

Updated MUN Evaluation Work Plan

Activity	2011		2012				2013				2014				2015			
	N	D	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
Strategic Planning	■	■	■															
Compile Background	■	■	■															
Survey Conditions/Uses	■	■	■															
Initial Alternatives/CEQA Scoping			■	■														
Design/Conduct/Assess Monitoring			■	■	■	■	■	■										
Refine Alternatives					■	■	■	■	■	■	■							
Prepare Staff Rpt/SED								■	■	■	■							
Public Review								■			■	■	■	■				
Peer Review											■	■	■					
Regional Board Adoption												■	■	■	■			
State Board Approval														■	■	■	■	
OAL Approval															■	■	■	■

■ = updated timeline