

CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

Order No. 78-95

NPDES NO. CA0037753

ORDER AMENDING ORDER NO. 77-88
TO REVISE THE COMPLIANCE TIME
SCHEDULE FOR:

SANITARY DISTRICT NO. 5 - MAIN PLANT
MARIN COUNTY

The California Regional Water Quality Control Board, San Francisco Bay Region (hereinafter Board), finds that:

1. The Board, on July 19, 1977, adopted Order No. 77-88 prescribing waste discharge requirements and compliance time schedules for Sanitary District No. 5 - Main Plant (hereinafter discharger).
2. The discharger is participating in the Marin-Sonoma Subregional Agency Study to develop a wastewater management project and achieve compliance with the effluent and receiving water limitations and prohibitions in Order No. 77-88. Finalization of the Environmental Impact Report/Environmental Impact Assessment (EIR/EIS) is anticipated in December 1978.
3. As this project approval is an NPDES permit time schedule extension, this Board, pursuant to Water Code Section 13389, is not required to comply with the provisions of Chapter 3 of Division 13 of the Public Resources Code (California Environmental Quality Act).
4. The Board has notified the discharger and interested agencies and persons of its intent to revise the compliance time schedule in Order No. 77-88.
5. The Board, in a public meeting, heard and considered all comments pertaining to this discharge.

IT IS HEREBY ORDERED, that Provision D.2.a., page 6 of Board Order No. 77-88 is revised to read:

"Compliance with Sections A.1, B.1.a, B.1.b., B.1.c, B.1.d., B.3., B.5., C.1.a, C.1.c., and C.2.d.:

Task

Completion Date

- (1) Complete all work required of the dischargers for the following aspects of the Eastern Marin-Southern Sonoma Wastewater Management Plan:

(a) Project Report Addendum

February 1, 1979

(b) Final EIR/EIS

February 1, 1979

<u>Task</u>	<u>Completion Date</u>
(2) Complete all Joint Powers Agreements and/or institutional arrangements necessary to administer the design, construction, and operation of the proposed facilities.	by one month after EIR/EIS is finalized
(3) Submit Joint Powers Agreement to State Water Resources Control Board (SWRCB) legal staff for approval.	by one month after EIR/EIS is finalized
(4) Submit final Project Report, final EIR/EIS and Step 2 grant application (with value engineering proposal) to SWRCB and this Board.	by one month after EIR/EIS is finalized
(5) Submit application for NPDES permit and time schedule for design and construction of facilities necessary to achieve compliance which are satisfactory to this Board's Executive Officer.	by one month after EIR/EIS is finalized
(6) Achieve and maintain compliance with present NPDES permit regulations or discharge waste in accord with an NPDES permit amendment adopted by this Board subsequent to the discharger's filing the application required in task (5) above.	by 8 months after EIR/EIS is finalized
(7) Submit to the Board a report, under penalty of perjury, on progress toward compliance with the above 6 tasks listed in this Provision.	by March 15, 1979 and monthly thereafter."

This Order shall serve as a National Pollutant Discharge Elimination System permit pursuant to Section 402 of the Federal Water Pollution Control Act or amendments thereto, and shall become effective 10 days after date of its adoption provided the Regional Administrator, Environmental Protection Agency, has no objection.

I, Fred H. Dierker, Executive Officer, do here by certify that the foregoing is a full, true, and correct copy of an Order adopted by the California Regional Water Quality Control Board, San Francisco Bay Region, on November 21, 1978.

FRED H. DIERKER
Executive Officer