

CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 79-6

NPDES NO. CA0037419

ORDER AMENDING ORDER NOS. 74-208,
76-41, 77-93

TO ADOPT A REVISED COMPLIANCE TIME
SCHEDULE AND REQUIREMENTS FOR:

RICHARDSON BAY SANITARY DISTRICT
MARIN COUNTY

The California Regional Water Quality Control Board, San Francisco Bay Region,
(hereinafter Board) finds that:

1. The Board, on December 17, 1974, adopted Order No. 74-208 (NPDES Permit No. CA0037419) prescribing waste discharge requirements and compliance time schedules for Richardson Bay Sanitary District (hereinafter discharger).
2. The Board, on May 4, 1976, adopted Order No. 76-41 prescribing revised waste discharge requirements and compliance time schedule for the discharger.
3. The Board, on July 19, 1977, adopted Order No. 77-93 prescribing a revised compliance time schedule for the discharger.
4. The discharger is participating in the Marin-Sonoma Subregional Agency Study to develop a wastewater management project and achieve compliance with the effluent and receiving water limitations and prohibitions in Order No. 74-208. Finalization of the Environmental Impact Report/Environmental Impact Assessment (EIR/EIS) is anticipated in June 1979 and full compliance is anticipated prior to July 1983.
5. As this project approval is an NPDES permit time schedule extension, this Board, pursuant to Water Code Section 13389, is not required to comply with the provisions of Chapter 3 of Division 13 of the Public Resources Code (California Environmental Quality Act).
6. The Board has notified the discharger and interested agencies and persons of its intent to revise the compliance time schedule for the discharger.
7. The Board, in a public meeting, heard and considered all comments pertaining to this discharge.

IT IS HEREBY ORDERED, that the Regional Board amends Order Nos. 74-208, 76-41, 77-93 to read as follows:

A. Provision D.2.a.

Compliance with Effluent Limitations A.1.a., c., A.5.; Receiving Water Limitation B.2.d.; and Discharge Prohibition C.1.

<u>Task</u>	<u>Completion Date</u>
(1) Complete all work required of the dischargers for the following aspects of the Eastern Marin-Southern Sonoma Wastewater Management Plan:	
(a) Project Report Addendum	April 1, 1979
(b) Final EIR/EIS	June 1, 1979
(2) Complete all Joint Powers Agreements and/or institutional arrangements necessary to administer the design, construction, and operation of the proposed facilities.	by one month after EIR/EIS is finalized
(3) Submit Joint Powers Agreement to State Water Resources Control Board (SWRCB) legal staff for approval.	by one month after EIR/EIS is finalized
(4) Submit final Project Report, final EIR/EIS and Step 2 grant application (with value engineering proposal) to SWRCB and this Board.	by one month after EIR/EIS is finalized
(5) Submit application for NPDES permit and time schedule for design and construction of facilities necessary to achieve compliance which are satisfactory to this Board's Executive Officer	by one month after EIR/EIS is finalized
(6) Submit to the Board a report, on progress toward compliance with the above tasks listed in this Provision.	by June 15, 1979 and monthly thereafter.

B. Provision D.10

This Order expires on December 1, 1979, and the Discharger must file a Report of Waste Discharge in accordance with Title 23, California Administrative Code, not later than 180 days in advance of such date as application for issuance of new waste discharge requirements.

This Order shall serve as a National Pollutant Discharge Elimination System permit pursuant to Section 402 of the Federal Water Pollution Control Act or amendments thereto, and shall become effective 10 days after date of its adoption provided the Regional Administrator, Environmental Protection Agency, has no objection.

I, Fred H. Dierker, Executive Officer, do hereby certify that the foregoing is a full, true, and correct copy of an Order adopted by the California Regional Water Quality Control Board, San Francisco Bay Region, on January 16, 1979.

FRED H. DIERKER
Executive Officer