

CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 82-46

NPDES PERMIT NO. CA0037885

AN ORDER TO ADOPT REVISED COMPLIANCE TIME SCHEDULE FOR:

CONTRA COSTA COUNTY SANITATION DISTRICT #5 (PORT COSTA)
CONTRA COSTA COUNTY

The California Regional Water Quality Control Board, San Francisco Bay Region (hereinafter the Board) finds that:

1. The Regional Board on August 21, 1979 adopted Order No. 79-103 (NPDES No. CA0037885) prescribing waste discharge requirements and a compliance time schedule for Contra Costa County Sanitation District No. 5 (hereinafter called the discharger).
2. Order No. 79-103 required that full compliance with secondary treatment, standards, and certain discharge prohibitions be achieved by December 30, 1980. The discharger has not complied with this time schedule due to prolonged planning efforts seeking to develop a low cost innovative treatment system.
3. The discharger is proceeding diligently to resolve the problems and proposes to initiate construction of new secondary treatment facilities (recirculating sand filter) in early 1983 and complete construction in the summer of 1983.
4. The amendment of waste discharge requirements for this discharge is exempt from the provisions of Chapter 3 (commencing with Section 21000) of Division 13 of the Public Resources Code in accordance with Water Code Section 13389.
5. The discharger and interested agencies and persons have been notified of the Board's intent to revise the compliance time schedule for the existing discharge and have been provided with the opportunity for a public hearing and the opportunity to submit their written views and recommendations.
6. The Board, in a public meeting, heard and considered all comments pertaining to the discharge.

IT IS HEREBY ORDERED that Provision D.2 of Order No. 79-103 is amended as follows:

- "D.2. The discharger shall comply with the following time schedule to assure compliance with specifications of this Order:

Compliance with Effluent Limitations A.1, A.2, A.3, A.4;
Receiving Water Limitations B.1.a, B.2; Prohibitions C.1, C.2.

<u>Task</u>	<u>Completion Date</u>	<u>Report of Compliance Due</u>
a. Advertise for Bids	November 15, 1982	November 30, 1982
b. Award Contract	January 14, 1982	January 31, 1982
c. Submit progress report		April 1, 1983
d. Complete Construction	September 1, 1983	September 15, 1983
e. Achieve Full Compliance	October 15, 1983	October 31, 1983

I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a full, true, and correct copy of an Order adopted by the California Regional Water Quality Control Board, San Francisco Bay Region, on July 21, 1982.

FRED H. DIERKER
Executive Officer