	August				September					October	November				December				January				February				
	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10 Week 1	1 Week 12	2 Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 2	2 Week	Week 24	4 Week 25	Week 26	6 Week 2	7 Week 28
Generate Technical Info																											
Develop Project Description CEQA																											
Draft Initial Study - CEQA																											
Public Review of Notice of Intent - CEQA																											
Prepare Tentative Resolution Adopting ND or MND																											
Public Comment Period for Resolution																											
Draft Staff Report		I																									
Draft Findings of Fact										l																	
Develop Requirements																											
Develop Monitoring and Reporting Program																											
Provide Draft to Stakeholders and Water Board Management for Review and Comment																											
Prepare Tentative General Order																											
Public Comment Period for General Order																											
Water Board Meeting to Consider Adoption																											