

DRAFT
CITY OF LOS ANGELES PROPOSAL FOR
GROUNDWATER MONITORING OF CHLORIDE/TDS
IN THE SAN FERNANDO BASIN

ID	Task Name	Start	Finish												
				08	2009		2010		2011		2012				
				Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
1	PROPOSAL FOR CHLORIDE/TDS MONITORING IN SF BASIN (4 Years 2 Months)	Thu 5/1/08	Wed 7/25/12												
2	Proposed Interim Measures (8 Months)	Thu 5/1/08	Wed 1/7/09												
3	Prepare summary of existing conditions	Tue 7/1/08	Mon 12/15/08												
4	Establish Interim Groundwater Sampling & analysis	Tue 7/1/08	Mon 12/15/08												
5	<i>Prep total of 8 sampling locations</i>	Tue 7/1/08	Mon 12/15/08												
6	<i>Initiate INTERIM quarterly monitoring for TDS/chloride</i>	Mon 12/15/08	Mon 12/15/08												
7	Review the Salt Mass Balance Analysis	Thu 5/1/08	Wed 7/23/08												
8	Peer Review of revised Salt Mass Balance	Thu 7/24/08	Wed 1/7/09												
9	Proposed Long-Term Plan for San Fernando Basin (48 Months)	Thu 7/24/08	Wed 7/25/12												
10	Develop Groundwater Monitoring Plan for Chloride/TDS	Thu 7/24/08	Wed 7/28/10												
11	Develop "San Fernando Basin Salt Management Plan"	Thu 7/29/10	Wed 7/25/12												

Project: GWmonitoring_SFBasin-Chlor
Date: Fri 5/9/08

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline

