Proposed Modification of Cease and Desist Order No. R1-2012-0102 for the Occidental County Sanitation District Wastewater Treatment Facility

Modification Order No. R1-2018-0007

Item 6
Cathleen Goodwin
North Coast Regional Water Quality Control Board
February 8, 2018


Presentation


Overview of Wastewater Facility

▶ History of Permitting and Enforcement

Proposed CDO Modification

- ▶ Hearing Purpose:
 - ➤ To consider adoption of a modified CDO











Compliance Challenges

- Antiquated facility
- Basin Plan seasonal discharge prohibition
 - Storage pond a water of the U.S.
- ▶ Basin Plan advanced wastewater treatment
 - Costly upgrades
- Small rate-payer base
- Remote community
- ► Hilly terrain

Enforcement History

- ▶ Lengthy enforcement history since 1993
- ▶ Under cease and desist orders since 1997
- Long-term capital improvement project (CIP)
 - Subsurface disposal system
 - Advanced wastewater treatment upgrades
 - Pipeline to Guerneville
- ▶ Interim compliance projects
 - pH and chlorine control
 - Sludge dredged from ponds
 - Baffles installed in aeration pond
 - Collection system replacement

Enforcement History

Five administrative civil liability actions for violations of permit requirements


- ▶ Total penalties assessed: \$518,000
 - Penalties paid: \$95,500
 - Compliance projects: \$373,000
 - Supplemental environmental projects: \$49,500

Permitting and Enforcement History

- > 2012 Permit (Order No. R1-2012-0101)
 - Graham's Pond identified as a water of the US
 - New effluent limits for surface water discharge
 - ▶ Tertiary limits for BOD and TSS, ammonia, CTR pollutants
- >2012 CDO (Order No. R1-2012-0102)
 - Compliance schedule to implement CIP
 - ▶ 5 years as required by Water Code
 - ▶ Allows for extension up to five additional years
 - Interim effluent limits
 - Protection from mandatory minimum penalties

Compliance with 2012 CDO

- ▶ Permittee has evaluated/proposed projects
 - Water recycling project no surface water discharge
 - ► Eliminated public opposition
 - Truck raw wastewater to Guerneville WWTF
 - ▶ Eliminated Guerneville rate payer opposition
- ▶ December 2017 Request for extension
 - Truck raw wastewater to Airport WWTF
 - Selected project
 - ▶CEQA completed notice of determination adopted
 - ▶ 100% design and bid documents complete
 - **▶** Commence construction of CIP by March 31, 2018



Proposed CDO Modification

- Extends date for compliance with final effluent limitations from January 31, 2018, to July 31, 2018
- ► Extends date for completion of CIP from January 31, 2018, to October 31, 2018
- Requires revised Pollution Prevention Plan
 - Plan for operational improvements that will remove pollutants that have accumulated in Dutch Bill Creek Watershed as a result of effluent discharges

Proposed CDO Modification

Retains interim effluent limitations

Retains protection from mandatory minimum penalties

Staff Recommendations

▶ Open hearing for public comments

Only the modifications identified in proposed Order are open to public comment

▶ Adopt Modification Order No. R1-2018-0007