Draft Workplan for Development of a Klamath Basin Conditional Waiver for Agriculture & Scoping Process for Development of Regional Conditional Waiver/WDR(s) for Agriculture

> Item 12 North Coast Regional Water Quality Control Board Ben Zabinsky

Introduction


Klamath Basin TMDL


- Adopted March 2010
- Requires Regional Board staff to develop a conditional waiver of WDRs for grazing and irrigated agriculture by 2012
- Presentation Topics
 - Workplan for meeting TMDL deadline
 - Regionwide approach to regulating agriculture
 - Stakeholder process to develop conditional waiver
 - Regionwide scoping


Nonpoint Source Planning


• Statewide Nonpoint Source Policy

- Directs Regional Boards to regulate all nonpoint source discharges including agriculture
- Presentation in March 2006 presented nonpoint source program priorities
- Top priorities for agriculture
 - Scott and Shasta basins TMDL waivers
 - Regionwide Dairies currently being developed
 - Regionwide Grazing included in Forest Service conditional waiver









Integrating Klamath TMDL and Regionwide Planning

- Geographic Scope
 - regionwide vs. by watershed
- Land Use Scope
 - Multiple land uses in one waiver vs. separate waivers for each land use
- Input from Klamath TMDL comments on proposed waiver
 - Need to account for local conditions and existing programs

Recommended Approach

- Develop Klamath basinwide conditional waiver for grazing and irrigated agriculture to meet TMDL deadline
- Initiate scoping process for regionwide permitting framework
- Use Klamath waiver development to inform future permit development in other parts of the region.

Workplan Tasks

- 1. Develop plan to involve stakeholders
- 2. Regionwide scoping
- 3. Formation of advisory group(s)
- Work with advisory groups while developing draft waiver
- 5. Periodic public workshops and updates to Regional Board
- 6. Public review and Board workshops
- 7. Revisions and response to comments
- 8. Board hearing

Workplan Timeline

| Outreach | 2010 | | | | | | | 2 | 011 | | | | | | | |
|--|------|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|
| | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | | | | | | | |
| Develop Stakeholder Plan | | | | | | | | | | | | | | | | |
| Regionwide Scoping Meetings | | | | | | | | | | | | | | | | |
| Formation of Advisory Groups | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | |
| Development | 2011 | | | | | | | 2012 | | | | | | | | |
| | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr |
| Advisory Group(s) Meetings and Public Workshops | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | |
| Adoption | 2012 | | | | | | | | | | | | | | | |
| | Jan | Feb | Mar | Apr | Мау | Jun | Jul | Aug | Sep | Oct | Nov | Dec | | | | |
| Public Review Draft and Comment Period | | | | | | | | | | | | | | | | |
| Response to Comments/Revisions | | | | | | | | | | | | | | | | |
| Board Adoption Hearing | | | | | | | | | | | | | | | | |
| Klamath TMDL Deadline | | | | | | | | | | | | | | | | |

Next Steps

- Develop stakeholder involvement plan
 - Meet with stakeholders
 - Develop web page and mailing list
- Regionwide Scoping Meetings
 - Provide Information
 - Regional Board priorities
 - o Available funding
 - Agricultural program examples from other regions
 - Solicit Input
 - o Land use data gathering
 - Appropriate scope of future permit(s)
 - Existing programs/BMPs