# MUNI/WESTERN EXHIBIT 10-12 IRGMP OVERVIEW

## BASIN MANAGEMENT OBJECTIVES

### MARCH 2006

- 1 Improve water supply reliability
- Maximize beneficial use of water
- 3 Improve water quality
- 4 Reduce the risk of liquefaction


APRIL 2006

- Improve water supply reliability
- 2 Improve surface and groundwater management
  - a. Avoid impacts to and from groundwater contaminant plumes
  - b. Reduce risk of liquefaction

5 Ecosystem restoration and improve the environment

No longer an objective, but will be covered in the report

#### **Groundwater Management Operational Strategies**



### **SCHEDULE**

	MAR 2006	APR-OCT 2006	NOV-DE	C 2006	JAN ('07)-N	1AY (′07)	JUN-JUL 20	007 AUG-:	SEP 2007	
Define Stakeholder	Develop Planning Objectives	<ul> <li>Formulate strategies</li> <li>Develop projects and programs</li> <li>Develop screening criteria for strategies</li> </ul>	- Screen Strategies & Project Grouping - Develop Plan Sections - Groundwater Model Enhancement		Prepare Admin. IRGWP Plan: - Implement Plan - Groundwater Model Runs - Draft Appendices		- Prepare Pul Draft IRGM - Review Pub Draft - Public Mee	P - Adop olic	- Final IRGMP - Adopt Final Plan	
		Technical Studies: - Storage, extraction, delivery - Water supply reliability - Groundwater management - Water recycling - Facility planning - Other studies - Develop projects			- Perform measure - Impacts benefits - Data ma	es and				
Report Preparation	MAR-APR Prepare TOC	APR-NOV Technical Studies Groundwater Enhancement Model		DEC-APR Prepare Plan Sections		MAY Admin. Draft	JUN Prepare Public Draft	JUL-AUG Public Review Prepare Final Plan	SEP Adopted Plan	

## **Project Completion Schedule**

**Complete Project Description Section** 

**Draft Chapter 3** 

**Complete Modeling Work** 

**Complete Draft of WM Strategies** 

**Draft Basin Management Objectives** 

**Draft Chapter 4** 


Draft Chapter 5, 6, 7, and 8

**Draft Appendices** 

**TAG Reviews Draft IRGMP** 

**TAG Reviews Appendices** 

**Advisory Commission Review** 



Continued...

### **Project Completion Schedule**

**Prepare Public Draft of IRGMP** 

**Public Review** 

**Review / Incorporate Public Comments** 

**Prepare Final IRGMP** 

**TAG Reviews Final Plan** 

**Adoption of Plan by Local Agencies** 

