eSMR User Group Project Schedule

ID	% Complete	Task Name	Duration	Start	Finish	Predecessors
1	**77%**	**eSMR Re-Design**	**178 days**	**12/5/2007**	**8/8/2008**	
2	**77%**	**Level 2: Usable Data**	**178 days**	**12/5/2007**	**8/8/2008**	
3	**100%**	**Analysis**	**32 days**	**12/5/2007**	**1/17/2008**	
4	100%	Develop Business Requirements	26 days	12/5/2007	1/9/2008	
5	100%	Review Requirements with Team	1 day	1/16/2008	1/16/2008	
6	100%	MILESTONE: Sign-off on Requirements	0 days	1/17/2008	1/17/2008	
7	**100%**	**Design**	**23 days**	**1/18/2008**	**2/20/2008**	
8	100%	Create Mock Ups	4 days	1/18/2008	1/23/2008	6
9	100%	Deploy Mock-up Screens to Development Site	1 day	1/22/2008	1/22/2008	
10	100%	Review Design	15 days	1/23/2008	2/12/2008	9
11	100%	Meet to Discuss Mock-up Screens	1 day	2/13/2008	2/13/2008	10
12	100%	Resolve Issues to Design Mock-ups	4 days	2/14/2008	2/19/2008	11
13	100%	MILESTONE: Sign-off on Design	0 days	2/20/2008	2/20/2008	12
14	**100%**	**Technical Approach**	**22 days**	**2/20/2008**	**3/21/2008**	
15	100%	Develop Tech Approach	14 days	2/21/2008	3/11/2008	13
16	100%	Develop Requirements Testing Matrix	8 days	2/20/2008	2/29/2008	13
17	100%	Submit Tech Approach	1 day	3/12/2008	3/12/2008	15
18	100%	Meet to Discuss Tech. Approach	1 day	3/13/2008	3/13/2008	17
19	100%	Review by DIT	5 days	3/14/2008	3/20/2008	18
20	100%	MILESTONE: Sign-off on Technical Approach	0 days	3/21/2008	3/21/2008	19
21	**100%**	**Build**	**11 days**	**3/24/2008**	**4/7/2008**	
22	100%	Code Application to Perform Business Requirements	11 days	3/24/2008	4/7/2008	20
23	**70%**	**Implementation**	**70 days**	**4/8/2008**	**7/14/2008**	
24	**100%**	**Prototype Release**	**25 days**	**4/8/2008**	**5/12/2008**	
25	100%	Deploy to Special Task Order Environment	1 day	4/8/2008	4/8/2008	22
26	100%	Demonstration from Developers to eSMR User Group	1 day	4/9/2008	4/9/2008	25
27	100%	Obtain feedback from eSMR User Group	4 days	4/10/2008	4/15/2008	26
28	100%	Resolve Issues from Prototype Release	18 days	4/16/2008	5/9/2008	27
29	100%	Obtain feedback from eSMR User Group	18 days	4/16/2008	5/9/2008	27
30	100%	Test Issue Resolution	1 day	5/12/2008	5/12/2008	28
31	100%	MILESTONE: Sign-off on Prototype Release	0 days	5/12/2008	5/12/2008	30
32	**44%**	**Integrated Test Release**	**43 days**	**5/13/2008**	**7/10/2008**	
33	100%	Deploy to Integrated Test Environment	1 day	5/13/2008	5/13/2008	31
34	100%	Demonstration from Developers to eSMR User Group	1 day	5/14/2008	5/14/2008	33
35	100%	Perform Requirements Test Matrix	5 days	5/15/2008	5/21/2008	34
36	100%	Obtain feedback from eSMR User Group	1 day	5/22/2008	5/22/2008	35

eSMR User Group Project Schedule

ID	% Complete	Task Name	Duration	Start	Finish	Predecessors	
37	100%	Resolve Issues from Test Release	5 days	5/23/2008	5/29/2008	36	
38	100%	Test Issue Resolution	4 days	5/30/2008	6/4/2008	37	
39	100%	Deploy to Integrated Test Environment	1 day	6/5/2008	6/5/2008	38	
40	100%	Demonstration from Developers to eSMR User Group	1 day	6/6/2008	6/6/2008	39	
41	0%	Perform Requirements Test Matrix	5 days	6/9/2008	6/13/2008	40	
42	0%	Obtain feedback from eSMR User Group	1 day	6/16/2008	6/16/2008	41	
43	0%	Resolve Issues from Test Release	5 days	6/17/2008	6/23/2008	42	
44	0%	Test Issue Resolution	13 days	6/24/2008	7/10/2008	43	
45	0%	MILESTONE: Sign-off on Test Implementation	0 days	7/10/2008	7/10/2008	44	
46	**0%**	**Production Release**	**2 days**	**7/11/2008**	**7/14/2008**		
47	0%	Deploy to Production Environment	1 day	7/11/2008	7/11/2008	45	
48	0%	Perform Requirements Test Matrix	1 day	7/14/2008	7/14/2008	47	
49	0%	MILESTONE: Sign-off on Production Implementation	0 days	7/14/2008	7/14/2008	48	
50	0%	MILESTONE: Sign-off on Development Complete	0 days	7/14/2008	7/14/2008	48	
51	**0%**	**Training**	**20 days**	**7/14/2008**	**8/8/2008**		
52	0%	Demonstrate Completed Task Order to eSMR User Group	20 days	7/14/2008	8/8/2008	47	