**Figure 2 - Summarized CV-SALTS Workplan Schedule**

***Revised 11/1/13***

*Final SNMP →* *BPA →*

| CV-SALTS Program Element | 2011 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | + |
|---|---|---|---|---|---|---|---|---|---|
| **Program Management** | | | | | | | | | |
| **Technical Studies** | | | | | | | | | |
| Initial Concetual Model | | | | | | | | | |
| Phase 2 SNMP | | | | | | | | | |
| Phase 3 Antidegradation Monitoring Economics | | | | | | | | | |
| **Archetypes/Case Studies** | | | | | | | | | |
| Groundwater MUN (Tulare) | | | | | | | | | |
| Surface Water MUN (Sac Valley POTWs) | | | | | | | | | |
| Management Practice Development | | | | | | | | | |
| Lower San Joaquin River Salt and Boron Objectives | | | | | | | | | |
| **Implementation Planning** | | | | | | | | | |
| SSALTS Study | | | | | | | | | |
| Implementation Planning | | | | | | | | | |
| **Documentation for Approval** | | | | | | | | | |
| **CEQA Equivalent Documentation** | | | | | | | | | |
| **BPA Documentation Process Support** | | | | | | | | | |
| **Initial Implementation** | | | | | | | | | |
| **Monitoring and Reporting** | | | | | | | | | |
| **Phase II SNMP** | | | | | | | | | |