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Avila Tank Farm Collaborative Assessment Team 
ATCAT 

Meeting Summary 
 

Date:  March 26, 2007 
 
Time:  9:30 AM – 3:45 PM   
 
Location: Chevron Offices, San Luis Obispo 
 
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Chuck Lambert McDaniel Lambert 

Chuck Anders Strategic Initiatives Steve McMasters SLO County Planning & Bldg. 

Melissa Boggs-Blalack CDFG Andrew Mutziger APCD 

Teri Copeland SLO County Health Dept. Jeff Oliveria SLO County Planning & Bldg. 

Josh Fridell Chevron Mike Rendina Avocet Environmental 

Regina Donohoe CDFG Rick Stout URS 

Jennifer Holder ARCADIS BBL Robert Van Hyning Avocet Environmental 

Aaron LaBarre SLO County Health Dept. David Wolff David Wolff Environmental 
  
 
Welcome and Introductions 
 
Chuck Anders welcomed the ATCAT participants.  Each participant introduced themselves briefly and 
discussed their role. 

 

Safety Moment 
 
Bill Almas reviewed the safety precautions regarding the conference room and facilities.  He also 
presented information regarding the hazards of using cellular telephones and other distractions while 
driving. 

 
Overview of Collaborative Process 
 
Bill Almas indicated that Chevron has entered into a business relationship with a Rob Rossi to explore 
development of the site.  Supervisor Jerry Lenthall is sponsoring a series of four meetings with selected 
community representatives to discuss possible uses for the site.  The second meeting of this group will be 
held on April 5, 2007.   

Chevron currently has no specific project in mind; therefore, the ATCAT will have to make some broad 
assumptions in order to move forward with the Plan for Managing Risk (PMR).  He expects that Chevron 
will have a better idea for possible site uses in July.  Chevron would like to file the development plan and 
EIR at the same time.  Bill anticipates that the development of a PMR will take around six months and 
resolve 80% of the issues.  He emphasized that Chevron will retain liability and be responsible for 
remediation at the site. 
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Site History and Environmental Data 
Mike Rendina reviewed the site history and environmental data that has been collected from the site.  
Unocal acquired the site in 1906.  They subsequently constructed a pump station, small refinery, storage 
tanks and associated piping.  All improvements were either removed or decommissioned by the late 
1990s.  Extensive environmental sampling has and continues to be conducted at the site.  Sampling 
includes groundwater, surface water, cliff seeps, soil sampling and soil gas. 

 
Overview of Human Health Risk Assessment 
Chuck Lambert reviewed that Human Health Risk Assessment (HHRA) that was conducted in 2004/2005.  
He discussed the following elements: 
 

• HHRA Objectives 
• COPC selection process 
• Potential future site users 
• Potential exposure pathways that were evaluated 
• Exposure scenarios evaluated 
• Exposure point concentrations 
• Cancer risks and drivers 
• Risk conclusions 
• Uncertainty issues 
• Conclusions 

 
Chuck observed that additional soil gas sampling would be necessary to resolve the uncertainties.  Andy 
Mutziger expressed APCD’s concern that there is another risk group to consider: Previous residents of 
community of Avila who move to a future development site at the Avila Tank Farm. The human health risk 
for such an individual would need to include the Avila Tank Farm site risk and the cumulative risk of the 
prior exposure of community residents to diesel particulates during remediation of the town site. 
 
Overview of Preliminary Ecological Risk Assessment 
Jennifer Holder discussed the predictive Ecological Risk Assessment (pERA) that was conducted in 
2004.  She discussed the following pERA elements: 

• COPEC selection 
• Conceptual site model 
• Exposure assessment 
• Effects assessment 
• Tier 1 and tier 2 risk characterization 
• Uncertainties 
• Conclusions 

 

David Wolff reviewed the baseline biological surveys that were conducted on site, including the fairy 
shrimp, aquatic vertebrate, and jurisdictional wetland survey completed and included in the December 
2005 Ecological Evaluation Supplement II (EE II). The EE II was not circulated to the ATCAT.  The 
wetlands determination has not been submitted to the U.S. Army Corps for verification of jurisdiction.  He 
indicated that the U. S. Army Corps of Engineers will issue additional guidance based on the 2006 
Supreme Court Rapanos decision for determination of isolated wetlands, which could effect the 
designation at the site.  A draft Wetland Addendum to the pERA has been prepared and will be submitted 
to the ATCAT for review. 

Regina Donohoe asked if there was any additional information regarding the source of mercury at the 
site.  Mike Rendina indicated that no specific sources have been identified. 
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Risk Management Plan Process 
Jennifer Holder discussed the process to develop a PMR for the site.  She reviewed the risk management 
plan for the San Luis Obispo Tank Farm and suggested that it would be a good model to follow.  She said 
that breaking up the site into geographic areas would make the evaluation process easier. 
 
Bill Almas indicated that the PMR would provide necessary information for the preparation of the site 
Feasibility Study (FS).  Jeff Oliveira agreed that a PMR would be very useful.  Regina Donohoe 
emphasized the importance of identifying the geographic areas before doing any further assessment.  
The ATCAT participants agreed that breaking the site into “Initial Evaluation Areas” (IEA) would be a 
good approach to the PMR process and identified the following factors to consider when defining the 
IEAs: 
 

• Land use 
• Contamination types  
• Remediation necessity 
• Type of habitat 
• Engineering considerations 
• Health/ecological risk 
• Variance of data 

 
Mike Rendina and Robert Van Hyning presented the attached  map that identified eight areas based on 
the following factors: 
 

• Steep slopes (>30%) 
• Large trees 
• Wetlands 
• Archeological sites 
• TPH in soils 
• LNAPL 

 
The participants discussed different strategies for identification of the IEAs and the necessity to wait for 
soil gas data prior to doing any risk analysis.  The ATCAT agreed on ten IEAs based on the map 
presented by Mike and Robert.  It was also agreed that it was not necessary to delay the evaluation 
process until soil gas data were collected.  It was observed that LNAPL removal could also impact future 
soil gas levels.   
 
 
The ATCAT agreed to organize the information in a matrix, which identifies potential risk for specific land 
uses within each of the IEAs as illustrated in the following example table: 
 
  

IEA Land Use 
 A B C D E F G 
1   X     
2 X       
3    X X   
4        
5      X  
6        
7  X      
8        
9        

10       X 
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Chuck Lambert questioned whether the collection of additional heavy metal samples should be delayed 
until the evaluation matrix was complete.  It was agreed that it was not necessary to complete the matrix 
prior to sampling for heavy metals  
 
The ATCAT agreed that it would be very useful for the California Coastal Commission staff to participate 
in the preparation of the PMR.  Steve McMasters will contact the Coastal Commission staff to discuss 
their participation.   He suggested a site tour be arranged when they meet in San Luis Obispo. 
 
Action Items and Schedule 
The ATCAT participants agreed on the following action items and schedule: 
 

Number Activity Responsibility Date 
Due 

1 Prepare/distribute GIS map layer displaying IEAs 
and environmental data for each IEA  Mike Rendina  3/30/07

2 Prepare risk characterizations for individual or 
combinations of IEAs Chuck Lambert 3/30/07

3 Prepare draft human health risk evaluation matrix   

3a Prepare/distribute draft human health risk 
evaluation matrix Chuck Lambert 5/4/07 

3b Review draft human health risk evaluation matrix  Human Health Risk 
Working Group 5/14/07

3c Conference call to discuss draft human health 
risk evaluation matrix 

Human Health Risk 
Working Group 5/14/07

4 Prepare draft eco risk evaluation matrix   

4a Prepare/distribute draft eco risk evaluation matrix Jennifer Holder 5/4/07 

4b Review draft eco risk evaluation matrix  Eco Risk Working Group 5/10/07

4c Conference call to discuss draft eco risk 
evaluation matrix Eco Risk Working Group 5/10/07

5 Collect soil gas data   

5a Prepare draft workplan for collection of soil gas 
data. Mike Rendina 4/16/07

5b Review Draft soil gas workplan ATCAT 4/23/07

5c Conference call to discuss/approve soil gas 
workplan ATCAT 4/23/07

5d Conduct soil gas survey and prepare draft report Mike Rendina 6/25/07
6 Complete Wetland Addendum to the pERA   

6a 

Distribute CD with version 1 of Wetland 
Addendum, wetland survey, and supplemental 
surface water and sediment data.  A copy of the 
EE II will be included on the CD. 

Jennifer Holder 4/16/07

6b Review/Ratify Wetland Addendum at 5/10/07 
conference call ATCAT 5/10/07

7 Prepare/distribute draft of one-page public 
information document    

7a Prepare draft of one-page public information 
document Chuck Lambert 3/30/07



Drafted by Strategic Initiatives based on the March 26, 2007 meeting of the ATCAT.  Reviewed, revised and ratified by the 
ATCAT during the 4/23/07 conference call. 
 

Ratified 3-26-07 ATCAT Meeting Summary.doc  Page 5 of 5 

 
7b Review/comment on draft public information 

document ( include Supervisor Lenthall) ATCAT 4/3/07  

7c Revise and distribute final public information 
document for use at 4/5/07 public meeting Chuck Lambert 4/5/07 

8 

Initiate dialogue with Coastal Commission regarding 
risk management process and determination if on-
site wetland habitats meet the Coastal Act wetlands 
definition for consideration in the site planning 
process.  Set up site visit when Coastal Commission 
holds meeting in SLO 

Steve McMasters 3/30/07

 
 
 
Upcoming Meeting Dates and Agenda Items 

 
ATCAT Conference call to review draft soil gas workplan – April 23rd (2:00 - 4:00 PM)  

1. Review / approve soil gas workplan 

 

ERWG Conference call – May 10th (2:00 - 4:00 PM) 
1. Review draft ecological risk evaluation matrix. 

2. Review comments to the Draft Wetland Addendum 

 
HHRWG Conference call to discuss draft evaluation matrix – May 14th (2:00 - 4:00 PM) 

1. Review draft human health risk evaluation matrix. 

 

ATCAT Meeting – July 23rd (9:30 AM – 3:00 PM) 
1. Review / ratify previous meeting/conference call summaries 

2. Review results of soil gas investigation 

3. Next Steps 
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Avila Tank Farm Collaborative Assessment Team 
ATCAT 

Draft Conference Call Summary 
 

Date:  April 23, 2007 
 
Time:  2:20 PM – 3:15 PM   
 
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Chuck Lambert McDaniel Lambert 

Chuck Anders Strategic Initiatives Andrew Mutziger APCD 

Melissa Boggs-Blalack CDFG Dan Niles RWQCB 

Teri Copeland SLO County Health Dept. Jeff Oliveria SLO County Planning & Bldg. 

Regina Donohoe CDFG Mike Rendina Avocet Environmental 

Josh Fridell Chevron Robert Van Hyning Avocet Environmental 

Jennifer Holder ARCADIS BBL Satya Varadhi Parsons 
  
 
Welcome and Introductions 
 
Chuck Anders welcomed the ATCAT participants and identified who was participating in the conference 
call.  Chuck explained that the participants who logged onto the conference web site could view the 
presentations and documents that were being discussed.   

 
Review/Ratify Previous Meeting Summary 
 
The conference call participants reviewed version 3 of the meeting summary from the March 26, 2007 
ATCAT meeting.  Chuck Anders reviewed revised language from Andrew Mutziger, which was not 
included in version 3 of the draft of the meeting summary.  The participants unanimously approved the 
draft meeting summary with the inclusion of the revised language from Andrew.  
 
Soil Gas Sampling Plan 
 
Mike Rendina provided an overview of the Soil Gas Sampling Plan distributed on April 20, 2007.  He 
explained that the purpose for collecting and analyzing additional soil gas samples was to collect data 
regarding the nature and extent of VOCs in soil gas and the vapor transport properties of the soil/bedrock 
to aid in evaluating the human health risk due to vapor intrusion.  The participants discussed the 
proposed sampling plan and the following specific topics: 

• Jeff Oliveria asked how the sampling locations were determined.  Mike Rendina indicated 
that the sampling grid was designed to achieve spatial distribution and sampling of known 
areas of contamination.   

• Bill Almas questioned how the number of samples was determined.  Mike Rendina 
indicated that the number of samples to be collected was based on professional 
judgment, site knowledge and experience at similar sites.  The goal was to collect an 
adequate number of samples to identify areas where further investigation may be 
necessary.   The topographic relief on the site complicates the sampling design.  Terri 
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Upcoming Meeting Dates and Agenda Items 
 
ERWG “Tentative” Conference call – May 10th (2:00 - 4:00 PM) 

1. Review draft ecological risk evaluation matrix. 

2. Review comments to the Draft Wetland Addendum 

 
HHRWG Conference call to discuss draft evaluation matrix – May 14th (2:00 - 4:00 PM) 

1. Review draft human health risk evaluation matrix. 

 

ATCAT Meeting – July 23rd (9:30 AM – 3:00 PM) 
1. Review / ratify previous meeting/conference call summaries 

2. Review results of soil gas investigation 

3. Next Steps 
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Copeland observed that the grid covers the ½ acre default area for worker exposure 
assessments. 

• Jennifer Holder asked if previous soil gas data collected at the site would be used in the 
risk analysis.  Mike Rendina indicated that six locations were previously sampled for soil 
gas at the site.  Chuck Lambert indicated that he would have to talk with the County 
about using the previous data in the human health risk assessment.  He would prefer to 
use all new data.  Mike Rendina indicated that he had attempted to duplicate the 
locations where higher levers of VOCs were previously observed. 

• Regina Donohoe questioned whether the soil gas sampling plan should focus on the area 
where chloroform was previously observed.  Mike indicated that he believes that it is 
premature to focus on chloroform until it is determined if there are other areas where 
chloroform is observed. 

• Chuck Lambert and Teri Copeland suggested that the sampling intervals to determine the 
physical characteristics of the soil be changed form 5 and 10 feet to 5 and 15 feet to be 
consistent with human health risk assessment modeling protocols.  The participants 
agreed to use 5 and 15 feet. 

• Andrew Mutziger asked whether moisture content would be determined in the soil 
samples.  Mike Rendina indicated that moisture content would be one of the sampling 
parameters.   

• Satya Varadhi observed that the analytical testing protocols looked fine.  He indicated 
that it would be useful to know the specific land uses prior to preparing a soil gas 
sampling plan.   Chuck Lambert explained that the soil gas sampling is being done to 
assist in determining the appropriate land uses and that additional sampling might be 
necessary once a more detailed land use plan is completed.  Josh Fridell suggested that 
this be discussed in more detail in the Background and Purpose section of the sampling 
plan.  Mike Rendina will talk further with Satya after the conference call to discuss the 
sampling strategy. 

• Regina Donohoe suggested adding the proposed sampling locations to Figure 2 in order 
to better observe how the soil gas sampling locations relate to the other sampling 
locations. 

• Teri Copeland requested that all reporting units be consistent. 

 

After the discussion, the conference call participants approved the draft soil gas sampling plan with the 
following revisions provided there are no significant changes resulting from the discussions between Mike 
Rendina and Satya Varadhi: 

• Physical characteristics of the soil will be collected at 5 ft. and 15 ft. intervals. 

• Soil gas sampling locations will be added to Figure 2. 

• A more detailed discussion of the use of the sampling results to determine potential land 
uses and the potential for additional soil gas sampling will be included in the Background 
and Purpose sections of the sampling plan. 

• All reporting units will be made consistent with the laboratory reporting units. 

Mike Rendina indicated that the soil gas sampling report would be available within 8-9 weeks of 
authorization to proceed.  He will distribute the final sampling plan by the end of the week (April 27, 
2007). 
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Status of ATCAT Action Items 
Chuck Anders reviewed the status of the following actions items with the ATCAT participants.  All actions 
items are currently on schedule. 

 

Number Activity Responsibility Date 
Due 

1 Prepare/distribute GIS map layer displaying IEAs 
and environmental data for each IEA  Mike Rendina  3/30/07

2 Prepare risk characterizations for individual or 
combinations of IEAs Chuck Lambert 3/30/07

3 Prepare draft human health risk evaluation matrix   

3a Prepare/distribute draft human health risk 
evaluation matrix Chuck Lambert 5/4/07 

3b Review draft human health risk evaluation matrix  Human Health Risk 
Working Group 5/14/07

3c Conference call to discuss draft human health 
risk evaluation matrix 

Human Health Risk 
Working Group 5/14/07

4 Prepare draft eco risk evaluation matrix   

4a Prepare/distribute draft eco risk evaluation matrix Jennifer Holder 5/4/07 

4b Review draft eco risk evaluation matrix  Eco Risk Working Group 5/10/07

4c Conference call to discuss draft eco risk 
evaluation matrix Eco Risk Working Group 5/10/07

5 Collect soil gas data   

5a Prepare draft workplan for collection of soil gas 
data. Mike Rendina 4/16/07

5b Review Draft soil gas workplan ATCAT 4/23/07

5c Conference call to discuss/approve soil gas 
workplan ATCAT 4/23/07

5d Conduct soil gas survey and prepare draft report Mike Rendina 6/25/07
6 Complete Wetland Addendum to the pERA   

6a 

Distribute CD with version 1 of Wetland 
Addendum, wetland survey, and supplemental 
surface water and sediment data.  A copy of the 
EE II will be included on the CD. 

Jennifer Holder 4/16/07

6b Review/Ratify Wetland Addendum at 5/10/07 
conference call ATCAT 5/10/07

7 Prepare/distribute draft of one-page public 
information document    

7a Prepare draft of one-page public information 
document Chuck Lambert 3/30/07

7b Review/comment on draft public information 
document ( include Supervisor Lenthall) ATCAT 4/3/07  

7c Revise and distribute final public information 
document for use at 4/5/07 public meeting Chuck Lambert 4/5/07 

8 

Initiate dialogue with Coastal Commission regarding 
risk management process and determination if on-
site wetland habitats meet the Coastal Act wetlands 
definition for consideration in the site planning 
process.  Set up site visit when Coastal Commission 
holds meeting in SLO 

Steve McMasters 3/30/07
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Avila Tank Farm Collaborative Assessment Team 
Eco Risk Working Group (ERWG) 

Conference Call Summary 
 

Date:  May 10, 2007 
Time:  2:00 PM – 3:35 PM   
 
Participants: 
 

Name Organization Name Organization 
Chuck Anders Strategic Initiatives Dan Niles RWQCB 

Melissa Boggs-Blalack CDFG Mike Rendina Avocet Environmental 

Regina Donohoe CDFG Rick Stout URS 

Jennifer Holder ARCADIS BBL George Weber ARCADIS BBL 
  
 
Welcome and Introductions 
 
Chuck Anders welcomed the ATCAT participants and identified who was participating in the conference 
call.  Participants who logged onto the conference web site could view the presentations and documents 
that were being discussed.   

 
Draft Wetlands pERA Addendum 
 
Jennifer Holder indicated that she had received written comments from Regina Donohoe.  Regina’s 
comments were not distributed to the full ERWG.  Chuck Anders will forward Regina’s comments to the 
full ERWG for their information.  Melissa Boggs-Blalack indicated that she concurred with Regina’s 
comments and had no additional comments.  Jennifer reviewed Regina’s comments and indicated that 
she would revise the draft Wetland pERA Addendum to address Regina’s comments.  The following 
points were discussed: 

• It was agreed to make the discussion of surface water more transparent to clarify that 
surface water data was screened against water quality criteria and there were no 
significant concerns. 

• Dan Niles express concern that the presence of TPH in the cliff seeps was not 
addressed.  Jennifer explained that the wetland addendum focused on the tank bottoms 
where populations of species might be established.  Dan questioned if birds might drink 
from the cliff seeps where concentrations of TPH up to 1,400 ppb have been observed.   

Jennifer indicated that the wetlands were included in the original draft of the pERA until 
we realized that we could not draw conclusions on wetland areas without additional data.  
She will review earlier drafts to see if the seeps were discussed.  Dan indicated that he 
had looked at other constituents and that TPH was the only concern at this time.  Regina 
indicated that it was difficult to evaluate ecological risks for TPH and suggested a 
qualitative discussion of the cliff seeps in the addendum. The ERWG agreed that the 
seeps should be discussed in the wetland addendum. 

• Jennifer Holder will prepare a revised red-lined draft wetland addendum incorporating 
Regina’s comments and a qualitative discussion of the cliff seeps by June 15, 2007.  The 
revised draft will be ratified by email or conference call depending on the extent of 
comments on the revised draft.  A tentative conference call was scheduled for 9:30 AM – 
10:30 AM on June 25, 2007. 
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Draft Eco Risk Evaluation Matrix 
 
Jennifer Holder reviewed the draft Eco Risk Evaluation Matrix which had been previously distributed to 
the ERWG.   She explained that they examined each of the individual evaluation areas (IEAs) and 
estimated the coverage of the subsurface plume and the sprayed asphalt.  They also estimated the 
coverage of various habitat types.  They then evaluated the number of samples in each area and 
determined the compounds that posed a potential risk to invertebrates, birds and mammals.  They also 
identified the potential risk drivers for potential wetlands habitat.  After Jennifer’s overview, the ERWG 
discussed the following points: 

• Regina Donohoe observed that lead, mercury and TPH were consistently observed.  She 
feels that there are adequate data to draw conclusions with regard to lead.  She 
questioned whether additional samples should be collected to better understand the 
presence of mercury.   
 
Mike Rendina indicated that there is relatively good coverage for mercury and that it 
might be useful to correlate the occurrences of mercury with a visual inspection of the 
site.   
 
Regina suggested that additional sampling might be useful in the areas where there is 
only one elevated sample (S-1, S-38 & S-40) to assess whether the sample is anomalous 
or if the sample is characteristic of the area.  She also observed it may not be a high 
priority to address data gaps in areas where the probability of development is high. 
 
The participants questioned whether the Human Health Risk Working Group (HHRWG) 
had the same concerns.  It was agreed to check with the HHRWG regarding these 
issues. 

• Regina Donohoe indicated that she would like to have a better delineation of the refinery 
glass.  She also believes that better depth profiles of the TPH in soils are necessary to 
determine acceptability for open space.  She indicated that if contamination was 
observed at depths of 2 ft. – 3 ft., she would have concerns about using areas as open 
space without remediation.   
 
Mike Rendina indicated that, except for the pump house area, there was not much TPH 
in soils above 5 feet since most leaks were from pipelines.  He can prepare some vertical 
profiles based on existing sampling data.  He will prepare a letter discussing the 
preparation of vertical TPH profiles based on the aggregation of existing TPH data by 
May 24, 2007.  This concept will be reviewed with the HHRWG to determine if they have 
similar needs. 

• Jennifer Holder asked if the matrix was a useful tool to identify additional data needs and 
prepare a risk management plan.  Regina Donohoe believes that it is useful.  Melissa 
Boggs-Blalack indicated that she needs more time to review the matrix.  She questioned 
whether the cliff seeps should be a separate evaluation area.  Mike Rendina believes that 
the cliff seeps should not be a separate risk evaluation area; however, it could be a 
separate operable unit for remediation purposes.  It was agreed to separate Area 10 into 
two sub-areas (Area 10 North and Area 10 South) and include the seeps in Area 10 
South. 

• Written comments on the Draft Eco Risk Evaluation Matrix are due by May 24, 2007.  
Jennifer Holder and Chuck Anders will determine if additional discussion is necessary 
before preparing a revised draft.   
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ERWG Action Items  
Following are the current ERWG action items.  The action items resulting from the ERWG conference call 
are shown in blue. 

 

Number Activity Responsibility Date 
Due 

4 Prepare draft eco risk evaluation matrix   
4a Prepare/distribute draft eco risk evaluation matrix Jennifer Holder 5/4/07 

4b Review draft eco risk evaluation matrix  Eco Risk Working Group 5/10/07

4c Conference call to discuss draft eco risk 
evaluation matrix Eco Risk Working Group 5/10/07

4d 
Discuss the need to collect additional samples for 
mercury and the need for vertical TPH profiles 
with the HHRWG 

Chuck Anders, Regina 
Donohoe, Melissa Boggs-
Blalack 

5/14/07

4e 
Prepare letter discussing the preparation of 
vertical TPH profiles based on the aggregation of 
existing TPH data 

Mike Rendina 5/24/07

4f Submit written comments on the draft eco risk 
evaluation matrix ERWG 5/25/07

    
6 Complete Wetland Addendum to the pERA   

6a 

Distribute CD with version 1 of Wetland 
Addendum, wetland survey, and supplemental 
surface water and sediment data.  A copy of the 
EE II will be included on the CD. 

Jennifer Holder 4/16/07

6b Review/Ratify Wetland Addendum at 5/10/07 
conference call ATCAT 5/10/07

6c Distribute Regina Donohoe’s written comments to 
the full ERWG Chuck Anders 5/11/07

6d Distribute the revised wetland addendum for 
review Jennifer Holder 6/15/07

6e Tentative conference call to review/ratify the 
revised wetland addendum ERWG 6/25/07

6f Ratify the revised wetland addendum ERWG 6/30/07
 
Upcoming Meeting Dates and Agenda Items 

 
ERWG “Tentative” Conference Call – June 25th (9:30 - 10:30 AM) 

1. Review comments to the Draft Wetland Addendum 

2. Ratify Wetland Addendum, if possible 

 
HHRWG Conference Call to discuss draft evaluation matrix – May 14th (2:00 - 4:00 PM) 

1. Review draft human health risk evaluation matrix. 

 

ATCAT Meeting – July 23rd (9:30 AM – 3:00 PM) 
1. Review / ratify previous meeting/conference call summaries 

2. Review results of soil gas investigation 

3. Next Steps 
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Avila Tank Farm Collaborative Assessment Team 
Human Health Risk Working Group (HHRWG) 

Conference Call Summary 
 

Date:  May 14, 2007 
 
Time:  2:00 PM – 3:25 PM   
 
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Chuck Lambert McDaniel Lambert 

Chuck Anders Strategic Initiatives Andrew Mutziger APCD 

Teri Copeland SLO County Health Dept. Mike Rendina Avocet Environmental 

Becky Countway McDaniel Lambert Rick Stout URS 

Regina Donohoe CDFG Robert Van Hyning Avocet Environmental 

Josh Fridell Chevron George Weber ARCADIS BBL 
  
 
Welcome and Introductions 
 
Chuck Anders welcomed the Human Health Risk Working Group (HHRWG) participants and identified 
who was participating in the conference call.  Participants who logged onto the conference web site could 
view the presentations and documents that were being discussed.   

 
Draft Human Health Area Screening Evaluation 
 
Chuck Lambert reviewed the Draft Human Health Area Screening Evaluation that was distributed via 
email on May 6, 2007.  He reminded the participants that the overall purpose of the evaluation was to 
break out risk by individual evaluation area (IEA).  Chuck reviewed Table 15, which presents the 
summary of results and potential data gaps.  The following topic areas were discussed: 

• Teri Copeland expressed concern about having adequate data in IEAs where a potential 
land use is possible.  She suggested showing the sampling locations on a site map to 
identify the spatial distribution of sample locations in each IEA.  She observed that a 
more rigorous statistical evaluation might be necessary to determine the number of 
samples that are necessary in each area.  She also noted that it might be useful to revise 
the area boundary of the IEAs based on data distribution patterns.   

• Regina Donohoe reviewed the following Eco Risk Working Group’s (ERWG) concerns 
and conclusions from their 5/10/07 conference call.  

o The cliff seeps will be added to the pERA evaluation.  Chuck Anders noted that 
Dan Niles had a mandatory training conflict and could not participate in the 
conference call.  He explained Dan’s concern that the cliff seeps be addressed in 
both the pERA and HHRA. 

o Elevated levels of mercury were observed in three locations where there were no 
additional samples nearby.  The ERWG would like to collect additional samples to 
determine whether these samples were representative of the area or anomalous. 

o The ERWG would like to have depth profiles between 0 and 5 ft. where elevated 
levels of TPH are observed.  Mike Rendina will prepare a concept memo on the 
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preparation of vertical TPH profiles based on the aggregation of existing TPH 
data. 

o It would be useful to identify which elevated surface samples are associated with 
sprayed asphalt. 

• Bill Almas observed that additional sampling may be appropriate for areas that are not 
likely to be remediated and used for open space; however, he questioned the need for 
additional sampling at this time for those areas that are likely to be developed.  Regina 
agreed that it would be helpful to narrow down the land use to refine the sampling needs.  
Mike Rendina noted that the levels of concern for eco are much lower than human health.  
Teri Copeland concurred that it would be a more efficient approach to sample after the 
areas have been remediated. 
 
Chuck Lambert noted that IEAs 2, 3, 5 and 9 have quite a lot of data associated with 
them.  Becky Countway explained that the HHRA evaluated depth profiles for TPH and 
that this information may be useful in the eco evaluation. 

• The potential for collecting additional soil samples in conjunction with the upcoming soil 
gas investigation was discussed.  Mike Rendina noted that soil samples could easily be 
collected since soil borings are necessary to conduct the soil gas survey.  The major 
expense would be additional analytical costs.  He anticipates that they could be in the 
field to collect soil gas samples within two weeks.  Josh Fridell indicated that it would not 
be a big issue to adjust the soil gas workplan to collect additional soil samples. 
 
Chuck Lambert observed that it would be possible to do some additional evaluation 
based on existing spatial and analytical sampling data; however, a more rigorous 
statistical analysis would take longer.  The HHRWG agreed to conduct a visual 
assessment of existing sample locations by plotting existing sample locations on a site 
map to determine if additional sample locations are necessary.  The assessment should 
include a table that identifies additional sample locations based on spatial vs. analytical 
requirements.  Mike Rendina will distribute the document for review by May 29th.  A 
conference call was scheduled for May 31st from 9:00 AM – 11:00 AM to discuss the 
assessment. 

• The participants discussed the most effective method to address the cliff seeps.  It was 
agreed that Chuck Lambert would prepare a technical memorandum by July 13th that 
would assess the human health risks associated with the cliff seeps.  The technical 
memorandum will be discussed and potentially ratified at the July 23rd ATCAT meeting.  
Regina Donohoe noted that the ERWG chose to separate IEA 10 into two sub-areas (10 
North and 10 South) and include the cliff seeps in 10 South.   
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Status of ATCAT Action Items 
Following are the current HHRWG action items.  The action items resulting from the HHRWG conference 
call are shown in blue. 

 

Number Activity Responsibility Date 
Due 

3 Prepare draft human health risk evaluation 
matrix   

3a Prepare/distribute draft human health risk 
evaluation matrix Chuck Lambert 5/4/07 

3b Review draft human health risk evaluation matrix  Human Health Risk 
Working Group 5/14/07

3c Conference call to discuss draft human health 
risk evaluation matrix 

Human Health Risk 
Working Group 5/14/07

3d 

Evaluate the adequacy of existing TPH soil 
sampling locations and identify additional 
locations that could be sampled during the 
upcoming soil gas survey 

Mike Rendina 5/29/07

3e 
Conference call to discuss and ratify additional 
TPH sample locations, if any, to be collected 
during the soil gas survey. 

HHRWG 5/31/07

3f Prepare Tech Memo addressing the human 
health risks associated with the cliff seeps Chuck Lambert 7/13/07

5 Collect soil gas data   

5a Prepare draft workplan for collection of soil gas 
data Mike Rendina 4/16/07

5b Review Draft soil gas workplan ATCAT 4/23/07

5c Conference call to discuss/approve soil gas 
workplan ATCAT 4/23/07

5d Conduct soil gas survey and prepare draft report Mike Rendina 6/25/07

5e Collect additional TPH soil samples, if 
appropriate Mike Rendina 6/25/07

 
Upcoming Meeting Dates and Agenda Items 

 
HHRWG Conference Call – May 31st (9:00 - 11:00 AM) 

1. Review draft human health risk evaluation matrix. 

 

ERWG “Tentative” Conference Call – June 25th (9:30 - 10:30 AM) 
1. Review comments to the Draft Wetlands Addendum 

2. Ratify Wetland Addendum, if possible. 

 
ATCAT Meeting – July 23rd (9:30 AM – 3:00 PM) 

1. Review / ratify previous meeting/conference call summaries 

2. Review results of soil gas investigation 

3. Review Tech Memo addressing the human health risks of the cliff seeps 

4. Next Steps 
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Avila Tank Farm Collaborative Assessment Team 
Combined Human Health Risk Working Group (HHRWG) and 

Eco Risk Working Group (ERWG)  

Conference Call Summary 
 

Date:  May 31, 2007 
 
Time:  9:00 AM – 10:20 AM   
 
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Jennifer Holder ARCADIS BBL 

Chuck Anders Strategic Initiatives Chuck Lambert McDaniel Lambert 

Melissa Boggs-Blalack CDFG Andrew Mutziger APCD 

Teri Copeland SLO County Health Dept. Mike Rendina Avocet Environmental 

Becky Countway McDaniel Lambert Rick Stout URS 

Regina Donohoe CDFG Robert Van Hyning Avocet Environmental 
  
 
Welcome and Introductions 
 
Chuck Anders welcomed the Human Health Risk Working Group (HHRWG) and Eco Risk Working Group 
participants and identified who was participating in the conference call.  Participants who logged onto the 
conference web site could view the presentations and documents that were being discussed.   

 
Ratify Previous Meeting Summaries 
 
The ERWG participants ratified the Revised Draft May 10, 2007 ERWG Conference Call Summary – ver 
2 as written, contingent on concurrence from Dan Niles.  (Chuck Anders subsequently spoke with Dan 
who approved the meeting summary.) 

The HHRWG participants plus Regina Donohoe ratified the Draft May 14, 2007 HHRWG Conference Call 
Summary – ver1 as written. 

 
Additional Evaluation of TPH Profiles in Shallow Soils 
 
Mike Rendina reviewed the draft technical memorandum that was distributed to the ERWG members on 
May 29th.  The conference call participants discussed the following points: 

• Regina Donohoe asked Mike if he was going to test or record the geophysical observations 
from borings during the upcoming soil gas survey.  She explained that the current workplan 
calls for sampling at 1, 5 and 10 ft. intervals and that she would like to see samples collected 
at 1-5 or 6 ft. since this is a critical exposure depth for most burrowing animals and plants.  
Mike said that he could collect continuous core samples and do a visual and olfactory 
assessment for the presence of TPH.  Regina added that it would be useful to present all the 
TPH information on one map.  Chuck Lambert suggested using a PID in addition to physical 
observations. 
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• Bill Almas questioned where the 70% ratio of C4-C25:C25-C40 to categorize asphalt and 
petroleum was derived.  Mike indicated that this criterion was developed by Bob Haddad 
based on an evaluation of samples from the Avila Tank Farm site during the preparation of 
the Human Health Risk Assessment.  Regina Donohoe indicated that she was comfortable 
with the criteria and observed that it was on the conservative side and a good starting point. 

• Bill Almas asked whether differentiating between asphalt and TPH was an Eco or Human 
Health issue.  Regina explained that it is important to understand the vertical profile of TPH in 
the soil if the area is to be used as open space since the target zone for burrowing animals is 
0-6 ft.  Chuck Lambert indicated that it would also be useful to the human health risk 
assessment. 

• Bill Almas was asked if there was any determination on possible land uses, which might be 
useful in identifying areas that are likely to remain open space or be developed.  Bill indicated 
that we can not assume that any area will be developed at this point in time. 

 

After the discussion, the conference call participants ratified the proposed approach for evaluating TPH 
profile in shallow soil prepared by Mike Rendina contingent on approval by Dan Niles. 

 

Soil Sample Collection during the Upcoming Soil Gas Investigation 
 

Becky Countway noted that the purpose for the discussion of the recommendations for soil sampling 
during the upcoming soil gas investigation was to familiarize the participants with the document and 
figures and provide the opportunity to ask clarifying questions.  There was no expectation that the 
recommendations would be approved since there was not adequate time for review.   

Becky then reviewed the basic methodology used to develop the recommendations.  She also 
summarized the recommendations for each individual evaluation area (IEA).  She noted that their 
recommendations focused on areas 1, 7 and 8 since there was limited contamination in these areas, and 
therefore, relatively little historic sampling data.  The participants discussed the following points: 

• Teri Copeland suggested testing for PCBs in areas where there were no PCB data to verify 
that PCBs were not present.  Teri, Chuck Lambert and Becky Countway will discuss this 
issue further.  (Chuck Lambert subsequently reported that no PCBs were detected on site 
and that sampling was conducted in the industrialized areas where PCBs would most likely 
be found.) 

• Teri Copland raised the concern about adequacy of soil data for the evaluation of leaching to 
groundwater.  It was noted that there is currently LNAPL on the surface of the groundwater in 
many of the areas where there are higher concentrations of TPH in soils.   Mike Rendina 
observed that the RTP extensively reviewed the groundwater situation and concluded that 
there was a very low likelihood that the TPH contamination in groundwater would migrate off-
site.  The RWQCB is responsible for addressing the need for assessment of the leaching 
pathway and how the groundwater contamination will be addressed.  Chuck Anders noted 
that Dan Niles has discussed the possibility of removal of the LNAPL in some areas with 
Chevron.  The participants will look to Dan Niles for direction in this area. 

Mike Rendina indicated that the earliest that they could begin field work would be June 18th.  He indicated 
that he could accommodate the additional sampling as long as he had the approved procedures and 
sampling locations by June 28th.  The participants indicated that they could complete their review of the 
recommendations by the end of the week.  Chuck Anders will coordinate a time the week of June 4th for 
another conference call of the HHRWG and ERWG to further discuss and potentially approve the 
sampling recommendations.  Becky Countway will email the revised figures as soon as possible. 

Andrew Mutziger indicated that he would be away from the office the week of June 4th and will defer to 
Teri Copeland regarding approval of the sampling recommendations. 
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Upcoming Meeting Dates and Agenda Items 
 
HHRWG/ERWG Conference Call – Week of June 4th (To be determined) 

1. Review and approve recommendations for soil sample collection during upcoming soil gas 
investigation. 

 

ERWG “Tentative” Conference Call – June 25th (9:30 - 10:30 AM) 
1. Review comments to the Draft Wetlands Addendum 

2. Ratify Wetland Addendum, if possible. 

 
ATCAT Meeting – July 23rd (9:30 AM – 3:00 PM) 

1. Review / ratify previous meeting/conference call summaries 

2. Review results of soil gas investigation 

3. Review Tech Memo addressing the human health risks of the cliff seeps 

4. Next Steps 
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Avila Tank Farm Collaborative Assessment Team 
Combined Human Health Risk Working Group (HHRWG) and 

Eco Risk Working Group (ERWG)  

Conference Call Summary 
 

Date:  June 6, 2007 
 
Time:  8:30 AM – 10:30 AM   
 
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Chuck Lambert McDaniel Lambert 

Chuck Anders Strategic Initiatives Dan Niles RWQCB 

Melissa Boggs-Blalack CDFG Jeff Poel SLO County Health Dept. 

Teri Copeland SLO County Health Dept. Mike Rendina Avocet Environmental 

Regina Donohoe CDFG Rick Stout URS 

Jennifer Holder ARCADIS BBL   
  
 
Welcome and Introductions 
Chuck Anders welcomed the Human Health Risk Working Group (HHRWG) and Eco Risk Working Group 
participants and identified who was participating in the conference call.  Participants who logged onto the 
conference web site could view the presentations and documents that were being discussed.   

 
Ratify Previous Meeting Summary 
The HHRWG and the ERWG participants ratified the Draft 5-31-07 HHRWG-ERWG Conference Call 
Summary ver1 with the following revisions: 

• Teri Copeland clarified her comment regarding the adequacy of soil data for evaluation of 
leaching to groundwater. 

• Regina Donohoe noted that she said she would like to see geophysical observations 
collected at 1-5 or 6 ft. rather than 1-2 ft. 

• Chuck Lambert clarified that no PCBs were detected on site and that sampling was 
conducted in the more industrialized areas where PCBs would most likely be found. 

 

Teri Copeland noted that non-detect for 46 PCB samples would be a good argument that PCB have been 
adequately characterized on the site.  Regina Donohoe suggested that Chuck Lambert check into the 
laboratory detection limits for PCBs.  Chuck will prepare a technical paper documenting the sampling 
procedure and detection limits so there is a historical record. 
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Soil Sample Collection during the Upcoming Soil Gas Investigation 
Chuck Lambert and Mike Rendina reviewed the proposed locations where additional sampling would be 
conducted during the upcoming soil gas investigation for each of the individual evaluation areas (IEA): 

Area 1 – Teri Copeland and Jeff Poel recommended that the sample locations be closer to the 
pipeline, which is the primary source of contamination in Area 1.  It was agreed to move 
three soil gas sample locations closer to the pipeline and the other two samples would 
be located spatially in the remaining area. 

Area 2 – Chuck and Mike will check to make sure samples are located in areas of highest 
concentrations consistent with discussion in Area 1.  Mike noted that the objective of the 
soil gas survey is to define the spatial distribution of soil gas and further characterization 
of near sources areas where possible.  He emphasized that additional sampling will 
most likely be necessary in the future and that the site is going to change significantly in 
areas where grading is conducted. 

Area 3 – No changes. 

Area 4 – Move two of the sample locations nearer to source areas. 

Area 5 – No changes. 

Area 6 – Move one soil gas sample location closer to B-95.  

Area 7 – Move one soil gas sample location closer to B-153.  Bill Almas emphasized the need to 
check the archeological maps to avoid disturbing any archeological sites during 
sampling. 

Area 8 – No changes. 

Area 9 – No changes. 

Area 10 – Be sure to include confirmation samples in the area of the spill/cleanup in the 
northwest portion of the IEA.  Chuck Lambert will include a paragraph in the discussion 
of this area. 

 

The conference call participants approved the supplemental soil gas sampling plan with the changes that 
were discussed.  Mike Rendina will prepare a revised sampling plan and distribute it to the participants.  
The revised soil gas sampling plan will also include the procedures and sampling locations for further 
characterization of TPH in shallow soils.  Mike will also update the memorandum discussing 
characterization of TPH in shallow soils based on the discussion and revisions to the soil gas workplan.  
Melissa Boggs-Blalack requested that the name and type of PID used to screen the samples be included 
in the revised plan. 
 
Discussion of TPH Leaching from Source Areas in Soils 

There were questions raised during the May 31, 2007 conference call regarding how the potential for TPH 
in soils to leach to groundwater will be addressed.  Dan Niles noted that his primary focus at this time is 
the removal of LNAPL from the surface of groundwater as an interim measure.  He would also like to 
evaluate the leaching potential of the soils and questioned if leachability studies were cost effective and 
which type of test should be used.  He emphasized the need to better understand what would drive the 
soil element (eco, human health or threat to groundwater).  He observed that ecological concerns 
typically would be the primary driver from 1 – 10 ft. below ground surface. 

Mike Rendina questioned the value of leachability tests since the RTP concluded that there is no potential 
for contaminants to move off-site except at the cliff seeps and the groundwater is very poor quality.  Dan 
noted that source control using best available control technology along with long-term monitoring and 
deed restrictions could be an acceptable strategy as long as the contamination is stable.  He emphasized 
the need to continue to evaluate the risks in light of the possible land uses to better understand how to 
address leaching in soils. 
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Upcoming Meeting Dates and Agenda Items 
 
ERWG “Tentative” Conference Call – June 25th (9:30 - 10:30 AM) 

1. Review comments to the Draft Wetlands Addendum 

2. Ratify Wetland Addendum, if possible. 

 
ATCAT Meeting – July 23rd (9:30 AM – 3:00 PM) 

1. Review / ratify previous meeting/conference call summaries 

2. Review results of soil gas investigation 

3. Review Tech Memo addressing the human health risks of the cliff seeps 

4. Next Steps 
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Avila Tank Farm Collaborative Assessment Team 

Meeting Summary 
 

Date:  September 24, 2007 
 
Time:  9:30 AM – 2:15 PM   
 
Location: Chevron Offices, 276 Tank Farm Road, San Luis Obispo  
 
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Jennifer Holder ARCADIS BBL 

Chuck Anders Strategic Initiatives Chuck Lambert McDaniel Lambert 

Melissa Boggs-Blalack CDFG Andrew Mutziger APCD 

Teri Copeland SLO County Health Dept. Jeff Oliveria SLO County Building & Planning 

Becky Countway McDaniel Lambert Mike Rendina Avocet Environmental 

Regina Donohoe CDFG Rick Stout URS 

Josh Fridell Chevron George Weber ARCADIS BBL 
  
 
Welcome and Introductions 
Chuck Anders welcomed the ATCAT participants.  It was announced that Jeff Poel moved to Humboldt 
County and would no longer be participating in the ATCAT meetings.   

 
Ratify Previous Meeting Summary 
The ATCAT participants ratified the Draft 6-6-07 HHRWG-ERWG Conference Call Summary ver1 
(contingent on Dan Niles’ concurrence) with the following revisions: 

• Correct “none-detect” in the last paragraph on the first page to ”non-detect”. 

• Change “laboratory detections” in the last paragraph on the first page to “laboratory 
detection”. 

 
Safety Moment 
Josh Fridell observed the importance of staying focused on-task for even the simplest activities.  He 
related an incident where a field technician cut his hand when a sample jar broke while sealing the 
container. 
 
Goals of ATCAT Process 
Bill Almas discussed the overall goals of the ATCAT process, which included the following: 

• Fill data gaps identified in the Preliminary Ecological Risk Assessment and the Human Health 
Risk Assessment in order to provide sufficient risk data to complete a feasibility study. 

• Complete the wetland pERA addendum. 

• Develop sufficient human health risk data to assure that development plans are doable. 
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Status of Site Development Plans 
Bill Almas reviewed the previous activities to obtain community input into the development planning 
process, including four meetings hosted by Supervisor Jerry Lenthall and a separate community meeting 
sponsored by the Avila Valley Advisory Committee (AVAC).  The report from the AVAC, which includes 
results from a questionnaire, is currently being compiled.   
 
Bill reminded the ATCAT that Chevron has a business relationship with Rob Rossi who is putting the 
development plans together.  He anticipates more information to be available by mid-October and will 
provide that information to the ATCAT by October 15th.  Bill noted that the results of the four public 
meetings sponsored by Supervisor Lenthall are available on the internet at 
http://www.avilafossilpoint.com.  
 
Revised Wetland pERA 

Jennifer Holder briefly discussed the review process and most recent revisions to the revised wetland 
pERA, which addressed comments by Regina Donohoe and Melissa Boggs-Blalack.  The ATCAT 
participants then ratified the revised wetland pERA contingent on approval by Dan Niles.  It was agreed 
that Jennifer would provide a hard copy of the document to Josh Fridell who would then transmit it to Dan 
with a cover letter requesting approval by the RWQCB.  After Dan’s approval, Jennifer will distribute hard 
copies of the revised wetland pERA to members of the ATCAT. 
 
Soil Sampling and Soil-Gas Survey Results 

Mike Rendina presented the results of the soil-gas survey.  A total of 138 soil gas samples were collected 
and analyzed for VOCs.  A total of 89 soil samples were collected and analyzed for TPH, PAHs, VOCs, 
and metals.  Eight samples were submitted and analyzed for physical parameters.  The analytical results 
were reviewed for each of the 10 individual evaluation areas (IEAs).   
 
Mike observed that there were some anomalous results that prompted them to collect 20 additional soil-
gas samples on September 12th.   Generally, the initial benzene detections were not confirmed at the 
same levels as the initial soil-gas survey in these locations.  Mike could not offer an explanation as to why 
the difference occurred.  The participants questioned whether results might be impacted by atmospheric 
pumping due to changes in barometric pressure since the fractured rock is quite permeable.  It was 
agreed that a third round of samples would be collected.  The participants suggested that additional 
sample locations closer to the fence line be installed to assess whether higher levels of benzene are 
observed immediately after installation.  Teri Copeland also suggested utilization of a surface flux 
chamber to actually measure the levels of benzene emitted to the surface.  Mike Rendina will draft a re-
sampling plan by October 1st and distribute it the ATCAT for review.  Comments should be provided back 
to Mike within one week.  The third round of sampling will be conducted late the week of October 8th or 
the week of October 15th.   
 
Mike also reviewed the soil sampling results.  He noted that methane and chlorinated hydrocarbons were 
detected.  Carbon tetrachloride was detected for the first time and vinyl chloride was detected in one 
sample.  Soil samples tended to confirm mercury in similar concentrations as previous samples.  No other 
metals stood out or were inconsistent with prior results.  Mike will distribute the analytical results of the 
soil sampling to Regina Donohoe, Melissa Boggs-Blalack, Teri Copeland and Andy Mutziger by 
September 25th. 
 
Depth to Petroleum Results 

Mike Rendina presented the results of the depth to petroleum assessment.  He explained that they 
evaluated all available on-site data to compile a composite map that presented the presence of petroleum 
at levels of 100 ppm or greater at 2-foot intervals from ground surface to 10 feet.  It was generally agreed 
that the mapping identified the locations of TPH and effectively differentiated between the presence of 
weathered asphalt materials used for weed control throughout many portions of the site and the presence 
of petroleum.  Samples in which 70% or more of total TPH occurs in the C25-C40 range were classified as 
asphalt and samples with less than 70% of total TPH in the C25-C40 range were classified as petroleum.  
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Mike Rendina will prepare a separate report documenting the results of the depth to petroleum 
assessment by October 12th. 
 
Eco Risk Evaluation Matrix 

Jennifer Holder provided a brief overview of the eco risk evaluation matrix.  She observed that the soil 
sampling results confirmed previous levels of constituents and that there were no surprises.  She 
indicated that the depth to petroleum map will help refine the locations of petroleum in shallow soils.  She 
noted that ecological concerns will focus more on the areas that will not be developed or disturbed.   
 
Jeff Oliveria questioned at what point the US Army Corps of Engineers should become involved.  Bill 
Almas anticipates on-site mitigation since the total area of wetlands is less than one acre.  Bill also noted 
that the California Coastal Commission will have an interest in how the wetlands are addressed.  It was 
agreed to begin discussion with the US Army Corps of Engineers and the California Coastal Commission 
after the initial development plans are available. 
 
Human Health Risk Evaluation Matrix 

Chuck Lambert presented a brief overview of the human health risk evaluation matrix.  He will revise the 
matrix to incorporate the new data after the development plans become available.  He suggested a 
conference call of the Human Health Risk Working Group (HHRWG) to discuss the revised matrix and 
define any remaining data gaps. 
 
Andy Mutziger expressed concern that the cumulative effects of exposure be considered since the 
residents of Avila Beach were previously exposed to air pollutants during remediation of the town site.  It 
was agreed that this issue should be dealt with in the remediation feasibility study. 
 

PCB Memorandum 

Chuck Lambert presented a brief overview of the PCB Memorandum that was previously distributed for 
review.  He noted that 50 samples were collected and that no detections of PCBs were observed.  The 
participants discussed the relationship of the California Human Health Screening Levels (CHHSL) and the 
PCB analytical detection limits.  It was agreed that the memorandum adequately documents the lack of 
PCBs observed on-site.  The participants suggested adding a section that discusses the past use of 
transformers on-site and the relationship between the CHHSls and analytical detection limits.   
 
The ATCAT members provisionally ratified the PCB memo subject to review of the additions and approval 
by Dan Niles.  Chuck Lambert will distribute the revised memo by September 27th.  The ATCAT 
participants will provide their comments, if any, back to Chuck Lambert by October 5th.   
 
Cliff Springs Human Health Risk Assessment Memorandum 

Becky Countway presented an overview of the human health risk assessment for the cliff springs.  They 
concluded that there was little health risk for beach goers below the former tank farm.  The ATCAT 
participants discussed the results and suggested adding a paragraph on data quality objectives and 
including the laboratory results as an appendix. 
 
The participants provisionally ratified the memorandum subject to review of the additions and approval by 
Dan Niles.  Chuck Lambert will distribute the revised memo by October 3rd.  Josh Fridell will submit the 
revised draft to Dan Niles requesting RWQCB approval on October 5th. 
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Next Steps 

It was agreed that the development plans were necessary in order to determine the adequacy of the risk 
evaluation matrices and effectively assess whether there were any remaining data gaps.  Therefore, the 
ERWG and HHRWG will convene via conference call to review their respective risk evaluation matrix and 
discuss whether there are any remaining data gaps after the data plans are available.   

 
• ERWG Conference Call – Monday October 29 – 9:30 AM – 11:00 AM 

• HHRWG Conference Call – Wednesday November 7th - 9:30 AM – 11:00 AM 
 

Action Items 

Following is a list of action items resulting from the meeting: 
 

1. Bill Almas will provide the initial site development plans to the ATCAT by 10/15/07. 

2. Jennifer Holder will send a hard copy of the revised wetland pERA to Josh Fridell by 9/28/07.  
Josh will transmit the document to Dan Niles with a cover letter requesting RWQCB approval by 
9/28/07.  Jennifer Holder will distribute hard copies to the ATCAT members after final approval. 

3. Mike Rendina will distribute the soil-gas re-sampling plan to the ATCAT for review by 10/1/07.  
ATCAT members will provide comments back to Mike by 10/8/07.  Mike will begin field work late 
the week of 10/8/07 or the week of 10/15/07. 

4. Mike Rendina will prepare and distribute a separate report documenting the results of the depth 
to petroleum assessment by 10/12/07. 

5. Mike Rendina will provide soil sampling data to Teri Copeland, Regina Donohoe, Melissa Boggs-
Blalack and Andrew Mutziger by 9/25/07. 

6. Chuck Lambert will distribute the revised PCB memo to the ATCAT members by 9/27/07.  ATCAT 
members will respond with comments, if any, by October 5th. 

7. Chuck Lambert will distribute the revised cliff springs memo by 10/3/07.  Josh Fridell will submit 
the revised draft to Dan Niles requesting RWQCB approval on 10/5/07. 

  
 
 
Upcoming Meeting Dates and Agenda Items 

 
ERWG Conference Call – Monday, October 29 (9:30 AM – 11:00 AM) 

1. Review adequacy of risk evaluation matrix 

2. Identify any additional data gaps 

 
HHRWG Conference Call – Wednesday, November 7th (9:30 AM – 11:00 AM) 

 
1. Review adequacy of risk evaluation matrix 

2. Identify any additional data gaps 
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Avila Tank Farm Collaborative Assessment Team 

Meeting Summary 
 

Date:  December 3, 2007 
 
Time:  9:30 AM – 2:45 PM   
 
Location: Pelican Point Restaurant, Pismo Beach, CA  
 
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Andrew Mutziger APCD 

Chuck Anders Strategic Initiatives Dan Niles RWQCB 

Melissa Boggs-Blalack CDFG Jeff Oliveria SLO County Planning 

Teri Copeland SLO County Health Dept. Mike Rendina Avocet Environmental 

Becky Countway McDaniel Lambert Rob Rossi Fossil Point LLC 

Ryan Hostetter SLO County Planning Debbie Rudd RRM Design 

Regina Donohoe CDFG Rick Stout URS 

Josh Fridell Chevron Robert Van Hyning Avocet Environmental 

Jennifer Holder ARCADIS BBL George Weber ARCADIS BBL 

Chuck Lambert McDaniel Lambert   
  
 
Ratify Previous Meeting Summary 
The ATCAT participants ratified the Draft 9-24-07 ATCAT meeting summary ver2. 
 
Safety Moment 
Josh Fridell noted the importance of staying focused during the holidays.  He observed that people are 
often distracted during the holidays and accidents and injuries can often happen with things a simple as 
playing a video game. 
 
Cliff Springs Human Health Risk Assessment Memorandum 

At the 9/24/07 ATCAT meeting, the participants provisionally ratified the memorandum subject to review 
of additions and approval by Dan Niles.  Becky Countway briefly reviewed the suggested clarifications 
provided by Dan Niles.  The ATCAT then unanimously ratified the revised Cliff Springs Human Health 
Risk Assessment Memorandum. 
 
Review of Site Development Plans 
Bill Almas reviewed history of the site planning activities.  He noted that four public meetings, hosted by 
Supervisor Jerry Lenthall, were held in the spring to obtain public input regarding community concerns 
and potential site uses.  Subsequently, the Avila Valley Advisory Committee (AVAC) hosted additional 
public forums and prepared a questionnaire to identify public preferences regarding potential site uses.  
The preferred options leaned towards open space, a regional park and a Chumash healing center.   He 
noted that the AVAC recommendations were transmitted to Dave O’Riley within Chevron who will prepare 
a formal response to the AVAC.   
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Various other community groups have independently prepared separate proposals that were generally 
consistent with the AVAC results.  A group of community residents, including Fred Collins, an  
Elder with the Northern Chumash Tribal Council prepared a preliminary concept plan for the site based on 
the healing theme. Rob Rossi of Fossil Point was asked to give advice to the group as well. The proposal 
will be presented at a community meeting in Avila Beach tonight at 5:00 PM.  Students from a senior level 
Cal Poly architectural class have been working with Fred Collins to prepare concept plans and actual 
scale models of a Chumash cultural center, which will also be displayed at the community meeting in 
Avila Beach.   
 
Bill indicated that Chevron and Fossil Point LLC would like to use the proposed site plan as a basis to 
move forward and conduct the risk assessment.  He recognized that the risk analysis was 4-5 months 
behind where he had hoped it would be; however, there was substantial diversity of opinion within the 
community and he felt it was best to allow the community to develop proposals that were acceptable to 
the community.  He envisions preparing the risk management plan in the next two months based on the 
data already collected.  The risk management plan will be a precursor to the remedial action plan (RAP).  
The feasibility study will be integrated into the RAP which he hopes will be completed around April 2008.  
The ATCAT would continue its activities through completion of the RAP at which time the document 
would be formally submitted to the appropriate agencies for approval.  Bill will be coordinating the risk 
assessment aspect of the project with the ATCAT while Rob Rossi will be coordinating the design aspects 
of the project with the community and architectural design firms. 
 
Rob Rossi reviewed the draft site plan that was drafted by SDG.  The site plan is a collection of proposed 
concepts developed throughout the public outreach process.  Rob noted that approximately 43 acres of 
the 95 acre site has been disturbed from prior development.  The proposed site plan uses about 19-20 
acres of the 43 acres that have been previously altered.  Access would be provided on existing roads and 
no undisturbed areas would be impacted.  Existing wetland areas would not be impacted and could even 
be enhanced with gardens, etc.  No significant grading is anticipated. 
 
The design concept includes a full range of accessibility from youth/senior hostels to a small boutique 
hotel.  The concept is for a “visitor-serving” site with no permanent residential development except for 
workforce housing in the northeast portion of the property.  Rob envisions the lodge and point of entry in 
the draw area with parking provided in areas where removal of pipes and underground features would be 
required.  Rob has been investigating utilization of solar roofs, which would generate enough energy to 
support the site plus approximately 1 MW additional power.  Rob anticipates providing beach access 
through a stair system.  Aaron Hostetter questioned whether the California Coastal Commission (CCC) 
currently allowed stair access to beaches.  It was agreed that Bill Almas and Debbie Rudd would brief the 
CCC on the wetland issues and proposed site development plans. 
 
Jeff Oliveria observed that the proposed project would require an amendment to the Avila Specific Plan.  
He questioned whether the proposed project would include a remediation plan.  Bill Almas indicated that 
he anticipates proposing a project that integrates remediation into the design.  Jeff also observed that a 
new law required consultation with tribal communities for a general plan amendment and was please to 
see the design team working with the Chumash community. 
 
Bill Almas noted that in order to submit a draft RAP for agency review in April, the risk management plan 
would have to be completed within the next few months.  This would require a more refined design plan to 
be completed within 2-3 months.  Rob will review additional input in December and then circle back with 
more refined information in February.  
 
Supplemental Soil-Gas Survey  
Mike Rendina indicated that the supplemental soil-gas survey has been completed.  Avocet installed four 
new soil-gas probes and sampled 20 existing locations for a total of 52 soil gas samples.  They have 
received only limited data back from the laboratory and will distribute the new data as soon as they are 
available. 
 
It was noted that the report documenting the TPH-at-depth results had not been distributed.  Mike will 
complete the report and distribute it to the ATCAT by 12/21/07. 
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Eco Risk Evaluation Matrix 

Jennifer Holder presented a figure that identified development “bubbles” that were derived from the draft 
site development plan drafted by SDG.  The figure also shows the individual evaluation areas (IEAs) that 
were used to structure the evaluation in both the eco risk evaluation matrix and the human health risk 
evaluation matrix.  It was observed that the bubbles fit within the IEAs with only slight overlap in a couple 
of areas.   
 
Jennifer reviewed the utility of using the matrix to evaluate risks and the participants agreed to continue to 
use the matrices and IEAs.  Mike Rendina will adjust the boundaries of the IEAs so that all development 
bubbles are completely contained with a single IEA.  It was agreed that the eco risk analysis will focus on 
those areas within each IEA that are outside of the development bubbles (negative areas).  Jennifer 
pointed out that it will be necessary to better understand how wetlands are going to be handled since 
some wetland areas are currently shown within development bubbles.   
 
It was agreed that the pERA would be updated with the new figures and supplemental soil gas data.  
Jennifer Holder will work with Chuck Lambert to develop a naming scheme for the IEAs and development 
bubbles. 
 
Human Health Risk Evaluation Matrix 

Chuck Lambert reviewed potential new risk receptors based on the proposed site development plan, 
including campers, amphitheater users, parking lot users and construction workers.  He had questions 
regarding how community gardens would be used and Bill Almas agreed to follow-up with the community 
to flesh out what was intended. 
 
It was agreed that a stand-alone addendum to the current 2005 baseline human health risk assessment 
would be prepared based on the current site development concepts and would include the supplemental 
soil, ambient air and soil gas data.  Bill Almas will work with the community and Rob Rossi to identify the 
design concept plan that will be used as the basis for the risk analysis by mid-December.  It was agreed 
not to include remediation exposures until the extent of remediation was better delineated; however, 
cumulative exposure to town-site residents will be analyzed when the remediation exposure is assessed. 
 
It was agreed to have Neptune prepare a data usability analysis for the new soil-gas data.  Mike Rendina 
and Chuck Lambert will coordinate with Teri Copeland to contact Neptune.   
 
Chuck Lambert will conduct a preliminary evaluation of the current development bubbles diagram to 
identify any suggested revisions.  He will use existing data for the preliminary assessment and will not 
wait for the formal data usability analyses for the preliminary evaluation.  Chuck will coordinate with 
Debbie Rudd to identify potential issues and possible design modifications. 
 
Dan Niles raised the issue of developing a threshold level of the cliff springs discharge.  Chuck Lambert 
and Becky Countway will prepare a flow chart type decision tree for review by the ATCAT. 
 
Risk Management Plan 

The objective of the risk management plan is to identify where remediation is required in order to support 
the desired land use.  It was agreed that the risk management plan would be based on the final proposed 
site design, which should be available in February/March 2008.  
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Next Steps 
The ATCAT scheduled a conference call for January 22, 2008 after Chuck Lambert, Becky Countway and 
Debbie Rudd have an opportunity to complete the preliminary human health risk evaluation and identify 
potential design changes.  Meeting agenda items would include: 
 

1. Finalization of development bubbles to be used in the eco and human health risk evaluation 
matrix analysis 

2. Agreement on data usability 

3. Agreement on the form of the risk management plan 

4. Schedule for completion of the risk management plan 

 
Action Items 

Following is a list of action items resulting from the meeting: 
 

1. Mike Rendina will distribute supplemental soil-gas analytical results by 12/10/07. 

2. Jennifer Holder will update the pERA and associated figures to reflect the new sampling data by 
12/21/07. 

3. Jennifer Holder and Chuck Lambert will develop a naming scheme for the development bubbles 
and IEAs. 

4. Bill Almas will flesh out what is envisioned by the term “community gardens” by mid-December. 

5. Bill Almas will work with the community and Rob Rossi to identify the design concept plan that will 
be used as the basis for the risk analysis by mid-December. 

6. Mike Rendina will prepare a TPH-at-depth memo by 12/21/07. 

7. Jennifer Holder and Becky Countway will prepare a threshold memo for the cliff springs by 
12/21/07. 

8. Bill Almas and Debbie Rudd will update the CCC on the status of the proposed project, including 
wetland issues, during January 2008. 

9. Mike Rendina and Chuck Lambert will coordinate with Teri Copeland to contact Neptune to 
conduct the data usability analysis.   

10. Chuck Lambert and Becky Countway will complete a preliminary human health risk evaluation 
and work with Debbie Rudd to identify and evaluate potential design changes that will reduce 
human health risks by mid-January.   

  
 
Upcoming Meeting Dates and Agenda Items 

 
ATCAT Conference Call – Tuesday, January 22, 2008 (10:00 AM – 12:00 PM) 

1. Finalization of development bubbles to be used in the eco and human health risk evaluation 
matrix analysis 

2. Agreement on data usability 

3. Agreement on the form of the risk management plan 

4. Schedule for completion of the risk management plan 
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Avila Tank Farm Collaborative Assessment Team 

Meeting Summary 
 

Date:  March 11, 2008 
 
Time:  9:30 AM – 1:45 PM   
 
Location: RWQCB Offices, San Luis Obispo, CA   
 
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Chuck Lambert McDaniel Lambert 

Chuck Anders Strategic Initiatives Andrew Mutziger APCD 

Melissa Boggs-Blalack CDFG Dan Niles RWQCB 

Teri Copeland SLO County Health Dept. Jeff Oliveria SLO County Planning 

Becky Countway McDaniel Lambert Mike Rendina Avocet Environmental 

Regina Donohoe CDFG Rob Rossi Fossil Point LLC 

Josh Friddell Chevron Debbie Rudd RRM Design 

Gonzalo Garcia Chevron Rick Stout URS 

Jennifer Holder ARCADIS BBL George Weber ARCADIS BBL 
  
 
Ratify Previous Meeting Summary 
The ATCAT participants ratified the Draft 12/3/07 ATCAT meeting summary ver2 as written. 
 
Safety Moment 
Bill Almas briefed the ATCAT participants on his recent trip to Nigeria as part of a Rotary International / 
World Health Organization team to eradicate polio worldwide.  He noted that there were less than 1,000 
reported cases of polio last year and the goal of the participating organizations was to completely 
eradicate polio similar to the success with smallpox.  Bill emphasized the importance of clean water as a 
critical element of public health. 
 
Cliff Springs “Action Level” Memorandum 

Becky Countway briefly reviewed the purpose and background of the Cliff Springs “Action Level” 
memorandum.  Regina Donohoe questioned whether the carcinogenic PAHs would adequately address 
protection of aquatic receptors since they were more likely to be exposed to water soluble PAHs.  It was 
agreed that Becky Countway and Jennifer Holder would prepare a revision to the memorandum 
addressing the ecological protection concerns by March 18th and distribute it to the Eco Risk Working 
Group (ERWG) for review and revision, if necessary.  The final draft will be circulated and ratified via 
email. 
 
Dan Niles would like to formalize the monitoring / reporting program (similar to what was done for the sub-
tidal plume) after the threshold memo is finalized so that there is an agreed on response protocol in the 
event of an exceedance.  
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Site Development Plan Update 
Bill Almas and Rob Rossi indicated that the site development concept plan that the ATCAT is currently 
working with is consistent with the concept plan proposed by the local community group in late 2007.  
They will continue to work with the community to refine this plan, which emphasizes Chumash history and 
energy conservation themes.   
 
Bill indicated that he believes the current plan is adequate for discussion of the risk issues.  Bill noted that 
he hopes to complete the risk management plan by the end of April.  The risk management plan will 
provide the necessary information to complete a focused feasibility study and remedial action plan.  He 
would like to submit a development application to the County by mid-summer. 
 
 
Risk Management Plan 

Jennifer Holder provided an overview of the risk management plan approach.  She noted that the purpose 
of the plan was to identify areas of the site that may require some form of risk management based on the 
results of the ecological risk and human health assessment efforts. The document will include a re-
evaluation of the ecological and human health risks based on the proposed site development plan. The 
risk management plan will be used to focus the feasibility study. The focused feasibility study will address 
where and what type of remediation is required.  Andy Mutziger raised the issue of construction related 
risks.  It was agreed that community-wide construction related risks would be addressed in the 
subsequent CEQA process. 
 
Jennifer reviewed the development bubble diagram, which is based on the propose concept plan.  She 
noted that the individual evaluation areas (IEAs) previously used to segment the site into consistent 
assessment areas were adjusted slightly to be consistent with the most recent version of the development 
bubbles. 
 
She noted that the current approach is for the ecological risk evaluation to focus on areas outside the 
development bubbles and the human health risk evaluation to look at specific uses within the 
development bubbles plus the recreational use outside the development bubbles.  This approach 
presumes that the ecological exposure within the development bubbles would be insignificant.  Melissa 
Boggs-Blalack suggested a 2-tier approach where the ecological risks would also be evaluated within the 
development bubbles in case development was delayed or there was a significant portion of the bubble 
that was not developed. 
 
Jennifer reviewed a draft outline of the risk management plan.  She envisions a concise summary of the 
risk evaluation process and findings supported by a comprehensive appendix of supporting documents.  
The results of the ecological and human health risk evaluations would be presented for each IEA.  
Ground-water quality and the cliff springs exposures would be discussed on a site-wide basis.  The 
results of the risk management plan would be the beginning point of the focused feasibility plan / remedial 
action plan.  Dan Niles suggested mentioning that the water supply for the site would not be from ground 
water.  It was agreed to include a brief discussion of institutional controls as a segue to the focused 
feasibility study. 
 
 
Ecological Risk Evaluation for Risk Management Plan 

Jennifer Holder reviewed the draft eco risk evaluation matrix that was previously distributed to the Eco 
Risk Working Group (ERWG) for comment.  Regina Donohoe asked if the current wetlands located within 
the development bubbles would be maintained or if they would be relocated outside the development 
areas.  Debbie Rudd said that she envisions that the wetlands would likely stay within the development 
bubbles and possibly be enhanced or combined.  It was noted that this issue would be addressed if a 2-
tier ecological risk management approach was adopted.  After additional discussion, the ATCAT agreed 
to proceed with a 2-tier ecological risk management approach where 1) the risks outside the development 
bubbles would be assessed as originally planned; and 2) the risks for the complete site, including the 
development bubbles, would be assessed.  Jennifer will prepare a revised version of the eco risk 
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management matrix using the 2-tiered approach and distribute it to the ERWG by March 21st.   The 
ERWG scheduled a conference call on April 1st from 2:00 PM – 4:00 PM to discuss the draft and agree on 
the preliminary recommendations for each IEA.  The call may be rescheduled to an earlier date if the data 
are available.  (Note: Regina is not available the week of March 24th and March 31st is a state holiday.) 
 
Mike Rendina distributed and discussed a memorandum evaluating the TPH profile in shallow soils that 
was prepared in response to Regina’s request to better understand the distribution of TPH in shallow 
soils.  Mike noted that the figure differentiates between petroleum and asphalt materials that were used 
on the site for weed control and fire suppression.  The analysis, which was based on all available data 
and field observations, identifies areas where petroleum is present in concentrations greater than 100 
mg/kg at 2-foot intervals from 2 feet to 10 feet below ground surface.  Regina noted that this was exactly 
the information she was looking for. 
 
Human Health Risk Evaluation for Risk Management Plan 

Chuck Lambert provided an overview of the risk management approach and reviewed the preliminary 
human health risk evaluation matrix results for each of the thirteen development bubbles.  The receptors 
for each area are based on the most recent site development plan previously discussed.  Risk 
assessments for construction workers, maintenance workers and general recreation site-wide will be 
completed soon.  It was noted that the garden area will provide organic produce for consumption on-site.  
An additional use bubble was designated for the garden area and an appropriate human health risk 
assessment will be conducted. 
 
It is anticipated that the data usability and validation analysis currently being conducted by Neptune 
should be completed by March 14th.  No significant problems with the data have been reported to date.  
Once the report is received and reviewed, the results will be integrated into the human health risk 
assessment to determine if there are any significant data gaps.  Assuming there are no major data 
issues, Chuck anticipates completion of the risk calculations and preparation of the risk evaluation report 
by mid/late April.  He will organize the data into a risk management matrix format similar to the ecological 
risk matrix prepared by Jennifer Holder and provide it to Jennifer for inclusion in the draft risk 
management plan.  Chuck will also notify the ATCAT members regarding the results of the data usability 
and validation analysis when it is received from Neptune. 
 
 
Next Steps 
Jennifer Holder and Chuck Lambert will work with the ERWG and HHRWG to finalize the ecological and 
human health risk evaluations.  The results will be integrated into the draft risk management plan for 
review by the ATCAT at the May 20th meeting.  

 
Action Items 

Following is a list of action items resulting from the meeting: 
 

1. Becky Countway and Jennifer Holder will prepare a revision to the Cliff Springs Action Level 
memorandum addressing ecological protection from non-carcinogenic PAHs by March 18th and 
distribute it to the ERWG for review.  The final draft will be circulated to the ATCAT for ratification 
via email. 

2. Jennifer Holder will prepare a revised version of the eco risk management matrix using the 2-
tiered approach and distribute it to the ERWG by March 21st.   The ERWG will meet via 
conference call on April 1st from 2:00 PM – 4:00 PM to discuss the draft and agree on the 
preliminary recommendations for each IEA. 

3. Chuck Lambert will work with the HHRWG to complete the draft human health risk evaluation 
report, including a risk management matrix for inclusion in the risk management plan, by mid/late 
April. 
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4. Chuck Lambert will notify the ATCAT regarding the results of the data usability and validation 
analysis when it is received from Neptune. 

5. Jennifer Holder will prepare a final draft of the risk management plan and distribute it to the 
ATCAT for review prior to the May 20th ATCAT meeting. 

 
 
Upcoming Meeting Dates and Agenda Items 

 
ERWG Conference Call – Tuesday, April 1, 2008 (2:00 PM – 4:00 PM) 

1. Review and revise the 2-tier ecological risk assessment 

 

ATCAT Meeting in SLO – Tuesday, May 20, 2008 (9:30 AM – 3:00 PM) 
1. Review/ratify draft ecological risk evaluation 

2. Review/ratify draft human health risk evaluation 

3. Review/ratify draft risk management plan 
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Avila Tank Farm Collaborative Assessment Team 

Meeting Summary 
 

Date:  May 20, 2008 
 
Time:  9:30 AM – 3:20 PM   
 
Location: RWQCB Offices, San Luis Obispo, CA   
 
Participants: 
 

Name Organization Name Organization 
Chuck Anders Strategic Initiatives Andrew Mutziger APCD 

Melissa Boggs-Blalack CDFG Dan Niles RWQCB 

Alexander Bugrov APCD Mike Rendina Avocet Environmental 

Louis Cappel Padre Associates Rob Rossi Fossil Point LLC 

Teri Copeland SLO County Health Dept. Debbie Rudd RRM Design 

Becky Countway McDaniel Lambert Eric Snelling Padre Associates 

Regina Donohoe CDFG Rick Stout URS 

Josh Friddell Chevron Robert Van Hyning Avocet Environmental 

Jennifer Holder ARCADIS BBL George Weber ARCADIS BBL 

Chuck Lambert McDaniel Lambert   
  
 
Ratify Previous Meeting Summary 
The ATCAT participants ratified the Draft March 11, 2008 ATCAT meeting summary ver2 as written. 
 
Safety Moment 
Josh Fridell indicated that Chevron stresses preparing a journey management plan for business and 
personal trips.  Preparation of travel plans help assure that all prior arrangements are made and 
anticipate possible contingencies.  
 
Cliff Springs “Action Level” Memorandum 

ATCAT participants formally ratified the Final “Action Levels” for Cliffs Springs Seeps dated April 4, 2008. 
 
Site Development Plan Update 
Rob Rossi informed the group that they were working on refinements to the site development plan with an 
expanded community group.  He noted that the refinements are consistent with the current concept plan 
that the ATCAT is using to prepare the risk assessments.  He hopes to have a revised site development 
plan by the end of May. 
 
Rob indicated that they needed to consider the implications of grading requirements to address 
environmental concerns.  No significant grading is required for current site development plan purposes.  
He noted that they are anticipating using the existing tank berms for visual screening. 
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Groundwater Quality 

Mike Rendina provided an overview of the previous groundwater quality studies at the site.  He noted that 
groundwater investigations began in 1997 and that there were over 300 borings, 87 monitoring wells and 
37 separate sampling events conducted.  He reviewed the site geology and hydrology noting that 
fractures in the rock strata underlying the site are the primary means for groundwater movement and that 
there is no significant communication between the shallow groundwater and deeper groundwater.  The 
natural groundwater quality is generally poor frequently exceeding drinking water quality standards with 
very low yields.   

Onsite springs and seeps flow several weeks during years of average or above average rainfall.  Sixty-
nine samples have been collected from the cliff springs since 1998 and tested for TPH, VOCs and PAHs.  
No VOCs have been detected and the 2007 human health risk assessment concluded that there was no 
significant risk to human health from exposure to the cliff springs. 

Groundwater monitoring is currently ongoing at 75 on-site wells and 3 off-site wells.  LNAPL with 
chemical characteristics very similar to crude oil has been observed in 31 wells with 17 well casings 
containing measurable amounts greater than 0.01 feet.  Baildown tests indicate that the LNAPL is 
capable of moving at up to 0.3 ft. /day; however, empirical data suggest that the fractures do not exhibit 
this speed and that the LNAPL is actually moving very slowly.  The level of LNAPL observed in well 
casings will vary depending on groundwater elevations due to the variability of the rock fractures. 

Mike explained that the hydrologic data was reviewed by a panel of three university experts known as the 
Remediation Technology Panel (RTP) and that the RTP published a report, which included the following 
findings and conclusions: 

o Groundwater movement is governed by a fractured rock system which is very discontinuous. 

o It is very unlikely that LNAPL or other contaminants will move offsite to the north, east, 
southeast or west.  Continued monitoring is recommended for the cliff springs on the 
southwestern edge of the site. 

o Evidence demonstrates that natural attenuation of petroleum is occurring at the site. 

It was noted that State Water Quality Control Board (SWQCB) resolution 92-49 requires clean-up to 
background levels or to do what is reasonable to get to background levels.  It was agreed that this 
requirement would be addressed in the feasibility study. 

Regina Donahoe questioned to what extent the LNAPL impacted soil gas.  Mike said that the primary 
source of soil gas at the site was concentrations of contaminants in the soil.  He noted that the impacts 
from LNAPL could play a larger role if the soil were remediated. 

.     
Ecological Risk Evaluation for Risk Management Plan 

Jennifer Holder provided an overview of the draft ecological risk evaluation that the Ecological Risk 
Working Group was developing.  She noted the addition of an additional spatial designation, which she 
called Petroleum Affected Zones (PAZs), to delineate the areas of elevated non-asphaltic TPH 
concentrations in surface soils.  PAZs are designated with a roman numeral, while the Individual 
Evaluation Areas (IEAs) are designated by numbers and the development bubbles or Human Health 
Evaluation Areas (HHEAs) are designated by letters. 
 
Jennifer noted that the apparent source of mercury in the soil at the site is from degrading asphalt 
material sprayed on the soil surface to retard plant growth.  Leaching from this type of material is limited 
and; therefore, they have concluded that the mercury hotspots present an acceptable level of risk to site 
ecological receptors.   
 
Jennifer explained that the eco risk evaluation is being prepared for two scenarios.  One scenario 
assumes that no development takes place on the site and the whole site is available as habitat and a 
second scenario assumes that the areas within the development bubbles are disturbed and not available 
for habitat.  She reviewed the draft evaluation and recommends for two areas to demonstrate how the 
matrix was used.  
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The participants agreed that it was critical that the terms used in the risk management plan (RMP), eco 
risk evaluation (ERE) and the human health evaluation (HHRE) be consistent with the terms used in the 
community process.  For example, “open-space” in the HHRE is the same as recreation while “open-
space” in the ERE is the same as habitat.  It is important to have consistency and a glossary of terms. 
 
 
 
Human Health Risk Evaluation for Risk Management Plan 

Chuck Lambert provided an overview of the draft human health risk evaluation that the HHRWG has been 
working on.  He reviewed Neptune’s findings regarding data validation and usability.  He also reviewed 
the COPC selection and noted that the 2007 data suggested a re-evaluation of molybdenum and thallium.  
Chuck and Becky Countway then summarized the findings for each exposure area.   
 
Alex Bugroy questioned if the findings would change if the soil was reconfigured due to grading.  Chuck 
noted that the HHRE was for undisturbed site conditions.  Teri Copeland emphasized the importance to 
clarify that the HHRE assumes existing site conditions.  It was agreed that the implications of grading will 
be addressed in the FS/RAP.  
 
The participants discussed the building parameters that were assumed in the draft HHRE.  Debbie Rudd 
will prepare a memo defining the building design parameters for commercial buildings to be used as a 
default value in the HHRE. 
 
Chuck Lambert reviewed the steps necessary to complete the draft HHRE: 
 

o address any concerns with the risk calculations, 
o agree on recommendations for each development area, 
o incorporate any additional comments into the draft HHRE, and  
o ratify the revised draft document. 

 
Teri Copeland noted that the public agencies reviewing the draft HHRE intend to meet to discuss and 
coordinate comments.   
 
 
Risk Management Plan 

Jennifer Holder reviewed the objectives and organization of the risk management plan (RMP).  She 
envisions that the RMP will include the ERE and HHRE among other documents as appendices and that 
the ERE and HHRE will be ratified as part of the RMP.  She plans to send out the draft RMP tables, text 
and figures in hard copy and provide the appendices in a CD. 
 
The RMP will provide recommendations for 1) the proposed development scenario and 2) the no-
development scenario.  Recommendations will be organized by applicable IEA, HHEA or PAZ.  The 
recommendations will be organized by the following action types for those areas that fail the risk 
screening: 
 

1. Additional sampling recommended 
2. Removal action 
3. Revise development plan 

 
 
Jennifer briefly reviewed the preliminary recommendations for the two scenarios.  A section discussing 
groundwater quality will be included in the RMP.  A discussion on health-based protective levels and 
ecological action levels will also be included.  It was agreed that recommendations should reflect “what” 
should be achieved not “how” to achieve it.  (i.e. reduce soil gas concentrations not install barrier.) 

Jennifer suggested the following sequence of activities to finalize the RMP: 

1. Distribute the RMP for review. 
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2. Revise and finalize the appendices, which includes the ERE and HHRE. 

3. Revise and finalize the RMP. 

4. Ratify the RMP and appendices. 

 
Feasibility Study 

Robert Van Hyning indicated that the feasibility study (FS) would be based on the proposed development 
plan and would not include a full range of alternative site uses.  The FS will rely on more traditional 
remedial strategies such as removal, separation, soil vapor extraction, etc.  More exotic and unproven 
technologies will not be considered.  He noted that Chevron will require that all buildings have a vapor 
barrier whether required by the RMP or not. 
 
Robert suggested consolidating the IEAs, HHEAs and PAZs into fewer operable units (OUs) for purposes 
of the FS.  He would prefer to work with four OUs for soil/surface water and one OU for groundwater. 
 
Robert will prepare and distribute a preliminary outline for the FS within two weeks.  He will include draft 
remedial action objectives in the outline. 
 
Next Steps/Action Items 
The ATCAT participants agreed to the following schedule of activities: 

No. Activity Date Due Responsibility 

1 Prepare and distribute the background metals 
addendum.   

May 27 Chuck Lambert 

2 Prepare a memo defining the building design 
parameters for commercial buildings on the site. June 3 Debbie Rudd 

3 Review and provide comments on the draft soil gas 
report. June 3 ALL 

4 Review and provide comments on the draft TPH in 
shallow soils report. 

June 3 ALL 

5 Prepare and distribute the draft ERE. June 3 Jennifer Holder 

6 Prepare and distribute a draft outline of the FS. June 3 Robert Van Hyning 

7 Review and provide comments on the draft HHRE. June 9 ALL 

8 Review and provide comments on the background 
metals addendum. 

June 10 ALL 

9 Review and provide comments on the draft ERE. June 20 ALL 

10 Prepare and distribute the draft RMP. June 20 Jennifer Holder 

11 Review and provide comments on draft RMP July 11 ALL 

 
The ATCAT participants recognized the potential that reviewing the draft RMP, ERE and HHRE at the 
same time could result in changes to one document that would impact the other documents.   
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Upcoming Meeting Dates and Agenda Items 
 
Agency Participants – Tuesday, June 3, 2008 (9:30 AM – 12:30 PM) 

1. Coordinate comments on the draft HHRE. 

 

ATCAT Meeting in SLO – Tentative Dates - Tuesday, July 22, 2008 or August 12, 2008 
(9:30 AM – 3:00 PM) 

1. Review (and possibly ratify) draft RMP. 

2. Review preliminary draft of FS. 
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Avila Tank Farm Collaborative Assessment Team 

Meeting Summary 
 

Date:  August 12, 2008 
 
Time:  9:30 AM – 1:20 PM   
 
Location: RWQCB Offices, San Luis Obispo, CA   
 
Participants: 
 

Name Organization Name Organization 
Chuck Anders Strategic Initiatives Chuck Lambert McDaniel Lambert 

Melissa Boggs-Blalack CDFG Andrew Mutziger APCD 

Katie Butler McDaniel Lambert Dan Niles RWQCB 

Louis Cappel Padre Associates Mike Rendina Avocet Environmental 

Teri Copeland SLO County Health Dept. Rick Stout URS 

Regina Donohoe CDFG Robert Van Hyning Avocet Environmental 

Josh Friddell Chevron George Weber ARCADIS BBL 

Jennifer Holder ARCADIS BBL   
  
 
Ratify Previous Meeting Summary 
The ATCAT participants ratified the Draft May 20, 2008 ATCAT meeting summary ver1 as written. 
 

Safety Moment 
Josh Fridell discussed a recent fatal accident in Santa Maria where a water truck, operated by one of 
Chevron’s contractors, rolled over and the driver died.  He noted that driving a water truck was not a 
typically dangerous activity.  He emphasized the need to keep focused on the task at hand no mater how 
routine it may seem. 
 

Site Development Plan Update 
Bill Almas indicated that the conceptual site plan (including the development bubbles) used as the basis 
for the Risk Management Plan (RMP) remains valid.  Rob Rossi and Chevron continue to talk with 
individuals in the Avila community to develop more detail in preparation for the permit application.  These 
refinements, such as clarification of building sizes, are included in the most recent draft of the human 
health risk evaluation. 
 

Human Health Risk Evaluation for Risk Management Plan 

Chuck Lambert provided an overview of the comments provided by the County Health Department and 
the Air Pollution Control District.  He noted that the following changes were made in response to their 
comments: 
 

• A new background metals assessment was conducted. 
• The Avila resident was added as an additional receptor. 
• The EPCs were recalculated using a different method. 
• Exposure assessments and J&E assumptions were standardized. 



Drafted by Strategic Initiatives based on the August 12, 2008 ATCAT Meeting.  Ratified at the 7/26/10 ATCAT 
meeting. 
 

RATIFIED 8-12-08 ATCAT Mtg Summary.docx  Page 2 of 5  

• A discussion of the 0 – 2-foot soil profile was added. 
• A risk evaluation for methane in open space was included. 
• Risk management conclusions are qualified as “suggestions for the RMP.” 

 
Katie Butler reviewed the revised metals background evaluation.  She noted that McDaniel Lambert 
conducted an analysis using a revised statistical methodology recommended by Neptune and Associates 
for each exposure area. The original assessment looked at the full site as one area.  As a result, 
antimony, arsenic, lead, mercury, thallium and vanadium failed in at least one area.   
 
Chuck Lambert indicated that arsenic would drive the risk conclusions in Area H.  He noted that there 
were no residential or permanent structures planned for Area H.  Mike Rendina reviewed the geology in 
Area H and concluded that the source of the arsenic is geologic rather than anthropogenic based on the 
following observations: 
 

• The three highest arsenic concentrations occurred between depths of 15 – 25 ft., and 
• Arsenic is typically associated with pyroclastic rock similar to the Obispo formation located 

throughout the site and outcropping in Area H. 
 
It was agreed to carry arsenic through the risk assessment and discuss geology as a likely source as part 
of the analysis.  Chuck will draft a discussion of arsenic and send it to Teri Copeland for review by the 
end of the week. 
 
It was also agreed to include a discussion in the RMP about why the statistical methods to establish 
background levels for metals was different for the human health risk assessment and the ecological risk 
assessment.  This was due to the fact that wildlife moves throughout the site, which requires a site wide 
perspective. 
 
Chuck Lambert concluded by reviewing the uses and receptors to be used for each evaluation area.  He 
will proceed with updating the risk calculations and distribute a draft human health risk evaluation by the 
end of August. 
 
Andy Mutziger questioned whether the implications of an earthquake should be discussed in the human 
health risk evaluation.  Chuck Lambert noted that natural disasters were typically addressed in the risk 
management phase of the analysis.  Jennifer Holder recalled that the draft RMP states that the 
observations and conclusions are based on current conditions.  Regina Donohoe noted that an ongoing  
monitoring strategy would be required for remediation elements. 
     
Risk Management Plan / Ecological Risk Evaluation 

Jennifer Holder noted that the primary objective of the risk management plan was to provide risk 
recommendations to responsible agencies and Chevron.  She noted that the RMP assumes that the 
future site use will include a significant visitor-serving component and the RMP, therefore, does not focus 
on the “No Development” scenario.   
 
The RMP evaluates the following types of areas: 

• Initial Evaluation Areas (IEAs) 
• Human Health Exposure Areas (HHEAs), and 
• Soils Management Areas (SMAs - areas with non-asphaltic petroleum >1,000 mg/kg below 6 ft. 

bgs) 
 
The guiding assumptions include: 

• The site will be redeveloped into mixed use activities.  Areas outside the development bubbles 
(HHEAs) are considered viable ecological habitat. 

• Chevron will assure that at least 6-ft. of separation exists between receptors and non-asphaltic 
petroleum with concentrations greater than 1,000 mg/kg. 

• The RMP recommendations are based on the proposed development plan.  Risks for the “No 
Development” scenario are included in the appendix. 
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Jennifer noted that the RMP includes Recommendations for: 
• Soil and sediment impacted by inorganic compounds 
• Petroleum-impacted soil, and 
• Soil vapor (indoor air impacted by VOCs) 

 
Other issues that were addressed include: 

• Groundwater (remedial action driven by regulatory requirements that are not risk related) 
• Cliff erosion 
• Asphalt 
• Soil Management 

 
Risk management tools include: 

• TPH human health based protective concentrations 
• Action levels (Cliff springs and potential soil vapor concentrations) 

 
Regina Donohoe observed that there appears to be a disconnect because the 1,000 mg/kg soil 
separation level is not tied to a risk number.  Bill Almas stated that the 1,000 mg/kg level is generally 
accepted as a screening level for petroleum impacted soils and that Chevron is requiring a 6-ft. 
separation as a voluntary added protection against future liability to insure that no one conducting typical 
site activities would come in contact with soils above 1,000 mg/kg.  He noted that if development does not 
go forward, they would re-evaluate the ecological requirements.  It was suggested that the technical 
memorandum discussing petroleum profiles in soils be revised to include the 1,000 mg/kg threshold level.  
Mike will revised and distribute the technical memorandum by August 18th. 
 

Feasibility Study / Remedial Action Plan 

Robert Van Hyning reviewed the elements to be addressed in the feasibility study / remedial action plan 
(FS/RAP).  The FS/RAP will focus on remediation strategies to support the proposed site development.  It 
will include a discussion of alternative remediation strategies; however, it will not discuss alternative site 
uses.  The FS/RAP will include removal of on-site buildings and pipelines, which may not be directly 
related to reducing risk.  Potential LNAPL recovery activities will be discussed and formalized.  Storm 
water management will also be addressed in consultation with the California Coastal Commission. The 
FS/RAP will also include a cliff erosion monitoring strategy and an evaluation of soil vapor extraction 
strategies based on the soil vapor pilot test. 
 
Robert anticipates providing a draft FS/RAP for ATCAT review and comment in mid to late September.  
After receiving comments from the ATCAT he will distribute a revised draft in mid to late October.  The 
final draft will be submitted to the appropriate agencies for formal approval; therefore, a formal ratification 
will be necessary by the ATCAT. 
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Next Steps/Action Items 
The ATCAT participants agreed to the activities and schedule in the attached flow chart.  Specific action 
items are shown in the following table. 

 

No. Activity Date Due Responsibility 

1 Prepare a discussion of arsenic and send it to Teri 
Copeland for review. 

August 15 Chuck Lambert 

2 Distribute a revised petroleum in soils technical memo 
that includes the 1,000 mg/kg SMA. August 18 Mike Rendina 

3 Distribute a final draft human health risk evaluation by 
the end of August. August 29 Chuck Lambert 

4 Submit written comments on the draft RMP September 5 ATCAT 

5 Distribute the draft FS/RAP to the ATCAT for review  
Mid / Late 
September Robert Van Hyning 

 
 
 
Upcoming Meeting Dates and Agenda Items 

 
Eco Risk Working Group Conference Call – Monday, September 15, 2008 (10:00 AM – 
12:00 PM) 

1. Discuss comments on the eco risk evaluation appendix of the RMP. 

 

ATCAT Meeting in SLO – Thursday, October 9, 2008 (9:30 AM – 3:00 PM) 
1. Agree on final human health risk evaluation to be included in the RMP. 

2. Review and discuss draft RMP comments. 

3. Review  and discuss the draft FS/RAP. 
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Avila Tank Farm Collaborative Assessment Team 

Draft EHS/APCD Meeting Summary 
 

Date:  May 11, 2009 
 
Time:  1:00 PM – 4:00 PM   
 
Location: SLO County EHS Offices, San Luis Obispo, CA   
 
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Aaron LaBarre SLO County EHS 

Chuck Anders Strategic Initiatives Chuck Lambert McDaniel Lambert 

Paul Black Neptune Andrew Mutziger APCD 

Katie Butler McDaniel Lambert Kyle Rutherford Chevron 

Becky Countway McDaniel Lambert Robert Van Hyning Avocet Environmental 

Teri Copeland Neptune & Co.   
  
 

Purpose of Meeting 
The purpose of the meeting was to review and discuss the EHS and APCD comments on the 
final draft of the Supplemental Human Health Risk Assessment for the Avila Tank Farm 
Property.  Chuck Lambert summarized the written comments from EHS and APCD in 
PowerPoint slides and used the slides to focus discussion on the topics of concern.  Chuck 
edited the PowerPoint slides during the discussion to clarify issues, document conclusions and 
identify future action items.  An outline of the PowerPoint slides is presented in this meeting 
summary to document the discussion.  Items show in red are conclusions or action items. 
 

APCD Comments 
1.How to address additive risk to Avila Beach residents? 

–Cumulative risk traditionally evaluated in the EIR 

–Qualitative assessment in the uncertainty section and place holder for EIR and Feasibility 
Study 

–Send language to APCD and EH for quick review 

2.Involve SLO County Fire Department with respect to elevated subsurface 
methane concentrations? 

–Methane >LEL of concern for enclosed buildings; not a current concern.  Potential risks 
from methane to be addressed in Risk Management Plan.  Suggest SLO County Fire 
Department review RMP. 

–Fire Department contact is Rick Swan 805-543-4244 
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3.How future events such as earthquakes could/should be addressed in the 
HHRA? 

–HHRA evaluates current conditions; catastrophic events outside the scope.  

–Clearly state that document is applicable to current conditions and if there are significant 
site changes due to natural events or development changes the risks may need to be 
reassessed. 

 

Brief review of proposed actions to address remaining SLO APCD comments 
•Take any risk management language out except for target ranges identified by EPA and 
Prop 65 

•Footnote on soil gas depth in summary of health risk table 

•Send APCD DRAFT meeting summary of all comments 

 

County EHS Comments 
1.Inclusion of remediation/construction worker? 

–Remediation and construction activities to follow OSHA and include dust monitoring 

–Discuss why construction scenario was not assessed  

–Discuss OSHA compliance of all remediation/construction personnel 

–Community exposure during actual remediation will still need to be assessed by APCD/EH 
before remedial action, most likely in the EIR 

RTC and redline strikeout for Tech Memo comments 

Questions on the sHHRA – Call AL/EHS first  to set up conference call – Email summary for 
the record 

 

2.For receptors other than intrusive workers, what depth horizon does the county 
want to be used in the risk assessment? 

–0-2 feet, or the greater of 0-2 and 0-10 foot depth horizons 

–Consistent with 0-10 foot scenario currently used for resident (use of maximum EPC) 

–For utility worker use 0-10 foot soil horizon 

–For outdoor worker use 0-2 foot soil horizon 

–For indoor worker (dust component) use 0-2 foot soil horizon 

–Remove current uncertainty section discussion regarding 0-2 ft vs. 0-10 ft 

–May need to add an offsite residential receptor  with exposure to dust generated from the 
0-2 foot soil horizon.  The offsite resident was assessed in the 2005 baseline HHRA, but as 
requested by OEHHA only the 0-10 foot horizon was used for offsite dust exposure.   There 
is also significant particulate monitoring data for the Tank Farm that shows very good air 
quality.  May just need to boost up current discussion in Section 1 (reference 2005 
document) of offsite recpetor….TC/Neptune will review  2005 baseline HHRA and 
monitoring data and get back to group on this issue. 
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3.What is the approach for “additional evaluation” of arsenic where 
concentrations exceed maximum background of 15 mg/kg? 
–Known geologic source of arsenic:  Obispo formation (concentrations up to 310 mg/kg; B-
76) 

–If health risks associated with background arsenic levels are to be evaluated, most 
appropriately addressed in Uncertainty Section 

–Rewrite current background assessment in HHRA 

–Rewrite history to emphasize lack of sources etc 

–Complete an intensity and bubble plot for arsenic/Overlay on geology 

–Complete a correlation between arsenic and other metals (i.e. Fe and/or Cu) 

–Review onsite background concentration including any depth profile 

–Identify onsite areas that are not impacted 

–Completed section sent to Neptune/EH for review 

Exposure (Open Space Exposure Area) 

–Uncertainty section on arsenic and BaP – BaP map/discussion of slope and BaP hotspot 

–Explanation of Area A maximum 

– Sample does not represent a sample point concentrations because/depth profile etc. 

–Geology…. 

–Nonstandard  backyard scenario 

–Bioavailabilty ….. 

–Explanation of Open Space (mobility…..) 

–Get draft copy to EH/TC along with rewrite of background assessment section 

 

4.Need to subdivide Open Space into smaller exposure areas? 
–Version 1.1 of HHRA includes cumulative distribution plots for two Open Space COPCs 
(lead and TPH); highest concentrations in 10 South, which has limited access, suggesting 
that potential risks in Open Space are overestimated 

–County requested spatial plots of arsenic and BaP TEQs 

•Arsenic results:  No clustering of  

•15 mg/kg exceedances 

•BaP results:  only “cluster” of exceedances in among samples is on steep slopes in 10 
South 

–No need to subdivide 

–Provide rationale using open space BaP spatial map/slope  

–Slope are not buildable – no exposure (see Item 3) 
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5.Clarification of the “full risk characterization” request for workers potentially 
also living on the Site? 

–The Uncertainty Section of version 1.1 of HHRA includes cumulative risks for residents 
potentially living in Area M, the residential EA with highest cancer risks and noncancer 
hazards 

–Current analysis is for worst-case (Area M)  

–HHRA will require analysis for both Area A and M 

–Identical Tables for each Area 

 

6.Clarification regarding risk evaluations using reporting limits [for soil gas 
nondetects] in the Uncertainty Section 

–A new request, not included in previous County EHS comments on the HHRA 

–HHRA version 1.1 Uncertainty Section notes that: 

•Neptune & Company data usability identified several soil gas samples with elevated 
reporting limits, but did not consider this to be a significant issue 

•Risk calculations using reporting limits would be highly uncertain and are unlikely to 
change the overall risk profile 

–TC/Neptune will review existing discussion in the Uncertainty Section and get back to the 
group 

 

Brief review of proposed actions to address remaining County EHS comments 
Thallium – separate correspondence 

Naphthalene – no oral slope factor 

CSM – Note utility worker not exposed to onsite produce 

Justification for Student-t 

 

ACTION ITEMS 
 

McDaniel Lambert 
1) RTC and redline strikeout for Tech Memo comments 

Questions – Call AL/EHS first – Email for the record 

•Table with consolidated comments/Matrix of three memo’s 

•In conjunction with HHRA redline-strikeout 

•(Due: July mid/late) 

2) Metals Background Assessment and Uncertainty Section Discussion 

•Send out as soon as updated 

•(Due: June 1st)  

3) Uncertainty Section Open Space Discussion 
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•Send out as soon as updated 

•(Due June 1st) 

4) Thallium Memo (Due: May 18th)  

5) APCD RTC  (Due: May 18th) 

 

Teri Copeland / Neptune 
1. Use of existing monitoring data and baseline HHRA for offsite residential receptor or does EH 

require a new assessment of offsite residential baseline based on 0-2 foot soil horizon – Is 
this best left to the EIR and a construction scenario?  

–(May 15th) 

2. Review Avocet geologic analysis again 

–Katie will send to Paul (May 12th) 

3. Review existing elevated reporting limits uncertainty section (especially Area D) (Let us know 
when) 

4. Clarify Jim Vandewater’s comment on J&E model (May 15th) 
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Avila Tank Farm Collaborative Assessment Team 

EHS/APCD Meeting Summary 
 

Date:  October 20, 2009 
 
Time:  9:30 AM – 1:35 PM   
 
Location: Chevron Offices, San Luis Obispo, CA   
 
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Kurt Fehling* The Fehling Group 

Chuck Anders Strategic Initiatives Aaron LaBarre SLO County EHS 

Paul Black* Neptune Chuck Lambert McDaniel Lambert 

Doug Bronson* Neptune Andrew Mutziger APCD 

Katie Butler McDaniel Lambert Kyle Rutherford Chevron 

Becky Countway McDaniel Lambert Robert Van Hyning Avocet Environmental 

Teri Copeland Consultant to EHS   
 * via conference call 
 

Safety Moment – Flu Vaccines 
Chuck Lambert recommended getting both the seasonal flu shot vaccine and also the 2009 
H1N1 flu vaccine.  He noted that the reports circulating on the internet and news media 
indicating that flu vaccines might cause illness are not valid.  There is no greater risk with this 
year’s flu shots than in previous years.  Aaron LaBarre noted that the San Luis Obispo County 
Health Officer was also recommending getting the flu shots this season.  He indicated that free 
flu shots are available through the Health Department and he will circulate a notice to the 
meeting participants when the next round of vaccines are available.  
 
Review of May 11, 2009 Meeting Summary 
Chuck Anders will distribute the draft May 11, 2009 meeting summary for ratification via email. 

 
Discussion of Supplemental Human Health Risk Assessment Revisions 
The purpose of the meeting was to review and discuss revisions to the Supplemental Human 
Health Risk Assessment, version 1.2 (sHHRA) distributed by Chuck Lambert on September 
14th and resolve outstanding issues, if any. 

Chuck Lambert used the Response to Comments table (version 1.1) as a guide to review the 
changes in the revised sHHRA.  All fifty-nine comments and associated document revisions 
noted on the table were discussed.  The revisions were generally acceptable to the meeting 
participants with the following clarifications: 

Item 13-#6 – Paul Black noted that the discussion in this section should justify that there are 
enough data to draw appropriate risk conclusions at the site through a Data 
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Quality Assessment (DQA).  If the DQA uses a qualitative approach it would be 
necessary to include language that anticipates the collection of additional data 
after remediation, if necessary.  This is the approach that was agreed upon for 
finalizing the sHHRA at this time.  Paul will work with Chuck Lambert to draft 
appropriate language later this week that will be added to the sHHRA. 

Item 16 – Paul Black indicated that the overall process for the COPC screening process for 
metals was fine.  He will discuss some minor issues when he submits his final 
comments. 

Items 26 - 29 – No longer applicable since screening methodology has changed. 

Item 36 – Change reference from “maintenance worker” to “utility worker.” 

Item 38 – Kurt Fehling believes that 2- hexanone has it’s own toxicity criteria; therefore, it’s not 
necessary to use a surrogate.  Kurt will provide criteria information to Chuck Lambert.  
This should not change the risk characterization results and therefore a footnote to the 
toxicity criteria table (Table 3-1) will be adequate. 

Item 40 – No longer applicable. 

Item 41 – No longer applicable. 

Item 43 – Paul Black will provide clarifying language. 

Item 46 – Andy Mutziger questioned whether exposure due to construction, in addition to remediation, 
should be considered in section 7.5, which discusses the risks to downwind residents 
during remediation.  Of particular concern was diesel vehicle emissions and potential 
inhalation risks to downwind (offsite) receptors.  Robert Van Hyning noted that it would 
be premature to include “vertical” construction information since the details of building 
type, size and construction are not known.  Andy agreed that it was appropriate to 
address this issue in the EIR phase and requested that a discussion of the possible 
impacts of building construction be included in the uncertainty section of the RMP.  It 
was noted that the impacts due to building construction would likely be relatively small 
as compared to site remediation and site-grading. 

Item 52 – This SLO County EHS comment requested the evaluation of a downwind residential 
receptor during a construction scenario.  The revised sHHRA addressed this comment 
by applying the default USEPA approach.  The default approach resulted in identifying 
the potential for unacceptable risk to the downwind residential receptor during a default 
(reasonable worst case) construction scenario.  A reference in the uncertainty section 
will be made for the need to further evaluate this receptor after more detailed 
information is known regarding the specific remediation/construction activities planned  
for the site (consistent with Item 46). 

It was agreed that issues identified in APCD’s comment letter which are not addressed in the sHHRA will 
be discussed in the Risk Management Plan (RMP).  McDaniel Lambert agreed to include a copy of 
APCD’s comment letter and the Response to Comments table in Attachment 2 (ATCAT Correspondence) 
of the final sHHRA.   

 

Off-Site Mitigation Alternatives 
The concept of off-site mitigation was raised during the discussion of sHHRA revisions.  Andy Mutziger 
explained that off-site mitigation was an alternative in the event that activities at the site would exceed 
acceptable air quality levels to surrounding receptors.  The current mitigation rate is $16,000 per ton of 
excess emissions.  The APCD would then use the money to fund projects that would result in reduced 
emissions at other locations in the community.   

Andy noted that the APCD is in the process of preparing revisions to the CEQA handbook that would 
have new thresholds for diesel emissions.  He observed that there has been substantial progress in 
reducing particulate emissions from diesel engines for trucks; however, requirements on-site construction 
equipment lags behind.  He was asked whether use of bio-diesel would result in reduced emissions.  
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Andy said that he would research the question and inform the meeting participants of the results.  Andy 
indicated that it is likely that the APCD would require some type of on-site mitigation during remediation, 
(such as, use of new, cleaner construction equipment or special filter) given the probable levels of 
emissions. These issues will be addressed in the EIS phase of the site development process and should 
be noted appropriately in the sHHRA and RMP. 

 

Document Approval Process 
Kyle Rutherford raised questions regarding the mechanism for approval of sHHRA, RMP, Feasibility 
Study (FS), Remedial Action Plan (RAP) and closure/post-closure plan.  He observed that the Regional 
Water Quality Control Board (RWQCB) typically is the approving agency for clean-up documents like the 
FS and RAP.  Aaron LaBarre noted that EHS was responsible for issuing permits for occupancy of public 
projects.  Aaron anticipates a multi-jurisdictional closure process that includes joint approval by EHS, 
APCD and RWQCB.  Aaron will coordinate with these agencies to discuss how documents will be 
reviewed and approved and provide this information to Chevron within a week.  It was agreed that the 
approval process should be clearly presented in the RMP.   

 

Path Forward 
Teri Copeland will discuss timing to complete their review of the Response to Comments with her team 
and provide a date for completion.  Once final comments are received, Chuck Lambert will make 
necessary revisions and distribute a final redline only electronic text version of the sHHRA (including any 
tables that have changed) for final approval.  EHS will then receive a hard copy of the final sHHRA and 
transmit an approval letter to Chevron. 

Teri Copeland will also prepare a table that includes proposed area-specific acceptable risk levels to be 
included in the RMP.  Her approach will follow USEPA risk characterization/risk management guidance.  
She will prepare for a few key areas (as examples) and distribute to the County EHS for preliminary 
review.  Aaron LaBarre will arrange a meeting with Curt Batson and Teri Copeland to discuss the USEPA 
approach of area-specific acceptable risk levels versus a site-wide bright line threshold before final 
agency decisions are made regarding acceptable risk levels.  The identification of acceptable risk levels 
by the risk managers (agencies) is a rate-limiting step for Chevron in terms of setting cleanup goals for 
the site. 

The meeting participants agreed to make their best efforts to finalize and approve the sHHRA before 
Thanksgiving.  The draft RMP would be distributed around the end of the year and the full ATCAT would 
meet to discuss the draft RMP around the end of January. 
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Avila Tank Farm Collaborative Assessment Team 

Chevron/EHS/APCD/RWQCB Meeting Summary 
 

Date:  January 26, 2010 
 
Time:  10:00 AM – 2:00 PM   
 
Location: Chevron Offices, San Luis Obispo, CA   
 
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Andrew Mutziger APCD 

Chuck Anders Strategic Initiatives Dan Niles* RWQCB 

Teri Copeland* Consultant to SLO County EHS Debbie Rudd RRM Design 

Jennifer Holder Geosyntec Kyle Rutherford Chevron 

Aaron LaBarre SLO County EHS Robert Van Hyning Avocet Environmental 

Chuck Lambert McDaniel Lambert   
 * via conference call 
 

Safety Moment – Changing a Flat Tire 
Bill Almas shared an experience where he had a flat tire on a trip to Brea, CA.  He pulled out of 
traffic, reviewed the procedures for changing a tire in the vehicle manual (which included placing 
a chock behind the tire) and proceeded to change the tire without incident.  Subsequently, he 
was informed that Chevron’s recommended procedure to repair a flat tire was to call for road 
service.  Bill and other meeting participants agreed that having the tire changed by a road 
service professional was the safest way to repair a flat tire. 

 

Ratify October 20, 2009 Meeting Summary 
Chuck Anders reviewed the draft meeting summary from the October 20, 2009 meeting with 
Chevron, EHS and APCD.  The meeting participants ratified the draft with minor corrections.  

 

Supplemental Human Health Risk Assessment 
Aaron LaBarre indicated that the revised redline draft of the Supplemental Human Health Risk 
Assessment (sHHRA) distributed by Chuck Lambert on January 5, 2010 was substantially 
complete and characterizes the human health risks at the site based on the current data.  He 
reviewed a January 16, 2010 memorandum from Teri Copeland, which indicated that the 
requested clarifications from the previous draft were incorporated and adequate.  Teri also 
requested some minor edits, such as, adding references and updating footnotes. 

Chuck Lambert will prepare ten hard copies and a CD of the final document for distribution by 
February 2, 2010.  (Chevron – 2 copies, EHS – 2 copies, APCD – 1 copy, RWQCB – 1 copy, 
other participants will receive a CD.)  Chuck Anders will check with the California Department of 
Fish and Game and the SLO County Planning Department to determine if they require a hard 
copy or a CD. 



Drafted by Strategic Initiatives based on the January 26, 2010 meeting with Chevron, EHS, APCD AND RWQCB.  
Reviewed and ratified at the August 30, 2011 ATCAT Meeting. 

RATIFIED 1-26-10 EHS-APCD-RWQCB Mtg Summary.doc          Page 2 of 6  

Aaron indicated that EHS would distribute a multi-agency (EHS, APCD, RWQCB) approval 
letter within one week of receipt of the final document.  

Andy Mutziger asked if the sHHRA would be revised if additional contamination were 
discovered during remediation.  Chuck Lambert indicated that the sHHRA is a “snapshot in 
time” and any additional issues would be addressed through supplemental memoranda.   

 

Environmental Document Process Diagram 
Before discussing the Agency agenda items, Bill Almas distributed an environmental document 
process diagram (attached) that illustrates the steps that Chevron envisions will be necessary to 
complete the remediation/development project.  Robert Van Hyning discussed the diagram and 
noted that Chevron anticipates that it will take 2 ½ years to work through the project application 
and remediation process, which will include San Luis Obispo County and California Coastal 
Commission (CCC) review and approval of CEQA documents.   

Bill Almas indicated that it is likely that portions of the property would change ownership and 
that institutional controls, such as deed restrictions, will be used to assure remediation 
requirements are adhered to.  The feasibility study (FS) and remedial action plan (RAP) will 
identify items that require instructional controls. 

 

Agency Questions and Issues (Agency Agenda) 
Aaron LaBarre coordinated review of the sHHRA with Andy Mutziger, Dan Niles and Teri 
Copeland.  During their discussions they identified a number of questions/issues that they 
wanted to discuss with Chevron.  Those questions/issues are presented in the attached agenda 
and discussed below.  

Prior to discussion of specific agenda items, Teri Copeland noted that they had reviewed EPA 
guidance, which establishes a 10-6 point of departure for planning purposes.  Higher risks might 
be considered based on site-specific factors.  Teri suggested that it might make determination of 
acceptable risks easier if they had a better idea of what mitigation measures were intended to 
be implemented.  She also noted that there were still some uncertainties regarding the level of 
data necessary to base risk conclusions. 

Aaron LaBarre noted that it was consistent with EHS process to have the starting point for 
commercial uses different than residential, i.e., 10-5. 

 

 VOC Inhalation Pathway for Down Wind Resident 
o Risk manager’s January 14, 2010 comments to update Table ES-1 Uncertainty section 
o Discussion of post-remedial risk analysis, to confirm contaminates are below level of 

concern 
 
Aaron LaBarre indicated that EHS would require a closure document verifying that all risk 
related objectives had been met.  He discussed the possibility of a post-remedial risk 
assessment to confirm that risks were below target levels.  Kyle Rutherford observed that a 
typical closure document verifies that contaminant levels have been cleaned-up to the 
agreed upon target levels and that no further risk analysis it conducted unless additional 
contamination is discovered during remediation.  He noted that verification sampling 
protocols to be conducted during remediation will be specified in the RAP and will be well 
documented.  Chevron representatives indicated that this issue would require further 
discussion and requested that Aaron and Teri provide examples of closure documents that 
incorporate a post-remediation risk assessment. 
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 Status of Plans for Vapor Barriers 
o Will they be installed for all future buildings? 
o Product effectiveness – e.g., membrane specifications (installation thickness, etc.) 
o Monitoring/documentation for ongoing effectiveness (long-term mitigation) 
 
Kyle Rutherford indicated that Chevron takes the conservative approach and will typically 
require vapor barriers for any structure where there is a potential exposure from soil gas. 
Since Chevron will not likely construct the buildings themselves, they will establish minimum 
design criteria that the design engineer must meet; however, they will not specify the type of 
design that must be used.  Chevron will also likely require indoor air sampling prior to 
occupancy.  Robert Van Hyning noted that Los Angeles County has established ordinances 
for building over soil vapor sites. 

 Refinement of Risk Characterization of Other Pathways 
o Will some risk refinement and/or additional sampling be conducted before remediation? 
o Potential additional sampling needed to accurately delineate areas/soil warranting 

remedial action (e.g., excavation limits) 
 
Kyle Rutherford noted that Chevron is collecting additional samples in the area of the cliff 
seeps at the request of RWQCB.  These data will not impact the sHHRA; however, they will 
be useful in preparation of the RMP.  Chevron does not anticipate collecting any additional 
sampling prior to completing the RAP.  The RAP may contain procedures for collection of 
additional samples to better delineation existing areas of concern prior to or during 
remediation. 

 Soil Remediation 
o Areas driven by ecological risk. 
o Chevron goal of removing TPH Impacted Soils (concentrations greater than 1,000 

mg/kg) 
o Delineation of areas identified for soil removal. 
o Post remediation confirmatory sampling 
o Impact of these remediation actions on reducing baseline HHRA risks  

  
Jennifer Holder observed that almost all eco-driven risks are taken care of by human health 
risk driven remediation and that the eco risk assessment assumes that contaminated soils 
within development bubbles will be disturbed and remediated.  She does not anticipate any 
eco-driven remediation that would reduce human health risks with the possible exception of 
soil management areas (areas of >1,000 mg/kg non-asphaltic TPH in upper 6-feet of soil). 
Robert Van Hyning noted that there is a relatively high level of accuracy in delineating soil 
management areas and that the 6-feet of clean soil could be accomplished by filling to 
design grade instead of removal. 

 

  Agency Involvement in: 
o Feasibility Study 
o Remedial Action Planning 
o Defining Mitigation for selected Remedial Action 
o Confirmatory Sampling and Post-Remediation HHRA Methods 

 



Drafted by Strategic Initiatives based on the January 26, 2010 meeting with Chevron, EHS, APCD AND RWQCB.  
Reviewed and ratified at the August 30, 2011 ATCAT Meeting. 

RATIFIED 1-26-10 EHS-APCD-RWQCB Mtg Summary.doc          Page 4 of 6  

The lead agency roles will vary depending on the stage of the project; however, it is 
anticipated that all agencies will be involved in some way.  Chevron will discuss the 
agency’s comments and concerns internally and prepare a proposal to move forward within 
two weeks. 

 

Action Items 
1. Chuck Lambert will distribute the final sHHRA by February 2, 2010.  Chuck Anders will 

contact County Planning and the Department of Fish and Game to determine the 
number of hard copies and/or CDs they require. 

2. Aaron LaBarre will distribute a joint-agency approval letter for the sHHRA within one 
week of receipt of the final document. 

3. Aaron LaBarre and Teri Copeland will provide examples of closure documents that 
incorporate a post-remediation risk assessment. 

4. Chevron will prepare a proposal to move forward by February 9, 2010. 
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Comment from Andy Mutziger, APCD - amended description of RAP to include: 
a. Note that the RAP will define a detailed best chosen remedial action plan to meet the needs of the proposed development scenario; 
b. Identify that post remedial action deemed necessary to demonstrate that the identified human health and eco risks will be effectively mitigated by 

the remedial action; and 
c. Identify the need for agency defined deed restrictions as part of the property ownership change. 
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Avila Tank Farm sHHRA 
Risk Management Meeting with Chevron 

Agenda 
 

 
I. Meeting Objectives 
 

• Advance(information(regarding(risk(management(steps(that(may(influence(agency(
determination(of(acceptable(risk(for(sHHRA(

 
II. VOC Inhalation Pathway for down wind resident  
  

• Risk(manager’s(January(14,(2010(comments(to(update(Table(ESD1(Uncertainty(section(
• Discussion(of(postDremedial(risk(analysis,(to(confirm(contaminates(are(below(level(of(

concern(
(

 
III. Status of Plans for Vapor Barriers 
 

• Will(they(be(installed(for(all(future(buildings?(
• Product(effectiveness(–(e.g.,(membrane(specifications((installation(thickness,(etc.)(
• Monitoring/documentation(for(ongoing(effectiveness((longDterm(mitigation)(

 
IV. Refinement of Risk Characterization for Other Pathways 
 

• Will(some(risk(refinement(and/or(additional(sampling(be(conducted(before(
remediation?(

• Potential(additional(sampling(needed(to(accurately(delineate(areas/soil(warranting(
remedial(action((e.g.,(excavation(limits)(

 
V. Soil Remediation: 

• Areas driven by ecological risk. 
• Chevron goal of removing TPH Impacted Soils (concentrations greater than 1,000 

mg/kg) 
• Delineation(of(areas(identified(for(soil(removal.(
• Post(remediation(confirmatory(sampling(
• Impact(of(these(remediation(actions(on(reducing(baseline(HHRA(risks((

 
VI. Agency Involvement in: 

• Feasibility Study 
• Remedial Action Planning 
• Defining Mitigation for selected Remedial Action 
• Confirmatory Sampling and Post-Remediation HHRA Methods 

 
VII Content of multi Agency Approval document. 
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Avila Tank Farm Collaborative Assessment Team 

Meeting Summary 

Review of Draft Data Quality Assessment 
 

 
Date:  October 25, 2010 
 
Time:  9:00 AM – 11:30 AM   
 
Location: Chevron Offices, San Luis Obispo, CA   
 
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Jennifer Holder Geosyntec 

Chuck Anders Strategic Initiatives Chuck Lambert McDaniel Lambert 

Melissa Boggs CDFG Andrew Mutziger APCD 

Katie Butler McDaniel Lambert Dan Niles RWQCB 

Louis Cappel Padre Associates Aaron LaBarre SLO County Dept. of Health 

Teri Copeland Consulting Toxicologist Robert Van Hyning Avocet Environmental 
  

Safety Moment 
Louis Cappel shared an observation from recent fieldwork at an unrelated work site.  He noted that the 
workers at this particular site were not familiar with the operation and testing of their personal safety 
monitoring equipment.  He emphasized the importance that all field personnel have appropriate field 
monitoring equipment and be fully knowledgeable of its operation and testing. 
 

Review of Data Quality Assessment Results 
Chuck Lambert introduced Katie Butler who authored the Data Quality Assessment (DQA).  Katie 
explained that they used the classical EPA methodology to assess whether enough samples had been 
collected to determine if the human health risk levels computed in the supplemental Human Health Risk 
Assessment (sHHRA) can be statistically substantiated in terms of sample adequacy.  A qualitative 
approach had been used in past versions of the document. 
 
Katie noted that when the DQA calculations indicate that more samples are needed for risk significant 
chemicals (RSCs), it means either 1) more samples are needed, or 2) the exposure area is a candidate 
for remediation.   She noted that the number of samples required is dependant on the risk levels being 
tested (the more stringent the risk level, the more samples are required).  The DQA screens each 
chemical individually and does not assess cumulative risks of multiple chemicals.  Paul Black emphasized 
that it was necessary to do one chemical at a time. 
 
Katie noted that for soil gas many areas would require over 10,000 samples when the most stringent 
DQA criteria were applied.  The large sample number in these cases was driven by variability between 
samples at 5 ft and 15 ft (the DQA combined the 5 ft and 15 ft datasets).  Chuck Lambert noted that Area 
M was driven by isolated high benzene samples near the pipeline in the corner of the area and that the 
majority of Area M was clean. 
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Chuck Lambert concluded that there were no surprises resulting from the DQA.  Paul Black added that 
the assessment will be very useful to validate the areas that pass the test.  The areas fall into the 
following categories: 
 

o DQA shows no additional sampling is necessary for proposed uses  
 The level of confidence in risk management decisions (no further action vs. 

action) is acceptable. 
 

o DQA shows additional sampling is necessary for proposed uses  
 Additional data collection will be needed, or  
 Remedial action will be implemented 

 
o For areas where further action is planned 

 data adequacy will need to be addressed following validation of the post 
remediation sampling data. 

 
Melissa Boggs asked if the conclusions from DQA could be used in the ecological assessment. Jennifer 
Holder indicated that they were not applicable since the ecological assessment was based on individual 
sample results in areas outside of the development bubbles. 
 
Paul Black noted that the agencies should be sure that they understand and are satisfied with the 
allowable Type I and Type II error rates (alpha and beta) used in the DQA.  Because the DQA was 
conducted retrospectively, a range of error rates (5% - 15% for alpha and 15% - 25% for beta) was 
presented.  Paul observed that the typical default values are 5% for alpha and 20% for beta.  Paul will 
review the document and run some additional numbers to better understand the implications of the alpha 
and beta ranges and conclusions.  Teri and Paul will meet with the agencies to make sure that they are 
comfortable with implications of the DQA.  Aaron LaBarre will then provide comments to Chuck Lambert. 
 
Because the number of samples required is dependent on the acceptable level of risk being evaluated 
(e.g., 10-5 or 10-6), it is important that the agencies are comfortable with the target risk levels. Teri will 
work with the agencies to review the risk levels and document the decisions.  She noted that typically the 
default level for commercial areas is 10-5 and the default level for residential areas is 10-6.  See discussion 
below on land use and risk levels. 
 
Aaron asked Paul if the sections under performance and acceptance answered all his questions.  Paul 
said that it’s enough for him; however, some expanded discussion in Section 2.2.4 would be helpful for 
someone not expert in statistics. 
 
Paul indicated that he would be available for the next two weeks and that he will be traveling after that.  
Aaron will coordinate the agency review schedule and send it to Chevron.  After Chuck Lambert receives 
comments from the agencies on the draft DQA, they will prepare a final revised draft.  Aaron indicated 
that a red-line strike-out edit would be useful for the next revision and that it would also be helpful to have 
a final tech memo for the completed document.  Once the County is satisfied with the revised draft, they 
will issue a formal approval letter. 
 
The question of risk levels for sensitive receptors (i.e., children) was discussed.  It was agreed that EHS 
would clarify their comment on the RMP which stated that, for planning purposes, a 10-6 risk level should 
be targeted for all land use areas where there would be sensitive receptors since this would include 
recreational use areas.  Aaron stated he will provide  amemo to address the question and clarify what the 
Agency position.. 

 

Finalization of sHHRA 
It was agreed that the DQA would be added to the sHHRA when finalized with short summary in section 
2.0. Chemical toxicity values will be updated (especially BaP), and the updated database for soil will be 
used. 
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Chuck Lambert will distribute an updated sHHRA (red-lined version) with draft text referencing the DQA 
by November 19th or earlier.  Agencies will provide comments to Chuck Lambert within two weeks.  Chuck 
will distribute the final sHHRA before Christmas. 
 

Risks to Offsite Residents 

APCD’s concern about risks to off-site residents was discussed.  Chuck Lambert noted that the off-site 
risk from benzene and ethyl benzene in soil associated particulates is estimated in the sHHRA to be 2x10-

6.  This level is based solely on VOC inhalation and uses soil data in the 1-10 ft. depth horizon.  He 
observed that there is little benzene or ethyl benzene in the 0-2 ft. depth horizon and that the offsite 
resident risk based on the 0-2 ft soil data in more realistic and well below 10-6.  Andy Mutziger agreed that 
using the 0-2 ft. depth horizon in the HHRA was more realistic.  Teri Copeland concurred. 
 
Chuck Lambert reviewed the SOMA report prepared as part of the 1999-2000 Project Avila remediation.  
The health risk was based on exposure to diesel emissions. No air target levels were exceeded during 
the remediation (monitoring usually within 200 ft of construction activity).  The risk assessment calculated 
cancer risks of 9x10-6 for a child and 4x10-6 for an adult, which both assumed regular exposure for 14 
months.  Chuck noted that these historic risk estimates are not consistent with a recent OEHHA 
(Technical Support Document for Cancer Potency Factors, May 2009) document that identifies that 
human health cancer risks should not be computed unless the exposure is longer than 2 years.  He also 
noted that the last paragraph of the SOMA document identifies that the calculated cancer risk is biased to 
an overestimation. Chuck noted that it would have been more appropriate for the SOMA report to have 
used the chronic noncancer REL, which demonstrated calculated health hazard indices below 1 for both 
child and adult receptors.   
 
He noted that based on pending OEHHA changes to their guidance on performing health risk 
assessments, it may not be appropriate to combine Avila Tank Farm cancer risks with the SOMA 
calculations. 

(APCD/EHS Post Meeting Clarification: The OEHHA Technical Support Document for Cancer Potency Factors 
(May 2009) that Chuck provided the APCD is not the final OEHHA guidance on this issue.  Our staff recently 
attended meetings with OEHHA and asked when the final guidance was going to be issued. The OEHHA staff said 
that the guidance document is in review but did not specify a time when the document will be released.) 
 
Bill Almas suggested that the APCD clarify this misperception with the residents of Avila Beach.  Andy 
recommended that this issue be clarified during the construction phase of the remediation activities. 
 

APCD/EHS Post Meeting Clarification: After further discussion on this item with APCD management, APCD proposes the following 
approach to handle this issue:   
 
The SOMA report was the HHRA for the Avila Beach remediation activities in the late 90s.  The County Public Health and SLO County APCD 
were co-lead agents on the Avila Beach Big Dig.  
 
For the future site remediation that Chevron will propose, the County Planning Department will likely be the lead agency.  As lead, County 
Planning will likely conditionally authorized the this remediation request after the request has undergone environmental review.   
 
During that environmental review process, the APCD and County Environmental Health (a division of County Public Health) plan to submit 
comments to County Planning regarding project impacts and pertinent mitigation.  
 
In addition, APCD & EH plan to provide commentary on the SOMA HHRA relative to the proposed remediation project and the pending 
OEHHA guidance on short term health risk assessments.  
 
Note: In defining applicable mitigation, the APCD & EH reserve the right to apply more stringent mitigation of diesel impacts than typical 
protocol to minimize cumulative impacts to the community of Avila Beach.  
 
As lead agency for the remediation, the County will be responsible for reviewing all comments received on the proposed remediation and 
specifying appropriate mitigation.  
 
APCD and EH request discussion on this item the next meeting of the HHRA team.  
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Avila Tank Farm Collaborative Assessment Team 

Ratified Meeting Summary 
 

Date:  August 30, 2011 
 
Time:  9:00 AM – 2:00 PM   
 
Location: RRM Design, 3765 South Higuera St., Suite 102, San Luis Obispo, CA   
 
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Andrew Mutziger APCD 

Chuck Anders Strategic Initiatives Dan Niles RWQCB 

Melissa Boggs CDFG Aaron LaBarre SLO County Dept. of Health 

Louis Cappel Padre Associates Debbie Rudd RRM Design Group 

Teri Copeland Consulting Toxicologist Kyle Rutherford Chevron 

Regina Donohoe CDFG Kim Tulledge Chevron 

Jennifer Holder ERM Robert Van Hyning Avocet Environmental 

Ryan Hostetter SLO County Planning & Bldg. George Webber ERM 

Chuck Lambert McDaniel Lambert Rik Williams Chevron 

Steve McMasters SLO County Planning & Bldg.   
  

Safety Moment 
Kyle Rutherford offered a safety moment. He emphasized the importance of monitoring your 
level of heat stress during hot periods. He distributed information on heat illness, which included 
a checklist of items to consider before beginning work on hot days. 

Ratify Previous Meeting Summaries 
The previous meeting summaries from January 26, 2010, July 26, 2010, and October 25, 2010, 
were briefly reviewed and ratified.  Chuck Anders noted that general comments on the meeting 
summaries offered by ATCAT participants will be included in the summaries to provide context 
for the meetings.  It was agreed that if anyone had additional comments or changes in the 
summaries, they would be addressed at the next ATCAT meeting. 

Site Development Plan Update 
Bill Almas reviewed the status of the redevelopment process for the Avila Tank Farm. He 
indicated that a presentation will be made internally in September as part of the Chevron Project 
Development and Execution Process (CPDEP).  Based on the internal review, a 
recommendation to management will be made regarding the preferred a project alternative. The 
scenarios under consideration include the proposed redevelopment plan (visitor serving/small 
residential) and the “no development” scenario (baseline condition).  The baseline condition 
may include the removal of pipelines and equipment, stabilization and/or removal of 
contaminants and any other work necessary to meet regulatory requirements for the no 
development alternative.  

Bill and Kyle Rutherford noted that there were numerous activities at the site over the past year: 
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 Additional investigation regarding the Cliffs Springs area is underway. Kyle explained 
that Chevron is installing five additional monitoring wells in the vicinity of the cliff springs 
to better understand the movement of contaminants in the area.  The data are not all 
complete and it will take additional time to fully understand the results. 

 Four monitoring wells with higher levels of LNPL were studied to assess the ability to 
recover free product and determine it’s mobility.  Chevron is currently completing the 
data collection phase and will have more information in late September/early October. 

 Chevron completed a landslide assessment and further wetlands delineation on the 
property. 

Bill Almas reviewed why Chevron believes it's important to do a Risk Management Plan (RMP). 
He noted that the RMP is a preliminary approach to address site issues and without the RMP it 
will likely be necessary to revise the feasibility study multiple times. The RMP also worked well 
on the SLO tank farm project.  Robert Van Hyning observed that the RMP is essentially the first 
five or six chapters of the feasibility study.  The participants agreed that it would be useful to 
prepare the RMP. 

Review Preliminary Agency Determination 
Aaron LaBarre discussed the potential content of a forthcoming letter of determination, which he 
envisions to be a joint letter from EH, APCD and RWQCB.  The letter is intended to identify 
those issues that the three agencies need to address based on the proposed land use as 
currently defined.  He noted that the Agencies consider the Human Health Risk Assessment 
complete as a basis to make risk decisions at this point in time. 

Aaron reviewed the current thinking from a regulatory perspective from Environmental Health 
Services on potential human health risks considering necessary future actions and requirements 
based on the proposed land-use.  He noted that the following presentation was preliminary and 
the final letter may change during final review by the three Agencies: 

Area B – no further actions  
Area C – no further actions  
Area D – further actions (Exceeds CHHSL for lead) 
Area E – further actions (Exceeds CHHSL for lead and risk due to soil gas) 
Area F – further actions (Exceeds risk due to soil gas) 
Area G – no further actions  
Area H – no further actions; however, additional PAH characterization may be necessary 

if proposed land use changes.  
Area Ia – further action - (Exceeds CHHSL for lead) 
Area Ib – further action - (Exceeds risk due to soil gas) 
Area J – further actions (Exceeds risk due to soil gas and soil) 
Area K – further actions (Exceeds risk due to soil gas). 
Area L – further actions (Exceeds CHHSL for lead) 
Area M— further actions to address soil gas (may be addressed with more samples) 
Area N – further actions to address soil gas 
Open space – no further action.  
Native gardens – no further action  
Site Wide – further action - apply 10-6 for PAHs based on recreational user, including 

child.  
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Area A – further action to address soil gas and potential risk due to arsenic and a 
residential receptor.  EH is also concerned about elevated levels of arsenic in 
soil. 

Aaron noted that further action for soil gas could be addressed by collecting more samples or 
installing vapor barriers in areas where soil gas is a concern.  He also noted that they are 
concerned about vapor migration. 

Bill Almas indicated that it was a significant issue for Chevron to remediate background levels of 
arsenic.   

Aaron indicated: that the Agency was not asking anyone to remediate background levels; 
however, they are concerned about the health effects of elevated levels of arsenic and would 
provide a determination on risk to a potential receptor (resident child in the case of Area A) and 
would answer if a proposed land use is acceptable and that they need to be consistent with 
what Cal EPA has done in the county.  At this point the preliminary determination is based on a 
sample with a detection of 57 ppm.  DTSC has set an acceptable limit for another residential 
project in the County at approximately 7 ppm.  DTSC has stated concentrations around 12 ppm 
are generally acceptable.  It is possible further analysis may show (as the sample density is low) 
by running a 95% UCL that the concentration for the entire area may be within acceptable limits. 

It was noted that the letter of determination is based solely on health risk and does not address 
leachability or other regulatory requirements.  Aaron anticipates issuing the letter by the end on 
September.  

Environmental Document Process 
Robert Van Hyning reviewed the proposed environmental development process.  He noted that 
the approach is modeled on the National Contingency Plan and is essentially a voluntary 
CERCLA process as presented in Figure 1. 

Regina Donohoe noted that the ATCAT process was dependant on the conceptual development 
design. She emphasized the importance of having as complete as a conceptual design as 
possible. Robert indicated that it is likely that the conceptual design will have some changes as 
we go through the process, especially if there is more open space added. Kyle Rutherford 
added that we need to be prepared if the proposed development plan reverts to open space 
during the review process.   

Melissa Boggs asked when Chevron intended to involve the California Coastal Commission 
(CCC) in the ATCAT process.  Robert indicated that Chevron plans to have Debbie Rudd 
contact them during the next few months; however, they typically do not respond until a project 
application is submitted.  Ryan Hostetter noted that the County does it's best to work with the 
CCC during the application process.  Steve McMasters added that it is the County’s goals to 
work with the CCC during the alternative process and the EIR.  It was agreed that County 
Planning would contact the CCC staff and inform them of the potential project under 
development and identify a CCC staff person to receive further ATCAT information. 

Aaron LaBarre noted that he prefers a combined Agency approval of the Remedial Action Plan 
(RAP); however, it could be separate.  Robert indicated that it is likely that the County will be the 
lead for the CEQA process. 

Robert Van Hyning indicated that he anticipated the application process package to be 
complete by the end of 2012 or more likely 2013. 

Chevron will meet with County Planning regarding the application process within the next 30 – 
45 days.  They will also meet with County Planning regarding the proposed development plan 
within 30 days after CPDEP approval. 
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Risk Management Plan 
Jennifer Holder noted that the purpose of her presentation was to confirm the utility of 
completing a RMP and review the comments on the previous version 1.1 in order to identify a 
path forward to complete the document.   

She noted that the objectives of the RMP are to provide recommendations for the management 
of unacceptable risks to the ecology and human health.  The RMP is based on anticipated 
future uses, which includes a significant visitor-serving component.  The FS will define the best 
remedial action to address the issues identified in the RMP. 

Jennifer reviewed the historical timeline of the RMP.  Version 1.0 was submitted to the ATCAT 
for review in August 2008.  Version 1.1 was submitted to the ATCAT in July 2010 at which time 
County Health requested a Data Quality Assessment (DQA) be completed.  Resolution of other 
comments was put on hold until the DQA was finalized.  The DQA and revised sHHRA were 
approved in the summer of 2011. 

Jennifer reviewed the significant comments received on the draft RMP version 1.1 

Utility of RMP 
She noted that County Health questioned the value of the RMP.  Jennifer observed that 
the RMP allows the integration of all issues.  Kyle Rutherford indicated that the RMP 
defines the remedial objectives or targets for the site.  Robert Van Hyning observed that 
the RMP was essentially the first five to six chapters of the FS.  Dan Niles agreed that is 
would be helpful to see the RMP as a screening tool for the FS.  He further observed that 
it would be useful to integrate the regulatory goals and requirements into the RMP.   

With regard to Chevron’s intention to move forward with the project, Bill Almas 
emphasized that Chevron intends to vigorously begin the application process once the 
project is approved internally.  He noted that Chevron needs to know the implications of an 
area not being developed and remaining open space and would like to see it included as 
an alternative in the RMP.  Steve McMasters agreed that this information would be useful 
during the CEQA alternatives analysis and recommended retaining the ATCAT as a 
resource. 

Aaron LaBarre agreed that the RMP would be useful.  He noted that we might want to 
change the name to FS scoping document because RMP is a term used in another 
context.  Rik Williams suggested calling the document an “Uncertainty Management Plan.”  
The ATCAT agreed that the RMP was a useful document and will leave the name of the 
document an open question for the time being. 

Transparency 
Regina Donohoe raised the question of the ease of understanding or transparency of the 
RMP.  Jennifer agreed and indicated that the document would be revised to be more 
transparent and easier to understand. 

Baseline Conditions 
Potential ecological risks were identified for the “baseline” condition (assumes no 
development) in the Appendix. However, no risk management recommendations were 
provided for the “baseline” condition.  Regina noted the importance of clearly defining the 
baseline risk and suggested moving it from the Appendix to the main text of the document. 

Jennifer noted that risk management recommendations were only made for potential risks 
for areas outside the development bubbles.  For the sake of completeness, Chevron 
believes that there should be risk management recommendations for “baseline”, so if 
development areas get modified there are recommendations to guide the FS. Therefore, 
version 1.2 will include baseline recommendations. 



Drafted by Strategic Initiatives based on the August 30, 2011 ATCAT Meeting.  Reviewed and ratified at the 
December 5, 2012 ATCAT meeting. 
 

Ratified 8-30-11 ATCAT Mtg Summary.doc  Page 5 of 8  

Cumulative Risk 
Jennifer noted that County Health requested that recommendations be based on 
cumulative health risks.  She observed that that because of the very different remedial 
approaches for soil contact and indoor air, the presentation of the risk “subcomponents” is 
absolutely essential information for the RMP and risk managers; however, the approach 
will be revised to specify that the initial comparisons for identifying unacceptable risk will 
be based on the cumulative risk result. 

Risk Targets 
It was agreed that the determination letter currently being finalized would supersede 
County Health’s previous comments on risk targets. 

Methane as an Asphyxiant 
CDFG raised concern regarding methane as an asphyxiant to burrowing animals since 
methane and other gases can become asphyxiants when they replace the oxygen in air.  
Jennifer noted that current soil vapor data does not indicate a broad relationship between 
methane and O2 levels across the site; however, the exception is around the pump house 
and truck rack where high methane and other gases are co-located with low O2.  She has 
discussed this issue with Regina and agrees that the baseline condition for the area 
around the pump house and loading rack needs to be defined. This issue will be 
considered as baseline is evaluated and will require further discussion. 

Soil Leaching 
The Regional Water Quality Control Board (RWQCB) requested that soil leaching to 
groundwater be assessed for all constituents of concern (COC). They noted that 
evaluation of the leaching potential is needed to determine the most conservative cleanup 
driver for COC (i.e., human health risk, versus ecological risk, versus leaching to 
groundwater risk). 

Jennifer noted that a white paper is being developed that is synthesizing new and historic 
data to describe the conceptual site model and the significance of leachability will be 
discussed in this document. This white paper will be presented to the RWQCB for 
concurrence on the interpretation and will help to inform this issue in the RMP. 

Groundwater as a Transport Mechanism 
The RWQCB requested that reference to previous work approved by the regulatory 
agencies showing that groundwater is not a significant transport mechanism for site 
contaminants, and is therefore an unlikely exposure route for human or ecological 
receptors, be deleted.  The RWQCB also noted that this statement needs further 
evaluation given the cliff erosion estimate and LNAPLs on groundwater and that it is too 
early to make this statement until pollutant mass reduction is implemented and achieved.  
Jennifer commented that the conceptual site model white paper will evaluate these issues 
and will help to inform this issue in the RMP. 

Cleanup Requirements 
RWQCB noted that use of applicable Environmental Screening Levels (ESLs) must be 
incorporated into the FS for reference relative to proposed remedial alternatives for all soil 
COCs and groundwater.  Robert Van Hyning noted that these requirements are included 
in the “Applicable or Relevant and Appropriate Requirements” (ARARs) for the site and will 
guide the development of the FS. 

Soil Vapor Barriers 
The RWQCB questioned whether there will be soil vapor barriers to eliminate soil vapor 
gas risk for contemplated exposure scenarios?  Robert Van Hyning noted that, at a 
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minimum, vapor barriers will be installed beneath the floors of enclosed structures.  In 
addition, some structures may have raised foundations depending upon site conditions.  
These issues will be discussed in detail in the FS. 

Cumulative Risk 
The Air Pollution Control District (APCD) emphasized the importance of minimizing the 
cumulative risk due to future diesel emissions to the community of Avila Beach.  Because 
historic risk values are significant, an APCD goal, as an ATCAT member, is to ensure that 
additional risk from future diesel activities in the Avila Beach area are managed to the 
fullest extent possible. Additional risk from future diesel activities in and around Avila 
Beach needs to be adequately computed in documents regarding future Avila Tank Farm 
activities and evaluated in context to the historic risk.   

It was agreed that these issues would best be addressed in the FS and RAP; however, we 
will keep cumulative risks due to diesel emissions in mind throughout the evaluation 
process.  Dan Niles noted Governor Brown’s comments addressing risks and minimizing 
net environmental impacts (Net Environmental Benefit).   

It was suggested that the historic cumulative exposure calculations be reviewed using the 
methodology to see if they would change. Andy Mutziger will talk with Larry Allen about 
updating the Project Avila 2000 risk assessment using current methodologies. 

Kyle Rutherford indicated that Chevron was in the process of defining the baseline case 
(description of site conditions after voluntary Chevron activities assuming no development or 
required regulatory actions), which will be the basis for the CSM.  Chevron will define the 
"baseline" case by the end of September and complete the CSM by the next ATCAT 
meeting on October 20, 2011. 
Jennifer Holder will "crystallize" summary table 3-1 of the draft RMP to memorialize 
conclusions to date.  She will also prepare a Response to Comments to the draft Risk 
Management Plan (RMP) ver 1.1 (or suggest an alternative strategy to address comments) 
within 4 weeks after receiving the preliminary Agency determination letter. 

Feasibility Study 
The discussion of the FS was deferred until after the RMP is revised. 

Next Steps Action Items 
The following action items resulted from the meeting: 

1) Chevron will obtain internal approval (through the CPDEP - Chevron Project 
Development and Execution Process) of the preferred site development plan by the end 
of October. 

2) Chevron will meet with County Planning regarding the application process by the middle 
of October. 

3) Chevron will meet with County Planning regarding the preferred site development plan 
no later than 30 days after CPDEP approval. 

4) Aaron LaBarre, in cooperation with Andy Mutziger and Dan Niles, will issue a letter of 
preliminary Agency determination by the end of September. 

5) County Planning will contact the California Costal Commission (CCC) staff and inform 
them of the potential project under development and identify a CCC staff person to 
receive further ATCAT information. 

6) Andy Mutziger will talk with Larry Allen about updating the Project Avila 2000 risk 
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assessment using current methodologies. 
7) Chevron will define the "baseline" case (description of site conditions after voluntary 

Chevron activities assuming no development or required regulatory actions) by the end 
of September. 

8) Chevron will develop a Conceptual Site Model by October 20th. 
9) Jennifer Holder will "crystallize" summary table 3-1 of the draft RMP to memorialize 

conclusions to date. 
10) Jennifer Holder will prepare a Response to Comments to the draft Risk Management 

Plan (RMP) ver 1.1 (or suggest an alternative strategy to address comments) within 4 
weeks after receiving the preliminary Agency determination letter. 

 

Upcoming Meeting Dates and Agenda Items 

ATCAT Meeting in SLO – Thursday, October 20, 2011 (9:30 AM – 3:00 PM) 

1. Review the Agency Determination Letter 

2. Review proposed development plan approved by the CPDEP, if available. 

3. Present “baseline” condition and CSM and discuss implications. 

4. Review the revised RMP summary table 3-1. 

5. Review RMP issues and agree on a schedule to complete the RMP. 
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Avila Tank Farm Collaborative Assessment Team 

Ratified Conference Call Summary 
 

Date:  November 1, 2011 
 
Time:  9:30 AM – 10:30 AM   
 
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Steve McMasters SLO County Planning & Bldg. 

Chuck Anders Strategic Initiatives Dan Niles RWQCB 

Melissa Boggs CDFG Aaron LaBarre SLO County Dept. of Health 

Louis Cappel Padre Associates Debbie Rudd RRM Design Group 

Regina Donohoe CDFG Kyle Rutherford Chevron 

Jennifer Holder ERM Kim Tulledge Chevron 

Ryan Hostetter SLO County Planning & Bldg. Robert Van Hyning Avocet Environmental 

Chuck Lambert McDaniel Lambert Rik Williams Chevron 
  

Chuck Anders convened the conference call and explained that the ATCAT meeting scheduled 
for November 1st was changed to a conference call because Chevron had focused all their 
efforts on obtaining internal approval for the proposed site development plan and did not have 
an opportunity to complete the “baseline case” and ‘conceptual site model” to their satisfaction.  
The ten action items from the August 30, 2011 meeting will serve as a conference call agenda 
to review progress and identify outstanding issues. 

 
Action Items from August 30, 2011 ATCAT meeting 
 
1) Chevron will obtain internal approval (through the CPDEP - Chevron Project Development 

and Execution Process) of the preferred site development plan by the end of October. 
Bill Almas announced that they had met with Chevron’s internal review board on October 
26th and received management approval to proceed with their recommended site 
development plan through the pre-feasibility study (previously called Risk Management 
Plan), Feasibility Study (FS) and Remediation Action Plan (RAP). 
Bill indicated that they had been working with a number of external stakeholders in the 
Avila Beach community and felt it was unfair to discuss details of the plan until they 
could talk with the stakeholders.  He noted that the recommended plan was consistent 
with the site plan that the ATCAT had been working with and would be a visitor serving 
use and include a small hotel with a restaurant and rental cottages for family 
accommodations.  He anticipates making the recommended site plan public after the first 
of the year. 

2) Chevron will meet with County Planning regarding the application process by the middle of 
October. 

Bill Almas indicated that Chevron had met with Steve McMasters and Ryan Hostetter 
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and have a better understanding of the application process.  He noted that Chevron 
does not anticipate making a formal application until later in 2012. 
The application will include multiple parts and likely require amendments to the Avila 
Specific Plan, Local Coastal Program (LCP) and Coastal General Plan, which will also 
require a review and approval from the California Coastal Commission. 

3) Chevron will meet with County Planning regarding the preferred site development plan no 
later than 30 days after CPDEP approval. 

Chevron anticipates hosting stakeholder meetings to discuss the recommended plan 
prior to the public meetings required by the County. Chevron and County Planning will 
meet in January 2012 to coordinate activities and schedules. 

4) Aaron LaBarre, in cooperation with Andy Mutziger and Dan Niles, will issue a letter of 
preliminary Agency determination by the end of September. 

Bill Almas noted that Chevron had requested that County Health not issue the letter of 
preliminary Agency determination until they could discuss their concerns regarding the 
10-6 excess cancer risk for the site wide recreational user.  Chevron and County Health 
met the week of October 24th and he anticipates further discussions. 
Aaron LaBarre explained that County Health is currently reviewing Chevron’s concerns 
regarding the recreational user action level and will send the information to the APCD 
and RWQCB for input.  He noted that he would review the agency conclusions with 
Chevron before formally responding.  He was not sure of the timing for the review and 
would provide an update on the timeline in the following week. 

5) County Planning will contact the California Costal Commission (CCC) staff and inform them 
of the potential project under development and identify a CCC staff person to receive further 
ATCAT information. 

Steve McMasters spoke with Jonathan Bishop with the CCC in Santa Cruz regarding the 
pending application.  Jonathan will be the contact for the LCP amendment.  Jonathan will 
contact the Energy, Ocean Resources and Federal Consistency Division in San 
Francisco (which handled the Avila Pier review) to see how they would like to be 
involved and who would take the lead for the CCC.  Steve will follow-up to get the 
contact information from Jonathan.  Steve anticipates more involvement due to the LCP 
amendment. 

6) Andy Mutziger will talk with Larry about updating the Project Avila 2000 risk assessment 
using current methodologies. 

Chuck Anders explained that Andy could not join the call due to a family matter and that 
he was working on this issue.  He will discuss the status of this item at our next meeting. 

7) Chevron will define the "baseline" case (description of site conditions after voluntary 
Chevron activities assuming no development or required regulatory actions) by the end of 
September. 

Kyle Rutherford indicated that Chevron is still working on the internal definition of the 
base case, which he defines as the things that would take place at the site under any 
circumstances.  This would take into account Chevron’s internal standards and the 
requirements of the RWQCB and other agencies in the absence of any development and 
include: 

 Ecological drivers, 
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 Human health pathways, and  
 Regulatory requirements. 

Kyle noted that the primary motivation for this effort was to address ecological 
implications of a “no development” scenario.  He anticipates completion within 2-3 
weeks. 
(Please note that the definition of the baseline case in the original action item #7 is not 
correct since the baseline case would include regulatory requirements for a “no 
development” scenario.) 

8) Chevron will develop a Conceptual Site Model by October 20th. 
Robert Van Hyning reported that they are still working on the Conceptual Site Model and 
that it should be completed within four weeks. 

9) Jennifer Holder will "crystallize" summary table 3-1 of the draft RMP to memorialize 
conclusions to date. 

Jennifer Holder noted that they have received specific comments on the summary table 
and have all the information necessary to make the revisions; however, she 
recommends waiting for the letter of Agency determination before making the edits.  
Since we are changing the Risk Management Plan to a Pre-Feasibility Study she would 
like to see what this document will look like before making changes.  It was agreed that 
this was a reasonable approach. 

10) Jennifer Holder will prepare a Response to Comments to the draft Risk Management Plan 
(RMP) ver 1.1 (or suggest an alternative strategy to address comments) within 4 weeks after 
receiving the preliminary Agency determination letter. 

It was agreed to wait to get a better understanding of what the Pre-Feasibility Study 
document will look like before making revisions.   Nothing in Action Items 9 or 10 will 
affect the Base Case or Conceptual Site Model. 

 

Upcoming Meeting Dates and Agenda Items 

The Base Case and Conceptual Site Model will be complete by the end of November; therefore, 
an ATCAT meeting in San Luis Obispo was scheduled for December 5, 2011 from 9:30 AM – 
3:00 PM. 

ATCAT Meeting in SLO – Monday, December 5, 2011 (9:30 AM – 3:00 PM) 

1. Review the Agency Determination Letter, if issued 

2. Potential revisions to the Project Avila air quality assessment 

3. Update on CCC involvement in ATCAT and LCP amendments 

4. Review base case condition and discuss implications 

5. Review CSM and discuss implications. 

6. Review RMP/Pre-Feasibility Study issues and agree on a schedule to complete the 
document. 
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Avila Tank Farm Collaborative Assessment Team 

Meeting Summary 
 

Date:  December 5, 2011 

Time:  9:30 AM – 2:00 PM   

Location: RRM Design, 3765 South Higuera St., Suite 102, San Luis Obispo, CA   

Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Andrew Mutziger APCD 

Chuck Anders Strategic Initiatives Dan Niles RWQCB 

Louis Cappel Padre Associates Debbie Rudd RRM Design Group 

Teri Copeland Consulting Toxicologist Kim Tulledge Chevron 

Regina Donohoe CDFG Robert Van Hyning Avocet Environmental 

Jennifer Holder ERM George Webber ERM 

Ryan Hostetter SLO County Planning & Bldg. Rik Williams Chevron 

Chuck Lambert McDaniel Lambert   
  
Teri Copeland informed the group that Aaron LaBarre would not be able to attend the meeting 
because he had to stand-in for his supervisor who was away from the office. 

Safety Moment 
Louis Cappel emphasized the importance of ladder safety, especially during the holiday season 
when people are hanging lights.  He recommended using a certified ladder, which is designed for 
the appropriate use.  It is a good practice to read the safety instructions printed on ladder before 
each use and also have another person hold and support the ladder when it is in use. 

Ratify Previous Meeting Summaries 
The August 30, 2011 ATCAT meeting summary, version2, was ratified as written.  The November 
1, 2011 ATCAT conference call summary, version 2, was also ratified as written.   

Review Status of Action Items 
1. HHRA and Pre-Feasibility Regulatory Update  - Bill Almas indicated that he and Chuck 

Lambert met with Aaron LaBarre and Curt Batson with Environmental Health Services to 
discuss their concern about the 10-6 action level for the site-wide recreational receptor and 
the importance of taking into consideration the nature of the receptor and the regulatory 
drivers.  Bill indicated that Aaron intended to contact Steve DiZio with the California 
Department of Toxic Substance Control (DTSC) to discuss the issue.  Teri Copeland 
confirmed that the discussion took place.  Andy Mutziger noted that Aaron intends to 
coordinate with the APCD and RWQCB to resolve the issue this week and finalize the letter 
of determination.  Chuck Anders will distribute the letter to the full ATCAT when it is 
finalized. 

2. Potential revisions to Project Avila Air Quality Assessment – Andy Mutziger indicated 
that he had met with the APCD staff and also with Aaron LaBarre and Dan Niles to discuss 
the implications of revising the Project Avila Air Quality Assessment.  He has asked Teri 
Copeland to evaluation the implications of the revisions.  They will meet again this week to 
review her input and make a decision. 
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3. CCC involvement with ATCAT and General Plan Amendment  - Ryan Hostetter 
confirmed that County Planning met with Chevron representatives to review the status of 
the project and also met with the California Coastal Commission (CCC) staff to inform them 
of the pending project application. She noted that the CCC approach is changing and that 
they would prefer to address land use and zoning issues in the Local Coastal Program 
(LCP) before a detailed project application is submitted. 
 
Debbie Rudd suggested setting up a meeting with the CCC staff when they are in the area 
to brief them on the project.  Bill Almas indicated that they were willing to meet with the 
CCC staff at their offices if they would prefer. 
 
It was agreed to add Jonathon Bishop and Dan Carl with the CCC Central Coast District 
Office located in Santa Cruz to the ATCAT distribution list.  Ryan will provide Chuck Anders 
with their contact information. 

4. Site Conceptual Model update  - Robert Van Hyning noted that Chevron needs to finalize 
the LNPL report and the cliff springs source area investigation report before the Site 
Conceptual Model can be completed.  Once these reports are completed, they will meet 
with Dan Niles to review the conclusions and complete the Site Conceptual Model. 

Development Conceptual Plan  
Bill Almas noted that Chevron has been working with the Avila Beach community stakeholders to 
roll out the location and type of proposed land use on the site.   He observed the importance of 
providing information to the ATCAT and at the same time respecting ongoing relationships with 
community stakeholders and share more detailed information with them first. 

Bill reviewed a revised bubble chart that compared the original development areas (bubbles) and 
the modified bubbles based on the updated development conceptual plan.  Some of the bubbles 
were slightly enlarged or combined.  Bubbles F and H were removed based on preliminary 
information from the cliff area investigation and cliff erosion.   

All uses will be visitor-serving and there will be no residential uses; therefore, the residential uses 
previously planned for bubbles A and M were eliminated.  Lodgings will be a combination of hotels 
and family-oriented 1,2 and 3 bedroom cottages.  

Site activities have been grouped into three categories: 
 Lodging with meeting facilities 
 Lodging, and  
 Ancillary use. 

Bill also reviewed the implications of the revised bubbles on the soil management zones with 
greater than 1,000 mg/kg TPC concentrations and the maximum disturbance limits for all activities.  
He noted that it was unclear how the cliff area would be addressed at this time.  He also indicated 
that there would be some restorative grading to breakup linear features caused by prior 
development. 

Rik Williams reviewed the remedial activities that Chevron anticipates taking place under any 
circumstances.  This includes: 

 Removal of pipelines within excavations and the potential cliff retreat zone, 
 In other areas, remove or grout in-place pipelines > 4” diameter, 
 Remove all surface buildings and appurtenances, 
 Remove concrete pads. 
 Remove TPH source material in the pump house and loading rack area, 
 Remove remaining water tanks, 
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 Remove refractory glass and lead impacted soil from former tank rings, 
 Remediate to provide adequate separation for near surface non-asphaltic TPH impacted 

soils, 
 Replace original storm water pipes with gravity drained open channel or a designed storm 

water system, and 
 Mitigate cliff area impacts as evaluated in the Feasibility Study. 

Dan Niles questioned how Chevron’s list of actions fit into the overall context of final remedial 
outcomes and the relationship of the intended actions in meeting the range of the agencies’ 
cleanup requirements (risk and otherwise).  Another aspect Dan Niles asked about was how and 
when Chevron planned to do the work in relation to when construction mobilization occurred for 
implementing the final remedy.  Lastly, Dan Niles asked what Chevron’s objectives were for 
defining performance measures for their proposed actions; i.e., extent of “source removal” to what 
endpoint(s), why other source areas other than the fueling area were not included in the list for 
“sources removal,” such as the non-aqueous phase liquids in the topographically higher former 
refinery area; surface water controls to reduce potential discharges of pollutants to surface water 
during any such activities, etc.  Dan Niles indicated the need for Chevron to define and put their 
listed items in context with the overall remedy and intended outcomes relative to meeting 
regulatory requirements.  It became apparent that there was a misunderstanding regarding the 
terms being used; therefore, the ATCAT agreed to use the following terms and definitions: 

“Chevron Minimum Proposed Site Activities” - would include the above items that Chevron would 
do regardless of regulatory requirements.   

“Baseline Site Activities” - would include the Chevron Minimum Proposed Site Activities plus 
activities required by regulatory agencies.  

Dan Niles noted that he would prefer to evaluate the site remediation requirements by media 
independent of development.  He envisions a large matrix identifying the remediation requirements 
for each distinct area and media.  Dan also raised the issue of evaluating groundwater as it relates 
to land use.  He noted that the Remediation Technology Panel (RTP) presumed no development in 
their evaluation of groundwater at the site.  Bill Almas recalled that the RTP did not consider land 
use as part of their evaluation. It was agreed that Chevron would work closely with Dan to clarify 
and resolve these issues in preparation of the Site Conceptual Model. 

Jenifer Holder and Regina Donohoe indicated that it was important to refine the appropriate level of 
separation for near-surface non-asphaltic TPH-impacted soils at the site.  Jenifer emphasized the 
need to review each area separately and consider geologic and specific site conditions.  She noted 
that most of the TPH-impacted areas are within development bubbles and only 20% – 25% are not 
covered and would require further assessments.  Regina suggested that the implications on 
groundwater also be considered.  Dan Niles added that the impact of drainage on infiltration should 
also be addressed since the site conditions were not static. 

Andy Mutziger requested that the need for off-site transport be minimized as alternative 
remediation strategies are evaluated in order to reduce air quality impacts to the community. 

Tasks and Projected Schedule for 2012  
Bill Almas anticipates that Chevron will proceed with their public outreach efforts within the Avila 
Beach community during the first quarter of 2012 and proposed the following schedule of activities 
for the ATCAT: 
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Activity Proposed Completion Date 

Consensus on Site Conceptual Model  February 2 
Wetland Delineation Verification   March 26 
Pre-Feasibility Study   April 30 
Feasibility Study   July 30 
Remedial Action Plan   November 15 
Project Application or LCP Amendment   December 15 

 
Jennifer Holder suggested that we prepare an outline of the Pre-Feasibility Report and Feasibility 
Study to assure that all potential critical issues are identified.  Key issues include 1) the implication 
of the expanded bubbles on the conclusions of the ecological and human health risk assessments 
and 2) how to address the Chevron Proposed Minimum Site Activities.  It was agreed that a section 
be added to the Pre-Feasibility Report that discusses the implications of the revised development 
bubbles.   

The benefit of including a compendium of site information and an overview of the decision process 
was also discussed.  Jennifer suggested that the Site Conceptual Model include a history of site 
activities and appropriate reference material.  Regina suggested a summary of the remedial 
investigation be included.  It was agreed to include a summary document and graphic timeline by 
media in the Pre-Feasibility Report.  Robert Van Hyning and Louis Cappel will prepare this 
information for inclusion in the Pre-Feasibility Report.  Reference materials, including all historic 
site studies and documents would be included on a CD.  This would be useful for public 
transparency and could also be used in project application documents. 

A conference call will be held on Monday, January 30, 2012 from 1:30 – 2:30 PM to review the 
draft outline of the Pre-Feasibility Report. 

An ATCAT meeting was scheduled for Tuesday, March 6, 2012 from 9:30 AM – 3:00 PM to review 
the Site Conceptual Model. 

Action Items 
1) EHS will issue a “Letter of Determination” with an action level for the recreational receptor 

by December 14th. 
2) Andy Mutziger will determine the utility of reevaluating the original Project Avila Air Quality 

Assessment by December 9th. 
3) Ryan Hostetter will provide Chuck Anders with the contact information of CCC staff. 
4) Chevron will meet with Dan Niles to resolve Site Conceptual Model issues and report back 

to the ATCAT by February 28th.  
5) Robert Van Hyning and Louis Cappel will prepare a site history and compendium of site 

information, including reference materials, by January 31st.  
6) Jennifer Holder will draft an outline of the Pre-Feasibility Report and the Feasibility Study by 

January 16th. 
7) Louis Cappel will finalize the Cliff Area Investigation and the LNPL Report and submit to 

Dan Niles by December 16th. 
Action Items carried over from August 30, 2011 ATCAT meeting. 

8) Jennifer Holder will "crystallize" summary table 3-1 of the draft RMP to memorialize 
conclusions to date (if appropriate after Pre-Feasibility Report outline is prepared.) 
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9) Jennifer Holder will prepare a Response to Comments to the draft Risk Management Plan 
(RMP) ver 1.1 (or suggest an alternative strategy to address comments) within 4 weeks 
after receiving the preliminary Agency determination letter. 

Upcoming Meeting Dates and Agenda Items 
ATCAT Conference Call – Monday, January 30, 2012 (1:30 PM – 2:30 PM) 

1. Review the draft outline of the Pre-Feasibility Report. 

ATCAT Meeting in SLO – Tuesday, March 6, 2012 (9:30 AM – 3:00 PM) 

1. Review the Draft Site Conceptual Model. 
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Avila Tank Farm Collaborative Assessment Team 

Ratified Conference Call Summary 
 

Date:  January 30, 2012 

Time:  1:30 PM – 2:30 PM   

Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Aaron LaBarre Environmental Health 

Chuck Anders Strategic Initiatives Chuck Lambert McDaniel Lambert 

Melissa Boggs CDFG Steve McMasters SLO County Planning & Bldg. 

Louis Cappel Padre Associates Andrew Mutziger APCD 

Teri Copeland Consulting Toxicologist Dan Niles RWQCB 

Becky Countway McDaniel Lambert Debbie Rudd RRM Design Group 

Regina Donohoe CDFG Kim Tulledge Chevron 

Jennifer Holder ERM Robert Van Hyning Avocet Environmental 

Ryan Hostetter SLO County Planning & Bldg. Rik Williams Chevron 
  

Safety Moment 
Rik Williams noted that a squirrel or rodent chewed up wiring on two vehicles left in the Chevron 
parking lot for extended periods of time.  He recommended checking under the hood for nests or 
damage anytime you leave your vehicle parked for extended periods.  

Ratify December 5, 2011 Meeting Summary 
Rik Williams raised a procedural question regarding the review and ratification of meeting 
summaries.  He had questions regarding additional language added by Dan Niles and wondered 
whether he should coordinate with Dan to resolve the issue Dan raised before the summary was 
ratified.  Dan explained that he added the language to more fully capture his comments at the 
meeting.  Chuck Anders noted that the meeting summary is a snapshot in time of the collaborative 
process and is a means to establish a common understanding and clarify issues.  It was agreed to 
include Dan’s suggested changes; Rik will discuss his concerns with Dan and subsequent actions 
will be captured in future meeting summaries.   

Bill Almas suggested deleting the second sentence in the definition of “Chevron Minimum 
Proposed Site Activities” since it seemed out of context.  This recommendation was approved and 
the December 5, 2011 ATCAT meeting summary, version 2, was ratified. 

Review Pre-Feasibility Report Outline 
Jennifer Holder reviewed the draft outline of the Pre-Feasibility Report (PFR) that was previously 
distributed.  The Introduction will provide background information and discuss why the PFR was 
developed.  She noted that the PFR, previously called the Risk Management Plan, will be used to 
identify the issues to be addressed in the Feasibility Study (FS).  She also discussed the PFR 
objectives. 

Sections 2 and 3 will focus on past site activities, remedial investigations and risk assessments.   
Section 4 will address the risk management process.  Section 5 will present human health and 
ecological risk management evaluations for the proposed development scenario and the baseline 
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remediation scenario.  Section 6 will review the Applicable or Relevant and Appropriate 
Requirements (ARARs). It was agreed that the regulatory agencies participating in the ATCAT 
would prepare a preliminary list of ARARs and submit them to Jennifer by March 12th.  Robert Van 
Hyning will send Chuck Anders the definition of ARARs and examples from the SLO Tank Farm for 
distribution to the full ATCAT.  Section 8 will discuss the various risk management tools similar to 
the previous draft of the Risk Management Plan.  Section 9 will present the remedial action 
objectives to be used in the FS.  Section 10 will summarize the findings and conclusions of the 
PFR and Section 11 will include an extensive list of references and background resources.  

The ATCAT participants agreed to provide comments (or a response that they have no comments) 
on the draft PFR outline to Jennifer by February 14th.  

Action Items 

Status Action Item Comments 
Action Items from December 5, 2011 ATCAT Meeting 

Ongoing 1) EHS will issue a “Letter of 
Determination” with an action 
level for the recreational 
receptor by December 14th. 

Chevron and EHS have been meeting to resolve 
the question of the action level for the 
recreational user.  EHS is reviewing a recent 
memorandum from Chuck Lambert and 
anticipates issuing the Letter of Determination in 
the near future.  Aaron LaBarre will meet with 
APCD and RWQCB this week to discuss the final 
letter and inform Chuck Anders of the proposed 
distribution date.   
Bill Almas noted that, while the collaboration 
between the three agencies is important, it 
should not hold up the issuance of the letter since 
each agency has the authority to issue a letter 
based on their individual requirements. 

Complete 2) Andy Mutziger will determine 
the utility of reevaluating the 
original Project Avila Air Quality 
Assessment by December 9th. 

APCD has come to a determination and will 
include their commentary in the Letter of 
Determination. 

Complete 3) Ryan Hostetter will provide 
Chuck Anders with the contact 
information of CCC staff. 

Chuck Anders noted that Dan Carl and Daniel 
Robinson are the CCC contacts.  They will 
monitor the ATCAT activities and participate 
where appropriate. 

Due 
2/28/12 

4) Chevron will meet with Dan 
Niles to resolve Site Conceptual 
Model issues and report back to 
the ATCAT by February 28th.  

Chevron met with Dan Niles to review the Cliff 
Area Investigation and LNPL report.  Dan 
requested that additional topological information 
be incorporated into site cross-sections. Robert 
Van Hyning and Louis Cappel will make their 
best effort to complete the Site Conceptual Model 
by February 28th for review at the March 6th 
ATCAT meeting.    

Due 
2/21/12 

5) Robert Van Hyning and Louis 
Cappel will prepare a site 
history and compendium of site 

Completion of site history extended to February 
21st. 
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information, including reference 
materials, by January 31st.  

Complete 6) Jennifer Holder will draft an 
outline of the Pre-Feasibility 
Report and the Feasibility Study 
by January 16th. 

Complete - comments on draft outline due by 
February 14th.   

Due 
2/2/12 

7) Louis Cappel will finalize the 
Cliff Area Investigation and the 
LNPL Report and submit to Dan 
Niles by December 16th. 

Rik Williams and Louis Cappel met with Dan 
Niles and will submit the final documents to Dan 
on February 2nd or sooner.  

Pending 8) Jennifer Holder will "crystallize" 
summary table 3-1 of the draft 
RMP to memorialize 
conclusions to date (if 
appropriate after Pre-Feasibility 
Report outline is prepared.) 

Dependant on issuance of the Letter of 
Determination 

Pending 9) Jennifer Holder will prepare a 
Response to Comments to the 
draft Risk Management Plan 
(RMP) ver 1.1 (or suggest an 
alternative strategy to address 
comments) within 4 weeks after 
receiving the preliminary 
Agency determination letter. 

Dependant on issuance of the Letter of 
Determination 

New Action Items from 1/30/11 Conference Call 
Due 

2/2/12 
10) Robert Van Hyning will send 

Chuck Anders the definition of 
ARARs and examples from the 
SLO Tank Farm for distribution 
to the full ATCAT by February 
2nd. 

 

Due 
2 /3/12 

11) Aaron LaBarre will meet with 
APCD and RWQCB this week 
to discuss the final Letter of 
Determination and inform Chuck 
Anders of the proposed 
distribution date by February 
3rd. 

 

Due 
2/14/12 

12) ATCAT participants will submit 
written comments on draft Pre-
Feasibility Report outline to 
Jennifer Holder by February 
14th. 

 

Due 
3/12/12 

13) Regulatory agencies 
participating in the ATCAT will 
submit a preliminary list of 
ARARs to be included in the 
Pre-Feasibility Report by March 
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12th. 
 

Upcoming Meeting Dates and Agenda Items 

ATCAT Meeting in SLO – Tuesday, March 6, 2012 (9:30 AM – 3:00 PM) 
  NOTE: Meeting time may be shortened depending on agenda. 

1. Review the Draft Site Conceptual Model. 

2. Discuss PFR Outline Comments, if necessary 

3. Discussion of ARARs (tentative) 
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Avila Tank Farm Collaborative Assessment Team 

Ratified Conference Call Summary 
 

Date:  March 6, 2012 

Time:  9:30 AM – 10:30 AM   

Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Aaron LaBarre Environmental Health 

Chuck Anders Strategic Initiatives Chuck Lambert McDaniel Lambert 

Melissa Boggs CDFG Andrew Mutziger APCD 

Louis Cappel Padre Associates Debbie Rudd RRM Design 

Teri Copeland Consulting Toxicologist Kim Tulledge Chevron 

Becky Countway McDaniel Lambert Robert Van Hyning Avocet Environmental 

Regina Donohoe CDFG George Weber ERM 

Jennifer Holder ERM Rik Williams Chevron 

Ryan Hostetter SLO County Planning & Bldg.   
  

Announcements 
Kim Tulledge informed the ATCAT that Chevron recently donated $36,000 toward the completion 
of the Bob Jones Bike Trail. 

Safety Moment 
Rik Williams reminded everyone that daylight savings time begins on March 10th and it’s a good 
reminder to check things like windshield wipers, batteries in smoke detectors, flashlights and other 
devices that require routine maintenance. 

Ratify January 30, 2012 Conference Call Summary 
No comments were offered during the conference call.  Participants requested additional time to 
review the draft summary.  Comments are to be submitted to Chuck Anders by close of business 
on Wednesday, March 7th.  The draft summary will be considered ratified in no substantive 
comments are received. 

Rik Williams asked if a statement provided by Dan Niles regarding work on the Site Conceptual 
Model should be added to the January 30th meeting summary.  Chuck Anders indicated that it 
would be included in the meeting summary of the March 6th meeting. 

Review of Action Items from January 30, 2012 ATCAT Conference Call 
Chuck Anders noted that all of the action items from the January 30, 2012 ATCAT conference call 
had either been completed or would be discussed during this conference call. 

Letter of Determination 
Aaron LaBarre hopes to issue the letter in its final form by the end of next week.  He noted that 
they have evaluated the site-wide recreational receptor work product and agree with the 
conclusions and that the issue has been adequately addressed.  Aaron also noted that he 
conferred with DTSC regarding the screening levels for lead in the areas where a child might be 
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present and that it appears these areas would be taken care of with the anticipated soil excavation.  
The letter will also mention concerns with methane generation, which is typically addressed in the 
application process.   

Aaron is working with Andy Mutziger regarding the final language for cumulative risks and it is 
close to being finished.  He further observed that the new methodology used to calculate 
cumulative cancer risks resulted in a risk slightly less than 1x10-6.  Becky Countway added that the 
new methodology has statistical procedures to deal with non-detect samples with higher detection 
limits, which results in a reduction in overall risk.  Bill Almas emphasized that while the overall risk 
is less that 10-6, this should not be considered the clean-up level for remediation.  He further 
emphasized that Chevron needed the Letter of Determination before they could proceed further 
with the Preliminary Feasibility Report and Feasibility Study. 

Pre-Feasibility Report Outline 
Jennifer Holder distributed a revised draft of the Pre-Feasibility Report outline prior to the 
conference call.  The revised draft included revisions suggested by Andy Mutziger and Melissa 
Boggs.  No additional comments were offered during the conference call.  Jennifer noted that the 
Letter of Determination and draft ARARs were critical inputs to the preparation of the Pre-
Feasibility Report. 

ARARs 
Robert Van Hyning opened the discussion of the ARARs.  Ryan Hostetter questioned why the 
coastal zone was included in the example ARARs table for the San Luis Obispo Tank Farm when 
the SLO Tank Farm is not located in the coastal zone.  Robert indicated that the coastal zone was 
included to show that it was considered and then checked “not applicable.”  Ryan indicated that 
she would provide a general overview of the County’s requirements.  Robert emphasized that the 
more specific the ARARs, the better. Bill Almas added that it is the applicant’s responsibility to 
identify the ARARs in the FS and that is very helpful to understand the agencies thinking regarding 
the remediation requirements and regulations. 

Melissa Boggs indicated that the CDFG will be submitting draft ARARs and it may be a few days 
beyond the March 12th due date because it has to be reviewed by the DFG legal department.   

Site Conceptual Model 
Rik indicated that Chevron is working with Dan Niles to clarify and resolve the issues Dan raised at 
the December 5, 2011 ATCAT meeting regarding regulatory requirements.  He noted that Dan 
reaffirmed that they would work together on the Site Conceptual Model, which will be a site 
description based on the data and information gathered from past studies.  Any data gaps that are 
discovered or are not addressed in the recent studies currently under review by the RWQCB will 
be captured in the Pre-Feasibility Study, which will be done after the Site Conceptual Model is 
complete and shared with the ATCAT. 

Since Dan was unable to participate in this conference call, Rik read the following statement that 
Dan prepared to share with the ATCAT:  

The RWQCB is currently reviewing two documents they received in January 2012 pertaining 
to the evaluation of the mobility and potential recoverability of LNAPL (LNAPL Pilot Study), as 
well as the supplemental assessment of soil/bedrock and groundwater at the cliff area of the 
site (Cliff Area Characterization).  The RWQCB plans on issuing separate comment letters on 
each document.   The RWQCB has reviewed the LNAPL Pilot Study Report in detail, and is in 
the process of verifying the assumptions and calculations in the document with an internal 
peer review prior to issuing a comment letter.   Once comments letters on these two studies 
have been prepared, Chevron and the RWQCB staff will use these findings and those in 
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earlier studies to formulate and come in alignment with a Site Conceptual Model. 

The RWQCB has performed a cursory review of the Cliff Area Characterization Report, and 
plans on meeting with CEMC in a couple of weeks (mid to late March) to discuss any 
comments or questions prior to issuing a comment letter.  Initial discussions regarding the Site 
Conceptual Model may be held at this time.  A review of the current Monitoring Program will 
also be done. 

Rik anticipates meeting with Dan the week of March 19th where a more detailed schedule for 
completion of the site conceptual model will be prepared. 

Compendium of Site Information and History 
Robert Van Hyning shared the draft timeline and spreadsheet of site documents, which included 
over 160 individual entries.  He plans to post this information on an FTP site and include links so 
that ATCAT participants would have easy access to all project documents.  He hopes to include a 
search function at some time in the future to make it easy to search for specific topics. 
Bill Almas envisions this compendium to be a clearinghouse for site data and information in the 
EIR process.  

Action Items 
The following action items resulted from the conference call: 

Status Action Item 

Due 
March 12 

1) Regulatory agencies participating in the ATCAT will 
submit a preliminary list of ARARs to be included in 
the Pre-Feasibility Report. 

Due 
March 16 

2) EHS will finalize and issue the “Letter of 
Determination.”  

Due 
March 23 

3) Robert Van Hyning and Louis Cappel will prepare a 
site history and compendium of site information, 
including reference materials and distribute a draft 
table of site information. 

Due 
March 27 

4) Chevron will meet with Dan Niles to resolve Site 
Conceptual Model issues and distribute a written 
status report. 

Pending 

5) Jennifer Holder will "crystallize" summary table 3-1 
of the draft RMP to memorialize conclusions to date 
(if appropriate after Pre-Feasibility Report outline is 
prepared.) 

Pending 

6) Jennifer Holder will prepare a Response to 
Comments to the draft Risk Management Plan 
(RMP) ver. 1.1 (or suggest an alternative strategy to 
address comments) within 4 weeks after receiving 
the preliminary Agency determination letter. 
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Upcoming Meeting Dates and Agenda Items 

ATCAT Conference Call  – Thursday, March 29, 2012 (1:30 PM – 3:30 PM) 
   

1. Letter of Determination 

2. Draft Table of ARARs 

3. Status of Site Conceptual Model 

4. Schedule for Pre-Feasibility Report and Feasibility Study 

5. Site Information Database 

6. Path Forward – Schedule of Activities 
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Status of Site Conceptual Model 
Rik indicated that he and Louis Cappel continue to work with Dan Niles to develop the Site 
Conceptual Model and resolve remaining issues. Dan was not able to participate in the conference 
call due to a conflict with mandatory training class.  Dan, Louis and Rik prepared the following 
status report to share with the full ATCAT: 

LNAPL - RWQCB has reviewed the Padre's LNAPL Mobility and Recoverability Pilot Study 
Report and would like to discuss the remedial alternatives to be evaluated in the Feasibility 
Study. 

Cliff Area - RWQCB has performed a cursory review of the Supplemental Cliff Area 
Characterization Report, and will provide comment within the next month.  RWQCB would like 
to perform a site walk at the cliff area during low tide to facilitate discussions regarding future 
cliff area monitoring activities. 

Site Conceptual Model (SCM) - RWQCB reviewed the draft outline that was submitted last 
week and suggested comparing it with the original RMP to include/mention/capture applicable 
portions of the original RMP in developing the SCM outline.   Dan suggested the 
comprehensive nature of the RMP provided a good template for the SCM development. 

Rik, Louis and Dan will meet in mid-April to further discuss LNAPL remedial alternatives and revisit 
the monitoring program to incorporate recent investigation data and new wells in the cliff area.  
This will be done in conjunction with revitalizing the cliff area monitoring and reporting program 
since the cliff area landslide. 

Rik will provide a progress report to the full ATCAT prior to the next ATCAT conference call.  

Schedule for Pre-Feasibility Report 

Jennifer Holder is compiling a detailed list of information and data requirements to complete each 
section of the Pre-Feasibility Report in order to understand the critical path and availability of data.  
She will meet with the appropriate individuals or organizations next week before she prepares an 
overall schedule for the completion of the draft Pre-Feasibility Report.  She anticipates distributing 
a preliminary schedule by April 12th.   

Bill Almas asked which were the critical path items.  Jennifer noted that there were a wide variety 
of elements that require coordination in the Pre-Feasibility Report and offered the Site Conceptual 
Model and ARARs as examples of critical path items. 

Jennifer also noted that the Pre-Feasibility Report outline may require tweaking for clarity and 
readability. 

Compendium of Site Information and History 

Robert Van Hyning indicated that the compendium of site information is complete and is 
undergoing internal review.  The compendium consists of an extensive list of reports and 
documents that is currently in a searchable spreadsheet with links to the actual documents in PDF 
format.  The information will be located on an FTP site that will be accessible with a username and 
password.  The compendium will include all pertinent reports, including ATCAT minutes.  Robert 
envisions the compendium to ultimately be accessed through a search interface instead of a 
spreadsheet.   
Rick Williams questioned whether the database would identify which agency received the 
information and whether it is possible to match attachments to actual documents, since many 
reports, such as monitoring data, are attachments to other documents.  
Robert expects to make the compendium accessible to the ATCAT participants by April 13th. 
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Schedule of Activities 

Bill Almas provided an overview of the updated project schedule and noted that based on today’s 
discussion of the Site Conceptual Model, the schedule is likely to take even longer because the 
Site Conceptual Model is critical path.  He observed that based on the current sequential process 
most of the other project activities would also shift back.   

Proposed 2012 - 2013 ATCAT Activities  
Revised Target Dates 

Activity Original Target Date 
Revised Date 

Site Conceptual Model 
Consensus 

February 28 
April 23 

Wetland Delineation 
Verification 

March 26 
May 7 

Pre-Feasibility Report April 30 
July 17 

Feasibility Study July 30 
Jan. 8, 2013 

Remedial Action Plan November 15 
June 5, 2013 

Project Application December 15 
Oct. 11, 2013 

Bill questioned whether it was possible to pursue a dual track and obtain Coastal Commission 
approval of a generalized Specific Plan/LCP Amendment while completing the Feasibility Study.  
Steve McMasters indicated that a dual-track process was a doable strategy.  This approach would 
require the Specific Plan/LCP Amendment to be based on general assumptions and the 
subsequent project application would have to be consistent with those assumptions.  Bill concluded 
that the dual-track approach was a viable possibility and would like to meet with Steve and Ryan 
Hostetter to discuss further.  He will report the conclusions of the discussions to the ATCAT by the 
end of April. 

Kim Tulledge questioned whether it made sense to bring an EIR consultant on board at this time to 
assist with the project development process and help prepare the project application.  Steve 
indicated that it would be OK to bring a consultant on early and that a preliminary application was 
required to start the process.  

 

 

 

 

 

 



Drafted by Strategic Initiatives based on the March 29, 2012 ATCAT conference call.  Reviewed and ratified, as written, 
during the May 10, 2012 ATCAT Conference Call. 
 

RATIFIED 3-29-12 ATCAT Conference Call Summary.doc  Page 4 of 4 

Action Items 
The following action items resulted from the conference call: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Upcoming Meeting Dates and Agenda Items 

ATCAT Conference Call  – Thursday, May 10, 2012 (1:00 PM – 2:30 PM) 
   

1. Review Draft Table of ARARs 

2. Status of Site Conceptual Model 

3. Schedule for Pre-Feasibility Report and Feasibility Study 

4. Site Information Database 

5. Path Forward  

a. Dual-Track Permitting Process 

b. Schedule of Activities 

Status Action Item 
Due 

March 30 
1) Provide comments, if any, on the draft 3/6/12 

ATCAT conference call summary. 

Due 
March 30 

2) APCD will submit draft ARARs to Jennifer Holder. 

Due 
April 12 

3) Jennifer Holder will provide a schedule for 
preparation of the Pre-Feasibility Report.  

Due 
April 13 

4) Robert Van Hyning will complete the Compendium 
of Site Information and provide access information 
to the ATCAT participants. 

Due  
April 30 

5) During April, Chevron will meet with SLO County 
Planning to discuss the dual-track permitting 
approach and bringing an EIS consultant on board.  
Bill Almas will report back to the ATCAT by April 
30th. 

Due 
May 7 

6) Robert Van Hyning will distribute the draft ARARs 
table.  

Due 
May 7 

7) Chevron and RWQCB will continue meeting to 
address Site Conceptual Model issues.  Rik 
Williams will provide a written status report by May 
7th for discussion at the May 10th conference call. 

Pending 

8) Jennifer Holder will "crystallize" summary table 3-1 
of the draft RMP to memorialize conclusions to date 
(if appropriate after Pre-Feasibility Report outline is 
prepared.) 

Pending 

9) Jennifer Holder will prepare a Response to 
Comments to the draft Risk Management Plan 
(RMP) ver. 1.1 (or suggest an alternative strategy to 
address comments) within 4 weeks after receiving 
the preliminary Agency determination letter. 
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Avila Tank Farm Collaborative Assessment Team 

Conference Call Summary 
 

Date:  May 10, 2012 

Time:  1:00 PM – 2:00 PM   

Participants: 
 

Name Organization Name Organization 
Chuck Anders Strategic Initiatives Steve McMasters SLO County Planning & Bldg. 

Melissa Boggs CDFG Dan Niles RWQCB 

Louis Cappel Padre Associates Andrew Mutziger APCD 

Teri Copeland Consulting Toxicologist Debbie Rudd RRM Design Group 

Regina Donohoe CDFG Kim Tulledge Chevron 

Jennifer Holder ERM Robert Van Hyning Avocet Environmental 

Ryan Hostetter SLO County Planning & Bldg. Thea Tryon RWQCB 

Aaron LaBarre Environmental Health Rik Williams Chevron 

Chuck Lambert McDaniel Lambert   
  

Announcements 
At the beginning of the conference call Rik Williams announced that on Tuesday (5/8/2012), a 
Chevron employee, a representative of California Fish & Game and a representative of the 
Regional Water Quality Control Board observed a milky white opaque film or sheen on an 
approximate 25 square foot area of ocean water in a 10’ by 30’ rock laden area at Avila Beach 
below the former Union Oil Avila Marine Terminal (now managed by Chevron).  As the source was 
unidentifiable, samples were taken by agency representatives and Chevron. 

Preliminary test results received Wednesday (5/9/2012) afternoon indicate a presence of 
hydrocarbons.  Appropriate agencies were notified and further analytical testing is in progress.   
Chevron will submit a work plan with sampling and lab testing protocols to the Regional Water 
Quality Control Board and other agencies as appropriate to identify the source of the material and 
to assess short- and long-term measures to identify and mitigate the potential for adverse 
environmental impacts.  Chevron and the agencies will continue to closely monitor the situation. 

Ratify March 29, 2012 Conference Call Summary 
No comments or revisions were offered during the conference call and the ATCAT ratified the 
March 29, 2012 conference call summary (ver 1) as written. 

Letter of Determination Follow-Up 
Chuck Lambert informed the ATCAT that Chevron had submitted some clarifying questions to 
Environmental Health Services (EHS) in response to the Letter of Determination and that their 
questions have been answered.  Chevron will follow-up with additional soil-gas sampling requested 
by EHS in areas K and N using a previously approved work plan. 
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 Draft Table of ARARs 
Robert Van Hyning suggested organizing the draft ARARs into two tables: 1) Federal and 2) 
State/County/Local where the ARARs would be organized by jurisdiction.  It was agreed that the 
ARARs table would be organized as Robert suggested.  Robert anticipates distributing the ARARs 
by May 31st. 

Status of Site Conceptual Model 
Rik Williams and Dan Niles reviewed the status of the Site Conceptual Model (SCM):  

 LNAPL Study – The RWQCB is preparing a Comment Letter on the Report of Findings for 
the LNAPL Recovery and Mobility Pilot Test and hopes to release it by end of May. 

 Cliff Area Study – The RWQCB is preparing a Comment Letter on the Report of Findings 
for the Supplemental Cliff Area Characterization and hope to release it by end of May. 

 Cursory LNAPL Brainstorm - Dan Niles and the Chevron project team held an initial 
review of the LNAPL recovery options on 5/2/12.  Findings were: 

o Identified 4 areas of interest where LNAPL is present (Refinery, Pump House and 
Loading Rack, Cliff Area and pipeline corridors) 

o Follow the SWRCB Resolution 92-49 and incorporate other pertinent regulations in 
the screening and evaluation process 

 Meet Protecting the Human Health and Environmental criteria threshold per 
the SWRCB Resolution 92-49 

 ARAR Compliance threshold per SWRCB Resolution 92-49 

o A separate document will be prepared regarding the screening process that will 
include two to four LNAPL alternatives that will be evaluated.  These evaluations will 
be included in the Pre-Feasibility and Feasibility Studies. 

 Monitoring and Report Plan (MRP) - Louis Cappel will prepare a revised monitoring plan 
draft by May 18th to submit to the RWQCB.  A meeting will be scheduled to finalize a new 
MRP by June 30th. 

 Site Conceptual Model - Chevron revised the SCM outline and Table Of Contents based 
on Dan's input.  Avocet is preparing a revised draft for internal Chevron review by May 
18th.  Chevron plans to submit a draft for the RWQCB review by June 8th. 

 Path Forward: 
o Complete the SCM draft for internal Chevron review by May 18th 
o Calculate volumetric estimates of the 4 agreed upon areas - Loading Rack-Pump 

house, Refinery, Pipeline Corridors and Cliff Area by May 18th.  Generate graphics 
and table to facilitate the LNAPL discussions before May 25th. 

o Set up another brain storming session to identify potential LNAPL alternatives in 
each of the 4 areas by May 31st. 

o Set up a management meeting with RWQCB and Chevron supervisors to review the 
draft SCM in mid June.  

Schedule for Pre-Feasibility Report 
Jennifer Holder will distribute an updated schedule for the preparation of the Pre-Feasibility Report, 
which will include taking into consideration the current soil-gas sampling by May 16th.  At this time 
she anticipates completion of the first draft in the mid-September time frame. 
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Compendium of Site Information and History 
On April 23rd Robert Van Hyning distributed information on how to access the compendium of site 
information and history located on Avocet Environmental’s FTP site.   

The access information is as-follows: 
FTP link:  ftp://ftp.avocetenv.com 
Username:  chevronatf 
Password:  gPHm6Q4m (case sensitive) 

Ryan Hostetter noted that she was having problems downloading the larger files.  Robert 
suggested that anyone having problems call him after the conference call to discuss alternative 
ways to access the information. 
It was also suggested that ATCAT members review the compendium of site information and 
identify any gaps or additional information that should be included.  Suggestions should be 
submitted in an email to Robert Van Hyning (cc: Chuck Anders) by June 18th so Robert is prepared 
to discuss any issues during the next conference call. 

Path Forward – EIR and Specific Plan Amendments  
Chevron met with County Planning to discuss the processing of the EIR and timing, including 
bringing an EIR consultant on board.  Debbie Rudd summarized the items discussed.  Chevron 
anticipates submitting the pre-submittal package including a Specific Plan amendment by the end 
of 2012, recognizing that the RAP will not be complete.  This will allow them to bring an EIR 
consultant on board by March 2013 to begin the review process with anticipation of completing the 
RAP by October 2013.   

They also discussed forming a subcommittee that would include the ATCAT members, California 
Coastal Commission, the EIR consultant to assist in development of information necessary for the 
EIR.  Another meeting is scheduled with County Planning for May 17th to continue discussions. 

Action Items 
The ATCAT participants agreed to a tentative conference call on Monday June 25th from 2:00 PM – 
3:30 PM to review and discuss the draft Site Conceptual Model and compendium of site 
information.   

Status Action Item 
Due 

May 16 
1) Jennifer Holder will distribute an updated schedule for completion of 

the draft Pre-Feasibility Report. 

Due 
May 31 

2) Robert Van Hyning will distribute the ARARs table to the full ATCAT. 

Due 
June 8th  

3) Chevron will submit a draft Site Conceptual Model to the RWQCB for 
review. 

Due 
June 18 

4) ATCAT participants will review the compendium of site information and 
identify any gaps or additions via email for discussion at the June 25th 
ATCAT conference call.   

Pending 
5) Jennifer Holder will "crystallize" summary table 3-1 of the draft RMP to 

memorialize conclusions to date (if appropriate after Pre-Feasibility 
Report outline is prepared.) 

Pending 

6) Jennifer Holder will prepare a Response to Comments to the draft Risk 
Management Plan (RMP) ver. 1.1 (or suggest an alternative strategy 
to address comments) within 4 weeks after receiving the preliminary 
Agency determination letter. 
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Upcoming Meeting Dates and Agenda Items 

ATCAT Conference Call  – Monday, June 25, 2012 (2:00 PM – 3:30 PM) 
   

1. Safety Moment 

2. Review and Ratify the May 10, 2012 Draft Conference Call Summary 

3. Overview of Draft Site Conceptual Model 

4. Review Comments on the Compendium of Site Information 

5. Action Items / Path Forward 
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Avila Tank Farm Collaborative Assessment Team 

Conference Call Summary 
 

Date:  June 25, 2012  

Time:  2:00 PM – 2:40 PM   

Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Chuck Lambert McDaniel Lambert 

Chuck Anders Strategic Initiatives Steve McMasters SLO County Planning & Bldg. 

Trisha Atkins EHS Dan Niles RWQCB 

Melissa Boggs CDFG Thea Tryon RWQCB 

Louis Cappel Padre Associates Kim Tulledge Chevron 

Becky Countway McDaniel Lambert Robert Van Hyning Avocet Environmental 

Regina Donohoe CDFG George Weber ERM 

Jennifer Holder ERM Rik Williams Chevron 
  

Safety Moment 
Rik Williams noted that they have observed small pebbles and rocks falling from the cliff area when 
collecting samples from the intertidal pools.  He recommended wearing a hardhat and appropriate 
safety equipment when working in the vicinity of the intertidal pools close to the cliffs.  

Intertidal Pool Activities 
Rik Williams recalled that on May 8th, Melissa Boggs, Dan Niles, Louis Cappel and Rik were 
collecting samples in the cliff area and noticed an odor and slight sheen on the intertidal pools that 
were exposed during low tide.  They collected samples, which verified the presence of 
hydrocarbons.  Chevron proceeded to immediately make the appropriate notifications through the 
national and state spill response centers. 

Since that time, numerous water and sediment samples have been collected.  More recently, two 
rounds of air sampling were conducted on June 7th and June 20th.  Louis Cappel noted that the air 
samples were submitted on Friday and the results should be available on Tuesday or Wednesday. 
Melissa Boggs also collected mussel specimens for analysis.   

Chevron has prepared a draft sampling plan, which has been reviewed by the agencies involved, 
and he anticipates distributing the final draft within a week. 

There are three more negative tide events during daylight hours, which will provide an opportunity 
to continue sampling.  These will occur on July 5-6, July 19-20 and August 2-3 at sunrise (5:00 – 
6:00 AM).   

A follow-up conference call will take place from 4:00 – 5:00 PM today to discuss the intertidal pool 
activities.  Rik recently distributed an agenda that includes a discussion of 1) communications, 2) 
action levels, and 3) potential activities above the cliffs to minimize the impact on the tidal pools. 

Ratify May 10, 2012 Conference Call Summary 
No comments or revisions were offered during the conference call and the ATCAT ratified the May 
10, 2012 conference call summary (ver 1), as written. 
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Letter of Determination Follow-Up Activities 
Rik Williams noted that Chevron collected additional soil-gas samples last week as requested in 
the Letter of Determination.  Lous Cappel advised that the results should be available in a couple 
weeks with the report to follow.  Rik anticipates submitting the information by the end of July or 
early August.   

Pre-Feasibility Report Activities 
On May 16, 2012 Jennifer Holder distributed an updated schedule for the preparation of the Pre-
Feasibility Report with an anticipated distribution date of the beginning of October.  She continues 
to plan on that date; however, it is possible that the timeline could slip slightly due to the additional 
soil-gas sampling and the activities in the intertidal area.   

Robert Van Hyning confirmed that they are reorganizing the ARARs into two tables; 1) Federal and 
2) State/County/Local.  He noted that they were running behind the anticipated distribution 
schedule because of the unanticipated work in the intertidal area.  He anticipates distribution of the 
revised ARARs tables in approximately one month.  

Status of Site Conceptual Model 
Rik Williams and Robert Van Hyning advised that they plan to submit the Site Conceptual Model to 
the RWQCB and distribute it to the ATCAT by the end of this week.  Rik then reviewed the status 
of the various site activities: 

 LNAPL Study – RWQCB is preparing a No Objection draft Letter on the Report of Findings 
for the LNAPL Recovery and Mobility Pilot Test and will be sending it to Chevron for their 
review this week. 

 Cliff Area Study – RWQCB is preparing a No Objection draft Letter on the Report of 
Findings for the Supplemental Cliff Area Characterization and will be sending it to Chevron 
for their review this week. 

 Cursory LNAPL Brainstorm - A follow-up to the Brainstorming session on May 2nd has 
been delayed due to the activity in the Cliff Area's intertidal zone pool.  They hope to re-
engage in mid July. 

 Monitoring and Report Plan (MRP) - Several intertidal zone monitoring points were 
established on May 8th in preparation for a update to the Monitoring and Report Plan (MRP) 
draft that was to be shared with Dan Niles.  However, activity in the Cliff Area's intertidal 
zone pool had delayed the meeting to review and finalize a new MRP to the end of July. 

 Cliff Area Intertidal Zone – Chevron reviewed the Technical Workplan for the Intertidal 
Zone Assessment with Dan Niles. This included sampling protocols and getting more viable 
fluids at each sample point to conduct additional analytical analysis requested by CDFG 
and RWQCB.  

 Path Forward – Rik noted that many of the activities, previously planned to be completed 
in May, were deferred to mid or late July due to the activity in the Cliff Area's intertidal zone 
pool. 

o Continue to conduct the planned observations and sampling events in the Cliff 
Area's intertidal zone through early August. 

o Lab Reports and cursory summaries will be sent to the ATCAT members as they 
become available. 

o A full analysis of all of the laboratory data will be developed and a draft prepared for 
comment by the end of August or early September. 

o Set up the next ATCAT meeting to be face-to-face to review the SCM draft for late-
July.   
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o Calculate volumetric estimates of the 4 agreed upon areas - Loading Rack-Pump 
house, Refinery, Pipeline Corridors and Cliff Area (may take 2 weeks) 

o Generate graphics and table to facilitate the LNAPL discussions (may take 2 to 3 
weeks). 

o Set up another brain storming session to identify potential LNAPL alternatives in 
each of the 4 areas by mid to late July. 

o Set up a management meeting with RWQCB and Chevron supervisors to review for 
late July. 

Dan Niles emphasized the importance of preparing a clear timeline that memorializes the response 
to the discovery of hydrocarbons in the intertidal zone area.  

Compendium of Site Information and History 
Chuck Anders noted that no comments on the compendium of site information have been received 
so far.  Dan Niles indicated that Andy Mutziger suggested that he, Dan and Aaron LaBarre discuss 
their observations before they responded with comments, if any.  The ATCAT conference call 
participants offered no other suggestions or observations.  Chuck Anders encouraged ATCAT 
participants to review the site information, if they haven’t already done so, and provide comments 
to Robert Van Hyning before the next ATCAT meeting. 

Action Items and Path Forward 
The ATCAT participants agreed to hold July 31st and August 6th as tentative dates for an ATCAT 
meeting in San Luis Obispo (9:30 AM – 3:00 PM).  The primary purpose of the meeting will be to 
review the draft Site Conceptual Model.   

Upcoming Meeting Dates and Agenda Items 

ATCAT Meeting, San Luis Obispo  – Tentative dates: July 31 and August 6, 2012 (9:30 
AM – 3:30 PM) 

1. Safety Moment 
2. Review and Ratify the June 25, 2012 Draft Conference Call Summary 
3. Review/Discuss the Draft Site Conceptual Model 
4. Review Comments on the Compendium of Site Information, if any. 
5. Action Items / Path Forward 

Status Action Item 
Due 

June 26 
1) Chevron will distribute the Site Conceptual Model to the ATCAT. 

Due 
July 23 

2) Robert Van Hyning will distribute the revised ARARs table to the full 
ATCAT. 

Due 
July 27 

3) ATCAT members will review the Compendium of Site Information and 
provide comments before the next ATCAT meeting.  Andy Mutziger, 
Dan Niles and Aaron LaBarre will discuss their observations before 
submitting comments.  

Pending 
4) Jennifer Holder will "crystallize" summary table 3-1 of the draft RMP to 

memorialize conclusions to date (if appropriate after Pre-Feasibility 
Report outline is prepared.) 

Pending 

5) Jennifer Holder will prepare a Response to Comments to the draft Risk 
Management Plan (RMP) ver. 1.1 (or suggest an alternative strategy 
to address comments) within 4 weeks after receiving the preliminary 
Agency determination letter. 
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Avila Tank Farm Collaborative Assessment Team 

Meeting Summary 
 

Date:  August 6, 2012  

Time:  9:30 AM – 2:00 PM   

Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Chuck Lambert McDaniel Lambert 

Chuck Anders Strategic Initiatives Andy Mutziger APCD 

Melissa Boggs CDFG Dan Niles RWQCB 

Teri Copeland Consultant to Environmental 
Health Debbie Rudd RRM Design 

Regina Donohoe CDFG Kim Tulledge Chevron 

Jennifer Holder ERM Robert Van Hyning Avocet Environmental 

Ryan Hostetter SLO County Planning & Bldg. George Weber ERM 

Aaron LaBarre Environmental Health Rik Williams Chevron 
  

Announcements 
Suzanne Parker has left Chevron to work for PG&E.  Chevron has appointed an interim Policy 
Government and Public Affairs representative, Juliet Don. 

Safety Moment 
Rik Williams reminded everyone that school will be starting up soon so everyone needs to be 
aware when driving.  Also when playing sports in the heat, parents need to be aware of heat-
related issues, keep their kids hydrated and watch for other health issues that can be affected by 
heat, such as asthma.   

Meeting Summary Review/Ratification 
The draft meeting summary from the 6/25/12 ATCAT conference call, version 2 was reviewed and 
ratified, as written. 

Status of Intertidal Zone Activities 
Rik Williams noted that the last summer sampling event (interstitial and air) was completed last 
week.  Negative tides, which are required for sampling, will not appear again until October.  The air 
data should be available this week.  VOC data should be available next week, but the lab is taking 
about three weeks to turn around the water/sediment data.  The 7/6 sampling data was just 
released, as was the VOC data from the 7/20 sampling event.  The intertidal area is now covered 
with about two feet of sand. 

Chevron will prepare a compilation of all data with anticipated distribution at the end of September.  
The compilation will include a Field Summary report with field notes and QC’d data. (Teri Copeland 
Comment: I have in my notes that a human health evaluation will be issued in early October.) 

Melissa Boggs presented information regarding the mussel sampling conducted by CDFG.  She 
reported that the mussel sample data was distributed to the ATCAT and that Melissa and Regina 
Donohoe are preparing a summary report of the mussel study.  Mussel sampling included three 
composite samples at the site and a control sample at Montana de Oro.  Regina reviewed the 
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tissue data and determined that results were below toxicity benchmarks for mussels.  OEHHA’s 
Susan Klasing did a human health evaluation and concluded the benzo[a]pyrene equivalent 
concentration reported in the Avila Beach mussel samples were not considered to pose a 
significant human health risk.   

Jennifer Holder and Chuck Lambert presented a summary of the proposed approach for risk 
evaluation included in the draft Intertidal Zone Action Level memo, dated August 2, 2012, recently 
provided to the Agencies. 

The proposed Action Levels (ALs) were developed for compounds of potential concern 
(COPCs), defined as the organics detected in surface water or sediment in the tidal area in 
May and June of 2012, or in groundwater from monitoring wells B-230 and B-231 in 2011. 

Exceedance of these ALs does not indicate that a health risk exists – but rather that 
additional evaluation is warranted, which could include:  additional monitoring; control of 
human exposure; source mitigation; and/or additional risk assessment. 

Human health ALs for long-term exposure to water and sediment in the Tidal Area were 
developed using health protective assumptions consistent with previous agency reviewed 
assessments (Tidal Area sHHRA 2012; Cliff Spring Action Levels 2010). Equations used by 
the USEPA in the development of Human Health Benchmarks for Chemicals in Water and 
the USEPA Regional Screening Levels.  Air screening action levels were developed 
separately and rely on comparison to area background concentrations as well as California 
OEHHA chronic reference exposure levels. 

Ecological risk-based ALs were developed for receptors potentially exposed to intertidal 
water for aquatic life (e.g., fish or aquatic invertebrates, such as mussels or crabs) and 
sediment exposure for benthic invertebrates (e.g., clams and worms) were developed.  
Available literature and recent studies were used to identify available action levels that were 
relevant to the COPCs and exposures at Avila. USEPA screening levels protective of aquatic 
life for use in the Deep Water Horizon (DWH) oil spill were deemed relevant.   When a DWH 
benchmark was not available, it was calculated using the same approach.  The DWH 
screening levels are based on the target lipid narcosis model (TLM) and the equilibrium 
partitioning (EqP) approach (USEPA 2003, 2008).   

Regina expressed concern about using DWH screening levels.  Melissa and Regina will work with 
Jennifer and Chuck to determine the path forward (how best to determine exposure scenarios and 
present the evaluation/conclusions). 

Jennifer would like comments on the draft memorandum that was recently distributed.  It was 
agreed that written comments on the draft Intertidal Zone Action Level Memo would be submitted 
by September 5th.  An Agency conference call was scheduled for August 30th from 1:00 - 2:00 PM 
to discuss the draft.  Melissa Boggs will take the lead to coordinate with other agencies.  Rik 
Williams suggested that we also begin thinking about how to share this information with the public. 
(Teri Copeland Comment: I have in my notes that Jennifer proposed a screening risk assessment 
be done to incorporate the action levels (human health and eco) and mussel data.)  

(Note - Intertidal Zone issues were further discussed in the Pre-Feasibility Report portion of the 
ATCAT meeting.) 

Status of Site Development Plan 
Debbie Rudd reviewed portions of the “Vision Package” (to be used to brief stakeholders) for the 
site development.   

Chevron anticipates calling the development “Avila Point.”  There is currently no developer for 
the project; however, Chevron has retained an architectural firm that specializes in resort 
development to represent developer considerations.  Chevron plans to take the project 
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through entitlements (the EIR process and the County/Coastal Commission amendments to 
the Specific Plan and Local Coastal Plan).  Chevron will complete the remediation, rough 
grading and install utility services for development prior to actual construction.     

The proposed site development will include a resort with a hotel/meeting rooms/restaurant 
and fractional ownership cottages (no full-time residential).  The “point” will be left 
undeveloped.  A Coastal Trail will be established from one end of the site to the other along 
the bluff.   Chevron will process architectural design guidelines during the entitlement 
process; the specific architectural design will be determined/processed by the developer.   A 
strong theme for the site is “A future based on sustainability” emphasizing preservation and 
restoration of natural habitat.  Currently they anticipate over 50% open space, and over 24% 
new resort landscaping. 

The pre-application meeting was held with the County.  The issues identified during the meeting 
included access, emergency evacuation around Avila, traffic and water/sewer.  Chevron plans to 
file a preliminary application with the County in September and a full application in the 1st quarter of 
2013.  The County will solicit proposals for an EIR consultant once they receive the preliminary 
application.  The EIR consultant will handle the EIR for the entire project through build out.   

Some information, such as the Remedial Action Plan (RAP), will be submitted later as soon as it is 
available.  Chevron still needs to determine the wetland approach.  Letters were sent to ABCSD 
and SMMWC requesting service for the project.  Chevron plans to have a community open house 
in the fall. 

Draft Site Conceptual Model 
Rik Williams indicated that Chevron submitted a draft Site Conceptual Model (SCM) to the RWQCB 
in June.  They have had two follow-up meetings since that time.  

Robert Van Hyning noted that the purpose of the SCM is to: 
 Document the physical characteristics of the site, including the nature, extent and mobility 

of site contaminants, 
 Develop consensus with regulatory agencies (anticipate ratification of the SCM by the 

ATCAT), and  
 Clearly identify issues for the Feasibility Study (FS). 

Robert noted that the current draft of the SCM does not explicitly address the intertidal zone.  A 
decision to wrap the intertidal zone into the FS will be made later this year and will be based on the 
urgency to address the discharge in the intertidal area.  The decision will be based on the physical 
conditions (odor, cover, discharge, etc.) and the implementation of interim actions.  Melissa Boggs 
noted that we have only observed the intertidal zone without sand cover for approximately one 
week and she would like to see the intertidal area in its scoured condition again next winter, in 
addition to evaluating existing intertidal data, as we continue to evaluate the urgency. 

Chevron is preparing an Interim Action Plan for the intertidal zone.  Initial actions will involve bailing 
from existing wells, which will begin immediately.  Chevron also intends to conduct a pilot study to 
determine the feasibility of full-scale vapor extraction and dewatering, which will require permitting 
through the County and other agencies prior to implementation.  Chevron will distribute the Interim 
Action Plan in the next few weeks.  The agencies will review and turn around comments as soon 
as possible.  Chevron will implement the plan in September if the agencies have no major issues 
with the proposed actions.  

Robert Van Hyning presented an overview of the Site Conceptual Model focusing on the areas that 
will be carried forward into the Pre-Feasibility Report and FS. 

Robert noted that crude oil was main product stored onsite.  There were 3 – 4 tanks with 
refined petroleum.  Two tanks along the cliff were used for “slops” and raw gasoline from the 
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onsite refinery.  The slop tank was removed in the 50’s, prior to the use of oxygenates and 
Chevron is still investigating why oxygenates are present in the groundwater in this area.   
Tank 201104 is being addressed.  The releases are localized and include dissolved phase 
BTEX and TBA. 

The LNAPL onsite is viscous, located in fractured rock, immobile, and difficult to recover.  
The LNAPL increases in monitoring wells as the groundwater level decreases due to drought, 
etc.  There is LNAPL beneath four areas: pump house and loading rack, refinery, principal 
pipeline corridors; and tanks sites. 

Dissolved phase TPH is in groundwater around the LNAPL.  It appears to be stable and 
undergoing active natural attenuation. 

Chevron has been using a conservative “cliff retreat” line (where the cliff could potentially 
erode into the ocean in the next 75 years) for its current analyses of future development and 
remediation areas.  Chevron is getting a more detailed analysis of the cliff retreat line for 
remediation considerations.  The cliff erosion is not necessarily a SCM issue, but is a major 
consideration for the Pre-Feasibility Report and FS. 

Issues to carry forward for the SCM are: 
• Groundwater as a general operable unit 
• LNAPL 
• TPH and groundwater impacts in cliff erosion zone 
• Methane in soil gas 
• Impacts at and around Well B-223 
• Impacts at and around Well B-230 

No missing elements were identified at the meeting.  The ATCAT representatives will review and 
comment on the SCM.  Dan Niles will coordinate the agency review/comments and will provide the 
proposed timeline for this effort to the ATCAT by August 15th. 

Pre-Feasibility Report Activities 
Jennifer Holder noted that Chevron anticipates issuing a draft Pre-Feasibility Report by the 
beginning of November, assuming timely resolution on the CSM and no surprises (intertidal, etc.).  
Regina Donohoe expressed her preference to have the intertidal zone document as an appendix to 
the Pre-Feasibility Report since other agencies, not participating in the ATCAT, may be reviewing 
the intertidal zone information.  Robert Van Hyning and Jennifer recommended that we not delay 
the preparation of the Pre-Feasibility Report in order to include the intertidal zone report and that 
we should include a summary of the current status if it is not complete).  It was agreed that it would 
be desirable to include the intertidal zone information in the Pre-Feasibility Report as an appendix.  
If it is not complete, a summary of the status should be included in the Pre-Feasibility Report. 

Melissa Boggs will coordinate with the Agencies to determine the path forward to address the 
intertidal zone issues and incorporate the intertidal zone data (sediment and surface water) into the 
Pre-Feasibility Study.  Melissa will coordinate an agency-only conference call on August 30th from 
1:00 – 2:30 PM.  The agency group will provide written comments on the Action Level Memo by 
September 5th.  Jennifer Holder will distribute a Word version of the Action Level Memo to facilitate 
the agency review/comments.   Chuck Lambert will check on the feasibility of providing the action 
levels spreadsheets with calculations at the request of Teri Copeland and Aaron LaBarre. 

Aaron LaBarre noted that the EHS role in the intertidal zone activities is to determine whether there 
is a risk that requires a public notice.  He observed that the action level memo is very helpful.  EHS 
has reviewed the risk assessment and subsequent data, conducted appropriate analysis and 
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concluded that the risk was not significant.  His directive is to participate in the intertidal zone group 
to monitor activities and data. 

Robert Van Hyning briefly discussed the status of the revised draft ARARs.  He noted that that the 
agencies have provided their input and it was agreed that no additional review is necessary until 
the ARARs are presented in the Pre-Feasibility Report. 

Compendium of Site Information and History 

Andy Mutziger coordinated with EHS and RWQCB to identify a list of additional documents that 
they would like to have included in the compendium of site information.  It was agreed that each 
agency would provide additional documents that they would like to be included in the compendium.  
It was noted that the meeting summaries, which capture comments from the ATCAT participants 
and documents the process, should also be included.  Robert will work with Chuck Anders and 
George Weber to get the ATCAT meeting minutes and post them to the website.   

Action Items and Path Forward 

The ATCAT participants agreed to hold November 8th as tentative date for the next ATCAT 
meeting in San Luis Obispo (9:30 AM – 3:00 PM).  The primary purpose of the meeting will be to 
review the Interim Remediation Actions.   

Status Action Items 
Intertidal Zone Activities 

Due 
August 10 

1) Chuck Lambert will send Aaron LaBarre and Teri Copeland the 
intertidal zone action level spreadsheets with calculations. 

Due 
August 10 

2) Jennifer Holder will distribute Word version of Action Level Memo for 
easier review. 

Due 
August 27 

3) Chevron will distribute the Interim Remedial Action Plan for review. 

August 30 
(1:00–2:30) 

4) Melissa Boggs will coordinate an Agency conference call to review the 
Intertidal Zone Action Level Memo and a develop path forward to pull 
together data on intertidal zone activities.  (Melissa will set up the 
conference call.) 

August 31 
(10:00-12:00) 

5) ATCAT conference call to discuss the Interim Remedial Action Plan.  
(Kim Tulledge will set up the conference call and send notification.) 

Due 
September 5 

6) Agencies submit comments on the Intertidal Zone Action Level Memo.  
(To be discussed during the Agency conference call on August 30.) 

Due 
September 5 

7) Melissa Boggs/Regina Donohoe – Distribute Mussel Report. 

September 10 
(10:00–12:00) 

8) ATCAT conference call to discuss and report out 1) Review Intertidal 
Zone Action Level memo, 2) Agency strategies to pull together data on 
intertidal zone activities/path forward, 3) inclusion of intertidal data in 
Pre-Feasibility Report and 4) need for October conference call.  (Kim 
Tulledge will set up the conference call and send notification.) 

Due 
September 30 

9) Chevron prepare and distribute report of intertidal zone 
sampling/analytical data 

Site Conceptual Model 
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Upcoming Meeting Dates and Agenda Items 

Agency Conference Call – August 30 (1:00 – 2:30 PM) 

1. Discuss the Intertidal Zone Action Level Memo and develop path forward to pull 
together data on intertidal zone activities.  (Melissa will set up the conference call.) 

ATCAT Conference Call – August 31 (10:00 AM – 12:00 PM) 

1. Safety Moment 
2. Review/Ratify of 8/6/12 Meeting Summary 
3. Review Interim Remedial Action Plan 
4. Discuss Agency strategies to pull together data on intertidal zone activities/path 

forward (optional) 
5. Action Items 

Due 
August 15 

10) Dan Niles will coordinate agency comments on SCM and distribute a 
timeline of when agency comments will be completed. 

Pre-Feasibility Report and FS 
Due 

Early November 
11) Jennifer Holder will distribute the draft Pre-Feasibility Report for 

review. 

Other Pending Items/Activities – not discussed at the meeting 

 

 Prepare a Response to Comments to the draft Risk Management 
Plan (RMP) ver. 1.1 or suggest an alternative strategy to address 
comments (Jennifer Holder) - within 4 weeks after receiving the 
preliminary Agency determination letter. 

 "Crystallize" summary table 3-1 of the draft RMP to memorialize 
conclusions to date (Jennifer Holder) - if appropriate after Pre-
Feasibility Report outline is prepared. 

 Draft No Objection letter from RWQCB to Chevron on the Report of 
Findings for the LNAPL Recovery and Mobility Pilot Test (Dan Niles) 
– In progress. 

 Draft No Objection letter from RWQCB to Chevron on the Report of 
Findings for the Supplemental Cliff Area Characterization  – (Dan 
Niles) In progress. 

 LNAPL brainstorm session follow up, first generate graphics and 
table (Rik Williams) – Deferred pending outcome of sampling efforts 
in Avila Cliff Intertidal Zone Area. 

 Monitoring and Report Plan changes. (Rik Williams) Deferred 
pending the conclusion of sampling activities in the Avila Cliff 
Intertidal Zone Area. 

 Volumetric estimates of the loading rack/pump house, refinery, 
pipeline corridors and cliff area.  (Rik Williams)  In progress. 

 RWQCB requested preparation of a timeline to memorialize 
response to the discovery of hydrocarbons in the intertidal area (Rik 
Williams?) In progress. 
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ATCAT Conference Call – September 10 (10:00 AM – 12:00 PM) 
1. Safety Moment 
2. Review/Ratify 8/31/12 Conference Call Summary 
3. Intertidal Zone Action Level memo 
4. Agency strategies to pull together data on intertidal zone activities/path forward 
5. Inclusion of intertidal data in Pre-Feasibility Report 
6. Need for October conference call 
7. Action Items 

ATCAT Meeting, San Luis Obispo  – November 8 (9:30 AM – 3:00 PM) 

1. Safety Moment 
2. Review/Ratify 9/10/12 Conference Call Summary 
3. Pre-Feasibility Report 
4. Remaining Intertidal Zone Items/Issues 
5. Interim Remedial Action Plan 
6. Action Items/Path Forward 
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Avila Tank Farm Collaborative Assessment Team 

Conference Call Summary 
 

Date:  November 8, 2012  

Time:  9:30 AM – 11:10 AM    
Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Aaron LaBarre EHS 

Chuck Anders Strategic Initiatives Chuck Lambert McDaniel Lambert 

Melissa Boggs CDFG Andy Mutziger APCD 

Louis Cappel Padre Associates Dan Niles RWQCB 

Teri Copeland Consultant to EHS Debbie Rudd RRM Design 

Juliet Don Chevron Kim Tulledge Chevron 

Regina Donohoe CDFG Robert Van Hyning Avocet Environmental 

Jennifer Holder ERM George Weber ERM 

Ryan Hostetter SLO County Planning Dave Whitney APCD 

Tim Hunt Avocet Environmental Rik Williams Chevron 
  

Safety Moment 
Rik Williams reminded everyone to drive with caution in rainy conditions.  This is the second rain of 
the season and it’s time to make sure your vehicles are ready for the winter season. 

Ratify 9/10/12 and 9/25/12 Conference Call Summaries  

Melissa Boggs recently distributed suggested revisions; therefore the review period was extended to 
close of business on November 12.  The meeting summaries as amended by Melissa will be 
considered ratified if no significant additional comments are received.  A revised draft will be 
redistributed for review if significant comments are submitted.   

Avila Point Open House (11/8/12) 

Rik Williams announced that Chevron will be hosting an open house at the Avila Beach Community 
Center this evening at 7:00 PM. Debbie Rudd noted that they will meet one-half hour before the 
meeting to coordinate meeting activities.  Nametags will only be provided to key speakers and 
technical resources.  Others will need to sign in and make their own nametag.  Agency personnel do 
not need to fill out public agency meal paper work if not eating any refreshments provided by 
Chevron. Debbie noted that the public will be able to provide feedback with comment cards, flip-charts 
at individual information stations and through a project web-site that will be up early next week.  The 
URL is www.avilapoint.com.  Rik will send out an email to the ATCAT when the web site is 
operational. 

An overview of the proposed project will be presented at the beginning of the meeting.  Topical 
information stations will be staffed with subject experts to answer specific questions and receive 
comments.  No fact sheets will be distributed at the meeting since information will be posted on the 
web site. 
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Bill Almas noted that Chevron wants to provide the community with project information and the 
opportunity to ask questions before they submit a pre-application to County Planning, which triggers 
an “email blast” to interested parties.  Debbie Rudd explained that they have met with numerous 
community stakeholders prior to the meeting.  The primary concerns from the interviews were about 
the potential for contamination migrating to the community and when remediation would begin.  
Chevron doesn’t expect to be in front of the Board of Supervisors for final approval until 2015.  She 
emphasized that the focus of the meeting will be the concept plan.   

Melissa Boggs asked if her comments regarding the impact to the ecosystem were included in the 
relevant flip charts.  Rik noted that Melissa’s comments were included.  Ryan Hostetter indicated that 
she will be attending and will be available for questions. 

Bill Almas noted that Chevron will be making a second request for water service to the Avila Beach 
CSD next week. 

Update on the Intertidal Zone Action Level Memo (Intertidal Zone Notification Plan) 

Rik Williams noted that Chevron met with Dan Niles to clarify agency expectations and have prepared 
a revised draft.  As a result of the discussions, they have rebranded the Intertidal Zone Action Level 
Memo as the Intertidal Zone Notification Plan, which better describes its purpose.  Chevron is 
conducting an internal review of the draft document and anticipates distributing the draft notification 
plan early to mid December.  Jennifer Holder observed that the plan will include an appendix for each 
agency that discusses the individual Agency objectives and requirements.  Chevron will distribute the 
draft appendices around Thanksgiving.  

Jennifer explained that based on feedback from Dan and other Agencies there was confusion about 
the objectives and purpose of the action levels.  The Agencies were looking for an easily way to 
evaluate and screen the monitoring data against conservative thresholds to trigger agency 
notification, resulting in changing the name of the document.   

Jennifer further explained that they will review all Agency benchmarks and take the lowest value for 
each constituent to define the value that triggers notification.  If the most conservative benchmark is 
exceeded, they would notify all four Agencies.  It would be up to the individual Agencies to decide how 
to proceed.  This is a much more simplified and straightforward approach and they will include a 
simple flowchart to illustrate the process.   

The document will be relatively short and the appendices will provide a more detailed discussion of 
the benchmarks.  Dan Niles and Melissa Boggs observed that this was a good approach.  Aaron 
LaBarre added that it was important to EHS to determine when a public notification would be required.  
Jennifer reiterated that the notification threshold will be the lowest of all of the possible benchmarks 
and it will be up to Agencies to determine how it applies to them. 

 

Update on the Intertidal Zone Observation Monitoring Plan and Sampling since the Beach Area 
has been Scoured  

Louis Cappel reviewed the recent monitoring activities in the intertidal zone.  He noted that two 
sampling events were recently conducted on October 15 and October 16, 2012.  He reported that the 
intertidal area was partially scoured in the middle of October and that the odor and sheen had not 
materially changed from previous observations, except that the sheen area was slightly smaller.  
Samples were analyzed from both sampling events.  The results from the first sampling event were 
similar to previous samples; however, the results from the second sampling event were significantly 
lower.  The next observation monitoring events are scheduled for November 12 & 13 and again on 
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December 10, 11 & 12.  Sampling during the scheduled events are dependent on beach scour, as 
well as the presence of sheen.  Louis is waiting on the full laboratory report and will distribute the 
results when received.  Louis will keep the ATCAT informed on the sampling schedule.  Dan Niles 
asked if there were many people on the beach when they were sampling.  Louis noted that there were 
a couple people and they didn’t ask any questions. 

Status of Interim Remedial Action Plan and Associated Activities  

 Liquid Recovery from Bailing 
Louis Cappel reported that they observed approximately 0.5 feet of LNPL in well B-230 when 
preparing for the liquid recovery tests.  Because of the presence of the LNPL in well B-230, 
they switched that well to an extraction well and placed the transducer in well B-231.  Louis 
noted that they have recovered approximately 0.3 gallon of LNPL from well B- 230 over the 
past month and the level of LNPL has not recovered to the initial thickness of 0.5 feet.  When 
dewatering well B-230 the well recharged to quickly to conduct the liquid recovery test, so they 
are now focused on implementing the vapor extraction pilot test. Melissa Boggs questioned 
whether automated bailing was feasible.  Louis noted that the workplan states that they would 
use a pump if the manual bailing didn’t work; however, the 2-inch diameter well is too small to 
accommodate both the pump and SVE equipment at the same time.  Robert Van Hyning 
added that they will discuss additional remedial actions and present an amended plan on 
dewatering strategies after the open house. 

 Soil Vapor Extraction Set Up  
Robert Van Hyning informed the group that Chevron has submitted an application to APCD for 
the vapor extraction system and they should have equipment out on the site soon.  He will 
distribute additional information as soon as it becomes available. 

Updates on the Following Studies: 
 Sampling Data Report from the Four Summer Sampling Events 

Louis Cappel is preparing a report on sampling activities, including a third-party data 
evaluation that should be completed by the end of November.  He anticipates distribution of 
the report in the first week of December.  
 

 Site Conceptual Model  
Rik Williams anticipates distribution of the draft SCM before or after Thanksgiving 
 

 Pre-Feasibility Study  
Rik Williams indicated that the target date to distribute the draft Pre-Feasibility Study is before 
the end of December.  He would prefer to distribute the document one to two weeks prior to a 
face-to-face ATCAT meeting where the document would be discussed.  He would like to get 
comments from agencies about one month after meeting.  We would then have a second face-
to-face meeting to discuss comments and response.  Bill Almas noted that it will be a rather 
long document with numerous appendices.  Jennifer Holder added that the Pre-Feasibility 
Study will likely be the first few chapters of the FS.  It was agreed that the draft Pre-Feasibility 
Study would be available for download from the compendium of documents (FTP site) and 
also distributed to Agencies as a hard copy with CD if they preferred. 
 

 HHRA Addendum  
Chuck Lambert announced that they distributed an addendum to the supplemental HHRA 
yesterday.  The document was revised because some of the development bubbles had 
changed size and additional soil-gas and soil data was included.  The same spreadsheets and 
assumptions were used and the results are very similar.  Jennifer added that they will also be 
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updating the eco risk assessment for the eco analysis and remediation baseline where there is 
no development.  Regina Donohoe questioned whether the Pre-Feasibility Study would be 
based on the new HHRA results.  Jennifer confirmed that the draft Pre-Feasibility Study will 
include the updated data and will be consistent with the HHRA Addendum.  Jennifer noted that 
the review timeline for the HHRA Addendum will be the same as the Pre-Feasibility Study so 
they will not be able to include any Agency revisions to the HHRA Addendum in the initial draft 
of the Pre-Feasibility Study.   
 
It was agreed that Agency comments on the HHRA Addendum would be competed by 
December 3rd.  Agencies will work directly with Chuck Lambert and Jennifer Holder to resolve 
questions and issues.  Aaron LaBarre will review the EHS schedule to determine when they 
can provide comments.  Andy Mutziger asked if the Addendum was distributed in track-
changes mode.  Chuck Lambert indicated that the only elements that changed were the 
bubble size and risk tables.  There is a table in the back of the document that discusses the 
changes. 

 
Schedule and Action Items 
The next face-to-face meeting of the ATCAT will be held on Tuesday, January 15, 2013 from 9:30 AM 
– 3:00 PM.  The focus of the meeting will be discussion of the draft Pre-Feasibility study.  The ATCAT 
also scheduled time for a tentative conference call on Thursday, December 13, 2012 from 1:00 – 3:00 
PM, if needed.  The participants reviewed the action item table in the September 25th draft meeting 
summary. The following table presents the updated status of activities. 

 

Schedule Action Items Status/Comments 

Intertidal Zone Activities 

Early - Mid 
December 

1) Chevron will prepare a revised Action 
Level Memo Intertidal Zone Notification Plan 
for review and comment, including objectives 
and a discussion of data quality issues and 
methodology. 

Chevron will distribute draft 
appendices discussing 
Agency requirements around 
Thanksgiving. 

Ongoing 
2) Melissa Boggs/Regina Donohoe – 
Distribute Mussel Report. 

Ongoing – Melissa recently 
received OEHHA review. 

Early December 
3) Chevron will prepare and distribute a 
report of intertidal zone sampling/analytical 
data. 

Louis will keep the ATCAT 
informed of the upcoming 
sampling schedule. 

TBD 
4) Chevron will prepare an amended plan on 
dewatering strategies. 

Prepare plan after Open 
House. 

TBD 
5) Chevron will distribute the SVE monitoring 
plan / information.  

Site Conceptual Model 

Before or After 
Thanksgiving 

6) Chevron will distribute the SCM to the 
ATCAT for review and comment  

HHRA Addendum 
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Upcoming Meeting Dates and Agenda Items 

ATCAT Conference Call (tentative)  – December 13 (1:00 – 3:00 PM) 

1. Safety Moment 
2. Review/Ratify 11/8/12 Conference Call Summary 
3. HHRA Addendum 

December 3 7) Agencies will submit comments on the 
draft HHRA Addendum. 

Aaron LaBarre will review the 
EHS schedule and determine 
when they can provide 
comments. 

Pre-Feasibility Study 

End of 
December 

8) Jennifer Holder will distribute the draft Pre-
Feasibility Study for review.  

Other Pending Items/Activities 

 

Draft No Objection letter from RWQCB to 
Chevron on the Report of Findings for the 
LNAPL Recovery and Mobility Pilot Test 
(Dan Niles)  
 

In progress. 

 

Draft No Objection letter from RWQCB to 
Chevron on the Report of Findings for the 
Supplemental Cliff Area Characterization 
(Dan Niles) 
 

In Progress. 

 

LNAPL brainstorm session follow up, first 
generate graphics and table Deferred 
pending outcome of sampling efforts in Avila 
Cliff Intertidal Zone Area (Rik Williams) 
 

In Progress. 

 

Monitoring and Report Plan changes. 
Deferred pending the conclusion of sampling 
activities in the Avila Cliff Intertidal Zone 
Area. (Rik Williams) 
 

In Progress. 

 

Volumetric estimates of the loading 
rack/pump house, refinery, pipeline corridors 
and cliff area.  (Rik Williams) 
 

In progress.  Anticipate 
completion by November 30. 

 

RWQCB requested preparation of a timeline 
to memorialize response to the discovery of 
hydrocarbons in the intertidal area (Rik 
Williams?) 
 

In progress.  Anticipate 
completion by November 30. 
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 Agency Comments 
 Questions / Discussion 

4. Intertidal Zone Issues and Activities 
 Draft Intertidal Zone Notification Plan and Appendices 
 Sampling/Analytical Report 
 Interim Remedial Action Plan  

a. SVE Activities 
b. Alternative Dewatering Test Strategies 

5. Site Conceptual Model 
6. Status of Pre-Feasibility Report 
7. Action Items/Path Forward 

 

ATCAT Meeting, San Luis Obispo  – January 15, 2013 (9:30 AM – 3:00 PM) 

1. Safety Moment 
2. Review/Ratify 12/13/12 Conference Call Summary 
3. Review/Discuss Pre-Feasibility Report 
4. Remaining Intertidal Zone Items/Issues 
5. Action Items/Path Forward 
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Avila Tank Farm Collaborative Assessment Team 

Meeting Summary 
 

Date:  January 15, 2013  

Time:  9:30 AM – 1:40 PM 

Location:  RRM Design, 3765 S. Higuera St., # 102, San Luis Obispo 

Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Chuck Lambert McDaniel Lambert 

Chuck Anders Strategic Initiatives Andy Mutziger APCD 

Melissa Boggs CDFW Dan Niles RWQCB 

Louis Cappel Padre Associates Jaydeep Purandare Avocet Environmental 

Teri Copeland Consultant to EHS Debbie Rudd RRM Design 

Juliet Don Chevron Kim Tulledge Chevron 

Regina Donohoe CDFW Robert Van Hyning Avocet Environmental 

Jennifer Holder ERM George Weber ERM 

Aaron LaBarre EHS Rik Williams Chevron 
  

Announcements 
Regina Donohoe announced that recent legislation changed the name of the California Department of 
Fish and Game (CDFG) to the California Department of Fish and Wildlife (CDFW).  The transition will 
take place over time due to budget limitations. 

Safety Moment 
Rik Williams shared a recent experience at the Avila Beach Scout House where rodents had 
damaged electrical wiring in the building.  The wiring was immediately repaired and returned to 
service.  Rik recommended that buildings be inspected periodically for water damage and infestation 
since damage to electrical systems could cause a fire hazard.  

12/13/12 Conference Call Summary  
The ATCAT ratified the December 13, 2012 ATCAT Draft Conference Call Summary ver1 with 
Melissa Boggs edits. 

Status of HHRA Addendum 
Chuck Lambert noted that the HHRA Addendum was currently under review by EHS. The HHRA 
addendum was necessary because of additional soil gas sampling requested by SLO County 
Health in areas where the DQA indicated that additional sampling would increase the 
statistical certainty associated with the calculated risks.  The development areas also 
changed as did some of the potential exposure scenarios.   All of these factors necessitated 
recalculating the risks associated with the final development scenario. 

Status of Intertidal Zone Action Issues and Activities 
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 Draft Intertidal Zone Notification Plan and Appendices 
Jennifer Holder provided an overview of the draft notification plan that was distributed in 
December.  She emphasized that the purpose of the document was to identify an agreed 
upon threshold that would trigger agency notification.  She noted that the threshold levels 
were developed independently for each agency and then pooled together to identify the 
lowest level for notification purposes. Dan Niles and other Agency representatives confirmed 
that the draft plan met their notification objectives.  Regina Donohoe added that it was 
CDFW’s standard practice to review all data when received. 

Regina raised questions regarding some constituents that had no ecological thresholds and 
suggested that the literature be further reviewed to identify thresholds and/or a process be 
specified for reporting detections of these compounds.  She also questioned how cumulative 
effects of constituents were handled.  Chuck Lambert noted that the human health 
cumulative effects methodology was included as an attachment.  Regina added that the 
CDFW typically looks at the “mixture toxicity” in addition to individual thresholds. 

Melissa Boggs expressed concern that the observation of a sheen be included as a 
threshold in the notification plan since it may not always be captured in the analytical data.  
She noted that the observation of a sheen requires reporting under some statues.  Dan Niles 
agreed that the observation of a sheen should be included in the notification plan.   Louis 
Cappel suggested clarifying sheen reporting in the intertidal zone observation and monitoring 
plan.  The current practice is to immediately take and analyze water samples if a sheen is 
observed.  Louis and Melissa are currently working with the CDFW laboratory to further 
characterize the sheen and its potential sources. 

Regina noted that the notification plan is based on constituents that have been observed to 
date.  The plan needs to include a process on how to address new constituents that may be 
detected in the future. 

Melissa observed that there are many domestic dogs on the beach, particularly in the early 
morning.  She raised concern for dogs that may be exposed to the tide pools. 

Agency representatives agreed to submit written comments on the draft notification plan by 
January 31, 2013.  Aaron LaBarre will check the EHS schedule and notify Chuck Anders 
when they can submit comments by Wednesday. 

 Mussel Study 
Melissa Boggs indicated that the Mussel Study was still ongoing.  

 Sampling/Analytical Report  
Louis Cappel noted that they have completed two of the three planned winter tide pool 
sampling events.  He will keep the ATCAT informed of activities and prepare an addendum 
to the sampling report after the third sampling event is complete. 

Bill Almas requested that Melissa clarify the term “sheen.”  Melissa noted that regulations 
prohibit discharge of a sheen to a navigable waterway and also noted that she previously 
provided Louis a document that defines different types of sheen.  Louis observed that it is 
assumed that the sheen is from hydrocarbons due to the proximity of a potential hydrocarbon 
source.  However, it is important to clarify whether the sheen is actually caused by 
hydrocarbons or some other material. 

 Interim Remedial Action Plan 
o SVE Activities 
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Louis informed the ATCAT that the SVE equipment has arrived on-site and the seven-
day pilot test is scheduled to begin on January 17th.  The SVE system will continue to 
operate until the multiphase pilot test begins or the system is deemed ineffective.  
Chevron will distribute the revised SVE Monitoring Plan to the ATCAT by January 25th. 

o Alternative Dewatering Test Strategies 
Robert received the minor use permit from the County to begin construction of a 6-inch 
diameter well for future dewatering and SVE use.  Louis noted that they continue to 
bale the existing well and have recovered a total of 1/2 gallon light-brown liquid, which 
is lighter than water.  The well continues to recharge very slowly.  

Site Conceptual Model  
Robert Van Hyning views the SCM as an ongoing document.  He will distribute information on how to 
access the FTP site by tomorrow.   ATCAT members will provide written comments via email on the 
response to comments table by February 15th.  

Rik Williams questioned whether the ATCAT intended to ratify the SCM.  It was agreed that the 
ATCAT would ratify the SCM after comments were addressed. 

Preliminary Application to the County 
Debbie Rudd announced that Chevron has submitted the preliminary project application to County 
Planning and Building in order to get the EIR consultant onboard.  Ryan Hostetter is now working on 
and RFP for an EIR consultant.  Debbie anticipates having a consultant under contract by June. 

Pre-Feasibility Study 
Rik Williams provided an overview of how to download the Pre-Feasibility Study documents from the 
ERM FTP site.  Jennifer Holder offered to provide hard copies of the document and 11x17 figures.  
Coordinate with George Weber to obtain any hard copies. 

Jennifer provided an overview of the draft document and briefly reviewed the contents of each 
section.  The document, which is basically the first few chapters of the Feasibility Study (FS), provides 
risk management recommendations, preliminary remedial action objectives, and a compendium of 
existing reports in the appendices.  She noted that the land-use scenarios include the proposed 
development scenario and an open-space scenario.  Each assumes that Chevron will conduct a 
baseline remediation regardless of whether the site is developed or not.  The baseline remediation is 
not based on the risk assessments but on Chevron “legacy” criteria.  It will provide a minimum of 4 
feet of separation between the land surface and non-asphaltic TPH greater than 1,000 mg/kg. 
Jennifer noted that the Pre-Feasibility Study is designed so as not to lose sight of the risks, even if 
they will be addressed in the baseline remediation.  Other risk management concerns, such as, water 
quality, methane, asphaltic materials in soils and coastal erosion are also be addressed. 

Rik Williams noted that Chevron intends to begin work on the formal FS based on the current draft of 
the Pre-Feasibility Study.  He anticipates filing with the County in approximately six months when the 
FS is complete. 

Agencies participating in the ATCAT will evaluate whether they can provide comments in writing on 
the draft Pre-Feasibility Study by March 15th.  A conference call was scheduled for February 1 
from10:00 AM – 11:00 AM to address questions, clarify issues and confirm the timeline for comments.  
A second conference call was scheduled for March 21st from 1:00 PM – 3:00 PM to discuss 
comments and determine a path forward. 
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Schedule and Action Items 
The following table presents the updated status of activities: 

 

Status of ATCAT Action Items 
(as of 1/15/13) 

Schedule Action Items Status/Comments 

Intertidal Zone Activities 

January 31st 
1) ATCAT Agency participants will provide 
written comments on the draft Intertidal Zone 
Notification Plan by 1/31/13. 

Aaron LaBarre will 
advise Chuck Anders of 
the EHS schedule by 
1/16/13. 

Ongoing 2) Melissa Boggs/Regina Donohoe – 
Distribute Mussel Report. In Progress 

  

3) Chevron will prepare and distribute an 
addendum to the report of intertidal zone 
sampling/analytical data after the third winter 
sampling event. 

  

TBD 4) Chevron will prepare an amended plan on 
dewatering strategies. 

Defer to 1st quarter 
2013. 

January 25th  5) Chevron will distribute the SVE monitoring 
plan / information by 1/25/13.   

Site Conceptual Model 

February 15th 
6) ATCAT Agency participants will provide 
comments via email on the Response to 
Comments table by 2/15/13. 

  

HHRA Addendum 

February 28th   7) EHS will provide comments on the draft 
HHRA Addendum by 2/28/13. 

 The date may change 
due to prioritization of 
SLO EHS resources per 
Chevron’s direction. 

Pre-Feasibility Study 

March 15th  
(Tentative) 

8)  ATCAT Agency participants will provide 
written comments on the draft Pre-Feasibility 
Study by 3/15/13. 

Agencies will assess 
whether 3/15 is a 
feasible date for 
comments and discuss 
during the 2/1/13 
conference call. 
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Other Pending Items/Activities 

  

Draft No Objection Letter from RWQCB to 
Chevron on the Report of Findings for the 
LNAPL Recovery and Mobility Pilot Test (Dan 
Niles)  

In progress.  

  

Draft No Objection Letter from RWQCB to 
Chevron on the Report of Findings for the 
Supplemental Cliff Area Characterization 
(Dan Niles) 

In progress.  

Q1-2013 LNAPL brainstorm session follow up, first 
generate graphics and table (Rik Williams) 

Defer to Q1 2013 
pending outcome of 
sampling efforts in Avila 
Cliff Intertidal Zone  

Early Feb. Monitoring and Report Plan changes. (Rik 
Williams) 

Deferred pending the 
conclusion of sampling 
activities in the Avila Cliff 
Intertidal Zone Area.  

Late Jan./Early Feb. 
Volumetric estimates of the loading 
rack/pump house, refinery, pipeline corridors 
and cliff area.  (Rik Williams) 

In progress.  

 

ATCAT Conference Call  – February 1, 2013 (10:00 AM – 11:00 AM) 

1. Safety Moment 
2. Review/Ratify 1/15/13 Meeting Summary 
3. Review/Discuss Pre-Feasibility Report 
4. Remaining Intertidal Zone Items/Issues 
5. Site Conceptual Model  
6. Action Items/Path Forward 

 

ATCAT Conference Call  – March 21, 2013 (1:00 PM – 3:00 PM) 

1. Safety Moment 
2. Review/Ratify 2/1/13 Conference Call Summary 
3. Review/Discuss Pre-Feasibility Report Comments 
4. Remaining Intertidal Zone Items/Issues 
5. Site Conceptual Model  
6. Action Items/Path Forward 
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Avila Tank Farm Collaborative Assessment Team 

Conference Call Summary 
 

Date:  February 1, 2013  

Time:  10:00 AM – 11:00 AM 

Participants: 
 

Name Organization Name Organization 
Chuck Anders Strategic Initiatives Andy Mutziger APCD 

Melissa Boggs CDFW Dan Niles RWQCB 

Louis Cappel Padre Associates Jaydeep Purandare Avocet Environmental 

Jennifer Holder ERM Debbie Rudd RRM Design 

Aaron LaBarre EHS Kim Tulledge Chevron 

Chuck Lambert McDaniel Lambert Robert Van Hyning Avocet Environmental 

Steve McMasters SLO Building and Planning Rik Williams Chevron 
  

Safety Moment 
Rik Williams discussed a vehicle accident involving a young man who was a participant in a soccer 
match he was officiating.  Shortly after the match, the young man apparently hit a car when changing 
lanes and was killed.  Rik reminded everyone to use their mirrors to check for traffic and physically 
turn to check the blind spots on either side of your vehicle when changing lanes. 

1/5/13 Conference Call Summary  
Debbie Rudd provided additional comments on version 2 of the draft meeting summary.  Aaron 
LaBarre also clarified document review timelines for EHS.  Chuck Anders will prepare a version 3 
incorporating Debbie and Aaron’s comments and distribute it to the ATCAT for review.  If no 
substantive comments are received, version 3 of the meeting summary will be considered ratified. 

Pre-Feasibility Report 
The participants discussed the ability of the Agency representatives to meet the tentative March 15th 
timeline to submit comments on the draft Pre-Feasibility Report.  Jennifer indicated that she had not 
received any comments to date.  Andy, Dan and Melissa/Regina indicated that they could submit 
comments by March 15th.  Steve indicated that SLO County Planning and Building will not be 
submitting comments.  Aaron noted that he is relying on Chevron to establish priorities for EHS to 
review Avila Tank Farm and SLO Tank Farm risk assessments.  Rik will discuss the priorities with 
Aaron and Chuck Lambert this afternoon and send Chuck Anders an email with the proposed EHS 
review timeline for the HHRA Addendum and Draft Pre-Feasibility Report by COB today.  (Note: on 
2/6/13 Rik reported that EHS would provide comments on the Draft Pre-Feasibility Report and HHRA 
Addendum by 3/28/13.) 

No one had any additional questions of Jennifer regarding the draft Pre-Feasibility Report.   

Site Conceptual Model 
Rik noted that he had recently sent Dan corrected meeting notes and comment tables. Robert 
indicated that Dan had requested a track-changes version of the recent revisions to the SCM.  Robert 
explained that the current version of the SCM on the web site includes a response to comments table 
for all of the agency comments that were originally submitted.  Dan has some additional comments, 
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which will be incorporated into the next draft.  Robert will provide Dan with a track-changes version of 
the SCM for his review by February 8th.  He will work with Dan to make sure all his comments are 
addressed and upload the revised track-changes version of the SCM to the Avocet FTP site by 
February 15th.  Agency representatives agreed that they could review the updated SCM and provide 
additional comments, if any, by March 1st.  Aaron noted that he is committed to completing the review 
of the SCM and that his review of the SCM should not be impacted by the SLO Tank Farm priorities.  

Status of Intertidal Zone Issues and Activities 
 Draft Intertidal Zone Notification Plan and Appendices 

Jennifer Holder noted that she received comments on the draft Intertidal Zone Notification 
Plan from EHS and emails from APCD and RWQCB stating that they had no additional 
comments.  Melissa indicated that she has received Regina’s comments and will commit to 
integrating her comments with Regina’s and getting them to Jennifer by Monday (2/4/13).  
No one else indicated their intention to submit comments. 

 SVE Activities 
Robert explained that upon start-up of the SVE system they began pulling gas-range TPH at 
much higher concentrations than anticipated.  They were able to get useful information from 
the test; however, the system was only able to operate a couple of hours before the carbon 
filtration system was overwhelmed and it had to be shut down.  It appears that vapor was 
being pulled from a wide area and that SVE with thermal oxidation should be a viable 
remediation strategy.  Robert noted that, based on discussions with RWQCB and APCD, it is 
important to complete the workplan and move forward with remediation.  Robert is in the 
process of finishing the workplan and anticipates completion in 3-4 weeks.  

Schedule and Action Items 
The following table presents the updated status of activities: 
 

Status of ATCAT Action Items 
(as of 2/1/13) 

Schedule Action Items Status/Comments 

Intertidal Zone Activities 

February 4th  
1) ATCAT Agency participants to provide 
written comments on the draft Intertidal Zone 
Notification Plan. 

Comments have been 
submitted by EHS.  
APCD and RWQCB will 
not submit comments.  
CDGF will submit 
comments by 2/4/13. 

Ongoing 2) Melissa Boggs/Regina Donohoe – 
Distribute Mussel Report. In Progress 

  

3) Chevron to prepare and distribute an 
addendum to the report of intertidal zone 
sampling/analytical data after the third winter 
sampling event. 

 Anticipate sampling in 
mid- February or March. 
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March 31st  
(depending on Chevron 

Internal Review) 

4) Chevron to prepare a consolidated 
dewatering and SVE workplan. 

Agreed to consolidate 
the SVE Workplan and 
the dewatering 
strategies into one 
document. 

Site Conceptual Model 

March 1st  
5) ATCAT Agency participants to provide 
comments via email on the revised track-
changes version of the SCM. 

 The updated track-
changes SCM will be 
available for review on 
the Avocet FTP site by 
2/15/13. 

HHRA Addendum 

March 28th  6) EHS to provide comments on the draft 
HHRA Addendum by 3/28/13. 

(Note: after review of 
SLOTF and APTF 
priorities, EHS review 
date changed from 
2/28/13 to 3/28/13.) 

Pre-Feasibility Study 

March 15th 

(EHS to provide comments 
by March 28th) 

 

7) ATCAT Agency participants to provide 
written comments on the draft Pre-Feasibility 
Study. 

All Agencies, except 
EHS, to provide 
comments by 3/15/13.  
(Note: after review of 
SLOTF and APTF 
priorities, EHS review 
date changed from 
3/15/13 to 3/28/13.) 

Other Pending Items/Activities 

  

Draft No Objection Letter from RWQCB to 
Chevron on the Report of Findings for the 
LNAPL Recovery and Mobility Pilot Test (Dan 
Niles)  

In progress.  

  

Draft No Objection Letter from RWQCB to 
Chevron on the Report of Findings for the 
Supplemental Cliff Area Characterization 
(Dan Niles) 

In progress.  

Q1-2013 LNAPL brainstorm session follow up, first 
generate graphics and table (Rik Williams) 

Will be incorporated into 
development of the 
Dewatering and SVE 
Workplan.  

Mid February /  
Early March 

Monitoring and Report Plan changes. (Rik 
Williams) 

Deferred pending the 
conclusion of sampling 
activities in the Avila Cliff 
Intertidal Zone Area.  
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Mid February /  
Early March 

Volumetric estimates of the loading 
rack/pump house, refinery, pipeline corridors 
and cliff area.  (Rik Williams) 

In progress.  

 

 

ATCAT Conference Call  – March 21, 2013 (1:00 PM – 3:00 PM) 
1. Safety Moment 
2. Review/Ratify 2/1/13 Conference Call Summary 
3. Review/Discuss Pre-Feasibility Report Comments 
4. Remaining Intertidal Zone Items/Issues 
5. Site Conceptual Model  
6. Action Items/Path Forward 
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Avila Tank Farm Collaborative Assessment Team 

Conference Call  Summary 
 

Date:  March 21, 2013  

Time:  1:00 PM – 2:30 PM 

Participants: 
 

Name Organization Name Organization 
Chuck Anders Strategic Initiatives Andy Mutziger APCD 

Melissa Boggs CDFW Jaydeep Purandare Avocet Environmental 

Teri Copeland Consultant to EHS Debbie Rudd RRM Design 

Juliet Don Chevron Kim Tulledge Chevron 

Regina Donohoe CDFW Robert Van Hyning Avocet Environmental 

Jennifer Holder ERM David Whitney APCD 

Aaron LaBarre EHS Rik Williams Chevron 

Chuck Lambert McDaniel Lambert   
  

Safety Moment 
Rik Williams reminded everyone that we have not had much rain since the first of the year and the 
potential for fire hazards will be greater sooner than normal.  Rik suggested that extra care be taken 
to prepare for the fire season and avoid fire hazards. 

2/1/13 Conference Call Summary  

The 2/1/13 Draft Conference Call Summary ver2 was ratified as written. 

Site Conceptual Model 
Robert Van Hyning explained that Avocet made the red-line revisions of the SCM available on their 
FTP site to the RWQCB and other agencies in late February.  He noted that the RWQCB has a few 
more questions and he hopes to complete the final draft by 4/22.  Andy Mutziger explained that Dan 
Niles stopped his review of the draft because he did not feel his previous comments were addressed.  
Andy has similar concerns and would like to participate in the meeting with the RWQCB.   

Andy added that the APCD has also stopped their review of the Pre-Feasibility Report (PFR) until the 
SCM adequately addresses their concerns stated in their March 12, 2013 letter to the ATCAT 
because the conclusions of the PFR are dependant on the SCM.  Robert will coordinate setting up the 
meeting with Dan and Andy within the next week.  He will advise the full ATCAT on the outcome of 
the meeting and the implications on the Pre-Feasibility Report review. 

There was a question of whether Chevron and Avocet received the email from Chuck Anders 
distributed to the full ATCAT on 3/12/13.  Chevron also did not receive the hard copy of the letter that 
APCD mailed to Chevron on that same date.  Rik Williams explained that Chevron will only get US 
mail sent to their P.O. Box address (P.O. BOX 1332) and mail sent to the street address (276 Tank 
Farm Road) will not be received. 
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HHRA Review Status 

Rik Williams recalled that the timeline for EHS to complete their review of the HHRA Addendum was 
revised to 3/28/13 because of Chevron’s priorities to complete document review on the SLO Tank 
Farm.  Aaron LaBarre indicated that he has received Teri Copeland’s review and anticipates 
submitting comments by on the HHRA Addendum by 3/28/13. 

Aaron noted that he has not received a review of the PFR from Teri Copeland who is currently 
working on SLO Tank Farm; therefore, he is uncertain about meeting the 3/28/13 target for submitting 
comments of the PFR.  He noted that revisions to the HHRA Addendum could impact the conclusions 
of the PFR and that he would anticipate revisions to the Addendum would be reflected in the PFR. 

Volumetric Estimates 

Rik Williams indicated that it is difficult to estimate volumes in the complex geologic formations at the 
site.  He considers the recent report a starting point and is looking forward to discussions with Dan 
Niles to refine the estimates.  Andy Mutziger indicated that APCD would like to be included in the 
discussions.  Their concern is the volume of materials to be removed and the resulting number of 
truck trips.  Andy suggested including the discussion of the volume of materials and truck traffic in the 
PFR. 

Pre-Feasibility Report 
Jennifer Holder noted that they were waiting on comments on the PFR.  Aaron will provide an updated 
review target date early next week for EHS to submit comments on the PFR.  Jennifer suggested also 
addressing the question of how the revisions to the CSM would impact getting comments back on the  
PFR and how the timing would work.  Melissa Boggs indicated that CDFW is almost done with their 
review of the PFR, contingent on any significant changes with the SCM, and will submit their 
comments later today or tomorrow.  Regina Donohoe suggested setting up an Eco Working Group 
conference call to discuss their comments on Appendix D.  They have a number of other comments 
on the report and would not consider them major. 

Rik Williams will follow-up and set up a meeting with Dan Niles and Andy Mutziger to work through the 
wording of the SCM and provide a timeline based on their discussions.  Jennifer noted that the PFR 
would be updated to reflect revisions in the various documents in the next version.  Andy Mutziger will 
provide a date when they can provide comments on the PFR after the meeting with Chevron to 
discuss the SCM. 

Status of Intertidal Zone Issues and Activities 
 Intertidal Zone Sampling and Reporting 

Rik Williams reported on behalf of Louis Cappel.  He noted that the most recent sampling 
event was on March 7 & 8 and that the sampling results were distributed last week.  The last 
of the three scheduled winter sampling activities is scheduled for April 29 & 30.  Louis will 
then prepare a monitoring report summarizing the winter sampling activities, which should be 
available sometime in May.  Rik also intends to prepare a one-year monitoring report 
summarizing all the sampling results since last summer. 

Rick noted that LNPL recovery is ongoing and they have recovered about 0.5 gallon so far.  
There has not been any indication of LNPL in the boreholes in that last few weeks.  They 
were successful in recovering enough sheen sample to have it analyzed by Colorado State 
University.  Chevron is currently reviewing the preliminary information and is in the process 
of setting up a conference with them to discuss how to proceed.  Melissa Boggs asked if they 
were able to get enough sheen sample so the lab can attempt to fingerprint the sheen 
sample against a “source” sample and Rik clarified that they intended to discuss the 
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adequacy of the sample to conduct various analyses.  Rik hopes they will get a better 
understanding from the university of what they can do in a week or two and he will report 
back.  Melisa also asked what sample collection method was used that enabled them to get 
enough sheen sample for analysis and Rik will follow-up with Louis when he returns and 
report back. 

 Dewatering and SVE Activities 
Robert Van Hyning reported that work was proceeding on the Dewatering/SVE Workplan 
and a draft should be available for review in 6 weeks.  The workplan will provide a 
comprehensive cliff area approach.  The workplan will likely include two new deep extraction 
wells, one new shallow extraction well plus other observation points.  Chevron anticipates 
modifying the existing minor use permits to construct and expects installation mid-summer.   

Aaron LaBarre noted that EHS was reviewing all the current data and calculating the 
cumulative risk, which has remained steady around 1 x10-5.  He recalled that EHS had 
previously requested that Chevron also calculate cumulative risk in their reporting.  Rik 
indicated that he would work to accommodate Aaron’s request. 

Draft Cliff Springs Monitoring Plan 

Rik Williams indicated that Chevron would incorporate Tim Fuhs’ comments into the next version of 
the document.  Melissa Boggs will review the draft.  All comments should be submitted to Chevron by 
3/28/13.  Aaron noted that EHS did review the draft and they do not have any comments.  Aaron will 
send a note to Chevron indicating that he has no comments.  Regina suggested checking with Dan 
Niles when he returns to make sure he can provide comments by 3/28/13.  Rik will check with Dan 
when they discuss the SCM. 

Notification Plan Status 

Jennifer Holder will distribute the response to Agency comments in the next day or two.  Aaron 
indicated that EHS has prioritized work on the Notification Plan as the 1st priority for Avila Tank Farm 
deliverables.  Melissa agreed that the Notification Plan should be the 1st priority for review.  It was 
agreed that the Agencies would provide comments by 4/12/13 (or provide an alternate date after they 
review the response to comments document).  Jennifer suggested that anyone with questions work to 
resolve those questions via phone or email.  Assuming all issues can be resolved, a final draft of the 
Notification Plan will be distributed for final review and ratification. 

Chevron, EHS, CDFW, and APCD agreed to the following priority of documents for review purposes: 
1. Notification Plan 
2. SCM 
3. HHRA Addendum 
4. Pre-Feasibility Report 

Status of EIS Consultant 

Chuck Anders reported that County Planning was proceeding with hiring an EIS consultant.  He noted 
that Ryan Hostetter provided the following update via email.  County Planning will be sending out a 
request for proposals by the end of next week and will be hosting a bidder’s meeting in mid-April.  The 
County hopes to have received all proposals by the beginning of May.  Chuck also related an 
invitation from Steve McMasters for interested Agency representatives to participate in the bidder’s 
meeting to ensure that all of their concerns are addressed.  Debbie Rudd indicated that Ryan had 
mentioned a target date for the bidder’s meeting the morning of April 18th.  It was her understanding 
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that there will be a meeting in the morning and a site tour in the afternoon.  Melissa, Aaron Andy and 
David indicated that they would like to participate in the bidder’s meeting. 

 

Schedule and Action Items 
The following table presents the updated status of activities: 
 

Status of ATCAT Action Items 
(as of 3/21/13) 

Schedule Action Items Status/Comments 

Intertidal Zone Activities 

Distribute draft by 3/26/13 
 

Comments due by 4/12/13 

1) Jennifer will distribute the Response to 
Agency comments on the draft Notification 
Plan by 3/26/13.  Agencies to provide 
comments back to Jennifer by 4/12/13. 

 

Ongoing 2) Melissa Boggs/Regina Donohoe – 
Distribute Mussel Report. In Progress 

May/June 

3) Chevron to prepare and distribute 
sampling/analytical data after the third winter 
sampling event.  The winter sampling data 
will be combined with previous data and 
distributed as an “annual report.” 

The 3rd winter sampling 
event is scheduled for 
April 29 & 30.  Sampling 
data will be distributed 
as soon as available and 
reviewed. 

Late April/Early May 4) Chevron to prepare a consolidated 
dewatering and SVE workplan.  

Site Conceptual Model 

Meeting the week of 
3/25/13 

5) Chevron will meet with Dan Niles and Andy 
Mutziger to resolve questions on the red-lined 
draft of the SCM. 

Chevron will advise 
ATCAT about 
implications to schedule 
and when meeting date 
is set. 

TBD after meeting to 
discuss red-lined draft of 

SCM 

6) ATCAT Agency participants to provide 
comments via email on the revised track-
changes version of the SCM. 

 

HHRA Addendum 

March 28th  7) EHS to provide comments on the draft 
HHRA Addendum by 3/28/13. On track. 
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Pre-Feasibility Study 

Notify ATCAT of the 
outcome/implications 

immediately after meeting 

8) Robert Van Hyning will inform the ATCAT 
of the outcome of the meeting to discuss the 
red-lined draft of the SCM and the 
implications on the PFR review. 

 

CDFW will provide 
comments by 3/25/13 

 
Other Agencies – TBD 

depending on SCM 
meeting and SLO TF 

status 

9) ATCAT Agency participants to provide 
written comments on the draft Pre-Feasibility 
Study. 

Convene Eco Working 
Group to review CDFW 
comments on Appendix 
D.  

Other Pending Items/Activities 

 TBD 

Draft No Objection Letter from RWQCB to 
Chevron on the Report of Findings for the 
LNAPL Recovery and Mobility Pilot Test (Dan 
Niles)  

In progress.  

TBD  

Draft No Objection Letter from RWQCB to 
Chevron on the Report of Findings for the 
Supplemental Cliff Area Characterization 
(Dan Niles) 

In progress.  

TBD 

Chevron to meet with RWQCB and APCD to 
discuss draft Volumetric estimates of the 
loading rack/pump house, refinery, pipeline 
corridors and cliff area.   

 

 

 

ATCAT Conference Call (tentative) – April 18, 2013 (1:30 PM – 3:00 PM) 

1. Safety Moment 
2. Review/Ratify 3/21/13 Conference Call Summary 
3. Site Conceptual Model  
4. Review/Discuss Pre-Feasibility Report Comments 
5. HHRA Addendum 
6. Volumetric Estimates 
7. Remaining Intertidal Zone Items/Issues 
8. Action Items/Path Forward 
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Avila Tank Farm Collaborative Assessment Team 

Conference Call Summary 
 

Date:  August 6, 2013  

Time:  9:30 AM – 10:40 AM 

Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Chuck Lambert McDaniel Lambert 

Chuck Anders Strategic Initiatives Philip Miller Avocet Environmental 

Melissa Boggs CDFW Andy Mutziger APCD 

Katie Butler McDaniel Lambert Dan Niles RWQCB 

Louis Cappel Padre Associates Jaydeep Purandare Avocet Environmental 

Juliet Don Chevron Debbie Rudd RRM Design Group 

Regina Donohoe CDFW Kim Tulledge Chevron 

Kurt Fehling Consultant to EHS Robert Van Hyning Avocet Environmental 

Jennifer Holder ERM Rik Williams Chevron 

Safety Moment 
Rik Williams discussed a recent event at a soccer tournament that he was officiating where two girls 
collided and hit their heads.  One of the girls appeared to have a serious concussion.  Rik emphasized 
the importance of understanding how to deal with concussions and noted that the CDC has excellent 
guidelines available on concussion management.  The guidelines include calling 911 immediately, 
keeping the patient still, stabilizing the head, making sure they don’t swallow their tongue, keeping 
them warm and keeping them alert until EMTs arrive.  He suggested that everyone review the CDC 
guidelines, especially with school starting soon. 

6/18/13 ATCAT Meeting Summary  
The 6/18/13 Draft ATCAT Meeting Summary ver2 was ratified, as written. 

Status of Action Items from 6/18/13 ATCAT Meeting 
Chuck Anders reviewed the status of action items from the 6/18/13 ATCAT meeting and noted that all 
of the critical items have been completed or would be completed soon. 

ATCAT Participant List Update 
Chuck Anders reviewed the ATCAT participant list dated August 1, 2013.  The following revisions 
were noted and will be made: 

 Update Avocet Environmental address - 1 Technology, Suite C515 Irvine, California 92618. 
 Update email address for George Weber - George.Weber@erm.com. 

HHRA Status 

Chuck Lambert reported that the draft Human Health Risk Assessment (HHRA) was distributed to the 
full ATCAT for review on July 23rd and that comments were due by August 5th.  To date, he has 
received comments from EHS.  Andy Mutziger noted that APCD has reviewed the document and he is 
comfortable with the EHS comments.  Chuck indicated that it would take about two weeks to distribute 
the draft final HHRA after all Agency comments were received. Rik noted that it is Aaron’s intention to 
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complete a letter of determination within 30 days of receipt of the draft final HHRA, which should be 
around the middle of September.  Chuck will work directly with Kurt Fehling to resolve any issues 
identified in the EHS comments.  Chuck anticipates distributing the draft Final HHRA to the full 
ATCAT by mid-August. 

Cliff Area/Intertidal Zone Status Update 
 SVE and Dewatering Pilot Test Status – Rik Williams reported that pilot test equipment has 

been installed onsite. They have completed five shallow soil-vapor extraction wells, eight dual-
phase monitoring wells and two extraction wells have been developed.  They will be 
connecting the wells to process equipment this week and pre-startup safety reviews will begin 
next week.  Louis commented that subsurface conditions observed when drilling the new wells 
are consistent with what was presented in the Avocet Pilot Test Work Plan.   
 
Rik anticipates startup of the pilot test the week after the Labor Day holiday.  It may be 
possible to start the test the week before; however, he and Robert prefer to wait until after 
Labor Day to start the test. The shallow vapor extraction test will be conducted first to confirm 
that the equipment is running as planned and the deeper dual phase test will be conducted 
later. 

 Intertidal Zone Monitoring Report - Louis Cappel noted that the data validation for the 
Spring sampling event has taken longer than anticipated.  He anticipates distributing the 
Winter/Spring data sampling report in August and the annual report in early September. He 
confirmed that they would be comparing the sampling results to the notification thresholds. 

Pre-Feasibility Report Comments 
Jennifer Holder noted that the Pre-Feasibility Report Response To Comments (RTC) was distributed 
to the ATCAT for review on July 9th.  The status of the Agency comments is as follows: 

 EHS – satisfied with the RTC 
 APCD – satisfied with the RTC pending further discussion on the logistics of restricting the 

site's post remediation ground water use.  Andy will discuss the issue in an agency call next 
week and provide a response to Jennifer by the end of next week, if possible. 

 RWQCB – Dan verbally confirmed that he had no comments and will follow-up with an email to 
Jennifer by the end of the week. 

 CDFW – Melissa and Regina indicated that they were satisfied with the RTC with the addition 
of the Black Abalone to the list of protected species in the intertidal zone. 

Jennifer is hoping to distribute the Revised Pre-Feasibility Report by the end of September.  She 
noted that the Agency comments on the RTC appear to be minimal.  George Weber is working on the 
ecological risk assessment appendix comments and figures and will provide them to Melissa and 
Regina for review, which she hopes will be complete by the end of August.  Jennifer does not 
anticipate that the EHS HHRA letter of determination will have a significant impact on the Pre-
Feasibility Report and suggested that any changes resulting from the EHS letter of determination be 
addressed in the next iteration of the Pre-Feasibility Report. 

Feasibility Study 
Bill Almas announced that the draft Feasibility Study (FS) is nearing completion and they will soon 
begin the internal Chevron review process.  He hopes that they will be able to discuss the draft FS at 
the next ATCAT meeting scheduled for September 17th.  Robert noted that the timing of the internal 
review process in is uncertain and suggested holding the September 17th ATCAT meeting date as a 
placeholder contingent upon completion of the Chevron internal review.  If the internal review is not 
complete, we can either have a conference call instead of a face-to-face meeting and/or reschedule 
the ATCAT meeting. 
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Draft ATCAT Goals and Process Ground Rules 
Chuck Anders briefly reviewed the suggested edits and comments included in version 3 of the draft 
Goals and Process Ground Rules document distributed on August 2nd.  It was agreed that Chuck 
Anders and Debbie Rudd would prepare a revised draft to be discussed at the next ATCAT meeting 
that would include the following: 

 Add “Updated” to the date in the title to indicate that the draft supersedes a previous version. 
 Include a beefed-up mission statement that includes the types of agencies participating. 
 Add project-specific goals 

In their comments, APCD expressed concern over the original language regarding communication 
with the press and noted, “Each Agency needs to have the ability to respond to the press without 
securing “approval” from the ATCAT.”  In their comments, APCD further stated, “We do not feel that 
the ATCAT should be placed in a position to address the media.  Further, the ATCAT does not have a 
designated person chosen to speak to the media on behalf of the ATCAT.”  After discussing this issue 
the ATCAT concluded that the ATCAT is not intended to be an organization that speaks to the press; 
however, in the event that an ATCAT participant attributes a statement to the ATCAT, it must be 
documented in a ratified meeting summary and in the event that a draft meeting summary has not yet 
been ratified, a conference call will be convened to ratify the draft meeting summary or agree on the 
public statement.  Based on this clarification, Andy agreed to the original language in the draft 
document. 

Status of CEQA Consultant 
Melissa, Dan, Andy and Aaron indicated that they had met with County Planning to provide input on 
the selection requirements for a CEQA consultant.  Debbie Rudd indicated that based on a recent 
conversation with Ryan Hostetter, consultant selection is scheduled for late August and they intend to 
move forward with an authorization hearing on September 10th.  Chuck Anders and Debbie Rudd will 
contact Ryan to confirm the schedule.  Rik Williams thanked the Agency representatives on behalf of 
Chevron for taking the time to meet with County Planning. 

Schedule and Action Items 

The next ATCAT meeting is scheduled for September 17th from 9:30 AM – 3:00 PM pending the 
completion of the draft FS.  In the event that the Chevron internal review is not complete, the face-to-
face meeting may be changed to a conference call and/or rescheduled. 
 
The following table presents the updated status of activities: 
 

Status of ATCAT Action Items 
(as of 8/6/13) 

Schedule Action Items Status/Comments 

Intertidal Zone Activities 

Mid-September 1) Melissa Boggs/Regina Donohoe – 
Distribute Mussel Report. 

Undergoing internal 
review.  

End of August 
2) Chevron will prepare and distribute 
sampling/analytical data from the  
Winter/Spring sampling events.   
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Week after Labor Day 
Holiday 3) Start up SVE pilot test.  

Early September 
4) The winter/spring sampling data will be 
combined with previous data and distributed 
as an “annual report.” 

 

ATCAT Goals and Process Ground Rules 

Prior to September 17 
ATCAT Meeting  

5) Chuck Anders and Debbie Rudd will 
prepare a revised draft for review at the next 
ATCAT meeting. 

 

HHRA Addendum 

Mid-August  6) Chuck Lambert will distribute the draft 
Final HHRA to the full ATCAT for review.  

Mid-September  7) EHS will provide a Letter of Determination 
on the Draft Final HHRA. 

Thirty days after receipt 
of document. 

Pre-Feasibility Report 

August 9 

8) Dan Niles will document that the 
RWQCB has no comments on the draft 
Pre-Feasibility Report in an email to 
Jennifer Holder. 

 

August 16 

9) Andy Mutziger will discuss the logistics 
of restricting the site's post remediation 
ground water use in an Agency call next 
week and provide a response to Jennifer 
Holder. 

 

End of September 
10) Jennifer Holder will distribute the revised 
Pre-Feasibility Report ver1.1 to the ATCAT 
for review. 

 

CEQA Review 

September 10 

County Planning will select a CEQA 
consultant: 

 Interviews and selection (end of 
August) 

 Authorization hearing (September 10) 
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Other Pending Items/Activities 

 TBD 

Draft No Objection Letter from RWQCB to 
Chevron on the Report of Findings for the 
LNAPL Recovery and Mobility Pilot Test (Dan 
Niles)  

In progress.  

TBD  

Draft No Objection Letter from RWQCB to 
Chevron on the Report of Findings for the 
Supplemental Cliff Area Characterization 
(Dan Niles) 

In progress.  

 

Upcoming ATCAT Meetings and Conference Calls 

ATCAT Meeting in San Luis Obispo – September 17, 2013 (9:30 AM – 3:00 PM) 
1. Safety Moment 
2. Review and Ratify 8/6/13 Conference Call Summary 
3. HHRA Addendum 
4. Intertidal Zone Monitoring Report 
5. SVE and Dewatering Pilot Study 
6. Revised Pre-Feasibility Report ver1.1 
7. Draft Feasibility Study 
8. ATCAT Goals and Process Ground Rules 
9. Action Items/Path Forward 
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Avila Tank Farm Collaborative Assessment Team 

Conference Call Summary 
 

Date:  September 17, 2013  

Time:  9:30 AM – 10:20 AM 

Participants: 
 

Name Organization Name Organization 
Bill Almas Chevron Aaron LaBarre EHS 

Chuck Anders Strategic Initiatives Chuck Lambert McDaniel Lambert 

Melissa Boggs CDFW Philip Miller Avocet Environmental 

Louis Cappel Padre Associates Andy Mutziger APCD 

Juliet Don Chevron Dan Niles RWQCB 

Regina Donohoe CDFW Jaydeep Purandare Avocet Environmental 

Kurt Fehling Consultant to EHS Kim Tulledge Chevron 

Jennifer Holder ERM Robert Van Hyning Avocet Environmental 

Ryan Hostetter County Planning Rik Williams Chevron 

Safety Moment 
Aaron LaBarre shared his experience at the recent Sheriff’s Family Day, which highlighted local police 
and emergency services personnel and equipment.  Fire and emergency response equipment was on 
display and Agency representatives were available to answer questions.  He noted that there were 
over 1,000 people and that the kids loved all the equipment and demonstrations.  Rik Williams 
followed-up by reminding everyone to prepare a home and office emergency response plan, which 
should include an evacuation element and identify a meeting place in case people get separated.  He 
noted that wired telephones would continue to work without electricity. 

8/6/13 ATCAT Meeting Summary  
The 8/6/13 Draft ATCAT Meeting Summary ver1 was ratified, with clarifications provided by Rik 
Williams and updating CDFG to CDFW throughout the document. 

HHRA Status 

Chuck Lambert reported that the Human Health Risk Assessment (HHRA) was submitted to EHS on 
August 20, 2013.  Copies were also distributed to the full ATCAT.  Chuck thanked Aaron and Kurt for 
their help in preparation of the document.  Aaron indicated his appreciation for Chuck and Becky’s 
efforts and felt that the process was very efficient and well handled.  He noted that the Letter of 
Determination was currently under peer review within EHS and that he planned to discuss the draft 
with Andy and Dan next week.  He anticipates finalizing and distributing the Letter of Determination 
within two weeks. 

Cliff Area/Intertidal Zone Status Update 

 Intertidal Zone Inspections – Rik Williams noted that the intertidal area continues to be 
covered with sand.  Mesilla Boggs asked whether they were currently checking for odors.  
Louis Cappel explained that they only do detailed site inspections, including checking for 
odors, during low tide events. 
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 Intertidal Zone Monitoring Report – Rik reported that the Fall/Winter Sampling Report is 
currently being reviewed by Chevron and should be available by late September.  The Annual 
Sampling Report should be available by early-mid October.  He noted that internal priorities 
within Chevron have caused the delay in completing the documents. 

 SVE and Dewatering Pilot Test Status – Robert Van Hyning indicated that they started the 
pilot test at the shallow locations on September 5.  He noted that the initial vapor 
concentrations were very high and have been decreasing.  He anticipates that they will get 
good data for the long-term remedial design.  The radius of influence is over 50 feet and the 
results are in line with what he expected to see.  He expects that they will end the test this 
week and begin the dual-phase tests next week.   
 
Andy Mutziger asked Robert what he expected to learn from the dual-phase tests.  Robert 
explained that the purpose of the test was to get a better understanding of what was 
happening near the interface with ground water.  They will perform both fluid evacuation and 
vapor removal at the same time.  He noted that a high vacuum will cause the water level to 
rise in the well casing so they will simultaneously pump water to keep the water level in the 
well constant in order to better understand the fracture structure near the water table.  He 
anticipates initially high vapor concentrations due the presence of NAPL on the water table 
and anticipates rapid reduction due to smaller core space in the fractures near the water table.  
The test will last 20 days and the results will be used to design longer-term remedial actions.   

Pre-Feasibility Report 
Jennifer Holder indicated that they have been working with Regina and Melissa on the Eco Risk 
Appendix and anticipate completion of the appendix within a couple of weeks.  Regina noted that she 
has reviewed the latest draft and it appears that Jennifer has addressed her comments.  ERM will do 
a final edit of the document after the HHRA Letter of Determination is released and submit the 
document to Chevron for internal review.  Jennifer anticipates distribution of the Pre-Feasibility Report 
to the ATCAT approximately six weeks after the Letter of Determination is received. 

Feasibility Study 
Robert Van Hyning indicated that Avocet has completed a technical memo and submitted it to 
Chevron for review.  They also met with the RWQCB to discuss the approach of preparing a 
screening table to evaluate remedial alternatives in addition to other issues.  He noted that the 
technical memo took longer than anticipated.  Robert would like to review key issues at the next 
ATCAT meeting, including the overall approach, the alternative screening process and how the 
operable units were assembled.  Robert noted that they have assembled the alternatives and would 
like to get an agreement on the evaluation process prior to completing an analysis of the alternatives. 

Draft ATCAT Goals and Process Ground Rules 
Chuck Anders explained that he, Debbie Rudd and Kim Tulledge had revised the draft Goals and 
Process Ground Rules document based on input received at the June 18 ATCAT meeting and August 
6 conference call.  The draft was distributed to the ATCAT on September 13.  Andy Mutziger indicated 
that the draft looked good and addressed his comments.  Any additional comments on the revised 
draft should be submitted to Chuck Anders by the end of the week.  The final draft will be reviewed 
and discussed at the next ATCAT meeting. 

Status of CEQA Consultant 
Ryan Hostetter reported that County Planning had chosen a CEQA consultant and hopes to have 
them on board by late October.  It was suggested that they participate in the upcoming ATCAT 
meeting. 

Schedule and Action Items 
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The next ATCAT meeting is scheduled for October 23rd from 9:30 AM – 3:00 PM in San Luis Obispo.  
The focus of the meeting will be a discussion of the FS process and issues.  Robert Van Hyning will 
evaluate what makes sense to distributed prior to the meeting. 
 
The following table presents the updated status of activities: 
 

Status of ATCAT Action Items 
(as of 9/17/13) 

Schedule Action Items Status/Comments 

Intertidal Zone Activities 

Mid-September 1) Melissa Boggs/Regina Donohoe – 
Distribute Mussel Report. 

Undergoing internal 
review.  

Late September 
2) Chevron will prepare and distribute 
sampling/analytical data from the  
Winter/Spring sampling events.   

 

Early-Mid October 
3) The winter/spring sampling data will be 
combined with previous data and distributed 
as an “annual report.” 

 

Week of  
September 23 4) Begin dual-phase portion of pilot test.  

ATCAT Goals and Process Ground Rules 

September 20  5) ATCAT participants will provide additional 
comments, if any.  

HHRA Addendum 

End of September  6) EHS will provide a Letter of Determination 
on the Draft Final HHRA. 

Thirty days after receipt 
of document. 

Pre-Feasibility Report 

Early November 
7) Jennifer Holder will distribute the revised 
Pre-Feasibility Report ver1.1 to the ATCAT 
for review. 
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CEQA Review 

Late October 8) County Planning will contract with CEQA 
consultant. 

CEAQ consultant should 
attend October 23 
ATCAT meeting. 

 

Upcoming ATCAT Meetings and Conference Calls 

ATCAT Meeting in San Luis Obispo – October 23, 2013 (9:30 AM – 3:00 PM) 

1. Safety Moment 
2. Review and Ratify 9/17/13 Conference Call Summary 
3. HHRA Letter of Determination 
4. Intertidal Zone Monitoring Reports 
5. SVE and Dewatering Pilot Study 
6. Status of Pre-Feasibility Report 
7. Feasibility Study Approach and Issues 
8. ATCAT Goals and Process Ground Rules 
9. Action Items/Path Forward 
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Avila Tank Farm Collaborative Assessment Team 

Draft Meeting Summary 
 

Date: October 23, 2013  

Time: 9:30 AM – 1:55 PM 

Location: RRM Design Group, 3765 S. Higuera, Suite 102, San Luis Obispo, CA 
 

Participants: 
 

Name Organization Name Organization 
Sandra Alarcón-Lopez Aspen Environmental Aaron LaBarre EHS 

Bill Almas* Chevron Chuck Lambert Intrinsik 

Chuck Anders Strategic Initiatives Steve McMasters County Planning 

Melissa Boggs CDFW Philip Miller Avocet Environmental 

Louis Cappel Padre Associates Andy Mutziger APCD 

Juliet Don Chevron Dan Niles RWQCB 

Regina Donohoe CDFW Jaydeep Purandare Avocet Environmental 

Kurt Fehling Consultant to EHS Debbie Rudd RRM Design Group 

Jennifer Holder ERM Kim Tulledge Chevron 

Ryan Hostetter County Planning Robert Van Hyning* Avocet Environmental 

Susanne Huerta Aspen Environmental Rik Williams Chevron 
 *via phone 

Safety Moment 
Rik reminded everyone that it is becoming darker earlier in the day and to watch out for trick-or-
treaters on Halloween eve. He also noted that the upcoming change in daylight savings time is a good 
time to change batteries in all of your detection devices. Others noted the importance of keeping guns 
in a gun safe and chemicals locked up and away from children.  

9/17/13 ATCAT Conference Call Summary  
The 9/17/13 Draft ATCAT Conference Call Summary ver1 was ratified, as written. 

Pre-Feasibility Report 
Jennifer recommended changing the release date for the revised Pre-Feasibility Study to the second 
week in January to allow for internal review, updates of Appendices and incorporation of the recently 
released Letter of Determination. She does not anticipate any significant issues.  She noted that hard 
copies would be provided, if requested. 

Cliff Area/Intertidal Zone Status Update 
 Intertidal Zone Monitoring Reports – Louis reported that the Fall/Winter Sampling Report is 

currently being reviewed by Chevron.  Both the Fall/Winter Sampling Report and the Annual 
Report will be available by the end of the year. 

 Intertidal Zone Inspections – There are 15 inspection/monitoring events scheduled between 
early November and the end-of-the-year.  The inspections will take place in the afternoon 
during low tide.  Louis will distribute a schedule of the events to the full ATCAT by the end of 
the week. 
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 CDFW Mussel Report – Melissa would like comments on the draft document that she 
distributed on October 15th.  Comments, if any, should be provided to Melissa by December 
2nd.  The document is for information purposes and does not require ATCAT ratification. 

 SVE and Dewatering Pilot Test Status – Rik indicated that they completed the shallow 
portion of the SVE pilot test in September and are currently reviewing the data.  They will 
calculate mass removal rates and the radius of influence in adjacent wells.  He noted that 
methane was observed during start-up. 
 
The dual phase portion of the pilot test began on October 2nd and should be completed by 
October 28th.  The dual phase tests are being conducted in deeper wells screened between 70 
and 100 feet in bedrock.  The results are influenced by the well locations and whether the well 
is in consolidated rock or fractured rock.  He noted that very little influence was observed in 
surrounding observation wells when testing the extraction wells.  Extraction tests were 
conducted on the observation wells with the same result.  Rik noted that they hope to 
complete the third and last phase of the pilot test by the end of November and provide a data 
report by the first quarter of 2014. 
 
Steve expressed concern that they were getting close to the end of the permit window and that 
it was important to address any extensions earlier rather than later.  Rik will provide a memo to 
County Planning by November 4th that addresses pilot test timing and permit requirements. 

 Public Notification and Signage – Aaron will implement the signage plan when the beach is 
scoured.  He will coordinate with Chevron and designated Agencies and also notify the full 
ATCAT.  

Project Application and CEQA Process 
Ryan Hostetter reported that County Planning has taken the general plan amendment to the Board of 
Supervisors for approval.  They would like to update the timeline for the CEQA process and prepare a 
formal project description.  They also have to prepare a notice of preparation.  Steve would like to 
understand at what point they would have enough information for a project description, which would 
align the CEQA process with the FS.  Kim noted that the preferred alternative for the FS would likely 
be the basis for the project description.  Sandra indicated that they need a timeline to know when the 
key information would be available.  It was agreed that Chevron would begin working with County 
Planning and the CEQA consultants on a more formal basis to refine the timeline and prepare a 
project description. 

Draft ATCAT Goals and Process Ground Rules 
Chuck Anders noted that the only comment received on the draft Goals and Process Ground Rules 
document was from Melissa.  She offered suggested revisions to the draft document, including 
changing the term “regulations” to “authorities” in the following sentence in the mission statement. 

Each participating agency maintains its individual authority and responsibility to administer 
their respective regulations authorities. 

Melissa explained that an agency’s authorities included their policies in addition to regulations.  
Melissa referenced the CDFW policy over wetlands as an example and will distribute an email from 
the agency biologist regarding wetlands at the San Luis Obispo Tank Farm site to illustrate her point.  
Rik expressed concern over the suggested change.  Chevron will work with Melissa to clarify the 
implications of the language and develop acceptable language by the end of the month at which time 
Chuck Anders will distribute the document for review and approval. 
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Feasibility Study 
Robert noted that they have been working with Dan at the RWCQB on the feasibility study issues. The 
project being evaluated is the proposed development project and they need to address alternatives to 
the development project as part of the CEQA process. They will begin detailed evaluation at the end 
of this week and hope to have an internal document for review by the end of November. It is important 
to know if anyone has any issues with the technical memorandum that was recently distributed.  

Philip used a PowerPoint presentation to present information regarding the FS.  He noted that they 
are following a modified CERCLA RI/FS process, which is well established and defined in federal 
regulations. 

There are three main drivers for the Avila tank farm FS decisions: 
 Human receptors,  
 Ecological receptors, and  
 ARARS and TBC's.  

The FS will address Chevron’s baseline remediation concept and likely future land-use.  Five 
Operational Units (OUs) were developed for remediation purposes based on the original development 
bubbles. In addition, multiple Areas of Concern (AOCs) were defined. 

The following general response actions will be assessed: 
 No action 
 Institutional controls, 
 Engineering controls, 
 Natural attenuation, 
 Containment, 
 In-situ treatment, and  
 Removal, including off-site and on-site treatment. 

Philip noted that a broad range of candidate technologies were screened based on effectiveness, 
implementability and cost consistent with the CERCLA guidelines and either retained for further 
consideration or discarded.  He reviewed the draft Screening of Remedioal Technologies tables in the 
draft technical memorandum.  Sandra questioned how they identified the proposed technologies.  
Philip indicated that they relied on experience, EPA documents and RWQCB suggestions.  He noted 
that the alternatives would cast a wide net. 

The following four remedial alternatives that apply to the entire site were developed: 
 Alternative 1 – monitored natural attenuation, 
 Alternative 2 – Chevron’s baseline remediation, 
 Alternative 3 – baseline remediation and development grading, and 
 Alternative 4 – enhanced baseline remediation and development grading.  

Philip noted that baseline remediation takes care of most of the site issues and that each successive 
alternative addresses issues not included in the previous alternative.  Each of these alternatives will 
be screened against the following nine evaluation criteria identified in EPA guidance: 
 Threshold Criteria 

o Overall protection of human health and the environment 
o Compliance with ARARs 

 Balancing Criteria 
o Long-term effectiveness and permenance 
o Reduction of toxicity, mobility or volume throught treatment 
o Short term effectiveness 
o Implementability 
o Cost 

 Modifying Criteria 
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o State support / agency acceptance 
o Community acceptance 

Philip briefly reviewed each of the four alternatives. 

 Alternative 1 (Monitored Natural Attenuation) – Chevron would retain ownership of the site as 
non-public open space.  Zoning would remain industrial.  This is the equivalent of the “Do 
Nothing” alternative required in the CEQA process. 

 Alternative 2 (Chevron’s Baseline Remediation) – This would include removal of the top 4 ft. of 
soil with greater than 1,000 mg/kg TPH.  Philip explained that they conducted numerous 
analyses to evaluate the impact of changing the TPH concentration and cover depth on the 
amount of soil that would need to be removed.  Changing these factors did not make a 
significant difference so they decided to stay with a cover depth of 4 ft. and the removal 
threshold of 1,000 mg/kg TPH.  Based on these criteria, approximately 2,000 yds3 of TPH 
impacted soil and 88 yds3 of soil in the loading dock area would need to be excavated.  This 
alternative would also include some additional restoration grading to soften features and 
depressions and improve natural drainage  

 Alternative 3 (Baseline Remediation and Development Grading) – This alternative would 
include Alternative 2 activities plus significant additional grading to prepare the site for the 
proposed development plan (cut = 281 yds3, fill = 194,000 yds3, net cut = 87,000 yds3). 

 Alternative 4 (Enhanced Baseline Remediation and Development Grading)  This would include 
Alternative 3 activities plus additional mitigation measures, such as, LNPL and dissolve phase 
removal and soil gas VOC methane treatment.  

Philip and Robert noted that the grading volumes were based on their best estimates at this time and 
they were not sure what the final quantities would be.  They do not expect that it will change 
significantly since the cut and fill must maintain a reasonable balance.   

Debbie questioned how they would deal with possible archeological sites. Steve indicated that 
Chevron should propose what is to be done and note the potential impacts. There is a process to 
evaluate archeological resource impacts and the key is to note the potential impacts to the 
archeological site so the significance of the impacts can be evaluated. Sandra noted that it is 
important to acknowledge that the archeological resource is present. 

Ryan raised a concern about the timing of activities and what is required for the CEQA documents.  
She wants to make sure that no action takes place that requires CEQA involvement.  It was agreed 
that the project description is the next key element for the CEQA process and Chevron and County 
Planning will work together to develop an acceptable project description. 

HHRA Letter of Determination 

Aaron thanked Rik, Chuck Lambert and Kurt for their work on the final HHRA noting that it was a very 
efficient process.  Chuck Lambert observed that the Letter of Determination was very clear and 
straightforward.  He is looking forward to further discussions regarding Andy’s long-term chemical 
risks concerns. 
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Schedule and Action Items 
The next ATCAT conference call is scheduled for January 22nd from 9:00 AM – 11:00 AM.   
The following table presents the updated status of activities: 
 

Status of ATCAT Action Items 
(as of 10/23/13) 

Schedule Action Items Status/Comments 

Intertidal Zone Activities 

December 2nd  1) ATCAT will provide comments to CDFW 
on the draft Mussel Report, if any.  

October 25th  
2) Chevron will distribute an intertidal zone 
sampling schedule for the remainder of 2013 
to the ATCAT. 

 

December 31st  
3) Chevron will prepare and distribute the 
sampling/analytical data from the  
Winter/Spring sampling events.   

 

December 31st  
4) The winter/spring sampling data will be 
combined with previous data and distributed 
as an “annual report.” 

 

November 4th  
5) Chevron will provide a memo to County 
Planning that addresses SVE/Dewatering 
Pilot Test timing and permit requirements. 

 

1st Quarter 2014 6) Chevron will provide data report on the 
SVE/Dewatering Pilot Test.  

ATCAT Goals and Process Ground Rules 

October 25 7) CDFW will distribute an email on wetland 
policy at the SLO Tank Farm.  

October 31st 
8) Chevron and CDFW will review and agree 
on acceptable language regarding Agency 
regulations/authorities. 

 

Pre-Feasibility Report 
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2nd week of January 
9) Jennifer Holder will distribute the revised 
Pre-Feasibility Report ver1.1 to the ATCAT 
for review. 

 

CEQA Review 

 10) Chevron will meet with County Planning 
to clarify the Project Description. 

Coordinate with FS 
timing. 

Misc 

 11) Chevron will coordinate with County 
Planning regarding CCC permits. Ongoing 

 

Upcoming ATCAT Meetings and Conference Calls 

ATCAT Conference Call – January 22, 2014 (9:00 AM – 11:00 AM) 
1. Safety Moment 
2. Review and Ratify 10/23/13 Meeting Summary 
3. Intertidal Zone Monitoring Reports 
4. SVE and Dewatering Pilot Study Results 
5. Pre-Feasibility Report 
6. Feasibility Study 
7. Action Items/Path Forward 
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