Work Plan for Development of Water Quality Objectives for
Salinity on the Lower San Joaquin River

NOTE: Presented hereis a description of the various steps needed to
complete a basin plan amendment. The write up implies that each will be
completed in detail. In reality, the starting point for many tasks will simply
be updating present information. There are many existing reports and
evaluations of salinity on the Lower San Joaquin River. It is not the intent
of this description to imply that the LSJR Committee will start over with a
large study. Tough choices will have to be made on how we update
present data within the resources and time available. Each work step
description needs to be evaluated on how best to accomplish it. Please
read with this qualifier or caveat.

Introduction

The Work Plan provided below is the Lower San Joaquin River (LSJR) Committee’s, a stakeholder group
of the Central Valley Salinity Alternatives for Long-Term Sustainability (CV-SALTS), suggestions as to how
to complete a Basin Plan Amendment for establishing salinity water quality objectives on the Lower San
Joaquin River from Merced River inflow to Vernalis. The Work Plan lays out a technical and
administrative process to evaluate and define the beneficial uses of this river reach and to recommend
water quality objectives for salinity and the individual salt constituents that make up the salinity levels.
New or modified beneficial uses and water quality objectives must be adopted by the Regional Water
Board in a Basin Plan amendment. The process described in the Work Plan will provide the Regional
Water Board with the necessary tools to develop and adopt a Basin Plan Amendment that was prepared
in accordance with the requirements of the Water Code. The Water Code requires consideration of
various factors, including the means by which the objectives can be attained, economics, the need for
housing and other factors spelled out in the Water Code. The Work Plan includes the development of
an implementation plan to demonstrate the means by which proposed objectives will be achieved and
the cost of doing so. The Work Plan also will develop other information needed to fulfill Water Code
requirements. This Work Plan is set up to provide the Regional Water Board with the necessary tools to
adopt water quality objectives by the deadline specified by the State Water Board’s Recycled Water
Policy which calls for development of a salt management plan for all the regions of the State by end of
2014.

This Work Plan will be continuously updated and will evolve as more information is known, but will
establish the framework and timing of needs to demonstrate adequate progress by the stakeholders in
developing the basis for a Basin Plan Amendment. All of the efforts described in this Work Plan will
make efficient use of existing data and information from all sources with the goal of minimizing
duplication of past efforts. All efforts of the LSJR Committee will be coordinated with other regulatory



processes, anti-degradation efforts, salt management efforts, Delta requirements and others. The Work

Plan describes a process that is transparent and open to all stakeholders and the public.

Goals of the LSIJR Committee in Developing Salinity Objectives

In the development of the Work Plan, the LSJR Committee discussed the following goals for the program

of establishing water quality objectives for the Lower San Joaquin River:

1.

9.

Maximum protection of existing beneficial uses;

Maintain the capability to increase the level of beneficial use of the Lower San Joaquin River;
Set up a comprehensive plan to achieve salt balance in the river basin which is inclusive of all
current and developing water uses and economic interests;

Establish water quality objectives and implementation mechanisms that not only protect
beneficial uses in the Lower San Joaquin River basin but also downstream;

Develop objectives and implementation based on sound science;

Identify feasible plans for funding the implementation alternatives, projects and follow-up
needed to demonstrate success;

Develop broad public understanding and ownership of the salt management plan within the
Lower San Joaquin River Basin and beyond in the Central Valley;

Provide regulatory certainty to encourage capital investment and long-range planning that
provides adaptability and flexibility; and

Use common language, understanding and decision tools.

The following is a brief description of each work plan element as laid out in the attached timeline

spreadsheet.

Work Plan Development

(Line 5): Prepare Initial Draft or Outline of LSJR Committee Work Plan

Identify and conduct preliminary scoping of tasks needed to develop a Basin Plan Amendment for
water quality objectives for salinity on the Lower San Joaquin River and put into an outline
framework. The outline should include management plan goals, task descriptions, and where
possible, identification of leads, schedules and budgets.

(Line 6): Identify Critical Tasks and Prepare Detailed Descriptions

Prepare a description of critical pathways to work plan implementation and completion along
with milestones. All should be identified in the work plan and timeline.



(Line 7): Schedule Critical Pathways and Milestones

Critical pathways to work plan implementation and key milestones should be identified in the
work plan. Work management should focus on ensuring critical pathways and key milestones
are noted and stay on schedule. Identify tasks, which must proceed immediately (i.e. due to
critical path or length of effort) and be sure these are noted for completion.

(Line 8): Conduct Internal LSJR Committee Review of Work Plan

Ensure review by all LSIR committee members and that there is an understanding of the
complexity of certain tasks.

(Line 9): Finalize Draft Work Plan

Prior to moving forward, complete the draft work plan with all the timelines clearly identified.
Be sure that all committee members have had input into the final draft of the work plan.

(Line 10): Review of Work Plan by CV-SALTS, Exec Committee, CV-SALTS Coalition and Regional
Water Board Staff

The draft work plan needs to be reviewed and approved by the by CV-SALTS Exec Committee,
CVC-SALTS Technical Committee, CV-SALTS Coalition and Regional Water Board staff to ensure
that they are comfortable with the critical tasks to be undertaken by the LSJR Committee and
time lines that are proposed. This work plan must act as an agreement between the
stakeholders and the CV-SALTS/ Regional Water Board staff.

(Line 11): Respond to Comments

The LSJIR Committee needs to be able to respond to any comments for improvements to the work
plan provided by the reviewers. In those areas were agreement cannot be found and a response
to comments prepared, there needs to be intervention on the part of the by CV-SALTS, Exec
Committee or the CV-SALTS Coalition to resolve the differences. In the event that major
additional work is required, the LSJR Committee will need to determine the impact on the
remainder of the work plan or the need to prepare an alternate work plan.

(Line 12): Finalize LSJR Committee Work Plan

Based on the comments received from the CV-SALTS Executive Committee, the CV-SALTS
Technical Committee, CV-SALTS Coalition, and Regional Water Board staff, the LSIR Committee
will attempt to modify the Work Plan to accommodate the comments. In those instances where
accommodation cannot be made, it will be noted as a point of contention and reviewed at a later
date.



Budget/Funding/Financing
(Line 14): Develop Cost Estimates for Each Work Plan Task

Prepare a detailed estimate of cost for each item in the work plan, including financial and in-kind
resource requirements from any and all parties. Review expenditures and refine and update
costs and budgeting on a regular basis (half yearly and annual).

(Line 15): Prepare a Detailed Revenue and Funding Plan

Prepare a detailed plan for obtaining stakeholder, grant, and other funding and financing
resources needed over the duration of the budgeted activities for all elements of the program.

(Line 16): Identify Non-Financial Resources and Inputs

Identify non-financial in-kind and stakeholder contributed studies and opportunities to have
others contribute in non-financial ways. Additionally prepare a section specifically to meet the
needs of the Regional Water Board and basin plan amendment needs for this program.

(Line 17): Develop the Program Organization and Governance

Develop an organizational chart and contact list for the LSJR Committee effort. Develop clear
lines of leadership responsibilities, including project, funding, and technical oversight. Develop a
process for determination of leadership and roles and responsibilities of work groups and
subcommittees. Determine and implement a management structure for oversight of the work
plan and Basin Plan Amendment development. Develop methods and structures for managing
contractors. The LSIR Committee will also document any contractual or other relationships to
members of the LSIR Committee, the CV-SALTS Executive and Technical Committees and the CV-
SALTS Coalition.

(Line 18): Develop Procedures for Procurement of Needed Services and Financial Administration

Develop and implement a process for oversight of procurement of services in conjunction with
the CV-SALTS Executive Committee and the CV-SALTS Coalition. This should include procedures
for development of scopes of work, identification of contractors, solicitation and evaluation of
proposal, and bids, as well as contracting for the work to be performed and ensuring the project
contractors or other services are completed and paid. Develop procedures for administration of
funds and grants consistent with procedures prepared by the CV-SALTS Executive Committee.
Where needed, oversee procurement of goods and services. If needed, develop and implement
accounting procedures. Produce quarterly financial reports for work plan.



Stakeholder Involvement and Qutreach

(Line 20): Develop Procedures for Stakeholder Coordination and Management

Planning, managing and coordinating the LSIR Committee meetings and interactions with
current and future stakeholders.

(Line 21): Outreach and Public Information

Announce and initiate all LSJR Committee meetings as public meetings. Where needed, sponsor
public workshops to update stakeholders on the LSJR Committee progress. Work through the CV-
SALTS Executive Committee and the Public Education and Outreach Committee to ensure
adequate notice is provided of the LSIR Committee activities.

(Line 22): Periodic Reporting and Communications

Coordinate with the Public Education and Stakeholder Outreach Committee to provide
appropriate information on the salinity water quality objective development process being used
by the LSJR Committee to the audiences of the program on a timely and appropriate basis.
Prepare official reports to the CV-SALTS Executive Committee, the Regional Water Board, and all
funding agencies and groups, as appropriate. Prepare and present updates to the CV-SALTS
Executive Committee, the Regional Water Board and others, as needed.

(Line 23-25): Record Keeping

Work with Water Board staff to identify record keeping needs for the Basin Plan Amendment and
other process requirements. Develop guidelines on needed records, a filing system, and a
records retention schedule. Ensure that the appropriate records are retained and filed
accordingly.

Basin Description

(Line 27): Prepare Outline for a Draft Basin Description

Prepare an outline of the necessary components and sections of an adequate Basin Description.
This Basin Description will utilize a number of documents that have already been reviewed and
printed and will rely heavily on previous written versions of descriptions of the physical features
of the San Joaquin River basin and how these influence salinity buildup in the basin. The Basin
Description outline will concentrate on the physical features of the San Joaquin River basin that
influence salinity buildup that would help better define watersheds to be considered. The
analysis will concentrate on how various watersheds impact salinity and will only move into
other factors if they affect salinity buildup.



(Line 28): Conduct Brief Internal (LSJR Committee) Review of Draft Outline

The LSIR Committee will review and accept the outline and identify sources of information that
can be used to complete the document.

(Line 29-30): Prepare Initial Draft of Basin Description

The LSJIR Committee will coordinate the development of the initial draft of the Basin Description
utilizing documents such as Regional Water Board historical documents, Vernalis TMDL report,
McCarthy report, Sacramento-San Joaquin River Basin Plan, San Joaquin River Restoration
Program technical documents and other historical documents as the LSJIR Committee feels
necessary. The emphasis of this basin description analysis will be on the physical description of
the basin and the needed watershed descriptions or delineations that will be needed for further
analysis in the future.

(Line 31): Conduct Internal (LSJR Committee) Review of the Basin Description Draft

The LSJIR Committee will conduct or arrange for a review of the initial draft of the Basin
Description. Based on comments received from the LSJIR Committee members, the documents
will be put into a final draft form.

(Line 32): Review of Basin Description by CV-SALTS Technical Committee, CV-SALTS Coalition
and Regional Water Board Staff

The LSIR Committee will request a review of the final draft Basin Description by the CV-SALTS
Technical Committee, CV-SALTS Coalition and Regional Water Board staff.

(Line 33): Respond to Comments

The LSJIR Committee will consider the comments received from the reviewers and, where needed,
will modify the Basin Description. If time permits, the LSJR Committee will respond to those
comments not considered in the final drafting.

(Line 34): Finalize Basin Description

The LSIR Committee will prepare a final draft of the Basin Description for distribution to the
stakeholders and public. The actual release of the final draft document will be determined by the
LSIR Committee and the public workshop and meeting schedules agreed upon by the LSIR
Committee.

(Line 35): Prepare Draft Changes to Basin Plan Language Involving the Basin Description

The LSJR Committee will prepare a final draft of the Basin Description and with the final wording,
prepare draft changes to the Basin Plan Language involving the basin description.



Historical Water Use and Salinity Buildup in the Basin

(Line 37): Prepare Outline for a Draft Description of the Basin History

Prepare an outline of the necessary components and sections of an adequate description of how
salinity developed in the basin and the main factors influencing that buildup. This Basin
historical write-up will utilize a number of documents that have already been reviewed and
printed and will rely heavily on previous written versions of descriptions of water supply
development and land use and how these influence salinity buildup in the basin. The historical
buildup outline will concentrate on water supply challenges and salinity buildup that would help
better define salinity or how water supply development and land use contributed to salinity
development in the basin. The analysis will concentrate on how salinity developed in the various
watersheds within the LSJR Basin and will only move into other factors if they affect salinity
buildup.

(Line 38): Conduct Brief Internal (LSJR Committee) Review of Draft Outline Description of the
Basin History

The LSIR Committee will review and accept the outline and identify sources of information that
can be used to complete the document.

(Line 39): Prepare Initial Draft Description of Basin History

The LSJR Committee will coordinate the development of the initial draft of historical water use
and salinity buildup in the San Joaquin River Basin utilizing documents such as Regional Water
Board historical documents, Vernalis TMDL report, McCarthy report, Sacramento-San Joaquin
River Basin Plan, San Joaquin River Restoration Program technical documents and other
historical documents as the Committee feels necessary. The emphasis of this write up on the
historical salinity buildup will be on the factors in development and water supply and land use
that influenced salinity buildup and discharge to the San Joaquin River or delineations that will
be needed for further analysis in the future.

(Line 40): Conduct Internal (LSJR Committee) Review of Draft Basin History

The LSIR Committee will conduct or arrange for a review of the initial draft of the historical
water use and salinity buildup description. Based on comments received from the Committee
members, the documents will be put into a final draft form.

(Line 41): Review of Draft Basin History by CV-SALTS Technical Committee, CV-SALTS Coalition
and Regional Water Board Staff

The LSJR Committee will request a review of the final draft of the historical water use and salinity
buildup description by the CV-SALTS Technical Committee, CV-SALTS Coalition and Regional
Water Board staff.



(Line 42): Respond to Comments

The LSIR Committee will consider the comments received from the reviewers and, where needed,
will modify the Basin Description. If time permits, the LSJIR Committee will respond to those
comments not considered in the final drafting.

(Line 43-44): Finalize the Description of Basin History

The LSIR Committee will prepare a final draft of the Basin History for distribution to the
stakeholders and public. The documents to be utilized in the final document will include, but not
be limited to, Regional Water Board historical documents, Vernalis TMDL report, McCarthy
report, Sacramento-San Joaquin River Basin Plan, San Joaquin River Restoration Program
technical documents and other documents as needed. The actual release of the final draft
document will be determined by the LSIR Committee and the public workshop and meeting
schedules agreed upon by the LSIR Committee.

Problem Statement
(Line 46): Prepare Initial Draft of a Problem Statement Basin Plan Amendment Language

Based upon the reports prepared by the LSIR Committee describing the watersheds in the basin
(Basin Description) and the historical buildup of salinity, the LSIR Committee will prepare an
initial draft of a Problem Statement that can be used for future Basin Plan language.

(Line 47): Conduct Internal (LSJR Committee) Review of the Draft Language

The LSIR Committee will conduct or arrange for a review of the draft problem statement for
basin plan language. Based on comments received from the Committee members, the Problem
Statement will be put into a final draft form.

(Line 48): Prepare Draft Changes to Basin Plan Language Involving the Problem Description

The LSIR Committee will prepare a final draft of the Basin Plan language describing the salinity
buildup problem and the need for water quality objectives for future protection of established
beneficial uses.

Review of Lower San Joaquin River Beneficial Uses

(Line 50): Select Proposed Beneficial Use Designations

The LSIR Committee will evaluate the existing list of beneficial use definitions outlined in the
Sacramento-San Joaquin River Water Quality Control Plan and listings from other sources and
decide upon a final list of beneficial use definitions to be used in the review of beneficial uses for



the Lower San Joaquin River Basin. This will be the initial listing but the final listing may change
as further review of beneficial uses proceeds.

(Line 51-58): Assignments for Review of Documentation Describing Existing Beneficial Uses

The LSIR Committee will assign document review to individual members or outside experts to
review the present and potential beneficial uses that may exist on the Lower San Joaquin River.
Review of documents will include, but not be limited to, the Phase 1 (Kennedy/Jenks) Beneficial
Uses and Objectives Study, State Water Board WQ 85-1 Report, Regional Water Board Draft
Report entitled McCarthy Report, Sacramento-San Joaquin River Basin Plan, Grassland BU
Assessment, the Vernalis TMIDL Report and other reports, as deemed needed.

(Line 59): Review Policy Decisions of CV-SALTS Executive Committee/DPH and others

The LSIR Committee will conduct a review of existing policies within the basin plans, policy
development decisions of the CV-SALTS Executive Committee, the California Department of
Health Services or other policies of State and federal agencies that may impact the development
of, or designation of beneficial uses on the Lower San Joaquin River.

(Line 60): Review Beneficial Use Designation Policy from US EPA/State Water Board/Regional
Water Board and Factors Required by the Water Code and Clean Water Act

The LSJR Committee will undertake a review of beneficial use designation policy from US
EPA/State Water Board/Regional Water Board and other factors required by the Water Code
and/or the Clean Water Act that may impact the designations of beneficial uses on the Lower
San Joaquin River.

(Line 61): Describe and Document Existing Beneficial Uses for the LSJR

From existing documentation, the LSIR Committee will oversee the development of a listing of
present and potential beneficial uses on the Lower San Joaquin River. This listing will serve as an
initial listing for development of appropriate basin plan amendment language. A full listing of
references will accompany this effort and be part of the documentation needed for the basin
plan amendment.

(Line 62): Prepare Draft Basin Plan Language for Proposed Changes to Designated Beneficial
Uses

Draft language for proposed changes to designated beneficial uses in the Basin Plan will be
prepared for consideration by the LSIR Committee.

(Line 63): Conduct Internal (LSJR Committee) Review of Draft Language

The LSIR Committee will conduct or arrange for a review of the draft language for beneficial use
designations that will be considered for basin plan language. Based on comments received from



the Committee members and other participating in the review, the documents will be put into a
final draft form.

(Line 64): Review of Draft Beneficial Use Language by CV-SALTS Technical Committee, CV-
SALTS Coalition and Regional Water Board Staff

The LSIR Committee will request a review of the final draft of the basin plan language for
beneficial use designations by the CV-SALTS Technical Committee, CV-SALTS Coalition and
Regional Water Board staff.

(Line 65): Respond to Comments

The LSIR Committee will consider the comments received from the reviewers and, where needed,
will modify the proposed changes to the Beneficial Use Designations in the Basin Plan. If time
permits, the LSJR Committee will respond to those comments not considered in the final drafting.

(Line 66): Finalize Draft Basin Plan Language for Proposed Changes to Designated Beneficial
Uses

The LSIR Committee will prepare a final draft of the changes proposed to the designations of
beneficial uses for distribution to the stakeholders and public. The actual release of the final
draft document will be determined by the LSIR Committee and the public workshop and meeting
schedules agreed upon by the LSIR Committee.

Review of Water Quality Criteria
(Line 68): Identify Constituents of Concern (EC, TDS, Boron, Specific Salts, Etc.)

The LSJR Committee will review or arrange for a review of which constituents of concern in
salinity including, but not limited to, EC, TDS, B, Ca, Na, Mg, S0, Cl, HCOs; and CO;, should be
considered by the LSIR Committee. A listing of those of concern and the reason for their
consideration will be prepared.

(Line 69-73): Review of Applicable Drinking Water Salinity Criteria

The LSJR Committee will review or arrange for a review of drinking water quality criteria
established at either the State, federal or local levels. The review will include, but not limited to
the Phase 1 Beneficial Uses and Objectives Study, Review of DHS Drinking Water Quality Criteria
and Regulations, review of US EPA Drinking Water Quality Criteria and Regulations, and review
of Regional Water Board Drinking Water Policy documentation efforts.



(Line 74-79): Review of Aquatic Life Salinity Criteria

The LSIR Committee will review or arrange for a review of aquatic life water quality criteria
established at either the State, federal or local levels for salinity levels. The review will include,
but not limited to the Phase 1 Beneficial Uses and Objectives Study, review of scientific literature
for aquatic life uses, review of US EPA Guidelines for aquatic life protection, and review of
Regional Water Board documentation on aquatic life criteria. Where the documentation is
inadequate, the LSJIR Committee will prepare a Scope of Work for further review of aquatic life
water quality criteria and work with the CV-SALTS Technical Committee on procurement of
services to fulfill this data need.

(Line 80-84): Wetlands Water Use Salinity Criteria

The LSIR Committee will review or arrange for a review of wetland water use water quality
criteria established at either the State, federal or local levels for salinity levels. The review will
include, but not limited to the Phase 1 Beneficial Uses and Objectives Study, review of scientific
literature for wetland water use, review of US EPA Guidelines for wetlands protection, and
review of Regional Water Board documentation on wetland water use criteria. Where the
documentation is inadequate, the LSIR Committee will prepare a Scope of Work for further
review of wetland water use water quality criteria and work with the CV-SALTS Technical
Committee on procurement of services to fulfill this data need.

(Line 85-90): Agricultural Salinity - Stock Watering

The LSIR Committee will review or arrange for a review of animal drinking water quality criteria
established at either the State, federal or local levels for salinity levels. The review will include,
but not limited to the Phase 1 Beneficial Uses and Objectives Study, review of scientific literature
for animal drinking water use, review of US EPA Guidelines for animal drinking water quality
protection, and review of Regional Water Board documentation on animal drinking water use
criteria. Where the documentation is inadequate, the LSJR Committee will prepare a Scope of
Work for further review of the animal drinking water use water quality criteria and work with the
CV-SALTS Technical Committee on procurement of services to fulfill this data need.

(Line 91-98): Agricultural Salinity - Irrigation Uses

The LSIR Committee will review or arrange for a review of irrigation water quality criteria
established at either the State, federal or local levels for salinity levels, including the Hoffman
Report being used for the Southern Delta salinity standard review. The review conducted here
will include, but not limited to the following steps; review the completeness of Regional Water
Board staff report on Irrigation Uses in the Lower San Joaquin River Basin, review and prioritize
comments on the Regional Water Board staff report on Irrigation Uses in the Lower San Joaquin
River Basin, determine whether comments on the Regional Water Board staff report are policy or
technical, determine whether comments can be handled by LSIR Committee or whether the CV-
SALTS Executive and/or Technical Committees need to undertake a review and prepare
comments or whether the LSIR Committee needs to contract for this work to be completed in a



scientific manner, and if needed, prepare a Scope of Work for completion of the Regional Water
Board staff report on lIrrigation Uses in the Lower San Joaquin River Basin. Should it be
determined that an outside expert is needed for the review of the draft Regional Water Board
staff report on Irrigation Uses in the Lower San Joaquin River Basin, the LSIR Committee will
assist in contracting for completion of the Regional Water Board staff report on Irrigation Uses in
the Lower San Joaquin River Basin and review and finalized the Irrigation Use Study for use by
the LSIR Committee.

Delineation of Water Quality Criteria

(Line 100): Prepare Initial Draft of Water Quality Criteria to be Considered for the Various
Beneficial Uses in the LSJR

The LSJR Committee will, based upon the review of salinity water quality criteria for the various
beneficial uses, prepare an initial listing of the significant salinity criteria for the various
beneficial uses defined for the Lower San Joaquin River. This initial listing will serve as a resource
and reference document for establishment of water quality objectives for salinity. The LSJR
Committee will also ensure that the documentation to support the list is available as a reference
document for any basin plan amendment changes proposed.

(Line 101): Conduct Internal (LSJR Committee) Review of Draft Water Quality Criteria

The LSIR Committee will conduct or arrange for a review of the initial draft of the water quality
criteria for each designated beneficial use. Based on comments received from the Committee
members, the documents will be put into a final draft form.

(Line 102): Review of Draft Water Quality Criteria by the CV-SALTS Technical Committee, CV-
SALTS Coalition and Regional Water Board Staff

The LSIR Committee will request a review of the final draft water quality criteria by the CV-SALTS
Technical Committee, CV-SALTS Coalition and Regional Water Board staff.

(Line 103): Respond to Comments

The LSIR Committee will consider the comments received from the reviewers and, where needed,
will modify the water quality criteria and prepare the scientific basis for the modifications. The
LSJIR Committee will also ensure that the documentation to support the changes to the water
quality criteria based on comments from the reviewers is available as a reference document for
any basin plan amendment changes proposed. If time permits, the LSIR Committee will respond
to those comments not considered in preparing the final draft water quality criteria.

(Line 104): Finalize Water Quality Criteria to be Used for Developing Water Quality Objectives

The LSIR Committee will prepare a final draft of the water quality criteria that will be used to
consider ranges of water quality objectives. The LSIR Committee will ensure that the water



quality criteria documents and reference material is available for distribution to the stakeholders
and public. The actual release of the final draft document will be determined by the LSIR
Committee and the public workshop and meeting schedules agreed upon by the LSIR Committee.

Review of Established Water Quality Objectives for Salinity
(Line 106): Review State Board Documents on Southern Delta Salinity Objectives

The LSJIR Committee will review and analyze the technical support documents prepared as part of
the Southern Delta Salinity objective setting process. The documents will include, at a minimum,
the Hoffman Report and the Technical Appendixes to the Substitute Environmental Document
and the Substitute Environmental Document. In addition, the LSJR Committee will need to
review the proposed water quality objectives and the basis for the recommendations.

(Line 107) Review the Proposed Water Quality Objectives for Salinity in the Southern Delta

The LSIR Committee will need to review and analyze the basis for the establishment of water
quality objectives for salinity in the Southern Delta and how this objective will impact the actions
upstream in the Lower San Joaquin River. Present State Water Board direction to the LSJR
Committee is to reduce salt input to the Lower San Joaquin River by 10% from the 1990 levels
and move the export of salt from the basin to higher flow periods. The latest objective setting
process will need to be evaluated as to whether this can be accomplished and what level of
protection will be needed upstream in order to accomplish the State Water Board direction.

(Line 108): Review Salinity Water Quality Objectives Established in other Water Bodies

The LSIR Committee will undertake or will schedule a review of other salinity objectives
established in surface water bodies and the beneficial uses they are intended to protect. The
review will first cover the surface water bodies of the State of California and then will look at
objectives established in other states. Documentation on the reasoning and scientific basis for
the objectives will be developed and made available to the LSIR Committee and become part of
the record of the basin plan amendment.

Water Quality Objectives
(Line 110): Review Policy Decisions of CV-SALTS Executive Committee

The CV-SALTS Executive Committee is considering several policy issues related to establishment
of water quality objectives for salinity. The LSIR Committee will need to consider whether this
policy guidance is appropriate for the development of water quality objectives for salinity in the
Lower San Joaquin River Basin.



(Line 111-116): Evaluate a Range of Water Quality Objectives for Salinity

The LSIR Committee will evaluate and prepare a range of water quality objectives to be analyzed
based upon the water quality criteria documents previously prepared. A range of water quality
objectives will be recommended for Drinking Water, Animal Drinking Water, Protection of
Wetland Water Uses, Aquatic Life Protection and for Agricultural Irrigation Uses and an
evaluation of the most sensitive ranges within each beneficial use will be conducted.
Consideration will also be given to evaluating the impact to beneficial uses of other ranges of
water quality objectives.

(Line 117-124): Review Policy Guidance and Compliance with Policy Guidance

The LSJR Committee will evaluate policy guidance and compliance with existing regulations from
State, federal and local levels in relationship to the range of water quality objectives being
proposed for analysis for each beneficial use. The evaluation will, as a minimum, review
compliance with the Sources of Drinking Water Policy, State and federal drinking water
regulations and other state mandates regarding drinking water, State and federal mandates and
policy regarding animal drinking water, State and federal mandates and policy regarding
protection of wetlands and wetland water supplies, State and federal mandates and policy
regarding aquatic life protection, and State and federal mandates and policy regarding
agricultural irrigation uses. This review will also consider compliance with the State and federal
Non-Degradation Policy.

(Line 125-126): Finalize a Set or Range of Water Quality Objectives for Further Analysis

The LSJR Committee will develop a final set or range of water quality objectives for further
analysis. This evaluation will consider and utilize factors defined in Water Code Section 13241
and other applicable regulations.

(Line 127): Review of Proposed Water Quality Objectives by the CV-SALTS Technical Committee,
CV-SALTS Coalition and Regional Water Board Staff

The LSJIR Committee will request a review of the final draft set or range of water quality
objectives that will be subjected to further analysis. A review will be requested of the CV-SALTS
Executive Committee, the CV-SALTS Technical Committee, CV-SALTS Coalition and Regional
Water Board staff.

(Line 128): Respond to Comments

The LSJIR Committee will consider the comments received from the review by the CV-SALTS
Executive Committee, the CV-SALTS Technical Committee, CV-SALTS Coalition and Regional
Water Board staff and, where needed, will modify the range of water quality objectives that will
be subjected to further analysis and prepare the basis for the modifications. The LSJR Committee
will also ensure that the documentation to support changes to the range of water quality
objectives to be subjected to further analysis as proposed by the reviewers is available as a
reference document for any basin plan amendment changes proposed. If time permits, the LSIR



Committee will respond to those comments not considered in preparing the final draft water
quality criteria.

(Line 129): Finalize Water Quality Objectives for Further Analysis

The LSIR Committee will prepare a final draft of a range of water quality objectives that will be
subjected to further analysis. The LSJR Committee will ensure that the documents and reference
material supporting the range of water quality objectives that will be subjected to further
analysis is available for distribution to the stakeholders and public. The actual release of the
final draft document will be determined by the LSIR Committee and the public workshop and
meeting schedules agreed upon by the LSIR Committee.

Workshop on Beneficial Uses and Water Quality Objectives

(Line 131-136): Conduct Workshops on Proposed Beneficial Uses and Water Quality Objectives

The LSJR Committee will conduct or facilitate the effort to conduct one or more public workshops
on the proposed changes to beneficial uses and water quality objectives for salinity in the Lower
San Joaquin River. These workshops will be open to the public and will seek input on any
proposed changes to the Beneficial Uses listed for the Lower San Joaquin River in the
Sacramento-San Joaquin River Water Quality Control Plan, seek input on any additions to the
listed beneficial uses, seek additional input on other beneficial uses that should be consider for
inclusion, review the range of water quality criteria found during the Committee’s evaluation of
the science related to salinity and beneficial use protection, review the range of water quality
objectives for salinity that will be evaluated further or considered during this basin plan
amendment process, review compliance with State and federal policies and seek additional ideas
on water quality objectives for salinity and their effectiveness in protecting designated beneficial

uses.

Water Quality Characterization

(Line 138-141): Identify Watersheds for Analysis

Using the Basin Description developed as part of this basin plan amendment analysis, efforts will
be made to identify the specific watersheds to be analyzed for salinity input to the Lower San
Joaquin River. These watersheds will be used at a later time to determine loadings of salt,
existing water quality and potential for improving salinity levels in the Lower San Joaquin River.
This analysis will include, but not be limited to, an evaluation of the existing watersheds
described in the Basin Plan, watershed as defined in the Vernalis TMDL (Salt and Boron) report,



and the utility of using the watersheds described in the draft McCarthy Report. This effort will
result in a description of watersheds to be utilized for the salinity inputs analysis.

(Line 142-148): Identify Water Supply and Water Use in Each Watershed

Using the watersheds identified as part of this basin plan amendment analysis, efforts will be
made to quantify the water supply source and water use patterns in each of the identified
watersheds. This analysis will include, but not be limited to, characterizing all significant existing
uses, flow, location, quality, etc., characterizing legal, institutional and physical/operational
constraints to current and future water uses, develop initial future water use scenarios for
beneficial uses evaluation, identify locations and magnitude of diversions and other uses, identify
drainages and other discharge sources and identify gaining and losing reaches along each of the
streams entering the Lower San Joaquin River and the Lower San Joaquin River itself. This
analysis will use as a baseline the Vernalis TMDL (Salt and Boron) report and will focus on
updating that information.

(Line 149-155): Identify Salt Loading Data Available for Selected Watersheds

For the watershed identified for analysis, the LSIR Committee will initiate or facilitate the
development of salt loading data. This analysis will use as a baseline the Vernalis TMDL (Salt
and Boron) report and will focus on updating that information. In developing the detailed work
steps for this analysis, the LSIR Committee will consider, but not limited to, identifying
monitoring points for salt loadings and data sources associated with them or from additional
sources, the ability to utilize existing data from the Vernalis TMDL (Salt and boron) report, ability
to update data using recent data from the same sources used for the Vernalis TMDL (Salt and
Boron) report, USBR Westside Study, studies updating the information from the wetlands and
irrigated lands within the Grassland Basin, the impacts of further development of the San
Joaquin River Restoration Program and the present levels and future projections of groundwater
accretions. The data within the draft McCarthy Report will also be considered.

(Line 156-160): Update Water Quality Data Base to Current Conditions

After review of the available reports, the LSIR Committee will undertake or facilitate the
updating of present water quality data bases to current conditions. This effort will include, but
not be limited to, identifying the usefulness of data used in the Vernalis TMDL (Salt and boron)
report, the process and needs to update data using recent data from the same sources used for
the Vernalis TMDL (Salt and boron) report or other sources, identify other sources of critical and
current water quality data for salinity and determine the effort needed to bring these data bases
together.

(Line 161-162): Identify Missing Salt Loading Data for the Selected Watersheds

If salt loading data is identified as missing, the LSIR Committee will undertake or facilitate the
Preparation of a Scope of Work for Identifying missing salt loadings from the selected
watersheds. This Scope of Work will be prepared in conjunction with the CV-SALTS Technical



Committee and with the approval of the CV-SALTS Executive Committee and the Regional Water
Board staff working on the CV-SALTS project.

Estimates of Baseline Salt Loading

(Line 164): Identify Tools to be Used for Loading Analysis

The LSJR Committee will initiate or facilitate the development of tools for developing the salt
loading data. These tools may include modeling, spreadsheet analysis or other methods. The
exact methods cannot be determined until the missing data and the extent of the data analysis
needed is determined.

(Line 165): Identify Significant Salt Sources

As part of the salt loading analysis, the LSIR Committee will conduct or facilitate the
development of a sensitivity analysis to determine the largest and most important sources of salt
to the Lower San Joaquin River. If needed, the LSIR Committee will identify the most significant
salt sources or undertake or facilitate the preparation of a Scope of Work for identifying the most
important salt sources to the Lower San Joaquin River or from selected watersheds. This Scope
of Work will be prepared in conjunction with the CV-SALTS Technical Committee and with the
approval of the CV-SALTS Executive Committee and the Regional Water Board staff working on
the CV-SALTS project.

(Line 166): Quantify Salt Loads from Various Sources

As part of the salt loading analysis, the LSIR Committee will conduct or facilitate the
development of a salt loading evaluation from the largest and most important sources of salt to
the Lower San Joaquin River. If needed, the LSIR Committee undertakes or facilitates the
Preparation of a Scope of Work for quantifying the most important salt sources to the Lower San
Joaquin River or the most important sources from selected watersheds. This Scope of Work will
be prepared in conjunction with the CV-SALTS Technical Committee and with the approval of the
CV-SALTS Executive Committee and the Regional Water Board staff working on the CV-SALTS
project.

(Line 167): Develop Water Balance and/or Salt Budget

The LSIR Committee will conduct or facilitate the development of a water balance and/or salt
loading budget from the largest and most important sources of salt to the Lower San Joaquin
River. If needed, the LSIR Committee undertakes or facilitates the preparation of a Scope of
Work for quantifying the most important salt sources to the Lower San Joaquin River or the most
important sources from selected watersheds. This Scope of Work will be prepared in conjunction



with the CV-SALTS Technical Committee and with the approval of the CV-SALTS Executive
Committee and the Regional Water Board staff working on the CV-SALTS project.

Modeling Existing Water Quality

(Line 169-171): Review and Select a Water Quality Model to Assessing River Salinity Levels

The LSJR Committee will conduct or facilitate the evaluation of water quality models that can be
used to determine the extent of compliance with proposed water quality objectives for salinity in
the Lower San Joaquin River. The review will include but not be limited to a review of the
CalSIMS Model, the SJRIO model or other models available for prediction on river salinity levels.
If needed, the LSJR Committee undertakes or facilitates the preparation of a Scope of Work for a
review of the available models and selection of a model to assist the LSIR Committee in their
work. This Scope of Work will be prepared in conjunction with the CV-SALTS Technical
Committee and with the approval of the CV-SALTS Executive Committee and the Regional Water
Board staff working on the CV-SALTS project.

(Line 172-176): Evaluate Whether the Salinity Water Quality Database is Current

The LSJR Committee will conduct or facilitate the evaluation of whether water quality data for
salinity is current and can be utilized in the models being considered for evaluation of the extent
of compliance with proposed water quality objectives for salinity in the Lower San Joaquin River.
The review will include but not be limited to a review of the data needs for the CalSIMS Model,
the SIRIO model or other models available for prediction on river salinity levels. If needed, the
LSIR Committee undertakes or facilitates the preparation of a Scope of Work to evaluate
whether water quality data for salinity is current and can be utilized in the models being
considered for assessment of compliance with proposed water quality objectives for salinity.
This Scope of Work will be prepared in conjunction with the CV-SALTS Technical Committee and
with the approval of the CV-SALTS Executive Committee and the Regional Water Board staff
working on the CV-SALTS project.

(Line 177-179): Conduct Seasonal and Water-year Analysis

During the evaluation of compliance with the proposed water quality objectives for salinity, the
LSJIR Committee will evaluate whether there is a need for seasonal variation or adjustment in the
objective based on specific periods of beneficial use or other factors or whether seasonal or other
water-year type analysis can be conducted with the present data or models being used. This
analysis will include at a minimum, evaluation of whether flows and concentration data are
available for various points on the river that can be utilized for seasonal and water-year type
analysis, including drought or below-normal water years. If needed, the LSIR Committee
undertakes or facilitates the preparation of a Scope of Work to evaluate whether seasonal or
water year analysis can be conducted and utilized in the models being considered for evaluation
of the extent of compliance with proposed water quality objectives for salinity. This Scope of



Work will be prepared in conjunction with the CV-SALTS Technical Committee and with the
approval of the CV-SALTS Executive Committee and the Regional Water Board staff working on
the CV-SALTS project.

Evaluate Compliance with Proposed Objectives

(Line 181-182): Evaluate Compliance with Proposed Objectives

The LSIR Committee will evaluate or facilitate the evaluation of compliance with the proposed
water quality objectives. This evaluation will include, but not be limited to, whether compliance
with proposed objectives can be achieved with present water operations and a preliminary
evaluation of salt load reductions needed to achieve the proposed water quality objectives. If
needed, the LSIR Committee under take or facilitate the preparation of a Scope of Work to
evaluate the extent of compliance with proposed water quality objectives for salinity including
whether seasonal or water-year type analysis should be considered. This Scope of Work will be
prepared in conjunction with the CV-SALTS Technical Committee and with the approval of the
CV-SALTS Executive Committee and the Regional Water Board staff working on the CV-SALTS
project.

Implementation Planning

(Line 184): Review of Available Resources in the Basin

The LSIR Committee will evaluate or facilitate the evaluation of the resources available to
describe or understand the actions being taken on salinity control within the Lower San Joaquin
River Basin for compliance with the proposed range of water quality objectives. The LSIR
Committee or contractor will develop a list of all known and potential salinity control actions,
ranging from large regional solutions to best management practices and develop a information
on how well suited these actions are controlling salinity inputs to the Lower San Joaquin River. In
addition, the contractor will develop a listing of goals and policy and management actions that
may be needed to facilitate implementation.

(Line 185): Review of Implementation Actions for the State Water Board Delta Salinity Objectives

The LSJIR Committee will review and analyze the technical support documents prepared as part of
the Southern Delta Salinity objective setting process by the State Water Board. The documents
will include, at a minimum, the Technical Appendixes to the Substitute Environmental Document
and the Substitute Environmental Document. In addition, the LSJR Committee will need to



review the implementation actions described in these documents and the basis for their
recommendations.

(Line 186-199): Review of Implementation Alternatives for the LSJR Basin

The LSIR Committee will evaluate or facilitate the evaluation of alternatives available for
compliance with the proposed range of water quality objectives. This will include the evaluation
of a no action alternative, the USBR Westside Study, the USBR Real-Time Management Study,
Wetland Studies and action plans, proposed water exchanges and probable water exchanges,
BDCP/State Water Board flow and salinity objectives and their methods for compliance, the San
Joaquin River Restoration Plan implementation methods and actions, the use of solar ponds, the
use of a brine line, the implementation of the Grassland Bypass Project, the implementation of
the Rainbow Report, other loading alternatives and other flow-related alternatives. If needed,
the LSIR Committee undertakes or facilitates the preparation of a Scope of Work to evaluate
feasible alternatives to be considered for use as implementation mechanisms for compliance
with proposed water quality objectives for salinity. This Scope of Work will be prepared in
conjunction with the CV-SALTS Technical Committee and with the approval of the CV-SALTS
Executive Committee and the Regional Water Board staff working on the CV-SALTS project.

(Line 200-201): Develop a Program of Implementation for Who Does What and When and
Anticipated Results

The LSIR Committee will prepare or facilitate the preparation of a Scope of Work to evaluate
feasible alternatives and how those alternatives will be implemented to achieve compliance with
proposed water quality objectives for salinity. This evaluation will determine water quality
conditions that can be reasonably achieved. This Scope of Work will be prepared in conjunction
with the CV-SALTS Technical Committee and with the approval of the CV-SALTS Executive
Committee and the Regional Water Board staff working on the CV-SALTS project.

(Line 202-210): Define Implementation Authority

The LSJR Committee will evaluate or facilitate the evaluation of the various implementation
authorities that are available for compliance with the proposed range of water quality
objectives. This will include the evaluation of the water board’s authority under the Federal
Clean Water Act, the Porter-Cologne Water Quality Control Act, State authority over federal and
local projects, water right authority, the NPDES Permit System, stormwater permits, prohibition
of discharge or Waste Discharge Requirements, waivers, and non-point source discharge controls
or TMDLs. The LSIR Committee will prepare or facilitate the preparation of a Scope of Work to
evaluate the board’s authority to implement various alternative actions and how this authority
will be utilized to implemented actions necessary to achieve compliance with proposed water
quality objectives for salinity. This work will develop a white-paper exploring the regulatory tools
available in the Lower San Joaquin River watershed that can be applied to salinity control actions
and discusses the pros and cons of each. This Scope of Work will be prepared in conjunction with



the CV-SALTS Technical Committee and with the approval of the CV-SALTS Executive Committee
and the Regional Water Board staff working on the CV-SALTS project.

(Line 211): Develop Screening Tools to Evaluate Potential Management Alternatives

The LSIR Committee will develop or facilitate the development of tools to screen or prioritize
management alternatives for technical feasibility, economic viability, and ability to implement,
based on developed screening criteria. The LSIR Committee will utilize these too to take a
comprehensive look at implementation scenarios and estimate their ability to reduce salinity
concentrations in the Lower San Joaquin River.

(Line 212): Identify a Suite of Strategies for the Implementation Program

The LSJR Committee will develop or facilitate the use of the screening criteria to determined or
identify comprehensive implementation scenarios worthy of pursuing in a more detailed analysis.
This task will overlap the technical and the policy areas and should be thoroughly public vetted
during workshops on alternatives for implementation. These alternative scenarios should be
prepared meet CEQA requirements and be able to define a strategy where maximum benefit
programs may result in lower cost and improved salt management in the Lower San Joaquin
River.

(Line 213): Develop a “Strawman” Implementation Plan

The LSIR Committee will develop or facilitate the development of a Scope of Work to develop a
“strawman” implementation plan. This plan should include preliminary actions, schedules,
responsible parties, institutional requirements, estimated costs, funding responsibilities and
strategies, and contingency plans. This plan would also include policy and regulatory
requirements that may be generated from maximum benefit, adaptive management or non-
regulatory implementation scenarios. This plan would be used to suggest the range of
implementation that may occur during public meetings and give the LSIR Committee a scale of
amount of effort that will be needed to complete the implementation process and the basin plan
amendment. This Scope of Work will be prepared in conjunction with the CV-SALTS Technical
Committee and with the approval of the CV-SALTS Executive Committee and the Regional Water
Board staff working on the CV-SALTS project.

(Line 214): Identify Critical Implementation Components

During the development of the “strawman” implementation plan, there may be issues that are
identified as needing further exploration, such as potential regulatory, legal, funding, or
institutional obstacles. The Scope of Work for the “strawman” implementation analysis will
include the requirement to prepare a white paper accordingly and use to inform the
development of quantified, verifiable adaptive management or max benefit strategies and
programs to assist with implementation where incomplete data or uncertain circumstances or



effectiveness is present. This Scope of Work will be prepared in conjunction with the CV-SALTS
Technical Committee and with the approval of the CV-SALTS Executive Committee and the
Regional Water Board staff working on the CV-SALTS project.

(Line 215): Implementation Effectiveness and Preliminary Cost Analysis

To support the development of the “strawman” implementation plan and the Basin Plan
amendment, a review will be needed of selected programs and strategies for effectiveness and
preparation of an initial or preliminary cost benefit with the goal of ensuring that critical areas
are prioritized, and that public and private capital is applied in the highest performing and most
cost effective way. This need will be included in the Scope of Work that will be prepared in
conjunction with the CV-SALTS Technical Committee and with the approval of the CV-SALTS
Executive Committee and the Regional Water Board staff working on the CV-SALTS project.

(Line 216): Comments on the “Strawman” Implementation Plan

The draft “strawman” implementation plan should be vetted at various stages. The LSJR
Committee will ensure that during development of the “strawman” implementation plan that is
adequate time and effort given to obtaining public review both at the LSIR Committee level and
through the CV-SALTS Technical Committee, the CV-SALTS Executive Committee and the Regional
Water Board staff working on the CV-SALTS project. There may also be a need for vetting the
“strawman” proposal with various parties, and through a wider public release and public
workshops.

Workshop on Proposed Implementation Alternatives

(Line 218-222): Conduct a Workshop on the Various Implementation Alternatives and Actions

The LSJIR Committee will conduct or facilitate the effort to conduct one or more public workshops
on the various alternatives being considered for implementation to achieve compliance with the
water quality objectives for salinity in the Lower San Joaquin River. These workshops will be
open to the public and will seek input on any of the alternatives proposed, the adequacy of the
suggested alternatives, review the changes in operations and salt loading that must occur for
each objective considered, seek guidance on a range of alternatives, seek guidance on economic
or institutional constraints to implementation, review the range of compliance levels in relation
to or with State and federal policies, and seek additional ideas on water quality objectives and
methods for implementation that provide beneficial use protection.



Select the Alternatives to be Analyzed

(Line 224): Review the Changes in Operations and Salt Loading that Must Occur for Each
Objective Considered

In selecting the alternatives to be further analyzed, the LSJR Committee will consider changes in
the operations of water projects and discharges and the resulting salt loading. This sensitivity
analysis and other factors will be used in developing the final listing of alternatives to be given
full analysis.

(Line 225): Determine Whether Alternative Falls Within Present Authority

In selecting the alternatives to be further analyzed, the LSIR Committee will consider whether the
alternative’s implementation actions fall within the present authority of the State and Regional
Water Boards or whether other agencies will need to be included in the implementation plan.
These factors will be used in developing the final listing of alternatives to be given full analysis.

(Line 226): Determine Water Quality Conditions that Can Reasonably be Achieved

In selecting the alternatives to be further analyzed, the LSIR Committee will consider whether the
alternative’s implementation actions can be reasonably achieved and are within the authority of
an implementation agency. These factors will be used in developing the final listing of
alternatives to be given full analysis.

(Line 227): Outline the Economic Impacts of Each Alternative

In selecting the alternatives to be further analyzed, the LSIR Committee will consider whether the
alternative’s implementation actions are a reasonable enough economic impact that further
evaluation is warranted. These factors will be used in developing the final listing of alternatives
to be given full analysis.

(Line 228): Determine Compliance with Federal and State Laws

In selecting the alternatives to be further analyzed, the LSIR Committee will make an initial
evaluation as to whether the alternative’s implementation actions are within compliance with
State and federal laws and can be implemented within those law and authorities. These factors
will be used in developing the final listing of alternatives to be given full analysis.

(Line 229-237): Determine Compliance with Federal and State Policies and Regulations

In selecting the alternatives to be further analyzed, the LSIR Committee will make an initial
evaluation as to whether the alternative’s implementation actions are in compliance with State
and federal policies and regulations. Policies and regulations that will be covered in this
evaluation will include, but not limited to, the Clean Water Act, State and federal Endangered
Species Act, Recycled Water policy, Urban Runoff Policy, Water Quality Limited Segment Policy,
both Federal and State Antidegradation Policy, Water Quality Objectives policy and the



Watershed Policy. These factors will be used in developing the final listing of alternatives to be
given full analysis.

Economic Analysis

(Line 239-246): Conduct a Full Economic Analysis of the Cost of Implementation of the Selected
Alternatives

To support the implementation plan and the draft Basin Plan amendment, the LSIR Committee
will review the selected programs and strategies for effectiveness and cost benefit with the goal
of ensuring that critical areas are prioritized, and that public and private capital is applied in the
highest performing and most cost effective way. This evaluation must include anticipated
implementation program costs, costs to agriculture and where there are sources of funding for
agriculture (per Water Code), costs to municipal dischargers, costs to industrial dischargers,
costs to water districts and water supply, costs to wetland management areas and also seek
additional input on cost of the alternative water quality objectives.

Long-Term Monitoring and Compliance Reporting

(Line 248): Set the Goals of Monitoring and Compliance Reporting

The LSJR Committee will conduct or facilitate the effort to identify and define the goals of a long-
term monitoring and compliance reporting program. Goals may include monitoring for CEQA-
requirements, or monitoring to inform adaptive management proposals. If needed, a Scope of
Work will be prepared in conjunction with the CV-SALTS Technical Committee and with the
approval of the CV-SALTS Executive Committee and the Regional Water Board staff working on
the CV-SALTS project to facilitate developing these goals.

(Line 249): Prepare a Program for Monitoring and Compliance

The LSJR Committee will conduct or facilitate the effort to prepare a draft long-term monitoring
and compliance program. The monitoring and compliance plan may build off of short term
monitoring plans prepared and executed by other stakeholders. The Scope of Work for a
monitoring plan should identify monitoring locations, constituents, frequency, funding and
resource needs and sources, monitoring leads, purpose of monitoring, and means of reporting
results. Plan should also include a QAPP. If needed, a Scope of Work will be prepared in
conjunction with the CV-SALTS Technical Committee and with the approval of the CV-SALTS
Executive Committee and the Regional Water Board staff working on the CV-SALTS project to
facilitate developing these goals.



Prepare Basin Plan Amendment Language

(Line 251): Draft Basin Plan Amendment Preparation

The LSIR Committee will prepare or work with Regional Board staff to prepare the draft Basin
Plan Amendment according to Regional Water Board requirements. The LSIR Committee will
conduct an internal review prior to release for public review and comment. The LSIR Committee
will ensure that all the Basin Plan amendment language is prepared under the supervision of
Regional Water Board staff. Presentations of the draft language will be made to the CV-SALTS
Technical Committee and the CV-SALTS Executive Committee.

(Line 252): Prepare Final Document for Presentation to Regional Board Staff

The LSIR Committee will prepare or work with Regional Board staff to prepare the final draft
Basin Plan Amendment according to Regional Water Board requirements. The LSIR Committee
will receive and respond to public comments. The final draft Basin Plan Amendment language
will be prepared according to Regional Water Board requirements. The LSIR Committee will work
with the Regional Board staff on the release for public review and comment.

Prepare Substitute Environmental Document (SED) and CEQA
Documentation

(Line 254): Draft CEQA Functional-Equivalent Documentation

The LSJR Committee will utilize the scoping efforts previous done by the Regional Water Board
staff on the scope of the environmental analysis of the proposed water quality objectives and
implementation plan. The LSJR Committee will determine the need to solicit additional
information and feedback on the scope of alternatives and the areas for analysis including
implementation. The LSIR Committee will conduct or facilitate the preparation of the
environmental analysis of the proposed water quality objectives and implementation plan. The
LSJR Committee will also determine whether CEQA compliance is for the Basin Plan amendment
alone, or whether it should be prepared to cover other implementation actions as well. This task
also covers document production and posting requirements and preparation of responses to
comments and final environmental documentation. If needed, a Scope of Work will be prepared
in conjunction with the CV-SALTS Technical Committee and with the approval of the CV-SALTS
Executive Committee and the Regional Water Board staff working on the CV-SALTS project to
facilitate the preparation of these documents. The final draft of the Substitute Environmental
Document language will be prepared according to Regional Water Board requirements. The LSIR



Committee will work with the Regional Board staff on the release for public review and
comment.



