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REVISED FEASIBILITY STUDY REPORT 
FORMER KAST PROPERTY 

CARSON, CALIFORNIA 
 
 
I am the Project Manager for Equilon Enterprises LLC, doing business as Shell Oil 
Products US, for this project.  I am informed and believe that the matters stated in this 
Addendum to the Revised Feasibility Study Report for the Former Kast Property 
located in Carson, California are true, and on that ground I declare, under penalty of 
perjury in accordance with Water Code section 13267, that the statements contained 
therein are true and correct.  

 

 

 
 
_________________________________________ 
Doug Weimer 
Principal Project Manager 
Shell Oil Products US 
October 15, 2014 
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1. INTRODUCTION 

1.1 Regulatory Basis 

Geosyntec Consultants, Inc. (Geosyntec), with support from URS Corporation (URS), 
prepared this Addendum to the Revised Feasibility Study Report (Addendum) dated 
October 15, 2014 for the former Kast Property (Site) in Carson, California, on behalf of 
Equilon Enterprises LLC, doing business as Shell Oil Products US (Shell or SOPUS).  
This Addendum is being submitted in response to Cleanup and Abatement Order No. 
R4-2011-0046 issued by the California Regional Water Quality Control Board, Los 
Angeles Region (RWQCB or Regional Board) on March 11, 2011, as modified by 
RWQCB correspondence, directing Shell to submit a Remedial Action Plan (RAP) and 
Human Health Risk Assessment (HHRA) pursuant to California Water Code Section 
13304.   

On behalf of SOPUS, URS and Geosyntec submitted a RAP and companion Feasibility 
Study (FS), and HHRA on March 10, 2014 (URS and Geosyntec, 2014a; Geosyntec, 
2014b, and 2014a).  The RWQCB reviewed and commented on the March 10, 2014 
RAP, FS, and HHRA (LARWQCB, 2014c, and 2014d; UCLA Expert Panel, 2014b) 
and directed Shell to submit a Revised RAP, Revised FS, and Revised HHRA, which 
were submitted to the Regional Board on June 30, 2014.  While Shell believes these 
documents, as well as the RAP, FS, and HHRA originally submitted on March 10, 
2014, proposed a remedial approach that addressed the environmental conditions in the 
Carousel neighborhood and was protective of human health given residential land use, 
comments and questions were raised by Regional Board staff during a July 30, 2014 
meeting and in subsequent meetings and conference calls. 

Shell and its consultants have prepared this Addendum and the companion addenda to 
the Revised RAP (URS and Geosyntec, 2014c) and Revised HHRA (Geosyntec, 2014e) 
to address the comments and questions and provide clarification to certain aspects of the 
selected remedy that were requested by the Regional Board’s technical staff.  The 
addenda to the Revised RAP and Revised HHRA are being submitted concurrently as 
separate documents. 

1.2 Addendum Objectives 

The objective of this Addendum is to address the Regional Board’s comments and 
questions specifically related to the Revised FS (Geosyntec, 2014d) and provide 
clarification to certain aspects of the preferred remedy.  The following table summarizes 
the comments and questions raised by the Regional Board that are being addressed in 
the Addenda to the Revised HHRA, Revised FS, and Revised RAP.  The “X’s” in each 
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column indicate in which Addendum each comment or question is addressed.  Only the 
comments with an “X” in the Addendum to the Revised FS columna are addressed in 
this Addendum. 

Regional Board Comment/Question 
Addressed in Addendum 

to Revised - 
HHRA FS RAP 

Update arsenic background assessment X  X 

Update Revised HHRA with data that are now available 
after preparation of the June 30, 2014 Revised HHRA X   

Update properties identified for remedial action in 
Revised FS and Revised RAP based on updated HHRA 
analysis 

 X X 

Discuss approach to address properties where access to 
collect data has not yet been granted 

 X X 

Additional evaluation for targeted deeper excavation  X X 

Update related/derivative metrics in Revised FS and 
Revised RAP figures and tables   X X 

Add flexibility of work phases to decrease overall 
implementation duration   X 

Provide additional information regarding the use of 
controlled low-strength materials (CLSM; i.e., slurry fill) 

 X X 

Provide additional information to support proposed 
SVE/bioventing design 

 X X 

Provide a contingency to for additional excavation if 
mobile LNAPL is encountered at limits of excavation 
identified in the RAP 

  X 
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1.3 Addendum Approach 

The Regional Board’s comments and questions specifically related to the Revised FS 
are addressed in Section 2 of this Addendum.  Many of the responses to comments are 
aimed at providing clarification to certain aspects and/or further details of the preferred 
remedy and/or its implementation and therefore do not change the preferred remedy 
(Alternative 4D).  Some of the responses to comments have resulted in an increase to 
the number of properties selected for excavation and SVE/bioventing under various 
remedial alternatives compared to the numbers identified in the Revised FS (Geosyntec, 
2014d) and the Revised RAP (URS and Geosyntec, 2014b) (see Section 1.4 below).  
These have, in turn, resulted in changes to related/derivative metrics (e.g., excavation 
volumes, costs, contaminant mass removed, remediation durations, truck trips, etc.).  
The approach taken in this Addendum to the Revised FS is to provide replacement 
tables and figures that contain the updated property addresses and related/derivative 
metrics.  Where these property addresses and metrics occur in the text of the Revised FS 
(Geosyntec, 2014d) they are hereby revised by reference to the updated property 
addresses and metrics in the replacement tables (attached to this Addendum).   

It is important to stress that while the number of properties identified for remedial 
action and related/derivative metrics has changed, the effect of these changes is 
relatively minor, and they do not affect the analyses presented in the Revised FS (i.e., 
the detailed and comparative evaluations of remedial alternatives), which led to the 
selection of the preferred remedy (Alternative 4D).  For the reasons stated in the 
Revised FS, Alternative 4D remains the preferred remedy. 

1.4 Summary of Changes To Number of Affected Properties From the Revised 
FS to the Addendum  

The following table summarizes changes in the numbers of properties selected for 
various remedial technologies/alternatives that have occurred in response to the 
comments and questions raised by the Regional Board.  
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Description Revised FS 
Report Addendum 

# properties for exc. from 0-2 ft bgs (Alt. 4A & 5A) 202 207-219* 

# properties for exc. from 0-3 ft bgs (Alt. 4B & 5B) 202 207-219* 

# properties for exc. from 0-5 ft bgs (Alt. 4C, 4D, 5C, & 
5D) 202 207-219* 

# properties w/ targeted exc. from 5-10 ft bgs (Alt. 4D & 
5D) 82 85-97* 

# properties w/ targeted exc. in front yard only 20 23-24* 

# properties w/ targeted exc. in back yard only 29 24 

# properties w/ targeted exc. in both yards 33 38-49* 

# yards excavated 115 123-146* 

# properties for exc. from 0-10 ft bgs (Alt. 4E & 5E) 224 229-241* 

# properties w/ SVE/bioventing 221 224-236* 

* Ranges are due to addition of 12 properties (23 yards) for which no environmental characterization 
data have been collected as of September 9, 2014.  For purposes of the Environmental Impact Report 
(EIR) being prepared in accordance with the California Environmental Quality Act (CEQA), it has 
been assumed that these 12 properties will be excavated to 10 feet bgs.  Whether excavation is 
needed at these 12 properties, and the scope of any such work, would be established based on 
analysis of sampling data obtained when access is obtained. 

 
These changes have resulted in changes to related/derivative metrics which are included 
in the replacement tables and figures provided in this Addendum.  The remainder of this 
Addendum addresses the comments and questions raised by the Regional Board. 
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2. DISCUSSION OF ISSUES FOR CLARIFICATION AND FS REVISIONS 

Each of the following sections address the Regional Board’s comments and questions 
specifically related to the Revised FS (Geosyntec, 2014d) as listed in the table in 
Section 1.2 above and/or provide clarification to certain aspects of the preferred 
remedy. 

2.1 Update Properties Identified For Remedial Action Based on Updated 
HHRA Analysis 

Responses to Regional Board comments on the Revised HHRA (i.e., the first two 
comments in the table in Section 1.2 of this Addendum) resulted in re-evaluation of 
arsenic and inclusion of new data collected after preparation of the Revised HHRA 
(Geosyntec, 2014c).  For details, please see the Addendum to the Revised HHRA 
(Geosyntec, 2014e).  As a result, the number of properties identified for excavation 
from 0-5 feet bgs under the preferred Remedial Alternative (4D) increased from 202 to 
207.  The property addresses selected for excavation from 0-5 feet bgs are identified in 
replacement Table 3-3 and shown on replacement Figure 3-1.  Also included are 
replacement Figures 3-2 and 3-4 from the Revised FS updated to include data collected 
since preparation of the Revised HHRA.  These changes to the number of properties 
identified for excavation are relatively minor, and they do not affect the analyses 
presented in the Revised FS (i.e., the detailed and comparative evaluations of remedial 
alternatives), which led to the selection of the preferred remedy (Alternative 4D).  For 
the reasons stated in the Revised FS, Alternative 4D remains the preferred remedy. 

2.2 Approach to Address Properties Where Access to Collect Data Has Not Yet 
Been Granted 

The Regional Board asked Shell to clarify that there is flexibility in the number of 
properties identified for remdial action under the preferred Remedial Alternative (4D) 
to address properties with limited or no data available, and to list those properties.  The 
text in this section augments the text in Section 3.3 of the Revised FS (Geosyntec, 
2014d).  There remain 12 properties with no soil matrix data as of September 9, 2014.  
Evaluations will be conducted when access is obtained, sampling is conducted, and data 
are evaluated to assess whether remedial action objectives (RAOs) are met under 
existing conditions based on unrestricted land use.  If the RAOs are not met, these 
properties will receive the same remedial approach as appropriate, based on property-
specific conditions, as other properties identified for remediation.  Per Regional Board 
direction, for purposes of evaluating potential environmental impacts associated with 
RAP implementation, the Environmental Impact Report (EIR) being prepared in 
accordance with the California Environmental Quality Act (CEQA) assumes that all 12 
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properties will be excavated to a depth of 10 feet bgs in front and back yards, where 
possible, and to 5 feet bgs only in side yards.  Therefore, the number of properties 
identified for excavation from 0-5 feet bgs has increased by another 12 properties (from 
207 to 219).  Properties identified for excavation from 0-5 feet bgs are summarized in 
replacement Table 3-3 and shown on replacement Figure 3-1.  The actual need for 
remedial action at these properties will be evaluated when access becomes available, 
soil sampling is conducted, and data are obtained.  These changes to the number of 
properties identified for excavation are relatively minor, and they do not affect the 
analyses presented in the Revised FS (i.e., the detailed and comparative evaluations of 
remedial alternatives), which led to the selection of the preferred remedy (Alternative 
4D).  For the reasons stated in the Revised FS, Alternative 4D remains the preferred 
remedy. 

2.3 Additional Evaluation For Targeted Deeper Excavation 

The Regional Board has asked Shell to perform additional evaluation of properties for 
targeted mass removal excavation from 5-10 feet bgs to make clear that no precedent is 
intended for other sites and that other considerations including cost/benefit analysis of 
mass removal were assessed when determining the location of targeterd deeper 
excavation, adding a discussion of individual sample evaluation to address sensitivity of 
krigged data, adding an explanation of why it’s not cost effective to excavate for 
targeted mass removal at properties where excavation is not required in the 0-5 feet bgs 
range based on human health risk and leaching-to-groundwater cleanup criteria, and to 
revise the number of properties proposed for targeted excavation.  The text in this 
section replaces text from Section 5.2.1 of the Revised FS (Geosyntec, 2014d). 

An alternative that evaluates local targeted excavation between 5 and 10 feet bgs was 
included in the Revised FS and in the Revised RAP (Alternative 4D).  Targeted 
excavation areas were identified where, based on distribution of hydrocarbon impacts in 
the 5 and 10-foot bgs interval, the potential exists for substantial hydrocarbon mass 
removal via deeper excavation.  The assessment of areas for targeted excavation also 
considers the technical feasibility and cost effectiveness of the mass removal.   

Properties for targeted deeper excavation under Alternative 4D were previously 
identified by reviewing the distribution of TPH in soil in the 5 to 10-foot bgs interval 
and by considering a cost-benefit analysis of the proposed targeted excavation.  The 
contoured and point by point distribution of the TPH fractions (as depicted on Figures 
3-3 through 3-5, 3-9 through 3-11, and 6-3 of the Revised RAP) were reviewed to 
identify areas of elevated TPH concentrations, including areas with TPH above residual 
concentrations.  At the request of Regional Board staff, and in an effort to address the 
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uncertainty in contouring, the TPH distribution was additionally evaluated by 
examining different spatial distribution mapping methods:  point-by-point maps, two-
dimensional contour maps, and three-dimensional contours.   

Factors that affect the cost and feasibility of conducting excavations between 5 and 10 
feet bgs were considered in identifying properties for targeted deeper excavation under 
Alternative 4D:   

• Targeted deeper excavation is not proposed for properties that are not identified 
for excavation in the 0 to 5-foot bgs interval.  The added cost and time to 
excavate the 0 to 5-foot bgs interval for the sole purpose of hydrocarbon mass 
removal in the 5 to 10-foot bgs interval will have a dramatic effect on the 
practicability of targeted deeper excavations under these circumstances.  

• Targeted deeper excavation is not proposed for yards where a swimming pool is 
present.  If a swimming pool is present in a yard, then excavation for a large 
portion of the yard has already taken place and given the technical difficulties of 
excavating around a swimming pool and the potential damage to swimming 
pools and its appurtenant equipment, targeted deeper excavation in these areas is 
not considered practicable. 

• Targeted deeper excavation is not proposed for yards where a limited mass is 
expected to be removed.  For example yards with one or two samples with 
elevated TPH concentrations at depth or where the contours of elevated TPH 
concentrations cover a small portion of the yard are not identified for targeted 
deeper excavation.   

Excavation to 5 feet bgs for properties exceeding human health criteria or soil SSCGs 
for leaching to groundwater criteria is estimated to result in 520,000 pounds of 
hydrocarbon mass removal.  The proposed targeted deeper excavation (Alternative 4D) 
is estimated to result in an additional 1,260,000 pounds of hydrocarbon mass removal, 
for a total of 1,780,000 pounds of hydrocarbon mass removed under this proposed 
remedy.   For comparison, excavation to 10 feet bgs for properties exceeding human 
health criteria or soil SSCGs for leaching to groundwater criteria (Alternative 4E) is 
estimated to result in approximately 2,180,000 pounds of hydrocarbon mass removal, of 
which 1,660,000 is in the 5 to 10-foot bgs interval.  Consequently, the targeted deeper 
excavation (Alternative 4D) is estimated to remove approximately 76% of the TPH 
mass that could potentially be excavated in the 5 to 10 feet bgs interval at all properties 
where leaching to groundwater SSCGs were exceeded (Alternative 4E).  It should be 
noted that these mass estimates are for the excavation portion of the recommended 
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remedy.  Significant further mass removal will occur through SVE/bioventing which 
will be implemented Site-wide upon completion of the excavation program. 

A cost-benefit analysis of this proposed targeted deeper excavation (Alterntiave 4D) 
was conducted by comparing the TPH mass that would be removed under the different 
excavation scenarios evaluated to the cost for removal (similar to the incremental cost 
per pound of TPH removed presented in the Revised FS).  This cost-benefit analysis is 
summarized in Addendum Figure 6-1.   

This figure shows a substantial increase in the estimated incremental cost for TPH mass 
removal (i.e., the slope of the curve) for additional excavation beyond what is proposed 
for the targeted deeper excavation.  There is likewise a declining benefit of mass 
removal for additional excavation of TPH-impacted soil in the 5 to 10-foot bgs interval 
beyond what is proposed for the targeted deeper excavation.  Based on this cost-benefit 
analysis, the proposed remedy of targeted deeper excavations followed by 
SVE/bioventing (Alternative 4D) is the most efficient pathway for reduction of TPH 
and related compounds at the Site. 

Based on the additional data evaluation for targeted mass removal from 5-10 feet bgs 
(Alternative 4D), an additional eight front yards were identified for deeper excavation; 
five of these are at properties where the back yard was previously identified for deeper 
excavation, and three are at additional properties not previously identified.  Therefore, 
the number of properties and yards identified for targeted deeper excavation from 5-10 
ft bgs has increased from 82 to 85 and from 115 to 123, respectively.  The additional 12 
properties with no soil matrix data increases the number of properties and yards 
identified for targeted deeper excavation by 12 and 23, respectively (from 85 to 97 and 
from 123 to 146).  The actual need for remedial action at these properties will be 
evaluated when access becomes available, soil sampling is conducted, and data are 
obtained.  Properties identified for targeted deeper excavation from 5-10 feet bgs are 
summarized in replacement Table 3-3 and shown on replacement Figure 3-3.  Some 
properties were identified for excavation of both front and back yards, while others 
were identified for excavation of only the front or back yard. 

These changes to the number of properties identified for targeted deeper excavation are 
relatively minor, and they do not affect the analyses presented in the Revised FS (i.e., 
the detailed and comparative evaluations of remedial alternatives), which led to the 
selection of the preferred remedy (Alternative 4D).  For the reasons stated in the 
Revised FS, Alternative 4D remains the preferred remedy. 
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2.4 Update Related/Derivative Metrics In Revised FS Figures and Tables 

The Regional Board asked Shell to revise related/derivative metrics in tables and 
figures.  In response, the text in this section is provided to augment the text throughout 
the Revised FS (Geosyntec, 2014d) referencing these metrics. 

The increase in number of properties selected for excavation has resulted in changes to 
related/derivative metrics including excavation volumes, costs, contaminant mass 
removed, remediation durations, truck trips, etc., for each remedial alternative.  The 
revised metrics are included in replacement tables to this Addendum (Tables 3-3, 5-1, 
5-3, 6-1, 6-4 through 6-13, 7-1, and Appendix Tables A-1.2 and A-2).  For a discussion 
of updated soil excavation volume estimates related to the preferred Remedial 
Alternative (4D) see the Addendum to the Revised RAP (URS and Geosyntec , 2014c). 

These changes to the related/derivative metrics including excavation volumes, costs, 
contaminant mass removed, remediation durations, truck trips, etc., for each remedial 
alternative are relatively minor, distributed across remedial alternatives 4A through 5E, 
and they do not significantly affect the analyses presented in the Revised FS (i.e., the 
detailed and comparative evaluations of remedial alternatives), which led to the 
selection of the preferred remedy (Alternative 4D).  For the reasons stated in the 
Revised FS, Alternative 4D remains the preferred remedy. 

2.5 Use of Controlled Low-Strength Materials (Sand/Cement Slurry) Fill 
Materials 

The Regional Board asked Shell to provide clarification on the use of controlled low-
strenght materials (CLSM) or slurry fill.  In response, the text in this section is provided 
to augment the text throughout the Revised FS (Geosyntec, 2014d) referencing the use 
of slurry fill. 

Placement of cement-sand slurry (slurry), more properly referred to as controlled low-
strength material (CLSM), in the lower part of slot-trench and auger excavations is a 
safe and necessary component of the excavation portion of the preferred Remedial 
Alternative.  CLSM is a self-compacting, flowable fill material used primarily as 
backfill in lieu of compacted or granular backfill.  CLSM is pumpable using a standard 
concrete pumper, flows easily, and is self-leveling.  Its consistency is like that of a 
slurry or lean grout (comparable to that of a milk shake), yet several hours after 
placement the material is hard enough to support traffic loads without settling. 
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2.5.1 CLSM – General Properties and Uses 

CLSM is not concrete or soil cement.  It is a fluid mixture made of Portland cement, 
water, and fine aggregate or fly ash.  It contains the same components as concrete, but 
in different proportions.  By using a lower proportion of cement than used for concrete, 
CLSM has in-place properties following curing similar to compacted fill soils (ACI, 
1999).  The American Concrete Institute (ACI) defines CLSM as having a compressive 
strength less than 1,200 pounds per square inch (psi); however, most current CLSM 
applications require unconfined compressive strengths of less than 300 psi to allow for 
possible future excavation (ACI, 1999).  CLSM with an unconfined compressive 
strength of less than 150 psi is considered excavatable by hand tools (National Ready 
Mixed Concrete Association (NRMCA) Guide Specification for Controlled Low 
Strength Materials (CLSM), undated).   

Because excavatable CLSM has physical properties similar to compacted soils, there is 
no reason to believe that tree and shrub roots would not penetrate the cured fill 
materials.  The density of typical CLSM ranges from 115 to 145 pounds per cubic foot 
(pcf) (Smith, 1991), which is consistent with the density of Site soils of 125 pcf 
established by geotechnical materials testing of Site soils to support the Excavation 
Pilot Tests.   

The CLSM fill materials will be designed to achieve permeability generally comparable 
to that of the surrounding soil so as not to cause short circuiting or reduced radius of 
vacuum influence during SVE/bioventing operation.  CLSM may be designed to be as 
permeable as a uniform coarse sand with a hydraulic conductivity of 4.0 x 10-1 
centimeters per second (cm/sec) or as impermeable as clay with a hydraulic 
conductivity of 1.0 x 10-7 cm/sec.  Permeability of most excavatable CLSM is in the 
range of 10-4 to 10-5 cm/sec (ACI, 1999).  It is often desirable to have the permeability 
of backfill material equal to or greater than the surrounding soil, and the NRMCA 
(undated) recommends designing CLSM mixtures to have a hydraulic conductivity 
coefficient equal to that of fine sand (4.0 x 10-4 cm/sec).   

CLSM is ordinarily slightly alkaline and its resistivity increases as the material hardens 
and the cement continues to hydrate, so that within a few days, CLSM usually has an 
electrical resistivity that is sufficient to alleviate most corrosivity concerns (Federal 
Highway Administration, 1997). 

CLSM is used widely in the construction industry as a structural fill or backfill material 
in place of compacted soil around structures, particularly in confined or limited spaces.  
Conventional compacted soil backfill in trenches and around small structures involves 
placement of soil fill material in thin layers and mechanical compaction followed by 
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compaction density testing.  Because CLSM flows and needs no compacting, it is ideal 
for use in tight or restricted-access areas where placing and compacting soil or granular 
fill is difficult or impossible.  Also, because CLSM is self-compacting, it eliminates the 
need for mechanical compaction and associated safety hazards for workers.   

Further advantages of using CLSM over compacted soil and granular fill include 
(modified from University of Florida, 2004): 

• CLSM has a fast setup time, providing support for construction equipment the 
following day. 

• It sets up with sufficient strength that it stabilizes trenches and prevents future 
trench settlement. 

• The additional costs for CLSM compared to compacted soil backfill are offset 
by the elimination of soil compaction and testing labor, reducing the required 
equipment, manpower and inspection requirements. 

• CLSM does not form voids and is less prone to settlement than compacted soil. 
• CLSM mix designs can be varied to achieve desired density and permeability. 
• It can be used to fill deeper excavations that would otherwise require shoring to 

allow personnel entry to conduct soil compaction and testing, thereby reducing 
safety hazards to workers. 

The use of CLSM/slurry is common in the construction industry and has been approved 
by the City of Carson (City) for use at other locations below streets and sidewalks in the 
City.  Also, the Los Angeles County Department of Public Works, Geotechnical and 
Materials Engineering Division allows the use of CLSM as engineered fill or as trench 
backfill material, and the City of Los Angeles Building Code (LABC) allows the use of 
CLSM for the backfill of excavations. 

For further discussion regarding the use of CLSM in the preferred Remedial Alternative 
(4D) see the Addendum to the Revised RAP (URS and Geosyntec , 2014c).  The 
clarifications on the use of CLSM in the preceding sections do not affect the analyses 
presented in the Revised FS (i.e., the detailed and comparative evaluations of remedial 
alternatives), which led to the selection of the preferred remedy (Alternative 4D).  For 
the reasons stated in the Revised FS, Alternative 4D remains the preferred remedy. 

2.6 Additional Information to Support Proposed SVE/Bioventing Design 

The Regional Board asked Shell to provide clarification of the SVE/bioventing design, 
including providing justification for not using horizontal wells and including a literature 
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search for radius of influence (ROI) in silty sands and calculated permeabilities to 
address concerns that ROI is insufficient for degradation under homes.  In response, the 
text in this section is provided to augment the text included in Section 5.3.3 of the 
Revised FS (Geosyntec, 2014d). 

2.6.1 SVE/Bioventing Approach 

Cyclical operation of a combined SVE and bioventing system is the selected remedial 
technology to address petroleum hydrocarbons, VOCs, and methane in soil vapor and to 
promote degradation of residual hydrocarbon concentrations in soils that do not meet 
RAOs and are not removed by excavation.  Use of SVE/bioventing will address 
impacted areas beneath existing paved areas, City sidewalks, and concrete foundations 
of the homes, in addition to addressing reduction of constituent of concern (COC) 
concentrations in excavated areas below 5 or 10 feet bgs and areas not targeted for 
deeper excavation for mass removal, with the ultimate goal of achieving RAOs over 
time.  Operation of the SVE/bioventing system will also address impacted soils that 
may be associated with residual concrete reservoir slabs left in place below the depth of 
excavation. 

The SVE system will be operated in a cyclical manner, with active extraction occurring 
in different portions of the Site at different times.  The SVE/bioventing system(s) will 
be operated cyclically (pulsed) to extract impacted soil vapor and introduce oxygen to 
the subsurface to stimulate degradation of the heavier fraction of diesel-range 
hydrocarbons and motor oil-range hydrocarbons in a bioventing operational mode.  
During periods of active vapor extraction from a sub-set of wells (“on cycle”), the SVE 
system will not only remove hydrocarbon vapors, but will also draw oxygen into the 
subsurface to enhance the biodegradation of residual petroleum hydrocarbons in soil.  
During periods when no extraction is occurring for the set of wells (“off cycle”), 
remediation will be achieved through biodegradation alone (i.e., bioventing).  The 
system will be designed to use the same infrastructure (i.e., extraction wells) for both 
SVE and bioventing, and the cyclical operating conditions will be used to implement 
both remedial actions.  The SVE/bioventing system will be operated in manner to 
achieve the soil oxygen demand estimated from the bioventing pilot tests (Geosyntec, 
2012b). 

The SVE pilot test examined vertical extraction wells and the bioventing pilot test 
examined both vertical and horizontal extraction wells.  Although horizontal and 
vertical extraction wells were both effective in treating soils through bioventing during 
pilot testing, the physical and operational limitations of using horizontal wells make 
vertical extraction wells the preferred option for the proposed remedy.  Vertical 
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extraction wells will be used for implementation of the SVE/bioventing system for the 
Site based on the following rationale: 

• The lateral radii of influence for horizontal and vertical wells are similar.  The 
estimated radius of influence for the horizontal wells during the bioventing pilot 
test ranged from  6 to 20 feet while the radius of influence for the vertical wells 
during the bioventing pilot test ranged from <5 to 15 feet. 

• The vertical wells will provide better remediation for impacted soils deeper 
than 5 feet bgs. The horizontal wells were installed at a depth of 5 feet bgs 
during the bioventing pilot test.  With this placement, the effect of the 
horizontal wells on soils within the 5 to 10-foot depth interval is likely limited 
due to short-circuiting via the granular soil backfill that will be placed 
following excavation to 5 feet bgs.  The vertical SVE/bioventing wells with 
screened interval from 5 to 10 feet bgs within the soils targeted for remediation 
will have a greater impact on this zone. 

• The vertical wells can be placed closer to the buildings and consequently 
provide greater reduction of COCs in soils beneath the homes.  Based on the 
proposed excavation approach, it will be logistically impractical to place 
horizontal SVE wells within a few feet of the building foundation.  Because the 
vertical wells will be installed with hand tools, the vertical wells can be located 
much closer to the building foundation. 

2.6.2 SVE/Bioventing Conceptual Design 

SVE/bioventing will be implemented throughout the Site to remediate volatile 
petroleum hydrocarbons (i.e., gasoline-range petroleum hydrocarbons and the lighter 
fractions of the diesel range petroleum hydrocarbons), VOCs, and methane, and induce 
increased airflow to promote microbial degradation of longer-chain hydrocarbons 
(diesel and motor oil-range petroleum hydrocarbons).  The SVE/bioventing 
infrastructure will consist of a system of extraction wells, belowground conveyance 
piping, aboveground manifold and treatment compound(s), vapor treatment system(s), 
and various system controls and instrumentation.  SVE will be applied in the shallow 
zone from approximately 5 to 10 feet bgs, intermediate zone from approximately 15 to 
25 feet bgs, and deep zone from approximately 30 to 40 feet bgs and locally deeper 
depending on depths of soil impact and depth to groundwater.  Nested shallow, 
intermediate, and deep zone wells will be installed in the streets of the Site, which 
provide ready access for installation.  Shallow zone wells will also be installed within 
the front and back yards of select residences.  In general, two wells will be installed on 
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each residential property identified for SVE/bioventing; however, locations and actual 
numbers of these shallow-zone wells in the front and back yards will be designed during 
preparation of PSRPs for individual properties and will be based on locations where 
RAOs are not met in the 0 to 10-foot bgs depth interval and to achieve SVE/bioventing 
coverage beneath houses.  Well and piping components for SVE/bioventing wells 
installed on residential properties will be entirely below grade.  These shallow wells 
will be screened from 5 to 10 feet bgs and will be connected to the SVE system via 
conveyance piping, which will be installed in the streets.   

Based on the SVE pilot test radius of vacuum influence (ROVI) results for the 
intermediate zone, a total of 63 nested well clusters (shallow, intermediate, and deep 
zone) will be installed in the streets with an average spacing of approximately 125 feet.  
Based on the estimated ROVI of 50 feet for the shallow zone from the SVE pilot test, an 
additional 65 shallow zone wells will be installed between the nested wells in the streets 
of the Site to provide increased vapor extraction coverage within the shallow zone.  
Additionally, shallow zone wells will be installed in the front and back yards of 
residences requiring remediation of the shallow zone soil by SVE/bioventing.  Due to 
potential short-circuiting from surface landscaping, the shallow zone ROVI for the 
residential wells has conservatively been reduced to 25 feet.   

The ROVI for the SVE/bioventing system is based on the results of the SVE pilot test 
rather than the bioventing pilot test, because the blower planned for vapor extraction of 
the combined system is a robust unit with large capacity and vacuum and a system to 
treat extracted vapors (see Section 8.2.2 of the Revised RAP).  The estimated radius of 
influence reported for the bioventing pilot test (Geosyntec, 2012b) assumed small fans 
would be used to minimize the concentrations of extracted vapors.  The radii of 
influence estimated from the bioventing pilot test are not applicable for the proposed 
SVE/bioventing system.  Data from the SVE pilot test indicates the expected ROVI for 
shallow wells will range from 25 to 78 ft.  This is consistent with the pilot test results 
reported for the Turco facility adjacent to the former Kast property, wherein they 
established a shallow zone ROVI of approximately 26 to 32 feet (ERM-West, 2008).  
Additionally, the concurrent application of SVE at greater depths in the areas where 
shallow SVE is proposed will enhance the potential ROVI due to superposition of 
vacuum influence of the different wells. 

As shown in replacement Table 3-3, a total of 224 residences are identified for 
SVE/bioventing remediation.  A total of 229 properties are identified in replacement 
Table 3-3 as exceeding either human health risk or leaching to groundwater criteria in 
the ≤5 foot or >5 to 10 foot depth interval.  Five of these properties were identified 



    
 

 
   

SB0484\Revised FS Addendum_10-15-14.docx 15 10/15/2014 

based on metals concentrations alone, reducing the number of properties for 
SVE/bioventing to 224.  

Following approval of the RAP, a RDIP providing the well field layout, SVE system(s) 
location(s) and specifications, and conveyance piping layout will be submitted for 
RWQCB approval. 

2.6.3 SVE/Bioventing Equipment 

Based on the estimated quantity of extraction wells (63 nested street wells, 65 shallow 
zone street wells, and approximately 474 shallow zone residential wells), it is 
impractical to construct an SVE system to extract simultaneously from all of the 
proposed wells.  As a result, a system or systems rated for a combined 3,000 standard 
cubic feet per minute (scfm) at up to 12 inches of mercury (in-Hg) vacuum is planned.   

Shell is currently evaluating offsite locations for the installation of the remediation 
equipment.  Potential offsite SVE system locations are being evaluated in terms of 
technological feasibility, accessibility and availability of the locations.  These potential 
SVE locations are shown on Figure 8-8 of the Revised RAP.   

The clarifications of the SVE/bioventing design in the preceding sections do not affect 
the analyses presented in the Revised FS (i.e., the detailed and comparative evaluations 
of remedial alternatives), which led to the selection of the preferred remedy (Alternative 
4D).  For the reasons stated in the Revised FS, Alternative 4D remains the preferred 
remedy. 
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Shallow 
Excavation SVE/Bioventing

Sub-Slab Soil 
Vapor 

Mitigation
 Exceeds HH 

Criteria or 
Leaching to 

GW SSCGs < 
5

ft bgs

 Exceeds HH 
Criteria or 

Leaching to 
GW SSCGs 
>5 to <10

ft bgs

Exceeds in either 
≤ 5ft or >5 to 

≤10 ft bgs depth 
interval

Front Yard Back Yard Both Yards

Identified in 
HHRA based 

on > 1 E-6 
Risk Level

24401 MARBELLA AVE
24402 NEPTUNE AVE X X X X
24402 PANAMA AVE X X
24402 RAVENNA AVE X X X X
24403 NEPTUNE AVE X X X X X X
24403 RAVENNA AVE X X
24405 MARBELLA AVE
24406 MARBELLA AVE X X X X
24406 NEPTUNE AVE X X X
24406 PANAMA AVE X X
24406 RAVENNA AVE X X X
24409 NEPTUNE AVE X X X X X X
24409 RAVENNA AVE X X
24410 PANAMA AVE
24411 MARBELLA AVE X X
24411 PANAMA AVE X X X X
24412 MARBELLA AVE X X X X X X X
24412 NEPTUNE AVE
24412 RAVENNA AVE X X X
24413 NEPTUNE AVE X X X X X X
24413 RAVENNA AVE X X
24416 MARBELLA AVE X X X X X X
24416 NEPTUNE AVE X X
24416 PANAMA AVE
24416 RAVENNA AVE X X X X
24417 MARBELLA AVE a a a
24417 PANAMA AVE X X
24419 NEPTUNE AVE X X X X X X
24419 RAVENNA AVE X X
24420 PANAMA AVE X X
24421 PANAMA AVE X X X X
24422 MARBELLA AVE X X X
24422 NEPTUNE AVE X X
24422 RAVENNA AVE X X X
24423 MARBELLA AVE a a a
24423 NEPTUNE AVE X X X X X X X
24423 RAVENNA AVE X X X
24426 MARBELLA AVE X X X X X X
24426 NEPTUNE AVE X X
24426 PANAMA AVE X X
24426 RAVENNA AVE X X X
24427 MARBELLA AVE
24427 PANAMA AVE X X
24429 NEPTUNE AVE X X X X X X X

Address

Targeted Excavation for >5 to ≤10 ft bgs 
depth interval
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Shallow 
Excavation SVE/Bioventing

Sub-Slab Soil 
Vapor 

Mitigation
 Exceeds HH 

Criteria or 
Leaching to 

GW SSCGs < 
5

ft bgs

 Exceeds HH 
Criteria or 

Leaching to 
GW SSCGs 
>5 to <10

ft bgs

Exceeds in either 
≤ 5ft or >5 to 

≤10 ft bgs depth 
interval

Front Yard Back Yard Both Yards

Identified in 
HHRA based 

on > 1 E-6 
Risk Level

Address

Targeted Excavation for >5 to ≤10 ft bgs 
depth interval

24429 RAVENNA AVE X X X
24430 PANAMA AVE
24431 PANAMA AVE X X X
24432 MARBELLA AVE X X X X
24433 MARBELLA AVE X X X
24436 PANAMA AVE X X
24437 PANAMA AVE
24502 MARBELLA AVE X X X
24502 NEPTUNE AVE X X
24502 PANAMA AVE
24502 RAVENNA AVE X X X X
24503 MARBELLA AVE
24503 NEPTUNE AVE X X X X X X
24503 PANAMA AVE X X X
24503 RAVENNA AVE X X
24506 MARBELLA AVE X X X X X
24507 MARBELLA AVE
24508 NEPTUNE AVE X X X X
24508 PANAMA AVE X
24508 RAVENNA AVE X X X X
24509 NEPTUNE AVE X X X
24509 PANAMA AVE X X X X X X
24509 RAVENNA AVE X X X X
24512 MARBELLA AVE X X X X X X
24512 NEPTUNE AVE X X X X
24512 PANAMA AVE
24512 RAVENNA AVE X X X X
24513 MARBELLA AVE
24513 NEPTUNE AVE X X
24513 PANAMA AVE X X X X X X
24513 RAVENNA AVE X X X
24516 MARBELLA AVE X X X X
24517 MARBELLA AVE X X
24518 NEPTUNE AVE X X X X
24518 PANAMA AVE
24518 RAVENNA AVE X X X X X X
24519 NEPTUNE AVE X X X
24519 PANAMA AVE X X X X
24519 RAVENNA AVE X X X
24522 MARBELLA AVE X X X X
24522 NEPTUNE AVE X X X
24522 PANAMA AVE
24522 RAVENNA AVE X X X
24523 MARBELLA AVE
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Shallow 
Excavation SVE/Bioventing

Sub-Slab Soil 
Vapor 

Mitigation
 Exceeds HH 

Criteria or 
Leaching to 

GW SSCGs < 
5

ft bgs

 Exceeds HH 
Criteria or 

Leaching to 
GW SSCGs 
>5 to <10

ft bgs

Exceeds in either 
≤ 5ft or >5 to 

≤10 ft bgs depth 
interval

Front Yard Back Yard Both Yards

Identified in 
HHRA based 

on > 1 E-6 
Risk Level

Address

Targeted Excavation for >5 to ≤10 ft bgs 
depth interval

24523 NEPTUNE AVE X X X X
24523 PANAMA AVE
24523 RAVENNA AVE X X X X
24526 MARBELLA AVE X X X X
24527 MARBELLA AVE
24528 NEPTUNE AVE X X X
24528 PANAMA AVE
24528 RAVENNA AVE
24529 NEPTUNE AVE X X X X
24529 PANAMA AVE
24529 RAVENNA AVE X X X
24532 MARBELLA AVE X X X X
24532 NEPTUNE AVE
24532 PANAMA AVE X X X
24532 RAVENNA AVE
24533 MARBELLA AVE
24533 NEPTUNE AVE * X X X
24533 PANAMA AVE X X
24533 RAVENNA AVE
24602 MARBELLA AVE X X
24602 NEPTUNE AVE
24602 PANAMA AVE X X
24602 RAVENNA AVE
24603 MARBELLA AVE X X X
24603 NEPTUNE AVE X X X
24603 PANAMA AVE X X
24603 RAVENNA AVE X a X
24606 MARBELLA AVE X X X X
24607 MARBELLA AVE X X
24608 NEPTUNE AVE X X X
24608 PANAMA AVE X X X
24608 RAVENNA AVE X X X
24609 NEPTUNE AVE X X X X X X
24609 PANAMA AVE X X X X
24609 RAVENNA AVE X X
24612 MARBELLA AVE X X X X X X
24612 NEPTUNE AVE X X X X X X
24612 PANAMA AVE X X X
24612 RAVENNA AVE X X
24613 MARBELLA AVE a a a
24613 NEPTUNE AVE X X X X X X
24613 PANAMA AVE X X X X
24613 RAVENNA AVE X X X
24616 MARBELLA AVE X X X X X X



Table 3-3
Property Addresses For Consideration in Remedial Planning

SB0484\Table 3-3 Property Addresses.xlsx 4 of 7 10/15/2014

Shallow 
Excavation SVE/Bioventing

Sub-Slab Soil 
Vapor 

Mitigation
 Exceeds HH 

Criteria or 
Leaching to 

GW SSCGs < 
5

ft bgs

 Exceeds HH 
Criteria or 

Leaching to 
GW SSCGs 
>5 to <10

ft bgs

Exceeds in either 
≤ 5ft or >5 to 

≤10 ft bgs depth 
interval

Front Yard Back Yard Both Yards

Identified in 
HHRA based 

on > 1 E-6 
Risk Level

Address

Targeted Excavation for >5 to ≤10 ft bgs 
depth interval

24617 MARBELLA AVE X a X
24618 NEPTUNE AVE X X X X X X
24618 PANAMA AVE X X X
24618 RAVENNA AVE X X
24619 NEPTUNE AVE X X X X X X
24619 PANAMA AVE X X X
24619 RAVENNA AVE X X
24622 MARBELLA AVE X X X X X X
24622 NEPTUNE AVE X X X X X X
24622 PANAMA AVE
24623 MARBELLA AVE X X X X
24623 NEPTUNE AVE X X X X X X
24623 RAVENNA AVE
24627 MARBELLA AVE X X X X
24628 MARBELLA AVE X X X X X X
24628 NEPTUNE AVE X X
24629 NEPTUNE AVE X X X X X X X
24632 NEPTUNE AVEb X X X X X X X
24633 MARBELLA AVE X X
24700 MARBELLA AVE X X X X
24700 RAVENNA AVE
24702 NEPTUNE AVE X X X X X X
24702 PANAMA AVE X X X
24703 MARBELLA AVE X X
24703 NEPTUNE AVE X X X X
24703 PANAMA AVE X X X
24703 RAVENNA AVE X X X X X X
24706 MARBELLA AVE X X X X
24706 RAVENNA AVE X X
24707 MARBELLA AVE
24708 NEPTUNE AVE
24708 PANAMA AVE X X X
24709 NEPTUNE AVE X X X X X
24709 PANAMA AVE X X X X
24709 RAVENNA AVE X X X X
24710 MARBELLA AVE X X X X X X
24712 NEPTUNE AVE X X X X X X X
24712 PANAMA AVE X X X
24712 RAVENNA AVE X X
24713 MARBELLA AVE
24713 PANAMA AVE X X X
24713 RAVENNA AVE X X X X
24715 NEPTUNE AVE X X X X X X
24716 MARBELLA AVE X X X
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Shallow 
Excavation SVE/Bioventing

Sub-Slab Soil 
Vapor 

Mitigation
 Exceeds HH 

Criteria or 
Leaching to 

GW SSCGs < 
5

ft bgs

 Exceeds HH 
Criteria or 

Leaching to 
GW SSCGs 
>5 to <10

ft bgs

Exceeds in either 
≤ 5ft or >5 to 

≤10 ft bgs depth 
interval

Front Yard Back Yard Both Yards

Identified in 
HHRA based 

on > 1 E-6 
Risk Level

Address

Targeted Excavation for >5 to ≤10 ft bgs 
depth interval

24716 RAVENNA AVE X X
24717 MARBELLA AVE X X
24718 NEPTUNE AVE X X X X
24718 PANAMA AVE X X X
24719 NEPTUNE AVE X X X X
24719 PANAMA AVE X X X
24719 RAVENNA AVE X X X X
24722 MARBELLA AVE X X
24722 NEPTUNE AVE X
24722 PANAMA AVE X X
24722 RAVENNA AVE X X
24723 MARBELLA AVE X X X
24723 PANAMA AVE
24723 RAVENNA AVE X X X
24725 NEPTUNE AVE
24726 MARBELLA AVE
24726 RAVENNA AVE X X
24727 MARBELLA AVE X X
24728 NEPTUNE AVE X X X
24728 PANAMA AVE X X X
24729 NEPTUNE AVE X X
24729 PANAMA AVE
24729 RAVENNA AVE
24732 MARBELLA AVE X X
24732 NEPTUNE AVE X X X X
24732 PANAMA AVE
24732 RAVENNA AVE X X
24733 MARBELLA AVE X X
24733 PANAMA AVE X X
24733 RAVENNA AVE X X X
24735 NEPTUNE AVE X X
24736 MARBELLA AVE
24736 RAVENNA AVE X X X X
24737 MARBELLA AVE X X X
24738 NEPTUNE AVE X X X X X X X
24738 PANAMA AVE X X
24739 NEPTUNE AVE X X
24739 PANAMA AVE X X X
24739 RAVENNA AVE X X X X X X
24740 MARBELLA AVE X X
24741 MARBELLA AVE X
24742 RAVENNA
24743 RAVENNA AVE X X X X X X
24744 MARBELLA AVE X X X
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Shallow 
Excavation SVE/Bioventing

Sub-Slab Soil 
Vapor 

Mitigation
 Exceeds HH 

Criteria or 
Leaching to 

GW SSCGs < 
5

ft bgs

 Exceeds HH 
Criteria or 

Leaching to 
GW SSCGs 
>5 to <10

ft bgs

Exceeds in either 
≤ 5ft or >5 to 

≤10 ft bgs depth 
interval

Front Yard Back Yard Both Yards

Identified in 
HHRA based 

on > 1 E-6 
Risk Level

Address

Targeted Excavation for >5 to ≤10 ft bgs 
depth interval

24748 RAVENNA AVE X X X
24749 RAVENNA AVE X X X X X X X
24752 RAVENNA AVE X X X
24802 PANAMA AVE X X
24803 NEPTUNE AVE X X
24803 PANAMA AVE X X X
24808 PANAMA AVE X X
24809 NEPTUNE AVE X X X
24809 PANAMA AVE X X X X X X
24812 PANAMA AVE X X
24813 PANAMA AVE X X X
24815 NEPTUNE AVE X X X
24818 PANAMA AVE X X
24819 PANAMA AVE X X X X
24822 PANAMA AVE X X X
24823 PANAMA AVE X X X X
24825 NEPTUNE AVE
24828 PANAMA AVE X X X
24829 PANAMA AVE X X X
24832 PANAMA AVE X X X
24833 PANAMA AVE X X X
24838 PANAMA AVE X X
24904 NEPTUNE AVE X X
24912 NEPTUNE AVE X X
301 244TH ST
305 244TH ST X X X
311 244TH ST X X X
317 244TH ST X X X
321 244TH ST a a a
327 244TH ST
331 244TH ST a a a
337 244TH ST
341 244TH ST
344 249TH ST X X
345 249TH ST X X X X
347 244TH ST
348 248TH ST X X X X X
348 249TH ST X X X
351 244TH ST X X
352 249TH ST X X X
353 249TH ST X X X
354 248TH ST X X X X X X
357 244TH ST X X
357 249TH ST X X
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Shallow 
Excavation SVE/Bioventing

Sub-Slab Soil 
Vapor 

Mitigation
 Exceeds HH 

Criteria or 
Leaching to 

GW SSCGs < 
5

ft bgs

 Exceeds HH 
Criteria or 

Leaching to 
GW SSCGs 
>5 to <10

ft bgs

Exceeds in either 
≤ 5ft or >5 to 

≤10 ft bgs depth 
interval

Front Yard Back Yard Both Yards

Identified in 
HHRA based 

on > 1 E-6 
Risk Level

Address

Targeted Excavation for >5 to ≤10 ft bgs 
depth interval

358 249TH ST X X
360 248TH ST X X X X
361 244TH ST
362 249TH ST
363 249TH ST X X X X
364 248TH ST X X X
367 244TH ST X X
367 249TH ST X X X
368 249TH ST X X X
370 248TH ST
373 244TH ST
373 249TH ST X X X X
374 248TH ST X X X X
374 249TH ST X X X X
377 244TH ST
377 249TH ST X X X X
378 249TH ST X X X X
383 249TH ST X X X X
402 249TH ST X X
408 249TH ST
412 249TH ST X X X

Soil and/or sub-slab soil vapor sampling was not conducted at addresses that are shaded.

a = Property exceeds SSCGs only for metals above background; SVE/bioventing may not be required.
b= Property not identified in HHRA based on >1E-6 risk level, but slightly exceeds RAO for methane.
GW = groundwater
HH = Human Health
RA = Risk Assessment
SSCG = Site-Specific Cleanup Goal
SVE =  Soil Vapor Extraction

X = Property selected for remediation based on results of Human Health Risk Assessment or additional considerations such as targeted mass 
removal (Excavation at some properties > 5 to ≤10 feet bgs) or risk management considerations (for subslab depressurization systems).

* = Property was not able to be sampled; identified for remedial action based on surrounding property results.
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Issue Excavation to 2 Feet Excavation to 3 Feet Excavation to 5 Feet 
Excavation to 5 Feet and 

Targeted to 10 Feet 
Excavation to 10 Feet 

Utilities 
Encountered 

• None 
• None 

• Gas service laterals 
• Telecommunication lines 
• Landscape irrigation 

systems 
• California Water Service 

Company water mains 
• Sewer laterals 

• Gas service laterals 
• Telecommunication lines 
• Landscape irrigation 

systems 
• California Water Service 

Company water mains 
• Sewer laterals 

• Gas service laterals 
• Telecommunication lines 
• Landscape irrigation 

systems 
• California Water Service 

Company water mains 
• Sewer laterals 

Residential 
Hardscape 

Removal for Alternative 4A. 
No removal for Alternative 
5A. 

Removal for Alternative 4B. 
No removal for Alternative 
5B. 

Removal for Alternative 4C. 
No removal for Alternative 
5C. 

Removal for Alternative 4D. 
No removal for Alternative 
5D. 

Removal for Alternative 4E. 
No removal for Alternative 
5E. 

Permitting 

• Grading permit required 
for removal > 50 CY. 

• SCAQMD Rule 1166, 
VOC Emissions from 
Decontamination Soil 

• Excavation and 
Encroachment Permits 

• Asbestos Notifications/ 
Abatement Permits 

• OSHA Trenching Permit 
per 29 CFR 1926.650 

• Plumbing and Electrical 
Permits 

• Post-excavation, grading 
permit required for 
excavation to ≥3 feet. 

• SCAQMD Rule 1166, 
VOC Emissions from 
Decontamination Soil 

• Excavation and 
Encroachment Permits 

• Asbestos Notifications/ 
Abatement Permits 

• OSHA Trenching Permit 
per 29 CFR 1926.650 

• Post-excavation, grading 
permit required for 
excavation to ≥3 feet. 

• SCAQMD Rule 1166, 
VOC Emissions from 
Decontamination Soil 

• Excavation and 
Encroachment Permits 

• Asbestos Notifications/ 
Abatement Permits 

• OSHA Trenching Permit 
per 29 CFR 1926.650 

• Post-excavation, grading 
permit required for 
excavation to ≥3 feet. 

• SCAQMD Rule 1166, 
VOC Emissions from 
Decontamination Soil 

• Excavation and 
Encroachment Permits 

• Asbestos Notification/ 
Abatement Permits 

• OSHA Trenching Permit 
per 29 CFR 1926.650 

• Post-excavation, grading 
permit required for 
excavation to ≥3 feet. 

• SCAQMD Rule 1166, 
VOC Emissions from 
Decontamination Soil 

• Excavation and 
Encroachment Permits 

• Asbestos Notification/ 
Abatement Permits 

• OSHA Trenching Permit 
per 29 CFR 1926.650 

Permitting 
(Continued) 

• Masonry Permit 
• Landscaping Permit 

• Plumbing and Electrical 
Permits 

• Masonry Permit 
• Landscaping Permit 

• Plumbing and Electrical 
Permits 

• Masonry Permit 
• Landscaping Permit 

• Plumbing and Electrical 
Permits 

• Masonry Permit 
• Landscaping Permit 

• Plumbing and Electrical 
Permits 

• Masonry Permit 
• Landscaping Permit 
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Issue Excavation to 2 Feet Excavation to 3 Feet Excavation to 5 Feet 
Excavation to 5 Feet and 

Targeted to 10 Feet 
Excavation to 10 Feet 

Shoring • None 
• None 

• Shoring systems; 
• Slot trenching; 
• Sidewalls back-sloped 

below foundation 
footings of structures 

• Shoring systems; 
• Slot trenching; 
• Sidewalls back-sloped 

below foundation 
footings of structures 

• Shoring systems; 
• Slot trenching; 
• Sidewalls back-sloped 

below foundation footings 
of structures 

Properties 
Proposed For 
Remediation 

111-123* Properties 
Excavated; SVE/Bioventing 
on 224-236* Properties 

207-219* Properties 
Excavated; SVE/Bioventing 
on 224-236* Properties 

207-219* Properties 
Excavated; SVE/Bioventing 
on 224-236* Properties 

207-219* Properties 
Excavated (85-97* Targeted 
to 10 feet); SVE/Bioventing 

on 224-236* Properties 

229-241* Properties 
Excavated; SVE/Bioventing 
on 224-236* Properties 

Volume per 
property 
(vertical 

sidewalls) 

Alternative 4A: 6,600 ft3 
(244 CY) 

Alternative 5A:  2,860 ft3 
(106 CY) 

Alternative 4B: 9,900 ft3 

(367 CY) 

Alternative 5B:  4,290 ft3 
(159 CY) 

Alternative 4C: 16,500 ft3 

(611 CY) 

Alternative 5C:  7,150 ft3 
(265 CY) 

Alternative 4D: 19,900 ft3 

(737 CY) 

Alternative 5D:  8,900 ft3 
(330 CY) 

Alternative 4E: 33,000 ft3 

(1,222 CY) 

Alternative 5E: 14,300 ft3 

(530 CY) 
* Ranges are due to addition of 12 properties for which no environmental characterization data have been collected as of September 9, 2014.  Whether excavation is 

needed at these 12 properties, and the scope of any such work, would be established based on analysis of sampling data obtained if and when access is obtained. 
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ALT DESCRIPTION 
SCREENING CRITERIA STATUS 

EFFECTIVENESS IMPLEMENTABILITY COST  

1 No Action 
No remedial actions, no institutional controls, no 
engineering controls, and no further monitoring of 
the site. 

Not effective at achieving RAOs. Easy to implement.  No cost in short 
or long term.  

Retained as a baseline to compare to the 
remaining alternatives.  

2 Removal of all site features and the excavation of 
impacted soils over the entire Site. 

Low effectiveness. 
Effectively meets RAOs in the long term.  
Soil, soil vapor and nuisance goals met.  
LNAPL effectively addressed through LNAPL removal. 
Groundwater goals achieved in long term through MNA. 
Relocation would have significant long-term negative impacts on the 
community. 

Very difficult.  
Relocate all residents.  
285 homes and all roads/utilities removed.  
~250,000 truckloads of soil, exported and imported to the Site  
Possibly not be permitted under CEQA. 
4.5 years active remediation 

Very High.  
Highest of all 
alternatives.  
 

Not retained due to very difficult 
implementability, very high cost, and 
long lasting effects on the community.  

3 Removal of all site features and the excavation to a 
depth of 10 feet bgs over the entire Site. 

Low effectiveness. 
Effectively meets RAOs in the long term.  
Soil goals met in upper 10 feet.  
Remaining soils meet health goals for infrequent exposure. 
Soil vapor and nuisance goals met. 
LNAPL effectively addressed through LNAPL removal. 
Groundwater goals achieved in long term through MNA. 
Relocation would have significant long-term negative impacts on the 
community. 

Very difficult.  
Relocate all residents.  
285 homes and all roads/utilities removed.  
~130,000 truckloads of soil  
Possibly not be permitted under CEQA. 
2.5 years active remediation 

Very High.  
Second highest of 
all alternatives.  
 

Not retained due to very difficult 
implementability, very high cost, and 
long lasting effects on the community. 

4A Excavation of shallow soils to a depth of 2 feet bgs 
from both landscaped areas and areas covered by 
hardscape at properties where human health or 
groundwater goals are exceeded. 

High short-term effectiveness, low long-term effectiveness. 
Effectively meets RAOs in the long term.  
Soil goals met in upper 2 feet, but not in 2-to-3-foot zone.  
No existing institutional controls preventing contact with soil from 
below 2 feet to 3 feet.  
Soil vapor and nuisance goals met. 
LNAPL effectively addressed through LNAPL removal. 
Groundwater goals achieved in long term through MNA. 

High. 
111-123* properties require excavation.  
28 homes would have sub-slab mitigation installed.  
224-236* properties would have SVE/bioventing infrastructure. 
~4,600 truckloads of soil  
Removal of hardscape is inconvenient for residents.  
Short-term disturbances of community including air quality, noise, and 
traffic impacts. 
1.5 years active remediation 

Moderate. 
 

Not retained due to lack of 
protectiveness.  
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ALT DESCRIPTION 
SCREENING CRITERIA STATUS 

EFFECTIVENESS IMPLEMENTABILITY COST  

4B Excavation of shallow soils to a depth of 3 feet bgs 
from both landscaped areas and areas covered by 
hardscape at properties where human health or 
groundwater goals are exceeded. 

Effectively meets RAOs in the long term.  
Relatively high effectiveness in the short term.   
Soil goals met in upper 3 feet.  
Remaining soils meet health goals for infrequent exposure. 
Soil vapor and nuisance goals met. 
LNAPL effectively addressed through LNAPL removal. 
Groundwater goals achieved in long term through MNA. 

Relatively high. 
207-219* properties require excavation.  
28 homes would have sub-slab mitigation installed.  
224-236* properties would have SVE/bioventing infrastructure. 
~12,000 truckloads of soil  
Removal of hardscape is inconvenient for residents.  
Short-term disturbances of community including air quality, noise, and 
traffic impacts. 
3.3 years active remediation 

Moderate to 
High. 

Retained as technically and 
economically feasible. 

4C Excavation of shallow soils to a depth of 5 feet bgs 
from both landscaped areas and areas covered by 
hardscape at properties where human health or 
groundwater goals are exceeded. 

Effectively meets RAOs in the long term.  
Moderate effectiveness in the short term.   
Soil goals met in upper 5 feet.  
Remaining soils meet health goals for infrequent exposure. 
Soil vapor and nuisance goals met. 
LNAPL effectively addressed through LNAPL removal. 
Groundwater goals achieved in long term through MNA. 

Moderate. 
207-219* properties require excavation.  
28 homes would have sub-slab mitigation installed.  
224-236* properties would have SVE/bioventing infrastructure. 
~19,700 truckloads of soil  
Utilities capped, removed and replaced.  
Removal of hardscape is inconvenient for residents.  
Short-term disturbances of community including air quality, noise, and 
traffic impacts. 
4.4 years active remediation 

High. Retained as technically and 
economically feasible. 

4D Excavation of shallow soils to a depth of 5 feet bgs 
from both landscaped areas and areas covered by 
hardscape at properties where human health or 
groundwater goals are exceeded and targeted 
deeper excavation to 10 feet bgs. 

Effectively meets RAOs in the long term.  
Low effectiveness in the short term.   
Soil goals met in upper 5 feet; upper 10 feet in areas of additional 
targeted excavation. 
Remaining soils meet health goals for infrequent exposure. 
Soil vapor and nuisance goals met. 
LNAPL effectively addressed through LNAPL removal. 
Groundwater goals achieved in long term through MNA. 

Difficult. 
207-219* properties require excavation.  
28 homes would have sub-slab mitigation installed.  
224-236* properties would have SVE/bioventing infrastructure. 
~23,700 truckloads of soil  
Utilities capped, removed and replaced.  
Removal of hardscape is inconvenient for residents.  
Short-term disturbances of community including air quality, noise, and 
traffic impacts. 
5.5 years active remediation 

High to very 
high. 

Retained as technically and 
economically feasible. 
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ALT DESCRIPTION 
SCREENING CRITERIA STATUS 

EFFECTIVENESS IMPLEMENTABILITY COST  

4E Excavation of shallow soils to a maximum depth of 
10 feet bgs from both landscaped areas and areas 
covered by hardscape at properties where human 
health or groundwater goals are exceeded. 

Effectively meets RAOs in the long term.  
Very low effectiveness in the short term.   
Soil goals met in upper 10 feet.  
Remaining soils meet health goals for infrequent exposure. 
Soil vapor and nuisance goals met. 
LNAPL effectively addressed through LNAPL removal. 
Groundwater goals achieved in long term through MNA. 

Very Difficult. 
229-241* properties require excavation.  
28 homes would have sub-slab mitigation installed.  
224-236* properties would have SVE/bioventing infrastructure. 
~42,700 truckloads of soil  
Utilities capped, removed and replaced.  
May come in contact with reservoir slabs. 
Removal of hardscape is inconvenient for residents.  
Short-term disturbances of community including air quality, noise, and 
traffic impacts. 
8.4 years active remediation 

Very high. Retained as directed by RWQCB.   

5A Excavation of shallow soils to a depth of 2 feet bgs 
from landscaped areas at properties where human 
health or groundwater goals are exceeded. 

Low effectiveness at meeting RAOs in the long term. 
Relatively high effectiveness in the short term.  
Soil goals met in upper 2 feet, but not in 2-to-3-foot zone.  
No existing institutional controls preventing contact with soil from 
below 2 feet to 3 feet.  
Soil vapor and nuisance goals met. 
LNAPL effectively addressed through LNAPL removal. 
Groundwater goals achieved in long term through MNA. 

High. 
111-123* properties require excavation.  
28 homes would have sub-slab mitigation installed.  
224-236* properties would have SVE/bioventing infrastructure. 
~1,400 truckloads of soil  
Short-term disturbances of community including air quality, noise, and 
traffic impacts. 
1.2 years active remediation 

Moderate. Not retained due to lack of 
protectiveness.  

5B Excavation of shallow soils to a depth of 3 feet bgs 
from landscaped areas at properties where human 
health or groundwater goals are exceeded. 

Moderately effective at meeting RAOs in the long term.  
Relatively high effectiveness in the short term.   
Soil goals met in upper 3 feet.  
Remaining soils meet health goals for infrequent exposure. 
Soil vapor and nuisance goals met. 
LNAPL effectively addressed through LNAPL removal. 
Groundwater goals achieved in long term through MNA. 

Relatively high. 
207-219* properties require excavation.  
28 homes would have sub-slab mitigation installed.  
224-236* properties would have SVE/bioventing infrastructure. 
~4,300 truckloads of soil  
Short-term disturbances of community including air quality, noise, and 
traffic impacts. 
2.7 years active remediation 

Moderate. Retained as technically and 
economically feasible. 
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ALT DESCRIPTION 
SCREENING CRITERIA STATUS 

EFFECTIVENESS IMPLEMENTABILITY COST  

5C Excavation of shallow soils to a depth of 5 feet bgs 
from landscaped areas at properties where human 
health or groundwater goals are exceeded. 

Moderately effective at meeting RAOs in the long term.  
Moderate effectiveness in the short term.   
Soil goals met in upper 5 feet.  
Remaining soils meet health goals for infrequent exposure. 
Soil vapor and nuisance goals met. 
LNAPL effectively addressed through LNAPL removal. 
Groundwater goals achieved in long term through MNA. 

Moderate  
207-219* properties require excavation.  
28 homes would have sub-slab mitigation installed.  
224-236* properties would have SVE/bioventing infrastructure. 
~8,300 truckloads of soil  
Utilities capped, removed and replaced.  
Short-term disturbances of community including air quality, noise, and 
traffic impacts. 
3.3 years active remediation 

Moderate to 
high. 

Retained as technically and 
economically feasible. 

5D Excavation of shallow soils to a depth of 5 feet bgs 
from landscaped areas at properties where human 
health or groundwater goals are exceeded and 
targeted deeper excavation to 10 feet bgs. 

Moderately effective at meeting RAOs in the long term.  
Low effectiveness in the short term.   
Soil goals met in upper 5 feet; upper 10 feet in areas of additional 
targeted excavation. 
Remaining soils meet health goals for infrequent exposure. 
Soil vapor and nuisance goals met. 
LNAPL effectively addressed through LNAPL removal. 
Groundwater goals achieved in long term through MNA. 

Difficult  
207-219* properties require excavation.  
28 homes would have sub-slab mitigation installed.  
224-236* properties would have SVE/bioventing infrastructure. 
~10,900 truckloads of soil  
Utilities capped, removed and replaced.  
Short-term disturbances of community including air quality, noise, and 
traffic impacts. 
4.4 years active remediation 

Moderate to 
high. 

Retained as technically and 
economically feasible. 

5E Excavation of shallow soils to a maximum depth of 
10 feet bgs from landscaped areas at properties 
where human health or groundwater goals are 
exceeded. 

Moderately effectively meets RAOs in the long term.  
Very low effectiveness in the short term.   
Soil goals met in upper 10 feet.  
Remaining soils meet health goals for infrequent exposure. 
Soil vapor and nuisance goals met. 
LNAPL effectively addressed through LNAPL removal. 
Groundwater goals achieved in long term through MNA. 

Very Difficult. 
229-241* properties require excavation.  
28 homes would have sub-slab mitigation installed.  
224-236* properties would have SVE/bioventing infrastructure. 
~18,200 truckloads of soil  
Utilities capped, removed and replaced.  
May come in contact with reservoir slabs. 
Short-term disturbances of community including air quality, noise, and 
traffic impacts. 
6.0 years active remediation 

High to very 
high. 

Retained as directed by RWQCB.   
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ALT DESCRIPTION 
SCREENING CRITERIA STATUS 

EFFECTIVENESS IMPLEMENTABILITY COST  

6 Removal of all site features and cap entire site.  Effectively meets RAOs in the long term.  
Low effectiveness in the short term.   
Meet human health goal for infrequent exposure to soils 
Meet nuisance goals by limiting contact with soil and soil vapor 
Limited removal of COCs from soils. 
Soil vapor goals for methane and vapor intrusion may not be met in 
some areas but no receptors. 
LNAPL effectively addressed through LNAPL removal. 
Groundwater goals achieved in long term through MNA. 

Very Difficult 
Relocate all residents.  
285 homes and all roads/utilities removed.  
~12,500 truckloads of import fill and construction debris 
Possibly not be permitted under CEQA. 
4.5 years at minimum active remediation 

Very high. Not retained due to very difficult 
implementability and very high cost. 

7 Cap all exposed soils on-site.  Effectively meets RAOs in the long term.  
High effectiveness in the short term.   
Meet human health goal for infrequent exposure to soils 
Meet nuisance goals by limiting contact with soil and soil vapor 
Limited removal of COCs from soils. 
Soil vapor goals for methane and vapor intrusion addressed using 
sub-slab mitigation 
LNAPL effectively addressed through LNAPL removal. 
Groundwater goals achieved in long term through MNA. 

Moderate 
285 properties require capping 
28 homes require sub-slab mitigation.  
224-236* properties would have SVE/bioventing infrastructure. 
Short-term disturbances of community including air quality, noise, and 
traffic impacts. 
All landscaping above cap in long-term 
Potentially significant increases in stormwater runoff could occur 
1.1 years 

Moderate. Retained as technically and 
economically feasible. 

* Ranges are due to addition of 12 properties for which no environmental characterization data have been collected as of September 9, 2014.  Whether excavation is needed at these 12 properties, and the scope of any such work, would be established based on analysis of 
sampling data obtained if and when access is obtained. 



Table 6-1
Summary of Estimated Excavation Costs, Mass Removed, Durations and Relocation Time: Alternatives 4B-4E
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Est Cost ($)

Incremental 
Cost Above 
Preceding 

Alternative

Chemical Mass 
Removed (lbs)2

Incremental 
Chemical Mass (lbs) 

Removed Above 
Preceding 

Alternative

Incremental Cost ($) 
Per Incremental 

Pound of Chemical 
Mass Removed

% Chemical 
Mass Removed 
From Top 10 ft

Incremental % 
Chemical Mass 
Removed Above 

Preceding Alternative

% Chemical 
Mass Removed 

From Entire Site

Incremental % 
Chemical Mass 
Removed Above 

Preceding Alternative

Duration 
(yrs)

Est Relocation 
Time Per 
Property 

(days)

4B
Excavate hard and softscape to 3 ft 
bgs at 207-219* properties (80,000 
CY total) 

$101,000,000 1 210,000 5.0% 1.3% 3.3 35

4C
Excavate hard and softscape to 5 ft 
bgs at 207-219* properties (134,000 
CY total) 

$129,000,000 $28,000,000 520,000 310,000 $90 12.1% 7.2% 3.2% 1.9% 4.4 49

4D

Excavate hard and softscape to 5 ft 
bgs at 207-219* properties (134,000 
CY total), plus targeted deeper 
excavation from 5-10 ft bgs at 85-
97* properties (28,000 CY)

$146,000,000 $17,000,000 1,790,000 1,270,000 $13 41.3% 29.2% 10.8% 7.7% 5.5 56

4E
Excavate hard and softscape to 10 ft 
bgs at 229-241* properties (295,000 
CY total) 

$220,000,000 $74,000,000 2,180,000 390,000 $190 50.4% 9.0% 13.2% 2.4% 8.4 70

* Ranges are due to addition of 12 properties for which no environmental characterization data have been collected as of September 9, 2014.  Whether excavation is needed at these 12 properties, and the scope of any such work, would be
   established based on analysis of sampling data obtained if and when access is obtained.

2 Mass removed is cumulative for each alternative.

1 Baseline cost of Alternative 4B is $481 per pound of COC Mass Removed.

Alternative Scope

Cost and Duration Based on Excavation of Four Properties at Time



Table 6-4
Preliminary Cost Estimate For Alternative 4B
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Item Description Quantity Unit Rate Amount Comments

1.0 Property Purchase Cost (285 properties) 0 LS NA -$                          

2.0 Demolition Costs 1,720,026$               Includes 5% handling on outside services
2.1 Asbestos Surveys 0 LS 3,200$                 -$                          URS Est.
2.2 Asbestos Abatement 0 LS 18,000$               -$                          URS Est.
2.3 D & D of Homes 0 LS 35,000$               -$                          AIS Est.
2.4 D & D of Hardscape 409,530 SF 4$                        1,638,120$               AIS Est.

3.0 Excavate, Backfill, & Assoc. Costs 40,736,686$             Includes 5% handling on outside services
3.1 Excavate and Load Impacted Soil 80,000 CY 50$                      4,000,000$               219 homes; 1870 sf hardscape, 1430 sf landscape on average, 3' deep
3.2 Remove and Dispose Concrete Bases 0 TONS 80$                      -$                          AIS Est. (No city sidewalk)
3.3 Shoring (H pile/lagging or sheet pile) 0 SF 40$                      -$                          
3.4 Vapor Mitigation 219 EA 1,500$                 328,500$                  AIS Est.
3.5 T&D Non Haz Soil (Recycle) 100% 136,000 TON 60$                      8,160,000$               Soil Safe, Adelanto AIS Est.
3.6 T&D RCRA Haz Soil (Out of State) 0% 0 TON 215$                    -$                          Beaty, NV AIS Est.
3.7 Groundwater Remediation 0 LS -$                     -$                          Assume NMA, no active treatment
3.8 Import Clean Soil 80,000 CY 20$                      1,600,000$               URS Est.
3.9 Backfill and Compact 80,000 CY 9$                        720,000$                  AIS Est.

3.10 Fine Grade 16.5 ACRES 30,000$               495,868$                  AIS Est.
3.11 SWPP BMPs 1 LS 150,000$             150,000$                  URS Est.
3.12 Subslab Vapor Mitigation 28 EA 20,000$               560,000$                  URS Est.
3.13 Utilities Restoration 219 EA 1,500$                 328,500$                  URS Est.
3.14 Landscape/Hardscape 219 EA 45,000$               9,855,000$               URS Est. Includes $15K block walls
3.15 SVE/Bioventing 1 LS 11,644,303$       11,644,303$             URS Est.
3.16 Soil Waste Profiling 1 LS 101,000$             101,000$                  URS Est. ~ 1 sample per 500 cy at $630
3.17 Post-excavation Sampling 1 EA 1,408,164$         1,408,164$               URS Est. See Tab PEx Samp

4.0 Other Direct Costs 28,933,537$             Includes 5% handling on outside services
4.1 Contingency for Treatment of Rainwater 1 LS 1,000,000$         1,000,000$               AIS Est.
4.2 PM, Planning, Permitting, Coordination, Reporting 1 LS 5,349,546$         5,349,546$               12.6% of Construction 24,427$            per home
4.3 Grading Permits 219 EA 5,000$                 1,095,000$               
4.4 Geotechnical Investigation/Reports 1 LS -$                     -$                          
4.5 Field Mgmt, Monitoring, Oversight 1 LS 6,368,507$         6,368,507$               15.0% of Construction 38,773$            per week
4.6 Relocation 219 EA 24,500$               5,365,500$               700$               per day 35 days
4.7 Security 164 WEEKS 54,400$               8,935,200$               5 guards - 16 hours per day/24 hours weekend

5.0 Post Excavation Construction and Long Term O&M 29,614,173$             Includes 5% handling on outside services
5.1 Groundwater Monitoring 30 YEAR 80,000$               2,400,000$               URS Est. Assume semi-annual monitoring plus MNA parameters
5.2 LNAPL Recovery 112 Events 4,571$                 511,952$                  URS Est. $4.6K / event: monthly for 4 years, quarterly for next 6 years and semi-annualy for next 20 years
5.3 SVE/Bioventing O&M 30 YEAR 683,075$             20,492,247$             URS Est.
5.4 SVE/Bioventing Performance Sampling 1 LS 2,288,976$         2,288,976$               
5.5 SSP Probe Install at SSD Properties 28 EA 2,800$                 78,400$                    
5.6 Periodic Sub-Slab SVP Sampling Prior to SVE/BV Opns 330 Events 2,400$                 792,000$                  Assumes 1.5 bi-annual events at 219 properties for 5.5 years (330 events total)
5.7 Periodic Sub-Slab SVP Sampling After Start of SVE/BV Opns 573 events 2,400$                 1,375,200$               Assumes 191 homes sampled every 5 years for 15 years (219-28=191; remaining 28 homes sampled for SSD systems)
5.7 Sub-slab Soil Vapor Probe Periodic Sampling for SSD 364 Events 2,400$                 873,600$                  Assumes will sample 2 SVPs at 28 homes with SSD systems annually for 5 yrs, bi-ann for 10 yrs, and every 5 yrs for 15 yrs
5.8 Asphalt Capping of Streets (1" grind and overlay) 33,000 SY 15$                      495,000$                  URS Est.

Subtotal Estimate Alternative 4B without Contingency 101,000,000$           
Total Estimate Alternative 4B with Contingency Range -20% to +30% 81,000,000$       131,000,000$           

Low High

Estimated Duration 164 Weeks 3.3 Years
Estimated Truck Loads/Day 11                        Loads/Day Export 11                Loads/Day Import
Estimated Total Loads 6,256                   Loads Export 5,714           Loads Import

ALTERNATIVE 4B
*  Excavate exposed soils and soils under residential hardscape[A] to 3 feet where HH350 goals are exceeded.  
*  No excavation beneath streets.  
*  Install subslab mitigation at homes where subslab VOC and methane concentrations exceed screening value.  
*  MNA remedy for GW.
*  Remove LNAPL as feasible.*  SVE/Bioventing
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Preliminary Cost Estimate For Alternative 4C
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Item Description Quantity Unit Rate Amount Comments

1.0 Property Purchase Cost (285 properties) 0 LS NA -$                           

2.0 Demolition Costs 1,720,026$                Includes 5% handling on outside services
2.1 Asbestos Surveys 0 LS 3,200$                    -$                           URS Est.
2.2 Asbestos Abatement 0 LS 18,000$                  -$                           URS Est.
2.3 D & D of Homes 0 LS 35,000$                  -$                           AIS Est.
2.4 D & D of Hardscape 409,530 SF 4$                           1,638,120$                AIS Est.

3.0 Excavate, Backfill, & Assoc. Costs 59,188,373$              Includes 5% handling on outside services
3.1 Excavate and Load Impacted Soil 133,800 CY 60$                         8,028,000$                219 homes; 1870 sf hardscape, 1430 sf landscape on average, 5' deep
3.2 Remove and Dispose Concrete Bases 0 TONS 80$                         -$                           AIS Est.
3.3 Shoring (H pile/lagging or sheet pile) 208,050 SF 30$                         6,241,500$                AIS Est. around each house
3.4 Vapor Mitigation 219 EA 1,500$                    328,500$                   AIS Est.
3.5 T&D Non Haz Soil (Recycle) 100% 227,460 TON 60$                         13,647,600$              Soil Safe, Adelanto AIS Est.
3.6 T&D RCRA Haz Soil (Out of State) 0% 0 TON 215$                       -$                           Beaty, NV AIS Est.
3.7 Groundwater Remediation 0 LS -$                       -$                           Assume NMA, no active treatment
3.8 Import Clean Soil 133,800 CY 20$                         2,676,000$                URS Est.
3.9 Backfill and Compact 133,800 CY 9$                           1,204,200$                AIS Est.

3.10 Fine Grade 16.6 ACRES 30,000$                  497,603$                   AIS Est.
3.11 SWPP BMPs 1 LS 200,000$                200,000$                   URS Est.
3.12 Subslab Vapor Mitigation 28 EA 20,000$                  560,000$                   URS Est.
3.13 Utilities Restoration 219 EA 2,000$                    438,000$                   URS Est.
3.14 Landscape/Hardscape 219 EA 45,000$                  9,855,000$                URS Est. Includes $15K block walls
3.15 SVE/Bioventing 1 LS 11,644,303$           11,644,303$              URS Est.
3.16 Soil Waste Profiling 1 LS 169,000$                169,000$                   URS Est. ~ 1 sample per 500 cy at $630
3.17 Post-excavation Sampling 1 EA 1,434,664$             1,434,664$                URS Est. See Tab PEx Samp

4.0 Other Direct Costs 38,459,715$              Includes 5% handling on outside services
4.1 Contingency for Treatment of Rainwater 1 LS 1,000,000$             1,000,000$                AIS Est.
4.2 PM, Planning, Permitting, Coordination, Reporting 1 LS 6,699,924$             6,699,924$                11% of Construction 30,593$    per home
4.3 Grading Permits 219 EA 5,000$                    1,095,000$                
4.4 Geotechnical Investigation/Reports 1 LS 606,000$                606,000$                   URS Est.
4.5 Field Mgmt, Monitoring, Oversight 1 LS 8,527,176$             8,527,176$                14% of Construction 38,937$    per week
4.6 Relocation 219 EA 34,300$                  7,511,700$                700$             per day 49 days
4.7 Security 219 WEEKS 54,400$                  11,913,600$              5 guards - 16 hours per day/24 hours weekend

5.0 Post Excavation Construction and Long Term O&M 29,869,453$              Includes 5% handling on outside services
5.1 Groundwater Monitoring 30 YEAR 80,000$                  2,400,000$                URS Est. Assume semi-annual monitoring plus MNA parameters
5.2 LNAPL Recovery 112 Events 4,571$                    511,952$                   URS Est. $4.6K / event: monthly for 4 years, quarterly for next 6 years and semi-annualy for next 20 years
5.3 SVE/Bioventing O&M 30 YEAR 683,075$                20,492,247$              URS Est.
5.4 SVE/Bioventing Performance Sampling 1 LS 2,288,976$             2,288,976$                
5.5 SSP Probe Install at SSD Properties 28 EA 2,800$                    78,400$                     
5.6 Periodic Sub-Slab SVP Sampling Prior to SVE/BV Opns 438 Events 2,400$                    1,051,200$                Assumes 2 bi-annual events at 219 properties for 5.5 years (438 events total)
5.7 Periodic Sub-Slab SVP Sampling After Start of SVE/BV 573 events 2,400$                    1,375,200$                Assumes 191 homes sampled every 5 years for 15 years (219-28=191; remaining 28 homes sampled for SSD systems)
5.7 Sub-slab Soil Vapor Probe Periodic Sampling for SSD 364 Events 2,400$                    873,600$                   Assumes will sample 2 SVPs at 28 homes with SSD systems annually for 5 yrs, bi-ann for 10 yrs, and every 5 yrs for 15 yrs
5.8 Asphalt Capping of Streets (1" grind and overlay) 33,000 SY 15$                         495,000$                   URS Est.

Subtotal Estimate Alternative 4C without Contingency 129,000,000$            
Total Estimate Alternative 4C with Contingency Range -20% to +30% 103,000,000$         168,000,000$            

Low High

Estimated Duration 219 Weeks 4.4 Years
Estimated Truck Loads/Day 12                           Loads/Day Export 12                Loads/Day Import
Estimated Total Loads 10,099                    Loads Export 9,557           Loads Import

ALTERNATIVE 4C 
Same as Alt 4B except excavate to 5 feet 
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Preliminary Cost Estimate For Alternative 4D
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Item Description Quantity Unit Rate Amount Comments

1.0 Property Purchase Cost (    ) 0 LS 345,000$               -$                         Average of recent sales compiled by Sheri Repp, City of Carson
Assume 4 houses for SVE system footprint/yard

2.0 Demolition Costs 1,720,026$              Includes 5% handling on outside services
2.1 Asbestos Surveys 0 LS 3,200$                    -$                         URS Est.
2.2 Asbestos Abatement 0 LS 18,000$                  -$                         URS Est.
2.3 D & D of Homes 0 LS 35,000$                  -$                         AIS Est.
2.4 D & D of Hardscape 409,530 SF 4$                           1,638,120$              AIS Est. excludes city sidewalk 7584 cy @ 6" thick

3.0 Excavate, Backfill, & Assoc. Costs 67,335,734$            Includes 5% handling on outside services
3.1 Excavate and Load Impacted Soil 0-5 ft 133,800 CY 60$                         8,028,000$              219 homes; 1870 sf hardscape, 1430 sf landscape on average, 5' deep

3.1.1 Excavate and Load Impacted Soil - Backhoe 67% 5-10 ft 18,760 CY 80$                         1,500,800$              146 front and back yards
3.1.2 Excavate and Load Impacted Soil - Auger 33% 5-10 ft 9,240 CY 225$                       2,079,000$              

3.2 Remove and Dispose Concrete Bases 6,761 TONS 80$                         540,851$                 AIS Est. (excludes city sidewalk)
3.3 Shoring (H pile/lagging or sheet pile) 0 SF 40$                         -$                         
3.4 Vapor Mitigation 219 EA 2,500$                    547,500$                 AIS Est.
3.5 T&D Non Haz Soil (Recycle) 100% 0-5 ft & 67% 5-10 ft 259,352 TON 60$                         15,561,120$            Soil Safe, Adelanto AIS Est. 1.7 tons/cy
3.6 T&D RCRA Haz Soil (Out of State) 33% of 5-10 ft 15,708 TON 215$                       3,377,220$              Beaty, NV AIS Est.
3.7 Groundwater Remediation 1 LS -$                       -$                         Assume MNA and no active treatment
3.8 Import Clean Soil 133,800 CY 20$                         2,676,000$              URS Est.

3.8.1 2 Sack Slurry Backfill 28,000 CY 100$                       2,800,000$              URS Est.
3.9 Backfill and Compact 133,800 CY 9$                           1,204,200$              AIS Est.

3.10 Fine Grade 16.6 ACRES 30,000$                  497,603$                 AIS Est.
3.11 SWPPP BMPs 1 LS 500,000$               500,000$                 URS Est.
3.12 Subslab Vapor Mitigation 28 EA 20,000$                  560,000$                 URS Est.
3.13 Utilities Restoration 219 EA 5,000$                    1,095,000$              URS Est.
3.14 Landscape/Hardscape 219 EA 45,000$                  9,855,000$              URS Est. Includes $15K block walls
3.15 SVE/Bioventing 1 LS 11,644,303$          11,644,303$            URS Est.
3.16 Soil Waste Profiling 1 LS 204,000$               204,000$                 URS Est. ~ 1 sample per 500 cy at $630
3.17 Post-excavation Sampling 1 EA 2,013,164$            2,013,164$              URS Est. See Tab PEx Samp

4.0 Other Direct Costs 46,350,145$            Includes 5% handling on outside services
4.1 Contingency for Treatment of Rainwater 1 LS 1,000,000$            1,000,000$              AIS Est.
4.2 PM, Planning, Design, Coordination, Reporting 1 LS 7,596,134$            7,596,134$              11% of Construction 34,686$            per home
4.3 Grading Permits 219 EA 5,000$                    1,095,000$              URS Est.
4.4 Geotechnical Investigation/Reports 1 LS 814,000$               814,000$                 URS Est.
4.5 Field Mgmt, Monitoring, Oversight 1 LS 11,048,922$          11,048,922$            16% of Construction 40,361$            per week
4.6 Relocation 219 EA 39,200$                  8,584,800$              700$            per day 56 days
4.7 Security 274 WEEKS 54,400$                  14,892,000$            5 guards - 16 hours per day/24 hours weekend

5.0 Post Excavation Construction and Long Term O&M 30,133,475$            Includes 5% handling on outside services
5.1 Groundwater Monitoring 30 YEARS 80,000$                  2,400,000$              URS Est. Assume semi-annual monitoring plus MNA parameters
5.2 LNAPL Recovery 112 events 4,571$                    511,973$                 URS Est. $4.6K / event: monthly for 4 years, quarterly for next 6 years and semi-annualy for next 20 years
5.3 SVE/Bioventing O&M 30 YEAR 683,075$               20,492,247$            URS Est.
5.4 SVE/Bioventing Performance Sampling 1 LS 2,288,976$            2,288,976$              
5.5 SSP Probe Install at SSD Properties 28 EA 2,800$                    78,400$                   
5.6 Periodic Sub-Slab SVP Sampling Prior to SVE/BV Opns 548 Events 2,400$                    1,315,200$              Assumes 2.5 bi-annual events at 219 properties for 5.5 years (548 events total)
5.7 Periodic Sub-Slab SVP Sampling After Start of SVE/BV Opns 573 events 2,400$                    1,375,200$              Assumes 191 homes sampled every 5 years for 15 years (219-28=191; remaining 28 homes sampled for SSD systems)
5.7 Sub-slab Soil Vapor Probe Periodic Sampling for SSD 364 Events 2,400$                    873,600$                 Assumes will sample 2 SVPs at 28 homes with SSD systems annually for 5 yrs, bi-ann for 10 yrs, and every 5 yrs for 15 yrs
5.8 Asphalt Capping of Streets (1" grind and overlay) 33,000 SY 15$                         495,000$                 URS Est.

Subtotal Estimate Alternative 4D without Contingency 146,000,000$          
Total Estimate Alternative 4D with Contingency Range -20% to +30% 117,000,000$        190,000,000$          
Total Estimate  with Contingency Range -10% to +15% 131,000,000$        168,000,000$          

Low High

Estimated Duration Excavation duration + 1.5 week 274 Weeks 5.5 Years
Estimated Truck Loads/Day 4 houses at a time 12.6                        Loads/Day Export 12.63             Loads/Day Import
Estimated Total Loads 3.5 weeks per house to excavate 12,099                    Loads Export 11,557           Loads Import

ALTERNATIVE 4D 
Same as Alt 4B except excavate to 5 feet with 5-10' in Localized Areas Under Hardscape and Landscape
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Item Description Quantity Unit Rate Amount Comments

1.0 Property Purchase Cost (285 properties) 0 LS NA -$                      

2.0 Demolition Costs 1,892,814$           Includes 5% handling on outside services
2.1 Asbestos Surveys 0 LS 3,200$                  -$                      URS Est.
2.2 Asbestos Abatement 0 LS 18,000$                -$                      URS Est.
2.3 D & D of Homes 0 LS 35,000$                -$                      AIS Est.
2.4 D & D of Hardscape 450,670 SF 4$                         1,802,680$           AIS Est.

3.0 Excavate, Backfill, & Assoc. Costs 121,524,072$       Includes 5% handling on outside services
3.1 Excavate and Load Impacted Soil 294,600 CY 80$                       23,568,000$         241  homes; 1870 sf hardscape, 1430 sf landscape on average, 10' deep
3.2 Remove and Dispose Concrete Bases 16,591 TONS 80$                       1,327,283$           AIS Est. 137 properties with conc res bases
3.3 Shoring (H pile/lagging or sheet pile) 457,900 SF 50$                       22,895,000$         AIS Est. around each house
3.4 Vapor Mitigation 241 EA 1,500$                  361,500$              AIS Est.
3.5 T&D Non Haz Soil (Recycle) 98% 490,804 TON 60$                       29,448,216$         Soil Safe, Adelanto AIS Est.
3.6 T&D RCRA Haz Soil (Out of State) 2% 10,016 TON 215$                     2,153,526$           Beaty, NV AIS Est.
3.7 Groundwater Remediation 0 LS -$                     -$                      Assume NMA, no active treatment
3.8 Import Clean Soil 294,600 CY 20$                       5,892,000$           URS Est.
3.9 Backfill and Compact 294,600 CY 9$                         2,651,400$           AIS Est.

3.10 Fine Grade 18.3 ACRES 30,000$                547,810$              AIS Est.
3.11 SWPP BMPs 1 LS 250,000$              250,000$              URS Est.
3.12 Subslab Vapor Mitigation 28 EA 20,000$                560,000$              URS Est.
3.13 Utilities Restoration 241 EA 5,000$                  1,205,000$           URS Est.
3.14 Landscape/Hardscape 241 EA 45,000$                10,845,000$         URS Est. Includes $15K block walls
3.15 SVE/Bioventing 1 LS 11,644,303$         11,644,303$         URS Est.
3.16 Soil Waste Profiling 1 LS 371,000$              371,000$              URS Est. ~ 1 sample per 500 cy at $630
3.17 Post-excavation Sampling 1 EA 2,571,664$           2,571,664$           URS Est. See Tab PEx Samp

4.0 Other Direct Costs 65,663,406$         Includes 5% handling on outside services
4.1 Contingency for Treatment of Rainwater 1 LS 1,000,000$           1,000,000$           AIS Est.
4.2 PM, Planning, Permitting, Coordination, Reporting 1 LS 8,639,182$           8,639,182$           7% of Construction 35,847$      per home
4.3 Grading Permits 241 EA 5,000$                  1,205,000$           
4.4 Geotechnical Investigation/Reports 1 LS 896,000$              896,000$              URS Est.
4.5 Field Mgmt, Monitoring, Oversight 1 LS 17,278,364$         17,278,364$         14% of Construction 40,968$      per week
4.6 Relocation 241 EA 49,000$                11,809,000$         700$             per day 70 days
4.7 Security 422 WEEKS 54,400$                22,943,200$         5 guards - 16 hours per day/24 hours weekend

5.0 Post Excavation Construction and Long Term O&M 31,290,253$         Includes 5% handling on outside services
5.1 Groundwater Monitoring 30 YEAR 80,000$                2,400,000$           URS Est. Assume semi-annual monitoring plus MNA parameters
5.2 LNAPL Recovery 112 Events 4,571$                  511,952$              URS Est. $4.6K / event: monthly for 4 years, quarterly for next 6 years and semi-annualy for next 20 years
5.3 SVE/Bioventing O&M 30 YEAR 683,075$              20,492,247$         URS Est.
5.4 SVE/Bioventing Performance Sampling 1 LS 2,288,976$           2,288,976$           
5.5 SSP Probe Install at SSD Properties 28 EA 2,800$                  78,400$                
5.6 Periodic Sub-Slab SVP Sampling Prior to SVE/BV Opns 964 Events 2,400$                  2,313,600$           Assumes 4 bi-annual events at 241 properties for 5.5 years (964 events total)
5.7 Periodic Sub-Slab SVP Sampling After Start of SVE/BV 639 events 2,400$                  1,533,600$           Assumes 213 homes sampled every 5 years for 15 years (remaining 28 homes sampled for SSD systems)
5.7 Sub-slab Soil Vapor Probe Periodic Sampling for SSD 364 Events 2,400$                  873,600$              Assumes will sample 2 SVPs at 28 homes with SSD systems annually for 5 yrs, bi-ann for 10 yrs, and every 5 yrs for 15 yrs
5.8 Asphalt Capping of Streets (1" grind and overlay) 33,000 SY 15$                       495,000$              URS Est.

Subtotal Estimate Alternative 4E without Contingency 220,000,000$       
Total Estimate Alternative 4E with Contingency Range -20% to +30% 176,000,000$       286,000,000$       

Low High

Estimated Duration 422 Weeks 8.4 Years
Estimated Truck Loads/Day 14                         Loads/Day Export 14               Loads/Day Import
Estimated Total Loads 21,639                  Loads Export 21,043        Loads Import

ALTERNATIVE 4E 
Same as Alt 4B except excavate to 10 feet 
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Preliminary Cost Estimate For Alternative 5B
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Item Description Quantity Unit Rate Amount Comments

1.0 Property Purchase Cost (285 properties) 0 LS NA -$                      

2.0 Demolition Costs -$                      Includes 5% handling on outside services
2.1 Asbestos Surveys 0 LS 3,200$                  -$                      URS Est.
2.2 Asbestos Abatement 0 LS 18,000$                -$                      URS Est.
2.3 D & D of Homes 0 LS 35,000$                -$                      AIS Est.
2.4 D & D of Hardscape 0 SF 4$                         -$                      AIS Est.

3.0 Excavate, Backfill, & Assoc. Costs 26,243,623$          Includes 5% handling on outside services
3.1 Excavate and Load Impacted Soil 30,000 CY 50$                       1,500,000$            219  homes;  1430 sf landscape on average, 3' deep
3.2 Remove and Dispose Concrete Bases 0 TONS 80$                       -$                      AIS Est.
3.3 Shoring (H pile/lagging or sheet pile) 0 SF 30$                       -$                      AIS Est. around each house
3.4 Vapor Mitigation 219 EA 1,500$                  328,500$               AIS Est.
3.5 T&D Non Haz Soil (Recycle) 100% 51,000 TON 60$                       3,060,000$            Soil Safe, Adelanto AIS Est.
3.6 T&D RCRA Haz Soil (Out of State) 0% 0 TON 215$                     -$                      Beaty, NV URS Est.
3.7 Groundwater Remediation 0 LS -$                     -$                      Assume NMA, no active treatment
3.8 Import Clean Soil 30,000 CY 20$                       600,000$               URS Est.
3.9 Backfill and Compact 30,000 CY 9$                         270,000$               AIS Est.

3.10 Fine Grade 6 ACRES 30,000$                185,950$               AIS Est.
3.11 SWPP BMPs 1 LS 150,000$              150,000$               URS Est.
3.12 Subslab Vapor Mitigation 28 EA 20,000$                560,000$               URS Est.
3.13 Utilities Restoration 219 EA 1,500$                  328,500$               URS Est.
3.14 Landscape 219 EA 25,000$                5,475,000$            URS Est. Includes $15K block walls
3.15 SVE/Bioventing 1 LS 11,644,303$         11,644,303$          URS Est.
3.16 Soil Waste Profiling 1 LS 38,000$                38,000$                 URS Est.
3.17 Post-excavation Sampling 1 EA 1,408,164$           1,408,164$            URS Est. See Tab PEx Samp

4.0 Other Direct Costs 24,760,083$          Includes 5% handling on outside services
4.1 Contingency for Treatment of Rainwater 1 LS 1,000,000$           1,000,000$            AIS Est.
4.2 PM, Planning, Permitting, Coordination, Reporting 1 LS 5,248,725$           5,248,725$            20% of Construction 23,967$       per home
4.3 Grading Permits 219 EA 5,000$                  1,095,000$            
4.4 Geotechnical Investigation/Reports 1 LS -$                     -$                      
4.5 Field Mgmt, Monitoring, Oversight 1 LS 4,986,288$           4,986,288$            19% of Construction 36,430$       per week
4.6 Relocation 219 EA 19,600$                4,292,400$            700$           per day 28 days
4.7 Security 137 WEEKS 54,400$                7,446,000$            5 guards - 16 hours per day/24 hours weekend

5.0 Post Excavation Construction and Long Term O&M 29,614,173$          Includes 5% handling on outside services
5.1 Groundwater Monitoring 30 YEAR 80,000$                2,400,000$            URS Est. Assume semi-annual monitoring plus MNA parameters
5.2 LNAPL Recovery 112 Events 4,571$                  511,952$               URS Est. $4.6K / event: monthly for 4 years, quarterly for next 6 years and semi-annualy for next 20 years
5.3 SVE/Bioventing O&M 30 YEAR 683,075$              20,492,247$          URS Est.
5.4 SVE/Bioventing Performance Sampling 1 LS 2,288,976$           2,288,976$            
5.5 SSP Probe Install at SSD Properties 28 EA 2,800$                  78,400$                 
5.6 Periodic Sub-Slab SVP Sampling Prior to SVE/BV Opns 330 Events 2,400$                  792,000$               Assumes 1.5 bi-annual events at 219 properties for 5.5 years (330 events total)
5.7 Periodic Sub-Slab SVP Sampling After Start of SVE/BV Opns 573 events 2,400$                  1,375,200$            Assumes 191 homes sampled every 5 years for 15 years (219-28=191; remaining 28 homes sampled for SSD systems)
5.7 Sub-slab Soil Vapor Probe Periodic Sampling for SSD 364 Events 2,400$                  873,600$               Assumes will sample 2 SVPs at 28 homes with SSD systems annually for 5 yrs, bi-ann for 10 yrs, and every 5 yrs for 15 yrs
5.8 Asphalt Capping of Streets (1" grind and overlay) 33,000 SY 15$                       495,000$               URS Est.

Subtotal Estimate Alternative 5B without Contingency 81,000,000$          
Total Estimate Alternative 5B with Contingency Range -20% to +30% 65,000,000$         105,000,000$        

Low High

Estimated Duration 137 Weeks 2.7 Years
Estimated Truck Loads/Day 5                           Loads/Day Export 5               Loads/Day Import
Estimated Total Loads 2,143                    Loads Export 2,143        Loads Import

ALTERNATIVE 5B
*  Excavate exposed site soils from 0 to 3 feet where HH350 goals are exceeded at residential properties.  
*  No excavation beneath residential hardscape[A], streets and sidewalks.  
*  Install subslab mitigation at homes where subslab VOC and methane concentrations exceed screening value.  
*  MNA remedy for GW.
*  Remove LNAPL as feasible. * SVE/Bioventing
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SB0484\Revised Cost Tables By Alternative_10-10-14.xlsx 6 of 9 10/15/2014

Item Description Quantity Unit Rate Amount Comments

1.0 Property Purchase Cost (285 properties) 0 LS NA -$                        

2.0 Demolition Costs -$                        Includes 5% handling on outside services
2.1 Asbestos Surveys 0 LS 3,200$                 -$                        URS Est.
2.2 Asbestos Abatement 0 LS 18,000$               -$                        URS Est.
2.3 D & D of Homes 0 LS 35,000$               -$                        AIS Est.
2.4 D & D of Hardscape 0 SF 4$                        -$                        AIS Est.

3.0 Excavate, Backfill, & Assoc. Costs 38,989,751$           Includes 5% handling on outside services
3.1 Excavate and Load Impacted Soil 57,994 CY 60$                      3,479,667$             219 homes;  1430 sf landscape on average, 5' deep
3.2 Remove and Dispose Concrete Bases 0 TONS 80$                      -$                        AIS Est.
3.3 Shoring (H pile/lagging or sheet pile) 208,050 SF 30$                      6,241,500$             AIS Est. around each house
3.4 Vapor Mitigation 219 EA 1,500$                 328,500$                AIS Est.
3.5 T&D Non Haz Soil (Recycle) 100% 98,591 TON 60$                      5,915,433$             Soil Safe, Adelanto AIS Est.
3.6 T&D RCRA Haz Soil (Out of State) 0% 0 TON 215$                    -$                        Beaty, NV AIS Est.
3.7 Groundwater Remediation 0 LS -$                     -$                        Assume NMA, no active treatment
3.8 Import Clean Soil 57,994 CY 20$                      1,159,889$             URS Est.
3.9 Backfill and Compact 57,994 CY 9$                        521,950$                AIS Est.

3.10 Fine Grade 7 ACRES 30,000$               215,682$                AIS Est.
3.11 SWPP BMPs 1 LS 200,000$             200,000$                URS Est.
3.12 Subslab Vapor Mitigation 28 EA 20,000$               560,000$                URS Est.
3.13 Utilities Restoration 219 EA 2,000$                 438,000$                URS Est.
3.14 Landscape 219 EA 25,000$               5,475,000$             URS Est. Includes $15K block walls
3.15 SVE/Bioventing 1 LS 11,644,303$        11,644,303$           URS Est.
3.16 Soil Waste Profiling 1 LS 73,000$               73,000$                  URS Est.
3.17 Post-excavation Sampling 1 EA 1,434,664$          1,434,664$             URS Est. See Tab PEx Samp

4.0 Other Direct Costs 31,362,263$           Includes 5% handling on outside services
4.1 Contingency for Treatment of Rainwater 1 LS 1,000,000$          1,000,000$             AIS Est.
4.2 PM, Planning, Permitting, Coordination, Reporting 1 LS 6,628,258$          6,628,258$             17% of Construction 30,266$         per home
4.3 Grading Permits 219 EA 5,000$                 1,095,000$             
4.4 Geotechnical Investigation/Reports 1 LS 606,000$             606,000$                URS Est.
4.5 Field Mgmt, Monitoring, Oversight 1 LS 6,238,360$          6,238,360$             16.0% of Construction 37,981$         per week
4.6 Relocation 219 EA 27,300$               5,978,700$             700$           per day 39 days
4.7 Security 164 WEEKS 54,400$               8,935,200$             5 guards - 16 hours per day/24 hours weekend

5.0 Post Excavation Construction and Long Term O&M 29,873,373$           Includes 5% handling on outside services
5.1 Groundwater Monitoring 30 YEAR 80,000$               2,400,000$             URS Est. Assume semi-annual monitoring plus MNA parameters
5.2 LNAPL Recovery 112 Events 4,571$                 511,952$                URS Est. $4.6K / event: monthly for 4 years, quarterly for next 6 years and semi-annualy for next 20 years
5.3 SVE/Bioventing O&M 30 YEAR 683,075$             20,492,247$           URS Est.
5.4 SVE/Bioventing Performance Sampling 1 LS 2,288,976$          2,288,976$             
5.5 SSP Probe Install at SSD Properties 28 EA 2,800$                 78,400$                  
5.6 Periodic Sub-Slab SVP Sampling Prior to SVE/BV Opns 438 Events 2,400$                 1,051,200$             Assumes 2 bi-annual events at 219 properties for 5.5 years (438 events total)
5.7 Periodic Sub-Slab SVP Sampling After Start of SVE/BV Opns 573 events 2,400$                 1,375,200$             Assumes 191 homes sampled every 5 years for 15 years (219-28=191; remaining 28 homes sampled for SSD systems)
5.7 Sub-slab Soil Vapor Probe Periodic Sampling for SSD 364 Events 2,400$                 873,600$                Assumes will sample 2 SVPs at 28 homes with SSD systems annually for 5 yrs, bi-ann for 10 yrs, and every 5 yrs for 15 yrs
5.8 Asphalt Capping of Streets (1" grind and overlay) 33,000 SY 15$                      495,000$                URS Est.

Subtotal Estimate Alternative 5C without Contingency 100,000,000$         
Total Estimate Alternative 5C with Contingency Range -20% to +30% 80,000,000$        130,000,000$         

Low High

Estimated Duration 164 Weeks 3.3 Years
Estimated Truck Loads/Day 8                          Loads/Day Export 8               Loads/Day Import
Estimated Total Loads 4,142                   Loads Export 4,142        Loads Import

ALTERNATIVE 5C 
Same as Alt 5B except excavate exposed soils to 5 feet. 
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Item Description Quantity Unit Rate Amount Comments

1.0 Property Purchase Cost (    ) 0 LS 345,000$              -$                        Average of recent sales compiled by Sheri Repp, City of Carson
Assume 4 houses for SVE system footprint/yard

2.0 Demolition Costs -$                        Includes 5% handling on outside services
2.1 Asbestos Surveys 0 LS 3,200$                 -$                        URS Est.
2.2 Asbestos Abatement 0 LS 18,000$               -$                        URS Est.
2.3 D & D of Homes 0 LS 35,000$               -$                        AIS Est.
2.4 D & D of Hardscape 0 SF 4$                        -$                        AIS Est. excludes city sidewalk

3.0 Excavate, Backfill, & Assoc. Costs 47,050,033$           Includes 5% handling on outside services
3.1 Excavate and Load Impacted Soil 0-5 ft 58,500 CY 60$                      3,510,000$             219 homes; 1430 sf landscape on average, 5' deep

3.1.1 Excavate and Load Impacted Soil - Backhoe 67% 5-10 ft 11,866 CY 80$                      949,280$                82 front and back yards
3.1.2 Excavate and Load Impacted Soil - Auger 33% 5-10 ft 5,934 CY 225$                    1,335,150$             

3.2 Remove and Dispose Concrete Bases 2,927 TONS 80$                      234,188$                AIS Est. (excludes city sidewalk)
3.3 Shoring (H pile/lagging or sheet pile) 0 SF 40$                      -$                        
3.4 Vapor Mitigation 219 EA 2,500$                 547,500$                AIS Est.
3.5 T&D Non Haz Soil (Recycle) 100% 0-5 ft & 67% 5-10 ft 119,724 TON 60$                      7,183,452$             Soil Safe, Adelanto AIS Est. 1.7 tons/cy
3.6 T&D RCRA Haz Soil (Out of State) 33% of 5-10 ft 9,986 TON 215$                    2,146,947$             Beaty, NV AIS Est.
3.7 Groundwater Remediation 1 LS -$                     -$                        Assume MNA and no active treatment
3.8 Import Clean Soil 58,500 CY 20$                      1,170,000$             URS Est.

3.8.1 2 Sack Slurry Backfill 17,800 CY 100$                    1,780,000$             URS Est.
3.9 Backfill and Compact 58,500 CY 9$                        526,500$                AIS Est.

3.10 Fine Grade 7.3 ACRES 30,000$               217,562$                AIS Est.
3.11 SWPPP BMPs 1 LS 500,000$              500,000$                URS Est.
3.12 Subslab Vapor Mitigation 28 EA 20,000$               560,000$                URS Est.
3.13 Utilities Restoration 219 EA 5,000$                 1,095,000$             URS Est.
3.14 Landscape/Hardscape 219 EA 45,000$               9,855,000$             URS Est. Includes $15K block walls
3.15 SVE/Bioventing 1 LS 11,644,303$         11,644,303$           URS Est.
3.16 Soil Waste Profiling 1 LS 96,000$               96,000$                  URS Est. ~ 1 sample per 500 cy at $630
3.17 Post-excavation Sampling 1 EA 2,013,164$           2,013,164$             URS Est. See Tab PEx Samp

4.0 Other Direct Costs 39,435,632$           Includes 5% handling on outside services
4.1 Contingency for Treatment of Rainwater 1 LS 1,000,000$           1,000,000$             AIS Est.
4.2 PM, Planning, Design, Coordination, Reporting 1 LS 7,057,505$           7,057,505$             15% of Construction 32,226$           per home
4.3 Grading Permits 219 EA 5,000$                 1,095,000$             URS Est.
4.4 Geotechnical Investigation/Reports 1 LS 814,000$              814,000$                URS Est.
4.5 Field Mgmt, Monitoring, Oversight 1 LS 9,410,007$           9,410,007$             20% of Construction 42,968$           per week
4.6 Relocation 219 EA 32,200$               7,051,800$             700$           per day 46 days
4.7 Security 219 WEEKS 54,400$               11,913,600$           5 guards - 16 hours per day/24 hours weekend

5.0 Post Excavation Construction and Long Term O&M 30,137,395$           Includes 5% handling on outside services
5.1 Groundwater Monitoring 30 YEARS 80,000$               2,400,000$             URS Est. Assume semi-annual monitoring plus MNA parameters
5.2 LNAPL Recovery 112 events 4,571$                 511,973$                URS Est. $4.6K / event: monthly for 4 years, quarterly for next 6 years and semi-annualy for next 20 years
5.3 SVE/Bioventing O&M 30 YEAR 683,075$              20,492,247$           URS Est.
5.4 SVE/Bioventing Performance Sampling 1 LS 2,288,976$           2,288,976$             
5.5 SSP Probe Install at SSD Properties 28 EA 2,800$                 78,400$                  
5.6 Periodic Sub-Slab SVP Sampling Prior to SVE/BV Opns 548 Events 2,400$                 1,315,200$             Assumes 2.5 bi-annual events at 219 properties for 5.5 years (548 events total)
5.7 Periodic Sub-Slab SVP Sampling After Start of SVE/BV Opns 573 events 2,400$                 1,375,200$             Assumes 191 homes sampled every 5 years for 15 years (219-28=191; remaining 28 homes sampled for SSD systems)
5.7 Sub-slab Soil Vapor Probe Periodic Sampling for SSD 364 Events 2,400$                 873,600$                Assumes will sample 2 SVPs at 28 homes with SSD systems annually for 5 yrs, bi-ann for 10 yrs, and every 5 yrs for 15 yrs
5.8 Asphalt Capping of Streets (1" grind and overlay) 33,000 SY 15$                      495,000$                URS Est.

Subtotal Estimate Alternative 5D without Contingency 117,000,000$          
Total Estimate Alternative 5D with Contingency Range -20% to +30% 94,000,000$         152,000,000$          

Low High

Estimated Duration Excavation duration + 1.5 week 219 Weeks 4.4 Years
Estimated Truck Loads/Day 4 houses at a time 8.0                       Loads/Day Export 7.96             Loads/Day Import
Estimated Total Loads 2.5 weeks per house to excavate 5,450                   Loads Export 5,450           Loads Import

ALTERNATIVE 5D 
Same as Alt 5B except excavate exposed soils to 5 feet with 5-10' in Localized Areas Under Landscape 
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Item Description Quantity Unit Rate Amount Comments

1.0 Property Purchase Cost (285 properties) 0 LS NA -$                      

2.0 Demolition Costs -$                      Includes 5% handling on outside services
2.1 Asbestos Surveys 0 LS 3,200$                  -$                      URS Est.
2.2 Asbestos Abatement 0 LS 18,000$                -$                      URS Est.
2.3 D & D of Homes 0 LS 35,000$                -$                      AIS Est.
2.4 D & D of Hardscape 0 SF 4$                         -$                      AIS Est.

3.0 Excavate, Backfill, & Assoc. Costs 77,436,183$          Includes 5% handling on outside services
3.1 Excavate and Load Impacted Soil 127,641 CY 80$                       10,211,259$          241  homes;  1550 sf landscape on average, 10' deep
3.2 Remove and Dispose Concrete Bases 9,844 TONS 80$                       787,558$               AIS Est. 137 properties with conc res bases
3.3 Shoring (H pile/lagging or sheet pile) 457,900 SF 50$                       22,895,000$          AIS Est. around each house
3.4 Vapor Mitigation 241 EA 1,500$                  361,500$               AIS Est.
3.5 T&D Non Haz Soil (Recycle) 98% 212,649 TON 60$                       12,758,968$          Soil Safe, Adelanto AIS Est.
3.6 T&D RCRA Haz Soil (Out of State) 2% 4,340 TON 215$                     933,054$               Beaty, NV AIS Est.
3.7 Groundwater Remediation 0 LS -$                      -$                      Assume NMA, no active treatment
3.8 Import Clean Soil 127,641 CY 20$                       2,552,815$            URS Est.
3.9 Backfill and Compact 127,641 CY 9$                         1,148,767$            AIS Est.

3.10 Fine Grade 8 ACRES 30,000$                237,348$               AIS Est.
3.11 SWPP BMPs 1 LS 250,000$              250,000$               URS Est.
3.12 Subslab Vapor Mitigation 28 EA 20,000$                560,000$               URS Est.
3.13 Utilities Restoration 241 EA 5,000$                  1,205,000$            URS Est.
3.14 Landscape 241 EA 25,000$                6,025,000$            URS Est. Includes $15K block walls
3.15 SVE/Bioventing 1 LS 11,644,303$         11,644,303$          URS Est.
3.16 Soil Waste Profiling 1 LS 161,000$              161,000$               URS Est.
3.17 Post-excavation Sampling 1 EA 2,571,664$           2,571,664$            URS Est. See Tab PEx Samp

4.0 Other Direct Costs 50,050,834$          Includes 5% handling on outside services
4.1 Contingency for Treatment of Rainwater 1 LS 1,000,000$           1,000,000$            AIS Est.
4.2 PM, Planning, Permitting, Coordination, Reporting 1 LS 8,517,980$           8,517,980$            11% of Construction 35,344$       per home
4.3 Grading Permits 241 EA 5,000$                  1,205,000$            
4.4 Geotechnical Investigation/Reports 1 LS 896,000$              896,000$               URS Est.
4.5 Field Mgmt, Monitoring, Oversight 1 LS 12,389,789$         12,389,789$          16% of Construction 41,128$       per week
4.6 Relocation 241 EA 34,300$                8,266,300$            700$             per day 49 days
4.7 Security 301 WEEKS 54,400$                16,388,000$          5 guards - 16 hours per day/24 hours weekend

5.0 Post Excavation Construction and Long Term O&M 31,294,173$          Includes 5% handling on outside services
5.1 Groundwater Monitoring 30 YEAR 80,000$                2,400,000$            URS Est. Assume semi-annual monitoring plus MNA parameters
5.2 LNAPL Recovery 112 Events 4,571$                  511,952$               URS Est. $4.6K / event: monthly for 4 years, quarterly for next 6 years and semi-annualy for next 20 years
5.3 SVE/Bioventing O&M 30 YEAR 683,075$              20,492,247$          URS Est.
5.4 SVE/Bioventing Performance Sampling 1 LS 2,288,976$           2,288,976$            
5.5 SSP Probe Install at SSD Properties 28 EA 2,800$                  78,400$                 
5.6 Periodic Sub-Slab SVP Sampling Prior to SVE/BV Opns 964 Events 2,400$                  2,313,600$            Assumes 4 bi-annual events at 241 properties for 5.5 years (908 events total)
5.7 Periodic Sub-Slab SVP Sampling After Start of SVE/BV Opns 639 events 2,400$                  1,533,600$            Assumes 213 homes sampled every 5 years for 15 years (remaining 28 homes sampled for SSD systems)
5.7 Sub-slab Soil Vapor Probe Periodic Sampling for SSD 364 Events 2,400$                  873,600$               Assumes will sample 2 SVPs at 28 homes with SSD systems annually for 5 yrs, bi-ann for 10 yrs, and every 5 yrs for 15 yrs
5.8 Asphalt Capping of Streets (1" grind and overlay) 33,000 SY 15$                       495,000$               URS Est.

Subtotal Estimate Alternative 5E without Contingency 159,000,000$        
Total Estimate Alternative 5E with Contingency Range -20% to +30% 127,000,000$       207,000,000$        

Low High

Estimated Duration 301 Weeks 6.0 Years
Estimated Truck Loads/Day 10                         Loads/Day Export 10                Loads/Day Import
Estimated Total Loads 9,117                    Loads Export 9,117           Loads Import

ALTERNATIVE 5E 
Same as Alt 5B except excavate exposed soils to 10 feet. 
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Item Description Quantity Unit Rate Amount Comments

1.0 Property Purchase Cost (285 properties) 0 LS NA -$                  

2.0 Demolition Costs -$                  
2.1 Asbestos Surveys 0 LS 3,200$              -$                  Includes 5% handling on outside services
2.2 Asbestos Abatement 0 LS 18,000$            -$                  URS Est.
2.3 D & D of Homes 0 LS 35,000$            -$                  AIS Est.
2.4 D & D of Hardscape 0 SF 4$                     -$                  AIS Est.

3.0 Excavate, Backfill, & Assoc. Costs 20,326,100$     Includes 5% handling on outside services
3.1 Excavate and Load Impacted Soil 6,011 CY 20$                   120,226$          Clear and grub surface to 6"
3.2 Remove and Dispose Concrete Bases 0 TONS 80$                   -$                  AIS Est.
3.3 Shoring (H pile/lagging or sheet pile) 0 SF 30$                   -$                  AIS Est.
3.4 Vapor Mitigation 0 LS 500,000$          -$                  AIS Est.
3.5 T&D Non Haz Soil (Recycle) 100% 10,219 TON 60$                   613,152$          Soil Safe, Adelanto AIS Est.
3.6 T&D RCRA Haz Soil (Out of State) 10% 0 TON 215$                 -$                  Beaty, NV AIS Est.
3.7 Groundwater Remediation 0 LS -$                  -$                  Assume NMA, no active treatment
3.8 Import Clean Soil 0 CY 20$                   -$                  URS Est.
3.9 Backfill and Compact 0 CY 9$                     -$                  AIS Est.

3.10 Fine Grade 0 ACRES 30,000$            -$                  AIS Est.
3.11 SWPP BMPs 1 LS 150,000$          150,000$          URS Est.
3.12 Subslab Vapor Mitigation 28 EA 20,000$            560,000$          URS Est.
3.13 Landscape with Artificial Turf/Pavers etc. 227 EA 30,000$            6,810,000$       URS Est.
3.15 SVE/Bioventing 1 LS 11,644,303$     11,644,303$     URS Est.
3.16 Soil Waste Profiling 1 LS 15,000$            15,000$            URS Est.

4.0 Other Direct Costs 6,216,308$       Includes 5% handling on outside services
4.1 Contingency for Treatment of Rainwater 1 LS 500,000$          500,000$          AIS Est.
4.2 PM, Planning, Coordination, Reporting 1 LS 3,658,698$       3,658,698$       18% of Construction 16,118$           per home
4.3 Field Mgmt, Monitoring, Oversight, Security 1 LS 2,032,610$       2,032,610$       10% of Construction 35,817$           per week

5.0 Post Excavation Construction and Long Term O&M 6,407,702$       Includes 5% handling on outside services
5.1 Groundwater Monitoring 30 YEAR 80,000$            2,400,000$       URS Est. Assume semi-annual monitoring plus MNA parameters
5.2 LNAPL Recovery 112 Events 4,571$              511,952$          URS Est. $4.6K / event: monthly for 4 years, quarterly for next 6 years and semi-annualy for next 20 years
5.3 SVE/Bioventing O&M 30 YEAR -$                  -$                  URS Est.
5.4 SVE/Bioventing Performance Sampling 1 LS
5.5 SSP Probe Install at SSD Properties 84 EA 2,800$              235,200$          
5.6 Sub-slab Soil Vapor Probe Periodic Sampling 1,092 Events 2,400$              2,620,800$       Assumes will sample 2 SVPs at 84 homes with SSD systems annually for 5 yrs, semi-ann for 10 yrs, and every 5 yrs for 15 yrs
5.7 Asphalt Capping of Streets (1" grind and overlay) 33,000 SY 15$                   495,000$          URS Est.

Subtotal Estimate Alternative 7 without Contingency 33,000,000$     
Total Estimate Alternative 7 with Contingency Range -20% to +30% 26,000,000$     43,000,000$     

Low High

Estimated Duration 57 Weeks 1.1 Years

ALTERNATIVE 7
*  Cap all areas of exposed soil at the site.  
*  Install subslab mitigation at homes where subslab VOC and methane concentrations exceed screening values.  
*  Remove LNAPL as feasible.
*  MNA remedy for GW.
* SVE/Bioventing



 
 

Table 6-13 
Detailed Evaluation of Remedial Alternatives 

SB0484\Table 6-13 Detailed Evaluation of Alternatives.docx Page 1 of 4 10/15/2014 

Alternative 

Detailed Evaluation Criteria1 

Overall Protection of 
Human Health and the 

Environment 

Compliance 
with ARARs 

Long-term 
Effectiveness 

and 
Permanence 

Reduction of 
Toxicity, 

Mobility, and 
Volume 
Through 

Treatment 

Short-Term 
Effectiveness Implementability Cost 

Estimate State Acceptance 

Consistency 
with 

Resolution 92-
49 

Social Considerations Sustainability 

Alt 1 
No Action 

No action taken. Not 
protective. N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Excavate Beneath 
Residential 

Landscape and 
Hardscape; SVE / 
Bioventing; Sub-
slab Mitigation; 

LNAPL Recovery; 
Groundwater 

Monitored 
Natural 

Attenuation and 
Treatment; 

Existing 
Institutional 

Controls. 

Alt 4B 
Excavate To 

3 Feet 

Highly protective.  Planned 
excavation would mitigate 

incidental contact with 
impacted soils. SSD would 
mitigate potential for vapor 

intrusion.  Institutional 
controls, SVE/bioventing, 

LNAPL removal, groundwater 
MNA and contingency 

groundwater treatment as 
needed would be protective. 

High degree 
of compliance.  

ARARs are 
met through 

remedial 
action. 

Highly 
effective and 
permanent in 
the long term. 

High degree of 
reduction of 

toxicity, 
mobility and 

volume 
through 

treatment 
(SVE/ 

bioventing, 
LNAPL 
removal, 

contingency 
groundwater 
treatment). 

Short-term 
effectiveness is 

relatively high through 
careful planning and 
execution.  Potential 
for community and 
worker exposure 

during excavation 
would be mitigated.  
SVE/bioventing and 

SSD would be 
effective in the short-

term. 

Implementability is 
relatively high because 
utility lines are likely to 

be below this depth, 
shoring would not be 

required, and there would 
be a relatively small 

volume of soils.    
Permission from property 
owners must be granted to 

implement remedy. 

$101MM;  
 

contingency 
range is 

$81MM to 
$131MM 

 
RWQCB believes an 
excavation to 3 ft bgs 
may not be sufficient 
to address nuisance 

caused; may not 
protect residents from 
exposure during the 

some types of 
residential activities; 

and would leave a 
considerable mass of 
waste in Site soil that 

could continue to leach 
to groundwater. 

 
 

Shell believes 
Alt. 4B is fully 
compliant with 
Resolution 92-
49. RWQCB 

does not believe 
this alternative 

performs as well 
against this 

criterion as do 
alternatives 

which excavate 
deeper. 

Low-to-moderate social 
impact.   Landscape and 

hardscape would be 
temporarily removed.  

Neighborhoods would be 
impacted by traffic, 

noise, dust, and odors. 
207-219* properties 
would be affected by 

excavation; 224-236* by 
SVE/bioventing. 

Moderate 
sustainability. 

Excavation 
equipment, truck 

emissions and 
greenhouse gas 

emissions would 
affect air quality.  
The disposal of 
some impacted 
materials would 
occupy landfill 

space, affecting a 
future resource. 

Alt 4C 
Excavate To 

5 Feet 

Highly protective.  Planned 
excavation would mitigate 

incidental contact with 
impacted soils. SSD would 
mitigate potential for vapor 

intrusion.   Institutional 
controls, SVE/bioventing, 

LNAPL removal, groundwater 
MNA and contingency 

groundwater treatment as 
needed would be protective. 

High degree 
of compliance.  

ARARs are 
met through 

remedial 
action. 

Highly 
effective and 
permanent in 
the long term. 

High degree of 
reduction of 

toxicity, 
mobility and 

volume 
through 

treatment 
technologies 
listed above. 

Short-term 
effectiveness is 

moderate.  While 
SVE/bioventing and 

SSD would be as 
effective as in Alt 4B, 
there would be more 

disruption of Site 
features and 

community and worker 
exposure. 

Implementability is 
moderate because shoring 
or slot trenching would be 

required where utilities 
would be encountered 

during excavation.  Utility 
lines would have to be 

removed and replaced, or 
protected and manually 

excavated around.   
Permission from property 
owners must be granted to 

implement remedy. 

$129MM;  
 

contingency 
range is 

$103MM to 
$168MM 

 
Likely would address 

RWQCB concerns 
regarding potential 

nuisance; would 
protect residents from 
exposure during some 

types of residential 
activities; would 

remove a larger mass 
of waste in Site soil 
than with a 3-foot 

excavation. Logical to 
assume that larger 

mass removal would 
result in incremental 
(but not measureable) 

reduction of 
SVE/bioventing 

system operating time, 
and therefore the time 

required to achieve 
groundwater cleanup 

goals. 
 
 
 

Since an even 
greater mass of 
impacted soil is 

removed, 
RWQCB may 
conclude that 

this alternative 
better meets 

requirements of 
92-49 than Alt. 

4B. 

Moderate-to-significant 
social impact due to 

potential utility 
disruption, truck traffic, 
remedy implementation 
time.  Excavation and 
soil import would take 

multiple days because of 
additional soil, shoring, 
and work with utilities.  

207-219* properties 
would be affected by 

excavation; 224-236* by 
SVE/bioventing. 

Low-to-moderate 
sustainability.  

More excavation 
would increase 

the impacts listed 
for Alt 4B. 
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Alternative 

Detailed Evaluation Criteria1 

Overall Protection of 
Human Health and the 

Environment 

Compliance 
with ARARs 

Long-term 
Effectiveness 

and 
Permanence 

Reduction of 
Toxicity, 

Mobility, and 
Volume 
Through 

Treatment 

Short-Term 
Effectiveness Implementability Cost 

Estimate State Acceptance 

Consistency 
with 

Resolution 92-
49 

Social Considerations Sustainability 

Alt 4D 
Excavate To 
5 Feet with 
Targeted 
Deeper 

Excavation 
to 10 Feet 

Highly protective.  Planned 
excavation would mitigate 

incidental contact with 
impacted soils. SSD would 
mitigate potential for vapor 

intrusion.   Institutional 
controls, SVE/bioventing, 

LNAPL removal, groundwater 
MNA and contingency 

groundwater treatment as 
needed would be protective. 

High degree 
of compliance.  

ARARs are 
met through 

remedial 
action. 

Highly 
effective and 
permanent in 
the long term. 

High degree of 
reduction of 

toxicity, 
mobility and 

volume 
through 

treatment 
technologies 
listed above. 

Short-term 
effectiveness is low.  

While SVE/bioventing 
and SSD would be as 
effective as in Alt 4B, 
there would be more 

disruption of Site 
features and 

community and higher 
worker exposures due 
to longer excavation 

periods. 

Implementability is 
difficult because shoring 

or slot trenching would be 
required where utilities 
would be encountered 

during excavation.  Utility 
lines would have to be 

removed and replaced, or 
protected and manually 

excavated around.   
Permission from property 
owners must be granted to 
implement remedy. May 

require specialized 
excavation equipment for 
excavation to 10 ft bgs. 

$146MM;  
 

contingency 
range is 

$117MM to 
$190MM 

Likely would be 
sufficient to address 
RWQCB concerns 
regarding potential 

nuisance; would 
protect residents from 
exposure during some 

types of residential 
activities; would 

remove an even larger 
mass of waste than 

shallower excavation; 
larger amount of mass 
removal would result 
in incremental (but 
non measureable) 

reduction of operating 
time of 

SVE/bioventing 
system, and therefore 
the time required to 
achieve GW goals. 

Since an even 
greater mass of 
impacted soil is 

removed, 
RWQCB may 
conclude that 

this alternative 
better meets 

requirements of 
92-49 than Alt. 

4B. 

Significant social impact 
due to potential utility 

disruption, truck traffic, 
longer remedy 

implementation time.  
Excavation and soil 
import would take 

multiple days because of 
additional soil, shoring, 
and work with utilities.  

207-219* properties 
would be affected by 

excavation; 224-236* by 
SVE/bioventing. 

Low-to-moderate 
sustainability.  

More excavation 
would increase 

the impacts listed 
for Alt 4B. 

Alt 4E 
Excavate To 

10 Feet 

Highly protective.  Planned 
excavation would mitigate 

incidental contact with 
impacted soils for uses other 
than extensive construction. 

SSD would mitigate potential 
for vapor intrusion.   

Institutional controls, 
SVE/bioventing, LNAPL 

removal, groundwater MNA 
and contingency groundwater 
treatment as needed would be 

protective. 

High degree 
of compliance.  

ARARs are 
met through 

remedial 
action. 

Highly 
effective and 
permanent in 
the long term. 

High degree of 
reduction of 

toxicity, 
mobility and 

volume 
through 

treatment 
technologies 
listed above. 

Short-term 
effectiveness is very 

low.  While 
SVE/bioventing and 

SSD would be as 
effective as in Alt 4B, 

there would be 
extensive disruption of 

Site features, 
exposures to 

community, and higher 
worker exposures due 
to longer excavation 

periods and more 
properties being 

affected. 

Implementability is very 
difficult.   An excavator 

large enough to reach this 
depth would not be able 

to access the backyard via 
the side yard.  Large 
setbacks would be 

required, resulting in only 
being able to excavate 
40% of the front yard.  
Shoring and setbacks 

required not feasible. May 
require specialized 

excavation equipment for 
excavation to 10 ft bgs. 

$220MM;  
 

contingency 
range is 

$176 MM to 
$286MM 

Would be extremely 
difficult to implement 
and would not further 
reduce nuisance when 

compared with 
shallower excavation; 

would not further 
protect residents from 
exposure during some 

types of residential 
activities; 

would remove an even 
larger mass of waste in 
Site soil than would be 
removed under Alts. 
4C or 4D, but such 
removal would be 

achieved only at an 
economically 

infeasible cost; would 
create additional 
disruption to the 

community due to 
much longer remedial 

timeframe. 

Because the 
marginal benefit 
from removing 
the additional 
mass is greatly 
outweighed by 
the additional 

cost and 
disruption to the 
homeowners and 
the community, 
this alternative 
does not best 

meet the 
requirements of 
Resolution 92-

49. 
 

Very significant social 
impact due to utility 

disruption, truck traffic, 
long remedy 

implementation time.  
Excavation and soil 
import would take 

several days because of 
additional soil, shoring, 
and utility work.  229-

241* properties would be 
affected by excavation; 

224-236* by 
SVE/bioventing. 

Low 
sustainability.  

More excavation 
would roughly 

triple the impacts 
listed for Alt 4B. 



 
 

Table 6-13 
Detailed Evaluation of Remedial Alternatives 

SB0484\Table 6-13 Detailed Evaluation of Alternatives.docx Page 3 of 4 10/15/2014 

Alternative 

Detailed Evaluation Criteria1 

Overall Protection of 
Human Health and the 

Environment 

Compliance 
with ARARs 

Long-term 
Effectiveness 

and 
Permanence 

Reduction of 
Toxicity, 

Mobility, and 
Volume 
Through 

Treatment 

Short-Term 
Effectiveness Implementability Cost 

Estimate State Acceptance 

Consistency 
with 

Resolution 92-
49 

Social Considerations Sustainability 

Excavate Beneath 
Residential 

Landscape; SVE / 
Bioventing; Sub-
slab Mitigation; 

LNAPL Recovery; 
Groundwater 

Monitored 
Natural 

Attenuation and 
Treatment; 

Existing 
Institutional 

Controls. 

Alt 5B 
Excavate To 

3 Feet 

Moderately protective.  It is 
less than 4B because 

hardscape could be removed 
and contact with impacted 

soils possible. Planned 
excavation would mitigate 

incidental contact with 
impacted soils. SSD would 
mitigate potential for vapor 

intrusion.   Institutional 
controls, SVE/bioventing, 

LNAPL removal, groundwater 
MNA and contingency 

groundwater treatment as 
needed would be protective. 

High degree 
of compliance.  

ARARs are 
met through 

remedial 
action. 

Moderately 
effective and 
permanent in 
the long term.   

Hardscape 
could be 

removed and 
contact with 

impacted soils 
possible. 

High degree of 
reduction of 

toxicity, 
mobility and 

volume 
through 

treatment 
technologies 
listed above. 

Short-term 
effectiveness is 

relatively high through 
careful planning and 
execution.  Potential 
for community and 
worker exposure 

during excavation 
would be mitigated.  
SVE and SSD would 

be effective in the 
short-term. 

Implementability is 
relatively high because 
utility lines are likely to 
be below this depth, and 

this alternative 
relies on existing 

institutional controls. 
Permission from property 
owners must be granted to 

implement remedy. 

$81MM;  
 

contingency 
range is 

$65MM to 
$105MM 

RWQCB has 
expressed concerns 
regarding nuisance, 
potential inadequacy 

of ICs to protect 
human health, and lack 

of protection of 
groundwater with 

excavations ≤ 3 feet 
bgs.  These concerns 
are heightened when 

soils beneath 
residential hardscapes 

are left in place. 

Not as compliant 
with Resolution 
92-49, because a 

lesser level of 
protectiveness is 

achieved 
compared with 

Alt 4 series. 
 

Relatively low-to-
moderate social impact.   

Landscape would be 
temporarily removed.  

Neighborhoods would be 
impacted by traffic, 

noise, dust, and odors.  
Would likely be able to 

complete excavation and 
soil replacement within a 

day for each property.  
207-219* properties 
would be affected by 

excavation; 224-236* by 
SVE/bioventing. 

Moderate-to-high 
sustainability.  

Excavation 
equipment and 
truck emissions 
would affect air 

quality.  The 
disposal of 

contaminated soil 
would occupy 

landfill space, and 
could be a future 

issue. 

Alt 5C 
Excavate To 

5 Feet 

Moderately protective, less 
than 4C. Planned excavation 
would prevent most contact 
with impacted soils. SSD 

would mitigate potential for 
vapor intrusion.   Institutional 

controls, SVE/bioventing, 
LNAPL removal, groundwater 

MNA and contingency 
groundwater treatment as 

needed would be protective. 

High degree 
of compliance.  

ARARs are 
met through 

remedial 
action. 

Moderately 
effective and 
permanent in 
the long term. 

Hardscape 
could be 

removed and 
contact with 

impacted soils 
possible. 

High degree of 
reduction of 

toxicity, 
mobility and 

volume 
through 

treatment 
technologies 
listed above. 

Short-term 
effectiveness is 

moderate. While 
SVE/bioventing and 

SSD would be as 
effective as in Alt 4B, 
there would be more 

disruption of site 
features and 

community and worker 
exposure. 

Implementability is 
moderate because shoring 
or slot trenching would be 

required where utilities 
would be encountered 

during excavation.  Utility 
lines would have to be 

removed and replaced, or 
protected and manually 

excavated around.   
Permission from property 
owners must be granted to 

implement remedy. 

$100MM;  
 

contingency 
range is 

$80MM to 
$130MM 

RWQCB has 
expressed concerns 

regarding nuisance and 
lack of protection of 

groundwater with 
excavations ≤ 5 feet 

bgs. When soils 
beneath residential 

hardscapes are left in 
place, RWQCB has 

concerns regarding the 
potential inadequacy 

of ICs to protect 
human health. 

Not as compliant 
with Resolution 
92-49, because a 

lesser level of 
protectiveness is 

achieved 
compared with 

Alt 4 series. 
 

Moderate-to-significant 
social impact due to 

potential utility service 
disruption, truck traffic, 

and remedy 
implementation time.  
Excavation and soil 

replacement would take 
multiple days because of 
additional soil, shoring, 
and work with utilities.  

207-219* properties 
would be affected by 

excavation; 224-236* by 
SVE/bioventing. 

 

Low-to-moderate 
sustainability.  

More excavation 
would increase 

the impacts listed 
for Alt 5B. 

Alt 5D 
Excavate To 
5 Feet with 
Targeted 
Deeper 

Excavation 
to 10 Feet 

Moderately protective, less 
than 4D. Planned excavation 
would prevent most contact 
with impacted soils. SSD 

would mitigate potential for 
vapor intrusion.   Institutional 

controls, SVE/bioventing, 
LNAPL removal, groundwater 

MNA and contingency 
groundwater treatment as 

needed would be protective. 

High degree 
of compliance.  

ARARs are 
met through 

remedial 
action. 

Moderately 
effective and 
permanent in 
the long term. 

Hardscape 
could be 

removed and 
contact with 

impacted soils 
possible. 

High degree of 
reduction of 

toxicity, 
mobility and 

volume 
through 

treatment 
technologies 
listed above. 

Short-term 
effectiveness is low. 

While SVE/bioventing 
and SSD would be as 
effective as in Alt 4B, 
there would be more 

disruption of site 
features and 

community and worker 
exposure due to longer 

excavation periods. 

Implementability is 
difficult because shoring 

or slot trenching would be 
required where utilities 
would be encountered 

during excavation.  Utility 
lines would have to be 

removed and replaced, or 
protected and manually 

excavated around.   
Permission from property 
owners must be granted to 
implement remedy. May 

require specialized 
excavation equipment for 
excavation to 10 ft bgs. 

$117MM;  
 

contingency 
range is 

$94MM to 
$152MM 

Though RWQCB has 
indicated that 

excavation to 5 feet 
bgs with targeted 

excavation to 10 feet 
bgs would be an 

acceptable alternative, 
when soils beneath 

residential hardscapes 
are left in place, 

RWQCB has concerns 
regarding the potential 
inadequacy of ICs to 
protect human health. 

Not as compliant 
with Resolution 
92-49, because a 

lesser level of 
protectiveness is 

achieved 
compared with 

Alt 4 series. 
 

Significant social impact 
due to potential utility 

service disruption, truck 
traffic, and longer 

remedy implementation 
time.  Excavation and 

soil replacement would 
take multiple days 

because of additional 
soil, shoring, and work 
with utilities.  207-219* 

properties would be 
affected by excavation; 

224-236* by 
SVE/bioventing. 

Low-to-moderate 
sustainability.  

More excavation 
would increase 

the impacts listed 
for Alt 5B. 
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Alternative 

Detailed Evaluation Criteria1 

Overall Protection of 
Human Health and the 

Environment 

Compliance 
with ARARs 

Long-term 
Effectiveness 

and 
Permanence 

Reduction of 
Toxicity, 

Mobility, and 
Volume 
Through 

Treatment 

Short-Term 
Effectiveness Implementability Cost 

Estimate State Acceptance 

Consistency 
with 

Resolution 92-
49 

Social Considerations Sustainability 

Alt 5E 
Excavate To 

10 Feet 

Moderately protective, less 
than 4E.  Planned excavation 
would prevent contact with 

impacted soils for uses other 
than extensive construction. 

SSD would mitigate potential 
for vapor intrusion.   

Institutional controls, 
SVE/bioventing, LNAPL 

removal, groundwater MNA 
and contingency groundwater 
treatment as needed would be 

protective. 

High degree 
of compliance.  

ARARs are 
met through 

remedial 
action. 

Moderately 
effective and 
permanent in 
the long term. 

Hardscape 
could be 

removed and 
contact with 

impacted soils 
possible. 

High degree of 
reduction of 

toxicity, 
mobility and 

volume 
through 

treatment 
technologies 
listed above. 

Short-term 
effectiveness is very 

low. While 
SVE/bioventing and 

SSD would be as 
effective as in Alt 4B, 
there would be much 
more of disruption of 

site features, exposures 
to community, and 

higher worker 
exposures due to 
longer excavation 
periods and more 
properties being 

affected. 

Implementability is very 
difficult.   An excavator 

large enough to reach this 
depth would not be able 

to access the backyard via 
the side yard.  Large 
setbacks would be 

required, resulting in only 
being able to excavate 
40% of the front yard.  
Shoring and setbacks 

required not feasible. May 
require specialized 

excavation equipment for 
excavation to 10 ft bgs. 

$159MM;  
 

contingency 
range is 

$127MM to 
$207MM 

Though RWQCB has 
indicated that 

excavation to 10 feet 
bgs would be an 

acceptable alternative, 
when soils beneath 

residential hardscapes 
are left in place, 

RWQCB has concerns 
regarding the potential 
inadequacy of ICs to 
protect human health. 

Not as compliant 
with Resolution 
92-49, because a 

lesser level of 
protectiveness is 

achieved 
compared with 

Alt 4 series. 
 

Very significant level of 
social impact due to 

utility service disruption, 
truck traffic, and long 

remedy implementation 
time.  Excavation and 

soil replacement would 
take several days 

because of additional 
soil, shoring, and work 
with utilities.  229-241* 

properties would be 
affected by excavation; 

224-236* by 
SVE/bioventing. 

Low 
sustainability.  

More excavation 
would roughly 

triple the impacts 
listed for Alt 5B. 

Alt 7 
Cap Site 

Moderate-to-highly protective. 
Combination of capping the 
Site, institutional controls, 
SVE/bioventing, LNAPL 

removal, groundwater MNA 
and contingency groundwater 
treatment as needed would be 

protective. 

High degree 
of compliance.  

ARARs are 
met through 

remedial 
action. 

Highly 
effective and 
permanent in 
the long term. 

 
 
 
 
 

Moderate-to-
high degree of 
reduction of 

toxicity, 
mobility and 

volume 
through 

treatment 
technologies 
listed above. 

Short-term 
effectiveness is 

relatively high, due to 
only moderate 
disruption and 

exposure to 
community and worker 

exposure. 

Implementability is 
moderate because 

excavation is expected to 
be minimal, so utility 

lines would not be 
encountered.  Additional 
permits and institutional 

controls would be 
required to prevent 

residents from contacting 
impacted soil. 

$33MM;  
 

contingency 
range is 

$26MM to 
$43MM 

RWQCB has 
expressed concerns 
regarding a lack of 

protection of 
groundwater with 

alternatives that do not 
include excavation. 

Not as compliant 
with Resolution 
92-49, because 

of modified land 
use. Current land 

use could not 
accommodate 

normal 
residential 
landscape. 

Significant social impact 
because of the removal 
and cover of landscape. 
May affect long-term 

property values.  Would 
likely be able to 

complete installation of 
cap within a day for each 
property.  285 properties 
would be affected; 224-

236* by SVE/bioventing. 

Moderate-to-high 
sustainability.  

Relatively little 
use of trucks, 
excavators or 
landfill space. 
Capping may 

affect stormwater 
quality, and 
groundwater 

recharge would be 
reduced. 

1 Community Acceptance will be evaluated after public comment on the Revised FS and Revised RAP. 
* Ranges are due to addition of 12 properties for which no environmental characterization data have been collected as of September 9, 2014.  Whether excavation is needed at these 12 properties, and the scope of any such work, would be established based on analysis of 

sampling data obtained if and when access is obtained. 
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Alternative  

Detailed Evaluation Criteria1 

Overall 
Protection of 

Human 
Health and 

the 
Environment 

Compliance 
with ARARs 

Long-term 
Effectiveness 

and 
Permanence 

Reduction of 
Toxicity, 

Mobility, and 
Volume 
Through 

Treatment 

Short-Term 
Effectiveness Implementability Cost State 

Acceptance 

Consistency 
with 

Resolution 92-
49 

Social 
Considerations Sustainability OVERALL 

SCORE 

Alternative 1 
No Action 

Does not meet 
threshold 

requirement. 
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 

Alternative 4: 
Excavate Beneath 

Residential 
Landscape and 

Hardscape; SVE / 
Bioventing; Sub-
slab Mitigation; 

LNAPL Recovery; 
Monitored Natural 

Attenuation and 
Groundwater 
Treatment; 

Existing 
Institutional 

Controls. 

Alt 4B 
Excavate 
To 3 Feet 

Meets threshold 
requirement. 

Complies with 
ARARs. High: 5 High: 5 High: 5 High: 4 

$81  million to 
$131 million –

Moderate to 
High Cost: 2 

RWQCB has 
expressed 
concerns 

High:  Fully 
compliant: 5 

Low-to-Moderate 
Impact: 4 Moderate: 3 

RWQCB has 
expressed 
concerns 

Alt 4C 
Excavate 
To 5 Feet 

Meets threshold 
requirement. 

Complies with 
ARARs. High: 5 High: 5 Moderate: 3 Moderate: 3  

$103 million to 
$168 million – 
High Cost: 1 

RWQCB has 
expressed 
concerns 

Moderate-to-
High:  Less 
compliant: 4 

Moderate-to-
Significant 
Impact: 2 

Low-to-
Moderate: 2 

RWQCB has 
expressed 
concerns 

Alt 4D 
Excavate 
To 5 Feet 

Meets threshold 
requirement. 

Complies with 
ARARs. High: 5 High: 5 Low: 2 Difficult: 2  

$117 million to 
$190 million – 
High to Very 
High Cost: 1 

Acceptable 
Moderate-to-
High:  Less 
compliant: 4 

Significant 
Impact: 2 

Low-to-
Moderate: 2 23 

Alt 4E 
Excavate 

To 10 
Feet 

Meets threshold 
requirement. 

Complies with 
ARARs. High: 5 High: 5 Very low: 1 Very Difficult: 1 

$176  million to 
$286  million – 
Very High Cost: 

1 

Acceptable 
Moderate-to-
High:  Less 
compliant: 4 

Very Significant 
Impact: 1 Low: 1 19 

Alternative 5: 
Excavate Beneath 

Residential 
Landscape; SVE / 
Bioventing; Sub-
slab Mitigation; 

LNAPL Recovery; 
Monitored Natural 

Attenuation and 
Groundwater 
Treatment; 

Existing 
Institutional 

Controls. 

Alt 5B 
Excavate 
To 3 Feet 

Meets threshold 
requirement. 

Complies with 
ARARs. Moderate: 3 High: 5 High: 5 High: 4 

$65 million to 
$105 million –

Moderate Cost: 3 

Not Acceptable 
due to RWQCB 

concerns 

Moderate-to-
High:  Less 
compliant: 4 

Low-Moderate 
Impact: 4 

Moderate-to-
High: 4 

Not Acceptable 
due to RWQCB 

concerns 

Alt 5C 
Excavate 
To 5 Feet 

Meets threshold 
requirement. 

Complies with 
ARARs. Moderate: 3 High: 5 Moderate: 3 Moderate: 3 

$80 million  to 
$130 million – 

Moderate to 
High Cost: 2 

Not Acceptable 
due to RWQCB 

concerns 

Moderate-to-
High:  Less 
compliant: 4 

Moderate-to-
Significant 
Impact: 2 

Low-to-
Moderate: 2 

Not Acceptable 
due to RWQCB 

concerns 

Alt 5D 
Excavate 
To 5 Feet 

Meets threshold 
requirement. 

Complies with 
ARARs. Moderate: 3 High: 5 Low: 2 Difficult: 2 

$94 million  to 
$152 million – 

Moderate to 
High Cost: 2 

Not Acceptable 
due to RWQCB 

concerns 

Moderate-to-
High:  Less 
compliant: 4 

Significant 
Impact: 2 

Low-to-
Moderate: 2 

Not Acceptable 
due to RWQCB 

concerns 
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Alternative  

Detailed Evaluation Criteria1 

Overall 
Protection of 

Human 
Health and 

the 
Environment 

Compliance 
with ARARs 

Long-term 
Effectiveness 

and 
Permanence 

Reduction of 
Toxicity, 

Mobility, and 
Volume 
Through 

Treatment 

Short-Term 
Effectiveness Implementability Cost State 

Acceptance 

Consistency 
with 

Resolution 92-
49 

Social 
Considerations Sustainability OVERALL 

SCORE 

Alt 5E 
Excavate 

To 10 
Feet 

Meets threshold 
requirement. 

Complies with 
ARARs. Moderate: 3 High: 5 Very Low: 1  

Very Difficult: 1 

$127 million  to 
$207 million –  
High to Very 
High Cost: 1 

Not Acceptable 
due to RWQCB 

concerns 

Moderate-to-
High:  Less 
compliant: 4 

Very Significant 
Impact: 1 Low: 1 

Not Acceptable 
due to RWQCB 

concerns 

Alternative 7 
Cap Site 

Meets threshold 
requirement. 

Complies with 
ARARs. High: 5 Moderate-to-

High: 4 High: 5 Moderate: 3 
$26 million to 
$43 million –

Moderate Cost: 3 

Not Acceptable 
due to RWQCB 

concerns 

Moderate-to-
High:  Less 
compliant: 4 

Significant 
Impact: 1 

Moderate-to-
High: 4 

Not Acceptable 
due to RWQCB 

concerns 

1 Note: Community Acceptance will be evaluated after public comment on the RAP. 
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Alternative 4B Alternative 4C Alternative 4D Alternative 4E

Alternative from Feasibility 
Study, Residential Hardscapes 

Removed
Excavation to 3 ft Excavation to 5 ft Targeted Excavation 

from 5 to 10 ft Excavation to 10 ft

excavate 367 cubic yards 
per lot at 219 lots, 
approximately 80,000 cy

excavate 611 cubic yards 
per lot at 219 lots, 
approximately 134,000 cy

excavate 146 front and 
back yards at 97 lots from > 
5 to 10 ft, approximately 
28,000 cy

excavate 1222 cubic 
yards per lot at 241 lots, 
approximately 295,000 cy

TPH MASS BY DEPTH INTERVAL - MASS REMOVED BY EXCAVATION
Chemical Mass lbs 210,000                           520,000                           1,260,000                           2,180,000                        

EXCAVATED TPH MASS AS A PERCENTAGE OF MASS IN TOP 10 FEET OF TOTAL SITE
Fraction Excavated 5.0% 12% 29% 50%

EXCAVATED TPH MASS AS A PERCENTAGE OF TOTAL TOTAL SITE
Fraction Excavated 1.3% 3.2% 7.7% 13%

Notes:

7 - Total chemical mass expressed here under Alternative 4D, Targeted Excavation from 5 to 10 ft, excludes mass excavated from 0 to 5 ft.

6 - Excavated TPH masses calculated as the Kriged average TPH concentration in soil over the appropriate number of lots multiplied by the volume to be 
excavated, as estimated by URS.

1 - Kriged data set used one half of the laboratory method detection limit for non-detect samples.
2 - Depth to groundwater assumed to be 50 feet below ground surface.
3 - The 219 lots presumed for excavation were estimated by URS to have the following volumes for each depth interval on average: 0-3': 367 cubic yards, 
and 0-5': 611 cubic yards.
4 - The 241 lots presumed for excavation from 0-10' were estimated by URS to have, on average 1222 cubic yards excavated.
5 - Soil analytical data Kriged using a 10-to-1 horizontal-to-vertical anisotropy.



Table A-2  Estimates of TPH Mass in Vadose Zone
Former Kast Site, Carson, CA

Geosyntec Consultants

Appendix A Tables.xlsx Page 1 of 1 10/15/2014

TPH-D TPH-G TPH-M TOTAL TPH

Depth 
Interval

Chemical Mass 
lbs

Chemical 
Mass lbs

Chemical Mass 
lbs

Chemical Mass 
lbs

Total Soil 
Volume cu ft

Total Soil 
Volume cy

Average 
lbs/cy

No. of 
Properties to 
be Excavated

Average No. cy to 
be Excavated per 

Property

Total cy to be 
Excavated

Total lbs TPH 
to be Excavated

0.5 - 2 71,423              161                  170,018            241,603            
2 - 3 80,489              519                  151,612            232,621            
3 - 5 275,504            5,803               401,353            682,661            

5 - 10 1,421,191         98,863             1,646,370         3,166,424         
10 - GW 5,531,939         1,069,587       5,585,507         12,187,033       

0 - 3 151,913            680                  321,630            474,223            
0 - 5 427,417            6,484               722,984            1,156,884         

0 - 10 1,848,608         105,347           2,369,353         4,323,308         
0 - GW 7,380,547         1,174,934       7,954,861         16,510,342       

0 - 3 102,201            166                  230,084            332,452            3,368,805 124,771 2.7             219                 367                          80,373             214,154            
0 - 5 296,789            4,026               512,609            813,424            5,608,026 207,705 3.9             219                 611                          133,809           524,030            

Excavation Area Only - 229+124 Lots 0 - 10 1,377,186         76,756             1,778,115         3,232,057         11,805,772 437,251 7.4             241                 1,222                       294,502           2,176,891         

Excavation Area Only - 85+124 Lots (Elevated 
Concentrations)

5 - 10 787,104            59,095             844,651            1,690,850         1,006,689 37,285 45.3          97                   n/a 27,855             1,263,213         

Notes:
1 - TPH mass estimates based on 3D kriged analytical soil data using MVS software.
2 - Average soil volumes to be excavated by depth interval were estimated from aerial photographs and subsurface utility maps.
3 - The average soil volume for Elevated Concentrations was not computed; rather, a total volume of soil to be excavated was estimated through review of individual properties. 
4 - Twelve (12) properties for which no environmental characterization data have been collected as of September 9, 2014 are included in the mass calculations.

Excavation Area Only - 207+124 Lots

Total Site
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Revised September 2014

< HHRA or Soil Leaching to GW Criteria
> Soil Leaching to GW Criteria
> HHRA Criteria
> HHRA and Soil Leaching to GW Criteria
No Data Available
Antimony, Arsenic, or Thallium > Background

Notes: 
ft bgs = feet below ground surface
* - 24533 Neptune property was not able to be sampled; identified 
for remedial action based on surrounding property results

*



M
A

R
B

E
LL

A 
AV

E

N
E

P
TU

N
E

 A
V

E

R
AV

E
N

N
A 

AV
E

PA
N

A
M

A 
AV

E

E 244TH ST

E 247TH ST

E 247TH ST

E 248TH ST

E 249TH ST

IS
LA

N
D

 A
V

E

HLAND WAY

MONTEREY DR

C
A

R
M

E
L 

D
R

P
E

TA
LU

M
A 

LN

B
AY

V
IE

W
 A

V
E

N
E

P
TU

N
E

 A
V

E

LA
G

O
O

N
 A

V
E

24725
24736

24822

24502

24426

24403

24432

24503

24422

24518

24431

24829

24613

24427

24508

24718

24417

24437

24729

24722

24412

24739

24503

24613

24723

24602

24509

24609

24612

24406

24709

24528

24421

2441124402

24416

24519

24405

24412

24502

24729

24603

24828

24426

24503

24832

24403

24416

24529

24422

24516

24809

24433

24606

24717

24512

24603

24633

24733

24517

24602

24736

24506

402
344

378358 362352 374

353 357

348

377367363 373

337

368

321 351

408

331
373361317 357341 347327311

364

383

305 367

360354

377

370

301

348

345

374

412

24833

24618

24749

24410

24619

24402

24512

24629

24406

24739

24426

24532

24420

2470224703

24904

24528

24419

24703

24603

24713

24722

24700

2442624429

24708

24508

24519

24613

24622

24712

24423

24609

24732

24738

24429

24533

24803

24716

24529

24812

24726

24518

24533

24409

24416

24423

24409

24708

24430

24618

24719

24523

24436

24619

24602

24809

24619

24722

24706

24413

24529

24618

24513

24522

24512

24709

24732

24623

24413

24622

24702

24608

24509

24813

24522

24609

24713

24612

24509

24532

24518

24502

24623

24818

24743

24519

24729

24523

24532

24719

24738

24513

24723

24739

24728

24712

24603

24422

24522

24732

24719

24715

24733

24823

24612

24602

24819

24406

24608

24508

24632

24513

24416

24712

24802

24718

24808

24608

24528

24709

24512

24728

24419

24628 24703

24412

24523

24533

24912

24707

24628

24526

24427

24803

24523

24417

24723

24703

24527

24613

24507

24533 24532

24423

24502

24815

24622

24607

24700

2461624617

24623

24748

24513

24522

24735

24716

24612

24503

24713

24727

24706

24732

24722

24627

24710

24742
24733

24726

24406

24737

24744

24838

24752

24401

24740

24411

24741

24825

24402

Former Kast Property

Figure

3-2

Legend

Santa Barbara

150 0 15075 Feet

 

P
:\G

IS
\K

as
t\P

ro
je

ct
s\

20
14

-0
9 

FS
 A

dd
en

du
m

\F
ig

3-
2_

S
oi

l_
5t

o1
0f

t_
K

as
t_

R
es

id
en

tia
l.m

xd
 2

01
40

91
9

Revised September 2014

< HHRA or Soil Leaching to GW Criteria
> Soil Leaching to GW Criteria
> HHRA Criteria
> HHRA and Soil Leaching to GW Criteria
No Data Available
Antimony, Arsenic, or Thallium > Background

Notes: 
ft bgs = feet below ground surface
* - 24533 Neptune property was not able to be sampled; identified 
for remedial action based on surrounding property results

*
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Revised September 2014

TPH  Concentrations > 10x SSCG
Targeted Excavation Area
Pool
Site Boundary

NSE = No Shallow Excavation Planned
P = Pool
W = Water Main
ND = No Data
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