
Upper Santa Clara River Chloride TMDL

2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015

Ag. Study Literature Review

Ag. Study Extended Study Design

Potential Extended Ag. Study             Implementation of Extended Study depends on Regional Board action to modify the TMDL schedule in Task 4.
Ag. Study Complete

Endangered Species Study Complete

Task 7: Develop Site Specific Objectives

Task 8: Develop Anti-Degradation Analysis

Task 9: Develop Pre-Planning Report on Conceptual Compliance Measures

Most Viable Path for Exploration

Development of Cost Assumptions

Task 10: Wasteload Allocation and Basin Plan Amendment

Preparation and Consideration of Basin Plan Ammendment

Evaluate Alternative Water Supplies

Analysis of Feasible Compliance Measures

Reconsideration of Chloride TMDL and Action Taken

Task 11: Implementation of Compliance Measures, Planning

Planning

Schedule of Tasks and Subtasks, Progress Report (Semi-Annually)

Task 12: Reevaluate Control Measures for Meeting Final Wasteload Allocations

Task 13: Implementation of Compliance Measures, Engineering Design

Facilities Plan and Environmental Impact Report

Engineering Design of Recommended Project

Schedule of Tasks and Subtasks, Progress Report (Semi-Annually)

Construction of Recommended Project, Progress Report

Task 14: Water Quality Objective Achieved

Note :  1)  Red-colored symbol and text indicate revised schedule.    2)         indicates end of task. 3)         indicates board action.  4)         indicates task due with the year.

Proposed TMDL Implementation Schedule - Alternative 4

 (Regional Board may consider extending the completion date of this task as necessary to account for events 
beyond the control of the Sanitation Districts)

Task 6: Chloride Threshold Studies

TMDL Effective Date (May 6, 2005)

Task 5: Groundwater Surface Water Interaction Model

Task 1: Alternate Water Supply (Ongoing Monitoring)

Task 2: Progress Reports (Semi-Annually)

Task 3: Source Reduction Plan (Annual Updates)

Task 4: Reevaluation of Implementation Schedule -                                                             The 
Regional Board will re-evaluate the schedule for Task 6 and subsequent linked tasks based 
on TAP input and Regional Board staff analysis as to the type of studies and time needed to 
determine the appropriate chloride threshold for the protection of salt-sensitive agricultural 
uses, and will amend the schedule if there is sufficient technical justification. 

May 5, 2006


