
CALIFORNIA REGIONAL WATER QUALITY CON1'ROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 80-9

NPDES PERMIT NO. CA0006335

ENFORCEMENT ORDER FOR ISSUANCE OF A TIME SCHEDULE

U. S. NAVY, NAVAL SUPPLY CENTER
POINT MOLATE SITE
CONTRA COSTA COUNTY

The California Regional Water Quality control Board, San Francisco Bay
Region, finds that:

1. This Beard, on September 19, 1978, adopted Order No. 78-75
prescribing waste discharge requirements for U. S. Navy, Naval
Supply Center, Point Molate Site (hereinafter discharger) in
accordance with the statutory requirements of the Federal
Water Pollution Control Act and the California Water Code.

2. Order No. 78-75 contains an immediate compliance date as required
by the Federal Act for achieving all effluent limitations except
Effluent Limitation A.4 (toxicity) and Prohibition C.2 (10:1
minimum initial dilution). Said Order requires the discharger
to submit a schedule for compliance with A.4 and C.2 by June 1,
1979.

3. The discharger has achieved consistent compliance with Effluent
Limitation A.4 (toxicity).

4. The discharger has submitted a time schedule to achieve full
compliance with C.2.

5. The approval of the construction project has been delayed because
of delays in congressional appropriation.

6. The Board has notified the discharger and interested agencies
and persons of its intent to adopt a time schedule for compliance.

7. 1'he Board in a public hearing heard and considered all comments
pertaining to this discharger's ability to achieve compliance.

IT IS HEREBY ORDERED, that in accordance with Water Code Section 13300 the
discharger shall comply with Prohibition C.2 (10:1 minliuum initial dilution)
of Order No. 78-75 according to the following time schedule:

Task

Begin design
Complete design
Begin construction
Complete construction
start-up operation
Full compliance

££.'!!!2letion Date

January 1, 1981
June 1, 1981
December 1, 1981
July 1, 1982
September 1, 1982
December 1, 1982

-1-




