
  

 

To Whom It May Concern: 
 
We certify under penalty of law that this document was prepared under our 
direction or supervision in accordance with a system designed to assure that 
qualified personnel properly gather and evaluate the information submitted.  Based 
on our inquiry of the person or persons who manage the system, or those persons 
directly responsible for gathering the information, the information submitted is, to 
the best of our knowledge and belief, true, accurate, and complete.  We are aware 
that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations. 
 

 
James Scanlin, Alameda Countywide Clean Water Program  
 

 
Tom Dalziel, Contra Costa Clean Water Program 
 

 
Kevin Cullen, Fairfield-Suisun Urban Runoff Management Program  
 

 
Matt Fabry, San Mateo Countywide Water Pollution Prevention Program  
 

 
Adam Olivieri, Santa Clara Valley Urban Runoff Pollution Prevention Program  
 

 
Lance Barnett, Vallejo Sanitation and Flood Control District 
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CW4CB Task 5 – Project Tracking with Schedule 
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No Project Name 
Project 
Sponsor 

Project 
Contact 

Designer 

Schedule 

Notes 
10% 

Designer 
under 

BASMAA 
Contract 

100% 
Designer 

under 
BASMAA 
Contract 

Project 
Sponsor 
under 

BASMAA 
Contract 

100% 
Design 

Finished 

Board or 
City 

Council 
Approves 

Project 

Construction 
Project 

Out to Bid 

Board or 
City Council 

Approves 
Construction 
Contractor 
Selection 

CEQA 
and 

Building 
Permits 

Construction 
Begins 

Construction 
Ends 

Monitoring 
Year 

A
C

W
P

 

1 
Ettie St. Pump 

Station 
ACFCWCD 

Arleen 
Feng 

WRECO N/A Pending 
Late  
5/12 

Mid-Late  
6/12 

N/A 7/12 8/12  
By late  
8/12 

By late  
9/12 

12/13 

 

2 
Alameda and 
High St HDS 

Unit 
Oakland 

Becky 

Tuden 
Oakland N/A N/A 5/1/12 12/11 N/A 3/12 5/12  6/12 7/12 12/13 

 

3 
West Oakland 
Industrial Area  

Oakland  
Becky 
Tuden 

WRECO N/A 3/16/12 5/1/12 8/30/12 N/A 10/12 12/12  1/13 Unknown? 13/14 

lisa checking on expediting 
schedule 

C
C

C
W

P
 

4 

Nevin Avenue 
Improvements 

(Green 
Streets) 

Richmond 
Lynn 

Scarpa 
Richmond

/BKF 
N/A  N/A  5/15/12 5/12 N/A 10/12 12/12  1/13 10/13 13/14 

 

5 
PG&E 

Substation; 1st 
and Cutting 

Richmond 
Lynn 

Scarpa 
WRECO 12/23/11 4/9/12 5/15/12 10/24/12 N/A 12/31/12 1/13 

 

 
4/1/13 6/30/13 13/14 

 

6 
El Cerrito   

Green Streets  
El Cerrito  

Khalil 

Abusaba 
Construc-

ted 
N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 12/13 
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7 
Leo Avenue 
HDS System 

San Jose 
James 

Downing 
San Jose N/A  N/A 

Prior to 
5/24/12 

1/31/12 N/A 3/7/12 ?  6/1/12 10/1/12 12/13 
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W
P

P
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8 
Bransten Road 

Curb 
Extensions 

San Carlos 
Laura 

Prickett 
WRECO 1/19/12 4/17/12 ? 9/30/12 10/31/12 11/30/12 1/31/12 

 

 
4/1/13 6/30/13 13/14 

 

SC
 

9 
Broadway and 

Redwood  
Vallejo 

Sam 
Kumar 

WRECO ? 2/13/12 ? 6/22/12 8/12 9/12 N/A  10/12 11/12 12/13 
 

10 
PG&E 

Substation 
Vallejo 

Sam 
Kumar 

WRECO ? 2/13/12 ? 5/18/12 8/12 9/12 N/A  10/12 11/12 12/13 

 

Notes: 

White – Completed Activity 

Red – To be Completed (Short-term) 

Green – To be completed (Long-Term) 




