Los Angeles County Flood Control District

Soft Bottom Channel Maintenance Clearing Schedule 2012-13

D SBC |Task Name Start Date Finish Date COMP
Reach Sep 12 Oct 12 Nov '12 Dec '12 Jan'13
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1 SBC 2012-13 Mon 8/27/12 Mon 1/14/13 99% L, ; ; ; ; ¥ 99

2 001 Bell Creek - MTD 963 Tue 11/13/12 Tue 11/13/12 100% | | | Bell Creek - MTD 963 == 100% |

3 002 PD 1845 - Dry Canyon Mon 9/17/12 Wed 10/10/12 100% : PD 1845 - Dry Canyon ; 100% : :

4 003 Santa Susana Creek Mon 8/27/12 Mon 8/27/12 100% | Santa Susana Creek &= 100% | | | |

5 004 Browns Creek Tue 10/2/12Wed 10/3/12 100% : Browns Cre%k == 100% : :

6 | 005 Caballero Creek - West Mon 11/5/12 Thu 11/8/12 100% I | Caballero Creek - West s 100% |

7 006 Caballero Creek - East Thu 11/8/12Thu 11/8/12 100% : : Cab:allero Creek - East == 100% :

8 007 Bull MCO Fri 1/4/13 Mon 1/14/13 100% | | | | Bull MCO e 10

9 008 Project 470 - Havenhurst Fri 11/9/12 Fri 11/9/12 100% : : F'fd‘JeCl 470 - Havenhurst == 100% :

10 | 009 Project 106 Fri 1/4/13 Fri 1/4/13 100% | | | | Project 106 &= 100%

11 | o010 Woodley Mon 10/15/12 Thu 11/8/12 100% : ! Woodley ! 100% :

12 | 012  Haines Canyon M.C.O. Tue 10/2/12 Wed 10/3/12 100% | Haines Canyon MvC-¢- = 100% | |

13 | 013 Project 5215 Thu 9/20/12 Thu 9/20/12 100% : Project 5215 == 100% : : :

14 | 014 May Outlet Thu 9/27/12 Fri 9/28/12 100% | May Outlet === 100% | |

15 | 015 Pacoima Wash Fri 9/28/12 Wed 10/10/12 100% ! Pacoima Wash 100% | |

16 | 016 Verdugo Wash - Las Barras Mon 10/1/12 Mon 10/1/12 100% : Verdugo Wash - Las Barras “- 100% : :

17 | 018 Engleheard Mon 10/1/12 Mon 10/1/12 100% ! Engleheard &= 100% | |

18 | 019 Pickens Mon 10/1/12 Tue 10/2/12 100% : Pickens )— 100% : :

19 | 020 Webber @ PVT. Bridge Mon 10/1/12 Mon 10/1/12 100% | Webber @ PVT. Bridge == 100% | |

20 | 021 Webber - Main Outlet Mon 10/1/12 Mon 10/1/12 100% : Webber - Main Outlet “— 100% : :

21 | 022 Halls Canyon Tue 10/2/12Wed 10/3/12 100% ! Halls Canyon === 100% | |

22 024 Compton Creek Mon 9/17/12 Tue 12/4/12 100% : : ; ; 100%

23 | 025 Los Angeles River - Willow To PCH (East Bank) Mon 9/17/12 Wed 11/21/12 100% Los Angeles River - Willow To PCH (East Bank) 100% |

24 | 025  Los Angeles River - Willow To PCH (West Bank) Mon 9/17/12 Fri 11/9/12 100% Los :Aﬂgiﬂes River - Willow To PCH (West Bank) ; ; 100% :

25 | 026 Project 74 Mon 9/17/12 Wed 9/26/12 100% | Project 74 oo 100% | | |

26 | 027  Wilmington Drain - 110 FWY To PCH Tue 11/13/12 Fri 12/14/12 100% : : Wild"\ingmn Drain - 110 FWY To PCH ; 100%

27 | 028 PD 2200 - Triunfo Creek Thu 11/29/12 Tue 12/4/12 100% | | | PD 2200 - Triunfo Creek S—— 100%

28 | 029 PD 2055 - Las Virgenes Thu 11/15/12 Thu 11/15/12 100% : : : PD 2055 - Las Virgenes == 100% :

29 | 032 Stokes Channel Tue 10/16/12Mon 10/29/12 100% | | Stokes Channel 100% |

30 | 033 Medea Creek (PD T1378 u.2) Mon 12/10/12 Mon 12/10/12 0% : : : Med?a Creek (PD T1378 u.2) ¢=¢ 0%

31 | 034 PD 1005 - Chumasa Park Fri 11/16/12 Fri 11/16/12 100% | | | PD 1005 - Chumasa Park &= 100% |

32 | 035 Medea Creek - Main Tue 11/20/1zWed 11/21/12 100% : : : Medea Creek - Main &= 100% :

33 | 036 Cheseboro Inlet Fri 11/16/12 Fri 11/16/12 100% | | | Cheseboro Inlet = 100% |

34 | 037 Medea - Cheseboro Outlet Mon 11/26/12 Thu 11/29/12 100% : : : — 1?0%

35 | 038 Lindero Canyon - Outlet Tue 10/30/12 Fri 11/2/12 100% | | Lindero Canyon - Outlet s======= 100% |

36 039 Beatty Channel Outlet @ SGR 25+99.00 Mon 9/24/12 Fri 10/12/12 100% : Beatty Channel Outlet @ SGR 25+99.00 ‘ 100% : :

37 |040A  San Gabriel River (Santa Fe Dam to I-10 Fwy) Mon 9/17/12 Fri 10/19/12 100% San Gabriel River (Santa Fe Dam to I-10 Fwy) - 100% | |

38 |040B  San Gabriel River (10 Fwy - Thienes) Mon 10/22/12 Fri 12/14/12 100% : : San Gabriel River (10 Fwy - Thienes) ‘ ‘ 100%

39 | 041 Walnut Creek Mon 9/24/12 Fri 10/19/12 100% | Walnut Creek . 100% | |

40 | 042  San Jose Creek d/s 1000' from end of concrete Mon 9/24/12 Fri 9/28/12 100% ! San Jose Creek d/s 1000' from end of concrete s 100% | |

41 | 043 San Gabriel River - Whittier Narrows To Beverly Blvd Mon 9/17/12 Fri 10/19/12 100% San Gabriel River - Whittier Narrows To Beverly Blvd : 100% | |

42 | 044 San Gabriel River - Beverly Blvd To Firestone Blvd Tue 9/18/12 Sun 11/18/12 100% San|Gabriel River - Beverly Blvd To Fi Blvd | 100% |

43 | 045 Sand Canyon - PD 1307 Tue 10/9/12Wed 10/10/12 100% : S#ﬂd Canyon - PD 1307 &= 100% : :

44 | 046 Sand Canyon Main - PD 1307 Tue 10/9/12Wed 10/10/12 100% ! Sand Canyon Main - PD 1307 &= 100% | |

45 | 047 Santa Clara River - PD 1733 Mon 10/1/12 Mon 10/1/12 100% : Santa Clara River - PD 1733 “- 100% : :

46 | 048 Mint Canyon - Sierra Hwy. Wed 10/24/12 Wed 10/24/12 100% ! | Mint Canyon - Sierra Hwy. &= 100% ! |

47 | 049  Mint Canyon Ador Wed 10/24/12 Thu 10/25/12 | 100% | | Mint Canyon Ador === 100% | |

48 050 Mint Canyon Solamint Wed 10/24/12 Thu 10/25/12 100% | | Mint Canyon Solamint === 100% | |

49 | 051 Mint Canyon MCO - PD 1894 Wed 10/24/12 Thu 10/25/12 100% : : Mint Canyon MCO - PD 1894 &= 100% : :

50 | 052 Sierra HWY. Rd. Drainage Wed 10/10/12 Fri 10/12/12 100% ! Sjerra HWY. Rd. Drainage emss== 100% | |

51 | 053 Santa Clara River - PD 832 Main Tue 10/2/12 Tue 10/2/12 100% : Santa Clara River - PD 832 Ma"ﬂ = 100% : :

52 | 054 Santa Clara River - PD 832 Main Mon 10/1/12 Tue 10/9/12 100% | Santa Clara River - PD 832 Main F———== 100% | |

53 | 055 Santa Clara River Reaches (55, 56, 58, 59, 60) - PD 374, 832, Thu 9/27/12 Mon 10/1/12 100% Santa Clara:aner Reaches (55, 56, 58, 59, 60) - PD 374, 832, 910,1758,1562,374,1339. _?_ 100% : :
910,1758,1562,374,1339. | | I |

54 | 057 Whites Canyon - PD 704 MCI Thu 10/4/12 Fri 10/5/12 100% : Whites Canyon - PD 7‘04 MCI === 100% : :

56 | 061  Santa Clarita River Main Channel (PD 659) Thu 9/27/12 Thu 9/27/12 100% | Santa Clarita River Main Channel (PD 659) &= 100% | | |

56 | 062 Santa Clara River - PD 754 Thu 9/27/12 Thu 9/27/12 100% : Santa Clara River - PD 754 &= 100% : : :

57 | 063 Oak Ave Rd Drainage (CDR 523.081) Wed 10/10/12 Tue 10/16/12 100% | Oak Ave Rd|Drainage (CDR 523.08]) e 100% | |

58 064 Soledad Canyon Rd. Drainage Thu 10/11/12 Tue 10/16/12 100% : So\:edad Canyon Rd. Drainage e 100% : :

59 | 066 Santa Clara River - PD 1538 Mon 10/8/12 Mon 10/8/12 100% | Santa Clara River - PD 1538 == 100% | |

60 | 067  Bouquet Canyon Upper - PD 1201 Sat 9/29/12 Sat 9/29/12 100% : @ 929 : :

61 | 069 Bouquet Canyon Middle ( PD's 722, 773, 1365, 1065, & 45) Sat 9/29/12 Sat 9/29/12 100% | * é/zg | |

62 | 070  Bouquet Canyon Lower (PD's 544 & 345) Sat 9/29/12 Sat 9/29/12 100% ! @ 929 ! !

63 | 071  Santa Clara River Main Channel (PD 1946) Mon 10/15/12 Mon 10/15/12 | 100% : Sa”ﬁa Clara River Main Channel (PD 1946) == 100% : :

64 | 072 South Fork - santa Clara River Tue 10/23/12 Tue 10/23/12 100% ! ! South Fork - santa Clara River == 100% | |

65 | 073  Wildwood Canyon Channel - PD 361 M.C.I. Mon 10/8/12 Mon 10/8/12 100% : Wildwood Canyon Chaf‘:f‘e' -PD361M.C.I. == 100% : :

66 | 074 Wildwood Canyon Channel - PD 361 Mon 10/8/12 Tue 10/9/12 100% | Wildwood Canyon Channel - PD 361 === 100% | |

67 | 075 South Fork - Santa Clara River (PD's 725, 916, 1041, & 1300) Mon 10/1/12 Mon 10/1/12 100% : South Fork - Santa Clara River (PD's 725, 916, 1041, & 1300) ‘h 100% : :

68 | 076 Pico Canyon - PD 813 Fri 9/14/12 Mon 9/24/12 100% | Pico Canyon - PD 813 e 100% | | |

69 | 077 Newhall Creek - Outlet Thu 9/20/12 Mon 9/24/12 100% : Newhall Creek - Outlet E— 100% : : :

70 | 078  Placerita Creek Thu 9/20/12 Fri 9/21/12 100% l Placerita Creek === 100% | | |

7 079 South Fork - Santa Clara River - Valencia Mon 10/15/12 Tue 10/16/12 100% : So‘hlh Fork - Santa Clara River - Valencia === 100% : :

72| 080 South Fork - Santa Clara River - PD 1946 & 1947 Mon 10/15/12 Tue 10/16/12 100% | South Fork - Santa Clara River - PD 1946 & 1947 w===a 100% | |

73 | 082 Santa Clara River - PD 2278 Wed 10/17/12 Wed 10/17/12 100% : : Santa Clara River - PD 2278 == 100% : :

74 | 086 Violin Canyon M.C.O. Wed 10/3/12 Wed 10/3/12 100% l Violin Canyon M.C.0. &= 100% | |

75 | 087 Castaic - The Old Road Drain Tue 10/16/12 Tue 10/16/12 100% : : Castaic - The Old Road Drain &= 100% : :

76 | 088  Hasley Canyon Upper Thu 10/18/12 Fri 10/19/12 100% | | Hasley Canyon Upper === 100% | |

77 | 089  Hasley Canyon South Fork Thu 10/18/12 Fri 10/19/12 100% : : Hasley Canyon South Fork e=== 100% : :

78 | 090 Hasley Canyon Lower Thu 10/18/12 Fri 10/19/12 100% | | Hasley Canyon Lower === 100% | |

79 | 091 San Martinez / Chiquito - U/S Of Keningston Rd Mon 10/22/12 Mon 10/22/12 100% : : San Martinez / Chiquito - U/S Of Keningston Rd &= 100% : :

80 | 092 San Martinez Chiquito Cyn (N. Fork) unnamed Mon 10/22/12 Mon 10/22/12 100% | | San Martinez Chiquito Cyn (N. Fork) unnamed == 100% | |

81 | 093 S.M.C.C. b/w Keningston/Val Verde Park Mon 10/22/12 Mon 10/22/12 100% : : S.M.C.C. b/w Keningston/Val Verde Park &= 100% : :

82 | 094 S.M.C.C.b/w Val Verde Park/ d/s of Madision St Mon 10/22/12 Mon 10/22/12 | 100% | | S.M.C.C. b/w Val Verde Park/ d/s of Madision St &= 100% | |

83 | 095 Project 1224 Mon 10/22/12 Mon 10/22/12 100% : : Project 1224 &= 100% : :

84 | 096  PD 1591 Calabasas Thu 10/11/12Mon 10/15/12 | 100% | | PD 1591 Calabasas e 100% | |

85 | 097 PD 1982 Wed 10/17/12 Thu 10/18/12 100% : : PD 1982 === 100% : :

86 | 098 Inlet Walnut Creek Mon 9/24/12 Fri 9/28/12 100% | Inlet Walnut Creek === 100% | |

87 | 099 Kagel Mon 9/17/12 Wed 9/26/12 100% ! Kagel e—————————==100% | ! |
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88 | 100 Dry Canyon Calabasas Wed 11/14/12Wed 11/14/12 100% . . . Dry Canyon Calabasas &= 100% .
Task Milestone * Inactive Task ] Inactive Summary U——————— Duration-only Manual Summary PE—————==9 Finish-only

Project: SBC 2012-13
Date: Wed 4/24/13

Task Progress .. summary

Je—y

Inactive Milestone

@ Manual Task

Manual Summary Rollup ce—  Start-only C

Page 2




