
CV SALTS Initiative 
Stakeholder (CVSC) Progress Demonstration Proposal Preliminary Draft

To address the Significant Progress Goals proposed on November 18, 2008 the following 
proposed timeline for the tasks with changes is proposed.

Timeline Months Product or Activity Document or Event
Feb‐09 3 Stakeholder Meeting Schedules/Location Ongoing location to change
Feb‐09 3 Agenda/Materials Creation  Ongoing
Mar‐09 4 Email Distribution of Announcements Transfer of email list
Feb‐09 3 Web site and Communications www.cvsalinity.org
Feb‐09 3 Stakeholder Committee Chairs Committee Chairs Elected
Mar‐09 4 Governance MOU Draft CVSC Approval
Feb‐09 3 CVSC obtains address/accounts for fund Mgt. Members invoiced/checks Deposited

Feb‐09 3 Public Coalition Membership List Listed on website
Feb‐09 3 Workplan Strategy/Outline developed Executive Approval
Mar‐09 4 Workplan Strategy implementation begins Solicitation
Apr‐09 5 Salinity Sources Study Awarded Notice on website
Apr‐09 5 Workplan development elements Consultant award
May‐09 6 Comprehensive Budget and schedule, work plan 

resources, funding and financing plan
CVSC and Executive Presentation

May‐09 6 Comprehensive Schedule Task Years 1‐5 CVSC and Executive Presentation

Jun‐09 7 Public Scoping Meeting Meeting
Jun‐09 7 Management Team procurement Solicitation
Jul‐09 8 Management Selection CVSC Approval
Aug‐09 9 Policy Group Meeting Prep Agenda drafted
Aug‐09 9 Workplan Elements Contracting  Solicitation
Sep‐09 10 Policy Group Meeting  Event
Oct‐09 11 Workplan Elements Contracting  Award (pending funding)
Nov‐09 12 Salinity Source Survey Pilot completed Draft report Presented
Dec‐09 13 Revise Progress Demonstration Criteria Draft Proposal presented


