
SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

Chollas Creek; 908.22

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 1998/99 0.15 Federal Develop Problem Statement Report Aug 1999

Numeric Targets FY 1998/99 0.1 Federal Numeric Targets Report Aug 1999

Source Analysis FY 1999/00 0.3 Federal Source Analysis Report Nov 1999

Pollutant Load Allocations FY 1999/00 0.35 Federal Pollutant Load Allocations Report Mar 2000

Margin Of Safety FY 1999/00 0.1 Federal Margin Of Safety Report Mar 2000

Linkage Analysis FY 1999/00 0.05 Federal Linkage Analysis Report Mar 2000

EPA Technical TMDL Promulgation FY 1999/00 0.15 Federal EPA Technical TMDL Promulgation Report Apr 2000

Implementation Plan FY 2000/01 0.55 State Implementation Plan Report Nov 2000

Monitoring Strategy FY 2000/01 0.2 State Monitoring Strategy Report Nov 2000

Basin Plan Amendment

Notice of Filing FY 2000/01 0 State Notice Of Filing Report Mar 2001

Adoption of TMDL Basin Plan Amendment FY 2000/01 0.5 State Adoption OF TMDL Basin Plan Amendment Report Apr 2001

(Diazinon)

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 1998/99 0.15 Federal Develop Problem Statement Report Aug 1999

Numeric Targets FY 1998/99 0.1 Federal Numeric Targets Report Aug 1999

Source Analysis FY 1999/00 0.3 Federal Source Analysis Report Nov 1999

Pollutant Load Allocations FY 1999/00 0.35 Federal Pollutant Load Allocations Report Mar 2000

Margin Of Safety FY 1999/00 0.1 Federal Margin Of Safety Report Mar 2000

Linkage Analysis FY 1999/00 0.05 Federal Linkage Analysis Report Mar 2000

EPA Technical TMDL Promulgation FY 1999/00 0.15 Federal EPA Technical TMDL Promulgation Report Apr 2000

Implementation Plan FY 2000/01 0.55 State Implementation Plan Report Nov 2000

Monitoring Strategy FY 2000/01 0.2 State Monitoring Strategy Report Nov 2000

Basin Plan Amendment

Notice of Filing FY 2000/01 0 State Notice Of Filing Report Mar 2001

Adoption of TMDL Basin Plan Amendment FY 2000/01 0.5 State Adoption OF TMDL Basin Plan Amendment Report Apr 2001

Rainbow Creek; 902.20
(Nutrients)

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

(Metals)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 1999/00 0.15 Federal Develop Problem Statement Report Mar 2000

Numeric Targets FY 1999/00 0.1 Federal Numeric Targets Report Mar 2000

Source Analysis FY 1999/00 0.3 Federal Source Analysis Report Jun 2000

Pollutant Load Allocations FY 1999/00 0.35 Federal Pollutant Load Allocations Report Aug 2000

Margin Of Safety FY 1999/00 0.1 Federal Margin Of Safety Report Aug 2000

Linkage Analysis FY 1999/00 0.05 Federal Linkage Analysis Report Aug 2000

EPA Technical TMDL Promulgation FY 2000/01 0.15 Federal EPA Technical TMDL Promulgation Report Jan 2001

Implementation Plan FY 2000/01 0.55 State Implementation Plan Report Apr 2001

Monitoring Strategy FY 2000/01 0.2 State Monitoring Strategy Report Apr 2001

Basin Plan Amendment

Notice of Filing FY 2000/01 0 State Notice Of Filing Report May 2001

Adoption of TMDL Basin Plan Amendment FY 2000/01 0.5 State Adoption OF TMDL Basin Plan Amendment Report Dec 2001

Chollas Creek; 908.22

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

San Diego Bay; Shelter Island Yacht Basin; 908.10
(Dissolved Copper)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 1999/00 0.15 Federal Develop Problem Statement Report Mar 2000

Numeric Targets FY 1999/00 0.1 Federal Numeric Targets Report Mar 2000

Source Analysis FY 1999/00 0.3 Federal Source Analysis Report Jun 2000

Pollutant Load Allocations FY 1999/00 0.35 Federal $175,000 (NW) Pollutant Load Allocations Report Aug 2000

Margin Of Safety FY 1999/00 0.1 Federal Margin Of Safety Report Aug 2000

Linkage Analysis FY 1999/00 0.05 Federal Linkage Analysis Report Aug 2000

EPA Technical TMDL Promulgation FY 2000/01 0.15 Federal EPA Technical TMDL Promulgation Report Jan 2001

Implementation Plan FY 2000/01 0.55 State Implementation Plan Report Apr 2001

Monitoring Strategy FY 2000/01 0.2 State Monitoring Strategy Report Apr 2001

Basin Plan Amendment

Notice of Filing FY 2000/01 0 State Notice Of Filing Report May 2001

Adoption of TMDL Basin Plan Amendment FY 2000/01 0.5 State Adoption OF TMDL Basin Plan Amendment Report Dec 2001

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

San Diego Bay; Near Chollas Creek; 908.22
(Benthic Community Degredation, Toxicity)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2000/01 0.15 Federal

$37,000 
(FED), 

$125,000 
(NW)

Develop Problem Statement Report Nov 2000

Numeric Targets FY 2000/01 0.15 Federal Numeric Targets Report Nov 2000

Source Analysis FY 2000/01 0.3 Federal Source Analysis Report Feb 2001

Pollutant Load Allocations FY 2000/01 0.35 Federal Pollutant Load Allocations Report Apr 2001

Margin Of Safety FY 2000/01 0.05 Federal Margin Of Safety Report Apr 2001

Linkage Analysis FY 2000/01 0.05 Federal Linkage Analysis Report Apr 2001

EPA Technical TMDL Promulgation FY 2000/01 0.15 Federal EPA Technical TMDL Promulgation Report Sep 2001

Implementation Plan FY 2001/02 0.55 State Implementation Plan Report Dec 2001

Monitoring Strategy FY 2001/02 0.2 State Monitoring Strategy Report Dec 2001

Basin Plan Amendment

Notice of Filing FY 2001/02 0 State Notice Of Filing Report Jan 2002

Adoption of TMDL Basin Plan Amendment FY 2001/02 0.5 State Adoption OF TMDL Basin Plan Amendment Report Aug 2002

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

San Diego Bay; Seventh Street Channel; 908.31
(Benthic Community Degredation, Toxicity)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2000/01 0.15 Federal $157,500 (NW) Develop Problem Statement Report Nov 2000

Numeric Targets FY 2000/01 0.15 Federal Numeric Targets Report Nov 2000

Source Analysis FY 2000/01 0.3 Federal Source Analysis Report Feb 2001

Pollutant Load Allocations FY 2000/01 0.35 Federal Pollutant Load Allocations Report Apr 2001

Margin Of Safety FY 2000/01 0.05 Federal Margin Of Safety Report Apr 2001

Linkage Analysis FY 2000/01 0.05 Federal Linkage Analysis Report Apr 2001

EPA Technical TMDL Promulgation FY 2000/01 0.15 Federal EPA Technical TMDL Promulgation Report Sep 2001

Implementation Plan FY 2001/02 0.55 State Implementation Plan Report Dec 2001

Monitoring Strategy FY 2001/02 0.2 State Monitoring Strategy Report Dec 2001

Basin Plan Amendment

Notice of Filing FY 2001/02 0 State Notice Of Filing Report Jan 2002

Adoption of TMDL Basin Plan Amendment FY 2001/02 0.5 State Adoption OF TMDL Basin Plan Amendment Report Aug 2002

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

San Diego Bay; San Diego Naval Station; 908.22, 908.31, 908.32, 909.10
(Benthic Community Degredation, Toxicity)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2001/02 0.15 Federal $157,500 (NW) Develop Problem Statement Report Nov 2001

Numeric Targets FY 2001/02 0.15 Federal Numeric Targets Report Nov 2001

Source Analysis FY 2001/02 0.3 Federal Source Analysis Report Feb 2002

Pollutant Load Allocations FY 2001/02 0.35 Federal Pollutant Load Allocations Report Apr 2002

Margin Of Safety FY 2001/02 0.05 Federal Margin Of Safety Report Apr 2002

Linkage Analysis FY 2001/02 0.05 Federal Linkage Analysis Report Apr 2002

EPA Technical TMDL Promulgation FY 2001/02 0.15 Federal EPA Technical TMDL Promulgation Report Sep 2002

Implementation Plan FY 2002/03 0.55 State Implementation Plan Report Dec 2002

Monitoring Strategy FY 2002/03 0.2 State Monitoring Strategy Report Dec 2002

Basin Plan Amendment

Notice of Filing FY 2002/03 0 State Notice Of Filing Report Jan 2003

Adoption of TMDL Basin Plan Amendment FY 2002/03 0.5 State Adoption OF TMDL Basin Plan Amendment Report Aug 2003

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

San Diego Bay; North of 24th Street Marine Terminal; 909.10
(Benthic Community Degredation, Toxicity)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2001/02 0.15 Federal $157,500 (NW) Develop Problem Statement Report Nov 2001

Numeric Targets FY 2001/02 0.15 Federal Numeric Targets Report Nov 2001

Source Analysis FY 2001/02 0.3 Federal Source Analysis Report Feb 2002

Pollutant Load Allocations FY 2001/02 0.35 Federal Pollutant Load Allocations Report Apr 2002

Margin Of Safety FY 2001/02 0.05 Federal Margin Of Safety Report Apr 2002

Linkage Analysis FY 2001/02 0.05 Federal Linkage Analysis Report Apr 2002

EPA Technical TMDL Promulgation FY 2001/02 0.15 Federal EPA Technical TMDL Promulgation Report Sep 2002

Implementation Plan FY 2002/03 0.55 State Implementation Plan Report Dec 2002

Monitoring Strategy FY 2002/03 0.2 State Monitoring Strategy Report Dec 2002

Basin Plan Amendment

Notice of Filing FY 2002/03 0 State Notice Of Filing Report Jan 2003

Adoption of TMDL Basin Plan Amendment FY 2002/03 0.5 State Adoption OF TMDL Basin Plan Amendment Report Aug 2003

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

San Diego Bay; Near Coronado Bridge; 908.22
(Benthic Community Degredation, Toxicity)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2002/03 0.15 Federal $157,500 (NW) Develop Problem Statement Report Feb 2003

Numeric Targets FY 2002/03 0.15 Federal Numeric Targets Report Feb 2003

Source Analysis FY 2002/03 0.3 Federal Source Analysis Report May 2003

Pollutant Load Allocations FY 2002/03 0.35 Federal Pollutant Load Allocations Report Jul 2003

Margin Of Safety FY 2002/03 0.05 Federal Margin Of Safety Report Jul 2003

Linkage Analysis FY 2002/03 0.05 Federal Linkage Analysis Report Jul 2003

EPA Technical TMDL Promulgation FY 2003/04 0.15 Federal EPA Technical TMDL Promulgation Report Dec 2003

Implementation Plan FY 2003/04 0.55 State Implementation Plan Report Mar 2004

Monitoring Strategy FY 2003/04 0.2 State Monitoring Strategy Report Mar 2004

Basin Plan Amendment

Notice of Filing FY 2003/04 0 State Notice Of Filing Report Apr 2004

Adoption of TMDL Basin Plan Amendment FY 2003/04 0.5 State Adoption OF TMDL Basin Plan Amendment Report Nov 2004

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

San Diego Bay; Near Sub Base; 908.10
(Benthic Community Degredation, Toxicity)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2002/03 0.15 Federal Develop Problem Statement Report Feb 2003

Numeric Targets FY 2002/03 0.15 Federal Numeric Targets Report Feb 2003

Source Analysis FY 2002/03 0.3 Federal Source Analysis Report May 2003

Pollutant Load Allocations FY 2002/03 0.35 Federal Pollutant Load Allocations Report Jul 2003

Margin Of Safety FY 2002/03 0.05 Federal Margin Of Safety Report Jul 2003

Linkage Analysis FY 2002/03 0.05 Federal Linkage Analysis Report Jul 2003

EPA Technical TMDL Promulgation FY 2003/04 0.15 Federal EPA Technical TMDL Promulgation Report Dec 2003

Implementation Plan FY 2003/04 0.55 State Implementation Plan Report Mar 2004

Monitoring Strategy FY 2003/04 0.2 State Monitoring Strategy Report Mar 2004

Basin Plan Amendment

Notice of Filing FY 2003/04 0 State Notice Of Filing Report Apr 2004

Adoption of TMDL Basin Plan Amendment FY 2003/04 0.5 State Adoption OF TMDL Basin Plan Amendment Report Nov 2004

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

San Diego Bay; Near Grape Street; 908.21
(Benthic Community Degredation, Toxicity)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2002/03 0.15 Federal Develop Problem Statement Report Aug 2003

Numeric Targets FY 2003/04 0.15 Federal Numeric Targets Report Aug 2003

Source Analysis FY 2003/04 0.3 Federal Source Analysis Report Nov 2003

Pollutant Load Allocations FY 2003/04 0.35 Federal Pollutant Load Allocations Report Jan 2004

Margin Of Safety FY 2003/04 0.05 Federal Margin Of Safety Report Jan 2004

Linkage Analysis FY 2003/04 0.05 Federal Linkage Analysis Report Jan 2004

EPA Technical TMDL Promulgation FY 2003/04 0.15 Federal EPA Technical TMDL Promulgation Report Jun 2004

Implementation Plan FY 2004/05 0.55 State Implementation Plan Report Sep 2004

Monitoring Strategy FY 2004/05 0.2 State Monitoring Strategy Report Sep 2004

Basin Plan Amendment

Notice of Filing FY 2004/05 0 State Notice Of Filing Report Oct 2004

Adoption of TMDL Basin Plan Amendment FY 2004/05 0.5 State Adoption OF TMDL Basin Plan Amendment Report May 2005

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

San Diego Bay; Downtown Piers; 908.22
(Benthic Community Degredation, Toxicity)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2002/03 0.15 Federal Develop Problem Statement Report Aug 2003

Numeric Targets FY 2003/04 0.15 Federal Numeric Targets Report Aug 2003

Source Analysis FY 2003/04 0.3 Federal Source Analysis Report Nov 2003

Pollutant Load Allocations FY 2003/04 0.35 Federal Pollutant Load Allocations Report Jan 2004

Margin Of Safety FY 2003/04 0.05 Federal Margin Of Safety Report Jan 2004

Linkage Analysis FY 2003/04 0.05 Federal Linkage Analysis Report Jan 2004

EPA Technical TMDL Promulgation FY 2003/04 0.15 Federal EPA Technical TMDL Promulgation Report Jun 2004

Implementation Plan FY 2004/05 0.55 State Implementation Plan Report Sep 2004

Monitoring Strategy FY 2004/05 0.2 State Monitoring Strategy Report Sep 2004

Basin Plan Amendment

Notice of Filing FY 2004/05 0 State Notice Of Filing Report Oct 2004

Adoption of TMDL Basin Plan Amendment FY 2004/05 0.5 State Adoption OF TMDL Basin Plan Amendment Report May 2005

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

Aliso Creek, Aliso Creek Mouth, Pacific Ocean Shoreline, Aliso Beach, Pacific Ocean Shoreline, Laguna Beach HSA 901.12; Laguna Beach, Irvine Cove-Riveria, 
Heisler Park-North,Main Beach (Large), Laguna Ave, Cleo Street, Bluebird Canyon Road, Ocean Way, Drummond Dr. Lagunita/Blue Lagoon, 
South Coast Hwy At Hospital, West St,1000 Steps, Table Rock. Pacific Ocean Shoreline, Dana Point HSA 901.14 Salt Creek (Large), Salt Creek Service Rd, 
Dana Strand, North Beach Creek, Capo Beach, Pacific Ocean Shoreline, Lower San Juan HSA 901.27, San Juan Creek (Large), Pacific Ocean Shoreline, 
San Clemente HA 901.30; Poche Beach (Large), Pico Drain (Large), El Portal Stairs, Mariposa, Linda Lane, South Linda Lane, Lifeguard  Headquarters, 
Trafalgar Canyon, Under Pier, La Ladera, Riveria Beach, Salem Tressel, Cypress Shores, San Juan Creek, Lower, San Juan Creek Mouth 
 901.13, 901.12, 901.14, 901.27, 901.30, 901.20
(Coliform)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2004/05 0.3 Federal Develop Problem Statement Report May 2005

Numeric Targets FY 2004/05 0.3 Federal Numeric Targets Report Jun 2005

Source Analysis FY 2004/05 0.6 Federal Source Analysis Report Dec 2005

Pollutant Load Allocations FY 2005/06 0.7 Federal Pollutant Load Allocations Report Feb 2006

Margin Of Safety FY 2005/06 0.1 Federal Margin Of Safety Report Feb 2006

Linkage Analysis FY 2005/06 0.1 Federal Linkage Analysis Report Feb 2006

EPA Technical TMDL Promulgation FY 2005/06 0.3 Federal EPA Technical TMDL Promulgation Report Oct 2006

Implementation Plan FY 2006/07 1.1 State Implementation Plan Report Mar 2007

Monitoring Strategy FY 2006/07 0.4 State Monitoring Strategy Report Mar 2007

Basin Plan Amendment

Notice of Filing FY 2006/07 0 State Notice Of Filing Report Dec 2006

Adoption of TMDL Basin Plan Amendment FY 2006/07 1 State Adoption OF TMDL Basin Plan Amendment Report Nov 2007

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

San Diego Bay - Chollas Creek, Pacific Ocean Shoreline, Coronado HA, 910.10; North Beach, Loma Avenue, Pine Street, 
Sunset Park (Coronado) San Diego Bay Shoreline, Lindberg HSA 908.21; G St, B St Pier, San Diego Bay Shoreline, Telegraph HSA 909.12; 
Chula Vista Marina; 910.10, 908.21, 909.12, 908.22
(Coliform)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2004/05 0.075 Federal Develop Problem Statement Report Jan 2005

Numeric Targets FY 2004/05 0.075 Federal Numeric Targets Report Jan 2005

Source Analysis FY 2004/05 0.15 Federal Source Analysis Report Mar 2005

Pollutant Load Allocations FY 2004/05 0.175 Federal Pollutant Load Allocations Report Apr 2005

Margin Of Safety FY 2004/05 0.025 Federal Margin Of Safety Report Apr 2005

Linkage Analysis FY 2004/05 0.025 Federal Linkage Analysis Report Apr 2005

EPA Technical TMDL Promulgation FY 2004/05 0.075 Federal EPA Technical TMDL Promulgation Report Aug 2005

Implementation Plan FY 2005/06 0.275 State Implementation Plan Report Sep 2005

Monitoring Strategy FY 2005/06 0.1 State Monitoring Strategy Report Sep 2005

Basin Plan Amendment

Notice of Filing FY 2005/06 0 State Notice Of Filing Report Oct 2005

Adoption of TMDL Basin Plan Amendment FY 2005/06 0.25 State Adoption OF TMDL Basin Plan Amendment Report Feb 2006

Tasks

Implementation Planning

-A-C-3-14-



SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

Mission Bay- Pacific Ocean Shoreline, Scripps HA 906.30, El Paseo Grande, Del Oro, Vallecitos, Avenida De La Playa, Coast Blvd, Children'S Pool, Ravina, 
Vista De La Playa, Bonair, Playa Del Norte, Palomar (La Jolla); Tourmaline, Grand Avenue (Pacific Beach), Mission Bay, Tecolote Creek
906.30, 906.40, 906.50
(Coliform)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2004/05 0.15 Federal Develop Problem Statement Report Apr 2005

Numeric Targets FY 2004/05 0.15 Federal Numeric Targets Report Apr 2005

Source Analysis FY 2004/05 0.3 Federal Source Analysis Report Jul 2005

Pollutant Load Allocations FY 2005/06 0.35 Federal Pollutant Load Allocations Report Sep 2005

Margin Of Safety FY 2005/06 0.05 Federal Margin Of Safety Report Sep 2005

Linkage Analysis FY 2005/06 0.05 Federal Linkage Analysis Report Sep 2005

EPA Technical TMDL Promulgation FY 2005/06 0.15 Federal EPA Technical TMDL Promulgation Report Feb 2006

Implementation Plan FY 2005/06 0.55 State Implementation Plan Report May 2006

Monitoring Strategy FY 2005/06 0.2 State Monitoring Strategy Report May 2006

Basin Plan Amendment

Notice of Filing FY 2005/06 0 State Notice Of Filing Report Jun 2006

Adoption of TMDL Basin Plan Amendment FY 2006/07 0.5 State Adoption OF TMDL Basin Plan Amendment Report Jan 2007

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

San Diego River - Pacific Ocean Shoreline, San Diego HU, 907.00, San Diego River Mouth, (Ocean Beach.); 907.00   
(Coliform)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2005/06 0.075 Federal Develop Problem Statement Report Sep 2005

Numeric Targets FY 2005/06 0.075 Federal Numeric Targets Report Sep 2005

Source Analysis FY 2005/06 0.15 Federal Source Analysis Report Nov 2005

Pollutant Load Allocations FY 2005/06 0.175 Federal Pollutant Load Allocations Report Dec 2005

Margin Of Safety FY 2005/06 0.025 Federal Margin Of Safety Report Dec 2005

Linkage Analysis FY 2005/06 0.025 Federal Linkage Analysis Report Dec 2005

EPA Technical TMDL Promulgation FY 2005/06 0.075 Federal EPA Technical TMDL Promulgation Report Apr 2006

Implementation Plan FY 2005/06 0.275 State Implementation Plan Report May 2006

Monitoring Strategy FY 2005/06 0.1 State Monitoring Strategy Report May 2006

Basin Plan Amendment

Notice of Filing FY 2005/06 0 State Notice Of Filing Report Jun 2006

Adoption of TMDL Basin Plan Amendment FY 2006/07 0.25 State Adoption OF TMDL Basin Plan Amendment Report Oct 2006

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

San Dieguito River - Pacific Ocean Shoreline, San Dieguito HU 905.00; Del Mar (Anderson Canyon), San Dieguito Lagoon Mouth; 905.00
(Coliform)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2005/06 0.075 Federal Develop Problem Statement Report Oct 2005

Numeric Targets FY 2005/06 0.075 Federal Numeric Targets Report Oct 2005

Source Analysis FY 2005/06 0.15 Federal Source Analysis Report Dec 2005

Pollutant Load Allocations FY 2005/06 0.175 Federal Pollutant Load Allocations Report Jan 2006

Margin Of Safety FY 2005/06 0.025 Federal Margin Of Safety Report Jan 2006

Linkage Analysis FY 2005/06 0.025 Federal Linkage Analysis Report Jan 2006

EPA Technical TMDL Promulgation FY 2005/06 0.075 Federal EPA Technical TMDL Promulgation Report May 2006

Implementation Plan FY 2005/06 0.275 State Implementation Plan Report Jun 2006

Monitoring Strategy FY 2005/06 0.1 State Monitoring Strategy Report Jun 2006

Basin Plan Amendment

Notice of Filing FY 2005/06 0 State Notice Of Filing Report Jul 2006

Adoption of TMDL Basin Plan Amendment FY 2006/07 0.25 State Adoption OF TMDL Basin Plan Amendment Report Nov 2006

Tasks

Implementation Planning

-A-C-3-17-



SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

Carlsbad - Pacific Ocean Shoreline , Buena Vista Creek HA 904.20; Pine Street (Carlsbad), Carlsbad Village Parkway (Carlbad), Pacific Shoreline, 
San Marcos HA 904.50; Moonlight State Beach, Pacific Shoreline, Escondido Creek HA 904.60; Solana Beach, San Elijo Lagoon , San Elijo Lagoon, 
Carlsbad - Agua Hedionda Lagoon, Buena Vista Lagoon, Loma Alta Slough, Pacific Ocean Shoreline, Loma Alta HA 904.10, Loma Alta Creek Mouth
904.20, 904.50, 904.60, 904.10, 904.31, 904.21, 904.61
(Coliform)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2006/07 0.15 Federal Develop Problem Statement Report Dec 2006

Numeric Targets FY 2006/07 0.15 Federal Numeric Targets Report Dec 2006

Source Analysis FY 2006/07 0.3 Federal Source Analysis Report Mar 2007

Pollutant Load Allocations FY 2006/07 0.35 Federal Pollutant Load Allocations Report May 2007

Margin Of Safety FY 2006/07 0.05 Federal Margin Of Safety Report May 2007

Linkage Analysis FY 2006/07 0.05 Federal Linkage Analysis Report May 2007

EPA Technical TMDL Promulgation FY 2006/07 0.15 Federal EPA Technical TMDL Promulgation Report Oct 2007

Implementation Plan FY 2007/08 0.55 State Implementation Plan Report Jan 2008

Monitoring Strategy FY 2007/08 0.2 State Monitoring Strategy Report Jan 2008

Basin Plan Amendment

Notice of Filing FY 2007/08 0 State Notice Of Filing Report Feb 2008

Adoption of TMDL Basin Plan Amendment FY 2007/08 0.5 State Adoption OF TMDL Basin Plan Amendment Report Sep 2008

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

San Luis Rey River -Pacific Ocean Shoreline, San Luis Rey HU 903.00; San Luis Rey River Mouth; 903.00 
(Coliform)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2006/07 0.075 Federal Develop Problem Statement Report Jun 2007

Numeric Targets FY 2006/07 0.075 Federal Numeric Targets Report Jun 2007

Source Analysis FY 2006/07 0.15 Federal Source Analysis Report Aug 2007

Pollutant Load Allocations FY 2007/08 0.175 Federal Pollutant Load Allocations Report Sep 2007

Margin Of Safety FY 2007/08 0.025 Federal Margin Of Safety Report Sep 2007

Linkage Analysis FY 2007/08 0.025 Federal Linkage Analysis Report Sep 2007

EPA Technical TMDL Promulgation FY 2007/08 0.075 Federal EPA Technical TMDL Promulgation Report Jan 2008

Implementation Plan FY 2007/08 0.275 State Implementation Plan Report Feb 2008

Monitoring Strategy FY 2007/08 0.1 State Monitoring Strategy Report Feb 2008

Basin Plan Amendment

Notice of Filing FY 2007/08 0 State Notice Of Filing Report Mar 2008

Adoption of TMDL Basin Plan Amendment FY 2007/08 0.25 State Adoption OF TMDL Basin Plan Amendment Report Jul 2008

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

Carlsbad - San Elijo Lagoon - Agua Hedionda Lagoon, Buena Vista Lagoon, Loma Alta Slough Eutrophication; 904.31, 904.21, 904.61, 904.10 
(Eutrophication)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2007/08 0.3 Federal Develop Problem Statement Report Oct 2007

Numeric Targets FY 2007/08 0.3 Federal Numeric Targets Report Nov 2007

Source Analysis FY 2007/08 0.6 Federal Source Analysis Report May 2008

Pollutant Load Allocations FY 2007/08 0.7 Federal Pollutant Load Allocations Report Jul 2008

Margin Of Safety FY 2007/08 0.1 Federal Margin Of Safety Report Jul 2008

Linkage Analysis FY 2007/08 0.1 Federal Linkage Analysis Report Jul 2008

EPA Technical TMDL Promulgation FY 2008/09 0.3 Federal EPA Technical TMDL Promulgation Report Mar 2009

Implementation Plan FY 2008/09 1.1 State Implementation Plan Report Aug 2009

Monitoring Strategy FY 2008/09 0.4 State Monitoring Strategy Report Aug 2009

Basin Plan Amendment

Notice of Filing FY 2008/09 0 State Notice Of Filing Report May 2009

Adoption of TMDL Basin Plan Amendment FY 2009/10 1 State Adoption OF TMDL Basin Plan Amendment Report Apr 2010

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

Mission Bay; 906.30, 906.40, 906.50
(Eutrophication, Lead)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2007/08 0.15 Federal Develop Problem Statement Report May 2008

Numeric Targets FY 2007/08 0.15 Federal Numeric Targets Report May 2008

Source Analysis FY 2007/08 0.3 Federal Source Analysis Report Aug 2008

Pollutant Load Allocations FY 2008/09 0.35 Federal Pollutant Load Allocations Report Oct 2008

Margin Of Safety FY 2008/09 0.05 Federal Margin Of Safety Report Oct 2008

Linkage Analysis FY 2008/09 0.05 Federal Linkage Analysis Report Oct 2008

EPA Technical TMDL Promulgation FY 2008/09 0.15 Federal EPA Technical TMDL Promulgation Report Mar 2009

Implementation Plan FY 2008/09 0.55 State Implementation Plan Report Jun 2009

Monitoring Strategy FY 2008/09 0.2 State Monitoring Strategy Report Jun 2009

Basin Plan Amendment

Notice of Filing FY 2008/09 0 State Notice Of Filing Report Jul 2009

Adoption of TMDL Basin Plan Amendment FY 2009/10 0.5 State Adoption OF TMDL Basin Plan Amendment Report Feb 2010

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

Guajome Lake; 903.11
(Eutrophication)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2008/09 0.075 Federal Develop Problem Statement Report Sep 2008

Numeric Targets FY 2008/09 0.075 Federal Numeric Targets Report Sep 2008

Source Analysis FY 2008/09 0.15 Federal Source Analysis Report Nov 2008

Pollutant Load Allocations FY 2008/09 0.175 Federal Pollutant Load Allocations Report Dec 2008

Margin Of Safety FY 2008/09 0.025 Federal Margin Of Safety Report Dec 2008

Linkage Analysis FY 2008/09 0.025 Federal Linkage Analysis Report Dec 2008

EPA Technical TMDL Promulgation FY 2008/09 0.075 Federal EPA Technical TMDL Promulgation Report Feb 2009

Implementation Plan FY 2008/09 0.275 State Implementation Plan Report May 2009

Monitoring Strategy FY 2008/09 0.1 State Monitoring Strategy Report May 2009

Basin Plan Amendment

Notice of Filing FY 2008/09 0 State Notice Of Filing Report Jun 2009

Adoption of TMDL Basin Plan Amendment FY 2009/10 0.25 State Adoption OF TMDL Basin Plan Amendment Report Oct 2009

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

Santa Margarita Lagoon; 902.11
(Eutrophication)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2008/09 0.075 Federal Develop Problem Statement Report Nov 2008

Numeric Targets FY 2008/09 0.075 Federal Numeric Targets Report Nov 2008

Source Analysis FY 2008/09 0.15 Federal Source Analysis Report Jan 2009

Pollutant Load Allocations FY 2008/09 0.175 Federal Pollutant Load Allocations Report Feb 2009

Margin Of Safety FY 2008/09 0.025 Federal Margin Of Safety Report Feb 2009

Linkage Analysis FY 2008/09 0.025 Federal Linkage Analysis Report Feb 2009

EPA Technical TMDL Promulgation FY 2008/09 0.075 Federal EPA Technical TMDL Promulgation Report Jun 2009

Implementation Plan FY 2008/09 0.275 State Implementation Plan Report Jul 2009

Monitoring Strategy FY 2008/09 0.1 State Monitoring Strategy Report Jul 2009

Basin Plan Amendment

Notice of Filing FY 2009/10 0 State Notice Of Filing Report Aug 2009

Adoption of TMDL Basin Plan Amendment FY 2009/10 0.25 State Adoption OF TMDL Basin Plan Amendment Report Dec 2009

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

Agua Hedionda Lagoon, Buena Vista Lagoon, San Elijo Lagoon ; 904.31, 904.21, 904.61
(Sediment)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2009/10 0.15 Federal Develop Problem Statement Report Sep 2009

Numeric Targets FY 2009/10 0.15 Federal Numeric Targets Report Sep 2009

Source Analysis FY 2009/10 0.3 Federal Source Analysis Report Dec 2009

Pollutant Load Allocations FY 2009/10 0.35 Federal Pollutant Load Allocations Report Feb 2010

Margin Of Safety FY 2009/10 0.05 Federal Margin Of Safety Report Feb 2010

Linkage Analysis FY 2009/10 0.05 Federal Linkage Analysis Report Feb 2010

EPA Technical TMDL Promulgation FY 2009/10 0.15 Federal EPA Technical TMDL Promulgation Report Jul 2010

Implementation Plan FY 2009/10 0.55 State Implementation Plan Report Oct 2010

Monitoring Strategy FY 2009/10 0.2 State Monitoring Strategy Report Oct 2010

Basin Plan Amendment

Notice of Filing FY 2010/11 0 State Notice Of Filing Report Nov 2010

Adoption of TMDL Basin Plan Amendment FY 2010/11 0.5 State Adoption OF TMDL Basin Plan Amendment Report Jun 2011

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

Los Penasquitos Lagoon; 906.10
(Sediment)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2009/10 0.15 Federal Develop Problem Statement Report May 2010

Numeric Targets FY 2009/10 0.15 Federal Numeric Targets Report May 2010

Source Analysis FY 2009/10 0.3 Federal Source Analysis Report Aug 2010

Pollutant Load Allocations FY 2009/10 0.35 Federal Pollutant Load Allocations Report Oct 2010

Margin Of Safety FY 2010/11 0.05 Federal Margin Of Safety Report Oct 2010

Linkage Analysis FY 2010/11 0.05 Federal Linkage Analysis Report Oct 2010

EPA Technical TMDL Promulgation FY 2010/11 0.15 Federal EPA Technical TMDL Promulgation Report Mar 2011

Implementation Plan FY 2010/11 0.55 State Implementation Plan Report Jun 2011

Monitoring Strategy FY 2010/11 0.2 State Monitoring Strategy Report Jun 2011

Basin Plan Amendment

Notice of Filing FY 2010/11 0 State Notice Of Filing Report Jul 2011

Adoption of TMDL Basin Plan Amendment FY 2011/12 0.5 State Adoption OF TMDL Basin Plan Amendment Report Feb 2012

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

Pacific Ocean Shoreline, Tijuana HU 911.00; Tijuana River, Tijuana River Estuary; 911.00, 911.11
(Coliform)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2010/11 0.15 Federal Develop Problem Statement Report Mar 2011

Numeric Targets FY 2010/11 0.15 Federal Numeric Targets Report Mar 2011

Source Analysis FY 2010/11 0.3 Federal Source Analysis Report Jun 2011

Pollutant Load Allocations FY 2010/11 0.35 Federal Pollutant Load Allocations Report Aug 2011

Margin Of Safety FY 2011/12 0.05 Federal Margin Of Safety Report Aug 2011

Linkage Analysis FY 2011/12 0.05 Federal Linkage Analysis Report Aug 2011

EPA Technical TMDL Promulgation FY 2011/12 0.15 Federal EPA Technical TMDL Promulgation Report Jan 2012

Implementation Plan FY 2011/12 0.55 State Implementation Plan Report Apr 2012

Monitoring Strategy FY 2011/12 0.2 State Monitoring Strategy Report Apr 2012

Basin Plan Amendment

Notice of Filing FY 2011/12 0 State Notice Of Filing Report May 2012

Adoption of TMDL Basin Plan Amendment FY 2012/13 0.5 State Adoption OF TMDL Basin Plan Amendment Report Dec 2012

Tasks

Implementation Planning
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SDRWQCB
WATERSHED MANAGEMENT APPROACH

APPENDIX C - SECTION 3
DETAILED TMDL TASKS SCHEDULE

1/25/02

Tijuana River and Tijuana River Estuary; 911.00, 911.11
(Low Dissolved Oxygen, Solids, Trace Metals, Synthetic Organics, Pesticides, Eutrophication, Nickel, Thallium, Lead, Trash)

Fiscal Year
Staff Resources 

(pys)
Funding 
Source

Contracts Products Completion Dates

TMDL Development

Develop Problem Statement FY 2010/11 0.15 Federal Develop Problem Statement Report Mar 2011

Numeric Targets FY 2010/11 0.15 Federal Numeric Targets Report Mar 2011

Source Analysis FY 2010/11 0.3 Federal Source Analysis Report Jun 2011

Pollutant Load Allocations FY 2010/11 0.35 Federal Pollutant Load Allocations Report Aug 2011

Margin Of Safety FY 2011/12 0.05 Federal Margin Of Safety Report Aug 2011

Linkage Analysis FY 2011/12 0.05 Federal Linkage Analysis Report Aug 2011

EPA Technical TMDL Promulgation FY 2011/12 0.15 Federal EPA Technical TMDL Promulgation Report Jan 2012

Implementation Plan FY 2011/12 0.55 State Implementation Plan Report Apr 2012

Monitoring Strategy FY 2011/12 0.2 State Monitoring Strategy Report Apr 2012

Basin Plan Amendment

Notice of Filing FY 2011/12 0 State Notice Of Filing Report May 2012

Adoption of TMDL Basin Plan Amendment FY 2012/13 0.5 State Adoption OF TMDL Basin Plan Amendment Report Dec 2012

Tasks

Implementation Planning
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