
Lake Elsinore/Canyon Lake Nutrient TMDLs  
Implementation Plan/Schedule Report Due Dates – Status as of April 2013 

 
 
Task 

 
Description 

Compliance Date-As soon 
As Possible but No Later 
Than 

 
Status 

Task 1 Establish New Waste Discharge Requirements  March 31, 2006 On-going 

Task 2 Revise Existing Waste Discharge Permits  March 31, 2006 Complete/ 
On-going as needed 

Task 3 Identify Agricultural Operators  October 31, 2005 Complete/ongoing 

Task 4 Nutrient Water Quality Monitoring Program 
4.1  Watershed-wide Nutrient Monitoring Plan(s) 
4.2  Lake Elsinore Nutrient Monitoring Plan(s) 

   4.3 Canyon Lake Nutrient Monitoring Plan(s) 

• Initial plan/schedule due 
December 31, 2005 

• Annual reports due August 
15 

• Revised plan/schedule due 
December 31, 2006 

Complete and approved by Water 
Board March 2006 
Revision approved March 2011 
Revision approved October 2012 
 
2011 Annual report submitted 

Task 5 Agricultural Discharges – Nutrient Management Plan Plan/schedule due 
September 30, 2007 

Initial plan/schedule complete and 
approved by Water Board Nov. 
2007.   
 
AgNMP “final” draft under 
development.  Anticipated Water 
Board approval – July 2013. 

Task 6 On-site Disposal Systems (Septic Systems) 
Management Plan 

Dependent on State Board 
approval of relevant 
regulations  

On-going 

Task 7 Urban Discharges  
7.1 Revision of Drainage Area Management Plan 
(DAMP) 
7.2 Revision of the Water Quality Management Plan 

(WQMP) 
7.3 Update of the Caltrans Stormwater Management 

Plan and Regional Plan 
7.4 Update of US Air Force, March Air Reserve Base 

SWPPP 

Plan/schedule due:  
7.1  August 1, 2006 
7.2  August 1, 2006 
7.3  April 1, 2006 
7.4 Dependent on Task 4 

results. 

MS4 Requirements  
Incorporated into 2010 MS4 
permit. MS4 CNRP “final” draft 
submitted and under review.  
Anticipated Water Board approval 
– July 2013. 
 
Caltrans:  requirements to be 
incorporated into statewide 
permit. 
 
March ARB: requirements 
incorporated into permit. 

Task 8 Forest Area – Review/Revision of Forest Service 
Management Plans 

Plan/schedule due 
September 30, 2007 

USFS plan/schedule approved by 
Water Board Nov. 2007 

Task 9 Lake Elsinore In-Lake Sediment Nutrient Reduction 
Plan 

Plan/schedule due March 31, 
2007 

Plan/schedule approved by Water 
Board Nov. 2007.  Actions 
incorporated into “final” draft of 
CNRP and pending AgNMP.. 

Task 10 Canyon Lake In-Lake Sediment Treatment Evaluation  Plan/schedule due March 31, 
2007 

Plan/schedule approved by Water 
Board Nov. 2007. Actions 
incorporated into “final” draft of 
CNRP and pending AgNMP.. 

Task 11 Watershed and Canyon Lake and Lake Elsinore In-
Lake Model Updates 

Plan/schedule due March 31, 
2007 

Model plan/schedule approved by 
Water Board Nov. 2007. 
Additional modeling completed 
2010. 

Task 12 Pollutant Trading Plan Plan/schedule due 
September 30, 2007  

Plan/schedule approved by Water 
Board Nov. 2007.   

Task 13 Review and Revise Nutrient Water Quality Objectives  December 31, 2009 N/A 

Task 14 Review of TMDL/WLA/LA Once every 3 years to 
coincide with the Water 
Board’s triennial review 

The next triennial review is 
scheduled for 2015 
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