PROJECT SCHEDULE
PROP. 13-PHASE Il

* DFA - PROGRAM ANALYST
DAS - CONTRACT OFFICE
DGS - FINAL AGENCY APPROVAL

SWRCB Approval 2/19/2004
Contractor Name Description Proj. | Pin | Contract No | Allocation Begin Term Work Contract Manager Contract Program Program Current Status/Issue
No. Completed Manager Phone | Analyst Analyst Phone

REGION 2 (510) 622-2300
SAN FRANCISCO praiannAb el -20 | 607 | 04-139-552-0($1,320,000.00 [  9/1/2004 3/31/2007 | FRED HETZEL (510) 6222357 | BARBARA (916) 341-5461 | EXECUTED 11/29/2004
ESTUARY INSTITUTE | mup EVALUATION: WALTON

STAKEHOLDER-DRIVEN

REGION 6SLT (530) 542-5400
TAHOE RESOURCE e e | -12 [ 482 [ 04-146-556-0| $999,647.00 |  7/1/2004 3/31/2007 | CINDY ROFER- | (530) 5425408 | LYNNE (916) 319-9227 | CLOSED 05/29/2008
CONSERVATION SOURGE POLLUTION WISE CUNNINGHAM

DISTRICT CONTROL IN THE TAHOE
TRUCKEE RIVER SR INPLEMERT AN OF [ - 5 | 218 | 04-147-556-0 $800,000.00 |  9/1/2004 3/1/2007 | GEORGE CELLA | (530) 542-5426 | AUSTIN (916) 341-5823 | EXECUTED 12/6/2004
WATERSHED COUNCIL | RivER WATERSHED MITCHELL

REGION 8 (909) 782-4130
CITY OF NEWPORT | B0 SNy O R et l-22 [ 160 | 04-079-558-0 $200,000.00 | 9/15/2004 12/31/2008 | WANDA MARQUIS- | (951) 782-4468 | PAM NICHOLS| (916) 341-5009 | EXECUTED 11/12/2004
BEACH SMITH

INLAND EMPIRE CHINO CREEK MASTER PLAN {3 | 59 | 04-084-558-0{$3,305,040.00 |  7/1 /2004 3/31/2007 | BILL RICE (951) 782-4459 | PAM NICHOLS| (916) 341-5009 | EXECUTED 9/30/04

UTILITIES AGENCY

AND SURFACE WETLANDS
PROJECT
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