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2REGION (510) 622-2300

CITY OF BURLINGAME WASTEWATER TREATMENT 
PLANT IMPROVEMENT 
PROJECT

 1/23/2003  8/ 1/202602-810-550-1 $0.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DFA MGR 16TH 
10/26/2006

C-06-
4772-
110

CITY OF HAYWARD WATER POLLUTION CONTROL 
FACILITY IMPROVEMENTS 
PHASE 1 PROJECT

 9/ 8/2005  9/30/202805-807-550-0$54,550,018.00 EVA 
KAWADA

(916) 341-5715 EXECUTED  07/27/2006C-06-
4825-
110

CITY OF PETALUMA ELLIS CREEK WATER 
RECYCLING FACILITY PROJECT 12/23/2005  4/ 9/202905-803-550-0$125,964,254.0

0
EVA 
KAWADA

(916) 341-5715 EXECUTED  08/30/2006C-06-
4693-
110

NORTH MARIN WATER 
DISTRICT

NORTH MARIN WATER 
DISTRICT WATER 
RECLAMATION PROJECT

 1/12/2005  6/19/2027 (916) 341-5723PAT LAM05-808-550-0 $4,264,545.00 EVA 
KAWADA

(916) 341-5715 EXECUTED 08/03/20064844-
110

SONOMA VALLEY 
COUNTY SANITATION 
DISTRICT

SONOMA VALLEY COUNTY 
SANITATION DISTRICT 
TERTIARY TREATMENT PLANT 
UPGRADE

 6/26/2006 11/ 5/202706-801-550-0 $6,996,831.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DAS  02/23/2007

C-06-
4823-
110

5RREGION (530) 224-4845

CITY OF REDDING CLEAR CREEK WASTEWATER 
TREATMENT PLANT 
REHABILITATION & EXPANSION
PROJECT

 9/11/2006  9/30/202706-803-550-0 $4,360,035.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DAS  02/20/2006

C-06-
4791-
110

5SREGION (916) 464-3291

NEVADA COUNTY 
SANITATION DISTRICT 
NO. 1

LAKE OF THE PINES 
WASTEWATER IMPROVEMENT 
PROGRAM

 6/21/2006  1/12/200806-807-550-0$18,964,071.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
LEGAL  12/14/2006

C-06-
4968-
110

NEVADA COUNTY 
SANITATION DISTRICT 
NO. 1

LAKE WILDWOOD TREATMENT 
PLANT IMPROVEMENT 
PROJECT

 6/21/2006 11/23/202706-806-550-0$12,122,824.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
LEGAL  12/14/2006

C-06-
4969-
110

VALLEJO SANITATION 
FLOOD CONTROL 
DISTRICT

SEARS POINT PUMP STATION 
STORAGE  5/ 1/2002  5/ 1/202301-825-550-1 $0.00 EVA 

KAWADA
(916) 341-5715 AT STATE BOARD - 

DAS  10/26/2006
C-06-
4790-
110
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8REGION (909) 782-4130

YUCAIPA VALLEY 
WATER DISTRICT

HENRY N. WOCHHOLZ 
WASTEWATER PLAN 
EXPANSION & & UPGRADE 
PROJECT

 3/28/2006  7/ 7/202805-810-550-0 $0.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DAS  08/04/2006

C-06-
4200-
110

9REGION (858) 467-2952

CITY OF SAN DIEGO CITY OF SAN DIEGO POINT 
LOMA DIGESTERS S1 & S2 
UPGRADE PROJECT

 7/16/2003  3/30/202506-804-550-0$13,281,530.00 EVA 
KAWADA

(916) 341-5715 EXECUTED 04/18/2007C-06-
4540-
110

INLAND EMPIRE 
UTILITIES AGENCY

ETIWANDA EXTENSION, 
WHITTRAM AVE. WATER 
PIPELINE PROJECT

12/22/2003 12/12/202403-809-550-0 $1,862,960.00 STEVE 
ALEXANDER

(916) 341-5685 EXECUTED  12/20/20044846-
150
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N/AREGION

CITY OF BRENTWOOD TREATMENT PLANT 
EXPANSION ANAND MAMIDI99-820-550-

R
$20.00 STEVE 

ALEXANDER
(916) 341-5685 EXECUTED 9/16/20024585-

110

CITY OF CALISTOGA WASTEWATER TREATMENT 
UPGRADE PROJECT 99-829-550-1 $0.00 STEVE 

ALEXANDER
(916) 341-5685 EXECUTED  5/23/20054616-

110

CITY OF ESCONDIDO HALE AVENUE RESOURCE 
RECOVERY FACILITY 
AERATION BLOWER 
REPLACEMENT

 4/14/2004 12/30/202403-801-550-0 $1,755,890.00 STEVE 
ALEXANDER

(916) 341-5685 EXECUTED  03/23/20054695-
110

CITY OF PISMO BEACH PARK/CYPRESS INTERCEPTOR 
PROJECT 11/14/2003  2/25/202604-805-550-0 $278,286.00 STEVE 

ALEXANDER
(916) 341-5685 EXECUTED  2/10/20064793-

120

COACHELLA SANITARY 
DISTRICT

CONSTRUCTION OF AVENUE 
54 WASTEWATER TREATMENT 
PLAN EXPANSION

04-814-550-0$23,660,745.00 STEVE 
ALEXANDER

(916) 341-5685 EXECUTED  9/26/20054450-
110

COUNTY SANITATION 
DISTRICT NO. 14 OF 
LOS ANGELES OF LOS 

TRUNK "F" REPLACEMENT 
SEWER  3/30/2004 10/31/202603-846-550-0 $7,175,994.00 EVA 

KAWADA
(916) 341-5715 AT STATE BOARD - 

DAS  10/18/2006
4783-
110

COUNTY SANITATION 
DISTRICT NO. 14 OF 
LOS ANGELES OF LOS 

ROSAMAND OUTFALL 
REPLACEMENT TRUNK 
SEWER, SECTION 2

 6/22/2004 10/31/202603-847-550-0$12,562,210.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DAS  10/17/2006

4783-
210

COUNTY SANITATION 
DISTRICT NO. 14 OF 
LOS ANGELES OF LOS 

ROSAMOND OUTFALL 
REPLACEMENT TRUNK 
SEWER, SECTION 2

 1/22/2004  7/31/202603-848-550-0$11,581,453.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DAS  10/19/2006

4783-
310

COUNTY SANITATION 
DISTRICT NO. 2 OF LOS 
ANGELES COUNTY

SECONDARY TREATMENT AT 
JOINT WATER POLLUTION 
CONTROL PLANT

$3,983,711.00 STEVE 
ALEXANDER

(916) 341-5685 FUTURE PROJECT - IN 
PROJECT 
DEVELOPMENT 
2/11/2005

4001-
600

COUNTY SANITATION 
DISTRICT NO. 2 OF LOS 
ANGELES COUNTY

JOINT WATER POLLUTION 
CONTROL PLANT $2,978,767.00 STEVE 

ALEXANDER
(916) 341-5685 FUTURE PROJECT - IN 

PROJECT 
DEVELOPMENT 
2/11/2005

4001-
610

EAST BAY MUNICIPAL 
UTILITY DISTRICT

BAYSHORE RECYCLED WATER 
PROJECT $5,876,035.00 STEVE 

ALEXANDER
(916) 341-5685 FUTURE PROJECT - IN 

PROJECT 
DEVELOPMENT 
2/11/2005

4303-
210

INLAND EMPIRE 
UTILITIES AGENCY

RP-4 WEST EXTENSION 
RCYCLED WATER PIPELINES 
PROJECT - PHASE II

 3/ 1/2004  6/30/202503-808-550-0 $5,406,715.00 STEVE 
ALEXANDER

(916) 341-5685 EXECUTED  2/7/20054846-
140
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LACANADA-FLINTRIDGE AREA 3A & 3B SEWER 
COLLECTION SYSTEM 
PROJECT

 3/ 2/2006  7/31/202604-815-550-0$26,928,545.00 EVA 
KAWADA

(916) 341-5715 EXECUTED  06/28/20064252-
510

LOS ANGELES 
COUNTY SANITATION 
DISTRICT

REACTORS AND CLARIFIERS 
AT THE JWPCP, CONTRACT 
NO. 4

DAN LITTLE7-830-550-2 $23,176,109.00 STEVE 
ALEXANDER

(916) 341-5685 EXECUTED 6/19/20034001-
232

METROPOLITAN 
WATER DISTRICT

DRAINAGE WATER QUALITY 
MANAGEMENT PLAN FOR LAKE 
MATHEWS WATERSHED 
PROJECT

98-842-550-1 $0.00 STEVE 
ALEXANDER

(916) 341-5685 EXECUTED  03/22/20056011-
111

SAN LUIS WATER 
DISTRICT

IRRIGATION IMPROVEMENT  9/ 1/1996  8/31/201606-805-550-4 $0.00 STEVE 
ALEXANDER

(916) 341-5685 EXECUTED  02/07/066014-
110
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StateREGION (916) 341-5700

CITY OF LA MESA LA MESA SEWER SYSTEM 
IMPROVEMENT PROJECT  1/17/2006  2/ 1/202805-811-550-0$14,500,000.00 EVA 

KAWADA
(916) 341-5715 AT STATE BOARD - 

DAS  7/25/2006
C-06-
4729-
110

CITY OF LOMPOC LOMPOC REGIONAL 
WASTEWATER RECLAMATION 
PLANT UPGRADE & 
EXPANSION PROJECT

10/ 6/2006  8/31/202906-811-550-0$91,787,186.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DAS  4/6/2007

C-06-
4829-
110

CITY OF LOS ANGELES NORTH OUTFALL SEWER/EAST 
CENTRAL INTERCEPTOR 
SEWER PROJECT

 1/17/2001  4/20/202400-817-550-3$82,898,684.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DAS CONTRACTS 
UNIT - 03/19/2007

C-06-
4493-
110

CITY OF PLACERVILLE HANGTOWN CREEK WATER 
RECLAMATION FACILITY  7/ 7/2006  2/28/202905-802-550-0$42,906,467.00 EVA 

KAWADA
(916) 341-5715 EXECUTED  6/23/2006SCG-

930

CITY OF SOUTH SAN 
FRANCISCO

CITY OF SOUTH SAN 
FRANCISCO WET WEATHER 
PROGRAM PHASES 1-4

 4/ 8/2003  4/30/202602-824-550-1$21,258,529.00 STEVE 
ALEXANDER

(916) 341-5685 EXECUTED  06/12/20064728-
110

CITY OF SOUTH SAN 
FRANCISCO

WET WEATHER MANAGEMENT 
PROJECT PHASE 1  4/ 8/2003  4/30/202602-824-550-2 $0.00 EVA 

KAWADA
(916) 341-5715 AT STATE BOARD - 

DFA MGR 16TH 
04/16/2007

C-06-
4728-
110

COUNTY SANITATION 
DISTRICT NO. 2 OF LOS 
ANGELES COUNTY

LONG BEACH WASTEWATER 
RECLAMATION PLANT - 
INSTALLATION OF N/D 
EQUIPMENT

12/27/2005 11/30/202707-804-550-0 $4,735,275.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DFA MGR  07/10/2005

C-06-
4701-
110

COUNTY SANITATION 
DISTRICT NO. 2 OF LOS 
ANGELES COUNTY

POMONA WATER 
RECLAMATION PLANT 
NITRIFICATION/DENITRIFICATIO
N FACILITIES PROJECT

 8/27/2002  3/31/202407-800-550-0 $4,931,545.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DFA MGR  07/10/2007

C-06-
4701-
110

COUNTY SANITATION 
DISTRICT NO. 2 OF LOS 
ANGELES COUNTY

POMONA WATER 
RECLAMATION PLANT 
NITRIFICATION/DENITRIFICATIO
N FACILITIES PROJECT

 3/25/2002  5/28/202407-801-550-0 $182,616.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DFA MGR  07/10/2007

C-06-
4701-
120

COUNTY SANITATION 
DISTRICT NO. 2 OF LOS 
ANGELES COUNTY

LOS COYOTES RECLAMATIO 
PLANT 
NITRIFICATION/DENITRIFICATIO
N FACILITIES PROJECT

 8/23/2005  3/31/202807-802-550-0$17,538,820.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DFA MGR  07/10/2007

C-06-
4701-
210

COUNTY SANITATION 
DISTRICT NO. 2 OF LOS 
ANGELES COUNTY

LOS COYOTES RECLAMATION 
PLANT AMMONIA ADDITION 
STATION PROJECT

11/15/2002 12/31/202307-803-550-0 $1,208,597.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DFA MGR  07/10/2007

C-06-
4701-
220

COUNTY SANITATION 
DISTRICT NO. 2 OF LOS 
ANGELES COUNTY

LONG BEACH WASTEWATER 
RECLAMATION PLANT 11/15/2002 12/31/202307-805-550-0 $834,196.00 EVA 

KAWADA
(916) 341-5715 AT STATE BOARD - 

DFA MGR  07/10/2007
C-06-
4701-
320
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COUNTY SANITATION 
DISTRICT NO. 2 OF LOS 
ANGELES COUNTY

LONG BEACH WASTEWATER 
RECLAMATION PROJECT - 
NITRIFIICATION/DENITRIFICATI
ON EQUIPMENT PURCHASE

11/15/2002 12/31/202307-806-550-0 $504,474.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DFA MGR  07/11/2007

C-06-
4701-
330

COUNTY SANITATION 
DISTRICT NO. 2 OF LOS 
ANGELES COUNTY

LONG BEACH WASTEWATER 
RECLAMATION PLANT - 
INSTALLATION OF AERATION 
SYSTEM EQUIPMENT

10/15/2002  4/30/202307-807-550-0 $368,511.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DFA MGR  07/11/2007

C-06-
4701-
340

COUNTY SANITATION 
DISTRICT NO. 2 OF LOS 
ANGELES COUNTY

SAN JOSE CREEK 
WASTEWATER RECLAMATION 
PLANT - INSTALLATION OF 
NITRIFICATION/DENITRIFICATIO
N EQUIP.

 6/26/2002  3/31/202507-808-550-0 $9,401,328.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DFA MGR  07/11/2007

C-06-
4701-
510

COUNTY SANITATION 
DISTRICT NO. 2 OF LOS 
ANGELES COUNTY

SAN JOSE CREEK WASTEATER 
RECLAMATION PLANT - 
NITRIFICATION / 
DENITRIFICATION EQUIP. 
PURCHASE

 6/26/2002  3/31/202507-809-550-0 $1,349,480.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DFA MGR  07/11/2007

C-06-
4701-
520

INLAND EMPIRE 
UTILITIES AGENCY

REGIONAL RECYCLED WATER 
DISTRIBUTION SYSTEM 
PROJECT - PHASE 2

 3/21/2006  9/30/202706-810-550-0$14,752,206.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DAS  05/07/2007

C-06-
4899-
110

STEGE SANITARY 
DISTRICT

STEGE SANITARY INFLOW AND 
INFILTRATION CORRECTION 
PROGRAM

 2/25/2005 12/21/202505-809-550-0 $706,004.00 EVA 
KAWADA

(916) 341-5715 EXECUTED  6/28/2006C-06-
4665-
210

SUSANVILLE 
CONSOLIDATED 
SANITARY DISTRICT

WASTEWAER TREATMENT 
IMPROVEMENTS AND 
EXPANSION

 6/19/2003  4/ 1/202702-819-550-1 $6,000,000.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DFA MGR 16TH 
02/15/2007

C-06-
4753-
110

UNION SANITARY 
DISTRICT

WILLOW/CENTRAL AVENUE 
SANITARY SEWER 
REHABILITATION PROJECT

 3/16/2007 11/16/202907-813-550-0 $1,749,329.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DFA MGR  07/10/2007

C-06-
5053-
110

VALLEJO SANITATION 
& FLOOD CONTROL 
DISTRICT

PHASE I SANITARY SEWER 
OVERFLOW ELIMINATION 
PROGRAM

 1/30/2004  1/24/202506-809-550-0 $4,406,072.00 EVA 
KAWADA

(916) 341-5715 AT STATE BOARD - 
DFA MGR 16TH 
05/16/2007

C-06-
4790-
120
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