
 

 
    DRAFT – FOR DISCUSSION 

Water Quality Certification 
Status and Projections for Federal Energy Regulatory Commission (FERC) Hydropower Projects 

(listed in order of projected release dates) 
  

      Projected Release Date* 
FERC  

Project No. Project Name Licensee Draft Final 
Undergoing Licensing** 

 67 
120 

2085 
2086 
2174 
2175 

Big Creek (6 Projects): 
Big Creek 2A, 8 & Eastwood 
Big Creek 3 
Mammoth Pool 
Vermillion Valley 
Portal 
Big Creek 1 & 2 

Southern California Edison Qtr 2 – 2016 Qtr 4 - 2016 

2088 South Fork Feather South Feather Water & Power 
Agency Qtr 2 – 2016 Qtr 4 – 2016 

2107 Poe Pacific Gas & Electric Company Qtr 3 – 2016 Qtr 1 - 2017 

2105 Upper North Fork Feather 
River Pacific Gas & Electric Company Qtr 2 – 2017 Qtr 1 – 2018 

606 Kilarc-Cow Pacific Gas & Electric Company Qtr 3 – 2017 Qtr 2 – 2018 
2106 McCloud-Pit Pacific Gas & Electric Company Qtr 3 - 2017 Qtr 1 – 2018 
2079 Middle Fork American River Placer County Water Agency Qtr 4 – 2017 Qtr 3 – 2018 
619 Buck's Creek Pacific Gas & Electric Company Qtr 3 – 2018 Qtr 4 – 2018 

2179 Merced River Merced Irrigation District TBD TBD 
2467 Merced Falls Pacific Gas & Electric Company TBD TBD 
14581 La Grange Turlock and Modesto Irrig. Districts TBD TBD 
2299 Don Pedro Tuolumne/Modesto Irrigation Districts TBD TBD 
1250 Azusa City of Pasadena TBD TBD 
13728 Goodwin Dam Goodwin Power LLC TBD TBD 
14484 Kaweah Drop 1 Archon Energy 1, Inc. TBD TBD 
13432 Lake Clementine Lake Clementine Hydro LLC TBD TBD 
12496 Lassen Lodge Rugraw, Inc. TBD TBD 
2246 Yuba River Yuba County Water Agency TBD TBD 
2310 Drum Spaulding Pacific Gas & Electric Company TBD TBD 
2266 Yuba-Bear Nevada Irrigation District TBD TBD 
14642 San Vicente Pumped Storage City of San Diego TBD TBD 
12532 Pine Creek Mine Pine Creek Mine LLC TBD TBD 

*Unless otherwise noted, if the State Water Resources Control Board is lead agency, the environmental document will 
be issued concurrent with the water quality certification. 

  



 

Water Quality Certification 
Status and Projections for Federal Energy Regulatory Commission (FERC) Hydropower Projects 

(listed in order of projected release dates) 
 

Water Quality Certification Amendments 
FERC  

Project No. Project Name Licensee Draft Final 
2101 Slab Creek Powerhouse SMUD -- Qtr 2 – 2016 

1121 
Battle Creek – Phase 2 
Restoration Project Pacific Gas & Electric Company -- Qtr 2 – 2016 

2687 Pit 1  Pacific Gas & Electric Company Qtr 1 - 2017 Qtr 2 – 2017 
Water Quality Certifications Issued/Pending FERC License 

FERC  
Project No. Project Name Licensee WQC Issued 

License or 
Amendment 

Issued  
2100 Oroville Facilities Department of Water Resources 12/15/2010   
803 DeSabla-Centerville Pacific Gas & Electric Company 4/8/2015  
184 Forebay Dam Modification El Dorado Irrigation District 4/22/2015  

Abbreviations:   
EIR - environmental impact report 
Qtr - quarter 
TBD - to be determined 
*Quarters: 
Qtr 2 – 2016:  April – June 2016 
Qtr 3 – 2016:  July – September 2016 
Qtr 4 – 2016:  October – December 2016 
Qtr 1 – 2017:  January – March 2017 
Qtr 3 – 2017:  July – September 2017 
Qtr 4 – 2017:  October – December 2017 
Qtr 1 – 2018:  January – March 2018 
Qtr 2 – 2018:  April – June 2018 
Qtr 3 – 2018:  July – September 2018 
Qtr 4 – 2018:  October – December 2018       

** Current FERC project water quality certification action dates. 
Last Updated: March 2016 
 

    

 

http://www.waterboards.ca.gov/waterrights/water_issues/programs/water_quality_cert/ferc_mou/docs/fercmou_table_b.pdf

