Central Valley Regional Water Quality Control Board

16 December 2014

Steve Castleberry
Director
Nevada County Sanitation District No. 1
950 Maidu Avenue
Nevada City, CA 95959-8617

ADMINISTRATIVE CIVIL LIABILITY ORDER R5-2014-0506, NEVADA COUNTY SANITATION DISTRICT NO. 1, CASCADE SHORES WASTEWATER TREATMENT PLANT FACILITY, NEVADA COUNTY

Thank you for your letter of 5 December 2014 requesting an extension of the final due date for Administrative Civil Liability Order (ACLO) R5-2014-0506 for the Cascade Shores Wastewater Treatment Facility. The ACLO assesses $66,000 in mandatory minimum penalties and allows the entire penalty to be applied to a compliance project. The compliance project consists of constructing a land discharge treatment system and ceasing discharge to surface water.

The ACLO currently has an end date of 30 December 2014, by which time Nevada County is to show that it has spent at least $66,000 on the compliance project. As of late November, Nevada County has been credited with spending $25,751 in consultant and outside costs on the project. The County states that there is not sufficient time to enter and finish the escrow process so that the land will be purchased by the District prior to 30 December 2014. I am willing to extend the final due date for the ACLO in order to allow the County’s purchase of the land to be credited toward the suspended penalties.

Therefore, ACL Order R5-2014-0506 is hereby revised such that the Final Project Report is now due by 30 March 2015.

If you have any questions please contact Wendy Wyels at (916) 464-4835 or at wwyels@waterboards.ca.gov.

Pamela Creedon
Executive Officer

cc: Andrew Tauriainen, State Water Board, Office of Enforcement