
Shell Oil Products Company 
An aHiliat" of Shell Oil Co,any 

August 14, 1995 

Mr. J. E. Ross, Unit Chief 
California Regional Water Quality 
Control Board - los Angeles Region 

ATTN: Mr. Keith Elliot 
101 Centre Plaza Drive 
Monterey Park, CA 91754 

Dear Mr. Elliot: 

Carson Plant 

PO Box 6249 

Carson CA 90749-0249 

Telephone [310) 816-2000 
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SUBJECT: REMOVAL OF OIL STORAGE RESERVOIRS AT THE FORMER 
SHELL OIL FACILITY LOCATED AT 1520-1622 EAST 
SEPULVEDA BOULEVARD IN CARSON 
COMPLIANCE FILE NUMBER Cl 7452 

Enclosed please find the ninth progress report corresponding to the period 
of July 1, 1995 to July 31, 1995. 

Closure activities continued during this period and this report is submitted 
in compliance with the Waste Discharge Requirements issued by the 
Regional Board on October 31, 1994. 

lfyou have any questions piease contact me at (310) 816-2082. 

Yours truly, 

-:.?!F 
Project Manager 
Carson Dismantlement Organization 



PROGRESSREPORT#9 
COMPLIANCE FILE NO. Cl 7452 

RESERVOIR REMOVAL PROJECT 

SHELLIUNOCAL FACILITY 
1520-1622 EAST SEPULVEDA BLVD. 

CARSON, CALIFORNIA 

Period : July 1, 1995 to July 31, 1995 

Accomplishments 

Blending and backfilling of both reservoirs was completed by July 20 when 
the last test results were received with readings under the WDR limits. For 
Reservoir 1 a total of 26,500 cu. yds. of blended backfill were placed with a 
total of 23,000 cu. yds. requiring re-blending to pass WDR limits. For 
Reservoir 2 a total of 45,500 cu. yds. of blended backfill were placed with a 
total of 33,500 cu. yds. requiring re-blending. As agreed, for BTEX and TPH 
samples were taken every 500 cu. yds .• and for PNA's every 1000 cu. yds. 
A total of 257 samples were taken for BTEXITPH tests. 

Our civil subcontractor Lovco completed the clay cap on Reservoir 2 by 
month's end, additional wetting and compaction is required before sampling 
for permeability testing. Welding of straight runs of sewer piping was also 
completed this period. 

It was agreed with RWQCB staff to take four samples per reservoir for 
permeability testing. 

Compaction tests taken continue showing compactions above 90%. 

Brown & Caldwell has started compiling all test results for inclusion in the 
final completion report for the RWQCB. 

Next period objectives 

For next month it is planned to complete the clay caps on both reservoirs, 
along with the required permeability testing, rough grading of the total area, 
and installation of storm sewer piping as well as tie-ins to Unocal storm 
sewer system. 


