
'-
Shell Oil Company • Shell Chemical Company 

A DIVISion ol Shell Oil Company 

January 17, 1995 

Mr. J. E. Ross, Unit Chief 
California Regional Water Quality 
control Board - Los Angeles Region 
101 Centre Plaza Drive 
Monterey Park, CA 91754 

ATTN: Mr. Keith Elliot 

Carson Plant 

P 0 Box 6249 
Carson CA 90749·0249 

Telephone (31 0) 816·2000 

SUBJECT: Removal of Oil Storage Reservoirs at the former 
Shell Oil Facility located at 1520 - 1622 East 
sepulveda Boulevard in carson 
Compliance File Number CI 7452 

Dear Mr. Elliot: 

Enclosed please find the second progress report corresponding 
to the period of December 1, 1994 to December 31, 1994. 

Closure activities continued during this period and this 
report is submitted in compliance with the Waste Discharge 
Requirements issued by the Regional Board on October 31, 
1994. 

If you have any questions please contact me at (310) 816-
2082. 

Yours truly, 

M. G rei-a-
Pro ect Manager 
carson Dismantlement Organization 

cc: T. F . Maher 
K. H. Fredianelli 



PROGRESS REPORT # 2 
COMPLIANCE FILE NO. CI 7452 

RESERVOIR REMOVAL PROJECT 

SHELL/UNOCAL FACILITY 
1520 - 1622 EAST SEPULVEDA BLVD. 

CARSON, CALIFORNIA 

Period : December 1, 1994 to December 31, 1994 

Accomplishments 

The floor concrete liners from both reservoirs were stomped, 
removed and broken into crusher feed size pieces and piled in 
the center of each reservoir. Concrete pipe supports outside 
the reservoirs were removed, transported into the reservoirs, 
broken down and piled with the floor liners. 

The soil under the floor concrete liners did not show any 
free-phase petroleum hydrocarbons nor any oil saturated 
soils; therefore, no soils were removed to be disposed of 
off-sites. 

Approximately 70% of the floor area of each reservoir is 
clear and ready for sampling as required by WDR's. The 
balance will be sampled after fine crushing of concrete and 
removal from center piles. 

Removal of containment dikes and leveling of soil mounds was 
started this period. 

Next period objectives 

For next month it is planned to complete sampling of the 
exposed floor soil of both reservoirs and fine crushing of 
all the concrete piled in the center of each reservoir. Also, 
complete clearing and grubbing, and removal of reservoirs' 
suction lines. 


