
Santa Clarita Valley Sanitation District of Los Angeles County ORDER NO. R4-2009-0074 
Valencia Water Reclamation Plant  NPDES NO. CA0054216 
 
 

K-1 
  2/25/09 
   Revised:  04/07/09 & 4/20/09 
  Adopted: 06/04/09 

Attachment K 
TMDL-Related Tasks 

 
 

Task 
 No. 1 

Implementation Action and Required Submission from the Upper Santa Clara River 
Chloride TMDL (Resolution No. R4-2008-012) 
 

Completion Date2 

113 Trend monitoring:  The SCVSD will submit a monitoring plan to conduct chloride, TDS, and 
sulfate trend monitoring to ensure that the goal of chloride export in the watershed is being 
achieved, water quality objectives are being met, and downstream groundwater and surface 
water quality is not degraded due to implementation of compliance measures.   The SCVSD 
monitoring plan shall include plans to monitor chloride, TDS, and sulfate in groundwater and 
identify  representative wells to be approved by the Regional Board Executive Officer, in the 
following locations: (a) Shallow alluvium layer in east Piru Basin, (b) San Pedro Formation in 
east Piru Basin, and (c) groundwater basins under Reaches 5 and 6, which shall be equivalent 
or greater than existing groundwater monitoring required by NPDES permits for Saugus and 
Valencia WRPs. The monitoring plan shall also include a plan for chloride, TDS, and sulfate 
trend monitoring for surface water for Reaches 4B, 5 and 6. The monitoring plan shall include 
plans to monitor chloride, TDS, and sulfate at a minimum of once per quarter for groundwater 
and at a minimum of once per month for surface water.  The plan should propose a monitoring 
schedule that extends beyond the completion date of this TMDL to evaluate impacts of 
compliance measures to downstream groundwater and surface water quality.  This TMDL shall 
be reconsidered if chloride, TDS, and sulfate trend monitoring indicates degradation of 
groundwater or surface water due to implementation of compliance measures. 
 

4 years after 
Effective Date of 
TMDL 
(05/04/2009) 
 

12 3 Trend monitoring: The Reach 4A Permittee will submit a monitoring plan to conduct chloride, 
TDS, and sulfate trend monitoring to ensure that the goal of chloride export in the watershed is 

Submitted with permit 
application 

                                                 
1 The annual report shall include a statement verifying which of the applicable TMDL tasks, included in Attachment K, have been completed. 
 
2  The dates may be modified by the Regional Board for just cause. 
 
3  This Task was not included in Resolution No. 2006-016.  The task was added when Resolution No. R4-2008-012 was adopted by the Regional Board on 

December 11, 2008.  If Resolution No. R4-2008-012 does not go into effect, then the Discharger does not have to complete this task.   
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Task 
 No. 1 

Implementation Action and Required Submission from the Upper Santa Clara River 
Chloride TMDL (Resolution No. R4-2008-012) 
 

Completion Date2 

being achieved, water quality objectives are being met, and downstream groundwater and 
surface water quality is not degraded due to implementation of compliance measures. The 
Reach 4A permittee monitoring plan shall include plans to monitor chloride, TDS, and sulfate in 
groundwater and identify representative wells to be approved by the Regional Board Executive 
Officer in the following locations (a) Fillmore Basin, and (b) Santa Paula Basin. The monitoring 
plan shall also include a plan for chloride, TDS, and sulfate trend monitoring for surface water 
for Reaches 3 and 4A. The monitoring plan should include plans to monitor chloride, TDS, and 
sulfate at a minimum of once per quarter for groundwater and at a minimum of once per month 
for surface water. The plan should propose a monitoring schedule that shall extend beyond the 
completion date of this TMDL to evaluate impacts of compliance measures to downstream 
groundwater and surface water quality. This TMDL shall be reconsidered if chloride, TDS, and 
sulfate trend monitoring indicates degradation of groundwater or surface water due to 
implementation of compliance measures.  
 

13 3 Begin monitoring per approved SVCSD monitoring plan completed in Task 11. One year after 
Executive Officer 
approval of Task 11 
monitoring plan for 
SCVSD 
 

14 3 Begin monitoring per approved Reach 4A Permittee monitoring plan. One year after 
Executive Officer 
approval of Task 12 
monitoring plan for 
Reach 4A Permittee 
 

15 a) Implementation of Compliance Measures, Planning: The SCVSD shall submit a report of 
planning activities which include but are not limited to: (1) identifying lead state/federal 
agencies; (2) administering a competitive bid process for the selection of EIR/EIS and 
Engineering Consultants; (3) Development of Preliminary Planning and Feasibility Analyses; (4) 
Submittal of Project Notice of Preparation/Notice of Intent; (5) Preparation of Draft Wastewater 

5 years after 
Effective Date of 
TMDL 
(05/04/2010) 
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Task 
 No. 1 

Implementation Action and Required Submission from the Upper Santa Clara River 
Chloride TMDL (Resolution No. R4-2008-012) 
 

Completion Date2 

Facilities Plan and Programmatic EIR; (6) Administration of Public Review and Comment 
Periods; (7) Development of Final Wastewater Facilities Plan and Programmatic EIR and 
incorporation and response to comments; (8) Administration of final public review and 
certification process; and (9) Filing a Notice of Determination and Record of Decision 
 

15 b) Implementation of Compliance Measures, Planning:  The SCVSD shall provide a schedule of 
related tasks and subtasks related to Task 15a), and provide semi-annual progress reports on 
progress of planning activities, thereafter, until completion of Final Wastewater Facilities Plan 
and Programmatic EIR. 
 

5 years after 
Effective Date of 
TMDL 
(05/04/2010) 

16 The Regional Board staff will re-evaluate the schedule to implement control measures needed 
to meet final conditional WLAs adopted pursuant to Task 10 d) and the schedule for Task 17. 
The Regional Board, at a public meeting will consider extending the completion date of Task 17 
and reconsider the schedule to implement control measures to meet final conditional WLAs 
adopted pursuant to Task 10 d). The SCVSD will provide the justification for the need for an 
extension to the Regional Board Executive Officer at least 6 months in advance of the deadline 
for this task. 
 

6 years after 
Effective Date of 
TMDL 
(05/04/2011) 

17 a) Implementation of Compliance Measures, Complete Environmental Impact Report: The SCVSD 
shall complete a Wastewater Facilities Plan and Programmatic Environmental Impact Report for 
facilities to comply with final effluent permit limits for chloride. 

6 years after 
Effective Date of 
TMDL 
(05/04/2011) 

17 b) Implementation of Compliance Measures, Engineering Design: The SCVSD will begin the 
engineering design of the recommended project wastewater facilities 

6 years after 
Effective Date of 
TMDL 
(05/04/2011) 

17 c) Implementation of Compliance Measures, Engineering Design: The SCVSD will provide a 
design schedule of related tasks and sub-tasks, and provide semi-annual progress reports on 
progress of design activities, thereafter, until completion of Final Design.  In addition the 
SCVSD will provide a construction schedule of related tasks and sub-tasks, and provide semi-
annual progress reports on progress of construction activities, thereafter, until completion of 

7 years after 
Effective Date of 
TMDL 
(05/04/2012) 



Santa Clarita Valley Sanitation District of Los Angeles County ORDER NO. R4-2009-0074 
Valencia Water Reclamation Plant  NPDES NO. CA0054216 
 
 

K-4 
  2/25/09 
   Revised:  04/07/09 & 4/20/09 
  Adopted: 06/04/09 

Task 
 No. 1 

Implementation Action and Required Submission from the Upper Santa Clara River 
Chloride TMDL (Resolution No. R4-2008-012) 
 

Completion Date2 

recommended project wastewater facilities. 
 
 

17 d) 4 Implementation of Compliance Measures, Construction: The SCVSD shall have applied and 
received all appropriate permits and have completed construction of the recommended project 
wastewater facilities. 

9.5 years after 
Effective Date of 
TMDL 
(11/04/2014) 

17 e) 3 Implementation of Compliance Measures, Start-Up:  The SCVSD shall have completed start-up, 
testing and certification of the recommended project wastewater facilities. 

10 years after 
Effective Date of 
TMDL 
(05/04/2015) 

18 3 The Regional Board Executive Officer may consider conditional SSOs for TDS and sulfate for 
Reaches 4B, 5, and 6 based on results of groundwater-surface water interaction studies on 
accumulation of TDS and sulfate in groundwater, potential impacts to beneficial uses, and an 
anti-degradation analysis. 
 

7 years after 
Effective Date of 
TMDL 
(05/04/2012) 

19 3 The Regional Board staff will re-evaluate the schedule to implement control measures needed 
to meet final conditional WLAs adopted pursuant to Task 10 d) and the schedule for Task 17.  
The Regional Board, at a public meeting will consider extending the completion of Task 17 and 
reconsider the schedule to implement control measures to meet final conditional WLAs adopted 
for chloride pursuant to Task 10 d).  The SCVSD will provide the justification for the need for an 
extension to the Regional Board Executive Officer at least 6 months in advance of the deadline 
for this task.  The Regional Board will also consider conditional SSOs and final conditional 
WLAs for TDS and sulfate based on results of Task 18. 
 

9.5 years after 
Effective Date of 
TMDL 
(11/04/2014) 

20 5 The interim WLAs for chloride shall remain in effect for no more than 10 years after the effective 
date of the TMDL. Conditional SSO for chloride in the USCR shall be achieved. Final 

10 years after 
Effective Date of 

                                                 
4  This Task was similar to Task 13d in Resolution No. 2006-016.  However, it was modified when Resolution No. R4-2008-012 was adopted by the 

Regional Board on December 11, 2008.  If Resolution No. R4-2008-012 does not go into effect, the Discharger would have to complete Task 13d of 
Resolution No. 2006-016, instead of Task 17d of Resolution No. R4-2008-012.   



Santa Clarita Valley Sanitation District of Los Angeles County ORDER NO. R4-2009-0074 
Valencia Water Reclamation Plant  NPDES NO. CA0054216 
 
 

K-5 
  2/25/09 
   Revised:  04/07/09 & 4/20/09 
  Adopted: 06/04/09 

Task 
 No. 1 

Implementation Action and Required Submission from the Upper Santa Clara River 
Chloride TMDL (Resolution No. R4-2008-012) 
 

Completion Date2 

conditional WLAs for chloride in Reaches 4B, 5, and 6 shall apply by May 5, 2015.  The 
Regional Board may consider extending the completion date of this task as necessary to 
account for events beyond the control of the SCVSD. 
 

TMDL 
(05/04/2015) 

21 3 The interim WLAs for TDS and sulfate contained in this BPA (Resolution No. R4-2008-012) 
shall be implemented no sooner than the effective date of this BPA, and shall remain in effect 
until May 4, 2015.  Final WLAs shall apply by May 5, 2015 unless conditional SSOs and final 
conditional WLAs for TDS and sulfate are adopted as described in Task 19. 
 

10 years after 
Effective Date of 
TMDL 
(05/04/2015) 

 

                                                                                                                                                                                                                         
5  This Task was similar to Task 14 in Resolution No. 2006-016.  However, it was modified when Resolution No. R4-2008-012 was adopted by the Regional 

Board on December 11, 2008.  If Resolution No. R4-2008-012 does not go into effect, the Discharger would have to complete Task 14 of Resolution No. 
2006-016, instead of Task 20 of Resolution No. R4-2008-012.   


