
 
 

 

  7A‐1 

Appendix 7.A    
Detailed Recipe for Final EWMP Compliance 
(Compliance Targets and EWMP Implementation 
Strategy) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Appendix 7A    Detailed Recipe for Final EWMP Compliance 

 

 

Upper LA River EWMP  7.A.2  Draft June 2015 

This appendix presents the detailed Compliance Targets and EWMP Implementation Strategy. A series of 
tables are presented below, organized first by jurisdiction and then by watershed.  Index maps of the 
subwatershed IDs are presented in Appendix 7.B.  

 
The following color-gradients and symbol legend applies to all tables in Appendix 7A: 
 
RED  = Subwatersheds with highest required % load reductions 
BLUE  = Subwatersheds with highest BMP capacities within a BMP category 
---  = BMP opportunity was either not available or not selected for the subwatershed 

   (a value of 0.00 means that BMP capacity is non-zero but less than 0.004). 
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Table 7A-1. Alhambra, LA River—below Sepulveda Basin: RAA Output and EWMP Implementation Plan for Final Compliance 
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635802 0.42 1.81 8% 0.12 --- --- 0.29 --- --- 0.00 --- --- 0.4 1.81 2.2 
635902 0.36 1.30 9% 0.10 --- --- 0.24 --- --- --- --- --- 0.3 1.30 1.6 
636002 0.59 2.01 9% 0.13 --- --- 0.42 --- --- --- --- --- 0.5 2.01 2.6 
636102 11.32 --- 79% 0.41 --- 0.02 0.00 1.85 --- 0.01 --- 7.23 9.5 --- 9.5 
636202 0.56 0.27 16% 0.03 --- --- 0.04 0.26 --- 0.00 --- 0.11 0.4 0.27 0.7 
636302 10.77 1.97 21% 0.36 --- 0.15 0.46 0.42 --- 0.47 --- 1.82 3.7 1.97 5.6 
636402 0.84 0.51 23% 0.03 --- --- 0.09 0.35 0.00 0.24 --- 0.01 0.7 0.51 1.2 
Total 24.9 7.8 32% 1.2 0.0 0.2 1.5 2.9 0.0 0.7 0.0 9.2 15.7 7.8 23.5 
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Table 7A-2. Alhambra, Rio Hondo: RAA Output and EWMP Implementation Plan for Final Compliance 
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612302 1.64 1.25 19% 0.11 --- --- 0.36 0.51 --- 0.26 --- --- 1.2 1.25 2.5 
612402 40.01 0.00 79% 0.60 --- --- 0.43 11.65 0.01 0.00 --- 17.39 30.1 0.00 30.1 
612502 15.65 4.40 58% 0.32 --- --- 0.39 8.55 7.01 --- --- --- 16.3 4.40 20.7 
614402 4.43 0.88 47% 0.10 --- --- 0.31 2.71 0.00 0.26 --- --- 3.4 0.88 4.3 
614502 2.94 1.57 9% 0.08 --- --- 0.09 --- 1.72 2.10 --- --- 4.0 1.57 5.6 
614702 0.02 0.00 5% --- --- --- --- --- --- 0.11 --- --- 0.1 0.00 0.1 
614902 0.14 0.13 9% 0.01 --- 0.00 0.00 --- --- 0.42 --- --- 0.4 0.13 0.6 
615002 4.79 2.83 42% 0.16 --- --- 0.31 2.43 4.79 0.00 --- --- 7.7 2.83 10.5 
615102 1.66 0.12 49% 0.03 --- 0.24 0.00 0.68 2.38 0.00 --- --- 3.3 0.12 3.5 
615202 0.45 0.04 75% 0.03 --- 0.41 --- --- 0.02 0.02 --- --- 0.5 0.04 0.5 
615302 3.30 0.26 42% 0.09 --- 0.18 0.04 1.25 13.46 --- --- --- 15.0 0.26 15.3 
615402 4.88 0.57 49% 0.11 --- --- 0.00 2.76 9.88 --- --- --- 12.7 0.57 13.3 
615502 11.18 0.07 85% 0.15 --- --- 0.04 3.40 14.72 0.01 --- 3.08 21.4 0.07 21.5 
615602 2.95 0.72 49% 0.07 --- --- 0.07 1.67 5.02 0.02 --- --- 6.8 0.72 7.6 
615702 0.44 0.54 19% 0.02 --- --- 0.11 0.10 0.65 --- --- --- 0.9 0.54 1.4 
615802 1.41 0.19 42% 0.03 --- --- 0.00 0.74 4.23 0.00 --- --- 5.0 0.19 5.2 
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616102 6.30 0.94 47% 0.15 --- 0.09 0.25 3.26 0.06 0.17 --- --- 4.0 0.94 4.9 
616202 0.96 0.47 47% 0.02 --- --- 0.05 0.54 0.29 --- --- --- 0.9 0.47 1.4 
616602 0.20 0.71 11% 0.02 --- --- 0.10 --- --- --- --- --- 0.1 0.71 0.8 
Total 103.3 15.7 59% 2.1 0.0 0.9 2.6 40.3 64.2 3.4 0.0 20.5 133.9 15.7 149.6 
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Table 7A-3. Burbank, Burbank Western Channel: RAA Output and EWMP Implementation Plan for Final Compliance 
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659713 2.34 0.44 56% 0.07 --- --- 0.07 1.53 --- --- 0.00 --- 1.7 0.44 2.1 
659813 12.87 0.00 90% 0.25 0.00 --- 0.09 3.76 --- 0.14 --- 5.60 9.9 0.00 9.9 
660013 1.46 0.21 50% 0.06 --- --- 0.04 0.84 --- 0.07 0.00 --- 1.0 0.21 1.2 
660113 9.04 0.03 90% 0.16 --- 0.10 0.12 3.72 --- 0.98 --- 1.96 7.0 0.03 7.1 
660213 11.84 0.03 85% 0.36 --- 0.38 0.01 1.54 --- 0.99 0.06 5.07 8.4 0.03 8.4 
660313 80.32 0.00 90% 1.39 --- 0.50 1.05 16.36 --- 1.30 --- 32.76 53.4 0.00 53.4 
660413 11.82 1.86 55% 0.38 --- 1.26 1.18 --- --- 8.29 0.06 0.00 11.2 1.86 13.0 
660513 3.43 2.05 17% 0.22 --- 0.44 0.34 --- --- 1.82 0.10 --- 2.9 2.05 5.0 
660613 0.42 0.05 41% 0.01 --- --- 0.00 0.28 --- 0.00 --- --- 0.3 0.05 0.3 
660713 5.93 0.14 70% 0.11 --- 0.15 0.06 2.59 --- 1.40 --- --- 4.3 0.14 4.4 
660813 1.30 0.57 32% 0.06 --- 0.62 0.11 0.00 --- 0.00 0.06 --- 0.9 0.57 1.4 
660913 3.15 0.52 53% 0.06 --- --- 0.00 --- --- --- 0.83 --- 0.9 0.52 1.4 
661013 4.44 0.00 95% 0.09 --- 0.00 0.03 0.71 --- 0.01 0.00 2.27 3.1 0.00 3.1 
661113 0.48 1.10 14% 0.10 --- --- 0.34 --- --- --- 0.00 --- 0.4 1.10 1.5 
661213 2.80 --- 95% 0.07 --- --- --- 0.20 --- --- --- 1.62 1.9 --- 1.9 
661313 0.15 0.30 13% 0.02 --- 0.01 0.03 --- --- --- 0.08 --- 0.1 0.30 0.4 
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661413 2.42 0.41 55% 0.07 --- 0.31 0.27 --- --- 0.02 1.29 --- 2.0 0.41 2.4 
661513 0.05 0.01 90% 0.01 --- --- --- --- --- --- 0.04 --- 0.0 0.01 0.1 
661613 0.71 0.12 58% 0.02 --- --- 0.04 --- --- 0.02 0.64 --- 0.7 0.12 0.8 
661713 0.21 0.12 41% 0.02 --- --- 0.04 0.14 --- --- --- --- 0.2 0.12 0.3 
662313 --- 0.00 10% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
Total 155.2 8.0 75% 3.5 0.0 3.8 3.8 31.7 0.0 15.1 3.1 49.3 110.3 8.0 118.2 
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Table 7A-4. Burbank, LA River—below Sepulveda Basin: RAA Output and EWMP Implementation Plan for Final Compliance 
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657613 0.89 1.55 14% 0.11 0.00 --- 0.05 --- --- 0.33 --- --- 0.5 1.55 2.0 
658413 --- --- --- --- --- --- --- --- --- --- --- --- 0.0 --- 0.0 
658613 1.05 0.37 37% 0.01 --- --- 0.06 --- --- 0.60 --- --- 0.7 0.37 1.0 
658813 0.21 0.66 15% 0.02 --- --- 0.10 --- --- 0.02 --- --- 0.1 0.66 0.8 
658913 0.25 0.27 16% 0.01 --- --- 0.03 --- --- 0.13 --- --- 0.2 0.27 0.4 
659013 0.07 0.02 79% 0.01 --- --- 0.00 --- --- 0.04 --- --- 0.0 0.02 0.1 
659113 1.36 0.69 20% 0.03 --- --- 0.10 --- --- 0.75 --- --- 0.9 0.69 1.6 
659213 0.59 0.22 26% 0.01 --- --- 0.03 --- --- 0.34 --- --- 0.4 0.22 0.6 
659313 0.79 0.23 45% 0.01 --- --- 0.05 --- --- 0.45 --- --- 0.5 0.23 0.7 
659513 0.00 0.01 11% 0.00 --- --- --- --- --- 0.00 --- --- 0.0 0.01 0.0 
659613 19.06 4.30 50% 0.64 --- 1.89 1.31 6.24 --- 0.00 2.55 0.00 12.6 4.30 16.9 
662413 0.21 0.75 16% 0.04 --- --- 0.03 0.04 --- 0.07 --- --- 0.2 0.75 0.9 
662613 0.38 0.01 51% 0.01 --- 0.22 0.01 0.02 --- 0.01 --- --- 0.3 0.01 0.3 
662713 0.58 1.02 21% 0.04 --- 0.02 0.16 --- --- 0.06 --- --- 0.3 1.02 1.3 
662813 0.23 1.39 14% 0.10 --- --- 0.03 --- --- 0.00 --- --- 0.1 1.39 1.5 
662913 10.57 19.07 20% 0.80 --- 1.82 1.53 0.66 --- 0.71 0.51 0.00 6.0 19.07 25.1 
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663013 8.33 2.65 45% 0.34 --- 0.01 0.86 4.28 --- 0.03 0.11 0.00 5.6 2.65 8.3 
663213 0.27 0.47 22% 0.03 --- 0.09 0.04 --- --- --- --- --- 0.2 0.47 0.6 
663313 0.70 2.97 15% 0.16 --- 0.00 0.01 0.20 --- --- --- --- 0.4 2.97 3.3 
663413 1.89 0.53 56% 0.04 --- --- --- 0.98 --- --- --- --- 1.0 0.53 1.5 
663613 2.09 1.12 45% 0.06 --- --- 0.12 0.99 --- --- --- --- 1.2 1.12 2.3 
663813 0.00 0.00 14% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
663913 0.02 0.03 15% 0.00 --- --- 0.01 --- --- --- --- --- 0.0 0.03 0.0 
664213 0.04 0.25 12% 0.03 --- --- --- --- --- --- --- --- 0.0 0.25 0.3 
Total 49.6 38.6 32% 2.5 0.0 4.0 4.6 13.4 0.0 3.5 3.2 0.0 31.2 38.6 69.8 
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Table 7A-5. Calabasas, McCoy-Dry Canyon Creek: RAA Output and EWMP Implementation Plan for Final Compliance 
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698314 5.42 --- 96% 0.04 --- --- 0.15 --- --- --- --- 4.61 4.8 --- 4.8 
698414 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
698814 18.05 --- 95% 0.18 --- 0.59 0.14 0.33 --- 2.48 --- 10.16 13.9 --- 13.9 
698914 16.58 --- 95% 0.16 --- --- 0.64 0.11 --- 0.00 --- 13.00 13.9 --- 13.9 
699014 2.34 3.10 21% 0.16 --- --- 0.59 0.78 --- 0.54 --- 0.63 2.7 3.10 5.8 
699214 11.41 --- 90% 0.11 --- --- 0.32 0.18 --- --- --- 8.95 9.5 --- 9.5 
699314 14.75 --- 81% 0.11 --- --- 0.17 --- --- --- --- 12.01 12.3 --- 12.3 
Total 68.5 3.1 84% 0.8 0.0 0.6 2.0 1.4 0.0 3.0 0.0 49.4 57.1 3.1 60.2 
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Table 7A-6. Glendale, Arroyo Seco: RAA Output and EWMP Implementation Plan for Final Compliance 
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642529 0.00 0.00 23% --- --- --- 0.00 --- --- --- --- --- 0.0 0.00 0.0 
644329 0.00 0.02 13% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.02 0.0 
644429 0.09 0.02 47% 0.00 --- --- --- --- --- 0.00 --- 0.07 0.1 0.02 0.1 
Total 0.1 0.0 41% 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.0 0.1 
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Table 7A-7. Glendale, Burbank Western Channel: RAA Output and EWMP Implementation Plan for Final Compliance 
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659729 0.93 0.12 56% 0.03 --- --- 0.01 0.58 --- --- --- --- 0.6 0.12 0.7 
659829 --- 0.00 10% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
659929 2.76 --- 91% 0.03 --- --- 0.04 0.57 --- --- --- 1.01 1.7 --- 1.7 
660929 --- 0.00 8% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
662329 --- 0.01 10% --- --- --- --- --- --- --- --- --- 0.0 0.01 0.0 
Total 3.7 0.1 76% 0.1 0.0 0.0 0.0 1.1 0.0 0.0 0.0 1.0 2.3 0.1 2.4 
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Table 7A-8. Glendale, LA River—below Sepulveda Basin: RAA Output and EWMP Implementation Plan for Final Compliance 
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648029 0.06 0.18 15% 0.01 --- --- 0.04 --- --- 0.00 --- --- 0.1 0.18 0.2 
648129 0.05 0.35 13% 0.05 --- --- --- --- --- --- --- --- 0.0 0.35 0.4 
648329 3.92 4.08 20% 0.30 --- 0.04 0.39 1.42 --- 0.99 --- --- 3.1 4.08 7.2 
648429 3.59 0.89 36% 0.12 --- --- 0.04 1.97 --- 0.30 --- --- 2.4 0.89 3.3 
648529 6.86 2.42 40% 0.22 --- --- 0.23 3.24 --- 0.87 --- 0.00 4.6 2.42 7.0 
648629 2.15 0.84 25% 0.12 --- 0.04 0.39 --- --- 0.96 --- --- 1.5 0.84 2.4 
648729 0.11 0.04 71% 0.01 --- 0.00 0.00 --- --- 0.18 --- --- 0.2 0.04 0.2 
648829 1.03 5.63 13% 0.20 --- --- 0.61 --- --- 0.20 --- --- 1.0 5.63 6.6 
648929 0.57 3.71 15% 0.10 --- --- 0.42 --- --- --- --- --- 0.5 3.71 4.2 
649029 0.17 1.07 15% 0.03 --- --- 0.12 --- --- 0.01 --- --- 0.2 1.07 1.2 
649229 0.16 0.57 15% 0.04 --- --- 0.01 0.06 --- 0.02 --- --- 0.1 0.57 0.7 
650229 7.71 3.65 25% 0.50 --- 0.21 0.04 5.56 --- 1.35 --- --- 7.7 3.65 11.3 
650329 0.08 0.01 91% 0.00 --- --- --- --- --- 0.20 --- --- 0.2 0.01 0.2 
650529 0.09 0.01 --- --- --- --- --- --- --- 0.21 --- --- 0.2 0.01 0.2 
650629 0.38 0.05 26% 0.01 --- --- --- --- --- 0.90 --- --- 0.9 0.05 1.0 
650729 2.58 0.79 40% 0.08 --- --- 0.02 1.58 --- 0.39 --- --- 2.1 0.79 2.8 
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650829 27.31 2.77 40% 0.71 --- 0.35 0.10 16.20 --- 4.26 --- 0.01 21.6 2.77 24.4 
650929 0.03 0.30 12% 0.02 --- --- --- --- --- --- --- --- 0.0 0.30 0.3 
651029 0.00 0.00 50% 0.00 --- --- --- --- --- 0.00 --- --- 0.0 0.00 0.0 
651129 6.79 1.50 41% 0.23 --- 0.02 0.06 4.12 --- 0.82 --- 0.00 5.2 1.50 6.7 
651229 --- 0.06 10% --- --- --- --- --- --- --- --- --- 0.0 0.06 0.1 
657529 3.22 2.48 30% 0.16 --- 0.05 0.32 0.77 --- 1.05 --- --- 2.4 2.48 4.8 
657629 8.64 5.19 30% 0.58 --- 0.10 0.09 5.06 --- 1.05 --- --- 6.9 5.19 12.1 
657729 6.92 2.17 45% 0.23 --- 0.16 0.55 3.64 --- 0.62 --- --- 5.2 2.17 7.4 
657829 0.64 0.08 77% 0.01 --- 0.00 0.02 0.39 --- 0.02 --- --- 0.4 0.08 0.5 
657929 0.39 0.34 13% 0.00 --- --- 0.01 --- --- 0.18 --- --- 0.2 0.34 0.5 
658029 0.71 2.11 16% 0.07 --- --- 0.32 --- --- 0.07 --- --- 0.5 2.11 2.6 
658129 1.42 0.95 27% 0.02 --- --- 0.10 0.05 --- 0.57 --- --- 0.8 0.95 1.7 
658229 0.95 0.58 31% 0.01 --- --- 0.00 --- --- 0.45 --- --- 0.5 0.58 1.0 
658329 0.80 1.64 16% 0.07 --- --- 0.24 --- --- 0.23 --- --- 0.5 1.64 2.2 
658429 0.05 0.01 80% 0.00 --- --- --- --- --- 0.03 --- --- 0.0 0.01 0.0 
658529 0.90 0.53 76% 0.02 --- --- --- --- --- 0.42 --- --- 0.4 0.53 1.0 
658629 0.20 0.65 16% 0.02 --- --- 0.11 --- --- 0.02 --- --- 0.1 0.65 0.8 
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658729 0.30 0.32 18% 0.01 --- --- 0.06 --- --- 0.13 --- --- 0.2 0.32 0.5 
658829 0.04 0.16 14% 0.00 --- --- 0.02 --- --- 0.00 --- --- 0.0 0.16 0.2 
658929 0.00 0.01 16% 0.00 --- --- 0.00 --- --- 0.00 --- --- 0.0 0.01 0.0 
659029 --- --- --- --- --- --- --- --- --- --- --- --- 0.0 --- 0.0 
659229 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
659429 2.00 1.82 40% 0.14 --- 0.24 0.06 0.69 --- --- --- --- 1.1 1.82 3.0 
659529 2.78 1.72 40% 0.09 --- --- 0.06 1.33 --- 0.09 --- --- 1.6 1.72 3.3 
659629 0.03 0.00 71% 0.00 --- --- 0.00 0.02 --- --- --- --- 0.0 0.00 0.0 
Total 93.6 49.7 32% 4.2 0.0 1.2 4.5 46.1 0.0 16.6 0.0 0.0 72.6 49.7 122.3 
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Table 7A-9. Glendale, Verdugo Wash: RAA Output and EWMP Implementation Plan for Final Compliance 
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651329 9.75 --- 75% 0.17 --- 0.10 0.21 1.03 5.35 0.02 --- 3.65 10.5 --- 10.5 
651429 7.70 2.88 45% 0.16 --- 0.00 0.35 3.02 --- 1.40 --- 0.01 4.9 2.88 7.8 
651529 4.13 1.49 40% 0.16 --- 0.12 0.25 3.70 --- 0.03 --- --- 4.3 1.49 5.7 
651629 7.56 0.54 66% 0.10 --- 0.00 0.08 1.46 --- 1.09 --- 2.08 4.8 0.54 5.4 
651729 1.42 0.00 85% 0.03 --- 0.14 --- 0.76 --- 0.00 --- 0.76 1.7 0.00 1.7 
651829 10.43 0.56 45% 0.19 0.00 0.01 0.50 2.99 --- 0.36 --- 3.14 7.2 0.56 7.7 
651929 1.10 0.28 50% 0.02 --- 0.02 0.03 0.61 --- 0.00 --- 0.00 0.7 0.28 1.0 
652029 2.44 0.20 60% 0.04 --- 0.26 0.08 0.62 --- 0.62 --- 0.00 1.6 0.20 1.8 
652129 0.38 1.87 14% 0.06 --- --- 0.25 --- --- 0.00 --- 0.00 0.3 1.87 2.2 
652229 0.34 1.31 15% 0.04 --- 0.00 0.21 --- --- 0.00 --- 0.01 0.3 1.31 1.6 
652329 1.13 0.13 30% 0.01 --- 0.01 0.00 0.03 --- 1.09 --- --- 1.1 0.13 1.3 
652429 0.18 0.69 16% 0.02 --- 0.00 0.11 --- --- --- --- --- 0.1 0.69 0.8 
652529 0.22 0.90 16% 0.03 --- 0.01 0.15 --- --- 0.00 --- 0.00 0.2 0.90 1.1 
652629 0.04 0.20 13% 0.01 --- --- 0.01 --- --- 0.01 --- 0.00 0.0 0.20 0.2 
652729 1.01 1.69 20% 0.07 --- 0.20 0.07 0.37 --- 0.21 --- 0.00 0.9 1.69 2.6 
652829 5.52 2.51 21% 0.10 --- 0.10 0.41 0.34 --- 0.85 --- 1.64 3.4 2.51 6.0 
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652929 0.15 1.94 13% 0.03 --- --- 0.11 --- --- --- --- --- 0.1 1.94 2.1 
653029 0.05 0.70 12% 0.01 --- --- 0.03 --- --- 0.00 --- 0.00 0.0 0.70 0.7 
653129 3.98 0.11 56% 0.02 --- 0.12 0.07 0.26 --- 0.67 --- 1.29 2.4 0.11 2.6 
653229 0.31 1.63 15% 0.05 --- 0.01 0.18 --- --- 0.00 --- 0.00 0.2 1.63 1.9 
653329 3.98 4.26 35% 0.16 --- 0.07 0.24 3.61 --- 0.30 --- --- 4.4 4.26 8.7 
653429 0.43 1.36 20% 0.03 --- --- 0.06 0.30 --- --- --- --- 0.4 1.36 1.8 
653529 1.61 1.36 35% 0.08 --- 0.03 0.08 0.94 --- --- --- --- 1.1 1.36 2.5 
653629 1.90 0.37 46% 0.04 --- --- 0.09 1.16 --- --- --- --- 1.3 0.37 1.7 
653729 0.09 0.58 14% 0.02 --- --- 0.07 --- --- 0.00 --- --- 0.1 0.58 0.7 
653829 0.66 1.41 21% 0.04 --- --- 0.16 0.27 --- --- --- --- 0.5 1.41 1.9 
653929 0.02 0.12 15% 0.00 --- --- 0.02 --- --- --- --- --- 0.0 0.12 0.1 
654029 0.26 1.65 14% 0.05 --- --- 0.18 --- --- --- --- --- 0.2 1.65 1.9 
654129 0.09 0.39 15% 0.01 --- --- 0.05 0.01 --- --- --- --- 0.1 0.39 0.5 
654229 1.79 0.74 47% 0.04 --- 0.01 0.09 1.07 --- --- --- --- 1.2 0.74 2.0 
654629 2.01 0.36 45% 0.04 --- 0.05 0.07 1.01 --- 0.15 --- --- 1.3 0.36 1.7 
655129 2.36 0.48 50% 0.05 --- --- 0.15 1.41 --- --- --- --- 1.6 0.48 2.1 
655229 0.60 0.56 31% 0.02 --- --- 0.06 0.34 --- --- --- --- 0.4 0.56 1.0 
655329 0.17 0.17 25% 0.01 --- 0.00 0.04 0.10 --- 0.02 --- --- 0.2 0.17 0.3 
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655429 0.07 0.10 20% 0.00 --- --- 0.01 0.02 --- 0.00 --- --- 0.0 0.10 0.1 
655529 0.19 0.09 40% 0.00 --- 0.02 0.01 0.09 --- --- --- --- 0.1 0.09 0.2 
655829 0.31 0.49 26% 0.02 --- --- 0.06 0.15 --- 0.00 --- --- 0.2 0.49 0.7 
655929 3.31 2.18 30% 0.13 --- --- 0.34 1.68 --- 0.09 --- --- 2.2 2.18 4.4 
656029 0.86 1.79 20% 0.06 --- 0.03 0.17 0.34 --- --- --- --- 0.6 1.79 2.4 
656129 0.00 0.06 11% 0.00 --- --- --- --- --- --- --- --- 0.0 0.06 0.1 
656229 9.98 1.37 55% 0.17 --- 0.12 0.58 1.75 --- 4.50 --- --- 7.1 1.37 8.5 
656329 0.03 0.28 14% 0.02 --- --- --- --- --- 0.00 --- --- 0.0 0.28 0.3 
656429 0.08 0.24 19% 0.01 --- 0.03 0.02 --- --- --- --- --- 0.1 0.24 0.3 
656529 1.02 0.87 31% 0.05 --- 0.00 0.11 0.48 --- 0.00 --- --- 0.6 0.87 1.5 
656629 3.02 1.31 40% 0.07 --- 0.01 0.27 1.74 --- 0.00 --- --- 2.1 1.31 3.4 
656729 0.04 0.17 15% 0.01 --- --- 0.03 --- --- --- --- --- 0.0 0.17 0.2 
656829 0.02 0.09 15% 0.00 --- --- 0.01 --- --- --- --- --- 0.0 0.09 0.1 
656929 0.13 0.31 20% 0.01 --- 0.00 0.02 0.07 --- --- --- --- 0.1 0.31 0.4 
657129 0.67 0.51 30% 0.03 --- 0.02 0.11 0.31 --- --- --- --- 0.5 0.51 1.0 
657229 0.05 0.44 15% 0.02 --- --- 0.00 0.01 --- 0.00 --- --- 0.0 0.44 0.5 
657329 0.00 0.02 12% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.02 0.0 
Total 93.6 43.7 41% 2.6 0.0 1.5 6.2 32.0 5.3 11.4 0.0 12.6 71.7 43.7 115.4 
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Table 7A-10. Hidden Hills, Bell Creek: RAA Output and EWMP Implementation Plan for Final Compliance 
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700234 0.24 --- 26% 0.01 --- --- 0.00 0.08 --- --- --- 0.19 0.3 --- 0.3 
Total 0.2 0.0 26% 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.2 0.3 0.0 0.3 
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Table 7A-11. Hidden Hills, McCoy-Dry Canyon Creek: RAA Output and EWMP Implementation Plan for Final Compliance 
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698834 6.39 --- 89% 0.03 --- --- 0.01 --- --- 0.00 --- 5.03 5.1 --- 5.1 
Total 6.4 0.0 89% 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.0 5.1 0.0 5.1 
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Table 7A-12. La Canada Flintridge, Arroyo Seco: RAA Output and EWMP Implementation Plan for Final Compliance 
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642539 0.00 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
642739 0.00 0.01 5% 0.00 --- --- --- --- --- --- --- --- 0.0 0.01 0.0 
642939 2.60 1.87 21% 0.38 --- --- 0.14 1.40 --- --- --- --- 1.9 1.87 3.8 
643939 0.18 0.21 12% 0.02 --- --- --- 0.12 --- --- --- --- 0.1 0.21 0.4 
644039 2.17 3.75 27% 0.12 --- 0.02 0.32 1.07 --- --- --- --- 1.5 3.75 5.3 
644139 0.19 1.59 8% 0.05 --- --- 0.10 --- --- --- --- --- 0.1 1.59 1.7 
644239 0.03 0.16 10% 0.00 --- --- 0.02 --- --- --- --- --- 0.0 0.16 0.2 
644339 0.05 1.92 6% 0.04 --- --- 0.00 --- --- --- --- --- 0.0 1.92 2.0 
644439 1.25 2.04 32% 0.06 --- --- 0.10 0.87 --- 0.00 --- --- 1.0 2.04 3.1 
644539 7.05 --- 74% 0.09 --- --- 0.20 0.28 --- --- --- 4.72 5.3 --- 5.3 
644639 8.69 --- 74% 0.09 --- 0.01 0.29 1.71 --- --- --- 4.07 6.2 --- 6.2 
644739 0.96 1.85 27% 0.06 --- 0.00 0.20 0.47 --- --- --- --- 0.7 1.85 2.6 
644839 1.16 0.19 58% 0.02 --- --- 0.06 0.79 --- --- --- --- 0.9 0.19 1.1 
644939 0.00 0.01 9% 0.00 --- --- --- --- --- --- --- --- 0.0 0.01 0.0 
645139 0.00 0.01 15% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.01 0.0 
645339 0.00 0.01 9% 0.00 --- --- --- --- --- --- --- --- 0.0 0.01 0.0 
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645439 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
645639 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
Total 24.3 13.6 39% 0.9 0.0 0.0 1.4 6.7 0.0 0.0 0.0 8.8 17.9 13.6 31.5 
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Table 7A-13. La Canada Flintridge, LA River—below Sepulveda Basin: RAA Output and EWMP Implementation Plan for Final Compliance 
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648939 0.11 0.00 37% 0.00 --- --- 0.00 0.02 --- --- --- 0.07 0.1 0.00 0.1 
649039 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
Total 0.1 0.0 37% 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.0 0.1 
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Upper LA River EWMP  7.A.26  Draft June 2015 

 

Table 7A-14. La Canada Flintridge, Verdugo Wash: RAA Output and EWMP Implementation Plan for Final Compliance 
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653339 1.81 4.85 9% 0.08 --- --- 0.17 --- --- 0.49 --- --- 0.7 4.85 5.6 
653439 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
654239 7.58 0.00 64% 0.11 --- 0.04 0.23 0.91 --- 0.00 --- 4.09 5.4 0.00 5.4 
654339 0.02 0.24 9% 0.00 --- --- 0.01 --- --- --- --- --- 0.0 0.24 0.3 
654439 0.11 0.32 16% 0.01 --- --- 0.02 0.03 --- --- --- --- 0.1 0.32 0.4 
654539 0.03 0.06 21% 0.00 --- --- 0.00 0.02 --- --- --- --- 0.0 0.06 0.1 
654639 0.30 0.33 21% 0.01 --- --- 0.06 0.13 --- --- --- --- 0.2 0.33 0.5 
654739 0.03 0.18 10% 0.00 --- --- 0.02 --- --- --- --- --- 0.0 0.18 0.2 
654839 0.00 0.01 10% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.01 0.0 
Total 9.9 6.0 41% 0.2 0.0 0.0 0.5 1.1 0.0 0.5 0.0 4.1 6.5 6.0 12.4 
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Upper LA River EWMP  7.A.27  Draft June 2015 

 

Table 7A-15. Los Angeles, Aliso Wash: RAA Output and EWMP Implementation Plan for Final Compliance 
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692549 40.74 --- 95% 0.65 0.03 1.99 1.08 7.14 --- 0.91 --- 6.13 17.9 --- 17.9 
692649 2.77 1.55 11% 0.14 --- 0.08 0.33 --- --- 7.84 --- 0.24 8.6 1.55 10.2 
692749 12.30 --- 79% 0.43 0.85 0.07 0.17 6.65 --- 0.16 --- 6.15 14.5 --- 14.5 
692849 113.32 --- 85% 2.15 0.18 --- 2.51 32.32 --- 0.00 --- 44.04 81.2 --- 81.2 
692949 0.44 2.81 8% 0.14 --- --- 0.24 --- --- --- --- --- 0.4 2.81 3.2 
693049 0.58 2.98 9% 0.18 --- --- 0.27 --- --- 0.00 --- 0.01 0.5 2.98 3.4 
693149 0.64 2.02 10% 0.11 --- --- 0.43 --- --- --- --- --- 0.5 2.02 2.6 
693249 0.45 1.11 12% 0.07 0.00 --- 0.31 --- --- --- --- --- 0.4 1.11 1.5 
693349 6.60 1.44 31% 0.17 0.02 0.07 0.53 --- --- 0.53 --- 1.44 2.8 1.44 4.2 
693449 5.40 3.30 16% 0.31 0.12 --- 1.26 0.54 --- 0.49 --- 1.34 4.1 3.30 7.4 
693549 13.43 0.39 30% 0.16 --- --- 0.69 --- --- 2.25 --- 6.22 9.3 0.39 9.7 
693649 9.14 0.79 20% 0.14 0.01 --- 0.65 --- --- 1.48 --- 4.10 6.4 0.79 7.2 
693749 9.93 3.71 12% 0.46 0.28 --- 0.85 --- 0.00 1.48 --- 4.04 7.1 3.71 10.8 
693849 0.57 2.07 10% 0.10 0.00 --- 0.39 --- --- 0.00 --- 0.00 0.5 2.07 2.6 
693949 0.04 0.26 9% 0.03 --- --- 0.01 --- --- --- --- --- 0.0 0.26 0.3 
694049 0.00 0.01 8% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.01 0.0 
Total 216.4 22.4 62% 5.2 1.5 2.2 9.7 46.6 0.0 15.1 0.0 73.7 154.2 22.4 176.6 
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Table 7A-16. Los Angeles, Arroyo Seco: RAA Output and EWMP Implementation Plan for Final Compliance 
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640249 13.23 0.37 48% 0.50 --- 0.15 0.78 3.36 3.11 0.01 --- --- 7.9 0.37 8.3 
640349 0.14 0.20 7% 0.14 --- --- 0.00 --- 0.00 --- --- --- 0.1 0.20 0.3 
640449 0.13 0.05 12% 0.03 --- 0.08 0.01 --- --- 0.01 --- --- 0.1 0.05 0.2 
640549 11.04 0.49 9% 0.54 0.02 --- 1.37 --- 13.09 0.05 --- --- 15.1 0.49 15.6 
640649 5.29 0.08 38% 0.20 --- --- 0.15 4.45 0.00 0.00 --- --- 4.8 0.08 4.9 
640749 6.02 0.07 47% 0.22 0.00 0.24 0.22 2.89 --- 3.28 --- --- 6.9 0.07 6.9 
640849 10.06 0.01 63% 0.23 --- 0.35 0.54 2.98 0.01 5.00 --- --- 9.1 0.01 9.1 
640949 1.20 0.02 37% 0.06 --- 0.22 0.01 0.43 --- 0.04 --- --- 0.7 0.02 0.8 
641049 2.44 0.01 48% 0.05 --- --- 0.08 1.63 0.02 0.44 --- --- 2.2 0.01 2.2 
641149 0.92 0.01 48% 0.02 --- 0.02 0.04 0.69 0.13 --- --- --- 0.9 0.01 0.9 
641449 0.03 0.00 64% 0.00 --- 0.02 0.00 --- --- 0.01 --- --- 0.0 0.00 0.0 
641549 1.09 0.01 49% 0.03 --- 0.11 0.11 --- 0.60 0.00 --- --- 0.9 0.01 0.9 
641649 0.00 0.00 13% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.00 0.0 
642049 0.00 0.00 6% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
Total 51.6 1.3 39% 2.0 0.0 1.2 3.3 16.4 17.0 8.8 0.0 0.0 48.8 1.3 50.1 
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Table 7A-17. Los Angeles, Bell Creek: RAA Output and EWMP Implementation Plan for Final Compliance 
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699949 14.85 0.00 90% 0.17 0.44 --- 0.16 4.12 --- 0.01 --- 7.88 12.8 0.00 12.8 
700049 1.95 3.34 16% 0.17 0.00 --- 0.65 0.80 --- --- --- --- 1.6 3.34 5.0 
700149 0.25 0.83 10% 0.04 --- --- 0.17 --- --- --- --- --- 0.2 0.83 1.0 
700249 5.03 13.98 10% 0.69 0.01 --- 2.53 0.92 --- --- --- --- 4.1 13.98 18.1 
700349 1.55 4.25 11% 0.22 --- --- 0.85 0.23 --- --- --- --- 1.3 4.25 5.6 
700449 2.08 1.71 21% 0.13 --- 0.02 0.38 0.07 --- 1.36 --- --- 2.0 1.71 3.7 
Total 25.7 24.1 23% 1.4 0.5 0.0 4.7 6.1 0.0 1.4 0.0 7.9 22.0 24.1 46.1 
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Table 7A-18. Los Angeles, Browns Canyon Wash: RAA Output and EWMP Implementation Plan for Final Compliance 
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695649 46.69 --- 90% 0.73 2.02 --- 1.24 6.86 --- --- --- 20.67 31.5 --- 31.5 
695749 57.14 --- 89% 0.98 0.09 --- 0.75 6.98 --- --- --- 36.68 45.5 --- 45.5 
695849 3.49 --- 95% 0.04 --- --- 0.02 0.48 --- --- --- 2.12 2.7 --- 2.7 
695949 0.07 0.82 11% 0.04 --- --- --- 0.09 --- --- --- --- 0.1 0.82 1.0 
696049 22.76 --- 95% 0.42 0.03 0.07 0.14 3.81 --- --- --- 11.24 15.7 --- 15.7 
696149 0.00 0.01 11% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.01 0.0 
696249 3.39 --- 98% 0.05 --- --- 0.22 --- --- --- --- 2.47 2.7 --- 2.7 
696449 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
696649 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
696749 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
Total 133.5 0.8 89% 2.3 2.1 0.1 2.4 18.2 0.0 0.0 0.0 73.2 98.3 0.8 99.1 
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Table 7A-19. Los Angeles, Bull Creek: RAA Output and EWMP Implementation Plan for Final Compliance 
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688549 37.49 0.14 90% 0.56 0.00 --- 0.75 2.15 --- 1.56 --- 14.90 19.9 0.14 20.1 
688649 0.83 2.20 10% 0.09 0.01 --- 0.38 --- --- 0.00 --- --- 0.5 2.20 2.7 
688749 51.63 0.00 80% 0.68 0.05 --- 1.94 1.27 --- 0.00 --- 37.49 41.4 0.00 41.4 
688849 5.24 0.43 60% 0.09 --- --- 0.39 1.59 --- --- --- --- 2.1 0.43 2.5 
688949 15.72 0.00 89% 0.19 0.01 0.01 0.63 1.89 --- 0.10 --- 5.46 8.3 0.00 8.3 
689049 1.12 5.27 9% 0.25 0.01 --- 0.71 --- --- --- --- --- 1.0 5.27 6.2 
689149 9.47 --- 90% 0.12 0.00 0.03 0.44 3.56 --- --- --- 1.57 5.7 --- 5.7 
689249 4.80 1.29 43% 0.15 0.01 --- 0.51 3.43 --- 1.80 --- --- 5.9 1.29 7.2 
689349 1.26 3.25 11% 0.17 --- --- 0.68 0.14 --- 0.37 --- --- 1.4 3.25 4.6 
689449 0.30 1.35 9% 0.07 --- --- 0.21 --- --- --- --- --- 0.3 1.35 1.6 
689549 0.44 1.45 10% 0.07 0.01 --- 0.30 --- --- --- --- --- 0.4 1.45 1.8 
689649 4.41 1.99 25% 0.12 --- 1.73 0.47 --- --- 1.41 --- --- 3.7 1.99 5.7 
689749 43.01 0.60 90% 1.35 0.01 15.98 0.30 --- --- 11.77 --- --- 29.4 0.60 30.0 
689849 25.86 0.34 80% 0.64 --- 0.70 --- --- --- 23.13 --- --- 24.5 0.34 24.8 
689949 24.91 0.49 82% 0.60 --- 6.23 0.00 --- --- 15.81 --- --- 22.6 0.49 23.1 
690049 0.52 1.10 8% 0.05 0.00 --- 0.14 --- --- 0.27 --- --- 0.5 1.10 1.6 
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690149 9.59 1.53 16% 0.24 --- 0.29 0.39 --- --- 8.15 --- --- 9.1 1.53 10.6 
690249 1.65 0.83 32% 0.10 --- --- 0.01 1.09 --- 0.01 --- --- 1.2 0.83 2.1 
690349 0.97 0.46 8% 0.04 --- --- --- --- --- 0.87 --- --- 0.9 0.46 1.4 
690449 0.30 2.01 7% 0.12 0.00 --- 0.07 --- --- 0.05 --- --- 0.2 2.01 2.3 
690549 0.03 0.31 6% 0.02 --- --- --- --- --- --- --- --- 0.0 0.31 0.3 
690749 0.12 1.44 6% 0.09 --- --- --- --- --- --- --- --- 0.1 1.44 1.5 
690949 0.01 0.12 7% 0.01 --- --- --- --- --- --- --- --- 0.0 0.12 0.1 
691049 0.01 0.05 9% 0.01 --- --- --- --- --- --- --- --- 0.0 0.05 0.1 
Total 239.7 26.7 65% 5.9 0.1 25.0 8.3 15.1 0.0 65.3 0.0 59.4 179.1 26.7 205.8 
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Table 7A-20. Los Angeles, Burbank Western Channel: RAA Output and EWMP Implementation Plan for Final Compliance 
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659749 0.00 0.00 7% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
660349 10.86 0.00 90% 0.22 0.10 --- 0.01 1.13 --- 0.29 --- 5.53 7.3 0.00 7.3 
660949 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
661049 0.04 0.01 54% 0.00 --- --- --- 0.04 --- --- --- --- 0.0 0.01 0.0 
661149 0.01 0.10 7% 0.01 --- --- 0.00 --- --- --- --- --- 0.0 0.10 0.1 
661249 9.19 0.01 90% 0.21 0.01 --- 0.22 1.11 --- 0.40 --- 4.60 6.6 0.01 6.6 
661549 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
661749 4.22 --- 90% 0.06 0.00 --- 0.17 0.42 --- --- --- 2.87 3.5 --- 3.5 
661849 11.13 0.06 95% 0.30 0.23 --- 0.21 1.27 --- 0.01 1.64 2.98 6.6 0.06 6.7 
661949 20.30 0.00 90% 0.29 0.10 --- 0.53 4.67 --- --- 0.00 8.84 14.4 0.00 14.4 
662049 10.49 0.00 84% 0.13 0.01 0.00 0.12 3.84 --- 0.99 0.00 3.70 8.8 0.00 8.8 
662149 1.70 2.89 22% 0.11 0.00 --- 0.18 1.28 --- 0.02 --- --- 1.6 2.89 4.5 
662249 1.41 1.17 26% 0.06 0.63 --- 0.10 0.38 --- --- --- --- 1.2 1.17 2.3 
662349 0.21 1.66 9% 0.07 0.01 --- 0.11 --- --- --- --- --- 0.2 1.66 1.8 
Total 69.5 5.9 75% 1.5 1.1 0.0 1.7 14.1 0.0 1.7 1.6 28.5 50.2 5.9 56.1 
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Table 7A-21. Los Angeles, Compton Creek: RAA Output and EWMP Implementation Plan for Final Compliance 
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602349 0.00 0.00 5% --- --- --- --- --- --- 0.00 --- 0.00 0.0 0.00 0.0 
602449 22.55 0.00 84% 0.41 0.02 --- 0.37 8.71 --- 0.11 0.29 5.78 15.7 0.00 15.7 
603649 4.45 0.06 69% 0.08 --- --- 0.04 1.60 --- --- 1.47 --- 3.2 0.06 3.2 
603949 0.18 0.01 37% 0.01 --- 0.00 0.00 0.09 --- 0.02 0.02 --- 0.1 0.01 0.2 
604049 15.40 0.01 90% 0.28 0.01 --- 0.24 5.14 --- --- 2.30 3.21 11.2 0.01 11.2 
604149 3.91 0.09 58% 0.08 0.03 --- 0.07 1.82 --- 0.08 0.71 --- 2.8 0.09 2.9 
604249 1.67 0.03 58% 0.10 --- 0.00 --- 0.83 --- 0.04 0.19 0.13 1.3 0.03 1.3 
604349 48.93 --- 91% 0.98 0.30 --- 0.04 22.94 --- 2.04 --- 8.50 34.8 --- 34.8 
604449 7.04 0.23 63% 0.16 0.01 0.01 0.37 1.95 --- 2.78 0.00 --- 5.3 0.23 5.5 
604549 14.79 0.00 84% 0.24 0.01 --- 0.05 4.86 --- 0.95 0.00 4.92 11.0 0.00 11.0 
604649 11.83 0.00 91% 0.20 0.00 --- 0.46 3.61 --- --- 0.00 3.39 7.7 0.00 7.7 
604749 11.88 0.00 90% 0.18 0.03 --- 0.00 5.55 --- --- 0.01 3.02 8.8 0.00 8.8 
604849 1.07 0.73 9% 0.58 0.02 --- --- --- --- 0.01 0.30 0.10 1.0 0.73 1.7 
604949 8.02 0.08 74% 0.18 0.01 0.00 0.18 1.54 --- 2.79 --- --- 4.7 0.08 4.8 
605049 30.69 --- 84% 0.50 0.00 --- 0.83 14.51 --- 0.03 0.02 8.27 24.2 --- 24.2 
605149 7.23 --- 91% 0.10 --- --- 0.13 3.02 --- --- --- 1.48 4.7 --- 4.7 
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605249 17.45 --- 85% 0.33 0.02 --- --- 8.72 --- --- --- 4.68 13.8 --- 13.8 
605349 14.25 --- 84% 0.28 0.02 --- --- 7.88 --- --- --- 3.89 12.1 --- 12.1 
605449 17.72 --- 89% 0.28 0.02 --- 0.01 9.74 --- --- --- 4.98 15.0 --- 15.0 
605549 31.31 --- 84% 0.56 0.02 --- 0.04 14.57 --- 0.02 --- 10.92 26.1 --- 26.1 
605649 7.51 --- 91% 0.11 0.01 --- 0.04 3.28 --- --- --- 1.51 5.0 --- 5.0 
605749 33.24 --- 84% 0.55 0.01 --- 0.87 17.16 --- 0.01 0.05 7.64 26.3 --- 26.3 
605849 3.72 0.19 48% 0.11 0.00 --- --- 2.88 --- --- --- --- 3.0 0.19 3.2 
605949 5.82 0.19 53% 0.15 --- --- 0.09 4.88 --- --- --- --- 5.1 0.19 5.3 
606049 0.21 0.45 6% 0.16 0.01 --- 0.01 --- --- --- --- --- 0.2 0.45 0.6 
606149 14.20 --- 90% 0.23 0.01 --- 0.00 5.02 --- --- --- 4.49 9.7 --- 9.7 
606249 4.05 0.28 43% 0.12 0.02 --- 0.02 3.37 --- --- --- --- 3.5 0.28 3.8 
606349 1.96 0.16 32% 0.08 --- --- 0.02 1.58 --- --- --- --- 1.7 0.16 1.8 
606449 9.11 --- 85% 0.19 --- --- --- 2.12 --- --- --- 5.14 7.4 --- 7.4 
Total 350.2 2.5 77% 7.2 0.6 0.0 3.9 157.3 0.0 8.9 5.4 82.1 265.4 2.5 267.9 
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Table 7A-22. Los Angeles, LA River—above Sepulveda Basin: RAA Output and EWMP Implementation Plan for Final Compliance 
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691149 0.28 0.13 31% 0.02 --- --- 0.02 0.18 --- 0.00 --- --- 0.2 0.13 0.4 
691249 2.51 0.23 58% 0.06 --- --- 0.19 1.81 0.01 0.00 --- --- 2.1 0.23 2.3 
691349 0.28 0.30 21% 0.03 0.00 --- 0.04 0.06 --- 0.00 --- --- 0.1 0.30 0.4 
691449 30.04 0.02 95% 0.38 0.01 0.50 1.11 3.96 2.78 0.03 --- 15.98 24.8 0.02 24.8 
691549 1.11 0.04 74% 0.05 --- --- 0.04 0.57 0.21 0.00 --- 0.00 0.9 0.04 0.9 
691649 17.31 0.04 95% 0.19 0.01 0.03 0.35 3.00 0.16 0.44 --- 3.45 7.6 0.04 7.7 
691749 0.64 3.21 9% 0.10 0.01 --- 0.38 --- 0.02 0.01 --- --- 0.5 3.21 3.7 
691849 1.76 0.01 95% 0.01 --- 1.49 0.01 0.10 0.00 --- --- --- 1.6 0.01 1.6 
691949 35.16 0.00 95% 0.49 0.11 0.01 0.68 5.44 9.94 0.04 --- 13.37 30.1 0.00 30.1 
692049 8.05 0.00 95% 0.14 0.04 --- 0.05 0.97 0.00 13.96 --- 2.13 17.3 0.00 17.3 
692149 3.97 0.00 95% 0.06 --- 0.63 0.12 0.01 0.49 --- --- --- 1.3 0.00 1.3 
692249 24.14 0.00 95% 0.27 0.01 --- 0.33 1.14 11.28 --- --- 8.12 21.2 0.00 21.2 
692349 42.53 0.00 96% 0.40 0.18 --- 0.34 7.44 19.90 --- --- 4.97 33.2 0.00 33.2 
692449 3.41 3.32 26% 0.20 0.02 0.03 0.52 2.00 0.07 --- --- --- 2.8 3.32 6.2 
694149 0.02 0.09 10% 0.01 --- --- --- 0.01 --- --- --- --- 0.0 0.09 0.1 
694249 1.55 2.60 17% 0.09 0.01 --- 0.28 1.03 0.03 --- --- --- 1.4 2.60 4.0 
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Upper LA River EWMP  7.A.37  Draft June 2015 
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TARGETS: 
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EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 
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(BMP capacity expressed in units of acre-feet) 
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694349 11.53 --- 84% 0.16 0.00 --- 0.30 2.55 --- --- --- 5.78 8.8 --- 8.8 
694449 27.58 --- 95% 0.43 0.07 --- 0.85 1.32 --- --- --- 19.61 22.3 --- 22.3 
694549 18.46 --- 84% 0.17 0.04 --- 0.43 1.28 --- --- --- 12.01 13.9 --- 13.9 
694649 2.71 2.75 27% 0.17 --- --- 0.44 1.71 --- --- --- --- 2.3 2.75 5.1 
694749 35.29 --- 95% 0.54 0.03 --- 1.44 --- --- --- --- 25.16 27.2 --- 27.2 
694849 6.94 --- 91% 0.07 0.01 --- 0.18 0.51 --- --- --- 3.95 4.7 --- 4.7 
694949 10.35 3.94 37% 0.33 0.02 4.24 0.54 2.26 --- 5.03 --- --- 12.4 3.94 16.4 
695049 0.21 0.47 16% 0.03 --- --- 0.07 0.08 --- --- --- --- 0.2 0.47 0.6 
695149 46.79 --- 95% 0.83 0.01 --- 1.14 2.99 --- --- --- 27.74 32.7 --- 32.7 
695249 0.65 0.40 21% 0.03 --- 0.08 0.07 0.19 --- 0.18 --- --- 0.6 0.40 0.9 
695349 8.19 0.01 95% 0.10 --- 1.71 0.42 0.20 --- 2.34 --- --- 4.8 0.01 4.8 
695449 0.18 0.15 21% 0.03 --- --- 0.00 0.13 --- --- --- --- 0.2 0.15 0.3 
695549 0.10 0.25 13% 0.01 --- --- 0.05 0.03 --- --- --- --- 0.1 0.25 0.3 
697449 1.58 0.77 42% 0.07 --- --- 0.12 1.14 --- --- --- --- 1.3 0.77 2.1 
697549 16.10 --- 85% 0.30 0.00 --- 0.41 2.70 --- --- --- 8.72 12.1 --- 12.1 
697649 76.04 0.06 90% 1.03 0.03 0.03 0.98 9.17 --- 41.56 --- 16.22 69.0 0.06 69.1 
697749 20.41 0.00 89% 0.36 0.01 0.30 0.11 3.14 --- 0.18 --- 12.13 16.2 0.00 16.2 
697849 20.20 --- 90% 0.39 0.01 0.02 0.10 3.63 --- 0.44 --- 9.89 14.5 --- 14.5 
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Upper LA River EWMP  7.A.38  Draft June 2015 
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TARGETS: 
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EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 
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For Bacteria 
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697949 59.01 0.00 95% 0.72 0.08 --- 0.59 6.02 --- 0.00 --- 39.22 46.6 0.00 46.6 
698049 6.86 --- 90% 0.09 0.00 --- 0.08 2.00 --- --- --- 3.02 5.2 --- 5.2 
699449 17.91 --- 90% 0.22 --- --- 0.37 3.42 --- --- --- 8.83 12.8 --- 12.8 
699549 31.00 --- 90% 0.38 --- 0.12 0.90 4.78 --- 8.78 --- 6.69 21.6 --- 21.6 
699649 4.30 6.59 25% 0.32 0.01 --- 1.15 1.82 --- --- --- --- 3.3 6.59 9.9 
699749 10.86 0.04 95% 0.10 0.00 0.08 0.34 0.34 --- 8.15 --- --- 9.0 0.04 9.0 
699849 0.30 0.14 44% 0.01 --- --- 0.02 0.25 --- --- --- --- 0.3 0.14 0.4 
700549 43.74 --- 95% 0.52 0.14 --- 1.87 15.57 --- --- --- 9.01 27.1 --- 27.1 
700649 8.70 --- 95% 0.11 0.01 --- 0.43 1.56 --- --- --- 2.06 4.2 --- 4.2 
700749 0.01 0.08 16% 0.00 --- --- 0.01 0.00 --- --- --- --- 0.0 0.08 0.1 
700849 8.93 --- 89% 0.15 --- --- 0.20 0.55 --- --- --- 5.80 6.7 --- 6.7 
700949 0.48 3.33 9% 0.30 --- --- 0.13 --- --- --- --- --- 0.4 3.33 3.8 
701049 0.00 0.01 10% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.01 0.0 
701149 0.01 0.05 10% 0.00 --- --- 0.01 --- --- --- --- --- 0.0 0.05 0.1 
Total 668.2 29.0 84% 10.5 0.9 9.3 18.2 97.1 44.9 81.1 0.0 263.9 525.8 29.0 554.8 
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Upper LA River EWMP  7.A.39  Draft June 2015 

 

Table 7A-23. Los Angeles, LA River—below Sepulveda Basin: RAA Output and EWMP Implementation Plan for Final Compliance 
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TARGETS: 
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EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 
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600549 0.03 0.22 8% 0.03 --- --- --- --- --- --- --- --- 0.0 0.22 0.2 
635849 0.05 0.12 12% 0.02 --- --- --- 0.02 --- 0.14 --- --- 0.2 0.12 0.3 
635949 0.48 0.60 29% 0.11 --- --- 0.06 0.65 --- 0.00 --- --- 0.8 0.60 1.4 
636149 0.00 0.09 6% 0.00 --- --- --- --- --- --- --- --- 0.0 0.09 0.1 
636249 1.14 4.04 8% 0.34 0.05 --- 0.72 --- --- 0.00 --- 0.00 1.1 4.04 5.2 
636349 0.03 0.30 7% 0.00 --- --- 0.02 --- --- --- --- --- 0.0 0.30 0.3 
636449 0.00 0.00 39% --- --- --- --- 0.00 --- 0.00 --- 0.00 0.0 0.00 0.0 
636649 0.00 0.00 12% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
636749 0.29 3.03 7% 0.23 --- --- 0.00 --- --- --- --- --- 0.2 3.03 3.3 
636849 3.74 3.82 16% 0.56 --- 0.19 0.04 0.02 --- 0.19 --- --- 1.0 3.82 4.8 
636949 0.22 2.56 6% 0.15 0.00 --- 0.02 --- --- 0.01 0.03 --- 0.2 2.56 2.8 
637049 0.02 0.03 11% 0.00 --- --- --- 0.01 --- --- --- --- 0.0 0.03 0.0 
637149 0.63 4.46 8% 0.40 0.08 --- 0.02 --- --- --- --- --- 0.5 4.46 5.0 
637249 0.01 0.12 7% 0.01 --- --- 0.00 --- --- --- 0.01 --- 0.0 0.12 0.1 
637649 0.01 0.06 9% 0.01 --- --- --- --- --- --- --- --- 0.0 0.06 0.1 
637749 14.44 5.97 38% 1.01 0.11 --- 0.00 11.26 --- --- --- --- 12.4 5.97 18.4 
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Upper LA River EWMP  7.A.40  Draft June 2015 
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GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

For 
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Bacteria 
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For Bacteria 

Attainment by 2037 
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637849 0.19 1.05 8% 0.16 --- --- --- --- --- --- --- --- 0.2 1.05 1.2 
638049 0.09 0.64 7% 0.07 --- --- --- --- --- --- --- --- 0.1 0.64 0.7 
638149 0.63 3.53 8% 0.54 0.00 --- --- --- --- --- --- --- 0.5 3.53 4.1 
638249 6.31 0.57 68% 0.26 --- 1.29 --- 0.02 --- 0.46 --- --- 2.0 0.57 2.6 
638349 9.52 3.53 32% 0.57 0.13 0.09 --- 7.17 --- --- --- --- 8.0 3.53 11.5 
638449 44.67 2.09 91% 0.77 0.05 0.13 0.03 21.32 --- 10.53 --- 6.22 39.1 2.09 41.1 
638549 13.38 4.26 32% 0.71 0.08 --- --- 10.33 --- --- --- --- 11.1 4.26 15.4 
638649 0.28 2.02 8% 0.24 --- --- --- --- --- --- --- --- 0.2 2.02 2.3 
638749 2.22 1.97 19% 0.27 --- 1.24 0.00 --- --- 0.57 --- --- 2.1 1.97 4.0 
638849 4.60 1.64 32% 0.22 0.10 0.05 --- 3.47 --- --- --- --- 3.8 1.64 5.5 
638949 1.49 15.15 7% 0.85 0.48 0.06 0.01 --- --- 0.00 --- --- 1.4 15.15 16.6 
639049 2.18 7.44 21% 0.36 0.04 --- 0.24 3.02 --- 0.00 --- --- 3.7 7.44 11.1 
639149 10.72 1.30 26% 0.64 0.01 1.59 0.00 2.59 --- 2.42 --- --- 7.3 1.30 8.6 
639249 10.47 1.28 58% 0.52 0.70 0.03 0.01 3.24 --- 7.45 --- --- 11.9 1.28 13.2 
639349 0.18 0.84 9% 0.16 --- --- --- --- --- --- --- --- 0.2 0.84 1.0 
639449 45.01 2.20 74% 1.16 1.68 0.29 0.56 1.45 8.86 14.79 --- --- 28.8 2.20 31.0 
639549 16.15 1.74 37% 0.19 0.00 --- 0.46 1.61 0.00 22.01 --- --- 24.3 1.74 26.0 
639649 0.68 8.51 6% 0.43 0.07 0.01 0.01 --- --- 0.09 --- --- 0.6 8.51 9.1 
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Upper LA River EWMP  7.A.41  Draft June 2015 
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EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 
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(BMP capacity expressed in units of acre-feet) 
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639749 2.28 0.12 32% 0.11 0.70 --- 0.02 0.98 --- 0.17 --- --- 2.0 0.12 2.1 
639849 8.86 4.67 10% 0.59 0.03 --- 0.83 --- --- 6.28 --- --- 7.7 4.67 12.4 
639949 1.65 0.03 89% 0.08 --- 0.88 --- 0.12 0.05 0.00 --- --- 1.1 0.03 1.2 
640049 0.14 0.37 18% 0.03 --- --- 0.03 0.15 --- 0.00 --- --- 0.2 0.37 0.6 
640149 10.98 0.37 84% 0.27 --- 1.29 --- --- 8.59 --- --- --- 10.2 0.37 10.5 
647349 0.19 0.61 10% 0.05 --- 0.10 0.00 --- --- 0.00 --- --- 0.2 0.61 0.8 
647449 0.39 2.27 8% 0.14 --- --- 0.23 --- --- --- 0.00 --- 0.4 2.27 2.6 
647549 3.87 6.54 31% 0.53 --- 1.04 0.35 1.24 --- 0.00 1.55 --- 4.7 6.54 11.2 
647649 1.33 4.50 44% 0.18 0.03 --- 0.54 1.06 0.00 --- 0.01 --- 1.8 4.50 6.3 
647749 0.29 2.28 7% 0.12 --- 0.00 0.15 --- --- --- 0.00 --- 0.3 2.28 2.6 
647849 0.03 0.28 7% 0.02 --- --- 0.00 --- --- --- --- --- 0.0 0.28 0.3 
647949 0.02 0.60 6% 0.06 --- 0.06 0.00 --- --- --- --- --- 0.1 0.60 0.7 
648049 3.28 16.56 8% 0.90 0.03 --- 1.90 --- 0.00 0.00 --- --- 2.8 16.56 19.4 
648149 2.65 10.52 9% 0.56 0.30 --- 1.43 --- --- 0.00 --- --- 2.3 10.52 12.8 
648249 0.49 2.85 8% 0.20 0.00 0.00 0.16 --- --- --- --- --- 0.4 2.85 3.2 
648349 0.95 6.48 7% 0.37 --- --- 0.18 --- --- 0.20 --- --- 0.8 6.48 7.2 
648449 1.75 1.79 10% 0.08 0.00 --- 0.14 --- --- 0.73 --- --- 1.0 1.79 2.7 
648649 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
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COMPLIANCE 
TARGETS: 

BMP 
PERFORMANCE 

GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 
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Bacteria 
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For Bacteria 
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648749 0.00 0.00 --- --- --- --- --- --- --- 0.00 --- --- 0.0 0.00 0.0 
649149 0.78 1.10 21% 0.11 0.14 0.15 0.02 0.11 --- --- --- --- 0.5 1.10 1.6 
649249 0.40 2.92 7% 0.14 --- --- 0.18 --- --- --- --- --- 0.3 2.92 3.2 
649349 0.13 1.30 8% 0.10 --- --- 0.00 --- --- --- --- --- 0.1 1.30 1.4 
649449 0.41 0.60 21% 0.06 0.00 --- --- 0.19 --- --- --- --- 0.3 0.60 0.9 
649549 1.27 2.34 33% 0.13 --- --- 0.26 1.69 --- --- --- --- 2.1 2.34 4.4 
649649 1.91 2.71 21% 0.21 0.00 0.12 0.17 0.85 --- 0.02 --- --- 1.4 2.71 4.1 
649749 0.23 1.16 8% 0.05 0.01 0.01 0.12 --- --- --- --- --- 0.2 1.16 1.3 
649849 1.07 0.07 79% 0.05 --- 0.69 0.03 --- --- 0.05 --- --- 0.8 0.07 0.9 
649949 0.91 0.17 19% 0.02 --- 0.02 0.07 --- --- 0.51 --- --- 0.6 0.17 0.8 
650049 2.13 0.86 10% 0.07 --- --- 0.18 --- --- 1.15 --- --- 1.4 0.86 2.3 
650149 0.68 0.08 64% 0.00 --- 0.43 0.00 --- --- --- --- --- 0.4 0.08 0.5 
650249 0.23 1.27 8% 0.06 0.00 --- 0.10 --- --- 0.02 --- --- 0.2 1.27 1.5 
650349 1.16 1.07 30% 0.06 0.70 --- 0.04 --- --- 0.58 --- --- 1.4 1.07 2.4 
650449 1.58 0.50 41% 0.04 --- 0.98 0.01 --- --- 0.02 --- --- 1.0 0.50 1.5 
650549 0.70 0.61 8% 0.04 0.00 --- 0.03 --- --- 1.51 --- --- 1.6 0.61 2.2 
650649 7.64 0.57 85% 0.22 0.00 2.83 0.07 --- --- 0.89 --- --- 4.0 0.57 4.6 
650749 1.75 0.12 79% 0.13 0.08 1.04 --- --- --- --- --- --- 1.3 0.12 1.4 



Appendix 7A    Detailed Recipe for Final EWMP Compliance 

 

 

Upper LA River EWMP  7.A.43  Draft June 2015 
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TARGETS: 
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GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 
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For 
Bacteria 
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For Metals Attainment by 2028 
For Bacteria 

Attainment by 2037 
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650849 0.04 0.34 9% 0.03 0.00 0.00 --- --- --- --- --- --- 0.0 0.34 0.4 
650949 0.52 0.92 17% 0.11 0.20 0.18 --- --- --- --- --- --- 0.5 0.92 1.4 
651049 4.57 3.05 26% 0.28 2.36 0.32 --- 0.00 --- 0.38 --- --- 3.3 3.05 6.4 
651149 0.66 0.57 23% 0.08 --- 0.03 --- --- --- 0.31 --- --- 0.4 0.57 1.0 
651249 1.94 1.90 26% 0.19 0.64 --- --- 0.26 --- --- --- --- 1.1 1.90 3.0 
657549 1.30 0.08 82% 0.04 0.74 --- --- --- --- --- --- --- 0.8 0.08 0.9 
657649 0.00 0.00 21% 0.00 --- --- --- 0.00 --- --- --- --- 0.0 0.00 0.0 
659449 0.59 0.14 60% 0.03 0.40 --- --- --- --- --- --- --- 0.4 0.14 0.6 
659549 1.18 0.16 72% 0.04 0.74 --- 0.00 --- --- --- --- --- 0.8 0.16 0.9 
659649 0.02 0.02 16% 0.00 --- --- 0.00 0.01 --- --- --- --- 0.0 0.02 0.0 
662449 0.06 0.57 9% 0.04 0.00 --- --- --- --- 0.00 --- --- 0.0 0.57 0.6 
662549 0.01 0.02 9% 0.00 --- --- --- --- --- 0.00 --- --- 0.0 0.02 0.0 
662649 1.30 1.16 10% 0.13 --- --- --- --- --- 0.63 --- --- 0.8 1.16 1.9 
662749 0.00 0.00 14% 0.00 --- --- 0.00 --- --- 0.00 --- --- 0.0 0.00 0.0 
662849 0.06 0.49 9% 0.04 --- --- 0.00 --- --- --- --- --- 0.0 0.49 0.5 
662949 4.63 0.57 53% 0.09 0.64 --- 0.11 1.67 --- 0.20 --- 0.00 2.7 0.57 3.3 
663049 0.00 0.00 9% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
663149 0.03 0.59 7% 0.04 --- --- --- --- --- 0.00 --- --- 0.0 0.59 0.6 



Appendix 7A    Detailed Recipe for Final EWMP Compliance 

 

 

Upper LA River EWMP  7.A.44  Draft June 2015 
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TARGETS: 
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PERFORMANCE 

GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

For 
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by 
2028 

For 
Bacteria 
by 2037 

For Metals Attainment by 2028 
For Bacteria 

Attainment by 2037 
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663249 0.01 0.21 9% 0.02 --- --- 0.00 --- --- --- --- --- 0.0 0.21 0.2 
663349 0.05 0.87 7% 0.05 --- --- --- --- --- --- --- --- 0.0 0.87 0.9 
663449 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
663549 0.08 0.11 22% 0.01 --- --- --- 0.04 --- --- --- --- 0.0 0.11 0.2 
663649 0.90 0.82 26% 0.04 0.03 --- 0.11 0.31 --- --- --- --- 0.5 0.82 1.3 
663749 0.53 2.19 16% 0.10 0.01 --- 0.16 0.44 --- --- --- --- 0.7 2.19 2.9 
663849 0.10 0.69 10% 0.03 --- --- 0.02 0.01 --- --- --- --- 0.1 0.69 0.7 
663949 18.17 1.31 63% 0.39 0.23 0.23 0.81 6.01 --- 3.79 --- 0.04 11.5 1.31 12.8 
664049 5.69 0.52 58% 0.11 0.01 --- 0.16 3.39 --- 0.22 --- --- 3.9 0.52 4.4 
664149 8.18 1.74 49% 0.30 0.05 --- 0.32 4.87 --- --- --- --- 5.5 1.74 7.3 
664249 26.49 0.59 79% 0.99 0.01 3.82 1.08 0.00 27.99 0.48 1.75 0.00 36.1 0.59 36.7 
664349 44.18 0.51 84% 1.54 2.10 0.70 0.14 1.82 --- 8.17 13.09 --- 27.6 0.51 28.1 
664449 0.11 0.80 10% 0.05 --- --- 0.00 0.00 --- --- --- --- 0.1 0.80 0.9 
664549 11.90 3.85 42% 0.28 0.04 --- 0.14 6.02 --- --- --- --- 6.5 3.85 10.3 
664649 1.66 7.56 16% 0.28 0.01 --- 0.70 1.13 --- --- --- --- 2.1 7.56 9.7 
664749 3.65 2.48 26% 0.14 0.01 --- 0.09 1.86 --- --- --- --- 2.1 2.48 4.6 
664849 0.18 1.99 7% 0.06 --- --- 0.07 --- --- --- --- --- 0.1 1.99 2.1 
664949 75.07 8.07 63% 1.52 0.10 0.63 2.11 23.92 0.02 13.08 --- --- 41.4 8.07 49.4 



Appendix 7A    Detailed Recipe for Final EWMP Compliance 

 

 

Upper LA River EWMP  7.A.45  Draft June 2015 
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TARGETS: 

BMP 
PERFORMANCE 

GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

For 
Metals 

by 
2028 

For 
Bacteria 
by 2037 

For Metals Attainment by 2028 
For Bacteria 

Attainment by 2037 
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665049 18.97 4.30 49% 0.42 0.04 0.08 0.79 4.03 9.06 0.77 0.00 --- 15.2 4.30 19.5 
665149 31.14 6.69 47% 0.95 0.18 --- 1.01 14.28 0.30 2.00 0.00 --- 18.7 6.69 25.4 
665249 32.63 8.82 59% 0.92 0.21 0.17 0.76 --- 38.00 0.36 0.00 --- 40.4 8.82 49.2 
665349 4.29 1.44 42% 0.19 --- --- 0.19 0.89 --- 2.86 --- --- 4.1 1.44 5.6 
665449 1.42 7.66 8% 0.31 0.11 --- 0.47 --- --- --- --- --- 0.9 7.66 8.5 
665549 1.88 1.46 27% 0.09 0.01 --- 0.13 0.80 --- --- --- --- 1.0 1.46 2.5 
665649 0.21 0.90 10% 0.03 0.03 --- 0.06 --- --- --- --- --- 0.1 0.90 1.0 
665749 0.12 0.37 16% 0.02 0.00 --- 0.06 0.07 --- --- --- --- 0.1 0.37 0.5 
665849 1.02 5.80 9% 0.25 0.06 --- 0.37 --- --- --- --- --- 0.7 5.80 6.5 
665949 3.15 2.04 31% 0.09 0.04 --- 0.20 1.41 --- --- --- --- 1.7 2.04 3.8 
666049 0.01 0.10 9% 0.01 --- --- --- --- --- --- --- --- 0.0 0.10 0.1 
682949 1.31 1.42 27% 0.08 0.00 --- 0.03 0.60 --- --- --- --- 0.7 1.42 2.1 
683049 1.07 6.83 12% 0.19 0.03 --- 0.78 0.23 --- --- --- --- 1.2 6.83 8.1 
683149 2.98 4.66 22% 0.15 0.06 --- 0.38 1.35 --- --- --- --- 1.9 4.66 6.6 
683249 0.19 1.24 9% 0.04 0.01 --- 0.13 --- --- --- --- --- 0.2 1.24 1.4 
683349 0.21 1.76 8% 0.04 0.00 --- 0.14 --- --- --- --- --- 0.2 1.76 2.0 
683449 7.13 1.78 48% 0.14 0.05 --- 0.24 3.80 --- --- --- --- 4.2 1.78 6.0 
683549 0.13 1.50 8% 0.04 --- --- 0.08 --- --- --- --- --- 0.1 1.50 1.6 



Appendix 7A    Detailed Recipe for Final EWMP Compliance 

 

 

Upper LA River EWMP  7.A.46  Draft June 2015 
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PERFORMANCE 
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EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 
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Bacteria 
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683649 2.86 1.04 37% 0.07 0.01 --- 0.12 1.45 --- --- --- --- 1.6 1.04 2.7 
683749 0.25 1.85 8% 0.05 0.00 --- 0.18 --- --- --- --- --- 0.2 1.85 2.1 
683849 0.61 3.94 9% 0.11 0.02 --- 0.27 --- --- --- --- --- 0.4 3.94 4.3 
683949 2.02 5.79 8% 0.38 0.03 --- 1.14 --- --- 0.01 --- --- 1.6 5.79 7.3 
684049 0.10 0.73 8% 0.02 0.01 --- 0.06 --- --- --- --- --- 0.1 0.73 0.8 
684149 0.02 0.47 7% 0.01 0.01 --- --- --- --- --- --- --- 0.0 0.47 0.5 
684249 0.59 4.39 8% 0.12 0.03 --- 0.39 --- --- --- --- --- 0.5 4.39 4.9 
684349 1.30 1.50 17% 0.13 0.75 --- 0.21 --- --- --- --- --- 1.1 1.50 2.6 
684449 1.45 5.28 8% 0.33 0.12 --- 0.86 --- --- 0.02 --- --- 1.3 5.28 6.6 
684549 0.50 4.27 8% 0.12 0.03 --- 0.31 --- --- --- --- --- 0.5 4.27 4.7 
684649 0.04 0.40 7% 0.03 --- --- --- --- --- --- --- --- 0.0 0.40 0.4 
684749 0.23 0.95 7% 0.06 --- --- 0.13 --- --- --- --- --- 0.2 0.95 1.1 
684849 0.01 0.09 7% 0.01 --- --- --- --- --- --- --- --- 0.0 0.09 0.1 
684949 0.46 2.76 8% 0.11 0.02 --- 0.29 --- --- --- --- --- 0.4 2.76 3.2 
685049 54.10 2.53 63% 1.03 0.39 2.65 0.86 1.23 --- 29.93 --- --- 36.1 2.53 38.6 
685149 1.06 9.32 8% 0.41 0.21 --- 0.28 --- --- --- --- --- 0.9 9.32 10.2 
685249 0.01 0.08 7% 0.01 --- --- 0.00 --- --- --- --- --- 0.0 0.08 0.1 
685349 0.87 0.21 32% 0.04 0.00 --- 0.04 0.61 --- --- --- --- 0.7 0.21 0.9 
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Upper LA River EWMP  7.A.47  Draft June 2015 
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TARGETS: 
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PERFORMANCE 

GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 
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For 
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For Bacteria 

Attainment by 2037 
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685449 0.09 0.48 7% 0.03 --- --- 0.04 --- --- --- --- --- 0.1 0.48 0.6 
685549 0.07 0.34 7% 0.02 0.00 --- 0.03 --- --- 0.00 --- --- 0.1 0.34 0.4 
685649 16.00 1.15 47% 0.36 0.17 --- 0.38 8.20 --- 12.95 --- --- 22.1 1.15 23.2 
685749 1.21 4.08 8% 0.27 0.02 --- 0.73 --- --- --- --- --- 1.0 4.08 5.1 
685849 0.01 0.07 8% 0.01 --- --- 0.00 --- --- --- --- --- 0.0 0.07 0.1 
685949 1.29 5.66 7% 0.42 0.04 --- 0.61 --- --- 0.03 --- --- 1.1 5.66 6.7 
686049 0.03 0.08 11% 0.01 --- --- 0.00 0.01 --- --- --- --- 0.0 0.08 0.1 
686149 2.05 9.18 7% 0.75 0.06 --- 0.88 --- --- 0.04 --- --- 1.7 9.18 10.9 
686249 3.86 0.69 38% 0.09 0.02 --- 0.22 1.28 --- --- --- --- 1.6 0.69 2.3 
686349 0.05 0.58 6% 0.04 --- --- --- --- --- --- --- --- 0.0 0.58 0.6 
686449 0.84 0.73 17% 0.06 0.00 --- 0.17 0.13 --- --- --- --- 0.4 0.73 1.1 
686549 1.47 6.91 7% 0.50 0.05 --- 0.68 --- --- --- --- --- 1.2 6.91 8.1 
686649 1.28 3.13 17% 0.11 0.02 --- 0.35 0.37 --- --- --- --- 0.8 3.13 4.0 
686749 0.53 2.82 9% 0.09 0.08 --- 0.34 --- --- --- --- --- 0.5 2.82 3.3 
686849 3.37 2.06 21% 0.25 0.01 --- 0.13 1.56 --- --- --- --- 1.9 2.06 4.0 
686949 1.25 4.13 8% 0.27 0.04 --- 0.73 --- --- --- --- --- 1.0 4.13 5.2 
687049 23.68 2.25 63% 0.96 --- 3.16 0.10 0.29 --- 2.15 --- --- 6.7 2.25 8.9 
687149 1.48 10.93 8% 0.68 0.17 --- 0.40 --- --- --- --- --- 1.2 10.93 12.2 
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(BMP capacity expressed in units of acre-feet) 
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687249 15.83 6.75 74% 0.37 1.02 0.03 0.27 2.89 --- 12.30 --- --- 16.9 6.75 23.6 
687349 1.84 0.71 16% 0.09 --- 0.00 0.01 0.15 --- 1.06 --- --- 1.3 0.71 2.0 
687449 1.38 0.58 28% 0.05 --- 0.09 0.18 0.18 --- 0.16 --- --- 0.7 0.58 1.2 
687549 14.25 5.99 37% 0.33 0.07 0.00 0.78 2.85 --- 8.63 --- --- 12.7 5.99 18.6 
687649 2.12 1.92 10% 0.13 0.05 --- 0.48 --- --- 1.43 --- --- 2.1 1.92 4.0 
687749 0.01 0.02 9% 0.00 --- --- 0.01 --- --- --- --- --- 0.0 0.02 0.0 
687849 0.91 1.15 17% 0.06 0.01 --- 0.08 0.55 --- 0.05 --- --- 0.8 1.15 1.9 
687949 1.11 6.59 8% 0.22 0.07 --- 0.76 --- --- --- --- --- 1.0 6.59 7.6 
688049 23.68 38.87 21% 1.79 0.07 1.64 2.60 0.01 --- 0.17 --- --- 6.3 38.87 45.2 
688149 6.97 15.20 8% 0.55 0.05 --- 1.69 --- 0.03 4.06 --- 0.00 6.4 15.20 21.6 
688249 17.68 17.70 9% 0.73 0.02 0.08 2.12 --- --- 13.90 --- --- 16.9 17.70 34.6 
688349 0.57 3.94 8% 0.13 0.03 --- 0.33 --- --- 0.00 --- --- 0.5 3.94 4.4 
688449 0.04 0.39 9% 0.03 --- --- 0.01 --- --- --- --- --- 0.0 0.39 0.4 
Total 785.2 467.9 32% 40.2 18.5 28.4 41.5 173.6 92.9 191.0 16.4 6.3 608.8 467.9 1,076.7 
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Upper LA River EWMP  7.A.49  Draft June 2015 

 

Table 7A-24. Los Angeles, McCoy-Dry Canyon Creek: RAA Output and EWMP Implementation Plan for Final Compliance 
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698149 11.87 0.00 95% 0.12 0.00 --- 0.31 0.42 --- 0.13 --- 9.07 10.1 0.00 10.1 
698249 16.93 --- 95% 0.16 0.01 --- 0.37 1.60 --- --- --- 11.33 13.5 --- 13.5 
698349 33.22 --- 84% 0.35 0.35 --- 0.62 2.61 --- --- --- 23.98 27.9 --- 27.9 
698449 0.24 1.09 9% 0.04 --- --- 0.16 --- --- 0.02 --- --- 0.2 1.09 1.3 
698549 14.82 --- 95% 0.15 0.01 --- 0.39 2.48 --- --- --- 9.59 12.6 --- 12.6 
698649 6.94 --- 90% 0.07 0.00 --- 0.20 0.73 --- --- --- 4.55 5.6 --- 5.6 
698749 8.27 --- 96% 0.07 0.01 --- 0.28 0.50 --- --- --- 5.72 6.6 --- 6.6 
698849 5.11 --- 95% 0.05 --- --- 0.16 0.14 --- 0.10 --- 3.66 4.1 --- 4.1 
699049 10.70 --- 79% 0.12 --- --- 0.28 --- --- 0.18 --- 8.42 9.0 --- 9.0 
699149 1.42 3.37 16% 0.15 0.01 --- 0.61 0.43 --- --- --- --- 1.2 3.37 4.5 
Total 109.5 4.5 84% 1.3 0.4 0.0 3.4 8.9 0.0 0.4 0.0 76.3 90.7 4.5 95.2 
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Upper LA River EWMP  7.A.50  Draft June 2015 

 

Table 7A-25. Los Angeles, Tujunga Wash: RAA Output and EWMP Implementation Plan for Final Compliance 
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GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

For 
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For 
Bacteria 
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For Metals Attainment by 2028 
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Attainment by 2037 
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666149 4.83 2.92 37% 0.16 0.04 0.13 0.23 2.12 --- --- --- --- 2.7 2.92 5.6 
666249 5.66 3.53 32% 0.17 0.02 --- 0.35 2.60 --- --- --- --- 3.1 3.53 6.7 
666349 2.47 4.14 21% 0.16 0.14 0.02 0.26 0.78 --- --- --- --- 1.4 4.14 5.5 
666449 6.12 4.55 37% 0.25 0.03 --- 0.69 2.67 --- 0.00 --- --- 3.6 4.55 8.2 
666549 4.90 9.36 16% 0.49 0.01 0.58 0.82 0.51 --- 0.65 --- --- 3.1 9.36 12.4 
666649 1.82 7.14 9% 0.33 0.03 0.28 0.71 --- --- 0.26 --- --- 1.6 7.14 8.8 
666749 0.88 4.06 9% 0.17 0.08 --- 0.29 --- --- 0.01 --- --- 0.6 4.06 4.6 
666849 0.60 4.10 8% 0.28 --- --- 0.13 --- --- --- --- --- 0.4 4.10 4.5 
666949 0.80 5.80 8% 0.46 0.04 --- 0.00 --- --- 0.01 --- --- 0.5 5.80 6.3 
667049 0.52 3.12 8% 0.18 --- --- 0.20 --- --- --- --- --- 0.4 3.12 3.5 
667149 2.04 11.26 8% 0.44 0.06 --- 1.09 --- --- --- --- --- 1.6 11.26 12.9 
667249 1.62 3.89 13% 0.22 0.34 --- 0.46 --- --- 0.00 --- --- 1.0 3.89 4.9 
667349 0.55 5.65 8% 0.40 --- --- 0.03 --- --- --- --- --- 0.4 5.65 6.1 
667449 0.70 8.65 7% 0.34 0.04 --- 0.17 --- --- 0.04 --- --- 0.6 8.65 9.2 
667549 9.10 1.42 53% 0.17 0.01 0.10 0.41 --- --- 5.79 --- --- 6.5 1.42 7.9 
667649 28.16 15.35 32% 1.06 0.12 0.07 2.08 17.06 --- 2.12 --- --- 22.5 15.35 37.9 
667749 0.64 1.61 12% 0.08 --- 0.14 0.29 --- --- --- --- --- 0.5 1.61 2.1 
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Upper LA River EWMP  7.A.51  Draft June 2015 

 

Su
bw

at
er

sh
ed

 ID
 

COMPLIANCE 
TARGETS: 

BMP 
PERFORMANCE 

GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 
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667849 0.05 0.13 10% 0.02 --- --- 0.00 0.01 --- --- --- --- 0.0 0.13 0.2 
667949 12.87 0.13 95% 0.02 --- 9.35 0.00 0.18 --- --- --- --- 9.6 0.13 9.7 
668049 0.42 1.07 12% 0.05 --- 0.07 0.19 --- --- --- --- --- 0.3 1.07 1.4 
668149 1.65 2.93 17% 0.19 0.05 0.65 0.24 --- --- --- --- --- 1.1 2.93 4.1 
668249 18.54 0.18 95% 0.39 0.04 7.31 0.07 0.61 2.02 0.32 --- --- 10.8 0.18 11.0 
668349 1.99 6.57 10% 0.28 0.00 0.04 1.13 --- --- --- --- --- 1.5 6.57 8.0 
668449 5.48 4.62 38% 0.24 0.06 --- 0.68 2.94 --- --- --- --- 3.9 4.62 8.5 
668549 1.06 2.86 11% 0.39 0.04 0.12 0.30 --- --- --- --- --- 0.9 2.86 3.7 
668649 48.27 10.63 13% 2.05 0.51 0.07 1.66 --- --- 29.40 --- --- 33.7 10.63 44.3 
668749 38.06 --- 87% 0.75 0.02 0.23 1.97 16.68 --- --- --- 10.38 30.0 --- 30.0 
668849 11.42 --- 91% 0.20 0.06 --- 0.50 4.73 --- --- --- 3.37 8.9 --- 8.9 
668949 0.43 0.76 14% 0.08 --- 0.09 0.18 --- --- --- --- --- 0.3 0.76 1.1 
669049 0.19 0.63 10% 0.06 --- --- 0.10 --- --- --- --- --- 0.2 0.63 0.8 
669149 0.60 2.82 9% 0.13 0.01 --- 0.37 --- --- 0.01 --- --- 0.5 2.82 3.3 
669249 0.07 0.36 8% 0.01 --- --- 0.04 --- --- --- --- --- 0.1 0.36 0.4 
669349 2.86 1.79 40% 0.12 --- --- 0.31 1.72 --- 0.01 --- --- 2.2 1.79 3.9 
669449 1.72 3.56 9% 0.23 0.06 --- 0.23 --- --- 1.02 --- --- 1.5 3.56 5.1 
669549 1.30 6.02 8% 0.41 0.03 --- 0.54 --- --- 0.02 --- --- 1.0 6.02 7.0 
669649 0.41 1.61 7% 0.08 0.01 --- 0.15 --- --- 0.09 --- --- 0.3 1.61 1.9 
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EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 
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(BMP capacity expressed in units of acre-feet) 
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For Bacteria 
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669749 0.87 2.00 11% 0.20 0.01 --- 0.26 0.08 0.11 0.08 --- --- 0.7 2.00 2.8 
669849 0.07 0.02 8% 0.00 --- --- 0.00 --- 0.60 0.02 --- --- 0.6 0.02 0.6 
669949 0.13 0.65 8% 0.10 --- --- 0.00 --- --- 0.00 --- --- 0.1 0.65 0.8 
670049 5.82 0.02 84% 0.10 --- 1.53 0.30 --- --- 0.01 --- --- 2.0 0.02 2.0 
670149 0.68 2.25 8% 0.11 0.00 --- 0.31 --- --- --- --- --- 0.4 2.25 2.7 
670249 1.81 4.96 9% 0.28 0.01 --- 0.66 --- --- 0.42 --- --- 1.4 4.96 6.3 
670349 0.96 1.09 10% 0.07 0.07 0.02 0.00 --- --- 0.69 --- --- 0.9 1.09 1.9 
670449 6.27 1.81 9% 0.15 0.01 0.00 0.14 --- --- 5.40 --- --- 5.7 1.81 7.5 
670549 0.17 0.00 96% 0.01 --- --- --- --- --- 0.15 --- --- 0.2 0.00 0.2 
670649 1.25 0.80 11% 0.08 --- --- 0.15 --- --- 0.87 --- --- 1.1 0.80 1.9 
670749 2.70 0.42 7% 0.03 --- --- 0.02 --- --- 2.42 --- --- 2.5 0.42 2.9 
670849 3.41 0.23 15% 0.05 --- --- 0.04 --- --- 3.02 --- --- 3.1 0.23 3.3 
670949 0.36 0.00 87% 0.01 --- --- --- --- --- 0.32 --- --- 0.3 0.00 0.3 
671049 2.14 4.29 18% 0.32 --- 0.89 0.38 --- --- 0.00 --- --- 1.6 4.29 5.9 
671149 0.73 2.24 10% 0.09 --- --- 0.42 --- --- --- --- --- 0.5 2.24 2.8 
671349 0.01 0.03 9% 0.00 --- --- 0.00 0.00 --- --- --- --- 0.0 0.03 0.0 
671449 0.97 4.17 10% 0.30 --- --- 0.42 --- --- --- --- --- 0.7 4.17 4.9 
671549 0.04 0.10 18% 0.01 --- --- 0.03 --- --- --- --- --- 0.0 0.10 0.1 
671649 0.25 0.75 11% 0.03 --- --- 0.14 --- --- --- --- --- 0.2 0.75 0.9 
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EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 
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(BMP capacity expressed in units of acre-feet) 
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671749 0.21 0.61 10% 0.02 --- --- 0.11 --- --- --- --- --- 0.1 0.61 0.8 
671849 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
671949 0.09 0.25 11% 0.01 --- --- 0.05 --- --- --- --- --- 0.1 0.25 0.3 
672649 14.30 0.30 90% 0.67 --- 9.85 0.07 --- --- 0.58 0.00 --- 11.2 0.30 11.5 
672749 1.56 3.77 11% 0.57 0.12 0.42 0.13 --- --- 0.02 0.00 --- 1.3 3.77 5.0 
672849 0.02 0.03 21% 0.00 --- --- 0.00 0.01 --- --- --- --- 0.0 0.03 0.0 
672949 0.10 0.36 9% 0.02 0.00 --- 0.07 --- --- --- --- --- 0.1 0.36 0.4 
673049 0.06 0.34 8% 0.02 0.00 --- 0.03 --- --- --- --- --- 0.1 0.34 0.4 
673149 0.05 0.16 9% 0.01 --- --- 0.03 --- --- --- --- --- 0.0 0.16 0.2 
673349 0.06 0.30 10% 0.01 --- --- 0.04 --- --- --- --- --- 0.0 0.30 0.4 
673449 0.00 0.00 6% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
673549 1.09 2.29 10% 0.18 --- --- 0.64 --- --- 0.02 --- 0.21 1.1 2.29 3.3 
673649 0.00 0.00 91% 0.00 --- --- --- --- --- 0.00 --- 0.00 0.0 0.00 0.0 
673849 0.34 1.45 8% 0.09 --- --- 0.20 --- --- --- --- --- 0.3 1.45 1.7 
673949 0.04 0.10 10% 0.01 --- --- 0.00 0.02 --- --- --- --- 0.0 0.10 0.1 
674049 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
674149 0.01 0.04 8% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.04 0.1 
675249 1.78 7.54 11% 0.26 0.01 0.00 0.71 --- --- 0.60 --- --- 1.6 7.54 9.1 
675349 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
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SUBJECT TO ADAPTIVE MANAGEMENT 
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675449 0.00 0.01 6% 0.00 --- --- --- --- --- --- --- --- 0.0 0.01 0.0 
675549 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
675649 6.69 1.24 68% 0.10 0.02 0.09 0.20 --- --- 4.55 --- --- 5.0 1.24 6.2 
675749 0.92 3.48 11% 0.12 0.01 --- 0.44 --- --- 0.15 --- --- 0.7 3.48 4.2 
675849 0.01 0.13 9% 0.01 --- --- 0.00 --- --- 0.00 --- --- 0.0 0.13 0.1 
675949 0.59 3.94 9% 0.12 0.00 0.02 0.32 --- --- 0.00 --- --- 0.5 3.94 4.4 
676049 1.35 2.37 18% 0.08 0.00 0.76 0.10 --- --- 0.08 --- --- 1.0 2.37 3.4 
676149 5.83 0.92 68% 0.11 0.00 0.44 0.40 --- --- 1.40 --- --- 2.4 0.92 3.3 
676249 2.44 0.75 17% 0.03 --- --- 0.11 --- --- 2.74 --- --- 2.9 0.75 3.6 
676349 2.08 5.74 9% 0.18 0.04 --- 0.47 --- --- 1.45 --- --- 2.1 5.74 7.9 
676449 0.51 5.55 8% 0.17 0.03 --- 0.17 --- --- 0.01 --- --- 0.4 5.55 5.9 
676549 0.57 4.70 8% 0.15 0.01 --- 0.32 --- --- --- --- --- 0.5 4.70 5.2 
676649 0.12 0.60 10% 0.03 --- --- 0.06 --- --- --- --- --- 0.1 0.60 0.7 
676749 0.02 0.09 11% 0.00 --- --- 0.01 0.00 --- --- --- --- 0.0 0.09 0.1 
676949 0.04 0.24 10% 0.01 --- --- 0.02 --- --- --- --- --- 0.0 0.24 0.3 
Total 288.3 216.4 32% 16.0 2.2 33.3 24.9 52.7 2.7 64.8 0.0 14.0 210.6 216.4 427.0 
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Table 7A-26. Los Angeles, Verdugo Wash: RAA Output and EWMP Implementation Plan for Final Compliance 
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Attainment by 2037 

24
-h

ou
r 

V
ol

um
e 

M
an

a
ge

d 
(a

cr
e

-f
t)

 

A
dd

iti
on

a
l 2

4-
h

ou
r 

V
ol

um
e 

M
an

a
g

ed
 

(a
cr

e-
ft)

 

%
 L

oa
d 

R
e

du
ct

io
n

 
C

rit
ic

al
 C

on
di

tio
n

 

Low-Impact 
Development 

Streets Regional BMPs 

T
ot

al
 B

M
P

 C
ap

ac
ity

 
(a

cr
e-

ft)
 

R
eg

io
n

al
 B

M
P

s 
(p

riv
at

e)
 

C
um

ul
at

iv
e 

B
M

P
 

C
ap

ac
ity

 f
or

 b
ot

h 
M

et
al

s 
an

d 
B

a
ct

er
ia

 
(a

cr
e-

ft)
 

O
rd

in
a

nc
e

 

P
la

n
ne

d 
LI

D
 

P
ub

lic
 L

ID
 

R
es

id
en

tia
l L

ID
 

G
re

en
 S

tr
ee

ts
 

V
er

y 
H

ig
h 

(p
ub

lic
, o

w
n

ed
) 

H
ig

h
 

(p
ub

lic
, o

w
n

ed
) 

M
ed

iu
m

 (
pu

b
lic

, 
no

n-
ow

n
ed

) 

P
riv

at
e 

651349 0.01 0.11 8% 0.01 --- --- --- --- --- --- --- --- 0.0 0.11 0.1 
656749 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
656949 0.33 0.44 22% 0.02 --- --- 0.05 0.18 --- --- --- --- 0.2 0.44 0.7 
657049 0.15 0.67 10% 0.03 0.00 --- 0.09 --- --- --- --- --- 0.1 0.67 0.8 
657149 0.87 0.86 21% 0.04 0.00 --- 0.12 0.43 --- --- --- --- 0.6 0.86 1.5 
657349 9.25 --- 58% 0.14 0.00 --- 0.39 --- --- --- --- 6.15 6.7 --- 6.7 
657449 0.05 0.38 10% 0.01 --- --- 0.02 --- --- --- --- --- 0.0 0.38 0.4 
Total 10.7 2.5 41% 0.3 0.0 0.0 0.7 0.6 0.0 0.0 0.0 6.2 7.7 2.5 10.1 
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Table 7A-27. Montebello, Rio Hondo: RAA Output and EWMP Implementation Plan for Final Compliance 
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610755 --- 0.05 5% --- --- --- --- --- --- --- --- --- 0.0 0.05 0.1 
610855 0.34 2.30 9% 0.27 --- --- --- --- --- --- --- --- 0.3 2.30 2.6 
610955 0.82 0.76 8% 0.04 --- --- 0.04 --- --- 1.09 0.04 --- 1.2 0.76 2.0 
611055 2.70 3.78 16% 0.50 --- 0.01 0.02 1.30 --- --- 0.12 0.00 1.9 3.78 5.7 
611155 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
611255 13.46 --- 90% 0.50 --- 0.03 0.02 1.29 --- --- --- 7.73 9.6 --- 9.6 
611355 0.95 0.22 53% 0.03 --- --- 0.01 0.50 --- --- --- --- 0.5 0.22 0.8 
611455 2.88 0.35 42% 0.07 --- --- 0.20 1.73 --- --- --- --- 2.0 0.35 2.4 
611555 17.42 0.00 89% 0.32 --- 0.65 0.31 2.51 --- 3.95 0.46 4.86 13.1 0.00 13.1 
611655 2.88 1.90 27% 0.31 --- 0.25 0.05 1.10 --- 0.04 0.00 0.00 1.8 1.90 3.7 
611855 19.96 0.17 95% 0.31 --- 1.81 0.16 6.89 --- 4.67 2.16 1.56 17.6 0.17 17.7 
611955 8.10 0.73 74% 0.20 --- 0.68 0.16 0.00 --- 2.00 0.60 0.00 3.7 0.73 4.4 
612055 2.47 0.35 49% 0.05 --- 0.11 0.03 1.24 --- 0.11 0.21 0.03 1.8 0.35 2.1 
612155 10.44 0.68 79% 0.19 --- 0.35 0.33 --- --- 3.71 0.63 0.08 5.3 0.68 6.0 
612255 1.29 0.27 48% 0.03 --- --- 0.06 0.66 --- 0.00 0.29 0.04 1.1 0.27 1.3 
612655 3.76 1.65 42% 0.22 --- 0.31 0.01 1.26 --- 0.83 0.00 0.00 2.6 1.65 4.3 
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612755 22.10 5.11 53% 0.49 --- 1.57 1.02 4.76 --- 6.22 3.46 0.18 17.7 5.11 22.8 
612855 5.53 0.05 90% 0.10 --- 0.16 0.11 1.75 --- 0.00 0.20 2.71 5.0 0.05 5.1 
612955 2.11 0.20 68% 0.04 --- --- 0.12 1.42 --- --- 0.00 --- 1.6 0.20 1.8 
613055 3.17 0.74 37% 0.08 --- 1.38 0.31 0.58 --- 0.00 0.12 --- 2.5 0.74 3.2 
613155 4.95 2.88 16% 0.25 --- 0.12 0.55 0.46 --- 0.32 0.01 1.90 3.6 2.88 6.5 
613255 0.18 1.34 16% 0.10 --- --- 0.00 0.16 --- 0.00 --- --- 0.3 1.34 1.6 
613655 1.52 5.88 21% 0.27 --- --- 0.07 1.88 --- 0.00 --- --- 2.2 5.88 8.1 
Total 127.0 29.4 59% 4.4 0.0 7.4 3.6 29.5 0.0 22.9 8.3 19.1 95.2 29.4 124.6 
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Table 7A-28. Monterey Park, LA River—below Sepulveda Basin: RAA Output and EWMP Implementation Plan for Final Compliance 
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635556 0.01 0.02 6% 0.00 --- --- --- --- --- 0.00 0.02 --- 0.0 0.02 0.0 
635656 0.57 0.16 34% 0.02 --- 0.00 --- --- --- 0.31 0.00 --- 0.3 0.16 0.5 
635756 1.09 1.23 7% 0.09 --- --- --- --- --- 0.22 0.03 --- 0.3 1.23 1.6 
635856 0.04 0.40 7% 0.03 --- --- --- --- --- 0.01 --- --- 0.0 0.40 0.4 
637456 0.10 0.00 43% 0.00 --- 0.01 --- 0.03 --- 0.00 0.04 --- 0.1 0.00 0.1 
637556 5.34 2.26 47% 0.39 0.04 --- --- 2.61 --- 0.68 --- --- 3.7 2.26 6.0 
639756 0.07 0.01 42% 0.00 --- --- --- 0.03 --- 0.00 0.10 --- 0.1 0.01 0.1 
Total 7.2 4.1 32% 0.5 0.0 0.0 0.0 2.7 0.0 1.2 0.2 0.0 4.7 4.1 8.7 
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Table 7A-29. Monterey Park, Rio Hondo: RAA Output and EWMP Implementation Plan for Final Compliance 
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612156 18.02 7.69 32% 0.68 0.40 0.10 --- 1.53 --- 13.98 0.00 0.00 16.7 7.69 24.4 
612256 50.76 0.00 95% 0.64 --- 0.02 --- 9.71 --- 0.01 11.21 21.55 43.1 0.00 43.2 
612356 6.92 0.44 90% 0.12 --- --- --- 1.53 --- 0.59 0.00 2.70 4.9 0.44 5.4 
612456 0.65 0.23 31% 0.02 --- --- --- 0.47 0.00 0.00 --- --- 0.5 0.23 0.7 
612756 --- --- --- --- --- --- --- --- --- --- --- --- 0.0 --- 0.0 
613156 0.01 0.00 90% 0.00 --- --- --- --- --- 0.00 --- 0.00 0.0 0.00 0.0 
613656 0.56 1.18 33% 0.05 --- --- --- 0.89 --- 0.00 --- --- 0.9 1.18 2.1 
613756 1.50 0.13 82% 0.11 --- --- --- --- --- 1.41 --- --- 1.5 0.13 1.6 
613956 11.95 2.52 42% 0.35 --- 0.13 --- 5.97 0.06 0.48 0.00 0.00 7.0 2.52 9.5 
614556 13.45 0.32 95% 0.16 --- --- --- 2.56 1.73 0.90 --- 6.10 11.4 0.32 11.8 
614656 1.57 0.43 31% 0.05 --- --- --- 1.07 --- --- --- --- 1.1 0.43 1.6 
Total 105.4 12.9 59% 2.2 0.4 0.3 0.0 23.7 1.8 17.4 11.2 30.4 87.3 12.9 100.3 
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640861 0.57 0.00 67% 0.01 --- --- 0.03 0.03 --- 0.47 --- --- 0.5 0.00 0.5 
641061 1.21 0.00 37% 0.02 --- --- 0.07 0.12 --- 0.94 --- --- 1.2 0.00 1.2 
641561 0.13 0.02 9% 0.01 0.00 --- 0.02 --- 0.01 0.13 --- --- 0.2 0.02 0.2 
641661 0.27 0.04 10% 0.13 0.00 0.01 0.54 --- --- 0.01 --- --- 0.7 0.04 0.7 
641761 0.08 0.03 7% 0.03 --- --- 0.04 --- --- 0.00 --- --- 0.1 0.03 0.1 
641861 0.14 0.02 9% 0.03 --- --- 0.10 --- --- --- --- --- 0.1 0.02 0.1 
641961 0.14 0.44 7% 0.03 --- --- 0.06 --- --- 0.01 --- --- 0.1 0.44 0.5 
642061 0.50 0.55 7% 0.07 --- 0.00 0.09 --- --- 0.01 --- --- 0.2 0.55 0.7 
642161 0.17 0.20 10% 0.03 --- --- 0.12 --- --- 0.00 --- --- 0.1 0.20 0.3 
642261 28.64 3.76 48% 0.69 --- 2.68 1.14 --- --- 8.86 --- --- 13.4 3.76 17.1 
642461 0.08 0.31 7% 0.04 --- --- 0.02 --- --- --- --- --- 0.1 0.31 0.4 
642561 0.46 0.73 9% 0.09 --- 0.01 0.27 --- --- 0.00 --- --- 0.4 0.73 1.1 
642661 0.45 0.11 19% 0.02 --- 0.04 0.04 --- --- 0.67 --- --- 0.8 0.11 0.9 
642761 0.14 0.20 10% 0.01 --- 0.03 0.05 --- --- --- --- --- 0.1 0.20 0.3 
642861 2.52 0.01 90% 0.03 --- 0.49 0.02 0.02 --- 0.61 --- --- 1.2 0.01 1.2 
642961 11.60 1.05 67% 0.46 --- 7.10 0.10 --- --- 0.00 --- --- 7.7 1.05 8.7 
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643061 0.00 0.00 57% 0.00 --- 0.00 0.00 --- --- --- --- --- 0.0 0.00 0.0 
643161 0.00 0.00 5% --- --- --- --- --- --- 0.00 --- --- 0.0 0.00 0.0 
643361 0.00 0.00 15% 0.00 --- --- 0.00 --- --- 0.00 --- --- 0.0 0.00 0.0 
643661 0.59 0.02 79% 0.00 --- 0.30 0.01 0.01 --- 0.00 --- --- 0.3 0.02 0.3 
643961 0.00 0.02 6% 0.00 --- --- --- --- --- --- --- --- 0.0 0.02 0.0 
644161 0.00 0.00 6% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
644361 0.00 0.01 5% 0.00 --- --- --- --- --- --- --- --- 0.0 0.01 0.0 
644961 0.00 0.04 9% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.04 0.0 
645161 0.00 0.00 18% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.00 0.0 
645361 0.00 0.00 6% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
645461 0.00 0.00 5% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
645561 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
645661 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
645961 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
Total 47.7 7.6 39% 1.7 0.0 10.7 2.7 0.2 0.0 11.7 0.0 0.0 27.0 7.6 34.6 
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636461 1.22 0.30 47% 0.02 --- --- 0.04 0.69 0.00 0.01 --- --- 0.8 0.30 1.1 
648161 0.15 0.64 10% 0.05 --- --- 0.12 0.00 --- 0.00 --- --- 0.2 0.64 0.8 
648761 0.00 0.00 79% 0.00 --- --- --- --- --- 0.00 --- --- 0.0 0.00 0.0 
649061 0.00 0.00 6% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
Total 1.4 0.9 32% 0.1 0.0 0.0 0.2 0.7 0.0 0.0 0.0 0.0 0.9 0.9 1.9 
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Table 7A-32. Pasadena, Rio Hondo: RAA Output and EWMP Implementation Plan for Final Compliance 
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615961 0.07 0.04 19% 0.00 --- --- 0.00 0.02 0.64 --- --- --- 0.7 0.04 0.7 
616061 67.10 0.74 89% 0.84 --- 1.25 0.23 12.68 --- 25.59 --- 14.19 54.8 0.74 55.5 
616461 4.94 0.61 47% 0.10 --- 0.01 0.04 2.37 0.04 0.01 --- 0.51 3.1 0.61 3.7 
616561 2.67 1.43 31% 0.11 --- --- 0.00 1.76 --- 0.00 --- 0.03 1.9 1.43 3.3 
616661 0.17 0.02 68% 0.00 --- --- 0.01 0.09 0.04 --- --- --- 0.1 0.02 0.2 
616761 0.55 0.16 41% 0.01 --- --- 0.03 0.36 0.04 --- --- --- 0.4 0.16 0.6 
616861 32.72 0.09 90% 0.39 --- 0.10 0.17 7.73 13.61 0.04 --- 13.58 35.6 0.09 35.7 
616961 20.16 0.61 79% 0.24 --- 1.42 0.33 1.88 0.01 2.24 --- 0.00 6.1 0.61 6.7 
619561 6.49 0.75 43% 0.17 --- --- 0.30 4.32 --- --- --- --- 4.8 0.75 5.5 
619661 7.08 0.50 58% 0.15 --- 0.04 0.27 4.42 --- 0.72 0.00 --- 5.6 0.50 6.1 
619761 11.28 2.47 37% 0.33 --- 0.06 0.53 6.84 --- 0.59 --- --- 8.4 2.47 10.8 
619861 10.13 --- 89% 0.12 --- --- 0.01 2.52 --- 0.00 --- 4.26 6.9 --- 6.9 
619961 1.22 0.14 50% 0.03 --- --- 0.04 0.86 --- --- --- --- 0.9 0.14 1.1 
620061 2.34 0.66 32% 0.08 --- 0.01 0.12 1.32 --- 0.64 --- --- 2.2 0.66 2.8 
620161 9.58 5.21 42% 0.29 --- 0.07 0.80 0.98 --- 2.99 --- --- 5.1 5.21 10.3 
620261 28.61 6.56 42% 0.73 --- 0.36 1.19 10.67 --- 4.34 --- --- 17.3 6.56 23.9 
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622961 0.57 0.02 32% 0.02 --- --- --- 0.04 --- 0.31 0.03 --- 0.4 0.02 0.4 
623061 10.62 0.17 47% 0.25 --- 0.03 0.36 4.67 --- 0.56 1.86 --- 7.7 0.17 7.9 
623161 0.65 0.09 60% 0.01 --- --- 0.04 0.38 --- --- 0.03 --- 0.5 0.09 0.5 
623261 3.11 0.06 74% 0.05 --- 0.06 0.20 1.33 --- 0.25 0.65 --- 2.5 0.06 2.6 
623361 2.47 0.15 37% 0.07 --- --- 0.15 1.14 --- 0.29 0.27 --- 1.9 0.15 2.1 
624161 1.63 0.82 21% 0.11 --- --- 0.00 0.46 --- 0.56 0.00 --- 1.1 0.82 1.9 
624261 0.28 0.15 10% 0.01 --- --- 0.02 --- --- 0.12 --- --- 0.1 0.15 0.3 
624361 0.04 0.12 11% 0.01 --- --- 0.03 --- --- 0.00 --- --- 0.0 0.12 0.2 
624461 6.59 0.90 42% 0.18 --- 0.06 0.19 3.56 --- 1.06 --- --- 5.0 0.90 5.9 
624561 1.13 0.44 31% 0.04 --- --- 0.03 0.61 --- 0.03 --- --- 0.7 0.44 1.1 
624661 0.11 0.30 10% 0.01 --- --- 0.06 --- --- 0.04 --- --- 0.1 0.30 0.4 
624761 7.70 1.43 42% 0.24 --- 0.15 0.32 4.58 --- 0.79 --- --- 6.1 1.43 7.5 
624861 9.02 0.01 68% 0.18 --- 0.00 0.59 2.31 --- 2.50 0.00 --- 5.6 0.01 5.6 
624961 0.69 0.02 79% 0.02 --- 0.21 0.03 0.24 --- 0.01 --- --- 0.5 0.02 0.5 
625061 4.12 0.40 63% 0.10 --- 0.21 0.36 --- --- 0.94 0.18 --- 1.8 0.40 2.2 
625161 0.03 0.60 8% 0.03 --- --- 0.00 --- --- --- --- --- 0.0 0.60 0.6 
625261 0.02 0.45 10% 0.02 --- --- 0.01 0.01 --- 0.00 --- --- 0.0 0.45 0.5 
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625361 3.43 1.32 31% 0.24 --- 1.87 0.07 --- --- 1.76 --- --- 3.9 1.32 5.3 
625461 1.02 0.11 48% 0.03 --- 0.02 0.03 0.65 --- 0.00 --- --- 0.7 0.11 0.8 
625561 1.88 0.06 79% 0.02 --- 3.29 --- --- --- 0.00 --- --- 3.3 0.06 3.4 
625661 0.10 0.19 7% 0.00 --- 0.00 --- --- --- 0.01 --- --- 0.0 0.19 0.2 
625761 0.04 0.00 72% --- --- 0.02 --- --- --- --- --- --- 0.0 0.00 0.0 
625861 0.84 0.06 65% 0.01 --- --- 0.05 0.44 --- --- --- --- 0.5 0.06 0.6 
625961 0.19 0.02 42% 0.01 --- --- --- 0.10 --- --- 0.03 --- 0.1 0.02 0.2 
626061 0.06 0.48 10% 0.01 --- --- 0.02 --- --- 0.00 --- --- 0.0 0.48 0.5 
626161 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
629161 0.05 0.36 9% 0.01 --- --- 0.04 --- --- --- 0.00 --- 0.0 0.36 0.4 
Total 261.5 28.7 59% 5.2 0.0 9.2 6.7 79.3 14.4 46.4 3.1 32.6 196.8 28.7 225.6 
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Table 7A-33. Rosemead, Rio Hondo: RAA Output and EWMP Implementation Plan for Final Compliance 
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613268 0.05 0.13 16% 0.00 --- --- 0.00 0.03 --- --- --- --- 0.0 0.13 0.2 
613568 0.56 1.08 16% 0.05 --- --- 0.03 0.32 --- --- --- --- 0.4 1.08 1.5 
613668 0.44 2.06 11% 0.08 --- --- 0.05 0.19 --- --- --- --- 0.3 2.06 2.4 
613868 0.02 0.04 16% 0.00 --- --- --- 0.01 --- --- --- --- 0.0 0.04 0.1 
613968 1.90 0.89 26% 0.08 --- --- 0.09 1.20 --- --- --- --- 1.4 0.89 2.3 
614068 2.92 1.20 31% 0.08 --- 0.04 0.09 1.45 --- 0.11 --- --- 1.8 1.20 3.0 
614168 2.24 0.68 32% 0.08 --- --- 0.11 1.44 --- --- --- --- 1.6 0.68 2.3 
614268 0.25 1.60 8% 0.07 --- 0.05 0.09 --- --- --- --- --- 0.2 1.60 1.8 
614468 0.00 0.00 6% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
614568 7.43 1.14 53% 0.17 --- 0.11 0.17 1.87 --- 1.96 --- --- 4.3 1.14 5.4 
614668 4.45 1.38 32% 0.17 --- --- 0.15 2.89 --- --- --- --- 3.2 1.38 4.6 
617068 2.42 --- 84% 0.03 --- --- --- 0.12 --- --- --- 1.58 1.7 --- 1.7 
617168 0.00 0.01 8% 0.00 --- --- --- --- --- --- --- --- 0.0 0.01 0.0 
617268 8.41 --- 90% 0.17 --- --- 0.15 2.33 --- --- --- 2.92 5.6 --- 5.6 
617368 0.12 0.51 10% 0.06 --- --- --- 0.02 --- --- --- --- 0.1 0.51 0.6 
617468 15.18 --- 90% 0.24 --- --- 0.45 5.28 --- --- --- 4.74 10.7 --- 10.7 
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617568 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
617668 --- 0.02 5% --- --- --- --- --- --- --- --- --- 0.0 0.02 0.0 
617768 9.08 --- 90% 0.14 --- --- 0.33 2.03 --- --- --- 3.57 6.1 --- 6.1 
617968 1.35 0.21 53% 0.03 --- --- 0.10 0.70 --- --- --- --- 0.8 0.21 1.0 
618068 7.69 --- 90% 0.11 --- --- 0.24 1.89 --- --- --- 3.23 5.5 --- 5.5 
618168 0.27 1.14 10% 0.05 --- 0.03 0.15 --- --- --- --- --- 0.2 1.14 1.4 
618268 7.52 --- 95% 0.11 --- 0.15 0.23 2.69 --- --- --- 2.12 5.3 --- 5.3 
618368 0.00 0.01 11% 0.00 --- 0.00 0.00 --- --- --- --- --- 0.0 0.01 0.0 
618468 0.07 0.01 67% 0.00 --- 0.05 0.00 --- --- --- --- --- 0.1 0.01 0.1 
618568 0.00 0.00 17% 0.00 --- 0.00 0.00 --- --- --- --- --- 0.0 0.00 0.0 
618668 1.11 0.32 22% 0.05 --- 0.12 0.01 0.00 --- 0.63 --- 0.25 1.1 0.32 1.4 
621268 0.05 0.20 10% 0.01 --- --- 0.04 --- --- --- --- --- 0.0 0.20 0.2 
621368 18.09 --- 85% 0.29 --- --- 0.46 4.11 --- --- --- 9.53 14.4 --- 14.4 
621468 0.30 1.36 10% 0.06 --- --- 0.20 --- --- --- --- --- 0.3 1.36 1.6 
621968 0.10 0.08 21% 0.01 --- --- 0.00 0.06 --- --- --- --- 0.1 0.08 0.2 
Total 92.0 14.1 59% 2.1 0.0 0.6 3.1 28.6 0.0 2.7 0.0 27.9 65.1 14.1 79.2 



Appendix 7A    Detailed Recipe for Final EWMP Compliance 

 

 

Upper LA River EWMP  7.A.68  Draft June 2015 

 

Table 7A-34. San Fernando, Tujunga Wash: RAA Output and EWMP Implementation Plan for Final Compliance 
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668670 0.53 0.47 8% 0.07 --- --- --- --- --- 0.30 --- --- 0.4 0.47 0.8 
669170 0.93 2.39 11% 0.13 --- 0.07 0.20 --- --- 0.32 --- --- 0.7 2.39 3.1 
669270 0.25 1.74 9% 0.07 --- 0.26 0.05 --- 0.01 0.00 --- --- 0.4 1.74 2.1 
669370 0.07 0.15 11% 0.01 --- --- 0.01 0.03 --- 0.00 --- --- 0.0 0.15 0.2 
669770 1.25 0.79 9% 0.06 --- --- 0.08 --- 1.22 0.43 --- --- 1.8 0.79 2.6 
669870 16.45 1.07 84% 0.38 --- 0.34 0.53 --- 12.09 0.29 --- --- 13.6 1.07 14.7 
669970 0.65 2.53 9% 0.35 --- 0.00 0.16 --- 0.07 0.00 --- --- 0.6 2.53 3.1 
670070 0.80 2.61 9% 0.13 --- 0.01 0.43 --- --- 0.05 --- --- 0.6 2.61 3.2 
670170 0.05 0.21 7% 0.01 --- --- 0.02 --- --- --- --- --- 0.0 0.21 0.2 
670270 0.01 0.03 8% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.03 0.0 
Total 21.0 12.0 33% 1.2 0.0 0.7 1.5 0.0 13.4 1.4 0.0 0.0 18.2 12.0 30.2 
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Table 7A-35. San Gabriel, Rio Hondo: RAA Output and EWMP Implementation Plan for Final Compliance 
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APPROACH TO ACHIEVE COMPLIANCE TARGETS, 
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Bacteria 
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614271 2.81 --- 90% 0.04 --- --- 0.05 0.66 --- --- --- 1.50 2.3 --- 2.3 
614371 10.93 --- 90% 0.16 --- 0.00 0.27 4.00 --- --- --- 4.40 8.8 --- 8.8 
614471 7.43 --- 79% 0.11 --- 0.02 0.03 1.69 --- --- --- 3.68 5.5 --- 5.5 
614571 0.07 0.01 92% 0.00 --- --- 0.00 --- --- 0.09 --- --- 0.1 0.01 0.1 
614771 2.07 0.40 31% 0.07 --- 0.18 0.15 0.25 --- 0.87 --- --- 1.5 0.40 1.9 
614871 3.54 0.00 95% 0.04 --- 0.04 0.16 --- --- 1.66 --- --- 1.9 0.00 1.9 
614971 0.30 0.69 10% 0.02 --- --- 0.09 --- --- 0.56 --- --- 0.7 0.69 1.4 
615071 1.00 0.68 22% 0.05 --- --- --- 0.67 --- --- --- --- 0.7 0.68 1.4 
615271 0.02 0.05 15% 0.00 --- --- 0.01 --- --- 0.01 --- --- 0.0 0.05 0.1 
616171 6.78 --- 90% 0.09 --- 0.00 0.07 1.59 --- --- --- 2.71 4.5 --- 4.5 
616371 2.40 0.22 64% 0.05 --- 0.01 0.18 1.18 --- --- --- --- 1.4 0.22 1.6 
616671 1.13 0.08 53% 0.02 --- 0.02 0.09 0.59 --- --- --- --- 0.7 0.08 0.8 
618071 0.44 0.03 66% 0.01 --- --- 0.03 0.30 --- --- --- --- 0.3 0.03 0.4 
618171 0.28 0.06 26% 0.01 --- --- 0.03 0.18 --- --- --- --- 0.2 0.06 0.3 
618271 0.39 0.09 26% 0.02 --- --- 0.03 0.26 --- --- --- --- 0.3 0.09 0.4 
618371 0.32 1.73 9% 0.05 --- --- 0.20 --- --- --- --- --- 0.3 1.73 2.0 
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618471 5.24 0.72 59% 0.10 --- 0.03 0.30 3.53 --- --- --- --- 3.9 0.72 4.7 
618571 8.20 1.13 53% 0.20 --- 0.16 0.17 3.67 --- 1.46 --- --- 5.7 1.13 6.8 
618671 3.76 1.20 42% 0.14 --- 0.05 0.08 1.79 --- 0.81 --- 0.09 3.0 1.20 4.2 
618771 1.94 0.34 42% 0.05 --- --- 0.09 1.22 --- 0.12 --- 0.00 1.5 0.34 1.8 
618871 8.31 0.04 84% 0.11 --- --- 0.08 1.95 --- 0.50 --- 3.84 6.5 0.04 6.5 
618971 5.02 0.64 59% 0.09 --- --- 0.32 2.79 --- --- --- --- 3.2 0.64 3.8 
619071 0.38 1.94 9% 0.06 --- 0.01 0.22 --- --- 0.00 --- --- 0.3 1.94 2.2 
619171 0.30 1.32 10% 0.05 --- --- 0.17 --- --- --- --- --- 0.2 1.32 1.5 
621371 0.02 0.01 28% 0.00 --- --- 0.00 0.01 --- --- --- --- 0.0 0.01 0.0 
622271 0.65 0.40 27% 0.03 --- --- 0.02 0.41 --- 0.00 --- --- 0.5 0.40 0.9 
623471 0.32 0.11 27% 0.01 --- --- 0.00 0.24 --- 0.00 --- --- 0.3 0.11 0.4 
623671 0.01 0.01 13% 0.00 --- --- 0.00 0.00 --- --- --- --- 0.0 0.01 0.0 
Total 74.1 11.9 59% 1.6 0.0 0.5 2.8 27.0 0.0 6.1 0.0 16.2 54.2 11.9 66.1 
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615872 2.40 0.13 69% 0.03 --- --- 0.12 1.20 1.95 --- --- --- 3.3 0.13 3.4 
615972 2.15 0.13 69% 0.03 --- --- 0.11 1.10 1.01 --- --- --- 2.3 0.13 2.4 
616372 10.91 0.00 90% 0.12 --- --- 0.34 2.73 0.00 --- --- 3.98 7.2 0.00 7.2 
616472 0.14 0.13 21% 0.00 --- --- 0.00 0.09 0.03 --- --- --- 0.1 0.13 0.3 
616572 0.14 2.92 7% 0.11 --- --- 0.00 --- --- --- --- --- 0.1 2.92 3.0 
616672 10.56 1.10 69% 0.10 --- 0.07 0.31 5.36 22.96 --- --- --- 28.8 1.10 29.9 
616772 0.11 0.01 75% 0.00 --- --- 0.00 0.06 --- --- --- --- 0.1 0.01 0.1 
616872 0.64 0.08 13% 0.00 --- --- 0.00 --- 9.66 --- --- --- 9.7 0.08 9.7 
616972 1.26 0.10 63% 0.02 --- --- 0.07 0.66 0.00 --- --- --- 0.7 0.10 0.8 
619072 4.02 0.54 53% 0.10 --- --- 0.40 2.46 --- --- --- --- 3.0 0.54 3.5 
619172 0.03 0.10 15% 0.00 --- --- 0.02 --- --- --- --- --- 0.0 0.10 0.1 
619272 1.91 0.16 55% 0.04 --- --- 0.19 1.06 --- 0.00 --- --- 1.3 0.16 1.5 
619372 1.22 0.28 38% 0.03 --- --- 0.10 0.70 --- 0.00 --- --- 0.8 0.28 1.1 
619472 2.35 0.55 54% 0.04 --- --- 0.12 1.48 --- --- --- --- 1.6 0.55 2.2 
619572 4.50 0.65 53% 0.09 --- --- 0.17 3.09 --- 0.00 --- --- 3.4 0.65 4.0 
619772 0.70 0.06 65% 0.01 --- --- 0.03 0.42 --- --- --- --- 0.5 0.06 0.5 
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623972 0.50 0.09 31% 0.02 --- --- 0.04 0.30 --- 0.00 --- --- 0.4 0.09 0.4 
624272 1.72 0.12 53% 0.03 --- --- 0.11 1.13 --- 0.04 --- --- 1.3 0.12 1.4 
Total 45.3 7.2 59% 0.8 0.0 0.1 2.1 21.8 35.6 0.0 0.0 4.0 64.4 7.2 71.6 
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Table 7A-37. South El Monte, Rio Hondo: RAA Output and EWMP Implementation Plan for Final Compliance 
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613278 0.36 4.92 9% 0.21 0.04 --- 0.05 --- --- --- --- --- 0.3 4.92 5.2 
613378 1.93 4.85 15% 0.27 0.35 0.61 0.28 --- --- --- --- --- 1.5 4.85 6.4 
613478 11.58 1.94 63% 0.33 0.01 1.22 0.21 1.62 --- 5.33 --- --- 8.7 1.94 10.7 
617078 0.07 0.89 8% 0.05 --- --- --- --- --- --- --- --- 0.0 0.89 0.9 
617178 41.19 --- 90% 0.84 0.34 0.04 0.19 3.63 --- 0.91 --- 21.86 27.8 --- 27.8 
617578 0.44 0.35 22% 0.02 --- --- 0.00 0.33 --- --- --- --- 0.3 0.35 0.7 
617678 0.01 0.03 8% 0.00 --- --- --- --- --- --- --- --- 0.0 0.03 0.0 
617778 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
617978 0.00 0.01 10% 0.00 --- --- --- --- --- --- --- --- 0.0 0.01 0.0 
Total 55.6 13.0 59% 1.7 0.7 1.9 0.7 5.6 0.0 6.2 0.0 21.9 38.7 13.0 51.7 
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Table 7A-38. South El Monte, San Gabriel River: RAA Output and EWMP Implementation Plan for Final Compliance 
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515578 8.34 --- 79% 0.17 --- 0.49 0.11 1.66 --- --- 1.72 1.41 5.6 --- 5.6 
515678 0.38 0.61 14% 0.03 --- 0.00 0.08 0.17 0.24 --- --- --- 0.5 0.61 1.1 
Total 8.7 0.6 64% 0.2 0.0 0.5 0.2 1.8 0.2 0.0 1.7 1.4 6.1 0.6 6.7 
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Table 7A-39. South Pasadena, Arroyo Seco: RAA Output and EWMP Implementation Plan for Final Compliance 
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640780 0.00 0.00 18% 0.00 --- --- 0.00 --- --- 0.00 --- --- 0.0 0.00 0.0 
640980 0.11 0.00 50% 0.01 0.09 --- --- --- --- --- --- --- 0.1 0.00 0.1 
641280 1.87 0.01 46% 0.05 --- --- 0.05 1.33 --- 0.00 --- --- 1.4 0.01 1.4 
641380 1.92 0.03 36% 0.09 --- --- 0.11 1.66 --- 0.01 --- --- 1.9 0.03 1.9 
641480 0.68 0.00 40% 0.05 --- 0.02 0.07 0.53 --- 0.50 --- --- 1.2 0.00 1.2 
641580 0.71 0.00 36% 0.04 --- 0.19 0.10 --- 0.12 0.12 --- --- 0.6 0.00 0.6 
Total 5.3 0.0 40% 0.2 0.1 0.2 0.3 3.5 0.1 0.6 0.0 0.0 5.1 0.0 5.2 
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Table 7A-40. South Pasadena, LA River—below Sepulveda Basin: RAA Output and EWMP Implementation Plan for Final Compliance 
Su

bw
at

er
sh

ed
 ID

 
COMPLIANCE 

TARGETS: 
BMP 

PERFORMANCE 
GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

For 
Metals 

by 
2028 

For 
Bacteria 
by 2037 

For Metals Attainment by 2028 
For Bacteria 

Attainment by 2037 

24
-h

ou
r 

V
ol

um
e 

M
an

a
ge

d 
(a

cr
e

-f
t)

 

A
dd

iti
on

a
l 2

4-
h

ou
r 

V
ol

um
e 

M
an

a
g

ed
 

(a
cr

e-
ft)

 

%
 L

oa
d 

R
e

du
ct

io
n

 
C

rit
ic

al
 C

on
di

tio
n

 

Low-Impact 
Development 

Streets Regional BMPs 

T
ot

al
 B

M
P

 C
ap

ac
ity

 
(a

cr
e-

ft)
 

R
eg

io
n

al
 B

M
P

s 
(p

riv
at

e)
 

C
um

ul
at

iv
e 

B
M

P
 

C
ap

ac
ity

 f
or

 b
ot

h 
M

et
al

s 
an

d 
B

a
ct

er
ia

 
(a

cr
e-

ft)
 

O
rd

in
a

nc
e

 

P
la

n
ne

d 
LI

D
 

P
ub

lic
 L

ID
 

R
es

id
en

tia
l L

ID
 

G
re

en
 S

tr
ee

ts
 

V
er

y 
H

ig
h 

(p
ub

lic
, o

w
n

ed
) 

H
ig

h
 

(p
ub

lic
, o

w
n

ed
) 

M
ed

iu
m

 (
pu

b
lic

, 
no

n-
ow

n
ed

) 

P
riv

at
e 

636280 2.08 1.74 26% 0.19 --- 0.00 0.58 1.03 --- 1.60 --- 0.00 3.4 1.74 5.1 
636480 15.10 4.69 36% 0.43 --- 0.04 0.74 6.92 0.05 4.52 --- 0.65 13.3 4.69 18.0 
639580 2.57 0.18 35% 0.03 --- --- 0.13 0.02 --- 3.60 --- --- 3.8 0.18 4.0 
Total 19.8 6.6 34% 0.6 0.0 0.0 1.4 8.0 0.0 9.7 0.0 0.6 20.5 6.6 27.1 
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Table 7A-41. South Pasadena, Rio Hondo: RAA Output and EWMP Implementation Plan for Final Compliance 
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615880 1.32 0.09 70% 0.02 --- --- 0.03 0.69 2.81 0.02 --- --- 3.6 0.09 3.7 
615980 3.72 0.28 61% 0.07 --- --- 0.10 1.57 12.21 0.01 --- --- 14.0 0.28 14.2 
616080 0.59 0.01 30% 0.02 --- --- --- 0.01 0.00 0.38 --- 0.12 0.5 0.01 0.5 
Total 5.6 0.4 59% 0.1 0.0 0.0 0.1 2.3 15.0 0.4 0.0 0.1 18.1 0.4 18.4 
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Table 7A-42. Temple City, Rio Hondo: RAA Output and EWMP Implementation Plan for Final Compliance 
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APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

For 
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For Bacteria 
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621381 0.01 0.15 12% 0.01 --- --- --- --- --- --- --- --- 0.0 0.15 0.2 
621581 0.51 0.08 56% 0.01 --- --- --- 0.41 --- --- --- --- 0.4 0.08 0.5 
621781 10.94 1.02 50% 0.27 --- 0.07 --- 7.63 --- --- 0.91 --- 8.9 1.02 9.9 
621881 0.03 0.47 11% 0.02 --- --- --- --- --- --- --- --- 0.0 0.47 0.5 
622081 16.33 0.95 65% 0.37 --- 1.05 --- 8.84 --- --- 1.10 --- 11.4 0.95 12.3 
622181 8.60 0.01 95% 0.16 --- 0.12 --- 1.48 --- 0.17 0.02 4.98 6.9 0.01 6.9 
622281 0.04 0.01 50% 0.00 --- 0.03 --- 0.01 --- --- --- --- 0.0 0.01 0.0 
622381 1.57 0.11 56% 0.04 --- 0.00 --- 1.04 --- --- 0.23 --- 1.3 0.11 1.4 
622481 2.43 0.14 55% 0.05 --- --- --- 1.13 --- 0.07 0.89 --- 2.1 0.14 2.3 
622581 3.06 0.26 40% 0.08 --- --- --- 1.30 --- 0.42 0.99 --- 2.8 0.26 3.0 
622681 1.96 0.14 57% 0.03 --- --- --- 0.77 --- --- 0.95 --- 1.7 0.14 1.9 
622781 0.89 0.34 16% 0.03 --- --- --- 0.05 --- --- 0.77 --- 0.8 0.34 1.2 
622881 0.94 0.05 62% 0.02 --- --- --- 0.64 --- --- 0.12 --- 0.8 0.05 0.8 
623481 3.45 0.15 60% 0.08 --- 0.14 --- 1.31 --- 0.90 0.01 --- 2.4 0.15 2.6 
623581 0.06 0.01 45% 0.00 --- --- --- 0.04 --- --- 0.02 --- 0.1 0.01 0.1 
623681 0.00 0.00 40% --- --- --- --- 0.00 --- --- --- --- 0.0 0.00 0.0 
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626981 4.41 0.55 51% 0.12 --- --- --- 3.41 --- --- --- --- 3.5 0.55 4.1 
627081 1.70 0.20 50% 0.05 --- --- --- 1.30 --- --- --- --- 1.4 0.20 1.6 
627281 3.65 0.42 51% 0.10 --- --- --- 2.83 --- --- --- --- 2.9 0.42 3.3 
629681 0.01 0.00 50% 0.00 --- --- --- 0.00 --- --- --- --- 0.0 0.00 0.0 
629781 1.42 0.29 36% 0.05 --- --- --- 1.08 --- --- --- --- 1.1 0.29 1.4 
629881 0.00 0.00 12% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
Total 62.0 5.4 59% 1.5 0.0 1.4 0.0 33.3 0.0 1.6 6.0 5.0 48.7 5.4 54.0 
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Table 7A-43. Uninc. LA County, Aliso Wash: RAA Output and EWMP Implementation Plan for Final Compliance 
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693183 3.61 --- 91% 0.13 --- --- --- --- --- --- --- 3.12 3.3 --- 3.3 
693283 0.56 --- 93% 0.02 --- --- --- --- --- --- --- 0.45 0.5 --- 0.5 
693883 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
693983 0.03 0.45 9% 0.05 --- --- --- --- --- --- --- --- 0.1 0.45 0.5 
Total 4.2 0.5 70% 0.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.6 3.8 0.5 4.2 
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Table 7A-44. Uninc. LA County, Arroyo Seco: RAA Output and EWMP Implementation Plan for Final Compliance 
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APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 
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642283 1.06 0.08 42% 0.02 --- --- 0.04 0.44 --- 0.39 --- --- 0.9 0.08 1.0 
642383 4.80 1.67 16% 0.22 --- 0.18 0.44 --- --- 6.30 --- --- 7.1 1.67 8.8 
642783 0.30 0.01 63% 0.00 --- --- 0.01 0.16 --- 0.02 --- --- 0.2 0.01 0.2 
642883 8.94 0.30 68% 0.15 0.04 0.54 0.38 3.87 --- 1.77 0.02 --- 6.8 0.30 7.1 
642983 0.15 0.29 9% 0.02 --- --- 0.07 --- --- 0.00 --- --- 0.1 0.29 0.4 
643083 4.27 0.49 53% 0.10 --- 0.32 0.31 --- --- 0.09 0.05 --- 0.9 0.49 1.4 
643183 1.37 0.01 74% 0.01 --- 0.08 0.03 --- --- 0.86 --- --- 1.0 0.01 1.0 
643283 1.89 0.15 32% 0.06 --- 0.11 0.03 --- --- 1.82 --- --- 2.0 0.15 2.2 
643383 0.01 0.01 14% 0.00 --- --- 0.00 --- --- 0.01 --- --- 0.0 0.01 0.0 
643683 16.74 0.42 37% 0.41 --- 0.26 1.50 --- --- 8.63 0.37 --- 11.2 0.42 11.6 
643783 0.12 0.03 21% 0.00 --- --- 0.01 0.01 --- 0.12 --- --- 0.1 0.03 0.2 
643883 1.85 0.45 12% 0.04 --- --- 0.11 --- --- 2.51 0.00 --- 2.7 0.45 3.1 
644983 0.00 0.01 18% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.01 0.0 
Total 41.5 3.9 39% 1.0 0.0 1.5 2.9 4.5 0.0 22.5 0.4 0.0 33.0 3.9 36.9 
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Table 7A-45. Uninc. LA County, Bell Creek: RAA Output and EWMP Implementation Plan for Final Compliance 
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APPROACH TO ACHIEVE COMPLIANCE TARGETS, 
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For 
Metals 

by 
2028 

For 
Bacteria 
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700383 0.89 --- 26% 0.03 --- --- 0.12 0.07 --- --- --- 0.54 0.8 --- 0.8 
700483 0.00 0.03 7% 0.00 --- --- 0.00 --- --- 0.00 --- --- 0.0 0.03 0.0 
Total 0.9 0.0 26% 0.0 0.0 0.0 0.1 0.1 0.0 0.0 0.0 0.5 0.8 0.0 0.8 
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Table 7A-46. Uninc. LA County, Browns Canyon Wash: RAA Output and EWMP Implementation Plan for Final Compliance 
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TARGETS: 
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PERFORMANCE 
GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

For 
Metals 

by 
2028 

For 
Bacteria 
by 2037 

For Metals Attainment by 2028 
For Bacteria 

Attainment by 2037 
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695883 0.75 --- 89% 0.01 --- --- 0.05 --- --- --- --- 0.66 0.7 --- 0.7 
695983 0.82 --- 92% 0.01 --- --- --- --- --- --- --- 0.77 0.8 --- 0.8 
696183 0.00 0.01 6% 0.00 --- --- --- --- --- --- --- --- 0.0 0.01 0.0 
696283 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
696383 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
696483 0.00 0.00 6% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
696583 0.98 --- 100% 0.02 --- --- --- --- --- --- --- 1.79 1.8 --- 1.8 
696683 1.00 --- 100% 0.03 --- --- --- --- --- --- --- 1.35 1.4 --- 1.4 
696783 1.25 --- 79% 0.02 --- --- 0.01 0.02 --- --- --- 1.15 1.2 --- 1.2 
696883 0.88 --- 100% 0.01 0.00 --- --- --- --- --- --- 0.87 0.9 --- 0.9 
696983 0.00 0.02 7% 0.00 0.00 --- --- --- --- --- --- --- 0.0 0.02 0.0 
697083 0.80 --- 100% 0.01 --- --- --- --- --- --- --- 1.26 1.3 --- 1.3 
697183 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
697283 0.00 0.05 9% 0.01 --- --- --- --- --- --- --- --- 0.0 0.05 0.1 
697383 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
Total 6.5 0.1 89% 0.1 0.0 0.0 0.1 0.0 0.0 0.0 0.0 7.8 8.0 0.1 8.1 
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Table 7A-47. Uninc. LA County, Bull Creek: RAA Output and EWMP Implementation Plan for Final Compliance 
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TARGETS: 
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EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 
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For 
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689883 14.71 0.21 86% 0.08 --- --- --- --- --- 13.88 --- --- 14.0 0.21 14.2 
689983 4.93 0.07 82% 0.00 --- --- --- --- --- 4.66 --- --- 4.7 0.07 4.7 
690083 --- --- --- --- --- --- --- --- --- --- --- --- 0.0 --- 0.0 
690183 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
690583 0.04 --- 96% 0.00 --- --- --- --- --- --- --- 0.03 0.0 --- 0.0 
690683 0.50 --- 97% 0.01 --- --- --- --- --- --- --- 0.37 0.4 --- 0.4 
690783 0.00 0.01 9% 0.00 --- --- --- --- --- 0.00 --- --- 0.0 0.01 0.0 
690883 0.01 0.05 9% 0.01 --- --- --- --- --- --- --- --- 0.0 0.05 0.1 
691083 --- 0.00 4% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
Total 20.2 0.3 67% 0.1 0.0 0.0 0.0 0.0 0.0 18.5 0.0 0.4 19.0 0.3 19.4 
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Table 7A-48. Uninc. LA County, Compton Creek: RAA Output and EWMP Implementation Plan for Final Compliance 
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EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 
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601783 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
601883 39.04 0.55 90% 1.37 0.32 0.47 0.00 --- 30.10 --- --- --- 32.3 0.55 32.8 
601983 0.69 3.08 8% 0.55 --- --- --- --- 0.00 --- --- --- 0.6 3.08 3.6 
602183 0.00 0.01 6% 0.00 --- --- --- --- --- --- --- --- 0.0 0.01 0.0 
602383 20.15 0.00 89% 0.37 --- 0.04 0.61 7.51 --- 0.35 0.47 4.82 14.2 0.00 14.2 
602483 6.74 0.00 90% 0.18 --- --- 0.01 1.92 --- 0.01 --- 2.56 4.7 0.00 4.7 
602583 15.00 0.00 90% 0.33 0.00 0.43 0.29 5.09 0.01 4.23 1.10 1.70 13.2 0.00 13.2 
602683 10.54 0.00 81% 0.22 --- 0.17 0.14 5.06 8.40 0.02 0.82 0.19 8.6 0.00 8.6 
602783 0.00 0.02 8% 0.00 --- --- --- --- --- --- --- --- 0.0 0.02 0.0 
602883 14.82 --- 90% 0.16 0.02 0.00 0.41 7.51 --- 0.54 --- 2.97 11.6 --- 11.6 
603083 0.05 0.04 10% 0.01 --- --- 0.02 --- --- 0.01 --- 0.00 0.0 0.04 0.1 
603283 0.02 0.02 11% --- --- --- --- 0.02 --- --- --- --- 0.0 0.02 0.0 
603383 0.02 0.00 29% 0.00 --- --- --- 0.01 --- --- --- --- 0.0 0.00 0.0 
603483 0.30 0.30 8% 0.12 --- --- 0.13 --- --- 0.00 0.00 0.00 0.3 0.30 0.6 
603583 0.06 0.00 86% 0.00 --- --- 0.00 0.04 --- --- --- --- 0.0 0.00 0.0 
603683 3.74 0.17 49% 0.11 --- 2.02 0.09 --- --- --- 0.68 --- 2.9 0.17 3.1 
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EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 
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603783 2.55 0.10 64% 0.05 --- --- 0.18 1.62 --- --- 0.00 --- 1.9 0.10 1.9 
603883 0.31 0.23 8% 0.07 --- --- 0.18 --- --- 0.03 --- --- 0.3 0.23 0.5 
603983 13.73 0.05 79% 0.27 --- 1.53 0.66 0.43 --- 7.25 0.05 --- 10.2 0.05 10.2 
604083 2.67 0.01 89% 0.04 --- 0.37 0.06 0.65 --- --- 0.34 --- 1.5 0.01 1.5 
604183 18.03 0.00 95% 0.31 --- 1.58 0.46 3.14 0.01 2.59 1.63 0.00 9.7 0.00 9.7 
604283 24.53 0.00 84% 0.52 0.01 1.76 0.33 13.83  1.48 4.17 6.19 28.5 0.00 28.5 
604383 1.28 --- 31% 0.06 --- 0.04 0.01 0.78 --- 0.14 0.00 0.20 1.2 --- 1.2 
604483 0.36 0.14 8% 0.04 --- 0.00 0.11 --- --- 0.21 0.04 --- 0.4 0.14 0.5 
604583 0.00 0.01 6% 0.00 --- --- 0.00 --- --- 0.00 --- --- 0.0 0.01 0.0 
604683 0.61 0.01 57% 0.01 --- --- 0.03 0.35 --- --- 0.01 --- 0.4 0.01 0.4 
604783 0.06 0.04 7% 0.01 --- --- 0.02 --- --- --- 0.01 --- 0.0 0.04 0.1 
605083 19.29 --- 90% 0.32 --- 0.48 0.13 9.69 --- 0.98 0.79 3.86 16.3 --- 16.3 
605783 8.69 --- 89% 0.16 0.01 0.15 0.01 4.42 --- 0.18 0.16 1.70 6.8 --- 6.8 
Total 203.3 4.8 77% 5.3 0.4 9.1 3.9 62.1 32.3 18.0 10.3 24.2 165.5 4.8 170.2 
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Upper LA River EWMP  7.A.87  Draft June 2015 

 

Table 7A-49. Uninc. LA County, LA River—above Sepulveda Basin: RAA Output and EWMP Implementation Plan for Final Compliance 
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694283 0.00 0.00 9% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
700583 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
700783 0.00 0.08 8% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.08 0.1 
700983 2.81 --- 89% 0.04 --- --- 0.20 0.03 --- --- --- 2.25 2.5 --- 2.5 
701083 0.06 0.36 10% 0.02 --- --- 0.05 --- --- --- --- --- 0.1 0.36 0.4 
701183 5.84 --- 97% 0.07 --- --- 0.00 --- --- --- --- 5.42 5.5 --- 5.5 
Total 8.7 0.4 84% 0.1 0.0 0.0 0.3 0.0 0.0 0.0 0.0 7.7 8.1 0.4 8.5 
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Table 7A-50. Uninc. LA County, LA River—below Sepulveda Basin: RAA Output and EWMP Implementation Plan for Final Compliance 
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601383 0.00 0.09 5% 0.00 --- --- --- --- --- --- --- --- 0.0 0.09 0.1 
606583 0.00 0.07 5% 0.00 --- --- --- --- --- --- --- --- 0.0 0.07 0.1 
607083 0.11 0.31 10% 0.02 --- --- 0.08 --- --- --- --- --- 0.1 0.31 0.4 
607383 0.37 1.30 10% 0.06 --- --- 0.23 --- --- 0.00 --- 0.00 0.3 1.30 1.6 
607483 0.05 0.21 9% 0.01 --- --- 0.03 --- --- --- --- --- 0.0 0.21 0.2 
607883 0.07 0.40 9% 0.04 --- --- 0.00 --- --- --- --- --- 0.0 0.40 0.5 
607983 0.01 0.09 9% 0.01 --- --- --- --- --- --- --- --- 0.0 0.09 0.1 
608083 --- --- --- --- --- --- --- --- --- --- --- --- 0.0 --- 0.0 
608283 0.12 0.90 8% 0.11 --- --- --- --- --- --- --- --- 0.1 0.90 1.0 
608883 0.73 5.94 7% 0.24 --- --- 0.31 --- --- --- 0.03 0.00 0.6 5.94 6.5 
609383 0.04 0.05 11% 0.01 --- --- 0.03 --- --- --- --- --- 0.0 0.05 0.1 
609483 0.00 0.15 5% 0.00 --- --- --- --- --- --- --- --- 0.0 0.15 0.2 
609683 0.40 0.56 11% 0.06 --- --- 0.27 --- --- --- --- --- 0.3 0.56 0.9 
609783 0.37 0.87 9% 0.08 --- 0.03 0.20 --- --- --- 0.01 --- 0.3 0.87 1.2 
609883 0.46 1.01 9% 0.13 --- 0.01 0.14 --- --- --- 0.10 0.00 0.4 1.01 1.4 
635483 0.18 1.14 7% 0.09 --- --- 0.06 --- --- --- --- --- 0.2 1.14 1.3 
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EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 
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(BMP capacity expressed in units of acre-feet) 
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Attainment by 2037 
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635583 19.20 7.98 31% 0.90 0.01 2.25 0.76 7.29 --- 0.01 7.22 0.02 18.4 7.98 26.4 
635683 0.93 0.01 58% 0.03 --- 0.16 --- --- --- 0.65 0.02 --- 0.9 0.01 0.9 
635783 0.00 0.00 11% --- --- --- --- 0.00 --- --- 0.00 --- 0.0 0.00 0.0 
635883 0.01 0.09 6% 0.00 --- --- --- --- --- 0.00 0.01 --- 0.0 0.09 0.1 
636583 0.00 0.09 5% 0.00 --- --- --- --- --- --- --- --- 0.0 0.09 0.1 
636683 0.00 0.13 5% 0.00 --- --- --- --- --- --- --- --- 0.0 0.13 0.1 
636983 0.49 1.90 7% 0.12 0.01 0.01 0.12 --- --- 0.00 0.14 0.04 0.4 1.90 2.3 
637083 0.00 0.00 7% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
637183 1.11 0.28 43% 0.03 --- --- 0.00 0.85 --- --- --- --- 0.9 0.28 1.2 
637283 0.53 2.11 8% 0.13 0.02 0.02 0.05 --- --- --- 0.16 0.05 0.4 2.11 2.5 
637383 12.96 0.13 90% 0.21 0.04 0.95 0.17 4.10 --- --- 1.57 3.86 10.9 0.13 11.0 
637483 19.33 0.00 79% 0.40 --- 1.65 0.25 0.01 --- 7.38 7.02 --- 16.7 0.00 16.7 
637583 0.18 0.04 49% 0.01 --- --- --- 0.10 --- 0.01 0.00 --- 0.1 0.04 0.2 
637683 0.04 0.17 9% 0.03 --- --- --- --- --- --- --- --- 0.0 0.17 0.2 
638483 0.48 0.74 8% 0.05 --- --- 0.02 --- --- 0.71 0.00 --- 0.8 0.74 1.5 
639483 0.22 0.06 21% 0.04 --- --- --- 0.01 --- 0.24 --- --- 0.3 0.06 0.4 
639783 7.50 0.12 47% 0.37 --- 0.33 0.08 2.39 --- 3.89 0.97 --- 8.0 0.12 8.2 
639883 0.98 0.01 85% 0.04 --- 0.02 --- 0.19 --- 0.34 --- --- 0.6 0.01 0.6 
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663783 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
663883 0.54 2.88 29% 0.21 --- 0.14 0.00 --- --- --- --- --- 0.4 2.88 3.2 
664483 0.20 3.22 7% 0.22 --- 0.06 --- --- --- --- --- --- 0.3 3.22 3.5 
664683 0.02 0.85 7% 0.03 --- --- --- --- --- --- --- --- 0.0 0.85 0.9 
Total 67.6 33.9 32% 3.7 0.1 5.6 2.8 14.9 0.0 13.2 17.3 4.0 61.6 33.9 95.5 
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Table 7A-51. Uninc. LA County, McCoy-Dry Canyon Creek: RAA Output and EWMP Implementation Plan for Final Compliance 
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698383 1.38 --- 90% 0.02 --- --- 0.00 --- --- --- --- 1.28 1.3 --- 1.3 
698483 1.88 --- 54% 0.03 --- --- 0.08 --- --- --- --- 1.57 1.7 --- 1.7 
698883 5.08 --- 92% 0.10 --- --- 0.00 --- --- 0.00 --- 3.92 4.0 --- 4.0 
699283 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
699383 0.00 0.01 7% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.01 0.0 
Total 8.4 0.0 84% 0.1 0.0 0.0 0.1 0.0 0.0 0.0 0.0 6.8 7.0 0.0 7.0 
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Table 7A-52. Uninc. LA County, Rio Hondo: RAA Output and EWMP Implementation Plan for Final Compliance 
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APPROACH TO ACHIEVE COMPLIANCE TARGETS, 
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610983 13.87 0.03 95% 0.15 --- 0.21 0.33 6.86 --- 1.67 1.06 0.00 10.3 0.03 10.3 
611983 0.87 0.02 58% 0.01 --- 0.01 0.02 0.73 --- 0.01 0.06 --- 0.8 0.02 0.9 
612183 0.73 0.05 68% 0.01 --- --- 0.03 0.48 --- --- 0.06 0.01 0.6 0.05 0.6 
612283 5.58 0.01 95% 0.07 --- --- 0.12 2.29 --- 0.00 0.72 1.42 4.6 0.01 4.6 
612983 0.09 0.58 9% 0.06 --- --- 0.00 --- --- --- --- --- 0.1 0.58 0.6 
613283 3.17 3.04 21% 0.25 --- 0.08 0.02 0.91 --- 0.72 --- --- 2.0 3.04 5.0 
613483 0.48 0.15 38% 0.01 --- 0.03 0.00 0.15 --- 0.16 --- --- 0.4 0.15 0.5 
613583 2.02 0.40 32% 0.06 --- --- 0.19 1.22 --- --- --- --- 1.5 0.40 1.9 
613683 2.31 1.05 27% 0.09 --- --- 0.26 1.50 --- --- --- --- 1.8 1.05 2.9 
613883 0.00 0.07 5% 0.00 --- --- --- --- --- --- --- --- 0.0 0.07 0.1 
613983 11.22 --- 84% 0.11 0.01 --- 0.41 3.21 --- --- --- 4.67 8.4 --- 8.4 
614183 0.02 0.01 50% --- --- --- 0.00 0.02 --- --- --- --- 0.0 0.01 0.0 
614683 0.02 0.01 50% --- --- --- 0.00 0.02 --- --- --- --- 0.0 0.01 0.0 
617083 0.69 0.29 38% 0.03 --- --- --- 0.49 --- --- --- --- 0.5 0.29 0.8 
617183 0.00 0.01 18% 0.00 --- --- 0.00 0.00 --- --- --- --- 0.0 0.01 0.0 
617283 0.00 0.01 7% 0.00 --- --- --- --- --- --- --- --- 0.0 0.01 0.0 
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617383 0.02 0.12 9% 0.01 --- --- --- --- --- --- --- --- 0.0 0.12 0.1 
618683 0.83 0.03 37% 0.02 --- 0.02 0.05 0.44 --- 0.25 --- 0.10 0.9 0.03 0.9 
618783 4.87 0.33 58% 0.11 --- --- 0.41 2.90 --- 0.13 --- 0.00 3.6 0.33 3.9 
619083 0.16 0.04 49% 0.00 --- --- 0.01 0.11 --- --- --- --- 0.1 0.04 0.2 
619583 1.63 0.11 53% 0.03 --- --- 0.11 1.07 --- 0.00 --- --- 1.2 0.11 1.3 
619683 2.71 0.24 53% 0.06 0.01 --- 0.14 1.80 --- 0.23 0.02 --- 2.3 0.24 2.5 
619783 1.63 0.17 53% 0.03 --- --- 0.08 0.92 --- --- --- --- 1.0 0.17 1.2 
620083 0.48 0.04 55% 0.01 --- --- 0.03 0.27 --- 0.15 --- --- 0.5 0.04 0.5 
620283 11.41 0.88 69% 0.18 --- --- 0.51 5.99 --- 2.17 --- --- 8.8 0.88 9.7 
620383 8.44 0.11 95% 0.10 --- 0.14 0.40 --- --- 5.08 0.00 --- 5.7 0.11 5.8 
620483 1.23 0.13 69% 0.02 --- --- 0.07 0.66 --- 0.45 --- --- 1.2 0.13 1.3 
620583 1.70 0.24 49% 0.04 --- --- 0.11 1.00 --- 0.02 --- --- 1.2 0.24 1.4 
620683 0.04 0.09 16% 0.00 --- --- 0.00 0.02 --- --- --- --- 0.0 0.09 0.1 
620783 0.24 0.06 42% 0.00 --- --- 0.02 0.14 --- --- --- --- 0.2 0.06 0.2 
620883 0.09 0.09 21% 0.00 --- --- 0.01 0.03 --- 0.01 --- --- 0.1 0.09 0.1 
620983 0.55 0.09 26% 0.03 --- 0.02 0.07 0.12 --- 0.23 --- --- 0.5 0.09 0.6 
621083 0.33 0.29 16% 0.02 --- 0.00 0.03 0.04 --- 0.12 --- --- 0.2 0.29 0.5 
621183 0.40 0.00 95% 0.01 --- 0.05 0.01 0.00 --- 0.22 --- --- 0.3 0.00 0.3 
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Upper LA River EWMP  7.A.94  Draft June 2015 

 

Su
bw

at
er

sh
ed

 ID
 

COMPLIANCE 
TARGETS: 

BMP 
PERFORMANCE 

GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

For 
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For 
Bacteria 
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For Bacteria 

Attainment by 2037 
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621383 3.34 --- 96% 0.06 0.01 --- 0.14 0.93 --- --- --- 1.56 2.7 --- 2.7 
621783 0.00 0.00 --- --- --- --- --- --- --- --- 0.00 --- 0.0 0.00 0.0 
621883 --- --- --- --- --- --- --- --- --- --- --- --- 0.0 --- 0.0 
622183 0.16 0.92 9% 0.05 --- --- 0.09 --- --- --- --- --- 0.1 0.92 1.1 
622283 0.75 0.13 38% 0.02 --- --- 0.04 0.48 --- 0.00 --- --- 0.5 0.13 0.7 
622483 0.08 0.00 37% 0.00 --- --- 0.00 0.05 --- 0.00 0.01 --- 0.1 0.00 0.1 
622683 0.01 0.00 60% 0.00 --- --- --- 0.00 --- --- 0.00 --- 0.0 0.00 0.0 
622783 2.48 0.16 42% 0.05 --- --- 0.07 0.62 --- 0.01 1.40 --- 2.2 0.16 2.3 
622883 0.00 0.00 --- --- --- --- --- --- --- --- 0.00 --- 0.0 0.00 0.0 
623083 0.00 0.00 --- --- --- --- --- --- --- --- 0.00 --- 0.0 0.00 0.0 
623183 0.00 0.00 --- --- --- --- --- --- --- --- 0.00 --- 0.0 0.00 0.0 
623283 0.00 0.00 16% --- --- --- 0.00 --- --- --- --- --- 0.0 0.00 0.0 
623483 0.03 0.01 27% 0.00 --- --- 0.00 0.01 --- 0.00 --- --- 0.0 0.01 0.0 
623583 0.63 0.77 25% 0.04 --- 0.24 0.17 --- --- 0.00 0.06 --- 0.5 0.77 1.3 
623683 2.79 0.21 54% 0.07 --- --- 0.27 1.70 --- 0.00 --- --- 2.0 0.21 2.3 
623783 0.21 0.54 11% 0.04 --- 0.03 0.08 --- --- 0.02 0.00 --- 0.2 0.54 0.7 
623883 2.27 0.10 47% 0.06 --- 0.00 0.18 1.18 --- 0.22 0.00 --- 1.6 0.10 1.7 
623983 3.55 0.28 60% 0.07 0.01 0.00 0.27 2.08 --- 0.00 --- --- 2.4 0.28 2.7 
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Upper LA River EWMP  7.A.95  Draft June 2015 
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EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

For 
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For 
Bacteria 
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For Metals Attainment by 2028 
For Bacteria 

Attainment by 2037 
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624083 1.06 0.02 95% 0.05 --- 0.85 0.04 0.01 --- 0.00 --- --- 1.0 0.02 1.0 
624183 7.90 0.43 63% 0.11 --- --- 0.24 3.93 --- 1.43 0.04 --- 5.7 0.43 6.2 
624283 2.49 0.28 47% 0.07 --- 0.04 0.09 1.79 --- 0.22 --- --- 2.2 0.28 2.5 
624383 0.51 0.09 32% 0.01 --- 0.00 0.02 0.02 --- 0.11 --- --- 0.2 0.09 0.3 
624483 1.05 0.10 48% 0.02 --- --- 0.07 0.77 --- --- --- --- 0.9 0.10 1.0 
624583 1.16 0.07 59% 0.02 --- --- 0.06 0.71 --- --- --- --- 0.8 0.07 0.9 
624683 0.00 0.01 16% 0.00 --- --- 0.00 0.00 --- 0.00 --- --- 0.0 0.01 0.0 
624783 0.00 0.00 12% 0.00 --- --- --- 0.00 --- --- --- --- 0.0 0.00 0.0 
624883 0.31 0.01 37% 0.01 --- --- 0.03 0.16 --- 0.17 0.00 --- 0.4 0.01 0.4 
625083 0.92 0.10 48% 0.02 --- 0.00 0.02 0.10 --- 1.48 --- --- 1.6 0.10 1.7 
625183 0.06 0.65 10% 0.03 --- --- 0.02 --- --- 0.00 --- --- 0.0 0.65 0.7 
625283 0.00 0.03 9% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.03 0.0 
625383 0.08 0.13 7% 0.01 --- --- 0.01 --- --- 0.12 --- --- 0.1 0.13 0.3 
625483 0.66 0.04 59% 0.01 --- --- 0.04 0.44 --- 0.00 --- --- 0.5 0.04 0.5 
625583 1.15 0.11 21% 0.02 --- --- 0.01 0.10 --- 0.09 --- --- 0.2 0.11 0.3 
625683 2.06 0.08 43% 0.01 --- --- 0.00 --- --- 0.18 --- --- 0.2 0.08 0.3 
625783 8.09 0.54 65% 0.11 --- --- 0.42 4.67 --- --- --- --- 5.2 0.54 5.7 
625883 4.33 0.28 74% 0.05 0.00 --- 0.18 2.43 --- --- --- --- 2.7 0.28 2.9 
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Upper LA River EWMP  7.A.96  Draft June 2015 
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TARGETS: 
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PERFORMANCE 
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EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

For 
Metals 

by 
2028 

For 
Bacteria 
by 2037 

For Metals Attainment by 2028 
For Bacteria 

Attainment by 2037 

24
-h

ou
r 

V
ol

um
e 

M
an

a
ge

d 
(a

cr
e

-f
t)

 

A
dd

iti
on

a
l 2

4-
h

ou
r 

V
ol

um
e 

M
an

a
g

ed
 

(a
cr

e-
ft)

 

%
 L

oa
d 

R
e

du
ct

io
n

 
C

rit
ic

al
 C

on
di

tio
n

 

Low-Impact Development Streets Regional BMPs 

T
ot

al
 B

M
P

 C
ap

ac
ity

 
(a

cr
e-

ft)
 

R
eg

io
n

al
 B

M
P

s 
(p

riv
at

e)
 

C
um

ul
at

iv
e 

B
M

P
 

C
ap

ac
ity

 f
or

 b
ot

h 
M

et
al

s 
an

d 
B

a
ct

er
ia

 
(a

cr
e-

ft)
 

O
rd

in
a

nc
e

 

P
la

n
ne

d 
LI

D
 

P
ub

lic
 L

ID
 

R
es

id
en

tia
l L

ID
 

G
re

en
 S

tr
ee

ts
 

V
er

y 
H

ig
h 

(p
ub

lic
, o

w
n

ed
) 

H
ig

h
 

(p
ub

lic
, o

w
n

ed
) 

M
ed

iu
m

 (
pu

b
lic

, 
no

n-
ow

n
ed

) 

P
riv

at
e 

625983 6.45 0.26 69% 0.13 0.04 0.23 0.38 4.03 --- 0.00 0.13 --- 4.9 0.26 5.2 
626083 0.03 0.41 8% 0.01 --- --- 0.00 --- --- 0.00 --- --- 0.0 0.41 0.4 
626183 0.40 0.12 48% 0.01 --- --- 0.02 0.26 --- --- --- --- 0.3 0.12 0.4 
629183 0.00 0.00 12% --- --- --- 0.00 --- --- --- --- --- 0.0 0.00 0.0 
629783 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
629883 --- --- --- --- --- --- --- --- --- --- --- --- 0.0 --- 0.0 
Total 132.8 15.6 59% 2.7 0.1 2.0 6.4 59.9 0.0 15.7 3.6 7.8 98.1 15.6 113.7 
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Upper LA River EWMP  7.A.97  Draft June 2015 

 

Table 7A-53. Uninc. LA County, Tujunga Wash: RAA Output and EWMP Implementation Plan for Final Compliance 
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TARGETS: 
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GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

For 
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For 
Bacteria 
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For Metals Attainment by 2028 
For Bacteria 

Attainment by 2037 
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668683 3.13 0.08 47% 0.10 --- --- --- 0.02 --- 2.02 --- 0.08 2.2 0.08 2.3 
670283 0.00 0.01 12% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.01 0.0 
670483 --- --- --- --- --- --- --- --- --- --- --- --- 0.0 --- 0.0 
670583 0.29 0.00 96% 0.01 --- --- --- --- --- 0.25 --- --- 0.3 0.00 0.3 
670683 0.07 0.00 51% 0.00 --- --- --- --- --- 0.06 --- --- 0.1 0.00 0.1 
670883 0.04 0.00 --- --- --- --- --- --- --- 0.03 --- --- 0.0 0.00 0.0 
670983 0.10 0.00 94% 0.00 --- --- --- --- --- 0.09 --- --- 0.1 0.00 0.1 
671083 0.00 0.01 7% 0.00 --- --- --- --- --- 0.00 --- 0.00 0.0 0.01 0.0 
671183 0.00 0.04 8% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.04 0.0 
671283 0.01 0.08 9% 0.01 --- --- --- --- --- --- --- --- 0.0 0.08 0.1 
671383 0.01 0.07 9% 0.01 --- --- --- --- --- --- --- --- 0.0 0.07 0.1 
671483 0.01 0.07 7% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.07 0.1 
671583 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
671783 0.00 0.00 7% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
671883 0.00 0.00 8% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
671983 0.00 0.01 10% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.01 0.0 
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Upper LA River EWMP  7.A.98  Draft June 2015 
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EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 
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For 
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For Bacteria 
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672083 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
672583 --- --- --- --- --- --- --- --- --- --- --- --- 0.0 --- 0.0 
672783 0.00 0.00 7% 0.00 --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
672983 0.00 0.00 18% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.00 0.0 
673083 0.00 0.00 18% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.00 0.0 
673583 0.83 0.00 42% 0.06 --- 0.03 0.00 --- --- 0.07 --- 0.65 0.8 0.00 0.8 
673683 0.58 0.00 66% 0.02 --- --- --- --- --- 0.05 --- 0.45 0.5 0.00 0.5 
673783 0.17 0.00 91% 0.01 --- --- --- --- --- 0.01 --- 0.13 0.2 0.00 0.2 
673883 0.00 0.01 11% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.01 0.0 
673983 0.28 0.28 26% 0.02 --- --- 0.10 0.28 --- --- --- --- 0.4 0.28 0.7 
674083 0.00 0.02 8% 0.00 --- --- 0.00 --- --- --- --- --- 0.0 0.02 0.0 
674183 0.02 0.20 7% 0.01 --- --- --- --- --- --- --- --- 0.0 0.20 0.2 
674283 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
674383 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
Total 5.5 0.9 32% 0.3 0.0 0.0 0.1 0.3 0.0 2.6 0.0 1.3 4.6 0.9 5.5 
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Upper LA River EWMP  7.A.99  Draft June 2015 

 

Table 7A-54. Uninc. LA County, Verdugo Wash: RAA Output and EWMP Implementation Plan for Final Compliance 
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653383 2.34 2.13 32% 0.07 0.01 --- 0.07 0.88 --- 0.30 --- --- 1.3 2.13 3.5 
653683 0.08 0.08 21% 0.00 --- --- 0.02 0.03 --- --- --- --- 0.1 0.08 0.1 
654283 0.33 3.99 8% 0.08 0.01 0.02 0.13 --- --- 0.00 --- --- 0.2 3.99 4.2 
654483 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
654683 17.57 1.83 53% 0.32 0.03 2.88 0.78 0.84 --- 5.83 1.70 --- 12.4 1.83 14.2 
654783 --- 0.00 --- --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
654883 0.09 0.43 12% 0.01 --- --- 0.05 --- --- 0.00 --- --- 0.1 0.43 0.5 
654983 0.02 0.11 12% 0.00 --- --- 0.01 --- --- --- --- --- 0.0 0.11 0.1 
655183 --- 0.00 5% --- --- --- --- --- --- --- --- --- 0.0 0.00 0.0 
655283 0.25 0.03 63% 0.00 --- 0.07 0.01 0.09 --- 0.01 0.01 --- 0.2 0.03 0.2 
655583 11.73 1.16 74% 0.14 --- 0.27 0.51 0.32 --- 5.21 1.71 --- 8.2 1.16 9.3 
655683 0.97 0.63 26% 0.06 --- 0.04 0.08 0.21 --- 0.31 0.00 --- 0.7 0.63 1.3 
655783 0.50 1.18 16% 0.04 --- --- 0.15 0.09 --- 0.06 0.00 --- 0.3 1.18 1.5 
655983 4.47 1.74 31% 0.15 0.00 0.08 0.52 2.11 --- 0.23 0.40 --- 3.5 1.74 5.2 
Total 38.3 13.3 41% 0.9 0.1 3.4 2.3 4.6 0.0 11.9 3.8 0.0 27.0 13.3 40.3 
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Appendix 7.B   Subwatershed Index Maps with Control Measure Capacity 

 
 

Upper LA River EWMP  7.B.1  Draft June 2015 

This appendix presents the jurished index maps that relate the subwatersheds and jurisdictions to the 

implementation plan quantities specified in Appendix 7.A. The maps are presented as follows: 

Figure 7.B-1. Alhambra Subwatershed Index Map ................................................................................... 2 
Figure 7.B-2. Burbank Subwatershed Index Map ..................................................................................... 3 
Figure 7.B-3. Calabasas Subwatershed Index Map ................................................................................... 4 
Figure 7.B-4. Glendale Subwatershed Index Map ..................................................................................... 5 
Figure 7.B-5. Hidden Hills Subwatershed Index Map .............................................................................. 6 
Figure 7.B-6. La Cañada Flintridge Subwatershed Index Map ................................................................. 7 
Figure 7.B-7. Los Angeles (San Fernando Valley) Subwatershed Index Map .......................................... 8 
Figure 7.B-8. Los Angeles (Downtown/South LA) Subwatershed Index Map ......................................... 9 
Figure 7.B-9. Montebello Subwatershed Index Map ............................................................................... 10 
Figure 7.B-10. Monterey Park Subwatershed Index Map ....................................................................... 11 
Figure 7.B-11. Pasadena Subwatershed Index Map ................................................................................ 12 
Figure 7.B-12. Rosemead Subwatershed Index Map .............................................................................. 13 
Figure 7.B-13. San Fernando Subwatershed Index Map ......................................................................... 14 
Figure 7.B-14. San Gabriel Subwatershed Index Map ............................................................................ 15 
Figure 7.B-15. San Marino Subwatershed Index Map ............................................................................ 16 
Figure 7.B-16. South El Monte Subwatershed Index Map ...................................................................... 17 
Figure 7.B-17. South Pasadena Subwatershed Index Map ...................................................................... 18 
Figure 7.B-18. Temple City Subwatershed Index Map ........................................................................... 19 
Figure 7.B-19. Unincorporated LA County Subwatershed Index Map ................................................... 20 
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Upper LA River EWMP  7.B.2  Draft June 2015 

 
Figure 7.B-1. Alhambra Subwatershed Index Map 
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Upper LA River EWMP  7.B.3  Draft June 2015 

 

Figure 7.B-2. Burbank Subwatershed Index Map 



Appendix 7.B   Subwatershed Index Maps with Control Measure Capacity 
 

Upper LA River EWMP  7.B.4  Draft June 2015 

 

Figure 7.B-3. Calabasas Subwatershed Index Map 
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Upper LA River EWMP  7.B.5  Draft June 2015 

 

Figure 7.B-4. Glendale Subwatershed Index Map 
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Upper LA River EWMP  7.B.6  Draft June 2015 

 

Figure 7.B-5. Hidden Hills Subwatershed Index Map 
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Upper LA River EWMP  7.B.7  Draft June 2015 

 

Figure 7.B-6. La Cañada Flintridge Subwatershed Index Map 
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Upper LA River EWMP  7.B.8  Draft June 2015 

 

Figure 7.B-7. Los Angeles (San Fernando Valley) Subwatershed Index Map 



Appendix 7.B   Subwatershed Index Maps with Control Measure Capacity 
 

Upper LA River EWMP  7.B.9  Draft June 2015 

 

Figure 7.B-8. Los Angeles (Downtown/South LA) Subwatershed Index Map 



Appendix 7.B   Subwatershed Index Maps with Control Measure Capacity 
 

Upper LA River EWMP  7.B.10  Draft June 2015 

 
Figure 7.B-9. Montebello Subwatershed Index Map 
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Upper LA River EWMP  7.B.11  Draft June 2015 

 

Figure 7.B-10. Monterey Park Subwatershed Index Map 
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Upper LA River EWMP  7.B.12  Draft June 2015 

 

Figure 7.B-11. Pasadena Subwatershed Index Map 
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Upper LA River EWMP  7.B.13  Draft June 2015 

 

Figure 7.B-12. Rosemead Subwatershed Index Map 
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Upper LA River EWMP  7.B.14  Draft June 2015 

 

Figure 7.B-13. San Fernando Subwatershed Index Map 



Appendix 7.B   Subwatershed Index Maps with Control Measure Capacity 
 

Upper LA River EWMP  7.B.15  Draft June 2015 

 

Figure 7.B-14. San Gabriel Subwatershed Index Map 
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Upper LA River EWMP  7.B.16  Draft June 2015 

 

Figure 7.B-15. San Marino Subwatershed Index Map 
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Upper LA River EWMP  7.B.17  Draft June 2015 

 

Figure 7.B-16. South El Monte Subwatershed Index Map 
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Upper LA River EWMP  7.B.18  Draft June 2015 

 

Figure 7.B-17. South Pasadena Subwatershed Index Map 
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Upper LA River EWMP  7.B.19  Draft June 2015 

 

Figure 7.B-18. Temple City Subwatershed Index Map 
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Upper LA River EWMP  7.B.20  Draft June 2015 

 

Figure 7.B-19. Unincorporated LA County Subwatershed Index Map 



 
 

 

  7C‐1 

Appendix 7.C    
Scheduling of Control Measures for TMDL and 
EWMP Milestones 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Appendix 7C    Milestone Scheduling of EWMP Control Measures 

 

 
 

Upper LA River EWMP  7.C.2  Draft June 2015 

These tables present the scheduling of control measures to achieve applicable TMDL and EWMP 
Milestones.  For each milestone, Compliance Targets and an EWMP Implementation Strategy are 
presented.  

The following color-gradients and symbol legend applies to all tables in this appendix.  
 
RED  = Relative magnitude of volume to be managed by milestone 
BLUE  = Relative magnitude of BMP capacities by BMP category and milestone 
---  = BMP opportunity was either not available or not selected for the milestone 

   (a value of 0.0 means that BMP capacity is non-zero but less than 0.04). 
	

LIST	OF	TABLES:	

Table 7C-1. Alhambra: Targets and EWMP Implementation Plan for Interim and Final Compliance ........ 3 
Table 7C-2. Burbank: Targets and EWMP Implementation Plan for Interim and Final Compliance .......... 4 
Table 7C-3. Calabasas: Targets and EWMP Implementation Plan for Interim and Final Compliance ........ 5 
Table 7C-4. Glendale: Targets and EWMP Implementation Plan for Interim and Final Compliance ......... 6 
Table 7C-5. Hidden Hills: Targets and EWMP Implementation Plan for Interim and Final Compliance ... 7 
Table 7C-6. La Canada Flintridge: Targets and EWMP Implementation Plan for Interim and Final 
Compliance ................................................................................................................................................... 8 
Table 7C-7. Los Angeles: Targets and EWMP Implementation Plan for Interim and Final Compliance .... 9 
Table 7C-8. Montebello: Targets and EWMP Implementation Plan for Interim and Final Compliance ... 12 
Table 7C-9. Monterey Park: Targets and EWMP Implementation Plan for Interim and Final Compliance
 .................................................................................................................................................................... 13 
Table 7C-10. Pasadena: Targets and EWMP Implementation Plan for Interim and Final Compliance ..... 14 
Table 7C-11. Rosemead: Targets and EWMP Implementation Plan for Interim and Final Compliance ... 15 
Table 7C-12. San Fernando: Targets and EWMP Implementation Plan for Interim and Final Compliance
 .................................................................................................................................................................... 16 
Table 7C-13. San Gabriel: Targets and EWMP Implementation Plan for Interim and Final Compliance . 17 
Table 7C-14. San Marino: Targets and EWMP Implementation Plan for Interim and Final Compliance . 18 
Table 7C-15. South El Monte: Targets and EWMP Implementation Plan for Interim and Final Compliance
 .................................................................................................................................................................... 19 
Table 7C-16. South Pasadena: Targets and EWMP Implementation Plan for Interim and Final Compliance
 .................................................................................................................................................................... 20 
Table 7C-17. Temple City: Targets and EWMP Implementation Plan for Interim and Final Compliance 21 
Table 7C-18. Uninc. LA County: Targets and EWMP Implementation Plan for Interim and Final 
Compliance ................................................................................................................................................. 22 
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Upper LA River EWMP  7.C.3  Draft June 2015 
 

Table 7C-1. Alhambra: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 
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31% Milestone (2017) 3.94 0.2 --- 0.0 0.2 0.3 0.0 0.3 --- --- 1.0 

50% Milestone (2024) 10.61 0.8 --- 0.1 1.0 1.4 0.0 0.7 --- --- 4.1 

Final Metals (2028) 24.86 1.2 --- 0.2 1.5 2.9 0.0 0.7 --- 9.2 15.7 

Final Bacteria (2037) 32.70 1.2 --- 0.2 1.5 2.9 0.0 0.7 --- 17.0 23.5 
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 31% Milestone (2017) 12.47 0.2 --- 0.1 --- 3.6 29.3 0.8 --- --- 34.0 

50% Milestone (2024) 32.54 1.0 --- 0.2 1.0 13.3 64.2 2.7 --- --- 82.5 

Final Metals (2028) 103.34 2.1 --- 0.9 2.6 40.3 64.2 3.4 --- 20.5 133.9 

Final Bacteria (2037) 119.03 2.1 --- 0.9 2.6 40.3 64.2 3.4 --- 36.2 149.6 

Total --- 151.7 3.3 0.0 1.1 4.1 43.1 64.2 4.1 0.0 53.2 173.1 
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Upper LA River EWMP  7.C.4  Draft June 2015 
 

Table 7C-2. Burbank: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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31% Milestone (2017) 8.74 0.2 0.0 0.3 --- 2.1 --- 3.4 --- --- 6.0 

50% Milestone (2024) 45.78 1.9 0.0 1.6 1.9 11.5 --- 14.5 1.0 --- 32.4 

Final Metals (2028) 155.18 3.5 0.0 3.8 3.8 31.7 --- 15.1 3.1 49.3 110.3 

Final Bacteria (2037) 163.14 3.5 0.0 3.8 3.8 31.7 --- 15.1 3.1 57.2 118.2 
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31% Milestone (2017) 0.08 --- --- --- --- --- --- --- --- --- 0.0 

50% Milestone (2024) 6.57 0.5 0.0 0.5 0.3 1.4 --- 1.1 --- --- 3.9 

Final Metals (2028) 49.58 2.5 0.0 4.0 4.6 13.4 --- 3.5 3.2 0.0 31.2 

Final Bacteria (2037) 88.17 2.5 0.0 4.0 4.6 13.4 --- 3.5 3.2 38.6 69.8 

Total --- 251.3 6.1 0.0 7.8 8.4 45.1 0.0 18.6 6.3 95.8 188.1 
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Upper LA River EWMP  7.C.5  Draft June 2015 
 

Table 7C-3. Calabasas: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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31% Milestone (2017) 6.35 0.4 --- 0.3 0.9 0.5 --- 2.9 --- --- 5.1 
50% Milestone (2024) 18.79 0.5 --- 0.4 1.4 0.9 --- 3.0 --- 9.4 15.6 

Final Metals (2028) 68.55 0.8 --- 0.6 2.0 1.4 --- 3.0 --- 49.4 57.1 
Final Bacteria (2037) 71.65 0.8 --- 0.6 2.0 1.4 --- 3.0 --- 52.5 60.2 

Total --- 71.6 0.8 0.0 0.6 2.0 1.4 0.0 3.0 0.0 52.5 60.2 
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Upper LA River EWMP  7.C.6  Draft June 2015 
 

Table 7C-4. Glendale: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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o 31% Milestone (2017) 0.00 --- --- --- --- --- --- --- --- --- 0.0 
50% Milestone (2024) 0.03 0.0 --- --- 0.0 --- --- 0.0 --- 0.0 0.0 

Final Metals (2028) 0.09 0.0 --- --- 0.0 --- --- 0.0 --- 0.1 0.1 
Final Bacteria (2037) 0.14 0.0 --- --- 0.0 --- --- 0.0 --- 0.1 0.1 
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31% Milestone (2017) 0.17 0.0 --- --- --- 0.1 --- --- --- --- 0.1 
50% Milestone (2024) 1.00 0.0 --- --- 0.0 0.5 --- --- --- --- 0.5 

Final Metals (2028) 3.69 0.1 --- --- 0.0 1.1 --- --- --- 1.0 2.3 
Final Bacteria (2037) 3.82 0.1 --- --- 0.0 1.1 --- --- --- 1.1 2.4 
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31% Milestone (2017) 0.03 --- --- --- --- --- --- --- --- --- 0.0 

50% Milestone (2024) 11.78 0.4 --- 0.1 --- 4.2 --- 3.1 --- --- 7.8 

Final Metals (2028) 93.64 4.2 --- 1.2 4.5 46.1 --- 16.6 --- 0.0 72.6 

Final Bacteria (2037) 143.31 4.2 --- 1.2 4.5 46.1 --- 16.6 --- 49.7 122.3 
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31% Milestone (2017) 0.06 --- --- --- --- --- --- --- --- --- 0.0 
50% Milestone (2024) 12.46 0.3 0.0 0.1 --- 2.9 3.6 2.5 --- --- 9.5 

Final Metals (2028) 93.60 2.6 0.0 1.5 6.2 32.0 5.3 11.4 --- 12.6 71.7 
Final Bacteria (2037) 137.34 2.6 0.0 1.5 6.2 32.0 5.3 11.4 --- 56.3 115.4 

Total --- 284.6 6.9 0.0 2.7 10.7 79.3 5.3 28.0 0.0 107.3 240.2 
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Upper LA River EWMP  7.C.7  Draft June 2015 
 

Table 7C-5. Hidden Hills: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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 31% Milestone (2017) 0.00 --- --- --- --- 0.0 --- --- --- --- 0.0 

50% Milestone (2024) 0.09 0.0 --- --- 0.0 0.1 --- --- --- 0.1 0.1 
Final Metals (2028) 0.24 0.0 --- --- 0.0 0.1 --- --- --- 0.2 0.3 

Final Bacteria (2037) 0.24 0.0 --- --- 0.0 0.1 --- --- --- 0.2 0.3 
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31% Milestone (2017) 2.14 0.0 --- --- 0.0 --- --- 0.0 --- 1.7 1.7 
50% Milestone (2024) 4.30 0.0 --- --- 0.0 --- --- 0.0 --- 3.4 3.4 

Final Metals (2028) 6.39 0.0 --- --- 0.0 --- --- 0.0 --- 5.0 5.1 
Final Bacteria (2037) 6.39 0.0 --- --- 0.0 --- --- 0.0 --- 5.0 5.1 

Total --- 6.6 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 5.2 5.4 
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Upper LA River EWMP  7.C.8  Draft June 2015 
 

Table 7C-6. La Canada Flintridge: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 

24
-h

ou
r 

V
ol

um
e 

M
an

a
ge

d 
(a

cr
e

-f
t)

 

Low-Impact Development Streets Regional BMPs 

C
um

ul
at

iv
e 

B
M

P
 

C
ap

ac
ity

 (
ac

re
-f

t)
 

O
rd

in
a

nc
e

 

P
la

n
ne

d 
LI

D
 

P
ub

lic
 L

ID
 

R
es

id
en

tia
l L

ID
 

G
re

en
 S

tr
ee

ts
 

V
er

y 
H

ig
h 

(p
ub

lic
, o

w
n

ed
) 

H
ig

h
 

(p
ub

lic
, o

w
n

ed
) 

M
ed

iu
m

 (
pu

b
lic

, 
no

n-
ow

n
ed

) 

P
riv

at
e 

A
rr

oy
o 

S
ec

o 31% Milestone (2017) 0.94 0.1 --- 0.0 --- 0.5 --- 0.0 --- --- 0.6 
50% Milestone (2024) 5.73 0.5 --- 0.0 0.7 2.8 --- 0.0 --- --- 4.0 

Final Metals (2028) 24.35 0.9 --- 0.0 1.4 6.7 --- 0.0 --- 8.8 17.9 
Final Bacteria (2037) 37.96 0.9 --- 0.0 1.4 6.7 --- 0.0 --- 22.4 31.5 
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31% Milestone (2017) 0.01 0.0 --- --- 0.0 0.0 --- --- --- --- 0.0 

50% Milestone (2024) 0.04 0.0 --- --- 0.0 0.0 --- --- --- 0.0 0.0 

Final Metals (2028) 0.11 0.0 --- --- 0.0 0.0 --- --- --- 0.1 0.1 

Final Bacteria (2037) 0.11 0.0 --- --- 0.0 0.0 --- --- --- 0.1 0.1 
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31% Milestone (2017) 0.00 --- --- --- --- --- --- --- --- --- 0.0 
50% Milestone (2024) 2.10 0.1 --- 0.0 0.3 0.4 --- 0.5 --- --- 1.3 

Final Metals (2028) 9.88 0.2 --- 0.0 0.5 1.1 --- 0.5 --- 4.1 6.5 
Final Bacteria (2037) 15.87 0.2 --- 0.0 0.5 1.1 --- 0.5 --- 10.1 12.4 

Total --- 53.9 1.2 0.0 0.1 2.0 7.8 0.0 0.5 0.0 32.6 44.1 
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Table 7C-7. Los Angeles: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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 31% Milestone (2017) 30.14 1.2 1.5 0.3 1.3 6.7 0.0 5.2 --- --- 16.2 

50% Milestone (2024) 79.97 3.2 1.5 1.1 5.5 22.3 0.0 13.9 --- --- 47.5 

Final Metals (2028) 216.36 5.2 1.5 2.2 9.7 46.6 0.0 15.1 --- 73.7 154.2 

Final Bacteria (2037) 238.80 5.2 1.5 2.2 9.7 46.6 0.0 15.1 --- 96.2 176.6 

A
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S
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o 31% Milestone (2017) 3.55 --- 0.0 0.0 --- 0.2 1.0 --- --- --- 1.2 

50% Milestone (2024) 13.48 0.2 0.0 0.1 --- 1.0 11.3 0.0 --- --- 12.6 

Final Metals (2028) 51.61 2.0 0.0 1.2 3.3 16.4 17.0 8.8 --- --- 48.8 

Final Bacteria (2037) 52.92 2.0 0.0 1.2 3.3 16.4 17.0 8.8 --- 1.3 50.1 
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 31% Milestone (2017) 0.00 --- --- --- --- --- --- --- --- --- 0.0 

50% Milestone (2024) 6.98 0.7 0.5 0.0 1.9 1.7 --- 1.2 --- --- 5.9 

Final Metals (2028) 25.72 1.4 0.5 0.0 4.7 6.1 --- 1.4 --- 7.9 22.0 

Final Bacteria (2037) 49.82 1.4 0.5 0.0 4.7 6.1 --- 1.4 --- 32.0 46.1 
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31% Milestone (2017) 17.89 1.2 2.1 0.0 1.2 7.4 --- --- --- --- 12.1 

50% Milestone (2024) 56.09 1.7 2.1 0.0 1.7 12.1 --- --- --- 22.6 40.3 

Final Metals (2028) 133.54 2.3 2.1 0.1 2.4 18.2 --- --- --- 73.2 98.3 

Final Bacteria (2037) 134.37 2.3 2.1 0.1 2.4 18.2 --- --- --- 74.0 99.1 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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 31% Milestone (2017) 44.17 1.3 0.1 3.3 0.9 1.8 --- 25.6 --- --- 33.1 

50% Milestone (2024) 85.17 2.5 0.1 7.9 2.9 3.8 --- 46.7 --- --- 63.9 

Final Metals (2028) 239.70 5.9 0.1 25.0 8.3 15.1 --- 65.3 --- 59.4 179.1 

Final Bacteria (2037) 266.37 5.9 0.1 25.0 8.3 15.1 --- 65.3 --- 86.1 205.8 
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31% Milestone (2017) 10.12 0.5 1.1 0.0 0.4 2.9 --- 0.9 0.2 --- 6.0 

50% Milestone (2024) 23.73 1.0 1.1 0.0 1.1 8.2 --- 1.7 0.8 2.9 16.8 

Final Metals (2028) 69.54 1.5 1.1 0.0 1.7 14.1 --- 1.7 1.6 28.5 50.2 

Final Bacteria (2037) 75.44 1.5 1.1 0.0 1.7 14.1 --- 1.7 1.6 34.4 56.1 
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k 31% Milestone (2017) 53.03 2.2 0.6 0.0 0.7 27.5 --- 5.5 0.5 --- 37.0 

50% Milestone (2024) 136.14 4.6 0.6 0.0 2.2 78.9 --- 8.9 3.0 0.0 98.3 

Final Metals (2028) 350.19 7.2 0.6 0.0 3.9 157.3 --- 8.9 5.4 82.1 265.4 

Final Bacteria (2037) 352.71 7.2 0.6 0.0 3.9 157.3 --- 8.9 5.4 84.6 267.9 
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31% Milestone (2017) 92.75 1.6 0.9 1.1 0.5 10.4 43.8 20.8 --- --- 79.2 

50% Milestone (2024) 227.08 6.4 0.9 4.3 10.0 44.9 44.9 79.0 --- --- 190.4 

Final Metals (2028) 668.17 10.5 0.9 9.3 18.2 97.1 44.9 81.1 --- 263.9 525.8 

Final Bacteria (2037) 697.18 10.5 0.9 9.3 18.2 97.1 44.9 81.1 --- 292.9 554.8 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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31% Milestone (2017) 49.77 --- 18.5 0.2 --- 0.1 15.4 --- --- --- 34.1 

50% Milestone (2024) 245.92 7.8 18.5 3.6 3.1 17.7 68.0 59.3 --- --- 178.1 

Final Metals (2028) 785.15 40.2 18.5 28.4 41.5 173.6 92.9 191.0 16.4 6.3 608.8 

Final Bacteria (2037) 1,253.03 40.2 18.5 28.4 41.5 173.6 92.9 191.0 16.4 474.2 1,076.7 
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31% Milestone (2017) 18.24 0.9 0.4 --- 2.1 4.9 --- 0.4 --- 6.7 15.4 
50% Milestone (2024) 44.52 1.0 0.4 --- 2.5 6.1 --- 0.4 --- 26.7 37.1 

Final Metals (2028) 109.51 1.3 0.4 --- 3.4 8.9 --- 0.4 --- 76.3 90.7 
Final Bacteria (2037) 113.96 1.3 0.4 --- 3.4 8.9 --- 0.4 --- 80.8 95.2 

T
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31% Milestone (2017) 7.30 --- 2.2 0.4 --- 0.0 0.7 --- --- --- 3.3 
50% Milestone (2024) 80.37 3.9 2.2 4.5 3.1 6.8 2.5 29.1 --- --- 52.3 

Final Metals (2028) 288.31 16.0 2.2 33.3 24.9 52.7 2.7 64.8 0.0 14.0 210.6 
Final Bacteria (2037) 504.71 16.0 2.2 33.3 24.9 52.7 2.7 64.8 0.0 230.4 427.0 
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31% Milestone (2017) 0.49 0.1 0.0 --- 0.2 0.1 --- --- --- --- 0.3 
50% Milestone (2024) 4.35 0.2 0.0 --- 0.5 0.4 --- --- --- 2.0 3.1 

Final Metals (2028) 10.66 0.3 0.0 --- 0.7 0.6 --- --- --- 6.2 7.7 
Final Bacteria (2037) 13.11 0.3 0.0 --- 0.7 0.6 --- --- --- 8.6 10.1 

Total --- 3,752.4 93.6 27.9 99.5 122.7 606.9 157.5 438.6 23.4 1,495.3 3,065.5 
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Table 7C-8. Montebello: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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 31% Milestone (2017) 15.35 0.6 --- 0.8 0.0 2.9 --- 6.5 --- --- 10.9 
50% Milestone (2024) 39.31 1.7 --- 1.9 1.1 7.4 --- 15.7 0.9 --- 28.6 

Final Metals (2028) 127.04 4.4 --- 7.4 3.6 29.5 --- 22.9 8.3 19.1 95.2 
Final Bacteria (2037) 156.47 4.4 --- 7.4 3.6 29.5 --- 22.9 8.3 48.5 124.6 

Total --- 156.5 4.4 0.0 7.4 3.6 29.5 0.0 22.9 8.3 48.5 124.6 
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Table 7C-9. Monterey Park: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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31% Milestone (2017) 0.59 0.1 0.0 0.0 --- 0.3 --- 0.2 --- --- 0.6 

50% Milestone (2024) 2.76 0.3 0.0 0.0 --- 0.9 --- 1.0 0.0 --- 2.3 

Final Metals (2028) 7.22 0.5 0.0 0.0 --- 2.7 --- 1.2 0.2 --- 4.7 

Final Bacteria (2037) 11.30 0.5 0.0 0.0 --- 2.7 --- 1.2 0.2 4.1 8.7 

R
io

 H
o

nd
o

 31% Milestone (2017) 13.70 0.3 0.4 0.0 --- 2.3 1.2 4.3 --- --- 8.5 

50% Milestone (2024) 33.66 0.9 0.4 0.1 --- 6.1 1.8 14.4 1.1 --- 24.8 

Final Metals (2028) 105.39 2.2 0.4 0.3 --- 23.7 1.8 17.4 11.2 30.4 87.3 

Final Bacteria (2037) 118.33 2.2 0.4 0.3 --- 23.7 1.8 17.4 11.2 43.3 100.3 

Total --- 129.6 2.7 0.4 0.3 0.0 26.4 1.8 18.6 11.4 47.4 109.0 
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Table 7C-10. Pasadena: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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o 31% Milestone (2017) 6.93 0.1 0.0 0.7 --- 0.0 0.0 2.2 --- --- 3.0 
50% Milestone (2024) 13.85 0.4 0.0 1.2 0.3 0.0 0.0 4.7 --- --- 6.6 

Final Metals (2028) 47.69 1.7 0.0 10.7 2.7 0.2 0.0 11.7 --- --- 27.0 
Final Bacteria (2037) 55.26 1.7 0.0 10.7 2.7 0.2 0.0 11.7 --- 7.6 34.6 
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31% Milestone (2017) 0.12 0.0 --- --- --- 0.1 0.0 0.0 --- --- 0.1 

50% Milestone (2024) 0.39 0.0 --- --- 0.1 0.2 0.0 0.0 --- --- 0.3 

Final Metals (2028) 1.37 0.1 --- --- 0.2 0.7 0.0 0.0 --- --- 0.9 

Final Bacteria (2037) 2.31 0.1 --- --- 0.2 0.7 0.0 0.0 --- 0.9 1.9 

R
io
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 31% Milestone (2017) 35.99 0.7 --- 1.0 0.1 8.0 9.6 12.0 --- --- 31.5 
50% Milestone (2024) 85.15 2.0 --- 2.3 2.0 19.8 14.4 30.3 0.3 --- 71.2 

Final Metals (2028) 261.51 5.2 --- 9.2 6.7 79.3 14.4 46.4 3.1 32.6 196.8 
Final Bacteria (2037) 290.21 5.2 --- 9.2 6.7 79.3 14.4 46.4 3.1 61.3 225.6 

Total --- 347.8 7.0 0.0 19.9 9.5 80.2 14.4 58.1 3.1 69.8 262.0 
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Table 7C-11. Rosemead: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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 31% Milestone (2017) 12.80 0.6 --- 0.1 0.6 4.7 --- 1.6 --- --- 7.6 
50% Milestone (2024) 34.21 1.4 --- 0.3 1.9 15.5 --- 2.7 --- --- 21.9 

Final Metals (2028) 92.03 2.1 --- 0.6 3.1 28.6 --- 2.7 --- 27.9 65.1 
Final Bacteria (2037) 106.10 2.1 --- 0.6 3.1 28.6 --- 2.7 --- 42.0 79.2 

Total --- 106.1 2.1 0.0 0.6 3.1 28.6 0.0 2.7 0.0 42.0 79.2 
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Table 7C-12. San Fernando: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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31% Milestone (2017) 4.74 --- --- 0.0 --- --- 4.0 --- --- --- 4.0 
50% Milestone (2024) 10.20 0.1 --- 0.1 --- 0.0 8.5 0.1 --- --- 8.7 

Final Metals (2028) 20.99 1.2 --- 0.7 1.5 0.0 13.4 1.4 --- --- 18.2 
Final Bacteria (2037) 32.98 1.2 --- 0.7 1.5 0.0 13.4 1.4 --- 12.0 30.2 

Total --- 33.0 1.2 0.0 0.7 1.5 0.0 13.4 1.4 0.0 12.0 30.2 
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Table 7C-13. San Gabriel: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 

24
-h

ou
r 

V
ol

um
e 

M
an

a
ge

d 
(a

cr
e

-f
t)

 

Low-Impact Development Streets Regional BMPs 

C
um

ul
at

iv
e 

B
M

P
 

C
ap

ac
ity

 (
ac

re
-f

t)
 

O
rd

in
a

nc
e

 

P
la

n
ne

d 
LI

D
 

P
ub

lic
 L

ID
 

R
es

id
en

tia
l L

ID
 

G
re

en
 S

tr
ee

ts
 

V
er

y 
H

ig
h 

(p
ub

lic
, o

w
n

ed
) 

H
ig

h
 

(p
ub

lic
, o

w
n

ed
) 

M
ed

iu
m

 (
pu

b
lic

, 
no

n-
ow

n
ed

) 

P
riv

at
e 

R
io

 H
o

nd
o

 31% Milestone (2017) 9.79 0.3 --- 0.1 0.3 3.4 --- 2.5 --- --- 6.6 
50% Milestone (2024) 26.33 0.9 --- 0.2 1.4 10.3 --- 5.6 --- --- 18.4 

Final Metals (2028) 74.07 1.6 --- 0.5 2.8 27.0 --- 6.1 --- 16.2 54.2 
Final Bacteria (2037) 85.97 1.6 --- 0.5 2.8 27.0 --- 6.1 --- 28.1 66.1 

Total --- 86.0 1.6 0.0 0.5 2.8 27.0 0.0 6.1 0.0 28.1 66.1 
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Table 7C-14. San Marino: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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 31% Milestone (2017) 5.85 --- --- 0.0 --- 1.1 8.6 --- --- --- 9.6 
50% Milestone (2024) 14.27 0.3 --- 0.0 0.6 5.6 35.6 0.0 --- --- 42.2 

Final Metals (2028) 45.26 0.8 --- 0.1 2.1 21.8 35.6 0.0 --- 4.0 64.4 
Final Bacteria (2037) 52.42 0.8 --- 0.1 2.1 21.8 35.6 0.0 --- 11.1 71.6 

Total --- 52.4 0.8 0.0 0.1 2.1 21.8 35.6 0.0 0.0 11.1 71.6 
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Table 7C-15. South El Monte: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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 31% Milestone (2017) 9.32 0.5 0.7 0.4 0.1 1.0 --- 3.9 --- --- 6.7 
50% Milestone (2024) 30.03 1.3 0.7 1.3 0.5 3.7 --- 6.2 --- 7.2 21.0 
Final Metals (2028) 55.57 1.7 0.7 1.9 0.7 5.6 --- 6.2 --- 21.9 38.7 
Final Bacteria (2037) 68.55 1.7 0.7 1.9 0.7 5.6 --- 6.2 --- 34.8 51.7 
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10% Milestone (2017) --- --- --- --- --- --- --- --- --- --- 0.0 
35% Milestone (2020) 2.24 0.1 --- 0.2 0.1 0.6 0.2 --- 0.4 --- 1.6 
65% Milestone (2023) 5.30 0.1 --- 0.3 0.1 1.2 0.2 --- 1.2 0.5   
Final Metals (2026) 8.72 0.2 --- 0.5 0.2 1.8 0.2 --- 1.7 1.4 6.1 
Final Bacteria (2040) 9.33 0.2 --- 0.5 0.2 1.8 0.2 --- 1.7 2.0 6.7 

Total --- 77.9 1.9 0.7 2.4 0.9 7.4 0.2 6.2 1.7 36.8 58.4 
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Table 7C-16. South Pasadena: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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o 31% Milestone (2017) 0.00 --- --- --- --- --- --- --- --- --- 0.0 
50% Milestone (2024) 0.73 0.0 0.1 0.0 --- 0.4 0.1 0.2 --- --- 0.7 

Final Metals (2028) 5.29 0.2 0.1 0.2 0.3 3.5 0.1 0.6 --- --- 5.1 
Final Bacteria (2037) 5.34 0.2 0.1 0.2 0.3 3.5 0.1 0.6 --- 0.0 5.2 
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31% Milestone (2017) 0.01 --- --- --- --- --- --- --- --- --- 0.0 

50% Milestone (2024) 4.40 0.2 --- 0.0 0.2 1.2 0.0 4.4 --- --- 6.0 

Final Metals (2028) 19.75 0.6 --- 0.0 1.4 8.0 0.0 9.7 --- 0.6 20.5 

Final Bacteria (2037) 26.37 0.6 --- 0.0 1.4 8.0 0.0 9.7 --- 7.3 27.1 
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 31% Milestone (2017) 0.23 --- --- --- --- 0.0 0.9 --- --- --- 1.0 
50% Milestone (2024) 1.75 0.0 --- --- 0.0 0.3 15.0 0.2 --- --- 15.6 

Final Metals (2028) 5.64 0.1 --- --- 0.1 2.3 15.0 0.4 --- 0.1 18.1 
Final Bacteria (2037) 6.03 0.1 --- --- 0.1 2.3 15.0 0.4 --- 0.5 18.4 

Total --- 37.7 1.0 0.1 0.3 1.9 13.8 15.2 10.8 0.0 7.8 50.8 
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Table 7C-17. Temple City: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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 31% Milestone (2017) 0.02 --- --- --- --- --- --- --- --- --- 0.0 
50% Milestone (2024) 16.86 0.6 --- 0.5 --- 9.5 --- 1.3 1.0 --- 12.9 

Final Metals (2028) 62.00 1.5 --- 1.4 --- 33.3 --- 1.6 6.0 5.0 48.7 
Final Bacteria (2037) 67.35 1.5 --- 1.4 --- 33.3 --- 1.6 6.0 10.3 54.0 

Total --- 67.4 1.5 0.0 1.4 0.0 33.3 0.0 1.6 6.0 10.3 54.0 
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Table 7C-18. Uninc. LA County: Targets and EWMP Implementation Plan for Interim and Final Compliance 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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 31% Milestone (2017) 1.28 0.2 --- --- --- --- --- --- --- 1.0 1.2 

50% Milestone (2024) 1.64 0.2 --- --- --- --- --- --- --- 1.3 1.5 

Final Metals (2028) 4.20 0.2 --- --- --- --- --- --- --- 3.6 3.8 

Final Bacteria (2037) 4.65 0.2 --- --- --- --- --- --- --- 4.0 4.2 

A
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S
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o 31% Milestone (2017) 1.60 0.0 0.0 0.1 --- 0.2 --- 0.0 --- --- 0.4 

50% Milestone (2024) 12.68 0.2 0.0 0.2 0.3 0.6 --- 8.3 --- --- 9.7 

Final Metals (2028) 41.51 1.0 0.0 1.5 2.9 4.5 --- 22.5 0.4 --- 33.0 

Final Bacteria (2037) 45.42 1.0 0.0 1.5 2.9 4.5 --- 22.5 0.4 3.9 36.9 
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 31% Milestone (2017) 0.04 0.0 --- --- 0.0 0.0 --- 0.0 --- --- 0.0 

50% Milestone (2024) 0.39 0.0 --- --- 0.1 0.0 --- 0.0 --- 0.2 0.3 

Final Metals (2028) 0.89 0.0 --- --- 0.1 0.1 --- 0.0 --- 0.5 0.8 

Final Bacteria (2037) 0.92 0.0 --- --- 0.1 0.1 --- 0.0 --- 0.6 0.8 
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31% Milestone (2017) 0.79 0.1 0.0 --- 0.0 0.0 --- --- --- 0.6 0.7 

50% Milestone (2024) 1.79 0.1 0.0 --- 0.0 0.0 --- --- --- 1.5 1.6 

Final Metals (2028) 6.50 0.1 0.0 --- 0.1 0.0 --- --- --- 7.8 8.0 

Final Bacteria (2037) 6.58 0.1 0.0 --- 0.1 0.0 --- --- --- 7.9 8.1 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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 31% Milestone (2017) 4.46 0.0 --- --- --- --- --- 4.6 --- --- 4.6 

50% Milestone (2024) 7.95 0.0 --- --- --- --- --- 8.3 --- --- 8.4 

Final Metals (2028) 20.18 0.1 --- --- --- --- --- 18.5 --- 0.4 19.0 

Final Bacteria (2037) 20.52 0.1 --- --- --- --- --- 18.5 --- 0.7 19.4 
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om
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k 31% Milestone (2017) 30.71 0.3 0.4 0.5 --- 3.1 20.9 0.0 --- --- 25.1 

50% Milestone (2024) 61.21 1.0 0.4 1.1 0.2 6.6 32.2 6.5 --- --- 48.1 

Final Metals (2028) 203.28 5.3 0.4 9.1 3.9 62.1 32.3 18.0 10.3 24.2 165.5 

Final Bacteria (2037) 208.06 5.3 0.4 9.1 3.9 62.1 32.3 18.0 10.3 29.0 170.2 
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31% Milestone (2017) 2.14 0.1 --- --- 0.2 0.0 --- --- --- 1.8 2.1 

50% Milestone (2024) 3.02 0.1 --- --- 0.2 0.0 --- --- --- 2.5 2.8 

Final Metals (2028) 8.72 0.1 --- --- 0.3 0.0 --- --- --- 7.7 8.1 

Final Bacteria (2037) 9.16 0.1 --- --- 0.3 0.0 --- --- --- 8.1 8.5 
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31% Milestone (2017) 6.40 0.4 0.1 0.5 --- 1.2 --- 3.1 --- --- 5.4 

50% Milestone (2024) 24.44 1.6 0.1 1.6 1.1 3.8 --- 10.2 2.8 --- 21.1 

Final Metals (2028) 67.63 3.7 0.1 5.6 2.8 14.9 --- 13.2 17.3 4.0 61.6 

Final Bacteria (2037) 101.58 3.7 0.1 5.6 2.8 14.9 --- 13.2 17.3 37.9 95.5 
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COMPLIANCE TARGETS: 
BMP PERFORMANCE GOAL 

EWMP IMPLEMENTATION PLAN:  
APPROACH TO ACHIEVE COMPLIANCE TARGETS, 

SUBJECT TO ADAPTIVE MANAGEMENT 
(BMP capacity expressed in units of acre-feet) 

EWMP Milestone 
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31% Milestone (2017) 1.80 0.1 --- --- 0.0 --- --- 0.0 --- 1.3 1.4 
50% Milestone (2024) 4.57 0.1 --- --- 0.1 --- --- 0.0 --- 3.6 3.8 

Final Metals (2028) 8.35 0.1 --- --- 0.1 --- --- 0.0 --- 6.8 7.0 
Final Bacteria (2037) 8.36 0.1 --- --- 0.1 --- --- 0.0 --- 6.8 7.0 

R
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o

 31% Milestone (2017) 15.54 0.4 0.1 0.2 0.0 6.0 --- 4.0 --- --- 10.7 
50% Milestone (2024) 43.24 1.1 0.1 0.5 2.0 15.7 --- 10.7 0.5 --- 30.5 

Final Metals (2028) 132.83 2.7 0.1 2.0 6.4 59.9 --- 15.7 3.6 7.8 98.1 
Final Bacteria (2037) 148.47 2.7 0.1 2.0 6.4 59.9 --- 15.7 3.6 23.4 113.7 
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h
 

31% Milestone (2017) 0.72 0.0 --- 0.0 --- 0.0 --- 0.5 --- --- 0.6 
50% Milestone (2024) 2.11 0.1 --- 0.0 0.0 0.0 --- 1.6 --- --- 1.7 

Final Metals (2028) 5.54 0.3 --- 0.0 0.1 0.3 --- 2.6 --- 1.3 4.6 
Final Bacteria (2037) 6.43 0.3 --- 0.0 0.1 0.3 --- 2.6 --- 2.2 5.5 
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h
 

31% Milestone (2017) 2.93 0.0 0.1 0.2 --- 0.2 --- 1.3 --- --- 1.8 
50% Milestone (2024) 12.32 0.2 0.1 0.5 0.4 0.7 --- 6.4 0.2 --- 8.6 

Final Metals (2028) 38.35 0.9 0.1 3.4 2.3 4.6 --- 11.9 3.8 --- 27.0 
Final Bacteria (2037) 51.65 0.9 0.1 3.4 2.3 4.6 --- 11.9 3.8 13.3 40.3 

Total --- 611.8 14.6 0.6 21.6 19.0 146.4 32.3 102.6 35.4 137.9 510.2 
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EXECUTIVE SUMMARY

This document describes the Load Reduction Strategy (LRS) for Segment B of the LA River for the
Upper Los Angeles River Enhanced Watershed Management Program Group (ULAR EWMP
Group), which addresses portions of the cities of Los Angeles, Alhambra, South Pasadena,
Montebello, Monterey Park, Pasadena and Unincorporated Los Angeles County and the Los Angeles
County Flood Control District. The Los Angeles River Watershed Bacteria Total Maximum Daily
Load (Bacteria TMDL) presents the LRS as an optional dry-weather compliance approach. By
developing and implementing the optional LRS approach, the ULAR EWMP Group qualifies for a
second phase of Bacteria TMDL implementation, if needed.

A total of 37 outfalls in the proximity of the ULAR EWMP Group were flowing during “snapshot”
monitoring by the Bacteria Source Identification Study (BSI Study; CREST, 2008). To simulate the
loading of E. coli from the ULAR EWMP Group, a Monte Carlo model was developed based on the
monitoring data collected during the Bacteria Source Identification Study. The ULAR EWMP Group
represents 59.6% of the Segment B drainage area and the proportional final dry-weather wasteload
allocation (WLA) for the Group is 285 billion MPN per day.

The LRS process is based around identification of, and implementation actions for, two categories of
outfalls, as follows:

▼ Priority Outfalls – the LRS prioritization process highlights the Priority Outfalls because they
have the highest loading rates of E. coli according to a Monte Carlo model. Generally, Priority
Outfalls have relatively consistent, problematic discharges that drive storm drain loading rates
above the WLAs. As such, Priority Outfalls are the highest priority for source abatement and
are subject to specific implementation actions in the LRS.

o Four Priority Outfalls were identified, R2-A, R2-K, R2-02 and R2-04, and conceptual
reports are presented herein for structural actions to address these outfalls.  In fact, R2-
A and R2-K have already been addressed by actions that are currently operational.
Some of the projects include innovative green infrastructure and re-use elements.

▼ Outlier Outfalls – as a validation step, Outlier Outfalls are identified by retrospectively
comparing the results of the Monte Carlo simulations to the “raw” monitoring data. Due to
episodic, high loading-rate E. coli discharges from these outfalls, there may be instances where
the Outlier Outfalls could drive the storm drain E. coli loading above the WLA. Outlier
Outfalls, which generally exhibit infrequently high loading rates, are subject to follow-up
investigations during LRS implementation.

o A total of four outfalls – R2-E, R2-G, R2-T and R2-NEW-14 – are categorized as
Outlier Outfalls for the ULAR EWMP Group because they caused loading from the
ULAR EWMP Group to be above the WLA during three (3) of the snapshot events
even if Priority Outfalls would have been addressed at the time of monitoring. None
of the Outlier Outfalls was problematic during more than one event.

The structural LRS actions for the four (4) Priority Outfalls and source investigation efforts for the
four (4) Outlier Outfalls will be completed by March 2019. By March 2022, the outfalls that discharge
runoff from the ULAR EWMP Group to Segment B will be subject to three (3) post-LRS snapshots
that measure flow rate and E. coli from each outfall. The results of that monitoring will be used to
verify the LRS actions described herein resulted in attainment of the WLA. If the loading from the
ULAR EWMP Group is measured to be above the WLA, then a revised “second phase” LRS will be
submitted to the Regional Board by March 2023.
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1 OVERVIEW

This document describes the Load Reduction Strategy (LRS) for Segment B of the LA River for the
Upper Los Angeles River Enhanced Watershed Management Group (ULAR EWMP Group)1, which
addresses portions of the cities of Los Angeles, Alhambra, South Pasadena, Montebello, Monterey
Park, Pasadena and Unincorporated Los Angeles County and the Los Angeles County Flood Control
District. The Los Angeles River Watershed Bacteria Total Maximum Daily Load (Bacteria TMDL)
presents the LRS as an optional dry-weather compliance approach. As described in the Basin Plan
Amendment for the Bacteria TMDL (Resolution No. R10-007), the LRS quantitatively demonstrates
that actions contained within the LRS are sufficient to result in attainment of TMDL WLAs. By
developing and implementing the optional LRS approach, the ULAR EWMP Group qualifies for a
second phase of Bacteria TMDL implementation, if needed.

This document provides background on the Bacteria TMDL and LRS approach and is then organized
by the major parts of the LRS process, as follows:

1. Determine the WLA for the ULAR EWMP Group

2. Develop a Monte Carlo model of baseline dry-weather discharges from the ULAR EWMP
Group

3. Quantitatively identify the Priority Outfalls and Outlier Outfalls for the ULAR EWMP Group

4. Detail the TMDL implementation actions to be taken by the ULAR EWMP Group

See Figure 1-1 for a map of Segment B and the jurisdictional areas of the ULAR EWMP Group.

1 Not all of the jurisdictions in the ULAR EWMP Group drain to Segment B.  It is anticipated that LRSs will be developed
by the ULAR EWMP Group for each of the LA River segments and tributaries to which the EWMP Group drains, which
is all major segments and tributaries named in the LA River Bacteria TMDL except Segment A.  Each LRS will have a
specific combination of jurisdictions.
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Figure 1-1. Drainage area for Segment B of the LA River and the jurisdictional areas of the ULAR EWMP
Group (green) compared to the other two Groups submitting an LRS for Segment B (orange and
blue).
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2 BACKGROUND

This section provides background on the Bacteria TMDL and LRS process.

2.1 Los Angeles River Watershed Bacteria TMDL

The Bacteria TMDL was adopted by the Los Angeles Regional Water Quality Control Board
(Regional Board) in 2010 and became effective on March 23, 2012. The Bacteria TMDL was
developed to protect recreational uses in the LA River watershed (e.g., swimming) and used the
indicator bacterium E. coli for targets and WLAs. The requirements of the Bacteria TMDL were
incorporated into the MS4 Permit adopted by the Regional Board in December 2012 (see Attachment
O, Section D of Order No. R4-2012-0175).

The Bacteria TMDL was developed through a stakeholder process led by the Cleaner Rivers through
Stakeholder-led TMDL (CREST) group, which was funded by the City of Los Angeles and included
most cities in the watershed, LA County, LACFCD and several environmental non-governmental
organizations. One of the innovative elements developed through the CREST process was the LRS
approach for dry-weather Bacteria TMDL implementation. To incentivize the LRS approach, the
Bacteria TMDL compliance schedule is extended for agencies who develop and implement an LRS,
allowing a second phase of implementation, if needed, for the targeted segment/tributary.

Each segment and tributary identified in the TMDL shall be subject to a customized LRS, if elected,
per the phased implementation schedule, as shown in Table 2-1. The first LRS to be submitted per the
phased TMDL implementation schedule is for Segment B, originally due September 2014, and the
last LRS is for Segment C and D and their tributaries, due March 2024 (see Attachment O, Section D
of the MS4 Permit). The ULAR EWMP Group requested and received approval from the Regional
Board to submit the Segment B as an attachment to the ULAR EWMP2 by June 28, 2015.

For Segment B, the TMDL schedule requires completion of the implementation actions within 4.5
years, by March 23, 2019, in order to qualify for the extended compliance schedule. Follow up
monitoring through three (3) “snapshots” that measure storm drain flow rate and E. coli concentrations
will be analyzed by March 2022 to verify the LRS actions described herein resulted in attainment of
the WLA. If the loading from the ULAR EWMP Group is measured to be above the WLA, then a
revised “second phase” LRS will be submitted to the Regional Board by March 2023.

2 The LRS process is an important component of the non-stormwater strategy for the ULAR EWMP and has been
integrated into the non-stormwater screening program for the Coordinated Integrated Monitoring Program (CIMP) for
ULAR.
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Table 2-1. Schedule for LRS Submittal and Implementation for Segment B for the ULAR EWMP Group

Implementation Action Responsible Parties Deadline

Submit a Load Reduction Strategy
(LRS) for Segment B

MS4 Permittees discharging to
Segment B

Submit with EWMP
(June 2015)

Approve LRS Regional Board, Executive Officer
6 months after
submittal of the LRS
(December 2015)

Complete implementation of LRS
for Segment B

MS4 Permittees discharging to
Segment B

7 years after effective
date of the TMDL
(March 2019)

Achieve interim or (final ) WLA and
submit report to Regional Board for
Segment B, if using LRS

MS4 Permittees discharging to
Segment B, if using LRS

10 years after effective
date of the TMDL
(March 2022)

Second Phase , If Necessary

Submit new LRS MS4 Permittees discharging to
Segment B

11 years after effective
date of the TMDL
(March 2023)

Complete implementation of LRS MS4 Permittees discharging to
Segment B, if using LRS

14.5 years after
effective date of the
TMDL (Sept. 2026)

Achieve final WLA or demonstrate
that non-compliance is only due to
upstream contributions and submit
report to Regional Board

MS4 Permittees discharging to
Segment B, if using LRS

16.5 years after
effective date of the
TMDL (Sept. 2028)

2.2 Process for the Load Reduction Strategy

As described in the Bacteria TMDL, an LRS is both [1] a suite of actions performed by MS4 Permittees
along a Los Angeles River (LA River) segment or tributary and [2] a document submitted to the
Regional Board Executive Officer (EO) for approval. The Dry Weather Implementation Plan of the
CREST Technical Report describes the requirements for LRSs (CREST, 2010c). Appendix 1 of the
CREST Dry Weather Implementation Plan details the LRS methodology including a detailed
example and is attached in its entirety to this document as Appendix A.

This LRS was developed using the outfall-based LRS approach3 outlined in the Bacteria TMDL,
which emphasizes reductions of bacteria loading from outfalls that discharge to the LA River. The
outfall-based LRS approach is a stepwise, iterative process that includes:

▼ Monitoring of bacteria discharges from outfalls,
▼ Identification of implementation actions and modeling of those actions to provide reasonable

assurance that WLAs will be achieved,

▼ Implementation of identified actions to achieve the WLAs,

▼ Follow-up monitoring/assessment, and

3 The Bacteria TMDL also envisioned an alternative LRS approach called the Downstream-based LRS which employs
“downstream solutions” to comply with receiving water limits. See Appendix A.
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▼ Identification and completion of additional actions, if necessary.

The seven steps associated with the outfall-based approach during implementation are outlined in
Figure 2-1. This LRS document represents Step 2 for Segment B of the LA River (comparison of E.
coli loading to the WLA) and Step 3 (development and submittal of an LRS to the Regional Board).

Step 1 of the LRS process, conduct outfall monitoring, was previously completed for Segment B by
the CREST group via the BSI Study (CREST, 2008). The BSI Study, which is considered one of the
most comprehensive bacteria studies conducted to date, included six “snapshots” that measured dry-
weather flow rate and E. coli concentration from each flowing outfall along Segment B (see Figure
1-1). The Bacteria TMDL envisioned the BSI Study would be used for the Segment B LRS. For other
LRSs, snapshot monitoring data will need to be collected in the future (likely as part of non-stormwater
screening programs).

Figure 2-1. Stepwise LRS Process as Described by the Bacteria TMDL.
(reproduced from Figure 9-1 of the 2010 Bacteria TMDL Staff Report)
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Per the Bacteria TMDL, the identification of outfalls addressed by the LRS is based on conducting a
quantitative analysis (i.e., modeling) to [1] evaluate both the individual and cumulative E. coli loading
rates from outfalls along Segment B before and after implementation actions, and [2] to prioritize
implementation actions based on those E. coli loading rates. The primary type of modeling described
by the TMDL is Monte Carlo modeling, which was used for this LRS. The LRS process is based
around identification of, and implementation actions for, two categories of outfalls, as follows:

▼ Priority Outfalls – the LRS prioritization process highlights the Priority Outfalls because they
have the highest loading rates of E. coli according to the Monte Carlo model. Generally,
Priority Outfalls have relatively consistent, problematic discharges that drive storm drain
loading rates above the WLA. As such, Priority Outfalls are the highest priority for source
abatement and are subject to specific implementation actions in the LRS.

▼ Outlier Outfalls – as a validation step, Outlier Outfalls are identified by retrospectively
comparing the results of the Monte Carlo simulations to the “raw” monitoring data. Due to
episodic, high loading rate E. coli discharges from these outfalls, there may be instances where
the proposed implementation actions for the Priority Outfalls would not have led to the storm
drain E. coli loading being below the WLA during all of the snapshots. Outlier Outfalls, which
are generally outfalls that exhibited infrequently high loading rates, are subject to follow-up
investigations during LRS implementation.

Section 5 identifies the Priority and Outlier Outfalls for the ULAR EWMP Group’s jurisdiction within
Segment B.

3 DETERMINE ALLOWABLE BACTERIA LOADING

In order to identify the required implementation actions for the LRS, the allowable E. coli loading from
the MS4 must be determined based on the TMDL WLA. As described in this section, the two
components of the calculation are [1] calculate the final WLA and [2] proportionally distribute that
allocation based on drainage area of the ULAR EWMP Group.

3.1 Calculate the Final WLA for Segment B

The Bacteria TMDL incorporates a load-based approach for dry weather, meaning each segment and
tributary of the LA River has an allowable number of E. coli to be discharged per day from the MS4
into the receiving water. As stated on page 8 of the Basin Plan Amendment:

Each LRS must quantitatively demonstrate that the actions contained within the LRS
are sufficient to result in attainment of the final WLAs. The interim WLAs represent a
minimum threshold that must be attained after those actions are taken, per the
implementation schedule.

The MS4 Permit identifies the load-based interim limits for Segment B, equal to 518 billion MPN per
day (page O-6 of the Permit, Attachment P). The final load-based limits are not specified in the
Bacteria TMDL or Permit, instead the following compliance provision is provided for final limits
(page O-13 of the Permit, Attachment O):

Demonstration that the MS4 loading of E. coli to the segment or tributary during dry
weather is less than or equal to the calculated loading rate that would not cause or
contribute to exceedances based on the loading capacity representative of conditions in
the River at the time of compliance.

The “calculated loading rate that would not cause or contribute to exceedances” was previously
calculated for each segment and tributary in the Dry Weather Linkage Analysis section of the CREST
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Technical Report and presented in the Dry Weather WLAs section (CREST, 2010b). The final WLA
for Segment B reported by CREST is 471 billion MPN per day 4. As demonstrated below, this final
WLA is still applicable to Segment B.

As described by the CREST Linkage Analysis (CREST, 2010a), the loading capacities of the LA River
are contingent upon instream flow rates. Specifically, the Bacteria TMDL used long-term, median
daily flow rates to calculate the WLAs. Thus, to confirm that the CREST-calculated final WLA for
Segment B are still valid, recent instream flow rates in the LA River were compared to historic values.
As shown in Table 3-1, the median LA River flow rate at Wardlow Road5 for the period from 2008-
2012 is even higher than the median used by CREST (meaning the CREST final WLA is
conservatively low). As such, CREST-calculated final WLA is still valid and will be used herein to
develop the actions for the LRS.

Table 3-1. Recent versus Historical Flow Rates for LA River at Wardlow Road

LA River Flow Rate based on
Median Daily

Flow Rate
(cfs)

Linkage Analysis within CREST Technical Report
(see Table 1 on page 7) 132

Daily average flow rate between
10/1/2008 and 10/1/2012 at Gage F319 140

Percent Difference +6.1%

3.2 Determine the Proportional Allocation based on Drainage Area

The Permit and Bacteria TMDL allow the WLAs to be “distributed based on proportional drainage
area” (see page 7 of the Basin Plan Amendment). As shown in Table 3-2, the ULAR EWMP Group
represents 60.4% of the Segment B drainage area6 (also see Figure 1-1). Thus, the final WLA for the
ULAR EWMP Group is 285 billion MPN per day (60.4%  471 billion MPN per day).

4 The interim allocation in the Permit was calculated at 110% of the final allocation (471 x 1.1 = 518).
5 The flow gage at Wardlow Road was used because it is a component of the mass emission station for the LA River and is
considered to have the highest quality rating curve of all the LA River gages.
6 Drainage areas were based on the subwatersheds delineated in the Watershed Management Modeling System, with
minor modifications based on review drainage maps provided by ULAR EWMP cities.
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Table 3-2. Segment B Drainage Area for ULAR EWMP Group

Area within Segment B Square
Miles

Percentage of
Segment B

All of Segment B 62.69 100%
ULAR EWMP Group Jurisdictions

Los Angeles 23.54 37.6%
Alhambra 2.46 3.9%

Montebello 0.38 0.6%
Monterey Park 1.49 2.4%

Pasadena 0.10 0.2%
South Pasadena 2.33 3.7%
Uninc. LA County 7.57 12.1%

Sum ULAR
EWMP Group 37.87 60.4%

4 DEVELOP MONTE CARLO MODEL

To simulate the loading of E. coli from the ULAR EWMP Group, a Monte Carlo model was developed
based on the monitoring data collected during the BSI Study. The outfalls that potentially discharge
dry-weather runoff from the ULAR EWMP Group are shown in Figure 4-1. A total of 37 outfalls in
the proximity of the ULAR EWMP Group were flowing during the BSI Study snapshots. The raw
data from the BSI Study snapshots are presented in Appendix B. The delineated drainage areas for the
outfalls within the ULAR EWMP Group jurisdictions, where available, are shown in Figure 4-2.

The Monte Carlo model was developed just as prescribed by the CREST Technical Report (see
Appendix A)7. The Monte Carlo statistics are shown in Table 4-1. Assumptions for model
development include the following:

▼ For the 11 outfalls whose drainage areas are not entirely within the ULAR EWMP Group
jurisdictions, a percent multiplier based on proportional area was incorporated into the Monte
Carlo model to reflect the contribution from the ULAR EWMP Group, as shown in Table
4-1.

▼ The Monte Carlo model was based on the log mean and log standard deviation of measured
E. coli concentrations and flow rates during the six snapshots of the BSI Study. The simulation
was based on 50,000 iterations. The following were special cases for handling the monitoring
data:

o For events when an intermittent outfall was not flowing, the zero flow rate was
replaced with the minimum flow rate measured during the BSI Study (0.000016 cfs)
and the detection limit for E. coli (10 MPN per 100ml)8. The number of events when
each outfall was observed to be flowing is reported in Table 4-1.

o For several outfalls, there was at least one event during the early BSI Study events
where flow was measured but E. coli concentration was not measured. In those cases,
the E. coli concentration was conservatively set equal to the 90th percentile
concentration measured in ULAR EWMP outfalls over the course of the BSI Study.

7 The same Monte Carlo engine, RiskAmp®, was used for this LRS as was used for the CREST report.
8 Zeroes were replaced with minimum values because the Monte Carlo model is based on log-normal distributions, which
cannot handle zeroes in the dataset.
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The applied 90th percentile value was 99,391 MPN per 100mL. So the approach to
handling non-sampled events results in conservatively high loading estimates.

The developed Monte Carlo model is the basis for simulating the cumulative loading from all 37 storm
drains that potentially discharge runoff from the ULAR EWMP Group to Segment B, which in turn
allows the Priority and Outlier Outfalls to be identified, as described in the next section.

Figure 4-1. Thirty-eight outfalls that potentially discharge non-stormwater from ULAR EWMP Group.
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Figure 4-2. Drainage areas for outfalls near ULAR EWMP Group jurisdictional areas.
Note: Several outfalls are from small, localized storm drains and their drainage areas are unknown (non-shaded
areas in the map), including most of the outfalls labeled with the prefix “R2-NEW-“ For those in proximity to the ULAR
EWMP jurisdictions, including all of the “R2-NEW-“ outfalls north of R2-NEW-10, loading was assumed to 100%
originate from the ULAR EWMP Group.
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Table 4-1. Monte Carlo Loading Rank and Statistics for ULAR EWMP Outfalls 1

Rank
based

on
E. coli

by
Monte
Carlo
model

Outfall
ID

No.
Events
Outfall

Flowing
during

BSI Study
(out of 6

total)

%
Area

in
ULAR
EWMP
Group

E. coli Concentration
(MPN per 100mL)

Flow Rate
(cfs)

Log
Mean

Log
Standard
Deviation

Log
Mean

Log
Standard
Deviation

1 R2-A 6 100% 5.741069 0.923526 -1.978241 0.289686
2 R2-K 6 100% 3.840624 0.359538 -0.330439 0.151432
3 R2-02 6 100% 3.369441 0.614347 -0.257343 0.271922
4 R2-J 6 100% 3.905267 0.728899 -1.015157 0.159629
5 R2-G 6 100% 3.312497 0.660550 -0.562956 0.611723
6 R2-E 6 100% 3.332032 0.722434 -0.642876 0.148722

7 a R2-P 6 95.9%
3.623934 1.089111 -1.218846 0.248203

R2-NEW-14 1 1.708768 1.736121 -4.192761 1.489032

8 R2-04 6 88.6% 3.212267 1.030199 -0.928540 0.124942
9 R2-F 6 100% 3.092663 0.859203 -0.867584 0.102572

10 R2-03 6 100% 3.499019 0.538846 -1.293094 0.193829
11 R2-01 6 100% 2.728032 0.593710 -0.584333 0.161608
12 R2-06 6 6.8% 3.382792 0.698958 -0.301215 0.188748
13 R2-M 6 100% 3.116076 0.651588 -1.280485 0.186817
14 R2-05 6 89.5% 2.026703 0.324941 -0.178193 0.144914
15 R2-I 6 100% 3.445487 1.188326 -1.660876 0.154114
16 R2-D 6 100% 3.380134 0.588215 -1.740643 0.444463
17 R2-B 6 100% 2.976591 0.304596 -1.713892 0.146503
18 R2-T 6 14.0% 2.220346 1.663591 -0.542511 0.156750
19 R2-C 4 100% 2.982632 1.538107 -3.381615 1.173696
20 R2-V 6 0.1% 3.194583 0.455304 -0.562008 0.311055
21 R2-NEW-2 3 100% 2.892871 2.088777 -3.457537 1.512951
22 R2-NEW-23 5 1.1% 3.049123 1.611144 -2.226971 1.280805
23 R2-H 5 100% 1.528098 0.661975 -2.817059 1.597345
24 R2-L 4 100% 1.615398 0.954913 -2.906829 1.042182
25 R2-NEW-5 2 100% 1.499796 0.802751 -3.884133 1.426418
26 R2-NEW-7 1 100% 1.667887 1.635982 -4.303180 1.218563
27 R2-NEW-4 1 100% 1.530069 1.298398 -4.202338 1.465575
28 R2-NEW-8 1 100% 1.725267 1.776535 -4.420486 0.931223
29 R2-NEW-10 1 96.5% 1.283738 0.695014 -4.223558 1.413597

1 – See Appendix B for monitoring data from BSI Study for outfalls in vicinity of the ULAR EWMP Group.
a – The two outfalls were combined into one estimate because their drainage areas are overlapping.
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Table 4-1 (continued). Monte Carlo Loading Rank and Statistics for ULAR EWMP Outfalls 1

Rank
based

on
E. coli

by
Monte
Carlo
model

Outfall
ID

No.
Events
Outfall

Flowing
during

BSI Study
(out of 6

total)

%
Area

in
ULAR
EWMP
Group

E. coli Concentration
(MPN per 100mL)

Flow Rate
(cfs)

Log Mean

Log
Standard
Deviation Log Mean

Log
Standard
Deviation

30 R2-NEW-1 1 100% 1.000000 0.000000 -4.313561 1.193135
31 R2-NEW-11 1 75.8% 1.241451 0.591432 -4.472247 0.804435
32 R2-NEW-9 1 100% 1.000000 0.000000 -4.362475 1.073320
33 R2-NEW-3 1 100% 1.102131 0.250168 -4.485240 0.772608
34 R2-NEW-6 1 100% 1.000000 0.000000 -4.536913 0.646036
35 R2-NEW-22 1 6.2% 1.662181 1.622006 -4.233664 1.388841
36 R2-NEW-13 1 4.9% 1.365195 0.894542 -4.336454 1.137058

1 – See Appendix B for monitoring data from BSI Study for outfalls in vicinity of the ULAR EWMP Group.
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5 PRIORITY AND OUTLIER OUTFALL ANALYSIS

This section describes the analysis to identify Priority Outfalls and Outlier Outfalls using the process
detailed by the Bacteria TMDL.

5.1 Priority Outfalls

Identification of Priority Outfalls is based on the comparison of the Monte Carlo loading from all
ULAR EWMP Group outfalls to the final WLA. As shown in Table 5-1, the expected loading from
the ULAR EWMP Group is 929 billion MPN per day, which is above the WLA of 285 billion MPN
per day. As such, the LRS process specifies that Priority Outfalls should be addressed in a manner that
assures the WLA will be achieved.

Based on an extensive engineering feasibility analysis, four Priority Outfalls have been identified along
with implementation actions that have reasonable assurance of attaining the WLA, as shown in Table
5-1 and Figure 5-1. The drainage areas for these outfalls are shown in Figure 5-2, and pictures of the
outfalls are shown in Figure 5-3. The following four Priority Outfalls were identified for the LRS:

▼ R2-A: this outfall exhibited the highest E. coli loading rate along Segment B during the BSI
Study (see Table 4-1). As described in the next section, a diversion is already operational at
this site, which removes 100% of the dry-weather E. coli loading.

▼ R2-K: this outfall exhibited the 2nd highest E. coli loading rate along Segment B during the BSI
Study. As described in the next section, a diversion is already operational at this site, which
removes 100% of the dry-weather E. coli loading.

▼ R2-02: this outfall exhibited the 3rd highest E. coli loading rate along Segment B during the BSI
Study. As described in the next section, a “reuse and removal urban flow system” (r2UFS) has
been conceptually designed for the site.

▼ R2-04: this outfall exhibited the 8th highest E. coli loading rate along Segment B during the BSI
study. It was selected by the Group because it is the highest-loading outfall that is not primarily
in the jurisdiction of City of LA9. As described in the next section, an infiltration wetland has
been conceptually designed for the site.

Following implementation of the proposed LRS actions, the expected E. coli loading rate from the
ULAR EWMP Group is 274 billion MPN per day, which is below the final dry weather WLA of 285
billion MPN per day (Figure 5-1). As such, the LRS has reasonable assurance of achieving the final
WLA for discharges from the ULAR EWMP Group to Segment B. The specific implementation
actions to be performed at the Priority Outfalls are described in Section 6.

9 For the fourth Priority Outfall, any of the outfalls ranked between 4th and 8th (R2-J, R2-G, R2-E, R2-P/R2-NEW-14, or
R2-04, see Table 4-1) could be selected and the final WLA would be attained. The outfall R2-04 was selected based on
equitability for jurisdictional responsibilities for LRS implementation. R2-04 was the highest-loading outfall that is not
primarily in the jurisdiction of City of LA.
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Table 5-1. Priority Outfall Analysis: Monte Carlo E. coli Loading versus the Final WLA

Priority
Outfall

Proposed
LRS

Action
Lead

Agency1

Expected
E. coli

Loading
Rate from

Outfall after
Proposed

LRS Actions
(109 MPN per day)

Expected
E. coli Loading
Rate from all
ULAR EWMP

Group outfalls to
Segment B after
Proposed LRS

Actions
(109 MPN per day)

Baseline Loading Prior to LRS Actions = 929

R2-A Low Flow
Diversion Los Angeles 0

(100% removal) 532

R2-K Low Flow
Diversion Los Angeles 0

(100% removal) 406

R2-02
Reuse and

Removal Urban
Flow System

Los Angeles 0
(100% removal) 313

R2-04 Infiltration
Wetland

Uninc. County
and LACFCD

0
(100% removal) 274

<<< Below WLA of
<<< 285 billion
<<< MPN per day

1 – Other EWMP Group members are responsible for supporting operations and maintenance

Figure 5-1. Effect of Priority Outfall Actions on E. coli Loading to Segment B from ULAR EWMP Group
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Figure 5-2. Drainage Areas of the Priority and Outlier Outfalls for the ULAR EWMP Group.
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Figure 5-3. Pictures of Segment B Priority Outfalls for ULAR EWMP Group.
(from BSI Study report [CREST, 2008])
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5.2 Outlier Outfalls

Identification of Outlier Outfalls is based on comparing the snapshot monitoring data to the WLA,
minus loading from the Priority Outfalls, which flags any unexpected exceedances of the WLA that
might not have been predicted by the Monte Carlo model. Outfalls categorized as Outlier Outfalls are
generally thought to exhibit episodically high E. coli loading rates. Because Outlier Outfalls do not
exhibit consistently high loading rates, they are not subject to structural actions in the LRS; instead
Outlier Outfalls are subject to investigative actions.

The Outlier Outfall analysis is presented in Table 5-2. Each monitoring event during the BSI Study
was compared to the final WLA for the ULAR EWMP Group. During 3 of 6 snapshot events, the
WLA for the ULAR EWMP Group was attained. During three events, one or two outfalls exhibited
an E. coli loading that drove the discharge from the ULAR EWMP Group above the WLA even if
Priority Outfalls would have been addressed10. The outfalls R2-E, R2-NEW-14, R2-G, and R2-T are
categorized as Outlier Outfalls for the ULAR EWMP Group. Figure 5-2 shows the drainage areas of
the Outlier Outfalls and Figure 5-3 shows pictures. Recall that Table 4-1 details the proportional
drainage areas by jurisdiction and multipliers used to separate loading by the ULAR EWMP Group
from other groups. Of the Outlier Outfalls, only R2-T is not entirely in the ULAR EWMP area – the
drainage area is only 14% in the ULAR EWMP area (however, even with the 0.14 multiplier on the
measured loading, the outfall is still flagged as an Outlier Outfall).

The following describes the determination of the Outlier Outfalls for ULAR EWMP (recall that
Appendix B has the snapshot data):

▼ During event #2 the outfall R2-E would have caused the WLA to be exceeded even if Priority
Outfalls were addressed. This was the only event when R2-E drove the loading from the
ULAR EWMP Group above the WLA. The outfall for R2-E was flowing during all 6 events
with relatively high flow rates (see Table 4-1).

▼ During event #4 the outfalls R2-NEW-14 and R2-T would have caused the WLA to be
exceeded. The loading from R2-T alone exceeded the WLA for the entire Segment B (without
considering the multiplier for co-mingling). This was the only event when R2-NEW-14 or R2-
T drove the loading from the ULAR EWMP Group above the WLA. R2-NEW-14 was only
flowing during this event (it was dry during the other five snapshots) while R2-T was flowing
during all six (6) events with relatively high flow rates. The drainage area for R2-T one of the
largest drainage areas among the outfalls that potentially discharge flow from the ULAR
EWMP Group to Segment B.

▼ During event #6 the outfall R2-G would have caused the WLA to be exceeded. Both of these
outfalls were flowing during all six (6) snapshot events. The drainage area for R2-G is relatively
large. The E. coli loading rate from R2-G during this event was 188 billion MPN per day during
this event, while the maximum loading during the other five events was only 27 billion MPN
per day. Also, note that during event #6 the next-highest ranked outfall after R2-G was R2-J,
which exhibited loading rates greater than 100 billion MPN per day during two snapshots and
is being considered for an implementation action linked to Priority Outfall R2-02.

The investigative actions to be performed for the Outlier Outfalls by the ULAR EWMP Group are
described in the next section.

10 Because the Priority Outfalls are all subject to 100% elimination, “addressed” means all loading was assumed to be
removed for the Outlier Outfall analysis.
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Table 5-2. Outlier Outfall Analysis: Snapshot-measured E. coli Loading versus the Final WLA if Priority Outfalls
were Addressed during Monitoring Events

If WLA exceeded:

BSI
Study

Snapshot
Event

Number of
Outfalls
Flowing

with
Potential to
Discharge

Runoff from
ULAR
EWMP
Group

Total
Flow Rate

from all
Outfalls

(cfs)

Total
E. coli

Loading Rate
from ULAR

EWMP Group
if Priority

Outfalls were
Addressed
(billion MPN

per day)

Outfall
with Highest

E. coli
Loading Rate

Total
E. coli

Loading Rate
without

Outfall with
Highest

Loading Rate
(billion MPN

per day)

1 22 6.01 110 WLA attained

2 23 4.89 441 R2-E 267

3 25 3.76 280 WLA attained

4 24 4.20 124 WLA attained

5 26 4.88 739
R2-NEW-14 431

R2-T 242

6 32 5.02 472 R2-G 284
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6 LRS ACTIONS TO BE IMPLEMENTED

For its discharges to Segment B, the ULAR EWMP Group has four (4) Priority Outfalls and four (4)
Outlier Outfalls. The Priority Outfalls will be addressed by structural implementation actions while
the Outlier Outfalls will addressed by source investigations, as described in this section. The relative
jurisdictional drainage areas within the Priority Outfalls and Outlier Outfalls are presented in Table
6-1.

The responsibility of the ULAR EWMP Group for implementation actions to address the Priority
Outfalls are delineated in Table 5-1, the lead agencies are City of Los Angeles for R2-A, R2-K and
R2-02 and Unincorporated Los Angeles County and LACFD for R2-04. The other members of the
ULAR EWMP Group – Alhambra, Montebello, Pasadena, South Pasadena and Monterey Park – are
responsible for supporting operations and maintenance of the Priority Outfall actions.

6.1 Priority Outfalls

Specific structural actions have been identified for R2-A, R2-K, R2-02 and R2-04. The identified
actions are a result of extensive efforts to assess the feasibility of actions and to identify the top
candidate conceptual designs for the actions, as described below. The LRS actions for two Priority
Outfalls, R2-A and R2-K, have already been completed and are operational.

R2-A
The City of Los Angles completed construction of the Humboldt Greenway Project in October 2012,
with project components that included a low-flow diversion and green infrastructure/ infiltration
elements (see Figure 6-1). The primary objective of the Humboldt Stormwater Greenway project is to
intercept dry-weather runoff and to treat wet-weather runoff. Dry-weather flows will be intercepted
using a Reuse and Removal Urban Flow System (R²UFS), similar to those installed along Santa
Monica Bay. The R2UFS system intercepts dry-weather flow and potentially re-uses runoff for
irrigation. The Humboldt Stormwater Greenway will provide many benefits to the City and local
community as a regional transit greenway and a special event destination. Other project elements may
also provide and support community and economic benefits. Details of the project are included in
Appendix C.

The project also includes wet-weather benefits, including “day-lighting” an existing storm drain,
conveying the higher flows through a multi-use open space stormwater treatment facility constructed
within the City’s right-of-way boundary and City-owned parcels. These wet-weather flows will be
treated using a combination of oxygenation, settling, biofiltration, and ultraviolet exposure processes
as its flow is directed through the greenway.

R2-K
The City of Los Angeles completed construction of the Downtown Los Angeles Low Flow Diversion
(LFD) Project at 7th Street in Downtown LA in September 2013 to eliminate and divert dry-weather
flows from Priority Outfall R2-K (see Figure 6-2). The LFD Project was designed to divert year round
dry-weather flow from a storm drain line to a nearby sanitary sewer pipeline for conveyance to
Hyperion Treatment Plant for treatment. The project receives urban runoff from an approximately
450-acre drainage area, which consists mostly of 47 percent industrial and 30 percent commercial land
uses. The remaining areas are categorized as mixed urban, transportation, residential, public facilities,
and open space land uses. The area also includes a few pockets of homeless population within and
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around the Downtown Produce District, Toy District, and portions of the Downtown Center. Details
of the project are included in Appendix D of this LRS.

R2-02
The City of Los Angeles has developed conceptual plans for a dry-weather diversion and green
infrastructure/infiltration BMPs to address wet-weather flows from R2-02. Dry-weather flows will be
treated with a combination of a LFD and a R2UFS intended to intercept flow from the storm drain
prior to discharging into the LA River. The proposed project also includes an additional element that
may be pursued to address R2-J, which exhibited a loading rate greater than 100 billion MPN per day
during two events. BMPs to treat dry- and wet-weather flows have been conceptualized for the sites
using green infrastructure concepts suited for implementation in the public right-of-way, including
permeable pavement and bioretention. See Figure 6-3 and Appendix E for details on the project’s
design elements.

R2-04
The LACFCD and Unincorporated Los Angeles County have developed a concept for an infiltration
wetland to address the dry-weather flows from R2-04. Approximately two-thirds of the R2-04 drainage
area is in Unincorporated County, while 20% is in Los Angeles. Approximately 12% of the drainage
area is in the Upper Reach 2 WMP Group jurisdictional area (10% is in Vernon and less than 2% is
in Commerce). The infiltration wetland will intercept flows from R2-04 just prior to discharge from
the outfall in an adjacent utility easement. The wetland will have a continuous baseflow but there will
be no discharge from its outlet. Conceptual level modeling was conducted to confirm the wetland can
remove 100% of the flows from R2-04. See Figure 6-4 and Appendix F for details on the project’s
design elements.
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Table 6-1. Proportional Jurisdictional Areas for Drainages to the Priority Outfalls and Outlier Outfalls

Priority Outfalls Outlier Outfalls
City

R2-A R2-K R2-02 R2-04 R2-E R2-G R2-J R2-T R2-P,
NEW-14

Los Angeles 100.0% 100.0% 100.0% 21.8% 100% 79.4% 100.0% --- 80.9%

Unincorporated --- --- --- 66.7% --- 20.4% --- 8.6% 15.0%

Monterey Park --- --- --- --- --- 0.2% --- --- ---

Alhambra --- --- --- --- --- --- --- --- ---

South Pasadena --- --- --- --- --- --- --- --- ---

Pasadena --- --- --- --- --- --- --- --- ---

Montebello --- --- --- --- --- --- --- 5.37% ---

Non-ULAR Jurisdictions

Vernon --- --- --- 9.7% --- --- --- 1.8% 4.1%

Commerce --- --- --- 1.7% --- --- --- 55.4% ---

Bell --- --- --- --- --- --- --- 7.8% ---

Bell Gardens --- --- --- --- --- --- --- 17.4% ---

South Gate --- --- --- --- --- --- --- 2.9% ---

Cudahy --- --- --- --- --- --- --- 0.6% ---
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Figure 6-1. Elements of the LRS Actions for R2-A (diversion is already completed, see Appendix C)
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Figure 6-2. Elements of the LRS Actions for R2-K (diversion is already completed, see Appendix D)
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Figure 6-3. Elements of the LRS Actions for R2-02 (project is in planning phase, see Appendix E)
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Figure 6-4. Elements of the LRS Actions for R2-04 (project is in planning phase, see Appendix F)
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6.2 Outlier Outfalls

This section describes the LRS actions for the four Outlier Outfalls, R2-E, R2-G, R2-NEW-14, and
R2-T. Per the TMDL, the four Outlier Outfalls and their corresponding storm drain networks and
drainage areas within the ULAR EWMP Group will be investigated to determine potential sources of
E. coli. The exact investigative actions to be implemented will be determined over the course of the
LRS implementation period and will be completed and reported to the Regional Board by March
2019. The ULAR EWMP Group may potentially collaborate with the other groups along Segment
B11.

The ULAR EWMP Group intends to integrate the results of this LRS into the nonstormwater
screening process under the Coordinated Integrated Monitoring Program (CIMP), which is currently
being reviewed by the Regional Board. The CIMP includes an approach that leverages the robust LRS
process as the primary component of its non-stormwater program. The four Outlier Outfalls have been
categorized as the significant outfalls for Segment B and will be subject to source investigation actions
under the non-stormwater screening program. These actions will be completed according the schedule
detailed in the CIMP for the ULAR EWMP Group.

The actions to be implemented for the Outlier Outfalls could include the following:

▼ Determine the drainage area for R2-NEW-14 and confirm the drainages areas for the other
Outlier Outfalls (see Figure 5-1) and determine whether R2-NEW-14 is private or
municipally-owned.

▼ Identification of potential sources of E. coli within the drainage areas of Outlier Outfalls (e.g.,
dog parks, locations where sewer lines and storm drains are in close proximity to one another,
etc.)

▼ Visual observations of non-stormwater sources including observations of surface flows into
catch basins.

By March 2022, the outfalls that discharge runoff from the ULAR EWMP Group to Segment B will
be subject to three (3) post-LRS snapshots that measure flow rate and E. coli from each outfall. The
results of that monitoring will be used to compare the loading from the ULAR EWMP Group to the
interim and final WLAs. If a second phase is necessary, the revised LRS will be submitted to the
Regional Board by March 2023.

7 REFERENCES

CREST (Cleaner Rivers through Effective Stakeholder TMDLs). 2008. DRAFT Los Angeles River
Bacteria Source Identification Study: Final Report. Prepared for CREST by the CREST Consulting
Team, November 2008.

CREST (Cleaner Rivers through Effective Stakeholder TMDLs). 2010a. DRAFT Los Angeles River
Watershed Bacteria TMDL–Technical Report Section 5: Dry Weather Linkage Analysis. Prepared for
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CREST (Cleaner Rivers through Effective Stakeholder TMDLs). 2010b. Los Angeles River Watershed
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11 R2-T is also an Outlier Outfall for other groups along Segment B, which may lead to collaboration on source
investigation efforts.
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APPENDIX A:

EXCERPT FROM CREST TECHNICAL REPORT REGARDING

REQUIRED METHODOLOGY FOR LOAD REDUCTION STRATEGIES
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A1.1 Introduction 
 
This Appendix 1 supports the Dry Weather Implementation Plan (Section 7) of the LA River 
Bacteria TMDL Technical Report.  The sections herein are very similar to the corresponding cost 
and timeline sections in Section 7, except they provide additional detail with respect to 
assumptions and methodology for development MS4 Load Reduction Strategies (LRSs) for 
individual LA River segments or tributaries.  Some of the text/information herein is duplicative 
for Section 7, which is intentional to allow both Section 7 and Appendix 1 to be standalone 
documents.  Additional details for the following implementation components are included 
herein:  

• Outfall-based Load Reduction Strategy (Section A1.2) 
• Downstream-based Load Reduction Strategy (Section A1.3) 

 

Note that these approaches apply to individual LA River segments or tributaries.  Examples of 
combinations of LRS approaches that could be used to address the entire Watershed are 
described as “Watershed-wide Strategies” in Section 7.8. 

For reference, Figure 1 shows the spatial extent of the LA River segments and tributaries 
addressed under this TMDL.  The LA River segments are as follows: 

• Segment E: Reach 6 – LA River headwaters to Balboa Boulevard 
• Segment D: Reach 5 to middle Reach 4 – Balboa Boulevard to Tujunga Avenue 

Segment C: lower Reach 4 and Reach 3 – Tujunga Avenue to Figueroa Street 
• Segment B: upper and middle Reach 2 – Figueroa Street to Rosecrans Avenue  
• Segment A: lower Reach 2 and Reach 1 – Rosecrans Avenue to Willow Street 
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Figure 1.  Segments and Tributaries for which Allocations were Developed for the Los Angeles River 

Watershed Dry Weather Bacteria TMDL 
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A1.2 Outfall-based Load Reduction Strategy for an 
Individual LA River Segment or Tributary 

 
The Outfall-based approach emphasizes reducing loading from outfalls that discharge to a 
mainstem LA River segment or tributary.  The discharges from these outfalls are predominantly 
from MS4s, but the Outfall-based approach could also identify problematic discharges from 
industrial stormwater and other source types.  As shown in Figure 2, the Outfall-based approach 
is a stepwise process that includes monitoring of bacteria discharges from outfalls, 
implementation of actions to reduce MS4 discharges below the WLA, and follow-up assessment 
of additional actions needed both regulatory actions and structural actions, if necessary. Due to 
the highly-variable nature of bacteria discharges from outfalls, this stepwise process for each 
mainstem LA River segment and tributary may need to be repeated in subsequent “iterations” 
during TMDL implementation.  
 

A1.2.1   Implementation Actions for Outfall-based Approach  
Each of the seven steps presented in Figure 2 is described in detail in Sections A1.2.1.1 through 
A1.2.1.6.1.  Implementation actions will continue on segments or tributaries during subsequent 
iterations as necessary (i.e., if the implementation actions were insufficient to meet the WLA) 
based on the procedure outlined in Figure 2 and described in Section A1.2.1.6.1.  The 
Implementation Schedule section (Section 7.10) provides detail on the timing of actions and 
incorporation of final WLAs into NPDES permits.   
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Figure 2.  LA River Bacteria TMDL Outfall-based Approach Flow Diagram 

WLA = Wasteload Allocation   RB EO = Regional Board Executive Officer 
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A1.2.1.1 Step 1:  Conduct Outfall Monitoring 
As the first step, monitoring “snapshots” will be conducted at all flowing outfalls (i.e., storm 
drains) in the targeted segment or tributary.  Outfall monitoring will be conducted as described in 
Section 8 (not yet developed).  Additionally, in-stream data will be collected to evaluate 
receiving water conditions as described in Section 8 (not yet developed).  The goal of the outfall 
monitoring is to characterize the bacteria loading from the cumulative discharges of dry weather 
runoff from the MS4 system to the segment or tributary. All storm drain discharges that are 
occurring during each monitoring event will be sampled.  Both flow rate and E. coli 
concentrations will be measured at all flowing sites. The calculated E. coli loading rates (the 
product of flow rate and concentration) from individual outfalls and all outfalls are utilized in the 
subsequent steps to prioritize outfalls for implementation actions. The Permittees are also 
encouraged to collect source identification data (e.g., concentrations of human Bacteroidales or 
human viruses) to assist with prioritization of outfall actions.  Outfall monitoring is not necessary 
in Segment B because data for all outfalls flowing during dry weather were collected through the 
Los Angeles River Bacteria Source Identification (BSI) Study (CREST 2008).  

A1.2.1.2 Step 2:  Compare Loading from Outfalls to Waste Load 
Allocations 

Under the second step in the first iteration, the total storm drain loading of E. coli from MS4 
discharges to a targeted segment or tributary will be compared to the applicable WLA.  Total 
storm drain loading is calculated for the monitoring events conducted during Step 1 by summing 
the loading rates measured at all individual storm drain outfalls.  If a reported sanitary sewer 
overflow (SSO) was found to be contributing to bacteria loading at a storm drain outfall, the 
loading from that outfall will not be considered in calculating the total loading. SSOs are not 
under the control of MS4 Permittee and are addressed through other regulatory mechanisms, and 
MS4s have procedures by which they respond to SSOs and report them to the Regional Board. 
The total storm drain loading of E. coli during each monitoring event will be compared to the 
WLA for the given segment.  If the total loading from storm drain outfalls that discharge to the 
segment exceeds the WLA during any monitoring event then the MS4 Permittees would continue 
to Step 3 described below.  If the total loading from storm drain outfalls to the segment meets the 
WLA in all events then the MS4 Permittees would skip steps 3, 4, 5, and 6 below and consider 
the requirements of Step 7 (Identifying Next Steps).   

A1.2.1.3 Step 3:  Develop Load Reduction Strategy for Outfall-based 
Approach 

The third step represents the development of a Load Reduction Strategy (LRS) for attaining the 
WLA.  The LRS is a detailed document that specifies the proposed number, types and locations 
of actions that will be implemented to attain the MS4 WLA for a mainstem LA River segment or 
tributary.  There are three primary parts that each LRS shall contain: 
 

Part 1: Prioritization of storm drain outfalls for implementation actions 
Part 2: Field assessment of feasibility of potential implementation actions and investigation 

of potential sources to Priority Outfalls  
Part 3:  Summarize investigation and identify load reduction actions to be implemented 
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Within the LRS, there is much flexibility regarding the number, types, and locations of actions; 
essentially, the Permittees may use any combination of actions as long as it is demonstrated that 
the proposed suite of actions are expected to result in WLA attainment.  If the LRS is developed 
per the process outlined below, the BMPs proposed will have been identified in a manner 
consistent with the assumptions of the WLAs.  The three components of the LRS and the process 
for Regional Board EO approval are described below. 
 
LRS Part 1: Prioritize Storm Drain Outfalls for Implementation Actions  
The following outlines a process for identifying outfalls that would potentially be included in the 
LRS.  The prioritization process is based on conducting Monte Carlo simulations [or equivalent] 
to (1) evaluate both the individual and cumulative E. coli loading rates from outfalls along a  
segment or tributary and (2) prioritize implementation actions based on these E. coli loading 
rates and, if desired, data for other indicators including source identification data (e.g., human 
Bacteroidales, human-specific viruses, etc.).  Two types of outfalls are addressed in the LRS, as 
follows: 

• Priority Outfalls – these outfalls are identified using Monte Carlo simulations (or 
equivalent) that predict the expected E. coli loading from storm drains before and after 
implementation actions.  The prioritization process highlights Priority Outfalls because 
they have the highest loading rates of E. coli and, optionally, comparatively high levels of 
human-specific bacteria or viruses.  Overall, Priority Outfalls have relatively consistent, 
problematic discharges that both drive storm drain loading rates above the WLA and are 
considered to likely pose the highest risk to human health.  As such, Priority Outfalls are 
the highest priority for source investigation and specific implementation actions (i.e., 
structural controls).  

• Outlier Outfalls – these outfalls are identified by retrospectively comparing the results 
of the Monte Carlo simulations to the “raw” monitoring data.  Due to episodic, high 
loading rate E. coli discharges from some outfalls, called Outlier Outfalls, there may be 
instances when complete “removal” of the Priority Outfalls would not have led to the 
storm drain discharges of E. coli being below the WLA.   Outlier Outfalls are initially 
subject to follow-up investigations such as sanitary surveys.  

Identification of Priority Outfalls 

To prioritize implementation actions, outfall data collected during monitoring is input into a 
relatively simple stochastic (Monte Carlo) model to simulate the E. coli loading rates from storm 
discharges into LA River segments and tributaries addressed within an LRS.  The model outputs 
can be used to evaluate both the individual and cumulative E. coli loading rates from outfalls 
under a variety of scenarios.  The Monte Carlo outputs can be used to estimate the total E. coli 
loading from all outfalls along a segment/tributary if discharges from Priority Outfalls were 
addressed (i.e., through implementation of structural controls).   
 
A second tier of action prioritization could be based on data for other indicators including 
human-specific source identifiers (e.g., human Bacteroidales, human-specific viruses, etc.).  For 
example, the BSI Study (CREST 2008) employed a Weight of Evidence (WOE) Approach based 
on E. coli, Enterococcus, human Bacteroidales, universal Bacteroidales, and human adenovirus 
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to highlight the “most problematic” storm drain outfalls along Segment B (Reach 2) and portions 
of Segment C and D (Reach 4). The results were used to identify outfalls that discharge 
relatively high levels of both traditional indicator bacteria and human-specific bacteria or 
viruses. Outfalls with these types of discharges could be considered to be the highest priority for 
TMDL implementation actions.   
 
The use of a WOE is recommended, but not required by this TMDL. Agencies may elect to 
collect and analyze only E. coli data to identify Priority Outfalls for implementation actions (as 
opposed to relying upon a WOE Approach).  Note that the WOE approach could be developed 
using a variety of methodologies.  The BSI Study developed the WOE approach based on 
statistical properties (e.g., statistical differences and 90th and 99th percentile values) of the 
measured concentrations and loading rates of the suite of indicators.  Furthermore, alternative 
approaches to the Monte-Carlo simulation are acceptable as long as they provide similar 
confidence that implementing actions on Priority Outfalls will result in attainment of WLAs. 
 
To illustrate an EO-acceptable LRS approach to identifying Priority Outfalls, data collected 
during the BSI Study from Segment B are used herein, as shown in Table 1.  The actual LRS for 
Segment B would be developed and submitted by MS4 Permittees during TMDL 
implementation. A map of the 51 unique outfalls that were flowing at least once during the BSI 
Study is presented in Figure 3.1 The example approach utilized the following steps to identify 
Priority Outfalls for consideration in a hypothetical LRS: 
 
1. Use a Monte Carlo model to analyze the loading rate of E. coli from each outfall sampled 

(Section A1.2.1.1). The model uses the measured log-transformed means and standard 
deviations to “randomly” simulate loading from each outfall during at least 50,000 iterations. 
The total E. coli loading from all outfalls is the sum of the total number of outfalls that were 
sampled along a given segment.  For any parameter, the “expected” value is the median value 
over the 50,000 (or more) iterations. Accordingly, Step #1 in Table 1 is the expected E. coli 
loading rates of the monitored outfalls from upstream to downstream.  

2. Rank all drains from highest to lowest based on their simulated expected E. coli loading rate. 
3. Identify whether outfalls were considered “problematic” for WOE indicators such as human 

virus used during the BSI Study.  As stated above, this step is optional.  
4. Rank all drains identified as problematic for WOE indicators highest to lowest based on their 

simulated expected E. coli loading rate (note in Table 1 that only outfalls labeled as “YES” 
in Step #2 were carried to Step #3).  As stated above, this use of the WOE approach is 
optional. 

5. Priority Outfalls are those drains whose “elimination” results in the total E. coli loading rate 
from all outfalls along the segment being below the WLA (see the drains above the “WLA 
cutoff” in Step #3).   

 
The results in Table 1 demonstrate the potential Priority Outfalls for inclusion in a potential LRS 
for Segment B.  By performing  the Monte Carlo analysis, it is demonstrated that the elimination 

                                                 
1 It should be noted that some of the identified/monitored outfalls during the BSI Study may be private/industrial 
outfalls as opposed to MS4 discharges.  In this case, these discharges would not be considered MS4 discharges, and 
would not “count against” the MS4 WLA.  Instead, the responsible industrial agencies would be required to meet 
their WLA using Best Available Technology. 
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of discharges from the following outfalls leads to the expected E. coli loading rate from outfalls 
to Segment B being lower than the WLA:  R2-A, R2-K, R2-02, R2-06, and R2-J.  The actual 
LRS for Segment B (and list of Priority Outfalls) would be developed and submitted by MS4 
Permittees during TMDL implementation.  A total of five outfalls may represent the minimum 
number of Priority Outfalls for the Segment B LRS.  This number of outfalls could increase for a 
variety of reasons, including: actions are implemented that do not completely eliminate (100% 
reduce) the Priority Outfall discharges, or if MS4 agencies do not coordinate their efforts and 
submit separate LRS reports2.  It is important to note that compliance with this TMDL is not 
based on whether or not an agency’s discharge is draining to a Priority Outfall or Outlier 
Outfalls.  All Permittees along the LA River segments/tributaries addressed under this TMDL are 
responsible for implementing bacteria source control actions as necessary to meet the WLAs, 
even if they do not have outfalls that discharge directly into a mainstem LA River segment or 
tributary.  
 
Permittees may also want or need to consider evaluating potential actions at additional or other 
outfalls beyond Priority Outfalls to account for situations that could include, but are not limited 
to, when: 

• Permittees prefer to perform actions at non-Priority outfalls (e.g., under non-coordinated 
implementation efforts).  

• Implementation actions are infeasible at one or more Priority Outfalls (e.g., no local 
sewer capacity to accept runoff from one of the Priority Outfalls)  

• Inclusion of the alternative outfalls would allow for a more cost-effective or multi-benefit 
solution while still resulting in attainment of the WLAs.  

• Instead of completely “eliminating” a discharge (e.g., full infiltration of flow), agencies 
choose to utilize BMPs that reduce a significant portion of the E. coli loading from the 
outfall (e.g., a treatment device that achieves a 70% reduction).  

For example, additional outfalls that might be evaluated as “backup” or alternative outfalls 
include R2-G, R2-E, R2-F, R2-Q, and R2-B (i.e., the outfalls that fell just below the WLA cutoff 
in Table 1).  
 

                                                 
2 The MS4 WLAs in Section 6 are group-based allocations for discharges from all Permittees along a segment or 
tributary via the outfalls that are directly connected to the waterbody.  As described in that section, if the Permittees 
elect to conduct individual implementation efforts, the WLA can be distributed to different agencies (or groups of 
agencies) based on proportional drainage area.  In this case, each LRS would be designed to attain the proportional 
WLA, and the points-of-compliance would be the sets of outfalls that discharge from the corresponding 
jurisdictional areas.  
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Figure 3.  Segment B Outfalls Monitored during the BSI Study (CREST 2008) 
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Table 1.  Monte Carlo Approach to Identifying Priority Outfalls for Outfall-based Load Reduction Strategy based on the LA River BSI Study (CREST 
2008) Results for Segment B (upper and middle Reach 2, between Figueroa Street and Rosecrans Avenue) [see notes at bottom of each column] 

Step #1 Step #2 Step #3 

Create model (Monte Carlo) of 
storm drain discharges along 
LA River segment based on 

outfall monitoring data. 

Rank outfalls from highest to lowest based on 
expected   E. coli loading rate and categorize using a 

Weight of Evidence (WOE) Approach. 

Sum the E. coli loading from all outfalls, and 
identify the number of WOE outfalls required to 

reduce total storm loading of E. coli to below WLA 
of 472 x 109 MPN/day. 

Outfall 
ID 

 

Expected  
E. coli 

Loading 
Rate from 

Outfall 
(109 

MPN/day) 
 

Outfall 
ID  

 

Expected  
E. coli  

Loading Rate 
from Outfall 

(109 MPN/day, 
based on 

Simulation 
Median) 

Problematic for 
WOE Indicators 

other than  
E. coli 

 

Outfall 
ID  

 

Expected Total  
Storm Drain E. coli  

Loading Rate if Discharge  
From Outfall Eliminated 

(Cumulative, based on             
Simulation Median) 

(109 MPN/day) 
R2-NEW-1 0.00001  R2-A 140  H, ENT, UN  1,431 = Loading Prior to Action 

R2-A 140  R2-K 78  H,  UN R2-A 864 
R2-B 0.44 R2-02 31  H R2-K 730 
R2-C 0.010 R2-06 29  ENT R2-02 629 

R2-NEW-2 0.0065 R2-J 20  V R2-06 521 
R2-01 3  R2-G 15  H, V, ENT R2-J 438 
R2-D 1  R2-E 12  UN R2-G 355 

R2-NEW-3 0.00001  R2-V 10  none R2-E 301 
R2-E 12  R2-P 6  none R2-F 274 

R2-NEW-4 0.00005  R2-04 5  none R2-Q 259 
R2-F 4  R2-F 4  H, V, and UN R2-B 258 
R2-G 15  R2-03 4  none R2-NEW-18 217 
R2-H 0.0013  R2-Q 4  ENT, UN R2-NEW-15 214 
R2-I 2  R2-01 3  none   

R2-02 31  R2-R 2  none    
R2-NEW-5 0.0001   R2-05 2  none   

R2-J 20  R2-M 2  none   
R2-03 4  R2-I 2  none   

R2-NEW-6 0.00001  R2-T 1  none   
R2-K 80  R2-D 1  none   

R2-NEW-7 0.00005  R2-B 0.44  ENT, V   
Continued on next page      

Priority Outfalls 

Non-Priority 
Outfalls
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Step #1 Step #2 Step #3 

Create model (Monte Carlo) of 
storm drain discharges along 
LA River segment based on 

outfall monitoring data. 

Rank outfalls from highest to lowest based on 
expected   E. coli loading rate and categorize using a 

Weight of Evidence (WOE) Approach. 

Sum the E. coli loading from all outfalls, and 
identify the number of WOE outfalls required to 

reduce total storm loading of E. coli to below WLA 
of 472 x 109 MPN/day. 

Outfall 
ID 

 

Expected  
E. coli 

Loading 
Rate from 

Outfall 
(109 

MPN/day) 
 

Outfall 
ID  

 

Expected  
E. coli  

Loading Rate 
from Outfall 

(109 MPN/day, 
based on 

Simulation 
Median) 

Problematic for 
WOE Indicators 

other than  
E. coli 

 

Outfall 
ID  

 

Expected Total  
Storm Drain E. coli  

Loading Rate if Discharge  
From Outfall Eliminated 

(Cumulative, based on             
Simulation Median) 

(109 MPN/day) 
R2-L 0.0013  R2-U 0.33  none   
R2-M 2  R2-NEW-23 0.16 none   

R2-NEW-8 0.00005  R2-S 0.014 none   
R2-NEW-9 0.00001   R2-NEW-18 0.012 ENT   

R2-NEW-10 0.00003  R2-C 0.010  none   
R2-NEW-11 0.00001  R2-NEW-2 0.0065  none   
R2-NEW-12 0.00001  R2-L 0.0013  none   

R2-O 0.00027  R2-H 0.0013  none   
R2-NEW-13 0.00003  R2-NEW-20 0.0007 none   

R2-P 6  R2-NEW-16 0.0007 none   
R2-NEW-14 0.00009   R2-NEW-17 0.0005 none   
R2-NEW-15 0.00007  R2-O 0.0003  ENT   

R2-04 5  R2-NEW-5 0.0001  none   
R2-Q 4  R2-NEW-14 0.00009  none   

R2-NEW-16 0.0007  R2-NEW-15 0.00007  UN, ENT   
R2-05 2  R2-NEW-22 0.00006  none   
R2-R 2  R2-NEW-7 0.00005  none   
R2-S 0.014  R2-NEW-4 0.00005  none   

R2-NEW-17 0.0005  R2-NEW-8 0.00005  none   
R2-NEW-18 0.012  R2-NEW-13 0.00003  none   
R2-NEW-19 0.00002  R2-NEW-10 0.00003  none   
R2-NEW-20 0.00070  R2-NEW-19 0.00002  none   
R2-NEW-21 0.00000  R2-NEW-11 0.00001  none   

R2-06 29  R2-NEW-1 0.00001  none   
Continued on next page      
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Step #1 Step #2 Step #3 

Create model (Monte Carlo) of 
storm drain discharges along 
LA River segment based on 

outfall monitoring data. 

Rank outfalls from highest to lowest based on 
expected   E. coli loading rate and categorize using a 

Weight of Evidence (WOE) Approach. 

Sum the E. coli loading from all outfalls, and 
identify the number of WOE outfalls required to 

reduce total storm loading of E. coli to below WLA 
of 472 x 109 MPN/day. 

Outfall 
ID 

 

Expected  
E. coli 

Loading 
Rate from 

Outfall 
(109 

MPN/day) 
 

Outfall 
ID  

 

Expected  
E. coli  

Loading Rate 
from Outfall 

(109 MPN/day, 
based on 

Simulation 
Median) 

Problematic for 
WOE Indicators 

other than  
E. coli 

 

Outfall 
ID  

 

Expected Total  
Storm Drain E. coli  

Loading Rate if Discharge  
From Outfall Eliminated 

(Cumulative, based on             
Simulation Median) 

(109 MPN/day) 
R2-T 1  R2-NEW-9 0.00001  none   
R2-U 0.33  R2-NEW-3 0.00001  none   

R2-NEW-22 0.00006  R2-NEW-12 0.00001  none   
R2-V 10  R2-NEW-6 0.00001  none   

R2-NEW-23 0.16  R2-NEW-21 0.00000  none   
Note: Order is from upstream 
to downstream.  

Note: Order is from highest expected E. coli loading 
rate, based on median of Monte Carlo simulation. 
WOE indicators for the BSI Study were: ENT = 
Enterococcus, H = Human Bacteroidales, UN = 
Universal Bacteroidales, and V = Adenovirus.  
 
Note:  It should be noted that some of these identified 
outfalls may be private/industrial outfalls as opposed 
to MS4 discharges.  In this case, these discharges 
would not be considered MS4 discharges, and would 
not “count against” the MS4 WLA.  Instead, the 
responsible industrial agencies would be required to 
meet their WLA using Best Available Technology.  
 
Option: For cost savings, agencies may elect to 
emphasize only E. coli for implementation actions (as 
opposed to relying upon the WOE Approach).   

Note: Order is from highest to lowest expected E. 
coli loading rate, but only WOE outfalls. “cutoff “ 
is drawn below the outfalls that once addressed 
would result in meeting Segment B WLA of 472 x 
109 MPN/day. Only WOE outfalls above the WLA 
cutoff are targeted for the Load Reduction Strategy 
if complete elimination of their discharges is 
feasible and desirable.    
 
Option: Instead of completely eliminating a 
discharge from an outfall (e.g., infiltration of all 
flow), agencies may elect to utilize BMPs that 
reduce a significant portion of the E. coli loading 
from the outfall (e.g., a treatment facility that 
achieves a 70% reduction). In this case, additional 
outfalls (i.e. outfalls below the “cutoff”) would 
likely need to be addressed. The model (Monte 
Carlo) can be used to estimate the combination of 
outfalls and BMPs needed to meet the WLA. 
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Identification of Outlier Outfalls 
The Monte Carlo approach (or equivalent) is based on the “expected” loading rate, and therefore 
generates a list of Priority Outfalls that tend to have consistent, relatively high E. coli loading 
rates. These are the highest priority outfalls for implementation actions. However, in some cases, 
a subset of outfalls (termed “Outlier Outfalls”) could have episodic (unexpected) discharges with 
relatively large E. coli loading rates. For instance, an outfall could be observed to flow during 
only one of several monitoring events, but during that single event its E. coli loading rate was 
very high, leading to an exceedance of the WLA. The Monte Carlo analysis may not highlight 
this outfall because its E. coli discharge is rare or “unexpected”. Therefore, the LRS approach 
includes a second tier of prioritization that assesses whether discharges from Outlier Outfalls 
occurred.  
 
Outlier Outfalls are identified as the outfalls that have the highest potential to drive MS4 loading 
above the WLA even after Priority Outfalls are addressed.   In other words, the list of Outlier 
Outfalls can be generated by retrospectively determining the E. coli loading rate that would have 
been measured from storm drains along a segment/tributary if the Priority Outfalls were 
addressed. The process for identifying Outlier Outfalls is presented in Table 2 using the Segment 
B data from the BSI Study.   
 
The results in Table 2 demonstrate the potential Outlier Outfalls for inclusion in a potential LRS 
for Segment B.  If each of the Priority Outfalls would have been addressed with a BMP that 
resulted in 100% removal of the E. coli loading, the Outlier Outfalls that would have caused the 
WLA to be exceeded are: R2-E, R2-T, R2-NEW-14, R2-NEW-18, and R2-NEW-20.  The actual 
LRS for Segment B (and list of Outlier Outfalls) would be developed and submitted by MS4 
Permittees during TMDL implementation. 
 
Because the discharges from Outlier Outfalls are episodic, it is not expected that they would be 
subject to structural actions during subsequent iterations.  Instead, the Outlier Outfalls would be 
investigated to determine potential sources of E. coli, particularly human fecal sources that could 
have led to the elevated bacteria loading rates. The LRS should clearly state the investigative 
actions that are planned for the Outlier Outfalls.  These investigative actions would occur while 
actions are being implemented at Priority Outfalls.  During follow-up monitoring to determine if 
WLAs have been met, the Outlier Outfalls would also be monitored which would evaluate 
whether more regular discharges of indicator bacteria are occurring.  If so, the Outlier Outfalls 
might be candidates for follow-up structural actions. 
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Table 2.  Monte Carlo Approach to Identifying Outlier Outfalls for Outfall-based Load Reduction Strategy based on the LA River BSI Study (CREST 
2008) Results for Segment B (upper and middle Reach 2, between Figueroa Street and Rosecrans Avenue)   

Step #1 Step #2 Step #3 
Determine the total E. coli loading 

from all non-Priority outfalls.   
Note: these loading rates are 

measured, not simulated. 

For events with non-Priority loading greater than WLA,  
rank outfalls based on E. coli loading, and determine the number of 

outfall discharges that must be “removed” to meet WLA.  
Note: these loading rates are measured, not simulated. 

The highest-ranked outfalls that 
caused E. coli loading to be above 
the WLA are the Outlier Outfalls. 

Event 
 

Measured E. coli 
Loading Rate from 

All Non-Priority 
Outfalls 

(109 MPN/day) 
 

Outfall 
ID  

 

Measured E. coli  
Loading Rate from 

Outlier Outfall 
(109 MPN/day) 

 

Measured E. coli  
Loading Rate 

from Non-Priority  
Outfalls after  

Cumulative Removal  
of Outlier Outfalls  

(109 MPN/day) 
 

Identified Outlier Outfalls 
 

1       263   √ - - -  
 

R2-E 1 
 

R2-T 2 
 

R2-NEW-14 a, b 
 

R2-NEW-18 b, c 
 

R2-NEW-20 b, c 

2 559    R2-E 174 385 

3      297   √ - - - 

4 539 R2-NEW-18 416 123 

5 2,805 

R2-T 1,808 997 

R2-NEW-14 308 689 

R2-NEW-18 274 415 

6 15,910 R2-NEW-20 15,476 434 

√ – E. coli loading rate is below the WLA of 472 x 109 MPN/day, and thus there are zero Outlier Outfalls.  
1 – Human-specific Bacteroidales was detected at this site in 2 of 6 samples collected during the BSI Study.  
2 – Human-specific Bacteroidales was detected at this site in 5 of 6 samples collected during the BSI Study.  
a – Human-specific Bacteroidales was detected at this site in 1 of 1 samples collected during the BSI Study. 
b – Based on a preliminary GIS investigation, these outfalls may be private/industrial outfalls as opposed to MS4 discharges, and thus these outfalls/discharges 
may not be a required component of the MS4 LRS.  Instead, these discharges would be addressed by industrial Permittees using Best Available Technology.   
c –  Human-specific Bacteroidales was detected at this site in 0 of 2 samples collected during the BSI Study. 
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LRS Part 2: Field Assessment for Priority Outfalls 
A wide array of structural actions could be taken to reduce bacteria and pathogen loading from 
Priority Outfalls.  Additionally, it may be possible to track down and eliminate upstream E. coli 
sources (e.g., through a sanitary survey or a more detailed investigation of the sanitary sewer 
system), which could eliminate the need to install BMPs/structural controls. Thus Part 2 of the 
LRS includes a field assessment of the feasibility of potential structural actions at the Priority 
Outfalls and potentially an investigation of sources.  
 
The primary purpose of conducting a field assessment is to evaluate the feasibility of potential 
actions to provide assurance that actions proposed in the LRS are implementable.  One purpose 
of a field assessment would be to evaluate the technical feasibility of constructing a specific 
BMP/structural control given potential site-specific constraints.  Potential site constraints could 
include, but are not limited to, availability of land to construct a project, access to utilities, and/or 
proximity to wastewater infrastructure with available capacity.  
 
Another purpose of a field assessment would be to conduct more detailed investigation of 
potential sources to determine if source elimination (e.g., from a sanitary sewer connection), 
rather than a structural BMP to divert or manage the runoff would be an appropriate option. Thus 
source investigations could take very different paths.  Potential steps for investigating sources are 
provided as an example below.  MS4 Permittees can take alternative steps to conduct an 
investigation or bypass the investigation entirely if it is not necessary to support the proposed 
action.  For example, if MS4 Permittees determine the appropriate action is a low flow diversion 
near the point of discharge, then the aforementioned information may not be needed.  The 
following example steps could be utilized within the drainage areas of the Priority Outfalls:     
 

1. Conduct a desktop GIS evaluation – GIS land use data could be used to delineate the 
sub-drainage area for each specific Priority Outfall.  This analysis could (1) determine 
the area from which the water discharged from the outfalls and (2) examine land uses 
and evaluate whether specific land uses might contribute significant bacteria loadings. 
For example, if an associated land use in the sub-drainage area includes equestrian-
related activities, these types of activities could be a potential source of the bacteria 
loading to the outfall. 

2. Investigate presence of Onsite Wastewater Treatment Systems (OWTS) – conduct 
review of sub-drainage area by contacting local sewer and/or public health agencies to 
determine whether OWTS are present in the drainage area.  Leaks from septic systems 
may be a bacteria source in dry weather runoff.   Information regarding OWTS is 
proved in the Source Assessment (Section 4). 

3. Coordinate with POTW agencies and evaluate Sanitary Sewer Overflows (SSOs) 
– contact wastewater collection agencies within the outfall sub-drainage area to 
determine if the sewer system is in need of rehabilitation or if there have been reported 
capacity issues or reports of SSOs which may be a potential source for bacteria 
loading. 

4. Evaluate illegal discharge and illicit connections (ID/IC) related activities – 
evaluate ID/IC inspection and enforcement information as conducted by the local 
municipal agency. It is possible that historical information may provide evidence that 
might suggest sources contributing to bacteria loading. 
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5. Conduct upstream source tracking/monitoring – upstream source 
tracking/monitoring of E. coli could be used to identify hot spots and narrow the 
geographic extent of the potential actions.   

 
LRS Part 3: Summarize Field Assessment and Identify Actions for Priority Outfalls and 
Outlier Outfalls  
There are five components the LRS that should be used to summarize field assessment efforts 
and identify proposed actions at Priority Outfalls and Outlier Outfalls, as follows: 
 

A. Summarize results of field assessment at the Priority Outfalls. 

B. Identify proposed actions for Priority Outfalls. 

C. Demonstrate that implementation of actions at the Priority Outfalls will result in 
attainment of WLAs. 

D. Establish timeline for implementation of actions at Priority Outfalls. 

E. Identify proposed follow-up/investigation efforts at Outlier Outfalls. 

These five components (A through E) are described below.   

A. Summarize Results of Field Assessment at Priority Outfalls 
If Priority Outfalls have been investigated for potential sources for bacteria loading (as described 
in LRS Part 2), the responsible agencies shall summarize the results of investigations. In 
particular, if a bacteria source was identified and abated, and therefore expected to reduce the 
loading of E. coli from a Priority Outfall (and the corresponding need for structural controls), 
then supporting field data shall be provided.  The current/expected loading rate from the Priority 
Outfall (after the source abatement) shall be estimated.  
 
Also, it is possible that the field assessment determines that one or more Priority Outfalls are 
privately-owned (e.g., industrial).  In this case, the discharge is not a contributor to the MS4, and 
thus is not actually an Outlier Outfall for which MS4 Permittees would have responsibility.  It is 
the responsibility of the private owner to take action to address the problematic discharge. The 
problematic discharge shall be reported to the Regional Board by the MS4 as soon as possible, 
documented by the MS4 in the LRS field assessment summary, and the Regional Board will 
follow-up with the private owner to reduce or eliminate E. coli loading in accordance with their 
WLA.  
 

B. Identify Proposed Actions for Priority Outfalls 

Permittees may choose whichever implementation actions are preferred to reduce or eliminate 
the E. coli loading from Priority Outfalls.  Sufficient information for actions must be submitted 
to the Regional Board EO to provide reasonable assurance, as described in Part C below, that 
implementing proposed actions will result in a load reduction sufficient to attain the WLAs.  The 
range of actions could include source control BMPs implemented on a local and/or system-wide 
basis (presented in Section 7.7.4) to structural BMPs implemented at the Priority Outfalls or 
within the outfall drainage area (e.g., low flow diversions or infiltration).  The primary goal of 
these actions would be to address one or more of the following: 
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• Reduce human pathogen source inputs 
• Reduce or eliminate dry weather runoff 
• Emphasize multi-purpose benefits wherever possible  

The following describes potential structural controls that could be used to reduce bacteria 
loading from Priority Outfalls.  Recall that system wide source control actions are described in 
Section 7.7.4. 
 
It should be noted that it may not be feasible/desirable in some cases to locate structural controls 
in the proximity of the Priority Outfall.  Instead, structural controls may be located further 
upstream in the outfall’s drainage area, capturing or treating runoff from a portion of the 
subwatershed.   
 

Low Flow Diversions 

Low flow diversions (LFDs) are a commonly used BMP to eliminate dry weather bacteria 
loading from storm drain outfalls.  This type of project would generally involve diverting the dry 
weather flows from the Priority Outfalls and conveying it directly to the sanitary sewer system.  
By doing so, the LFD would completely eliminate the dry weather discharge and any potential E. 
coli loading from the Priority Outfall to the LA River segment or tributary being addressed.  This 
type of BMP would also remove other pollutants and thus benefit implementation efforts for 
other TMDLs (e.g., the Metals TMDL). A number of LFD projects have been completed by the 
City of Los Angeles, County of Los Angeles, and the City of Santa Monica to eliminate dry 
weather discharges from storm drains to address the Santa Monica Beaches TMDL. A major 
challenge for LFD installations is to (1) identify a local sanitary sewer connection to receive the 
storm drain runoff and to (2) determine if the sanitary sewer system and corresponding 
wastewater treatment plant has sufficient capacity to accept the discharges.  In addition, the LFD 
project may require pumping if the closest sewer line with capacity is at a higher elevation than 
the storm drain.  Construction of a pump station structure or manhole may require acquisition of 
property and connection of utilities, which can be a challenge in urbanized areas.  
 

Infiltration BMPs  
Another example treatment BMP would be one that infiltrates dry weather runoff from a 
downstream storm drain within a priority subwatershed into the subsurface soil.  The location of 
infiltration BMPs could range from “green streets” projects to a constructed basin or an area such 
as a park or other property where runoff could be infiltrated and/or reused for purposes such as 
irrigation.  Infiltration BMPs would also remove other pollutants and thus benefit 
implementation efforts for other TMDLs (e.g., the Metals TMDL).   A major challenge with 
infiltration BMPs can be attaining sufficient land for an infiltration site.   
 
A distributed approach to infiltration of dry weather runoff is often categorized as “low impact 
development” (LID) or green infrastructure. With this approach, runoff from multiples sites (e.g., 
houses, developments, street blocks, etc.) is infiltrated directly on-site or conveyed to nearby 
infiltration sites (e.g., planters along the edge of a street).  According to stakeholders at a CREST 
Implementation Workshop held in September 2009, this is the preferred approach to runoff 
management; however, the time scales associated with retrofitting large drainage areas are likely 
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relatively long compared to discrete structural controls installed near storm drains and/or 
outfalls. 
 

Treatment BMPs  

A third general option is that flow from a subwatershed could be routed through a treatment 
BMP (e.g., a sand filter or a treatment wetland) with the ability to reduce bacteria concentrations 
in dry weather flows and discharge the treated runoff.  It is likely that the effective BMP removal 
of the bacteria discharged from the outfall would be less than 100%.  Peer-reviewed information 
on treatment BMPs that effectively reduce bacteria concentrations is scarce.  It is unclear 
whether treatment BMPs for bacteria would also remove other pollutants and benefit 
implementation efforts for other TMDLs (e.g., the Metals TMDL).  
 

C. Demonstration that Proposed Actions at Priority Outfalls are Expected to 
Result in Attainment of the WLAs 

The LRS may contain a wide array of action types at a variety of locations, and thus there is 
much flexibility within the LRS to formulate an implementation strategy for a given LA River 
segment or tributary. The primary requirement of the LRS is that it must demonstrate that 
implementation actions proposed for the Priority Outfalls are expected to result in attainment of 
the WLAs.  The following outlines a process for providing reasonable assurance to the Regional 
Board EO that proposed implementation actions at the Priority Outfalls will result in attainment 
of the WLAs.  Alternative approaches are acceptable as long as they provide an equivalent (or 
higher) level of assurance that implementation actions proposed for the Priority Outfalls will 
result in attainment of WLAs. Recall that discharges from Outlier Outfalls will be addressed with 
follow-up source investigations, as discussed in the next subsection.    
 
Monte Carlo simulations similar to those utilized to identify Priority Outfalls could be used to 
that demonstrate that implementation actions proposed for the Priority Outfalls will result in 
attainment of the WLAs.  The expected performance (i.e., expected concentration and associated 
load from effluent) after a proposed BMP is installed could be input into the already-constructed 
Monte Carlo model.  For example, if infiltration of all flow from the Priority Outfall is the action 
selected for a specific outfall, then the expected reduction used in the Monte Carlo simulation 
would be 100%.  If an alternative action that is expected to result in less than 100% removal (i.e., 
wetland or treatment device) then the expected reduction would be based on the available 
treatment effectiveness data.   
 
Using data from Segment B, Table 3 provides an example, of a demonstration for inclusion in an 
LRS if all Priority Outfalls are addressed by actions expected to completely eliminate dry 
weather discharges (i.e., complete infiltration, diversion, etc.). As shown in Table 3, it is 
expected that the proposed LRS actions at the Priority Outfalls in Segment B would result in 
attainment of the WLA; the expected E .coli loading rate from all storm outfalls along Segment 
B is 461 x 109 MPN/day, which is less than the WLA of 472 x 109 MPN/day.  
 
An example demonstration that incorporates BMPs that do not achieve 100% reduction is shown 
in Table 4. This example provides estimates of post-BMP E. coli loading rates for a sand filter 
and treatment wetland based on values reported from the International Stormwater BMP 
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Database (www.bmpdatabase.org; Clary et al. 2008).  A variety of approaches could be used to 
estimate post-treatment BMP loading rates, including: 
 

• Setting the E. coli concentration in BMP effluent equal to the expected concentration 
based on reliable field data (i.e., data previously collected by other entities) 

• Adjusting the post-BMP effluent rate to the expected flow rate value if the BMP includes 
a flow reduction mechanism 

• Multiplying the expected loading by an estimated percent reduction from reliable field 
data (i.e., data previously collected by other entities)  

 
The hypothetical example in Table 4 highlights the potential for an LRS based on BMPs that are 
less effective at removing E. coli (compared to complete diversion) could require actions at a 
greater number of Priority Outfalls (5 outfalls in Table 3 versus 7 outfalls in Table 4). 
 

Table 3.  Hypothetical LRS for Segment B based on Complete Diversion and Infiltration at Priority Outfalls1  

Priority  
Outfall 

Expected 
Current E. coli 
Loading Rate 
(109 MPN/day) 

Proposed 
LRS Action2 

Expected  
E. coli   

Loading Rate after  
Proposed LRS Actions  

(109 MPN/day) 
(% Reduction) 

Expected E. coli  
Loading Rate 

from all Segment B  
Outfalls after  

Proposed LRS Actions3  
 (109 MPN/day) 

R2-A 140  Diversion 0   (100%) 864 

R2-K 78  Diversion 0   (100%) 730 

R2-02 31  Infiltration 0   (100%) 629 

R2-06 29  Infiltration 0   (100%) 521 

R2-J 20  Diversion 0   (100%) 438 

1 – Expected values are based on Monte Carlo simulation medians 
2 – These actions are completely hypothetical for demonstration purposes only and have not been assessed for 
feasibility or desirability.  
3 – These loading rates are cumulative based on LRS actions, starting at R2-A and ending at R2-J.  
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Table 4.  Hypothetical LRS for Segment B based on Incorporating Treatment BMPs at Priority Outfalls1  

Priority  
Outfall 

Current  
Expected 

E. coli 
Loading Rate2 
(109 MPN/day) 

Proposed 
LRS Action1 

Expected  
E. coli   

Loading Rate after  
Proposed LRS Actions  

(109 MPN/day) 
(% Reduction) 

Expected E. coli  
Loading Rate 

from all Segment B  
Outfalls after  

Proposed LRS Actions3  
 (109 MPN/day) 

R2-A 140  Diversion 0   (100%)  883 

R2-K 78  Diversion 0   (100%) 742 

R2-02 31  Wetland 4 15   (50%) 694 

R2-06 29  Media filter 5 10   (65%) 637 

R2-J 20  Wetland 4 9   (50%) 597 

R2-G 15 Diversion  0   (100%) 508 

R2-E 12 Diversion  0   (100%) 446 

1 – These actions are completely hypothetical for demonstration purposes only and have not been assessed for 
feasibility or desirability.  
2 – Expected values are based on Monte Carlo simulation medians using data collected from the BSI Study.  
3 – The expected E. coli loading from all outfalls prior to action is 1372 x 109 MPN per day.   The expected post-
action loading rates are cumulative based on employed BMPs, starting with a LFD at R2-A and ending with an LFD 
at R2-E.  The MS4 WLA for Segment B is 472 x 109 MPN per day.  
4 – Median of 4 values reported by Clary et al. (2008) from the International Stormwater BMP Database 
(www.bmpdatabase.org).  Reductions ranged from 0 to 98.5%.  The average reduction was 38.4%. 
5– Median of 12 values reported by Clary et al. (2008) from the International Stormwater BMP Database.  
Reductions ranged from 0 to 94.8%.  The average reduction was 40.6%. 

 

D. Establish Timeline for Implementing Proposed Actions at Priority Outfalls 

A timeline for implementing the specific actions at Priority Outfalls must be provided in the 
LRS, including milestones during the course of LRS implementation. Information that could be 
provided to support a proposed a timeline includes the following: 

• The requirements and corresponding timeline to plan, design, construct and initiate 
operation of a treatment facility. 

• The requirements and corresponding timeline to implement specific actions to address 
wastewater infrastructure issues related to a Priority Outfall. 

• The requirements and corresponding timeline to implement ordinances to address 
specific sources to a Priority Outfall such as OWTS. 

 
The proposed timeline for an LRS must be in accordance with the Implementation Schedule in 
Section 7.10.  
 

E. Summarize Proposed Investigation Actions at Outlier Outfalls 

Outlier Outfalls and their corresponding drainage areas and storm drain networks shall be 
investigated to determine potential sources of E. coli, particularly human fecal sources that could 
have led to the episodic elevated bacteria loading rates. The LRS should clearly state the 
investigative actions that are planned for the Outlier Outfalls, along with a proposed timeline for 
the investigative actions.   
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It should be noted that the one or more of the Outlier Outfalls may be privately-owned (e.g., 
industrial).  In this case, the discharge is not a contributor to the MS4, and thus is not actually a 
Outlier Outfall for which MS4 Permittees would have responsibility.  It is the responsibility of 
the private owner to take action to address the problematic discharge. The problematic discharge 
shall be reported to the Regional Board by the MS4 as soon as possible, documented by the MS4 
in the LRS field assessment summary, and the Regional Board will follow-up with the private 
owner to reduce or eliminate E. coli loading in accordance with their WLA.  

A1.2.1.4 Step 4:  Regional Board EO Approval of LRS  
The LRS shall be submitted for Regional Board EO approval.  The Regional Board EO shall 
approve the LRS if: 
 

1. Priority Outfalls and Outlier Outfalls are identified in a manner consistent with the 
Monte Carlo simulation approach presented above (or an alternative approach that 
provides equivalent assurance that implementing actions on Priority Outfalls will result 
in attainment of WLAs).   

2. Summary information is presented from the field assessment of Priority Outfalls. If a 
source was identified and abated, then supporting evidence shall be provided along 
with an estimate of the current (post source-control) E. coli loading rate.  Also, if 
Priority Outfalls are identified as non-MS4, then supporting information shall be 
provided for RB follow-up.    

3. It is demonstrated that proposed actions at Priority Outfalls will result in attainment of 
WLAs in a manner consistent with the Monte Carlo simulation approach presented 
above (or an alternative approach that provides equivalent assurance that implementing 
actions on Priority Outfalls will result in attainment of WLAs).   

4. The timeline for implementation of actions presented in LRS is consistent with the 
TMDL schedule presented in Section 7.10. 

5. Proposed investigative actions and corresponding timelines are detailed for Outlier 
Outfalls. 

 

A1.2.1.5 Step 5:  Implement Load Reduction Strategy 
Step 5 represents the implementation of the LRS (i.e., implementing controls at Priority Outfalls 
and investigating Outlier Outfalls). Implementation of actions will be initiated upon Regional 
Board EO Approval of the LRS.   

A1.2.1.6 Step 6:  Conduct Outfall Monitoring to Determine Compliance with 
WLA 

Upon completion of the implementation actions identified in the LRS, outfall monitoring must be 
conducted to evaluate whether the LRS resulted in attainment of the WLAs.  The monitoring will 
be conducted in the same manner as under Step 1, and as described in Section 8 (not yet 
developed). The goal of the outfall monitoring is to characterize the E. coli loading from all 
flowing storm drain outfalls (Priority Outfalls, Outlier Outfalls, and all other outfalls) and 
determine if WLAs were attained after the LRS was implemented.  If a reported SSO is 
contributing to bacteria loading at an outfall, the loading from that outfall will not be considered 
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in calculating the total storm drain loading. The SSO should be documented and reported to the 
Regional Board in accordance with State regulations. Also, in the case of non-MS4 discharges, it 
is the responsibility of those Permittees to take actions to address problematic discharges.  

A1.2.1.6.1 Step 7:  Identify Next Steps 
The next steps for TMDL implementation shall be based on an evaluation of attainment of the 
WLAs and in-stream target.  The Outfall-based Approach Flow Diagram (Figure 2) presents 
three scenarios that represent the potential outcomes of implementing an Outfall-based Approach 
LRS, as follows: 
 

• Scenario 1: MS4 WLA attained and in-stream target met 
• Scenario 2: MS4 WLA attained but in-stream target is not met 
• Scenario 3: MS4 WLA not attained and in-stream target is not met 

 
The following describes each scenario in more detail.  The Implementation Schedule section 
(Section 7.10) provides detail on the timing of completion of Step 7 for each iteration.   
 
Scenario 1:  WLA attained and in-stream target met 
Scenario 1 represents the situation where the WLA is attained in a given LA River segment or 
tributary and the in-stream TMDL target is met at the ambient (in-stream) monitoring location.  
This scenario represents success for TMDL implementation. In-stream monitoring shall be 
continued to support evaluation of conditions in relation to the in-stream TMDL target as 
described in Section 8 (not yet developed).  Should future conditions change and in-stream 
concentrations at the ambient monitoring location consistently exceed the TMDL target, then 
outfall monitoring would be resumed to confirm that the MS4 discharges are not the cause of 
WQO exceedance.  Through this monitoring it may be possible to identify the causes of the 
WQO exceedances.  Because LA River segments and tributaries are addressed in a stepwise 
fashion (i.e., not all segments and tributaries are addressed immediately and the most 
downstream segments are prioritized before upstream segments), it is expected that Scenario 1 
will not occur in some segments until the TMDL target is attained in upstream segments (i.e., 
loading from upstream segment as opposed to MS4 discharges within the segment may cause 
TMDL target exceedances).   
 
Scenario 2:  WLA attained but in-stream target is not met 
There are several situations that could lead to the TMDL target not being met, even though the 
WLAs are attained.  For example, LA River segments are addressed in a stepwise fashion, and in 
some cases, it is not expected that the TMDL target will be met until the TMDL target is attained 
in the upstream segments (i.e., loading from upstream segment as opposed to MS4 discharges 
within the segment may cause TMDL target exceedances).   For example, flows from Segment D 
could lead to exceedances in Segment C3. Once the WLAs are attained for a segment or tributary 
and upstream tributaries and segments, it is expected that the in-stream TMDL target will be met 
at the ambient (in-stream) monitoring location.  If not, then either the TMDL Target or the MS4 

                                                 
3 In some cases, discharges of WRP effluent and accompanying dilution may limit the effect of upstream segments 
on downstream bacteria concentrations. For example, E. coli concentrations at the upstream end of Segment B are 
much lower than concentrations in Segment C above City of LA-Glendale WRP.  Thus, the watershed downstream 
of City of LA-Glendale WRP may be “uncoupled” from the watershed upstream of the City of LA-Glendale WRP.  
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WLA need to be evaluated as described in Scenarios 2a, 2b, and 2c, including consideration of 
information generated through special studies and monitoring.  That is, one or both of the 
following efforts would be undertaken: 
 

1. Evaluate the water quality standards and reference watershed information to 
determine if a revision to the in-stream TMDL target is appropriate.  For example, the 
WQOs may be revised due to new or revised criteria from SWRCB or USEPA; the 
beneficial uses could be revised based on an evaluation of the existing and attainable 
beneficial uses; special studies information from reference watersheds could suggest that 
the number of allowable exceedance days (the TMDL target and LA for natural, non-
point sources) should be revised; or special studies could support a Natural Sources 
Exclusion.  
 

2. Revise the WLAs to attain the in-stream TMDL target.   For example, new information 
could suggest calculated WLAs are too large, and need to be revised.  

 
Three scenarios might follow from the evaluation of the TMDL targets: 

• Scenario 2a:  No revision to TMDL target is warranted - if special studies and/or 
monitoring data do not support a revision to the TMDL target (i.e., changes to the WQOs, 
beneficial uses, and/or the number of allowable exceedance days), then the WLA would 
need to be revised (i.e., lowered) to attain the in-stream TMDL target. WLAs would need 
to be revised through a Basin Plan Amendment (BPA).  If the loading from the MS4 
system is not meeting the revised WLA, then a new LRS would be required for submittal 
to the Regional Board EO for approval per the Implementation Schedule section (Section 
7.10).  The new LRS would demonstrate how Permittees would meet the new WLA (per 
LRS Step 3, described above in Section A1.2.1.3) and the iterative process would be 
initiated (i.e., Steps 4 through 7 would be conducted again).   

• Scenario 2b:  Revision to TMDL target is warranted and revised in-stream TMDL 
target is then met – if special studies and/or monitoring data support a re-evaluation of 
the TMDL target, then a BPA would need to be developed and considered by the 
Regional Board for adoption (to adjust the WQOs, beneficial uses, and/or the number of 
allowable exceedance days).  Following the BPA, available water quality data would be 
evaluated to determine if E. coli concentrations at the ambient (in-stream) monitoring 
location meet the new/revised target. If the segment is no longer categorized as impaired 
per the State’s Listing Policy, then a new LRS is not required. This scenario represents 
success for TMDL implementation.  In this case, in-stream monitoring shall be continued 
to evaluate in-stream conditions per Scenario 1.    

• Scenario 2c:  Revision to in-stream TMDL target warranted but revised in-stream 
TMDL target is not met – if the in-stream TMDL target is revised but continues to not 
met according to recent water quality data, then the TMDL WLAs would need to be 
revised (i.e., lowered) through a BPA to ensure attainment of the in-stream TMDL target.  
A new LRS would be required for submittal to the Regional Board EO for approval per 
the Implementation Schedule section (Section 7.10).  The new LRS would demonstrate 
how Permittees would meet the new WLA (per LRS Step 3, described above in Section 
A1.2.1.3) and the iterative process would be initiated (i.e., Steps 4 through 7 would be 
repeated).   
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Scenario 3:  WLA not attained and in-stream TMDL target is not met  
The LRS submitted by MS4 Permittees will clearly identify the actions required to attain WLAs 
and the analysis supporting the proposed actions will demonstrate the LRS is expected to result 
in WLA attainment.  However, given the challenges discussed throughout the TMDL it is 
possible that WLAs will not be attained even if all actions identified in the LRS are taken (i.e., 
new or previously unidentified sources introduce E. coli into the MS4 system).  Even under this 
scenario it is important to consider any new information that has become available regarding 
bacteria in the Watershed (i.e., information generated through special studies and monitoring).  
Thus, just was with Scenario 2, the following two steps are necessary under Scenario 3: 
 

1. Evaluate the water quality standards and reference watershed information to 
determine if a revision to the in-stream TMDL target is appropriate.  For example, the 
WQOs may be revised due to new or revised criteria from SWRCB or USEPA; the 
beneficial uses could be revised based on an evaluation of the existing and attainable 
beneficial uses; special studies information from reference watersheds could suggest that 
the number of allowable exceedance days (the TMDL target and LA for natural, non-
point sources) should be revised; or special studies could support a Natural Sources 
Exclusion.  

 
2. Revise the WLAs to attain the in-stream TMDL target.   For example, new information 

could suggest calculated WLAs are too large, and need to be revised. 
 
Three scenarios might follow from the evaluation of the TMDL targets: 
 

• Scenario 3a:  No revision to TMDL target warranted – if special studies and/or 
monitoring data do not support a revision to the TMDL target (i.e., changes to the WQOs, 
beneficial uses, and/or the number of allowable exceedance days), then a new LRS would 
be required for submittal to the Regional Board EO for approval per the Implementation 
Schedule section (Section 7.10).  The new LRS would demonstrate how Permittees 
would meet the WLA (per Step 3, described above in Section A1.2.1.3) and the iterative 
process would be initiated (i.e., Steps 4 through 7 would be conducted again).     

• Scenario 3b:  Revision to TMDL target warranted and revised in-stream TMDL 
target is then met – if special studies and/or monitoring data support a re-evaluation of 
the TMDL target, then a BPA would need to be developed and considered by the 
Regional Board for adoption (to adjust the WQOs, beneficial uses, and/or the number of 
allowable exceedance days).  Following the BPA, available water quality data would be 
evaluated to determine if E. coli concentrations at the ambient (in-stream) monitoring 
location meet the new/revised target. If the segment is no longer categorized as impaired 
per the State’s Listing Policy, then a new LRS is not required.  This scenario represents 
success for TMDL implementation. In this case, in-stream monitoring shall be continued 
to revaluate in-stream conditions per Scenario 1.    

• Scenario 3c:  Revision to TMDL target warranted but revised in-stream TMDL 
target is not met – if the in-stream TMDL target is revised but continues to not be met 
according to recent water quality data, then the TMDL WLAs would need to be revised 
(i.e., lowered) through a BPA to ensure attainment of the in-stream TMDL target.  A new 
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LRS would be required for submittal to the Regional Board EO for approval per the 
Implementation Schedule section (Section 7.10).  The new LRS would demonstrate how 
Permittees would meet the new WLA (per LRS Step 3, described above in Section 
A1.2.1.3) and the iterative process would be initiated (i.e., Steps 4 through 7 would be 
repeated).  
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A1.3 Downstream-based Load Reduction Strategy 
for an Individual LA River Segment or Tributary 

An alternative approach to protecting recreational uses in a LA River segment or tributary is a 
“Downstream-based” approach.  While the Outfall-based approach systematically addresses 
discharges to an LA River segment or tributary, the Downstream-based approach protects 
recreational uses by implementing actions within or adjacent to the segment/tributary. The 
general approach to developing a Downstream-based LRS is to identify implementation actions 
just upstream of a TMDL ambient (in-stream) monitoring location that would result in 
attainment of the TMDL target at the monitoring location.  For example, an LRS that employs a 
Downstream-based approach for an LA River segment/tributary could include, but is not limited 
to, the following implementation actions (referred to herein as “Downstream Solutions”): 

• In-stream project – Create an in-stream project immediately upstream of ambient (in-
stream) monitoring location that provides in-stream treatment for bacteria reduction 
and perhaps has multiple benefits (e.g., constructed wetland that provides habitat and is 
designed to maximize bacteria reduction). 

• Treatment and discharge/reuse – Divert flow immediately upstream of ambient (in-
stream) monitoring location (immediately prior to confluence with the LA River), treat 
and return to waterbody and/or reuse dry weather flow to supplement drinking water 
supplies.  

• Divert and infiltrate – Divert flow immediately upstream of ambient (in-stream) 
monitoring location, and infiltrate diverted flow at a nearby site.   

• Diversion to WRP – Divert all or a portion of a tributary or segment’s surface runoff 
to the sanitary sewer for conveyance to and treatment at a WRP.   

 
Even though Downstream-based approaches may be not be possible for any of the LA River 
segments or tributaries due to regulatory and/or engineering constraints (discussed in Section 
A1.3.1.1), the following describes an iterative LRS process (analogous to the Outfall-based 
approach) that could be utilized to address a segment/tributary with a Downstream-based 
approach.  A potential scenario for addressing all impaired LA River segments and tributaries (a 
“watershed-wide strategy”) using a combination of Outfall-based and Downstream-based 
approaches is described in Section 7.8.2. 
 
Implementing the TMDL utilizing a Downstream-based approach may allow for a strategy that is 
potentially more reliable and protective, less costly, and less time-intensive.  Specifically, 
implementation actions could be directed at discrete locations along a segment/tributary (i.e., just 
upstream of areas subject to observed recreational use) rather than constructing individual 
projects at tens or hundreds of storm drain outfalls.  However, as discussed below, a 
Downstream-based approach for TMDL implementation would require consideration of whether 
proposed actions are consistent with current regulatory requirements. There are also technical 
challenges associated with implementing the TMDL using Downstream-based approaches, as 
described below. Even if a Downstream-based LRS was allowed, it may be an undesirable or 
infeasible approach for Permittees.  In this case, the Outfall-based approach outlined in Section 
A1.2, or other lawful approach to meeting WLAs, could be utilized. 
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The magnitude of the TMDL implementation effort for tributaries is a key factor that led to the 
development of a Downstream-based approach. Tributaries assigned allocations represent almost 
twice as many miles of length compared to the mainstem LA River, and tributaries have little to 
no assimilative capacity for bacteria discharges from point and nonpoint sources.  Due to the 
limited assimilative capacity, implementation strategies based on reducing loading from storm 
drain discharges to tributaries, as represented in the Outfall-based approach (Section A1.2), 
could potentially necessitate implementation of structural BMPs at a majority of flowing storm 
outfalls (i.e., a majority of the outfalls may be categorized as Priority Outfalls).  When compared 
to the mainstem LA River, this could represent a four-fold or greater increase in the proportion 
of flowing outfalls that would require BMPs. At the same time, the relatively low flow rates in 
tributaries (generally less than 3 cfs) suggests that engineering solutions in or adjacent to the 
channel would be much more efficient than implementing actions at numerous upstream outfalls 
(generally discharging less than 0.1 cfs) with an Outfall-based approach. Finally, many of the 
tributaries that received allocations have minimal access, either due to vertical channels/fencing 
or very shallow flow conditions, significantly reducing the potential for recreational activities.  A 
Downstream-based approach could be used to minimize the effect of bacteria loading from the 
tributaries to the mainstem LA River.   

A1.3.1 Implementation Actions for Downstream-based Approach  
This section outlines the implementation process for cases when MS4 Permittees decide to 
comply with MS4 WLAs by implementing an Regional Board EO approved LRS using a 
Downstream-based approach.  The LRS steps that would be taken in each segment or tributary 
addressed through a Downstream-based approach are shown in Figure 4.  The six-step process 
described in Figure 4 and detailed in sections A1.3.1.1 through A1.3.1.6 is used to determine 
which implementation actions will be taken in order to meet the dry weather (in-stream) TMDL 
targets at the monitoring ambient (in-stream) monitoring location.4  Just as with the Outfall-
based approach, there is much flexibility within a Downstream-based LRS regarding the number, 
types, and locations of actions; essentially, the Permittees may use any combination of actions as 
long as it is demonstrated that the proposed actions are expected to result in WLA attainment.  
Further, implementation actions would continue as necessary during subsequent LRS iterations if 
the Downstream Solutions were insufficient, as outlined in Figure 4 and described in Section 
A1.3.1.6.  The Implementation Schedule section (Section 7.10) provides an alternative schedule 
and phased implementation approach if Downstream Solutions were allowable and desirable, 
using the watershed-wide strategy described in Section 7.8.1. 
 

                                                 
4 The Monitoring Plan Section will be developed at a later date. 
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Figure 4.  LA River Bacteria TMDL Downstream-based Approach Flow Diagram  

LRS = Load Reduction Strategy; RB EO = Regional Board Executive Officer   
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A1.3.1.1 Step 1:  Evaluate Desirability and Feasibility of Implementing a 
Downstream-based Approach 

As the first step, the MS4 Permittees should determine whether a Downstream-based approach is 
desirable and feasible.  The goal of a Downstream-based approach is to attain TMDL WLAs by 
virtue of meeting the TMDL target at the ambient (in-stream) monitoring location.5,6  If a 
Downstream-based LRS approach were to be proposed for  a segment or tributary, then an 
evaluation of the feasibility of the proposed approach shall be conducted and include the 
following components:   

• Technical feasibility – the ability to construct a Downstream-based project under the 
given site constraints including ability to treat the flow rates present, land available for 
treatment facilities, and available of a treatment technology to effectively reduce bacteria 
(and pathogen) concentrations.  

• Economic feasibility – the likelihood of funding the project given other available 
alternatives.  In some cases, a Downstream Solution may technically feasible, but only at 
a very high cost, which would reduce its feasibility. 

• Regulatory acceptability under federal and State laws – the permissibility of the 
project under current regulations.  A major consideration is the beneficial uses designated 
upstream of the proposed Downstream Solution.  In particular, the Downstream-based 
approach may require the performance of a Use Attainability Analysis (UAA) to evaluate 
whether to re- or de-designate the recreational beneficial uses per 40CFR131.10(g). 
Otherwise, the portion of the segment or tributary that is just upstream of the 
Downstream Solution would remain out of compliance with the TMDL target (and 
WQOs), potentially requiring additional actions in the future.  MS4s are unlikely to 
consider undertaking a Downstream-based LRS approach if they could later be required 
to also utilize an Outfall-based LRS (or traditional) approach. There may be 
segments/tributaries for which a UAA would not support a re- or de-designation.  
Further, UAAs may not be publicly acceptable (as discussed below).  

In addition, the Clean Water Act discourages direct treatment of navigable waterbodies.  
It is unclear whether the intent of this provision of the Clean Water Act was to exclude 
Downstream Solutions along highly-engineered, flood control channels (i.e., as opposed 
to natural riparian systems), and thus a policy decision from USEPA and the Regional 
Board would likely be needed to allow for a Downstream-based approach to TMDL 
implementation. 

• Environmental impacts – the ability to construct a Downstream Solution and minimize 
environmental impacts. The LA River and its tributaries have multiple designated 
beneficial uses related to aquatic life, and some areas provide important habitat.  Thus, 
any proposed Downstream Solution would need to consider potential environmental 
impacts associated with alteration of the channel, habitat, and/or flow regime.  

• Public acceptability – the likelihood of public acceptance of the project given other 
available alternatives. In some cases, it may be preferred by the public to utilize an 

                                                 
5 The Monitoring Plan Section will be developed at a later date. 
6 The WLAs for a segment are assumed to be attained if the targets at the corresponding ambient (in-stream) 
monitoring location are met (Section 6.5).  Thus a Downstream-based approach that led to TMDL target attainment 
would also result in WLA attainment.  
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Outfall-based approach. Public acceptability may depend on the Downstream Solution 
being proposed.  For instance, an in-channel “wetland” BMP that has multiple benefits 
may be more desirable than a divert-and-treat option. Public acceptability may also be 
affected by efforts to reconsider beneficial uses and conduct UAAs. Economic 
considerations affect public acceptability as well; the public could overwhelmingly prefer 
a Downstream-based approach if it was much less expensive than an Outfall-based 
approach, particularly in these economic times. 

A Downstream-based approach could be considered “infeasible” according to any of the above 
criteria. If a Downstream-based approach was categorized as infeasible then the Outfall-based 
approach outlined in Section A1.2, or other lawful approach, would be utilized to meet the 
WLAs in the segment or tributary. 

A1.3.1.2 Step 2:  Develop Load Reduction Strategy for a Downstream-
based Approach  

If the LRS proposes to use a Downstream-based approach to meet WLAs (by virtue of a 
Downstream Solution that will result in attainment of the TMDL target at the ambient 
monitoring location), then the LRS shall contain the following two components:  
 

1. Downstream-based LRS Part 1: Propose a Downstream-based Approach – this 
component describes the proposed a Downstream-based approach to implement actions 
in the mainstem segment or tributary and/or associated subwatershed.  The LRS shall 
present a summary of the feasibility analysis and details of the proposed downstream 
project. There is much flexibility regarding the allowable approaches. Permittees may 
choose whichever potential flow and source control BMPs, treatment facilities, and/or 
in-stream restoration actions that are considered appropriate, as long as sufficient 
information for actions is presented to provide reasonable assurance that implementing 
solutions will result in attainment of the WLAs/targets.  

2. Downstream-based LRS Part 2: Provide sufficient information for approval of the 
LRS by the Regional Board EO – this component of the LRS demonstrates that the 
proposed actions are expected to result in attainment of the TMDL target at the ambient 
monitoring location. This demonstration shall include a consideration of the bacteria 
concentrations and flow rates of the influent and effluent (if any) of the proposed 
solution. For example, if a constructed wetlands project was proposed in the tributary 
channel, then less than 100% removal may be expected, as such the expected bacteria 
concentration and flow rate of the wetland effluent would need to be estimated based 
on available and reliable data (i.e., from previous projects/research).  If a total diversion 
to the sanitary sewer is the action proposed, then the effluent flow rate downstream of 
the solution (at the ambient monitoring location) is expected to be zero.  A timeline for 
implementing actions identified in the Downstream-based LRS must also be provided.   
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A1.3.1.3 Step 3:  Regional Board EO Approval of Downstream Based LRS  
The Downstream-based LRS would be submitted by the MS4 Permittee(s) for Regional Board 
EO approval.  The Regional Board EO shall approve the LRS if: 
 

1. Summary information is presented for and supports the feasibility of the proposed 
Downstream Solution.   

2. It is demonstrated that actions (e.g., targeted flow and source control BMPs, treatment 
facilities, and/or in-stream restoration actions) are expected to result in attainment of 
WLAs (by virtue of meeting the TMDL targets at the ambient monitoring location). 

3. The timeline for implementation of actions presented in Downstream-based LRS is 
consistent with the TMDL schedule presented in Section 7.10. 

A1.3.1.4 Step 4:  Implement Load Reduction Strategy 
Step 4 represents the implementation of the Downstream-based LRS including construction and 
start-up of the Downstream Solution and associated actions. Implementation of the LRS will be 
initiated upon Regional Board EO approval. 

A1.3.1.5 Step 5:  Conduct Monitoring 
Because the Downstream Solution is expected to result in attainment of the TMDL targets at the 
corresponding TMDL ambient monitoring location, the WLAs would be attained by virtue of 
meeting the TMDL target.  Determination of the attainment of the WLAs will be evaluated 
immediately downstream of the solution (e.g., treatment, infiltration, diversion, etc.) by 
collecting in-stream samples and comparing measured concentrations to the TMDL target. Note 
this differs from the Outfall-based approach, which is assessed by measuring E. coli loading 
from all storm drain outfalls that discharge to the tributary and comparing the measured loading 
rate to the WLA.   

A1.3.1.6 Step 6:  Identify Next Steps 
The next steps for TMDL implementation utilizing a Downstream-based LRS would be based on 
an evaluation of attainment of the TMDL target.  Two potential scenarios, as detailed below: 
 

• Scenario 1: TMDL target met at ambient (in-stream) monitoring location 
• Scenario 2: TMDL target is not met at ambient (in-stream) monitoring location 

 
Scenario 1:  TMDL target is met at ambient (in-stream) monitoring location 
Scenario 1 represents the situation where the TMDL target is attained at the ambient (in-stream) 
monitoring location, and as such the WLA is considered attained.  In-stream monitoring would 
be continued to support evaluation of conditions in relation to the in-stream TMDL target.  If 
conditions changed, and the target was found in the future to be consistently exceeded at the 
ambient monitoring location, then the TMDL target would no longer be categorized as “met”, 
and the outcomes presented in Scenario 2 below would be considered.     
 
Scenario 2:  TMDL target is not met at ambient (in-stream) monitoring location 
The Downstream-based LRS submitted by MS4 Permittees would clearly identify the 
Downstream Solution and associated actions, and provide reasonable assurance that the TMDL 
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target would be expected to be met at the ambient monitoring location.  However, given the 
challenges discussed throughout the TMDL it is possible that the TMDL target will not be 
attained (even if all actions identified in the LRS are taken).  As described in Scenarios 2a, 2b, 
and 2c, if the TMDL target is not met at the ambient monitoring location, it is still important to 
consider information generated through special studies and monitoring that may affect water 
quality standards and reference watershed information. There are three possible outcomes under 
Scenario 2, as described below:  
 

• Scenario 2a:  No revision to TMDL target warranted – if special studies and/or 
monitoring data do not support a revision to the TMDL target (i.e., the WQOs or the 
beneficial uses, and/or the number of allowable exceedance days), then the Downstream 
Solution was insufficient and a new LRS would be required for submittal to the Regional 
Board EO for approval.  The new LRS would be developed per Step 2, described above 
in Section A1.3.1.2. After EO approval of the LRS, the iterative process would be 
initiated (i.e., Steps 2 through 6 would be conducted again).  Alternatively, an Outfall-
based approach could be developed as described above in Section A1.2.1.3. 

• Scenario 2b:  Revision to TMDL target warranted and in-stream TMDL target is 
then met – if special studies and/or monitoring data support a revaluation of the TMDL 
target, then a BPA would need to be developed and considered by the Regional Board for 
adoption (to adjust the WQOs, beneficial uses, and/or the number of allowable 
exceedance days).  Following the BPA, available water quality data would be evaluated 
to determine if E. coli concentrations at the ambient monitoring location meet the 
new/revised target. If the segment is no longer categorized as impaired per the State’s 
Listing Policy, then a new LRS is not required.  This scenario represents success for 
TMDL implementation. In this case, in-stream monitoring shall be continued to evaluate 
in-stream conditions per Scenario 1.    

• Scenario 2c: Revision to TMDL target warranted but revised in-stream TMDL 
target is not met – if the in-stream TMDL target is revised but continues to not be met 
according to recent water quality data, then the Downstream Solution was insufficient 
and a new LRS would be required for submittal to the Regional Board EO for approval.  
The new LRS would be developed per Step 2, described above in Section A1.3.1.2. After 
Regional Board EO approval of the LRS, the iterative process would be initiated (i.e., 
Steps 2 through 6 would be conducted again).  Alternatively, an Outfall-based LRS could 
be developed as described above in Section A1.2.1.3. 
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APPENDIX B: BSI STUDY DATA FOR OUTFALLS IN VICINITY

OF UPPER LA RIVER EWMP GROUP

Event Outfall ID
Flow Rate

(cfs)

E. coli
Concentration
(MPN/100mL)

E. coli
Loading Rate
(billion MPN

per day)
1A R2-NEW-1 0 no flow 0.00
2A R2-NEW-1 0 no flow 0.00
3A R2-NEW-1 0 no flow 0.00
4A R2-NEW-1 0 no flow 0.00
5A R2-NEW-1 0 no flow 0.00
6A R2-NEW-1 0.013240871 10 0.00
1A R2-A 0.02 4106000 2323.55
2A R2-A 0.015511836 159700 60.61
3A R2-A 0.005185792 2481000 314.78
4A R2-A 0.017748724 298700 129.71
5A R2-A 0.004722875 3076000 355.43
6A R2-A 0.008660306 18700 3.96
1A R2-B 0.026 2014 1.28
2A R2-B 0.015545753 473 0.18
3A R2-B 0.021271126 2282 1.19
4A R2-B 0.020714962 435 0.22
5A R2-B 0.026546278 798 0.52
6A R2-B 0.010997325 959 0.26
1A R2-C 0 no flow 0.00
2A R2-C 0.005843438 12810 1.83
3A R2-C 0.000422078 10390 0.11
4A R2-C 0 no flow 0.00
5A R2-C 0.005137299 8130 1.02
6A R2-C 0.001617424 7270 0.29
1A R2-NEW-2 0 no flow 0.00
2A R2-NEW-2 0 no flow 0.00
3A R2-NEW-2 0.03376006 flow only flow only
4A R2-NEW-2 0.003900858 113700 10.85
5A R2-NEW-2 0 no flow 0.00
6A R2-NEW-2 0.003444947 21300 1.80
1A R2-01 0.29 4611 32.70
2A R2-01 0.14 1090 3.65
3A R2-01 0.227775 75 0.42
4A R2-01 0.41512574 336 3.41
5A R2-01 0.311823175 480 3.66
6A R2-01 0.266397166 384 2.50
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Event Outfall ID
Flow Rate

(cfs)

E. coli
Concentration
(MPN/100mL)

E. coli
Loading Rate
(billion MPN

per day)
1A R2-D 0.03 1650 1.28
2A R2-D 0.031101248 1092 0.83
3A R2-D 0.026815709 5475 3.59
4A R2-D 0.010787124 13760 3.63
5A R2-D 0.0443318 4611 5.00
6A R2-D 0.002856414 305 0.02
1A R2-NEW-3 0 no flow 0.00
2A R2-NEW-3 0 no flow 0.00
3A R2-NEW-3 0 no flow 0.00
4A R2-NEW-3 0 no flow 0.00
5A R2-NEW-3 0.001235492 41 0.00
6A R2-NEW-3 0 no flow 0.00
1A R2-E 0.16 12033 48.52
2A R2-E 0.337161928 21050 173.64
3A R2-E 0.148107062 410 1.49
4A R2-E 0.216802786 441 2.34
5A R2-E 0.330675244 1153 9.33
6A R2-E 0.235461381 1860 10.72
1A R2-NEW-4 0 no flow 0.00
2A R2-NEW-4 0 no flow 0.00
3A R2-NEW-4 0 no flow 0.00
4A R2-NEW-4 0.061553928 15150 22.82
5A R2-NEW-4 0 no flow 0.00
6A R2-NEW-4 0 no flow 0.00
1A R2-F 0.11 173 0.45
2A R2-F 0.170997106 20140 84.26
3A R2-F 0.144355206 2046 7.23
4A R2-F 0.136784815 6867 22.98
5A R2-F 0.100054488 213 0.52
6A R2-F 0.175013901 345 1.48
1A R2-G 1.19 355 10.33
2A R2-G 0.462355227 561 6.35
3A R2-G 0.036821711 9804 8.83
4A R2-G 0.12693062 8664 26.91
5A R2-G 0.129969101 723 2.30
6A R2-G 1.25427736 6131 188.14
1A R2-H 0.02 158 0.09
2A R2-H 0.018355659 301 0.14
3A R2-H 0.0486603 10 0.01
4A R2-H 0.002360026 31 0.00
5A R2-H 0 no flow 0.00
6A R2-H 0 no flow 0.00
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Event Outfall ID
Flow Rate

(cfs)

E. coli
Concentration
(MPN/100mL)

E. coli
Loading Rate
(billion MPN

per day)
1A R2-I 0.02 158 0.07
2A R2-I 0.026281757 884 0.57
3A R2-I 0.029471022 488 0.35
4A R2-I 0.034310658 983 0.83
5A R2-I 0.014983597 48840 17.90
6A R2-I 0.015992538 143900 56.30
1A R2-02 1.77 605 26.21
2A R2-02 0.536421655 3448 45.25
3A R2-02 0.383489583 1616 15.16
4A R2-02 0.344917969 32550 274.68
5A R2-02 0.656671875 959 15.41
6A R2-02 0.346371094 1565 13.26
1A R2-NEW-5 0 no flow 0.00
2A R2-NEW-5 0 no flow 0.00
3A R2-NEW-5 0 no flow 0.00
4A R2-NEW-5 0 no flow 0.00
5A R2-NEW-5 0.01461277 146 0.05
6A R2-NEW-5 0.005408756 683 0.09
1A R2-J 0.12 1050 3.05
2A R2-J 0.070976307 20980 36.43
3A R2-J 0.105730748 72700 188.06
4A R2-J 0.076298419 4106 7.66
5A R2-J 0.068180316 1670 2.79
6A R2-J 0.174926347 24600 105.28
1A R2-03 0.03 9060 7.76
2A R2-03 0.031868287 5794 4.52
3A R2-03 0.048951662 8664 10.38
4A R2-03 no access no access no access
5A R2-03 0.068180316 676 1.13
6A R2-03 0.091986459 1017 2.29
1A R2-NEW-6 0 no flow 0.00
2A R2-NEW-6 0 no flow 0.00
3A R2-NEW-6 0 no flow 0.00
4A R2-NEW-6 0 no flow 0.00
5A R2-NEW-6 0 no flow 0.00
6A R2-NEW-6 0.000605067 10 0.00
1A R2-K 0.69 15150 256.66
2A R2-K 0.422650533 12740 131.74
3A R2-K 0.301673177 3654 26.97
4A R2-K 0.442916667 10140 109.88
5A R2-K 0.72375 8664 153.42
6A R2-K 0.36775 1785 16.06
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Event Outfall ID
Flow Rate

(cfs)

E. coli
Concentration
(MPN/100mL)

E. coli
Loading Rate
(billion MPN

per day)
1A R2-NEW-7 0 no flow 0.00
2A R2-NEW-7 0 no flow 0.00
3A R2-NEW-7 0 no flow 0.00
4A R2-NEW-7 0 no flow 0.00
5A R2-NEW-7 0.015282731 101700 38.03
6A R2-NEW-7 0 no flow 0.00
1A R2-L 0.01 855 0.18
2A R2-L 0.007545376 10 0.00
3A R2-L 0.003466052 10 0.00
4A R2-L 0.002375311 10 0.00
5A R2-L 0 no flow 0.00
6A R2-L 0.000417826 576 0.01
1A R2-M 0.08 520 1.07
2A R2-M 0.07946875 26130 50.80
3A R2-M 0.060499238 1086 1.61
4A R2-M 0.026892893 697 0.46
5A R2-M 0.044987119 959 1.06
6A R2-M 0.042597401 504 0.53
1A R2-NEW-8 0 no flow 0.00
2A R2-NEW-8 0 no flow 0.00
3A R2-NEW-8 0 no flow 0.00
4A R2-NEW-8 0 no flow 0.00
5A R2-NEW-8 0 no flow 0.00
6A R2-NEW-8 0.003022489 224700 16.62
1A R2-N 0.04 5172000 5303.85
2A R2-N 0.04204522 5794000 5960.16
3A R2-N 0.033435343 4884000 3995.25
4A R2-N 0 no flow 0.00
5A R2-N 0 no flow 0.00
6A R2-N 0 no flow 0.00
1A R2-NEW-9 0 no flow 0.00
2A R2-NEW-9 0 no flow 0.00
3A R2-NEW-9 0 no flow 0.00
4A R2-NEW-9 0 no flow 0.00
5A R2-NEW-9 0 no flow 0.00
6A R2-NEW-9 0.006736433 10 0.00
1A R2-NEW-10 0 no flow 0.00
2A R2-NEW-10 0 no flow 0.00
3A R2-NEW-10 0 no flow 0.00
4A R2-NEW-10 0 no flow 0.00
5A R2-NEW-10 0 no flow 0.00
6A R2-NEW-10 0.045912818 504 0.57
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Event Outfall ID
Flow Rate

(cfs)

E. coli
Concentration
(MPN/100mL)

E. coli
Loading Rate
(billion MPN

per day)
1A R2-NEW-11 0 no flow 0.00
2A R2-NEW-11 0 no flow 0.00
3A R2-NEW-11 0 no flow 0.00
4A R2-NEW-11 0 no flow 0.00
5A R2-NEW-11 0 no flow 0.00
6A R2-NEW-11 0.001478426 281 0.01
1A R2-NEW-13 0 no flow 0.00
2A R2-NEW-13 0 no flow 0.00
3A R2-NEW-13 0 no flow 0.00
4A R2-NEW-13 0 no flow 0.00
5A R2-NEW-13 0 no flow 0.00
6A R2-NEW-13 0.009650606 1553 0.37
1A R2-P 0.06 1314 1.92
2A R2-P 0.088837674 2603 5.66
3A R2-P 0.106390164 19890 51.77
4A R2-P 0.08101057 5172 10.25
5A R2-P 0.048679711 98 0.12
6A R2-P 0.021882328 160700 86.03
1A R2-NEW-14 0 no flow 0.00
2A R2-NEW-14 0 no flow 0.00
3A R2-NEW-14 0 no flow 0.00
4A R2-NEW-14 0 no flow 0.00
5A R2-NEW-14 0.070260729 178900 307.53
6A R2-NEW-14 0 no flow 0.00
1A R2-04 0.17 6867 29.07
2A R2-04 0.107476577 2723 7.16
3A R2-04 0.082492918 364 0.73
4A R2-04 0.092063303 327 0.74
5A R2-04 0.124585232 70300 214.28
6A R2-04 0.152525013 120 0.45
1A R2-NEW-16 0.00128 flow only flow only
2A R2-NEW-16 0.023106515 flow only flow only
3A R2-NEW-16 0 no flow 0.00
4A R2-NEW-16 0 no flow 0.00
5A R2-NEW-16 0 no flow 0.00
6A R2-NEW-16 0 no flow 0.00
1A R2-05 0.66 51 0.83
2A R2-05 0.949819995 246 5.72
3A R2-05 0.784625 52 1.00
4A R2-05 0.379 63 0.58
5A R2-05 0.830078125 241 4.89
6A R2-05 0.548657311 146 1.96
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Event Outfall ID
Flow Rate

(cfs)

E. coli
Concentration
(MPN/100mL)

E. coli
Loading Rate
(billion MPN

per day)
1A R2-06 0.23 1539 8.62
2A R2-06 0.814969486 48840 973.82
3A R2-06 0.577245248 4352 61.46
4A R2-06 0.460816742 1010 11.39
5A R2-06 0.484197781 717 8.49
6A R2-06 0.6484 836 13.26
1A R2-T 0.14 10 0.04
2A R2-T 0.368173921 144 1.30
3A R2-T 0.303536169 20 0.15
4A R2-T 0.393001963 10 0.10
5A R2-T 0.313253371 235900 1807.95
6A R2-T 0.2813 309 2.13
1A R2-NEW-22 0.04 flow only flow only
2A R2-NEW-22 0 no flow 0.00
3A R2-NEW-22 0 no flow 0.00
4A R2-NEW-22 0 no flow 0.00
5A R2-NEW-22 0 no flow 0.00
6A R2-NEW-22 0 no flow 0.00
1A R2-V 0.12 1187 3.40
2A R2-V 0.151536171 6488 24.05
3A R2-V 0.241373682 3448 20.36
4A R2-V 0.843077548 359 7.40
5A R2-V 0.435117035 2046 21.78
6A R2-V 0.269906528 754 4.98
1A R2-NEW-23 0 no flow 0.00
2A R2-NEW-23 0.037376926 flow only flow only
3A R2-NEW-23 0.033950238 flow only flow only
4A R2-NEW-23 0.009887091 712 0.17
5A R2-NEW-23 0.014525561 259 0.09
6A R2-NEW-23 0.015072503 121 0.04
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Conceptual Plans to Address Dry- and Wet-Weather
Urban Runoff for Downtown Los Angeles

1. Introduction and Background
This concept report describes a multi-benefit stormwater treatment project for the Bureau of Sanitation (BOS)
Watershed Protection Division (WPD) to reduce the impacts of stormwater flows from downtown Los Angeles to
the Los Angeles River (LA River). The project treats dry weather and wet weather flows from LA River
subwatersheds utilizing both conventional and green infrastructure approaches. The stormwater projects described
in this concept report support the City of Los Angeles (City’s) Water Quality Master Plan and contribute to
compliance with stormwater regulations.

1.1. Stormwater Regulations and Work to Date
The LA River is impaired by pollutants including bacteria, metals, trash, oil and nutrients. To address these
impairments, the State has developed Total Maximum Daily Loads (TMDLs), which contain compliance
schedules for the City to reduce impacts from stormwater discharges. The LA River Metals TMDL has final
compliance dates of 2024 and 2028 for dry and wet weather, respectively. The LA River Bacteria TMDL, perhaps
the most challenging TMDL faced by the City, has a phased dry weather compliance schedule depending on
reach/tributary and a wet weather compliance date of 2037. For Reach 2 of the LA River (also referred to as
Segment B), the Bacteria TMDL requires submittal of a dry weather Load Reduction Strategy (LRS), with details
of and commitments to the specific BMPs that will be implemented. The Humboldt Stormwater Greenway project
described in this concept report is a key component of the Bacteria LRS, and addresses many other stormwater
pollutants from the targeted subwatersheds during both dry and wet weather.

BOS/WPD identified discharge locations that have the highest impact on bacteria loading in the LA River. These
top outfalls were then prioritized based on cost-effectiveness. In 2007, the City conducted one of the most
sophisticated bacteria studies conducted to date (in California, the United States, or elsewhere), called the Bacteria
Source Identification Study (BSI Study). The BSI Study sampled over 110 outfalls in the LA River watershed in
order to determine their water quality impacts. The R2-A outfall was identified as being a high priority discharge,
having significant water quality impacts in the LA River. This outfall is shown in Figure 1, and is the focus of this
conceptual design report.

2. Project Description
The primary objective of the Humboldt Stormwater Greenway project is to intercept dry weather runoff and to
treat wet weather runoff. The project is located in the Lincoln Heights area and was completed in October 2012.
Dry weather flows are intercepted using a Reuse and Removal Urban Flow System (R²UFS), similar to the Low
Flow Diversions (LFDs) installed along Santa Monica Bay. The project’s wet weather strategy consists of “day-
lighting” an existing storm drain, conveying the higher flows through a multi-use open space stormwater
treatment facility constructed within the City’s right-of-way boundary and City-owned parcels. These wet weather
flows are treated using a combination of oxygenation, settling, biofiltration, and ultraviolet exposure processes as
it is allowed to flow through the greenway. General project components are shown in the schematic in Figure 2.
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Figure 1. Overview of the Humboldt Stormwater Greenway Project Area
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Figure 2. Overview and Concept Design of Humboldt Stormwater Greenway Project

2.1. Project Location
The project is located in the Lincoln Heights neighborhood within the northeastern part of the City. It
encompasses a total area of 1.15 acres, which includes an unpaved portion of the Humboldt Street right-of-way
between Avenue 18 and Avenue 19, and four City-owned parcels. South of the site, a railway easement runs along
the north bank of the LA River. A private food-based manufacturing facility borders the site to the west, and a
parking lot belonging to a community church borders the site to the east. An undeveloped Metro light rail
platform exists to the northwest of the site along the active Metro Gold Line where the rail crosses the LA River.

2.2. Existing Site Conditions
The total project area is 1.15 acres, which includes four City-owned parcels and a portion of the Humboldt Street
right-of-way. Stormwater enters the site from a 135-acre drainage area through a 36-inch Reinforced Concrete
Pipe (RCP). The previously existing drainage infrastructure conveyed flows southward before day lighting at the
LA River.

An existing corrugated metal pipe (CMP) storm drain enters at the north end of the site, which was intercepted
and day lighted per the project scope. The sewer shaft and sewer manhole constructed in the NOS Humboldt
Project remain accessible to allow for BOS maintenance activities. These structures are located within the width
of the project utility road. The top of pipe for the 48-inch NOS sewer diversion line that runs through the site is
located approximately 35 feet below existing grade where some groundwater has been encountered. According to



4

Conceptual Plans to Address Dry- and Wet-Weather
Urban Runoff for Downtown Los Angeles

project designers (Mike Tan, 12/30/10 internal meeting), a portion of the line is located below bedrock and the
northeast end of the pipe is encased within a 5-foot minimum thick concrete grout.

3. Dry Weather Implementation Strategy
The Humboldt Stormwater Greenway project implemented a R²UFS to prevent high bacteria loadings from
entering the LA River under dry weather flow conditions. The R²UFS builds on the design of the highly
successful LFDs implemented along Santa Monica Bay for treating bacteria. Dry weather runoff from the R2-A
subwatershed is intercepted by the R²UFS, and ultimately diverted to the sanitary sewer system for treatment at
the Hyperion Treatment Plant.

3.1. Overview
Dry weather urban runoff is a high priority source of pollutants because dry weather flows, being very low,
typically carry a higher concentration of pollutants. Controlling contamination during dry weather times is also
very important to the City because people are most likely to engage in REC-1 activities in the City’s waterways
during dry weather periods. Dry weather runoff from the R2-A subwatershed is treated using a R²UFS which
completely intercepts dry weather flows from the storm drain prior to discharging into the LA River. The BOS
has a long history of using diversions to address the impacts of dry-weather urban runoff, especially along Santa
Monica Bay, with 23 LFDs currently being operated. The design and maintenance aspects of LFDs are well-
documented, and have been incrementally improved with each new project. The major advantages of
LFDs/R²UFSs are (1) they provide 100% elimination of dry weather flows, (2) they are reliable, and (3) the BOS
maintenance protocols are well-established.

3.2. R²UFS and Lift Station Sizing
The dry weather implementation strategy consists of intercepting low flows from the 36-inch RCP storm drain
that enters the north end of the Humboldt Stormwater Greenway site, near the intersection of North Avenue 19
and Humboldt Street. The R²UFS location is just upstream of where the RCP storm drain daylights as it enters the
project site. Figure 3 displays the existing storm drain system, greenway project area, and R²UFS location.

Under dry weather conditions, low flows are diverted to the sanitary sewer via an 8-inch RCP pipe. The
connection runs from the R²UFS structure to the 48-inch RCP sewer pipeline constructed in 2011 as part of the
NOS Humboldt Project. The top of the sewer pipeline is approximately 35 feet below the existing 36-inch RCP
storm drain, requiring the pipeline to be approximately 40 feet in length. The connection to the sanitary sewer is
shown in Figure 3. During rain events, higher wet weather flows overpass the R²UFS and flow through the
Humboldt Stormwater Greenway.

Flow data provided by the LA River BSI Study was utilized to size the R²UFS. The BSI Study provides flow data
for the R2-A subwatershed at the most downstream end of the Humboldt Street storm drain before discharging
into the LA River near the Metro Gold Line crossing. Table 1 below lists the available data from the BSI Study at
the R2-A outfall location. An average dry weather flow rate of approximately 0.012 cubic feet per second (cfs)
was used to size the R²UFS. This flow rate includes the contributions from a 135-acre drainage basin, including
over 7,000 feet of storm drains, between 12-inches and 31-inches in diameter. While the BSI Study data
collection point is downstream of the proposed R²UFS facility, it is estimated that the majority of runoff is
contributed from upstream of the R²UFS site location. Flow measurements were field verified during the design
phase.
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Figure 3. Dry Weather Implementation Strategy Facilities
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Table 1Dry Weather Stormwater Quality Data from BSI Study

EVENT SITE
FLOW RATE (CFS)

MEASURED AVERAGE MAXIMUM

1A R2-A 0.020

0.012 0.020

2A R2-A 0.016

3A R2-A 0.005

4A R2-A 0.018

5A R2-A 0.005

6A R2-A 0.009

3.3. Conceptual Layout and Design
The R²UFS design includes an initial trash well, which primarily serves to detain large, floatable debris and green
waste. The outlet pipe within the trash well was installed toward the upper portion of the structure, allowing the
structure to work as a sedimentation tank as well as detaining large, floatable debris. This performance is similar
to that of hydrodynamic devices during dry weather flow conditions. It provides larger volume detention for both
sediment and debris, which is important given that sediment is the primary transport mechanism for metals and
bacteria.

The design incorporates a valve vault for restricting flow into the sanitary sewer during high flow conditions.
During wet weather events, the R²UFS splits the flow at the valve vault by directing flow to the outlet for reuse
and treatment in the green infrastructure best management practices (BMP), the Humboldt Stormwater Greenway.
The R²UFS also incorporates a more robust control panel for the operation of the underground structure and of the
aboveground elements. Figure 4 shows a schematic of the structural elements of the R²UFS diversion system.

Figure 4. R²UFS Schematic
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3.4. Operations and Maintenance
Maintenance activities for the structural elements of the project is focused on the major system components. Table
2 outlines the required maintenance tasks, their associated frequency, and notes to expand the requirements of
each task.

Table 2 O&M Considerations for Dry Weather Project Components
TASK FREQUENCY MAINTENANCE NOTES

Dry Season Inspection 1 time / year Inspect once during the dry season to ensure volume
capacity. Clean if required.

Wet Season Inspection Monthly during the Wet Season Monthly during wet season to ensure volume capacity.

Trash Well Cleaning Dry Season – 1 time
Wet Season – 3 times

Dry season cleaning to occur just before start of wet
season.

Pump Well Cleaning Dry Season – 1 time
Wet Season – 3 times

Dry season cleaning to occur just before start of wet
season.

Pump Maintenance As needed
Valve Maintenance As needed
Control Panel Maintenance As needed

3.5. General Cost
The general costs of implementing the structural dry weather components of the Humboldt Stormwater Greenway
are shown in Table 3.

Table 3 General Summary of Costs for Dry Weather Project Components
ITEM
NO. DESCRIPTION QUANTITY UNIT UNIT COST TOTAL

1 RCP 40 LF $575.00 $23,000.00
2 R²UFS 1 Each $1,000,000.00 $1,000,000.00

Construction Subtotal $1,023,000.00

3 Planning (20% of Construction
Subtotal) $204,600.00

4 Mobilization (10% of Construction
Subtotal) $102,300.00

5 Construction Contingency (25% of
Construction Subtotal) $255,750.00

Construction Total $1,585,650.00

6 Design (30% on Construction
Subtotal) $306,900.00

TOTAL COST $1,892,550.00

4. Wet Weather Implementation Strategy
The wet weather implementation strategy consists of incorporating treatment through green infrastructure. Wet
weather flows are conveyed from the 36-inch Humboldt Street storm drain through the Humboldt Stormwater
Greenway. The project area covers approximately 1.15 acres as was shown previously in Figure 3.
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4.1. Overview
Wet weather flows tend to carry high concentrations of sediment, metals, nutrients, and bacteria and are a
significant source of water quality impairments. Given the potentially large volumes of water during rain events,
capturing and/or treating wet weather flows is a major challenge for BOS/WPD. While the LFDs and R²UFSs are
optimal for eliminating dry weather flows, they do not operate during wet weather due to limited capacity of the
sanitary sewer system. To reduce the impacts of wet weather flows from the R2-A subwatershed and increase the
multi-benefit aspects of the concept design, a green infrastructure BMP was implemented. Green infrastructure
practices work to effectively reduce the volume of stormwater runoff and reduce pollutant loads by replicating
natural hydraulic processes. Green infrastructure techniques can enhance infiltration, percolation, and
evapotranspiration to reduce adverse effects on surface waters and encourage groundwater recharge.

In addition to the water quality benefits, green infrastructure has been shown to have positive economic, social,
and environmental impacts. Many aspects of green infrastructure can increase property values, including
improved aesthetics, drainage, and recreational opportunities. Research suggests that green space makes places
more inviting and attractive, increasing people’s sense of well-being, safety, and aesthetic environment, and draws
people outside to picnic, walk, bike, jog, bird watch, etc.

4.2. BMP Sizing
A modified storm drain formerly traversing the site to deliver untreated runoff with high levels of pollution into
the LA River, was instead “day-lighted” at the new dry-basin. The site provides treatment for dry weather runoff
and a percentage of the wet-weather runoff through bio-filtration and reuse in the native landscaping.

Initially, sediment containing metals and other pollutants is filtered from incoming storm water using a BMP
called a hydrodynamic separator located below a new public plaza. Storm water is then treated with sunlight and
biological organisms in an open and cobbled fore-bay at the plaza edge.  Overflows from this water feature enter a
larger dry-basin, and filter down through soil, plant roots and a stone infiltration gallery, which contains the media
for the bio-filtration process. Once the subsurface channel (approximately 370 feet long) is filled, higher volumes
rise above the ground, and fill the basin. The basin along with the associated storage and filtration structures are
designed to detain approximately 50,000 cubic feet of runoff.

4.3. Conceptual Layout and Design
The project design was drawn from natural riparian elements such as plants, boulders and stream banks that are
seen in the upper Los Angeles and Arroyo Seco Watershed. The project focuses on the day lighting of an existing
storm drain at the north or upstream end of the project, after the storm drain passes under an open plaza and
terminates at the concrete headwall. From the point of day-lighting the existing storm drain was removed to the
south and flows continue in an open-channel following the contours of an approximately 300-foot long graded
swale that contains a reinforced vegetated bed and toe-of-slope. The swale ends at the dry detention basin, with an
engineered spillway designed with two invert elevations to release either high or low detention volumes. Two feet
minimum freeboard above the basin rim was made available for emergency retention, and an ancillary spillway
for any excess overflow was included. The spillway is surrounded by a vegetated basin that detains a volume of
approximately 50,000 cubic feet of runoff.  The invert of the lower spillway is designed to release water levels
that exceed the soils and vegetative capacities to infiltrate, evaporate, or transpire in less than 48 hours. A
schematic of an example engineered spillway, similar to the one included in this project’s design, is shown in
Figure 5.
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Figure 5. Engineered Spillway Conceptual Design

4.4. Green Infrastructure Components
The biological stormwater treatment area was planted with aquatic species selected for filtration capacity,
manageable size (of up to 36” height), inundation tolerance, root structure, and growth rate. The following points
briefly summarize some important characteristics of Southern California plant communities that were used in
design, along with their properties. (Bornstein et al, 2005; Lenz and Dourley, 1981; Las Pilitas Nursery).
Individual species selection was left to the discretion of the Landscape Architect of Design:

Chaparral (upper banks):

 Most extensive type of vegetation in California
 Primarily medium to large shrubs with thick, small, evergreen leaves; also contains fire adapted annuals
 May form dense thickets
 Many types of chaparral are recognized, depending on dominant species and combinations of species; this

variation reflects different elevations, moisture levels, and soil types
 Prefer annual precipitation of 12-35 inches, occurring in infrequent, heavy events
 Found on hills and lower mountain slopes in areas with generally mild winters; and often on steep slopes

that are very hot in summer
 Fairly drought-tolerant and adapted to fire; many shrub species can sprout from stumps following fire
 Prefer shallow, usually well-drained, rocky soils

Grassland (open areas):
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 Comprised of bunch grasses, sedges, and annual and perennial wildflowers
 May merge with chaparral or oak woodland (a key for tree selection)
 Prefer annual precipitation of generally 6-20 inches
 Prefer soils ranging from deep alluvial fan and flood plain, to moderately deep upland with high organic

matter, to low terrace land soils having moderately dense sub-soils, to poorly drained valley basin soils
 Rate to no longer abundant (largely replaced by agricultural land uses)
 Avoid invasive exotic grasses and other herbs that have impaired remaining California grasslands

Riparian (stormwater areas):

 Non-invasive riparian or inundation tolerant vegetation that is EPA approved for stormwater applications,
and selected for resistance to erosion and east of maintenance

Trees (all areas):

 Native trees such as Big-lead Maples, Redbuds, Sycamores Oaks and Alders were considered for their
water requirements, habitat value and shading. All plant materials were sited in appropriate hydro-zones
with similar water consuming drought and/or inundation tolerant vegetation.

An irrigation system with programmable controller and rain shut off switch was installed for water conservation.
Park elements include 17-foot wide multi-use trails of decomposed granite that allow for bicycle, pedestrian and
utility access, and provide outcropping for granite pedestrian and jogging trail with educational signage. A
bermed viewing area overlooking the LA River towards Elysian Park, and upwards to the southwest and across
the LA River channel towards the Arroyo Seco overlook help to balance cut from onsite grading. Overall, the site
increases awareness of the LA River and the beauty of its watershed.

Other scope elements include multi-use decomposed granite trails, lighting, and fencing to protect stormwater
infrastructure from vandalism, and to control usage and minimize erosion.

4.5. Project Benefits
The Humboldt Stormwater Greenway provides many benefits to the City and local community such as potentially
providing both a regional transit greenway and a special event destination. Project elements further support job
creation, private enterprise, street vendors, and the cultural arts.

4.5.1. Water Supply Benefits
This project site is downstream of the City’s DWP drinking water wells, so it is not expected to offer a recharge
benefit for the San Fernando Groundwater Basin. However, the project implemented water conservation measures
through the installation of efficient irrigation equipment and installed appropriate water-use plant species for
drought and inundation tolerance.

4.5.2. Water Quality Benefits
The project treats runoff at a collection point of a drainage area targeted for bacteria prior to releasing flows to the
LA River. The BOS Bacteria Source Tracking Study will continue to provide data and analyses as to which
sections of the drainage area contribute to the high bacteria loads that have been detected at the outfall during the
BSI Study.
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4.5.3. Flood Protection Benefits
By diverting surface street runoff and ponding from the surrounding area into a bio-filter within a vegetated
swale, this project helps to alleviate local flooding and trap sediment at the street-end portion of Humboldt where
it abuts Avenue 19 and the proposed public plaza.

4.5.4. Other Benefits
In addition to the onsite stormwater improvements, other benefits of the project include:
 Pollutant reductions in downstream water bodies, including LA River
 Community economic benefits
 Pedestrian, bikeway, and transit linkages
 Open space and viewing locations
 Native riparian and upland habitat enhancements
 Public education and awareness through project location and signage
 Neighborhood aesthetic enhancements

4.6. Operations and Maintenance
BOS is responsible for collecting water quality data for up to three years and shall include at least one year with
above average rainfall and one year with below average rainfall occurring in the Los Angeles region. BOS will
also maintain the inlet and outlet structures for the life of the project. BOS will provide semi-annual vegetation
management and inspection, occasional removal of plants and accumulated sediment, with scarifying and/or
surface raking as necessary.

4.7. General Project Costs
General project costs listed in this section were presented in the Phase I Project Concept Report prepared by the
City (2011).

TASK DESCRIPTION COST
a. Project Construction $2,599,990.00
b. Design, Project Management, and Permitting $727,997.00

Total $3,327,987.00
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1. Introduction and Background
This report describes the Downtown Low Flow Diversion (LFD) Project. The primary goal of the
Downtown LFD Project is to divert dry weather flows from entering the Los Angeles River (LA River).
The project addresses discharges to the LA River from a high priority, polluted storm drain in the
Downtown Los Angeles area. The completion of this project contributes to the City’s compliance with
stormwater regulations.

1.1 Stormwater Regulations and Work to Date

The LA River is impaired by pollutants including bacteria, metals, trash, oil and nutrients. To address
these impairments the State has developed Total Maximum Daily Loads (TMDLs), which contain
compliance schedules for the City to reduce impacts from stormwater discharges. The LA River Metals
TMDL has final compliance dates of 2024 and 2028 for dry and wet weather, respectively. The LA River
Bacteria TMDL, perhaps the most challenging TMDL faced by the City, has a phased dry-weather
compliance schedule depending on reach/tributary and a wet weather compliance date of 2037. For Reach
2 of the LA River (also referred to as Segment B), the Bacteria TMDL requires the submittal of a dry
weather Load Reduction Strategy (LRS), with details of and commitments to the specific BMPs that will
be implemented. The Downtown LFD Project described in this report is a key component of the Segment
B Bacteria LRS, and addresses many other stormwater pollutants from the targeted subwatersheds during
dry weather.

BOS/WPD identified discharge locations that have the highest impact on bacteria loading in the LA
River. These top outfalls were then prioritized based on cost effectiveness. In 2007, The City conducted
one of the most sophisticated bacteria studies conducted to date (in California, the United States, or
elsewhere), called the Bacteria Source Identification Study (BSI Study). The BSI Study sampled over 110
outfalls in the LA River watershed in order to determine their water quality impacts. The R2-K outfall
was identified as being a high priority discharge, having significant water quality impacts in the LA
River. The outfall location is shown in Figure 1, and is the focus of this report.
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2. Project Description

The Downtown Los Angeles LFD Project was designed to divert year round dry weather flows from a
storm drain line to a nearby sanitary sewer pipeline for conveyance to Hyperion Treatment Plant for
treatment. The project is located at the corner of 7th Street and San Mateo in Downtown LA and was
completed in September 2013. The project receives urban runoff from an approximately 450-acre
drainage area, shown in Figure 1. The drainage area consists mostly of industrial and commercial land
uses, at 47 percent and 30 percent of the total respectively. The remaining areas are categorized as mixed
urban, transportation, residential, public facilities, and open space land uses. The area also includes a few
pockets of homeless population within and around the Downtown Produce District, Toy District, and
portions of the Downtown Center. Results from the Street and Sidewalk Washing Study1 conducted along
7th and 8th Streets by the City indicated that large amounts of trash and debris can be found on streets and
sidewalks, as well as runoff on the curbsides flowing into catch basins and storm drains. Previous
additional monitoring results from the outfalls and sub-drainage streams also indicated high levels of
coliform bacteria.

Figure 1 R2-K Stormdrain Discharge Subwatershed Delineation

1Department of Public Works, City of Los Angeles. 1997. A Study of Pollutants Entering Storm Drains from Street and Sidewalk
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The Downtown LFD Project captures dry weather flows and helps reduce the amount of pollutants that
would otherwise be discharged to the Los Angeles River. The LFD structure diverts the dry-weather
runoff from the storm drains to an existing 132-inch (NOS-ECIS Unit # 2) sanitary sewer trunk line for
transport to the Hyperion Treatment Plant for treatment. A schematic drawing of the LFD is shown in
Figure 2. The LFD Project’s drainage area has an estimated average flow of 3 to 5 cubic feet per second
(cfs).

A Fresh Creek screening unit was installed slightly upstream of the LFD to capture and screen out any
trash and debris prior to diversion, thus helping reduce clogs and maintenance issues for the downstream
LFD structure. The LFD Project site is the 7th Street storm drain line located near the intersection of 7th

Street and Mateo Street. Figure 3 illustrates the sewer lines and storm water pipes within the R2-K outfall
drainage area, with the red star indicating the location of the LFD facility.

LOW FLOW DIVERSION UNIT

Figure 2.  LFD Schematic Diagram

2.1 Project Location

The project is located in downtown Los Angeles. The LFD facility was installed near the intersection of
7th Street and Mateo Street to capture and divert runoff before it discharges to the LA River at the R2-K
outfall. The facility location is shown below in Figure 3.
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Figure 3 . Low Flow Diversion Facility Location Map

2.2 Existing Site Conditions

The total drainage area for the R2-K outfall is approximately 450 acres; however, since the LFD is
located slightly upstream of the outfall, it receives runoff from a drainage area of approximately 440
acres.



8

Actions to Address Dry Weather Urban Runoff for Downtown Los Angeles

3. Dry Weather Implementation Strategy

Dry weather runoff is a high priority source of pollution because dry weather flows, being very low,
typically carry a higher concentration of pollutants. Controlling contamination during dry weather is also
very important to the City because people are most likely to engage in REC-1 activities in the City’s

waterways during dry weather periods. As a result of this project’s implementation, dry weather runoff
from the R2-K subwatershed is completely intercepted by the LFD prior to discharging to the LA River.
These flows are diverted to the sanitary sewer and conveyed to the Hyperion Treatment Plant for
treatment. The BOS (Bureau of Sanitation) has a long history of using diversion to address the impacts of
dry-weather urban runoff, especially along Santa Monica Bay, with 23 LFDs currently being operated.
The design and maintenance aspects of LFDs are well-documented and have been improved with each
project. The major advantages of LFDs are (1) they provide 100% elimination of dry weather flows, (2)
they are reliable, and (3) the BOS maintenance protocols are well established.

Table 1. Dry Weather Stormwater Quality Data from BSI Study

EVENT SITE

FLOW RATE (CFS)

MEASURED AVERAGE MAXIMUM

1A R2-K 0.692

0.492 0.724

2A R2-K 0.423

3A R2-K 0.302

4A R2-K 0.443

5A R2-K 0.724

6A R2-K 0.368
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3.1. Layout and Design

The Downtown LFD Project includes a Fresh Creek Unit, which primarily serves to detain large trash
items, other debris, and green waste. The trash separating unit has been installed on Mateo Street
upstream of the LFD. It provides larger volume detention for both sediment and debris which is important
given that sediment is the primary transport mechanism for metals and bacteria.

3.2. Operations and Maintenance

Maintenance activities for the structural elements of the project are focused on the major system
components. Table 2 outlines the required maintenance tasks, their associated frequency, and notes to
expand the requirements of each task.

Table 2. O&M Considerations for Dry Weather Project Components

TASK FREQUENCY MAINTENANCE NOTES

Dry Season Inspection 1 time/ year
Inspect once during the dry season to
ensure volume capacity. Clean if
required.

Wet Season Inspection Monthly during the Wet
Season

Monthly during wet season to ensure
volume capacity.

Trash Well Cleaning Dry-Season – 1 time
Wet Season – 3 times

Dry season cleaning to occur just
before the start of wet season

Pump Well Cleaning Dry-Season – 1 time
Wet Season – 3 times

Dry season cleaning to occur just
before the start of wet season

Pump Maintenance As needed

Valve Maintenance As needed

Control Panel Maintenance As needed
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3.3. Project Cost

The cost for construction of the LFD at 7th Street was approximately $1,286,825.  This includes planning,
design, bid and award, and construction. It was assumed that operations and maintenance costs would be
approximately 6 per cent of the total estimated capital costs. This results in O&M expenditures of over
$60,000 per year. The general costs of implementing the Downtown LFD Project are listed in Table 3.

Table 3.  Project Cost Summary

DESIGN

Design Costs1 $188,354.00

CONSTRUCTION

Task Description Costs
1

1 Mobilization (GR-01292 & 01721) $ 78,600.00

2
2 Class "B" Field Office with A/C (GR-01721) $ 2,500.00

3
3 Traffic Control $30,000.00

4
4 Project Sign Per Std. Plan S-791-1 (GR-1581) $1,500.00

5
5 Expense for Differing Site Conditions (GR-01212) $ 35,000.00

6
6

Expense for City's Construction Field Office and Office Supply
(GR-01212) $ 2,000.00

7
7 Expense for Neighborhood Impact Mitigation (GR 01212) $ 3,100.00

8
8 Shoring for Trench Excavation $ 10,000.00

9
9

Remove and Replace the Interfering Traffic Signal Conduits
and Detector Loops per Plan R-2, Notice to Contractors note
no. 18

$ 5,000.00

1
10

Install 18" Diversion Pipe per Plan, including Temporary Trench
Resurfacing $ 52,920.00

1
11

Install 12" Diversion Pipe per Plan, including Temporary Trench
Resurfacing $ 95,040.00

1
12 Install Concrete Berm per Plan $ 2,000.00
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1
13 Flow By-Passing per Plan $ 5,000.00

1
14

Construct Wet Well & Valve Vault, including Shoring, per Plan,
excluding all Mechanical, Electrical & Instrumentation
Components

$ 153,400.00

1
15

Construct Cast-in-Place Diversion Box below the ex. 97" ø
Storm Drain per Plan $ 18,300.00

1
16 Construct trap maintenance (MH), including Shoring, per Plan $ 36,800.00

1
17

Install 12" ø PVC Pipe & Appurtenant inside the ECIS MH Shaft
per Plan, and pipe connection to ECIS MH per SPPWC,
Section 208-1

$ 8,500.00

1
18

Install Temporary Sewer Odor Control or Containment
Measures per Plan $ 2,000.00

1
19

Mechanical Work, including piping, Knife Gate Valves &
Actuator per Plan $ 47,300.00

2
20 Electrical Work $ 71,100.00

2
21

Instrumentation and Control Work, including the Installation of
Ball Floats Assembly per Plan $ 74,450.00

2
22 Trenchless Operation- Additional Cost $ 95,000.00

1
23 SCADA System Upgrade $10,877.00

2
24 Installation of sluice gates at wet well inlet $48,702.00

25 Change Orders (net cost) $ 159,118.00

TOTAL CONSTRUCTION COST $ 1,048,207.00

TOTAL PROJECT COST $ 1,236,561.00

1 Design costs include, but are not limited to, costs incurred for predesign, planning, surveys, project feasibility
study, BMP design plans and additional engineering services
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Appendix A
R2-K Low- Flow Diversion
Photos during Construction
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Wet Well and Valve Vault SZW00065

Diversion Opening and Flow Bypassing inside existing SD
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Instrumentation Control Panel – testing

Trenching SZW00065
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Wet Well and Valve Vault-2

Pipe Jacking Pit
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Demobilization



18

Actions to Address Dry Weather Urban Runoff for Downtown Los Angeles

SCADA Connection
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Construction Site 27th and Santa Fe

Construction Site 7th and Sante Fe
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Pipe Jacking Pit
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Jacking Equipment
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1. R2-02 (Phase II)
This conceptual design is for Phase II of the project which will address dry- and wet-weather flows for
approximately 1,710 acres in the Civic Center section of the city, plus a larger portion from the northwest that
includes the drainage area of Echo Park Lake. This appendix presents details of the implementation strategy to
treat dry- and wet-weather flows from the R2-02 watershed which proposes implementing a low-flow diversion
(LFD) near the intersection of 2nd Street and South Santa Fe Avenue and a green street along Patton Street
between West Temple Street and Colton Street as shown in the next section.

1.1. Project Location and Site Description

The targeted subwatershed, referred to as the R2-02 watershed, is bordered by the terminus of the Glendale
Freeway to the north, the neighborhoods of Silverlake and Filipinotown to the west, the Financial and Toy
districts to the south, and Chinatown and Exposition Park to the east as shown in Figure 1. The R2-02
subwatershed is serviced by approximately 941 catch basins that drain to a network of both city and county storm
drains that discharge to the Los Angeles River, approximately at 2nd Street.

The R2-02 subwatershed (summarized in Table 1) drains to the Los Angeles River, which is on the Clean Water
Act 303(d) List of Water Quality Limited Waterbodies for ammonia, bacteria, copper, lead, algae, oil, and trash. A
Total Maximum Daily Load (TMDL) for metals, nitrogen, and trash for the Los Angeles River have been
developed for which the city has developed implementation plans and strategies to address. An additional TMDL
for bacteria was recently adopted. This project will support all of the city’s TMDL implementation plans for
Reach 2 of the LA River, while providing multiple other benefits associated with green infrastructure.

Table 1. Site summary
Site attribute Value
Watershed Los Angeles River
Subwatershed R2-02
Soil Infiltration Rate 0.23 in/hr
Hydrologic Soil Group D

The drainage area primarily consists of the land use types shown in Table 2. More than half of the drainage area is
high-density residential (54 percent), and over a quarter of it is commercial (30 percent). Open space is only 6
percent of the total area, with 10 percent being government buildings.

Table 2. Phase II distribution of land use types
Landuse type Acres Percent
Commercial 514.8 30.10%
High-Density Residential 918.0 53.68%
Industrial 7.1 0.42%
Open Space 104.6 6.12%
Other 165.5 9.68%

1,710 100%
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Figure 1. The R2-02 subwatershed.
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1.2. Dry-Weather Implementation Strategy
Dry-weather flow from the county-owned 13-foot storm drain at 2nd Street will be intercepted by the installation
of a diversion weir sized to minimize any hydraulic head losses to the existing system. This diverted flow will
then travel by gravity to the trunk sanitary sewer, Northeast Interceptor Sewer, located approximately at 7th Street
and Santa Fe. Figure 2 shows the plan and profile view of the storm drain that will be diverted in Phase II. Figure
3 shows a schematic of the structural elements of the LFD with connection to the R2UFS diversion system.

1.2.1. LFD Sizing
A total average dry-weather flow rate of approximately 1.77 cfs will be used to size the LFD. Table 3 shows a
summary of the flow measurements from the BSI study that were measured at the outfall in the LA River. Flow
measurements will be field verified during the Pre- or Design Phase.

Table 3. Dry weather stormwater quality data from BSI study
Date Site Flow Rate (cfs)

Measured Average Maximum
8/7/2007 R2-02 1.77

0.67 1.77

8/14/2007 R2-02 0.54
8/21/2007 R2-02 0.38
9/18/2007 R2-02 0.34
10/2/2007 R2-02 0.66
10/9/2007 R2-02 0.35
8/7/2007 R2-J 0.12

0.10 0.17

8/14/2007 R2-J 0.07
8/21/2007 R2-J 0.11
9/18/2007 R2-J 0.08
10/2/2007 R2-J 0.07
10/9/2007 R2-J 0.17

1.2.2. Conceptual Layout and Design
The proposed LFD is similar in purpose to those the City has installed along Santa Monica Bay in that it will
divert dry weather storm flow to the sanitary sewer for treatment at the Hyperion Treatment Plant. This
installation will be unique in that though it is still a “brick and mortar” structural BMP, its energy footprint will be
minimal.  Essentially, this LFD could be considered a “green” BMP; the proposed installation does not use any
pumps but rather relies on gravity flow (passive system) to transport the storm drain flow to the sanitary sewer.
The intent is to use appropriate pipe sizing (to be determined during the design phase) as the control to manage
the flow entering the sanitary system.

The proposed LFD design incorporates a trash well and a control panel customarily found in typical LFDs. The
trash well will primarily serve as a sedimentation tank to capture heavier sediment particles since the online
diversion will have a trash rack installed to prevent large floatables from being diverted. It is expected, due to the
retrofit of the majority of the upstream catch basins in the watershed with both catch basin inserts and curb
opening screens, that the volume of trash entering the storm drain system will be insignificant.  The control panel
will primarily serve as the means to control and monitor the maintenance sluice gate and flow meters of the
structure. Figure 3 shows a schematic of the structural elements of the LFD diversion system.
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Figure 2. Plan and profile view of existing storm drain for diversion in phase II.



Conceptual Plans to Address D
ry-and W

et-W
eather

Urban Runoff for D
ow

ntow
n Los Angeles

6

Figure 3. LFD schematic.
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1.2.3. Operations and Maintenance
Maintenance activities for the structural elements of the project should be focused on the major system
components.

Table 4 outlines the required maintenance tasks, their associated frequency, and notes to expand on the
requirements of each task.

Table 4. Operations and maintenance considerations for the LFD and R2UFS
Task Frequency Maintenance notes
Dry Season
Inspection

1 time/year Inspect once during the dry season to ensure volume
capacity. Clean if required.

Wet Season
Inspection

Monthly during Wet Season Monthly during wet season to ensure volume capacity.

Trash Well Cleaning Dry Season – 1 time
West Season - 3 times

Dry season cleaning to happen just before start of wet
season.

Pump Well Cleaning Dry Season – 1 time
Wet Season - 3 times

Dry season cleaning to happen just before start of wet
season.

Pump Maintenance As needed
Valve Maintenance As needed
Control Panel
Maintenance

As needed

1.2.4. Cost Estimate
The estimated costs of implementing the structural dry-weather components at Patton Street are shown in Table 5.

Table 5. LFD cost estimate

Item
no. Description Quantity Unit Unit cost Total

Structures
1 18” RCP 2600 LF $575.00 $1,495,000
2 LFD 1 Each $1,000,000 $1,000,000

Construction Subtotal $2,495,000

3 Planning (20% of subtotal) $499,000
4 Mobilization  (10% of subtotal) $249,500
5 Construction contingency (25% of subtotal) $623,750

Construction Total $3,867,250

6 Design (30% of Construction Total) $1,160,175
Total Cost $5,027,425

1.3. Wet-Weather Implementation Strategy
The wet-weather implementation strategy proposes incorporating treatment through green infrastructure best
management practices (BMPs). Wet-weather flows will be diverted from the street and the surrounding parcels
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into permeable pavement and bioretention areas implemented in the right of way. The drainage area contributing
to the green street BMP is approximately 6.74 acres and encompasses land uses of transportation, low- and high-
density residential, and commercial. A total imperviousness of 70 percent was found for the delineated watershed.

1.3.1. Geotechnical Literature Review
A geotechnical literature review was performed to identify any potential geologic or subsurface issues that could
affect BMP implementation or configuration. Soil properties of interest were the soil infiltration capacity, soil
type, liquefaction potential, corrosivity, depth to groundwater, and expansion potential. According to the Los
Angeles soils GIS layer, the soil infiltration rate is 0.23 inch per hour, and the soil type is Altamont clay loam. A
full geotechnical study for the Belmont Learning Center was performed in 1996 to investigate subsurface
conditions (Law/Crandall 1996). The center is roughly 0.4 mile to the southeast of the Patton Street location. The
surface soil type was identified as alluvium with sandy to silty clay. The liquefaction potential was identified as
low, and the soil corrosivity was identified as severely corrosive to ferrous metals and concrete. The depth to
groundwater at the site ranged from 16 to 50 feet. The report does not have information on the expansion potential
of the soils and additional studies are needed. In addition to the parameters identified above, the site is in an
actively producing oil field, resulting in the potential for methane and other volatile gases to occur in the soils.
The report concludes that the measured concentrations are below the acceptable threshold and would not be a
cause for concern. A full geotechnical study should be performed at the project site before the full design to verify
infiltration rates and other subsurface conditions outlined above.

1.3.2. BMP Sizing
Unlike BMPs that are designed and constructed as part of new developments using the 85 th percentile requirement
outlined in the Standard Urban Stormwater Mitigation Plan (SUSMP), these green infrastructure BMPs are being
implemented as a retrofit to meet regulatory requirements by improving the overall water quality of the
watershed. As a result, the 85th percentile requirement is not necessarily appropriate to size these BMPs. Instead,
it is more helpful to assess the water quality benefits that the BMPs will provide over a range of possible
alternative designs and identify the sizes that achieve the most cost-effective pollutant load reductions. Such an
approach maximizes the city’s total pollutant load reduction mass per dollar spent.

To conduct this analysis, the U.S. Environmental Protection Agency’s (EPA) System for Urban Stormwater
Treatment and Analysis Integration (SUSTAIN) model was configured for the site to simulate the hydrology of
the contributing drainage area and the hydraulics of the green infrastructure. SUSTAIN was developed by the
EPA Office of Research and Development to facilitate selection and placement of BMPs and green infrastructure
techniques at strategic locations in urban watersheds. It assists to develop, evaluate, and select optimal BMP
combinations at various watershed scales on the basis of cost and effectiveness. In this study, the BMP’s
effectiveness was measured by its ability to remove total copper. Total copper was determined to be the limiting
pollutant in the Los Angeles River Metals TMDL Implementation Plan prepared by the city’s Bureau of Sanitation
(City of Los Angeles 2009) indicating that if total copper is controlled, other pollutants would have similar or
greater removal rates. To optimize the impacts of the BMPs, SUSTAIN simulates thousands of implementation
scenarios by varying design dimensions of multiple BMPs resulting in a cost and an average annual pollutant
removal percentage for each scenario. When all resulting scenarios are plotted, a threshold curve of cost versus
effectiveness is generated and assists in selecting the cost-optimal BMP size. For this study, the cost-effectiveness
curve was generated using 10 years of rainfall and runoff data from 1996 to 2006 (Figure 4). Using a regression
analysis, the point of diminishing returns was identified as the most cost-effective solution, which corresponds to
a total reduction in total copper of 0.219 lb/year (39 percent), BMPs size of 7,140 square feet (assuming vertical
side walls), a retention volume of 8,734 cubic feet, and a BMPs cost of $305,643. This is the most cost-effective
size of the BMP and is recommended as the target design size for implementation. The costs shown in Figure 4
are relative planning estimates and are not necessarily reflective of the actual design and construction costs. They
do not account for the specific components or other aspects of a retrofit project such as asphalt removal, sediment
and erosion control, curb cuts, curb replacement, pavement striping, and such. However, they are useful for
comparing cost and effectiveness among different sizing options. A full cost estimate is provided in
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Table 10.

Figure 4. Cost-effectiveness curve.

1.3.3. Expected Watershed Impacts
In addition to the sizing calculations, SUSTAIN was used to quantify potential water quality benefits that could
be achieved by implementing the BMP at the recommended size. The simulations were run for the 10-year period
from October 1, 1996 through September 30, 2006. Table 6 and Figure 5 highlight the annual pollutant removal
percentages and total average annual load reduction for TSS, total nitrogen, total phosphorus, copper, lead, zinc,
and fecal coliform for the design solution. Time series data for the water quality impairments were available from
previous modeling efforts performed in developing the Multi-Pollutant TMDL Implementation Plans for the
Unincorporated County Areas of the Los Angeles River Watershed. Data for the remaining 303(d) listings were
not readily available for this study. Water quality benefits are realized through loss of pollutant mass through
infiltration and decay during residence time in the BMPs.

PDR ($305,643, 39%,
7140 sq ft, 0.219 lbs)

85th ($325,317, 40%,
7725 sq ft, 0.222 lbs)

0.11

0.13

0.15

0.17

0.19

0.21

0.23

0.25

20.0%

22.5%

25.0%

27.5%

30.0%

32.5%

35.0%

37.5%

40.0%

42.5%

45.0%

 $-  $50,000  $100,000  $150,000  $200,000  $250,000  $300,000  $350,000  $400,000

An
nu

al
 L

oa
d 

Re
m

ov
ed

, l
bs

An
nu

al
 P

er
ce

nt
 R

em
ov

al

Cost

Patton Cost-Effectiveness Curve

Point of Diminishing Returns
85th Percentile Storm
Cost Effectiveness Curve



10

Conceptual Plans to Address Dry- and Wet-Weather
Urban Runoff for Downtown Los Angeles

Table 6. Average annual expected pollutant reductions

Constituent
Average annual loads Average annual reduction

Pre-BMP Post-BMP Percentage Reduction
Volume, (ft3) 368,031 282,231 23.3% 85,800
TSS, (lbs) 1,329 793 40.3% 535
Total nitrogen,( lbs) 45.95 29.98 34.8% 15.97
Total phosphorus, (lbs) 40.06 27.22 32.0% 12.84
Copper, (lbs) 0.560 0.340 39.2% 0.219
Lead, (lbs) 0.548 0.337 38.5% 0.211
Zinc, (lbs) 5.205 3.081 40.8% 2.124
Fecal counts 9.02E+11 6.43E+11 28.7% 2.58E+11
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Figure 5. Average annual flow volume and pollutant loading.

1.3.4. BMP Conceptual Layout, Design, and Performance Specifications
The conceptual configuration of the BMPs, providing the optimum level of treatment, is intended to divert and
treat water flowing from the street and surrounding parcels. Standard asphalt in the parking lanes should be
converted to permeable pavement to treat runoff from Patton Street. Runoff from the parcels adjacent to Patton
Street and overflow from the permeable pavement should be treated in bioretention areas implemented between
the curb and the sidewalk in the right of way. The bioretention areas should be delineated with a vertical curb 6
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inches above the pavement and extending 3 inches above the sidewalk, as shown in Figure 7. To accomplish the
targeted treatment, 4,710 square feet of permeable pavement and 2,430 square feet of bioretention are required.

Figure 6. Patton Street current right-of-way configuration.

Figure 7. Greet street configuration for wet-weather treatment.
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The BMPs should be designed to meet the following specifications:
 Bioretention Cells

o Ponding depth should be maintained at a minimum of 3 inches.
o Infiltration rate in existing soils should be a minimum of 0.5 in/hr.
o If the infiltration rate is less than 0.5 in/hr, an engineered soil media should be used within 2 feet

of the surface of the bioretention areas, requiring underdrains and should meet the following
criteria:
 Soil media consists of 85 percent washed course sand, 10 percent fines (range: 8–12

percent, and 5 percent organic matter. The expected infiltration rate should range from 1
to 2 in/hr.

 The sand portion should consist of concrete sand (passing a one-quarter-inch sieve).
Mortar sand (passing a one-eighth-inch sieve) is acceptable as long as it is thoroughly
washed to remove the fines.

 Fines should pass a # 270 (screen size) sieve.
 Soil media must have an appropriate amount of organic material to support plant growth.

Organic matter is considered an additive to help vegetation establish and contributes to
sorption of pollutants but should generally be minimized (5 percent). Organic materials
will oxidize over time, causing an increase in ponding that could adversely affect the
performance of the bioretention area. Organic material should consist of aged bark fines,
or similar organic material. Organic material should not consist of manure or animal
compost. Newspaper mulch has been shown to be an acceptable additive.

 pH should be between 6–8, cation exchange capacity (CEC) should be greater than 5
milliequivalent (meq)/100 g soil.

 High levels of phosphorus in the media have been identified as the main cause of
bioretention areas exporting nutrients. All bioretention media should be analyzed for
background levels of nutrients. Total phosphorus should not exceed 15 ppm.

o An underdrain will be required in areas where existing soils have an infiltration rate less than 0.5
in/hr and should meet the following criteria:
 Minimum 4-inch slotted, PVC pipe conforming to ASTM D 3034 or equivalent or

corrugated, HDPE pipe conforming to AASHTO 252M or equivalent.
 The type of perforated pipe is not critical to the function of the BMP as long as the total

opening area exceeds the expected flow capacity of the underdrain and does not limit
infiltration through the soil media. The perforations can be placed close to the invert of
the pipe to achieve maximum potential for draining the facility. If an anaerobic zone is
intended, the perforation can be placed at the top of the pipe.

 Place the underdrain on a minimum 3-foot-wide bed of drainage stone 6 inches deep and
cover with the same drainage stone to provide a 16-inch minimum depth around the
bottom, sides, and top of the slotted pipe.

 The drainage stone should be a washed no. 57 stone, or similar alternative that has been
washed to remove all fines.

 A barrier should be incorporated to separate the soil media from the drainage layer and
should include 2 to 4 inches of pure sand followed by a thin layer (nominally 2 inches) of
choking stone (such as no. 8).

 The underdrain must drain freely and discharge to the existing stormwater infrastructure.
 Rigid, unperforated observation pipes with a diameter equal to the underdrain diameter

should be connected to the underdrain every 250 to 300 feet to provide a cleanout port
and an observation well to monitor dewatering rates.

 Permeable Pavement
o Bedding material should be a 1- to 2-inch layer of choker course (single-sized crushed aggregate,

one-half inch). It must be completely free of fines.
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o The structural layer below the permeable pavement must have a porosity of 40 percent. A washed
no. 57 stone at a depth of at least 6 inches is recommended.

o System should not be placed on compacted fill.
o Installation must have a slope of less than 0.5 percent.
o An underdrain will be required in areas where the infiltration rate of the existing soils is less than

0.5 in/hr and should meet the following criteria:
 Minimum 4-inch slotted, PVC pipe conforming to ASTM D 3034 or equivalent or

corrugated, HDPE pipe conforming to AASHTO 252M or equivalent.
 The type of perforated pipe is not critical to the function of the BMP as long as the total

opening area exceeds the expected flow capacity of the underdrain and does not limit
infiltration through the soil media. The perforations can be placed close to the invert of
the pipe to achieve maximum potential for draining the facility. If an anaerobic zone is
intended, the perforation can be placed at the top of the pipe.

 Place the underdrain on a minimum 3-foot-wide bed of drainage stone 6 inches deep and
cover with the same drainage stone to provide a 16-inch minimum depth around the
bottom, sides, and top of the slotted pipe.

 The drainage stone should be a washed no. 57 stone, or similar alternative that has been
washed to remove all fines.

 The underdrain must drain freely and discharge to the existing stormwater infrastructure.
 Rigid, unperforated observation pipes with a diameter equal to the underdrain diameter

should be connected to the underdrain every 250 to 300 feet to provide a cleanout port
and an observation well to monitor dewatering rates.

o Permeable pavement should be lined on all sides with a 30 mil liner to protect the surrounding
infrastructure.

1.3.5. Plant Selection
For the BMPs to function properly for stormwater treatment and blend into the landscape, vegetation selection is
crucial. Appropriate vegetation will have the following characteristics:

1. Plant materials must be tolerant of summer drought, ponding fluctuations, and saturated soil conditions
for 10 to 48 hours.

2. It is recommended that a minimum of three trees, three shrubs, and three herbaceous groundcover species
be incorporated to protect against facility failure from disease and insect infestations of a single species.

3. Native plant species or hardy cultivars that are not invasive and do not require chemical inputs are
recommended to be used to the maximum extent practicable.

A selection of recommended plant species, along with additional details including the recommended landscape
position, size at maturity, and light requirements, is provided in Table 7.
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Cercisoccidentalisd Western redbud LA 1 10-18' x 10-18' M SU, PS D
Chilopsislinearisd Desert willow LA 1 15-30' x 10-20' L-M SU D
Salix gooddingiid Western black willow LA 1 20-40'x20-30' H SU D
Sambucusmexicanad Mexican elderberry LA 1 10-30' x 8-20' M-H SU, PS SE
Umbellulariacalifornica California bay LA 1 20-25' x 20-25' L-H SU, PS, SH E

Shrubs

Baccharispilularis 'Pigeon Point' Dwarf coyote bush LA 3 1-2' x 6' L-M SU E
Rhamnuscalifornica 'Little Sur' Dwarf California coffeeberry LA 2 3-4' x 3' N-M SU, PS E
Heteromelesarbutifolia Toyon LA 3 6-10' x 6-10' M SU, PS E
Baccharissalicifoliad Mulefat LA 1 4-10'x8' M-H SU,PS,SH SE
Rosa californicad California rose LA 1 3-6' x 6' M-H SU, PS, SH SE

Grasses and grass like plants

Elymusglaucusd Blue Wild Rye LA 1 2-4'x5' L-M SU, PS SE
Muhlenbergiarigensd Deer Grass LA 1 2-4' x 3-4' L SU E
Juncuspatensd California Gray Rush CA 1 2' x 2' L-H SU, PS E
Notes
The Landscape position is the lowest area recommended for each species. Plants in areas 1 and 2 might also be appropriate for higher locations.  When specifying plants,
availability should be confirmed by local nurseries. Some species might need to be contract-grown, and it could be necessary for the contractor to contact the nursery well
before planting because some species might not be available on short notice.
aLandscape Position 1 (Low): These areas experience seasonal flooding. Seasonal flooding for bioretention areas is typically 9" deep, for up to 72 hours (the design
infiltration period for a bioretention area). If parts of the bioretention area are to be inundated for longer durations or greater depth, the designer should develop a plant
palette with longer term flooding in mind. Several of the species listed as tolerant of seasonal flooding might be appropriate, but the acceptability of each species
considered should be researched and evaluated case by case.
bLandscape Position 2 (Mid): These areas are low but are not expected to flood. However, they are likely to have saturated soils for extended periods.
cLandscape Position 3 (High): These areas are generally on well-drained slopes adjacent to stormwater BMPs. Soils typically dry out between storm events.
dBolded species have been observed in the City and are known to be suitable for the recommended landscape position.
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1.3.6. Operations and Maintenance
Maintenance activities for the BMP should be focused on the major system components, especially landscaped
areas. Landscaped components should blend over time through plant and root growth and organic decomposition
and develop a natural soil horizon. The biological and physical processes over time will lengthen the facility’s life
span and reduce the need for extensive maintenance.

Irrigation might be needed, especially during plant establishment or in periods of extended drought. Irrigation
frequency will depend on the season and type of vegetation. Native plants will require less irrigation than
nonnative plants.

Table 8 and Table 9 outline the required maintenance tasks, their associated frequency, and notes to expand on the
requirements of each task.

Table 8. Bioretention operations and maintenance considerations
Task Frequency Maintenance notes
Monitor infiltration
and drainage

1 time/year Inspect drainage time (12–24 hours). Might have to
determine the infiltration rate (every 2–3 years).
Turning over or replacing the media (top 2–3 inches)
might be necessary to improve infiltration (at least 0.5
in/hr).

Pruning 1 time/year Nutrients in runoff often cause bioretention vegetation
to flourish.

Mulching 1 time/year Recommend maintaining 1- to 3-inch uniform mulch
layer.

Mulch removal 1 time/3–4 years Biodegraded mulch accumulation reduces available
water storage volume. Removing mulch also increases
surface infiltration rate of fill soil.

Watering 1 time/2–3 days for first 1–2
months; sporadically after
establishment

If drought conditions exist, watering after the initial
year might be required.

Fertilization 1 time initially One-time spot fertilization for first year vegetation.
Remove and replace
dead plants

1 time/year In the first year, 10% of plants can die. Survival rates
increase with time.

Inlet inspection Once after first rain of the
season, then monthly during
the rainy season

Check for sediment accumulation to ensure that flow
into the retention area is as designed. Remove any
accumulated sediment.

Outlet inspection Once after first rain of the
season, then monthly during
the rainy season

Check for erosion at the outlet and remove any
accumulated mulch or sediment.

Miscellaneous
upkeep

2 times/year Tasks include trash collection, plant health, spot
weeding, and removing mulch from the overflow
device.
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Table 9. Permeable pavement operations and maintenance considerations
Task Frequency Maintenance notes
Impervious to pervious
interface

Once after first rain of
the season, then monthly
during the rainy season

Check for sediment accumulation to ensure that
flow onto the permeable pavement is not
restricted. Remove any accumulated sediment.
Stabilize any exposed soil.

Vacuum street sweeper Twice a year as needed Portions of pavement should be swept with a
vacuum street sweeper at least twice per year or
as needed to maintain infiltration rates.

Replace void fill
materials
(applies to pervious
pavers only)

1-2 times per year (and
after any vacuum truck
sweeping)

Fill materials will need to be replaced after each
sweeping and as needed to keep interstitial
bedding material even with the paver surface.

Miscellaneous upkeep 4 times per year or as
needed for aesthetics

Tasks include trash collection, sweeping, and
spot weeding.

1.3.7. Monitoring Plan
Performance monitoring of stormwater BMPs is an important component of a BMP implementation program.
Monitoring provides the BMP designer a mechanism to validate certain design assumptions and to quantify
compliance with pollutant-removal performance objectives. A monitoring approach using an inlet/outlet sample
location setup is recommended.

1.3.8. Public Education and Outreach
The green infrastructure BMPs will provide learning opportunities for community residents who frequent the area.
A demonstration project will provide an example of how BMPs can be implemented in existing infrastructure and
serve as a consistent reminder of their effect on stormwater quality. When the project is completed, a sign
describing the BMPs and indicating the BMP’s role in maintaining healthy water quality should remain on-site.
Parklets have also been implemented in several areas of the City and could be incorporated in the design for
Patton Street to provide additional open space and opportunities for community interaction. Opportunities to
include the parklet concepts should be considered in the next phase of the design.

1.3.9. Cost Estimate
The estimated costs of implementing the BMP along Patton Street are in Table 10. The estimates include the cost
of meeting the performance specifications for the retention volume.
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Table 10. Green street cost estimate

Item no. Description Quantity Unit Unit Cost Total

Preparation
1 Traffic Control 15 Day $1,000.00 $15,000.00

2 Temporary Construction Fence 1,620 LF $2.50 $4,050.00

3 Silt Fence 1,620 LF $3.00 $4,860.00

Site Preparation
4 Curb and Gutter Removal 810 LF $3.30 $2,673.00

5 Saw Cut Existing Asphalt 1,598 LF $5.12 $8,182.00

6 Asphalt Removal 5,495 SF $3.36 $18,463.00

7 Excavation and Removal 827 CY $45.00 $37,215.00

Structures
8 Curb and Gutter 810 LF $22.00 $17,820.00

9 Permeable Pavement 4,710 SF $12.00 $56,520.00

10 Structural Layer (washed no 57 or no 2 stone) 305 CY $50.00 $15,250.00

11 Concrete Transition Strip 800 LF $4.00 $3,200.00

12 Underdrains (4" perforated PVC pipe) 800 LF $5.00 $4,000.00

13 Drainage Stone (washed no 57 stone) 265 CY $50.00 $13,250.00

14 Connect to Existing Storm Drain 1 LS $10,000.00 $10,000.00

15 Utility Conflicts 1 LS $10,000.00 $10,000.00

Bioretention
16 Fine Grading 2,430 SF $0.72 $1,750.00

17 Underdrains (4" perforated PVC pipe) 810 LF $5.00 $4,050.00

18 Drainage Stone (washed no 57 stone) 117 CY $50.00 $5,850.00

19 Hydraulic Restriction Layer (30 mil liner) 1,620 LF $0.60 $972.00

20 Soil Media Barrier (washed sand) 30 CY $40.00 $1,200.00

21 Soil Media Barrier (choking stone, washed no 8) 15 CY $45.00 $675.00

Landscaping
22 Soil Media 225 CY $45.00 $10,125.00

23 Vegetation 2,430 SF $4.00 $9,720.00

24 Mulch 23 CY $55.00 $1,238.00
Construction Subtotal $256,060.00

25 Planning (20% of subtotal) $51,210.00

26 Mobilization  (10% of subtotal) $25,610.00

27 Construction contingency (25% of subtotal) $64,020.00
Construction Total $396,900.00

28 Design (30% of Construction Total) $119,070.00

Total Cost $515,970.00
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R2-04 Subwatershed 
The conceptual design addresses dry weather flow for the entire R2-04 subwatershed. The structural 
best management practice (BMP) proposed for priority outfall R2-04 must eliminate 100% of the dry 
weather runoff from the Unincorporated County area and the City of Los Angeles (it does not need to 
address runoff from areas outside the ULAR EWMP Group). 

Subwatershed Characteristics 
The R2-04 subwatershed comprises a total area of approximately 2,037 acres (3.2 square miles). 
Approximately two-thirds of the subwatershed is located within Los Angeles County and just over 20% is 
located within Los Angeles city limits. The remainder is within Vernon (~10%) and Commerce (<2%). The 
land use distribution for the R2-04 subwatershed is summarized in Table 1. 
 
Table 1. Land use summary for R2-04 subwatershed 

Land Use Type Acres Percent 

Multifamily residential 555.7 27% 

Secondary Roads 403.1 20% 

Industrial 272.0 13% 

Transportation 241.7 12% 

High density single family residential 176.6 9% 

Low density single family residential 145.9 7% 

Commercial 109.4 5% 

Institutional 83.1 4% 

Vacant 49.2 2% 

Total 2,036.8  

 

Project Location and Site Description 
The R2-04 outfall is located adjacent to a large utility easement that is 100 feet wide, owned by the City 
of Los Angeles Department of Water and Power (DWP), along the bank of the Los Angeles River. This 
location has been identified as a feasible site for a regional BMP to eliminate dry weather runoff from 
the R2-04 drainage area. 

The utility easement is in close proximity to a highly developed industrial area and railroad tracks, and is 
occupied by large electrical towers with overhead electric wires. These site factors present unique 
design considerations. The main area of this site under consideration is shown in Figure 1. 
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Figure 1. Proposed conceptual design location (image from Bing Maps ©2015 Microsoft Corporation). 

 
Per information provided by Los Angeles County, specific constraints apply when constructing 
stormwater projects within power line easements. In particular, maintenance of a 70-foot radius is 
recommended around 250 kV towers. Unobstructed vehicle access must also be provided to allow for 
continued maintenance of utility structures. These constraints apply specifically to stormwater 
infiltration basins and may not necessarily be identical for constructed wetlands; therefore, additional 
verification will be required. 

Based on preliminary site visits combined with a desktop level (GIS-based) screening analysis, the 
maximum available area for BMP implementation at this location is estimated to be approximately 1.5 
acres consisting of four discontinuous areas. This includes the area on either side of the R2-04 outfall 
bounded by the electric towers, as well as the area on the opposite sides of the towers. This 1.5 acre 
area is roughly represented by the green rectangles in Figure 2. Additional site visits and more detailed 
investigations of the site constraints will be required in order to develop a more complete estimate of 
the area feasible for BMP implementation. 
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Figure 2. Approximate maximum area available for structural BMP implementation (green rectangles). 
 
Preliminary soil characteristics identified at the proposed wetland site are summarized in Table 2.  
Hanford fine sandy loam soils are described as well-drained, and are typically found on floodplains and 
alluvial fans. Slopes are typically 0 to 15 percent. Clay content is about 12.5 percent. These soils have 
negligible to low runoff characteristics, high saturated hydraulic conductivity, and rapid permeability. 
 
Table 2. Soils characteristics at proposed wetland site. 

Soil Series 

Saturated 
Hydraulic 

Conductivity 
(in/hr) 

Hydrologic 
Soil Group 

Hanford fine sandy loam 2.59 A 

 
This preliminary soil analysis was performed using a desktop (GIS-based) analysis only, based on the 
methods used in the Preliminary Draft Enhanced Watershed Management Program (EWMP) for the 
Upper Los Angeles River Watershed (Black & Veatch 2015) and, therefore, may not be an accurate 
representation of true soil conditions at the proposed wetland site. Detailed geotechnical investigations 
will be necessary when moving the design beyond the conceptual stage. 

Another key characteristic is the site’s location relative to local and regional groundwater resources, 
since the BMP is intended to store and infiltrate dry weather flows rather than returning them to the LA 
River following treatment. A spatial dataset identifying locations of groundwater basins for Los Angeles 
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County was obtained from the Los Angeles County GIS Data Portal 
(http://egis3.lacounty.gov/dataportal/). Groundwater basins are defined by the California Department 
of Water Resources. The project site is located within the north-central area of the Central groundwater 
basin. The screen capture below shows the groundwater basins dataset overlaid by the Los Angeles 
River and outfall R2-04 for reference.  

 

 
Figure 3. Groundwater basins of Los Angeles County (California Department of Water Resources) 
 
In 2012, the U.S. Geological Survey (USGS) and the California State Water Resources Control Board 
(State Water Board) completed a study of groundwater quality in the Coastal Los Angeles Basin study 
unit, which includes the Central groundwater basin (Fram and Belitz 2012). The study includes 
delineation of the forebay zone and pressure zone. The forebay zone represents the area of unconfined 
aquifers (consisting primarily of unconsolidated coarse sediment) where surface water is able to 
percolate into the deep aquifers to replenish groundwater basins. The pressure zone represents a 
confined aquifer system that receives minimal recharge from surface water (WRD 2005). 

Spatial data defining the geographic locations of the forebay zone and pressure zone were not found. 
However, the USGS/State Water Board publication included a map delineating these areas. Using GIS, a 
screen capture of the map presented in the 2012 study (Fram and Belitz 2012) was georeferenced with 
the existing groundwater basins spatial dataset obtained from the Los Angeles County GIS Data Portal in 
order to determine whether the R2-04 project site is located within the forebay area or pressure area. 
This process is shown below, with the yellow outline representing the same groundwater basin 
boundaries presented in the previous figure. Through this process, it was determined that the project 
site is located within the forebay area, close to the boundary with the pressure area. 
 

http://egis3.lacounty.gov/dataportal/
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Figure 4. Georeferencing of USGS forebay and pressure area map with groundwater basin boundaries using GIS 

Bacteria Source Identification (BSI) Study 
The R2-04 outfall was monitored as part of a study in 2007 which focused on the characterization of dry 
weather flow and water quality conditions. Over the study period, six sampling events occurred at R2-
04. Dry weather flow monitoring data collected and summary statistics for outfall R2-04 are presented in 
Table 3 and Table 4, respectively. 
 
Table 3. Dry weather flow monitoring data from 2007 BSI study. 

Event Site Site Type Zone Reach Sample Date 
Sample Time 

(00:00) 
Flow Rate 

(cfs) 

1A R2-04 Drain 4 2 8/7/2007 9:30 0.17 

2A R2-04 Drain 4 2 8/14/2007 14:15 0.11 

3A R2-04 Drain 4 2 8/21/2007 8:00 0.08 

4A R2-04 Drain 4 2 9/18/2007 8:10 0.09 

5A R2-04 Drain 4 2 10/2/2007 12:30 0.12 

6A R2-04 Drain 4 2 10/9/2007 8:50 0.15 

 
Table 4. Summary statistics for dry weather flow. 

Measurement Units Statistic R2-04 

Flow Rate cfs 

Mean 0.122 

Median 0.116 

Maximum 0.170 
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The use of the BSI dry weather flow monitoring data for the conceptual design is described further in the 
following sections. 

R2-04 Subwatershed Conceptual Modeling 
The existing LA County LSPC model (Tetra Tech 2010) served as the basis for providing unit area runoff 
and pollutant loading time series for SUSTAIN. The R2-04 drainage area is comprised of five LSPC model 
sub-basins as shown in Figure 5. 

 
Figure 5. LSPC model sub-basins comprising the R2-04 drainage area. 
 
The LSPC model HRUs were developed using the land use classifications, impervious/pervious 
conditions, slope ranges, and soil groups (for pervious classes only) presented in Table 5.  
Table 6 summarizes the HRU categories, as numbered in the LSPC model. 
 
Table 5. Preliminary HRUs for LA County regional watersheds (Tetra Tech 2010) 

HRU Land use categories Impervious/pervious Slope Soil group 

Urban grass (irrigated) 
Includes pervious 
portions of HD single-
family residential, LD 
single-family residential, 
Multifamily residential, 
Commercial, 
Institutional, Industrial, 
Transportation, and 
Open recreational 

Pervious portion 
only 

0%–10% D 

Urban grass (non-
irrigated) 

Pervious portion 
only 

0%–10% D 
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HRU Land use categories Impervious/pervious Slope Soil group 

HD single-family 
residential 

HD single-family 
residential 

Impervious portion 
only 

0%–10% n/a 

LD single-family 
residential moderate 
slope 

LD single-family 
residential and Open 
recreational 

Impervious portion 
only 

0%–10% 
n/a 

LD single-family 
residential steep slope 

> 10% 

Multifamily residential Multifamily residential 
Impervious portion 
only 

0%–10% n/a 

Commercial Commercial 
Impervious portion 
only 

0%–10% n/a 

Institutional Institutional 
Impervious portion 
only 

0%–10% n/a 

Industrial Industrial 
Impervious portion 
only 

0%–10% n/a 

Transportation Transportation 
Impervious portion 
only 

0%–10% n/a 

Secondary Roads Secondary roads 
Impervious portion 
only 

0%–10% n/a 

Agriculture moderate 
slope B 

Agriculture Pervious 
0%–10% B 

Agriculture moderate 
slope D 

0%–10% D 

Vacant steep slope A 

Vacant Pervious 

> 10% A 

Vacant moderate slope 
B 

0%–10% B 

Vacant steep slope B > 10% B 

Vacant steep slope C > 10% C 

Vacant moderate slope 
D 

0%–10% D 

Vacant steep slope D > 10% D 

Water Water n/a n/a n/a 

 
Table 6. HRU categories represented in LA County LSPC model. 

HRU category # HRU category detail 

1 High Density Single-Family Residential 

2 Low Density Single-Family Residential 

3 Low Density Single-Family Residential (Steep) 

4 Multi-Family Residential 

5 Commercial 

6 Institutional 

7 Industrial 

8 Transportation 
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HRU category # HRU category detail 

9 Secondary Roads 

10  Urban Grass Irrigated 

11  Urban Grass Non-Irrigated 

12  Agriculture Moderate B 

13  Agriculture Moderate D 

14  Vacant Moderate B 

15  Vacant Moderate D 

16  Vacant Steep A 

17  Vacant Steep B 

18  Vacant Steep C 

19  Vacant Steep D 

20  Water 

21  Water Reuse 

 
Because the HRU classifications differ from the land use layer (21 HRU classes compared to 18 land use 
classes), pre-processing and reclassification were required in order to consistently quantify areas of the 
R2-04 drainage area in the SUSTAIN and LSPC model. As a result, pre-processing and reclassification 
allowed LSPC output to be used directly as input to SUSTAIN. The final reclassified areas are presented in 
Table 7 where WSID refers to the R2-04 LSPC sub-basin and categories 1-19 represent the unique “land 
types” that make up each sub-basin. 
 
Table 7. Summary of acres within each LSPC model HRU by sub-basin (WSID). 

  Impervious Pervious 

WSID 1 2 3 4 5 6 7 8 9 10 17 19 

6370 0 0 0 0 0.04 0 69.57 123.60 5.41 16.53 0 0 

6371 3.77 2.64 0.01 70.05 33.07 12.93 88.35 45.41 114.35 117.91 0 0 

6372 7.63 0.24 0 49.97 20.68 9.44 29.31 22.19 59.89 66.35 0 0 

6373 25.37 9.27 0.80 68.02 23.38 16.31 1.91 31.56 91.37 185.24 0.24 3.00 

6374 36.78 1.04 0.66 92.23 21.03 28.73 46.29 18.94 132.05 187.27 4.91 41.07 

TOTAL 73.54 13.19 1.46 280.27 98.20 67.41 235.43 241.70 403.06 573.30 5.15 44.06 

 
Land types 11-16, 18, 20, and 21 (defined in Table 6) are not present in the R2-04 drainage area and are, 
therefore, not included in Table 7. As shown, processing and reclassification resulted in 48 unique 
SUSTAIN “land types” (not including zero areas).  

Conceptual SUSTAIN Modeling 
A generic wetland type BMP was developed in SUSTAIN to evaluate the approximate wetland area that 
would be required to manage 100 percent of dry weather flows from the R2-04 drainage area. 

The constructed stormwater wetland simulated in SUSTAIN is intended to be purely conceptual. 
Additional detailed investigations of site characteristics and constraints will be required in order to 
validate existing soil characteristics, drainage pathways, topography, and elevations of existing storm 
drainage structures in order to construct a complete and feasible design. 
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Dry Weather Flow Simulation 
Continuous dry weather flow monitoring data were not available for the R2-04 outfall, but a total of six 
discrete grab samples were taken between August and October 2007 (Table 3). In lieu of continuous 
flow data, a typical 24-hour dry weather flow distribution can be estimated using the six grab samples 
enabling a conceptual-level dry weather simulation in SUSTAIN to evaluate potential wetland 
performance in R2-04.  

To estimate a typical 24-hour dry weather pattern representative of R2-04, continuous dry-weather 
monitoring for a watershed of similar land use within the City of Los Angeles was used as a template for 
a baseline dry-weather pattern. The baseline was shifted and scaled to match the six observed grab 
samples. The final 24-hour dry-weather distribution is shown in Figure 6 below. This distribution is 
developed using a 5-minute time series and served as the dry weather input to the SUSTAIN model. 
 

 
Figure 6. Estimated 24-hour dry weather flow for R2-04 outfall. 

 

SUSTAIN Results 
For dry weather SUSTAIN simulations, three possible wetland depths were simulated based upon 
specific depth distribution recommendations provided in the County of Los Angeles Department of 
Public Works Low Impact Development Standards Manual (February 2014) as shown in Table 8. 
Adopting these recommendations, the minimum, average, and maximum mean wetland depths were 
calculated to be 1.47 ft., 2.38 ft., and 3.30 ft., respectively (for example, 1.47 ft. = 0.15 x 0.1 ft. + 0.55 x 1 
ft. + 0.30 x 3 ft.). 
 
Table 8. Constructed Wetland Depth Distribution 

Depth Range (ft) Percent by Area 

0.1 – 1 15% 

1 – 3 55% 

3 – 5 30% 
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Dry Weather 
Initial simulation of dry weather flows in SUSTAIN suggests that a relatively small constructed wetland, 
approximately 0.1 acre in surface area, may be sufficient to achieve 100 percent reduction of dry 
weather flows, both in terms of peak runoff rate and total runoff volume. This was true for all three 
simulated mean wetland depths (Table 9). 
 
Table 9. Initial SUSTAIN results for dry weather flow simulation. 

Simulation Parameter Units Pre-BMP Post-BMP 
Percent 

Reduction2 

Dry Weather Average Annual Flow Volume1 ft3/yr 1.75E+06 
0 100.0% 

  ac-ft/yr 40.3 

Dry Weather Peak Discharge Flow cfs 0.235 0 100.0% 
1 Average annual flow volume reported above reflects dry weather flow volume that would occur over a 
one-year period. To determine 24-hour flow volume, divide this value by 365. 
2 Percent reduction of 100% was the result for all three simulated wetland depths. 

 

Constructed Wetland Conceptual Design 
The County of Los Angeles Department of Public Works Low Impact Development Standards Manual 
(February 2014) provides guidance for constructed wetland design. A brief summary of the pertinent 
standards and recommendations is bulleted below followed by a conceptual cross-section in Figure 7. 

 At a minimum, constructed wetlands must consist of at least two cells including a sediment 
forebay and wetland basin. 

 Sufficient base flow is required to maintain the permanent water pool (wetland basin must 
retain water for at least 10 months of the year). 

 Periodic sediment and vegetation removal may be necessary to preserve wetland health. 

 In areas with porous, high-permeability soils (i.e., >0.3 in/hr), an impermeable liner may be 
required under the deep pools to maintain a permanent pool level of at least 1 foot. 

 The sediment forebay must retain at least 3 feet of water year-round for effective pre-settling. 

 The sediment forebay volume should equal 10-20 percent of total wetland volume, and depth 
should be 4-8 feet. 

 The sediment forebay must provide 1 foot of sediment storage. 

 Interior side slopes of the wetland basin must be no greater than 3:1 (H:V), and exterior side 
slopes no greater than 2:1. 

 The recommended depth distribution suggests that 15 percent of the wetland area have a 
depth between 0.1 and 1 foot, 55 percent between 1 and 3 feet, and 30 percent between 3 and 
5 feet. 

 The length-to-width ratio of the flow path should be a minimum of 3:1. 

 The dry weather hydraulic residence time for wetland pools should be less than 7 days to 
minimize vector breeding and stagnation. 

 A minimum 25-foot buffer must be provided along the wetland’s top perimeter to prevent 
potential impact to overhead power lines. 

 An outlet pipe and structure must be sized to pass flows above the mitigation volume. 

 An overflow spillway or riser must be provided, designed to pass the maximum storm size 
diverted to the wetland with a minimum 1 foot freeboard. 
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Figure 7. Typical stormwater wetland cross section. 

Key Conceptual Design Components 

Dry Weather Wetland Design 
Assuming an average wetland depth of 2.38 ft. (see “Sustain Results”) and a required surface area of 0.1 
acre (4,356 sq. ft., as determined from preliminary SUSTAIN modeling), the required storage volume 
provided by the wetland basin(s) for management of dry weather runoff is approximately 10,346 cu. ft. 
(0.24 acre-ft.). Per the LA County LID Manual, the sediment forebay volume should equal 10-20 percent 
of the total wetland volume. Assuming 15 percent, the forebay volume should be approximately 1,552 
cu. ft. Figure 8 is an illustration of what a stormwater wetland constructed to the aforementioned 
specifications and implemented in the City of Los Angeles DPW easement could look like. Additional 
details are included in Exhibit A. 



 

14 

 

 
Figure 8. Potential constructed wetland to treat dry weather flows. 

Dry Weather Diversion 
One-hundred percent of dry weather flow will be diverted from the existing storm drain to the wetland 
for capture and treatment. There are two options for diversion into the wetland: through a diversion 
structure similar to the one shown in Figure 9 or by pumping the flow into a constructed wetland. 
Gravity flow through the diversion structure would require that the permanent pool depth be 
approximately 11 feet below the ground surface. Assuming 2 to 1 side slopes, this would allow a 
wetland surface of approximately 25 feet wide by 175 feet long. There is sufficient space in the 
easement for the gravity flow option. Pumping would allow a shallow wetland surface that could be 
approximately 40 feet wide by 110 feet long. The pumping diversion option would require an 
approximately 5 HP pump capable of pumping 250 gpm. 
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Figure 9. Diversion structure for dry weather flows. 

For the constructed wetland design, the need for an impermeable liner must be assessed through 
detailed geotechnical investigations at the site. Where native soils of high permeability occur (>0.3 
in/hr., per LA County LID Manual guidelines), an impermeable liner under the deep pools is 
recommended in order to maintain the permanent pool and/or micropools. A water balance will be 
performed in the design phase to evaluate the flow into the wetland and the infiltration rate of the 
underlying soils. If the water balance does not result in the recommended permeant pool depth, the 
hydrology of the wetland will be evaluated for the necessity of a permeable liner or further evaluation of 
the appropriate vegetation in the wetland. Areas around the deep pools should remain unlined to allow 
for infiltration. Constructed wetlands differ from infiltration-type BMPs in that they require 
maintenance of a permanent pool of water to support wetland plants that enhance pollutant removal 
and overall wetland function. 

Operations and Maintenance 
Maintenance activities for wetlands involve removing accumulated sediments and ensuring that plant 
distribution and flow paths remain as designed. Constructed wetlands built for the express purpose of 
stormwater treatment are typically not considered jurisdictional wetlands in most regions of the 
country, but designers should check with their wetland regulatory authorities to ensure this is the case. 
Bedload sediment tends to be concentrated in pretreatment areas and forebays; it is important that this 
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sediment does not enter the rest of the wetland, because accumulated coarse sediments can affect the 
growing conditions of the wetland plants or change flow paths and wetland depths. If excessive 
sediment is found outside designated areas, sediment removal should be performed more frequently or 
pretreatment and forebay areas should be resized. Sediment removal in vegetated areas should be 
performed carefully to prevent damage to plants. Depending on the land use of contributing areas, 
sediment testing might be necessary to determine if accumulated pollutants require special disposal.  

Wetlands should be inspected according to the schedule provided in Table 10 or as-needed after storm 
events. Inspectors should refer to a map of the wetland as designed to determine if the types and 
distribution of plants are as intended. Undesirable species should be identified and removed as needed. 
If plant die-off has occurred, reevaluate growing conditions and select replacement plants appropriate 
for or adaptable to those conditions. Site inspectors should verify that design depths and flow paths are 
maintained and remove trash and debris that has accumulated in or around the wetland. 

Table 10. Inspection and maintenance tasks for constructed wetlands 

Task Frequency 
Indicator maintenance is 

needed 
Maintenance notes 

Forebay 
inspection 

Once after 
first rain of the 
season, then 
monthly 
during the 
rainy season 

Internal erosion or 
excessive sediment, trash, 
or debris accumulation 

Check for sediment accumulation to 
ensure that forebay capacity is as 
designed. Remove any accumulated 
sediment. 

Basin 
inspection 

1 time/year 
Excessive sediment, trash, 
and/or debris accumulation 
in the wetland 

Remove any accumulated sediment. 
Adjacent pervious areas might need to be 
regraded. 

Diversion 
inspection 

Once after 
first rain of the 
season, then 
monthly 
during the 
rainy season 

Accumulation of litter and 
debris in diversion channel 

Remove litter, leaves, and debris to 
reduce the risk of clogging. 

Mowing 
2–12 
times/year 

Overgrown vegetation on 
embankment or adjacent 
areas 

Frequency depends on location and 
desired aesthetic appeal. 

Embankment 
inspection 

1 time/year Erosion at embankment Repair eroded areas and revegetate. 

Remove and 
replace dead 
vegetation 

1 time/year 
Dead plants or excessive 
open areas in wetland 

Within the first year, 10% of plants can 
die. Survival rates increase with time. 

Temporary 
watering 

1 time/2–3 
days for first 
1–2 months 

Until establishment and in 
severe drought 

Watering after the initial year might be 
required. 

Nuisance 
wildlife 
management 

Monthly or as 
needed 

Animals, feces, or burrows 
evident in or around 
wetland. Excessive 
mosquitos. 

Maintain diverse vegetated shelf around 
entire basin. Eliminate monocultures and 
replace with diverse, flowing vegetation. 
Employ qualified wildlife management 
professionals if needed. 

Fertilization 1 time initially Upon planting 
One-time spot fertilization for first year 
vegetation. 
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Supplemental Information: Local Case Study 
The municipality of Laguna Niguel implemented the Wetland Capture and Treatment (WetCAT) network 
to treat low-flow urban runoff from a residential neighborhood in the Aliso Creek watershed. The 
WetCAT consists of three separate wetland treatment areas along the J03P02 storm drainage area: 
north, west, and south. The total area of the three wetlands is approximately 2.1 acres. Overall, the 
project treats 538 acres of the 22,315 total acres in the Aliso Creek watershed. The wetlands capture all 
of the dry weather low flows and then release them back into the main storm drain after treatment, 
with the goal of removing fecal bacteria and other pollutants, increasing warmwater aquatic and 
riparian habitat, and attenuating flow rates to downstream Sulphur Creek and Aliso Creek. 

The WetCAT site was designed to treat flows of approximately 0.2 cfs, with measured flows at 0.15 cfs in 
the summer and 0.12 cfs in the fall of 2003. The estimated hydraulic residence time is three days. The 
wetlands utilize residence time and native wetland plants to conduct biofiltration. Based on collected 
monitoring data, the estimated dry weather bacteria removal efficiency for the WetCAT is 95%. 
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Exhibit A – Load Reduction Strategy for 
Los Angeles River Segment B Conceptual 
Plan 
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*Retrofit characteristics are based on field observations and GIS data resources available at the time of conceptual design analysis. Note that

final design characteristics will be dependent on a detailed site survey and could vary from conceptual design characteristics.

Graphical site rendering presented below is for illustrative purposes only.

Site Location

Date of Field Visit 2/11/2015 Latitude 34° 0’ 16.28” N

Major Watershed LA River Longitude 118° 11’ 47.36” W

Outfall ID R2-04 Landowner City of LA DWP

Street Address Bandini Blvd Site Type Utility easement

Existing Site Description: The R2-04 outfall is located adjacent to a large utility
easement along the bank of the LA River. This location has been identified as a
feasible site for a regional best management practice to eliminate dry weather
runoff from the R2-04 drainage area. Approximately two-thirds of the drainage
area is located within Los Angeles County and just over 20% is located within The
City of Los Angeles city limits. The remainder is within Vernon (~10%) and
Commerce (<2%). The utility easement is in close proximity to a highly developed
industrial area and railroad tracks, and is occupied by large electrical towers with
overhead electric wires. These site factors present unique design considerations.

Legend

Major Waterways

US Highways

City of LA Limits
0 6 123

Miles

City of LA Limits

P a c i f i c

O c e a n

R2-04 Drainage Area

Image from Bing Maps, ©2015 Microsoft Corporation

0 25 50 100

EXISTING
STORM DRAIN
(underground)

PROPOSED
DIVERSION

A

A’

CONCEPTUAL
WETLAND

Example Wetland Profile (Section A-A’)

Watershed Characteristics Retrofit Characteristics*

Watershed Area, acres 2,037 Proposed Retrofit Stormwater wetland

Total Impervious, % 60 BMP Footprint, acre 0.1

Hydrologic Soil Group B (73%) Basin Volume, ft3 10,346

Peak Dry Weather Flow, cfs 0.235 Forebay Volume, ft3 1,552

Design HRT, days <7

Proposed Retrofit Description: A constructed low-flow stormwater wetland is proposed
along the bank of the LA River in the utility easement near the R2-04 outfall. Initial
conceptual level modeling results suggest that a 0.1 acre wetland will be capable of
reducing dry weather flow volume and peak discharge by 100 percent. Because this design
is conceptual in nature, additional site investigations will be required in order to facilitate a
complete and feasible design, including additional flow monitoring, geotechnical
investigations, verification of existing drainage pathways and storm structures, and more.

Example Diversion Structure (Single Diversion)
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R2-04
OUTFALL

R2-04 Outfall (Facing Approx. North)
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Additional Design Considerations

 Main constructed wetland components include sediment forebay and permanent pool planted
with emergent aquatic vegetation.

 The stormwater wetland requires sufficient dry weather baseflow to maintain a permanent pool
of water.

 Sediment forebay volume will equal between 10 and 20 percent of total wetland volume, with a
depth between 4 and 8 ft.

 Approximately 15% of wetland area will have depth 0.1-1 ft, 55% will have depth 1-3 ft, and 30%
will have depth 3-5 ft.

 Dry weather hydraulic residence time will be less than 7 days to minimize vector breeding and
stagnation issues.

 The flow path length-to-width ratio will be a minimum of 3:1.

 A 25 ft buffer will be maintained around the top perimeter.

 Project design must adhere to City of LA DWP’s requirements for construction in ROWs.

Reference: LA County Low Impact Development Standards Manual

Conceptual Site Rendering

Section B-B’
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Evaluation of the Effectiveness of Enhancements 
to the City of Burbank Minimum Control 
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Minimum Control Measures 

 

Cc:    
 

1. Introduction 
The	2012	Permit	includes	requirements	for	the	continuation	of	existing	minimum	control	measures	
(MCMs)	as	well	as	implementing	new	MCM	requirements	that	represent	enhancements	to	previous	
elements	of	the	MS4	Permit.	These	required	enhancements	to	the	City	of	Burbank’s	(City)	current	
programs	as	well	as	enhancements	to	the	City’s	street	sweeping	program	were	evaluated	to	determine	
whether	the	expected	level	of	pollutant	reduction	can	reasonably	be	assured	to	be	equivalent	to	the	10%	
reduction	assigned	to	the	City’s	institutional	controls	in	the	ULAR	EWMP.			

Identification	of	the	potential	effectiveness	of	MCMs	and	other	source	control	BMPs	in	addressing	Water	
Quality	Priorities	usually	cannot	be	measured	by	direct	water	quality	metrics	like	structural	control	
measures.		As	a	result,	other	methods	of	developing	estimated	effectiveness	information	were	
utilized.	For	the	City’s	enhanced	street	sweeping	program,	the	Source	Loading	and	Management	Model	
for	Windows	(WinSLAMM)	was	used	to	estimate	load	reductions.	For	the	remaining	MCMs,	literature	
information	was	reviewed	to	develop	an	effectiveness	rating	for	each	enhanced	MCM.		The	effectiveness	
ratings	for	the	enhanced	MCMs	are	presented	in	Attachment	A.	The	effectiveness	rating	is	equal	to	the	
product	of	a	participation	factor	and	a	loading	factor	for	each	MCM		(Water	Environment	Research	
Foundation,	2000).			

 The	participation	factor	is	the	amount	of	the	target	audience	who	would	implement	the	MCM,	
representing	the	overall	behavior	change	resulting	from	implementation	of	the	MCM.		For	
example,	outreach	to	residents	might	result	in	5	to	10%	of	residents	changing	their	behavior	
(5‐10%	participation	factor).		For	MCMs	over	which	the	City	has	complete	control	(e.g.,	changing	
maintenance	practices	at	a	municipal	facility)	the	participation	factor	would	be	closer	to	100%.			

 The	loading	factor	is	how	much	of	the	pollutant	load	would	be	reduced	if	100%	of	the	target	
audience	changed	their	behavior.		For	example,	if	residents	properly	applied	pesticides,	they	
may	be	able	to	reduce	the	pesticide	runoff	by	50%	(loading	factor	50%),	but	if	they	stopped	
applying	the	pesticide	all	together,	then	the	loading	factor	would	be	100%.	
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The	enhanced	MCMs	are	often	multi‐benefit	in	nature	and	address	a	range	of	pollutants	and	associated	
sources.	As	presented	in	Attachment	A,	MCMs	were	evaluated	for	their	ability	to	address	the	following	
pollutants:	salts,	trash,	nutrients,	metals,	selenium,	organophosphate	and	pyrethroid	pesticides,	cyanide,	
bis‐2,	and	bacteria.		However,	specific	attention	was	provided	in	the	analysis	to	expected	reductions	in	
total	zinc	as	demonstrating	a	10%	load	reduction	in	zinc	was	necessary	to	support	the	RAA	which	
assumes	that	the	City	will	reduce	loading	of	total	zinc	by	10%	via	the	implementation	of	institutional	
control	measures	/MCMs	(including	enhanced	street	sweeping).		RAA	modeling	was	conducted	to	
identify	the	remaining	capacity	needed	to	address	total	zinc	after	the	10%	reduction	is	achieved	and	
subsequently	to	identify	additional	control	measures	to	address	E.	coli.			

The	following	section	describes	the	elements	of	the	MCM	program	that	have	been	modified/enhanced	to	
meet	the	requirements	of	the	new	Permit	and	how	these	elements	are	expected	to	improve	effectiveness	
of	the	program	while	presenting	the	estimated	effectiveness	rating.			

2. MCM Programs  

The	Permit	identifies	seven	MCM	programs	that	are	to	be	implemented	by	the	City.		These	include:			

 A	progressive	enforcement	program	(across	multiple	MCMs),		
 A	public	information	and	participation	program	(PIPP),		
 An	industrial/commercial	program,		
 A	planning	and	land	development	program,	
 A	construction	program,	
 A	public	agencies	activities	program,	and	
 An	illicit	connections	and	illicit	discharges	elimination	program.			

Each	of	the	programs	contains	multiple	BMPs	applicable	to	sources	within	those	seven	programs,	many	
of	which	have	been	modified	since	the	last	permit	term.		In	general,	the	modifications,	or	enhancements,	
are	expected	to	improve	effectiveness	of	the	MCM	programs.		The	City	will	implement	the	enhanced	
MCMs	as	described	in	the	Permit.		In	addition	to	the	programs	prescribed	in	the	Permit,	the	City	has	
enhanced	its	existing	street	sweeping	program	to	increase	load	reductions	for	key	pollutants.		The	
enhancements	to	the	MCM	programs	to	be	implemented	by	the	City	are	summarized	in	Table	1.	

Each	of	the	enhanced	MCMs	was	evaluated	to	estimate	the	load	reductions	that	will	be	achieved	through	
implementation.		The	estimated	load	reductions	are	applicable	to	a	range	of	pollutants	addressed	by	the	
particular	MCM.		Note	that	control	measures	implemented	as	part	of	the	planning	and	land	development	
program	and	residential	LID	retrofits	were	included	in	the	RAA	modeling.	As	such,	a	discussion	on	the	
changes	is	included	in	this	document;	however,	the	expected	effectiveness	is	not	quantified	in	the	
analysis	of	the	enhanced	MCMs.	With	the	exception	of	planning	and	land	development	related	BMPs	and	
the	enhanced	street	sweeping	program,	all	other	MCMs	were	evaluated	by	developing	an	effectiveness	
rating	as	described	in	Section	1.		The	street	sweeping	program	was	evaluated	using	WinSLAMM.		The	
methods,	rationale,	supporting	literature,	and	modeling	used	to	estimate	the	load	reductions	from	the	
MCM	programs	are	described	in	the	following	subsections.	
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Table 1. Summary of Enhancements to MCMs

Minimum Control Measures  

(New 2012 Permit Requirement or Enhancement from 2001 Permit Requirement) 

D.2. Progressive Enforcement (Applies to D.6, D.7, D.8, and D.10) 

 Develop and maintain a Progressive Enforcement Policy 

 Conduct follow‐up inspection within 4 weeks of date of initial inspection 

D.5. Public Information and Participation Program (PIPP) 

Residential Outreach (Individually or with group): 

 Develop/Modify Public education materials to focus on watershed priorities. Subject matter may include:  vehicle 
fluids; household waste; construction waste; pesticides, fertilizers, and integrated pest management (IPM); green 
wastes; and animal wastes 

 Distribute public education materials at points of purchase that will provide focus on sources of pollutants related to 
watershed priorities.  Distribution may include: automotive parts stores, home improvement centers, landscaping/ 
garden centers, and pet shops/feed stores, as appropriate 

D.6. Industrial/Commercial 

 Educate ‐ notify critical sources of BMP requirements; focus outreach material content and distribution based on 
potential to contribute to pollutants identified as water quality priorities 

 Track critical sources ‐ include nurseries/nursery centers and other facilities determined to contribute substantial 
pollutant load 

 Enhanced Business Assistance Program  

D.7. Planning and Land Development 

 Update ordinance/design standards to conform with new requirements (LID and Hydromodification) 

 Plan Review process ‐ check LID and BMP sizing, etc.  

 Establish internal agreements with structure for communication and authority for departments overseeing plan 
approval and project construction 

 Require Operations and Maintenance plan for LID, treatment  and hydromodification BMPs 

 Implement tracking and enforcement program for LID, treatment  and hydromodification BMPs 

 Inspect all development sites upon completion and prior to occupancy certificates 

 Verify Operations and Maintenance of BMPs operated by Permittee through inspection 

 Develop maintenance inspection checklist 

 Require private parties that operate BMPs to submit verification of Operations and Maintenance; enforce as needed 

D.8. Construction 

 Update erosion and sediment control ordinance/procedures to conform with new requirements 

 Sites < 1 acre; inspect based upon water quality threat  

 Establish priority inspection process based on the potential for a site to be a source of pollutants identified as water 
quality priorities 

 Develop/implement Standard Operating Procedures/inspection checklist 

D.9 Public Agency Activities 

 Maintain an updated inventory of all Permittee‐owned or operated facilities within its jurisdiction that are potential 
sources of stormwater pollution 

 Implement activity specific BMPs (Table 18 of Permit) or equivalent BMPs for all applicable facilities and field 
activities (municipal and contracted activities) 

 Integrated Pest Management Program 

 Develop retrofit opportunity inventory; evaluate and rank 

 Where opportunities arise, cooperate with private land owners to encourage site specific retrofitting; includes pilot 
projects and outreach 

 Develop procedures to assess impact of flood management projects on water quality of receiving waters; evaluate 
to determine if retrofitting is feasible 
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Table 1. Summary of Enhancements to MCMs

Minimum Control Measures  

(New 2012 Permit Requirement or Enhancement from 2001 Permit Requirement) 

 Evaluate existing structural flood control facilities to determine if retrofitting facility to provide additional pollutant 
removal is feasible 

 Update list of catch basins or map, add GPS locations and update priority 

 Implement controls to limit infiltration of seepage from sanitary sewers to the storm drains 

 Implement routine preventative maintenance for sanitary sewer system and MS4. May use SSO General WDR to 
fulfill this requirement 

 Implement inspection and maintenance program for Permittee owned BMPs 

 Manage residual water in treatment control BMPs removed during maintenance 

 Implement road construction maintenance BMPs (e.g., restrict paving activity to exclude periods of rain) 

 Add contractors to existing training program 

 Enhance current street sweeping program with improved equipment and sweeping of alleys 

D.10 Illicit Connections and Illicit Discharges Elimination 

 Written procedures for receiving and tracking reports and conducting investigations and eliminations 

 Signage adjacent to prioritized open channels provide info re: public reporting 

 Create list of relevant staff and contractors for training; provide enhanced training to a subset of field staff 

2.1. Progressive Enforcement 

Permittees	are	required	to	develop	and	implement	a	progressive	enforcement	policy	as	part	of	their	
industrial/commercial,	planning	and	land	development,	construction,	and	illicit	discharge	programs.		
The	use	of	progressive	enforcement	tends	to	increase	participation	rates	within	these	MCMs,	improving	
the	overall	effectiveness	rating	of	the	programs.		In	some	cases,	participation	factors	as	high	as	80%	
have	been	used	where	regulatory	requirements	are	enforced.	(Brosseau,	1997)		Participation	rates	for	
MCMs	reflect	progressive	enforcement	where	it	is	applicable.		While	progressive	enforcement	programs	
increase	participation,	they	are	not	generally	expected	to	have	an	effect	on	the	loading	factors;	meaning	
that	increased	participation	drives	the	reduction	in	loading	rather	than	improving	on	the	loading	factor.	

2.2  Public Information and Participation (PIPP)     

Enhancements	to	the	PIPP	programs	focus	on	outreach	programs	for	residential	target	audiences	and	
are	expected	to	address	a	range	of	pollutants	including	salts,	trash,	nutrients,	metals,	pesticides,	and	
bacteria.		Program	effectiveness	has	been	shown	to	increase	as	more	focused	outreach	is	performed,	
whether	targeted	to	specific	audiences,	which	would	increase	the	participation	factor,	or	targeted	to	
specific	pollutants	and	sources,	which	would	increase	the	loading	factor.		In	general,	broad	outreach	
programs	to	the	general	public	have	been	found	to	be	less	effective,	even	though	the	audience	may	be	
larger.	(Larry	Walker	Associates,	1998;	Caraco,	2013)	

Consistent	with	literature	values,	low	participation	factors	were	used	for	broad	based	residential	
outreach	programs.		Participation	factors	were	increased	for	more	targeted	outreach	programs,	such	as	
those	with	specific	audiences	(e.g.,	points	of	purchase	such	as	automotive	parts	stores	and	home	
improvement	centers).		The	loading	factors	also	generally	increased	with	the	specificity	of	the	outreach	
program.		With	the	added	specifics	required	under	the	Permit,	targeted	outreach	programs	were	
assigned	overall	effectiveness	ratings	of	3‐20%.		Organized	events,	such	as	creek	cleanups	were	assigned	
a	5%	participation	factor	based	on	areas	for	cleanup	and	a	mid‐range	loading	factor	resulting	in	a	
relatively	low	effectiveness	rating	(2‐4%).		
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2.2. Industrial/Commercial   

The	proposed	industrial/commercial	programs	will	be	implemented	as	required	to	address	key	sources	
contributing	to	the	priority	water	quality	conditions	in	the	watershed.		It	is	anticipated	that	these	MCMs	
will	address	pollutants	such	as	salts,	trash,	nutrients,	metals,	pyrethroids	pesticides,	cyanide,	bis‐2,	and	
bacteria.		New	or	enhanced	industrial	commercial	activities	generally	fall	into	two	categories:		outreach	
and	inspections.	

The	outreach	programs	will	focus	content	and	distribution	on	the	priority	sources	within	the	watershed,	
as	driven	by	the	priority	water	quality	conditions.		Similar	to	residential	outreach,	business	outreach	
will	be	more	effective	when	targeted	to	specific	sources.		Based	on	findings	in	the	literature,	a	relatively	
higher	level	of	participation	is	expected	in	business	outreach	programs	when	combined	with	a	business	
assistance	program.	(Brosseau,	1997)		Assuming	not	all	businesses	would	be	targeted	every	year,	the	
analysis	utilized	participation	factors	ranging	from	10‐30%,	more	conservative	than	literature	values	
(which	ranged	from	30‐80%).		Corresponding	loading	factors	are	generally	high	for	targeted	outreach	to	
businesses	as	implementation	of	the	recommended	or	required	BMPs	will	often	eliminate	the	source	of	
the	pollutant.		Loading	factors	of	80‐100%	were	used,	consistent	with	literature	values.	

For	inspections	programs,	the	only	significant	new	aspect	includes	tracking	of	increased	numbers	of	
critical	sources	(e.g.,	nurseries	will	be	added	to	the	inventories),	thereby	increasing	the	number	of	
required	inspections.		When	paired	with	the	progressive	enforcement	program,	annual	participation	
factors	were	assumed	to	be	40%,	based	on	the	projected	number	of	business	inspections	to	be	
performed	(each	business	twice	per	permit	term,	i.e.	40%	annually,	with	nearly	all	compliant	or	
becoming	compliant).		Loading	factors	were	assumed	to	be	80‐90%	due	to	the	targeted	nature	of	the	
inspections,	consistent	with	literature	values	for	programs	in	Palo	Alto	and	Sacramento,	CA.		It	was	
estimated	that	new	Permit	requirements	represent	a	10%	increase	over	previous	permit	requirements;	
therefore	the	overall	effectiveness	of	the	enhancement	to	the	industrial	commercial	program	was	
multiplied	by	0.1.	

2.3. Planning and Land Development 

New	planning	and	land	development	requirements	will	be	met	through	the	implementation	of	non‐
structural	(e.g.,	planning,	inspection,	verification,	enforcement)	and	structural	(e.g.,	LID)	components.		
When	post	construction	BMPs	that	are	properly	designed	and	approved	in	the	planning	stages	of	
projects	are	coupled	with	an	inspection	and	verification	program	that	uses	progressive	enforcement,	the	
participation	factor	tends	to	increase.		Further,	low	impact	development	and	hydromodification	BMPs	
are	designed	to	reduce	runoff	volume,	thereby	reducing	associated	pollutants,	addressing	the	majority	
of	pollutant	loading	contributing	to	water	quality	priorities.		Given	the	high	participation	and	high	
loading	factors	resulting	from	these	programs,	the	effectiveness	ratings	for	the	planning	and	land	
development	program	are	expected	to	be	relatively	high.	However,	as	noted	previously,	the	structural	
benefits	of	this	program	element	were	evaluated	under	the	RAA,	therefore	the	effectiveness	ratings	
were	not	further	developed	and	are	not	included	in	this	MCM	analysis.			

2.4. Construction 

In	estimating	the	effectiveness	ratings,	the	construction	program	was	considered	to	be	similar	to	other	
inspections	programs.		Construction	related	MCMs	are	expected	to	address	a	range	of	pollutants	
including	trash,	nutrients,	metals,	selenium,	pesticides,	and	bacteria.		New	aspects	of	the	construction	
program	include	implementing	target	training	for	municipal	and	contract	staff	as	well	as	inspections	on	
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an	as	needed	basis	for	sites	less	than	one	acre,	targeting	sites	with	a	higher	potential	to	contribute	
pollutants	that	are	water	quality	priorities.		Inspection	requirements	for	sites	greater	than	one	acre	
increased	to	a	minimum	of	monthly	inspections.		Participation	and	loading	factors	ranged	from	50	–	
80%	as	both	the	outreach/training	and	the	inspection	programs	will	be	highly	focused	to	target	specific	
audiences	and	pollutant	sources.		This	results	in	an	effectiveness	range	for	the	construction	program	as	
a	whole	in	the	range	of	20‐72%,	consistent	with	findings	from	other	programs	such	as	the	Sacramento	
Stormwater	Program		(Larry	Walker	Associates,	1998)	and	with	assumptions	used	in	the	Center	for	
Watershed	Protection’s	Watershed	Treatment	Model	(Caraco,	2013).				

2.5. Public Agency Activities 

New	and	enhanced	activities	to	be	implemented	under	the	public	agencies	activities	programs	span	a	
range	of	measures,	from	implementing	better	MS4	maintenance	and	trash	programs	to	improving	street	
sweeping	measures.		As	the	MCMs	target	a	multitude	of	sources,	pollutants	to	be	addressed	include	salts,	
trash,	nutrients,	metals,	selenium,	pesticides,	cyanide,	and	bacteria.	These	activities	vary	in	effectiveness	
and	are	further	discussed	below.		

2.5.1. Retrofits 
Agencies	will	develop	and	implement	retrofit	programs	to	assess	existing	infrastructure	for	
opportunities	to	improve	pollutant	reduction.		Additionally,	where	opportunities	arise,	agencies	will	
cooperate	with	private	land	owners	to	encourage	site	specific	retrofitting.		Because	of	the	targeted	
nature	of	the	retrofit	program,	it	is	expected	that	the	loading	factors	would	be	high,	consistent	with	
other	focused	programs.		Loading	factors	ranging	from	50‐80%	were	assumed.		However,	with	limited	
opportunities	and	low	participation	assumed	in	the	early	stages,	the	participation	factors	were	assumed	
to	be	only	5‐10%,	resulting	in	effectiveness	ratings	in	the	range	of	2‐4%.		Although	retrofits	were	not	
specifically	addressed	in	the	literature,	these	assumptions	are	consistent	with	other	programs	in	the	
literature.	

2.5.2.   Infrastructure Maintenance Programs 
Several	of	the	infrastructure	maintenance	programs	have	been	enhanced	under	the	Permit	including	
programs	to	limit	infiltration	from	sanitary	sewer	system	to	storm	drains,	BMP	inspection	and	
maintenance	programs,	and	street	maintenance	programs.		Effectiveness	ratings	for	each	of	these	
programs	were	derived	based	on	literature	values.			

Programs	to	limit	infiltration	and	seepage	from	the	sanitary	sewer	to	the	storm	drain	are	limited	by	the	
amount	of	the	system	that	can	be	assessed	and	maintained	in	a	given	year,	resulting	in	a	low	
participation	factor	(5‐10%).		However,	for	those	areas	that	are	addressed,	a	high	loading	factor	(90%)	
is	appropriate	as	any	issues	related	to	cross	contamination	would	be	addressed,	resulting	in	an	overall	
effectiveness	rating	of	4‐10%.		In	contrast,	a	new	program,	such	as	an	inspection	and	maintenance	
program	for	agency	owned	BMPs,	consists	of	a	much	more	targeted	approach.		Consistent	with	methods	
used	in	the	literature,	this	type	of	program	would	have	a	participation	factor	in	the	range	of	80‐90%,	
assuming	that	the	majority	of	BMPs	are	maintained	annually	and	are	functioning	as	designed.		Due	to	the	
wide	range	of	removal	efficiencies	across	the	range	of	BMPs,	a	loading	factor	of	50%	was	used.	(Larry	
Walker	Associates,	1998)		

Effectiveness	ratings	were	also	developed	for	road	maintenance	and	construction	BMPs.		New	road	
construction	and	maintenance	BMPs	(e.g.,	precipitation	based	activity	restrictions)	will	also	be	
implemented	as	part	of	the	program.		It	is	expected	that	these	BMPs	will	be	highly	effective	(64‐72%)	
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based	on	high	participation	rates	(80‐90%)	(i.e.,	implementation)	and	targeted	BMPs	that	have	high	
loading	factors	(90%).		These	values	were	derived	from	literature	estimates	related	to	construction	
BMPs.	(Caraco,	2013)		

2.5.3. Street Sweeping 
The	Source	Loading	and	Management	Model	for	Windows	(WinSLAMM)	was	utilized	to	estimate	the	
stormwater	benefits	derived	from	street	sweeping	efforts	within	the	City	that	have	been	enhanced	since	
the	adoption	of	the	MS4	Permit	(December	2012).	WinSLAMM	is	a	standalone	licensed	software	product	
developed	and	marketed	by	PV	&	Associates,	LLC.		Version	10.1.6	is	the	most	recent	iteration	of	the	
Source	Loading	and	Management	Model	(SLAMM)	developed	in	the	1970s	on	behalf	of	USEPA	to	
evaluate	the	effectiveness	of	early	street	sweeping	projects.		WinSLAMM	is	currently	the	only	urban	
stormwater	model	capable	of	simulating	runoff	volumes	and	associated	pollutants	from	discrete	areas	
within	a	given	land	use	class	(e.g.,	streets,	alleys,	driveways,	etc.)	for	each	storm	within	a	precipitation	
record.		

The	software	modeling	package	is	delivered	with	a	series	of	southwest	region	default	parameter	files	
and	templates	to	develop	inputs	based	on	site‐specific	data	where	possible.	Regional	parameter	files	
include:	

 A	pollutant	probability	distribution	file	containing	pollutant	event	mean	concentrations	(EMCs)	
and	coefficients	of	variation	for	each	land	use	subclass	(e.g.,	streets,	alleys,	roofs,	etc.);	

 A	particle	size	parameter	file	representing	a	typical	particle	size	distribution	for	sediment	and	
sediment	associated	pollutants;		

 A	street	delivery	parameter	file	representing	pollutant	washoff	yield	by	rain	event	depth	for	
different	textured	street	surfaces;	and		

 A	runoff	coefficient	file	representing	impervious	cover	and	soil	hydraulics	for	a	given	region.	

Street	sweeping	is	expected	to	address	multiple	metals,	as	well	as	sediments	and	trash.		In	focusing	on	
the	limiting	pollutants	in	the	watershed,	City	specific	pollutant	probability	distribution	files	were	
created	for	total	zinc,	copper,	and	lead	consistent	with	the	parameterization	of	the	calibrated	Watershed	
Management	Modeling	System	(WMMS)	developed	under	the	ULAR	EWMP.		A	City	specific	particle	size	
parameter	file	was	developed	using	pre‐sweeping	average	mass‐fraction	data	presented	by	particle	size	
group	for	Burbank	from	the	February	2012	Draft	Enhanced	Street	Sweeping	Pilot	Program	Report	
developed	by	the	cities	of	Burbank	and	Glendale.	Southwest	region‐specific	street	delivery	and	runoff	
coefficient	files	were	utilized	in	the	absence	of	site‐specific	data.		Hourly	precipitation	records	for	the	
period	between	January	2001	and	December	2011	were	obtained	for	Los	Angeles	County	Department	of	
Public	Works	precipitation	gage	449B	at	Eaton	Wash	Dam	and	were	reformatted	to	drive	WinSLAMM	
model	hydrology.		The	2008	water	year	(October	1,	2007	through	September	30,	2008)	was	modeled	as	
the	critical	condition	to	maintain	consistency	with	the	existing	ULAR	EWMP	pollutant	evaluation	
approach.	

Street	sweeping	scenarios	were	modeled	reflecting	the	composition	of	the	Burbank	street	sweeper	fleet	
in	2012	(pre‐2012	Permit)	and	2013	(post‐2012	Permit).		These	scenarios	also	reflect	the	period	
modeled	for	the	ULAR	EWMP	(October	2001	to	September	20,	2011)	and	subsequent	to	modeling.	Prior	
to	the	adoption	of	the	2012	Permit,	Burbank’s	street	sweeping	fleet	was	primarily	comprised	of	
Schwarze	M‐6000	broom	sweepers	that	were	largely	phased	out	and	replaced	by	Elgin	Broom	Bear	
broom	sweepers	by	2013.		Sweeper	productivity	for	the	2010	Schwarze	M‐6000	and	2013	Elgin	Broom	
Bear	scenarios	were	modeled	in	WinSLAMM	for	single	family	residential,	commercial,	industrial,	and	
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arterial	road	land	uses.	Efficiency	for	each	sweeper	type	was	set	to	values	consistent	with	observed	
performance	in	the	Draft	Enhanced	Street	Sweeping	Pilot	Program	Report.	Roads	were	assumed	to	be	of	
intermediate	roughness	with	medium	parking	densities.	Street	sweeping	was	set	at	one	pass	per	week	
with	parking	controls	enforced	street	miles	presented	in	the	Draft	Enhanced	Street	Sweeping	Pilot	
Program	Report.		

Additional	WinSLAMM	modeling	was	carried	out	to	estimate	the	load	reductions	derived	from	sweeping	
50	miles	of	alleys.		The	City	began	sweeping	alleys	in	2013	as	part	of	an	enhancement	to	their	program.		
The	distribution	of	single‐family	residential,	commercial,	and	industrial	road	curb	miles	presented	in	the	
Draft	Enhanced	Street	Sweeping	Pilot	Program	Report	was	assumed	to	be	representative	of	the	
distribution	of	alley	miles.		Pollutant	concentrations	for	the	assumed	surrounding	land	use	from	the	
calibrated	WMMS	model	were	applied	to	the	alley	area	and	sweeping	was	simulated	using	the	current	
Elgin	Broom	Bear	fleet	scenario	in	a	manner	consistent	with	modeling	for	sweeping	streets.		

Within	the	model	framework,	pollutants	accumulate	and	are	either	swept	up,	remain	on	the	road	
surface,	or	washed	off	to	a	theoretical	outfall	during	rain	events.		Load	reductions	reflect	the	difference	
between	the	mass	of	pollutants	reaching	the	outfall	in	parallel	model	scenarios	simulated	in	the	
presence	or	absence	of	various	sweeping	controls.		Total	zinc,	copper,	and	lead	load	reductions	in	each	
street	or	alley	sweeping	scenario	were	compared	to	baseline	loads	to	estimate	reductions	in	loads.		

Modeling	estimated	that	transitioning	the	City’s	sweeper	fleet	from	pre‐2012	Permit	Schwarze	M‐6000s	
to	the	post‐2012	Permit	Elgin	Broom	Bears	achieved	reductions	in	total	copper,	lead,	and	zinc,	from	the	
City’s	streets	when	compared	to	baseline.		Sweeping	the	estimated	50	miles	of	alleys	within	the	City	
achieved	an	additional	reduction	in	total	copper,	lead,	and	zinc	loading.	The	load	reductions	from	the	
baseline	condition	are	included	for	each	metal	in	Table	2.	

Table 2. Estimated Increase in Pollutant Load Removal Based on Enhancements to the Street Sweeping 
Program 

Pollutant  Baseline 
Loada 

Increase in Pollutant Load 
Removal from Improved 

Equipment 

Increase in Pollutant Load 
Removal from Initiation of 

Alley Sweeping 

Total Increase in Pollutant 
Load Removal 

  Lbs/Yr  Lbs/Yr  % of Baseline  Lbs/Yr  % of Baseline  Lbs/Yr  % of Baseline 

Total Copper  700  16  2.3%  14  2.0%  30  4.3% 

Total Lead  540  11  2.0%  10  1.9%  21  3.9% 

Total Zinc  2700  53  2.0%  48  1.8%  100  3.7% 

a. Baseline load is based on the Upper Los Angeles River Enhanced Watershed Management Program critical year and incorporates the 

effectiveness of the City of Burbank’s street sweeping fleet prior to the enhancements implemented in the past three years (i.e., change in 

sweeper fleet and initiation of alley sweeping). 

2.6. Illicit Connections and Illicit Discharges (ICID) Elimination 

The	new	aspects	of	the	ICID	program	include	targeted	training,	newly	developed	implementation	and	
enforcement	programs,	and	new	methods	to	facilitate	public	reporting.		Due	to	the	varied	nature	of	illicit	
discharges,	these	programs	have	the	potential	to	address	a	range	of	pollutants	including	salts,	trash,	
nutrients,	metals,	pesticides,	cyanide,	and	bacteria.		The	ICID	program	will	be	more	formalized,	with	
documented	procedures	and	focused	training	for	key	staff.		New	signage	will	also	be	placed	adjacent	to	
prioritized	open	channels	to	facilitate	public	reporting	of	illegal	dumping	or	other	activities	with	the	
potential	to	impact	water	quality.		The	facets	that	are	more	targeted	in	nature,	either	addressing	key	
staff	or	specific	water	quality	issues	are	considered	more	effective	than	those	that	are	more	general	in	
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nature,	such	as	posting	signage	to	report	illegal	activities.		The	differences	are	reflected	in	the	
participation	and	loading	factors	assigned	to	each.			

Targeted	training	and	runoff	reduction	programs	have	participation	rates	ranging	from	80‐90%,	
assuming	that	the	majority	of	staff	will	participate	and	implement	as	trained;	however,	the	loading	
factor	used	was	only	50%,	assuming	that	only	half	of	the	illicit	discharges	will	be	reported	and	
eliminated.		These	values	were	estimated	based	on	the	literature	review	and	are	more	conservative	than	
similar	estimates	for	Sacramento	Stormwater	Program	(Larry	Walker	Associates,	1998).		These	
assumptions	result	in	an	effectiveness	rating	of	40‐45%	for	the	targeted	ICID	programs.		In	contrast,	the	
less	focused	programs	were	assigned	lower	participation	factors,	consistent	with	literature	values.		
Coupled	with	mid	to	high	range	loading	factors	based	on	the	literature	review	(Brosseau,	1997),	the	
programs	designed	to	facilitate	public	reporting	have	an	overall	lower	effectiveness	rating,	ranging	from	
5‐15%.			

3. Load Reductions 
The	effectiveness	rating	is	approximately	equivalent	to	the	percent	reduction	that	could	be	achieved	by	
a	structural	BMP.		In	order	to	estimate	how	much	the	implementation	of	a	MCM	will	reduce	the	loading	
to	the	receiving	water,	the	effectiveness	rating	is	multiplied	by	the	loading	to	the	receiving	water.		For	
example,	if	residential	pesticide	applications	accounted	for	50%	of	the	pesticide	load	to	the	receiving	
water,	then	the	effectiveness	rating	would	be	multiplied	by	50%	to	get	the	overall	load	reduction	to	the	
receiving	water.		As	such,	the	effectiveness	ratings	in	Attachment	A	can	be	multiplied	by	the	source	
loads	to	estimate	the	load	reductions.			

The	MCM	effectiveness	ratings	were	combined	by	program	element	to	provide	an	overall	range	and	
average	effectiveness	value	for	each	program	element.		In	addition,	the	City’s	enhanced	street	sweeping	
program	was	evaluated	as	described	above.		The	analysis	produced	a	set	of	program	effectiveness	
ranges	as	shown	in	Table	3.			

Table 3.  Effectiveness Ratings by Program Element 

Program Element  Low  High  Average 

Public Information and Participation  2%  20%  11% 

Industrial Commercial  1%  18%  9.5% 

Construction  20%  72%  46% 

Public Agency Activities  2%  72%  37% 

ICID  5%  45%  25% 

Enhanced Street Sweeping  ‐  ‐  3.7% 

			
Program	elements	were	then	assigned	to	land	uses,	based	on	their	target	audiences	and	land	uses	to	be	
affected	(Table	4).		The	enhanced	street	sweeping	program	was	evaluated	to	account	for	pollutant	load	
reductions	from	each	of	the	land	use	areas.	
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Table 4.  Program Elements by Land Use 

Program Element 
Land Use 

Residential  Commercial  Industrial  Transportation  Other Urban 

Public Information and Participation  X        X 

Industrial Commercial    X  X     

Planning/Land Development   X  X  X  X  X 

Construction  X  X  X  X  X 

Public Agency Activities        X  X 

ICID  X  X  X  X  X 

Enhanced Street Sweeping  X  X  X  X  X 

	
The	planning	and	land	development,	construction,	and	ICID	programs	were	not	assigned	to	a	specific	
land	use,	as	these	programs	are	implemented	across	all	land	uses.		The	planning	and	land	development	
control	measures	and	residential	LID	retrofits	were	included	in	the	RAA	modeling	and	are	therefore	not	
included	in	this	analysis	of	the	enhanced	MCMs.		For	the	construction	program,	it	is	unclear	how	it	will	
be	distributed	among	land	uses	within	the	watershed,	so	it	was	also	not	included	in	the	load	reduction	
analysis.		This	is	also	true	for	the	ICID	program;	however,	discharges	reduced	or	eliminated	under	this	
program	should	be	addressed	under	other	program	elements,	therefore	the	ICID	reductions	were	not	
independently	accounted	for	in	the	total	load	reduction	analysis.		Because	these	programs	are	estimated	
to	have	high	effectiveness	ratings,	the	exclusion	of	these	programs	adds	an	element	of	conservatism	to	
the	overall	load	reduction	estimates.	

Rather	than	estimate	reductions	for	all	pollutants,	load	reductions	for	total	zinc	were	calculated	for	each	
program	element.	Total	zinc	was	emphasized	because	zinc	is	one	of	the	limiting	pollutants	for	the	ULAR	
EWMP,	and	the	RAA	assumes	that	Burbank	will	reduce	loading	of	total	zinc	by	10%	via	the	
implementation	of	institutional	control	measures	/MCMs	(including	the	enhanced	street	sweeping	
program	using	improved	equipment	and	servicing	alleys).	The	10%	reduction	is	beyond	the	“standard”	
5%	reduction	attributed	to	implementation	of	the	default	MCMs	in	the	2012	Permit	(which	are	more	
intensive	than	the	2001	Permit).	RAA	modeling	was	conducted	to	identify	the	remaining	capacity	
needed	to	address	total	zinc	after	the	10%	reduction	is	achieved	by	institutional	control	
measures.		Subsequently	RAA	modeling	was	conducted	to	identify	additional	control	measures	to	
address	E.	coli.		The	purpose	of	this	analysis	was	to	demonstrate	that	the	expected	level	of	pollutant	
reduction	can	reasonably	be	assured	to	achieve	at	least	the	10%	reduction	assigned	to	the	City’s	
institutional	control	measures	in	the	ULAR	EWMP.			

Land	use	based	model	results	from	the	ULAR	EWMP	model	were	used,	providing	the	estimated	
percentages	of	the	total	MS4	load	that	would	be	attributable	to	each	land	use.		Where	necessary,	land	
uses	were	aggregated	to	provide	estimates	for	residential,	commercial,	industrial,	transportation,	and	
other	urban	sources.		For	example,	the	residential	land	use	category	was	modeled	in	the	EWMP	using	
high	and	low	density	as	well	as	multi‐family	residential	–	these	categories	were	combined	into	an	overall	
residential	category	for	this	analysis.		ULAR	EWMP	model	results	for	total	zinc	are	presented	in	Table	5	
for	each	land	use	as	a	percentage	of	the	load	for	the	City.	
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Table 5.   Upper Los Angeles River EWMP Zinc Model Results by Percent of Land Use for the City of Burbank 

Pollutant 

Land Use 

Residential  Commercial  Industrial  Transportation 
Other 
Urbana 

Total 
MS4b 

Total Zinc 
(lbs/year) 

13.9%  18.0%  17.1%  42.3%  3.5%  94.9% 

a. Includes institutional land use only. 
b. Vacant land and urban grass lands are not included. 

 
The	effectiveness	ratings	for	each	program	element	were	multiplied	by	the	percentage	of	the	load	
affected	by	the	program,	resulting	in	load	reduction	estimates	for	each	land	use.		The	effectiveness	of	the	
enhanced	street	sweeping	program	was	included	as	its	own	“element”	as	land	uses	were	accounted	for	
in	the	modeling.		The	land	use	based	load	reduction	estimates	were	then	summed	to	provide	the	range	
of	expected	load	reductions	for	total	zinc	resulting	from	the	implementation	of	new	and	enhanced	
MCMs.		The	estimated	range	of	potential	load	reductions	for	total	zinc	is	shown	in	Figure	1.		The	dark	
gray	represents	the	lower	half	of	the	range,	the	lighter	gray	the	upper	half,	with	the	average	of	the	range	
represented	by	the	location	where	the	two	shades	of	gray	meet.		The	average	expected	load	reduction	
for	total	zinc	is	well	above	the	10%	assumed	in	the	EWMP	(27%).			

As	presented	in	Attachment	A,	the	enhanced	MCMs	address	a	wide	range	of	sources	and	pollutants	and	it	
can	be	expected	that	most	of	the	potential	MS4	sources	of	pollutants	will	be	addressed	by	an	enhanced	
MCM	in	some	capacity.			Because	several	of	the	MCMs	have	much	higher	effectiveness	ratings,	the	load	
reductions	from	implementing	enhanced	MCMs	are	expected	to	be	higher	than	the	low	end	range,	and	it	
is	reasonable	to	expect	that	a	10%	reduction	in	total	zinc	loadings	to	receiving	waters	can	be	achieved	
through	implementing	the	enhanced	MCMs	presented	herein.		As	noted	previously,	demonstrating	a	
10%	load	reduction	in	zinc	was	reasonably	assured	was	necessary	because	the	RAA	assumes	that	the	
City	will	reduce	loading	of	total	zinc	by	10%	via	the	implementation	of	institutional	control	measures	/	
MCMs	(including	enhanced	street	sweeping).		RAA	modeling	was	conducted	to	identify	the	remaining	
capacity	needed	to	address	total	zinc	after	the	10%	reduction	is	achieved	by	institutional	control	
measures	and	subsequently	to	identify	additional	control	measures	to	address	E.	coli.		The	analysis	
presented	herein	demonstrates	that	the	expected	level	of	pollutant	reduction	can	reasonably	be	assured	
to	achieve	at	least	the	10%	total	zinc	reduction	assigned	to	the	City’s	institutional	control	measures	in	
the	ULAR	EWMP.			

 

Figure 1. Estimated Load Reductions, City of Burbank 
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