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INTRODUCTION
This report contains the California Regional Water Quality Control Board, San Diego 
Region’s (San Diego Water Board) responses to written comments received from Padre 
Dam Municipal Water District (Padre Dam) on Tentative Time Schedule Order No. R9-
2022-0014, Requiring Padre Dam Municipal Water District, Ray Stoyer Water Recycling 
Facility to Comply with Requirements Prescribed in Order No. R9-2022-0003, NPDES 
No. CA0107492 (Tentative TSO).
The San Diego Water Board provided public notice of the release of the Tentative TSO 
on December 17, 2021, and provided a period of at least 30 days for public review and 
comment on the Tentative Order. The public comment period ended on January 17, 
2022.

Comments and Responses
The summarized written comments and San Diego Water Board responses are set forth 
below. The responses include a description of any actions taken to revise the Tentative 
Order in response to the comment. Proposed revisions to the Tentative Order are in 
red-underline for added text and red strikeout for deleted text.

COMMENTS AND RESPONSES
Comment

This is a summary of written comments received from Padre Dam on the Tentative 
TSO. Padre Dam submitted a comment letter dated January 10, 2022 in which it  
requested that the San Diego Water Board revise the due dates in Table 4 of the 
Tentative TSO to give it additional time for completing several of the tasks required by 
the Tentative TSO. The modifications to the compliance schedule due dates were 
requested to accommodate for any delays in delivery of materials and equipment that 
may be caused by the COVID-19 pandemic. Padre Dam also submitted additional 
revisions to the due dates in Table 4 of the Tentative TSO via email on January 12, 
2022. The additional revisions were requested to ensure that Padre Dam’s proposed 
compliance timeline is consistent with the State Water Board Policy for Compliance 
Schedules in National Pollutant Discharge Elimination System Permits (Resolution No. 
2008-0025). The revised due dates proposed by Padre Dam for Table 4 of the Tentative 
TSO are below:
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Table 1. Compliance Schedule Tasks and Due Dates

Task Compliance Date

Submit a workplan identifying proposed 
facilities or control measures necessary 
to achieve compliance with final effluent 
limitations for MTBE and zinc listed in 
Order No. R9-2022-0003 (and Table 1 
above). 

June 1, 2022

Complete 60 percent design of any 
required facilities and control measures. 

September 1, 2022

Start construction of required facilities. April 1, 2023

Complete 100 percent design of any 
required facilities and control measures.

September 1, 2023

Complete 30 percent of construction of 
required facilities.

April 1, 2024

Complete 60 percent of construction of 
required facilities.

March 30, 2025

Complete 100 percent of construction of 
required facilities.

March 29, 2026

Begin testing of facilities. August 28, 2026

Complete startup, commissioning, and 
testing of facilities. 

April 1, 2027
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Task Compliance Date

Start operation of facilities and achieve 
consistent compliance with final effluent 
limitations for MTBE and  zinc in Order 
No. R9-2022-0003. 

May 1, 2027

Response 

San Diego Water Board staff find the requested modifications to the compliance 
schedule due dates reasonable. As a result, Table 4 of the Tentative TSO is modified as 
follows:

Table 2. Compliance Schedule Tasks and Due Dates

Task Compliance Date

Submit a workplan identifying proposed 
facilities or control measures necessary 
to achieve compliance with final effluent 
limitations for MTBE and zinc listed in 
Order No. R9-2022-0003 (and Table 1 
above). 

June 1, 2022

Complete 60 percent design of any 
required facilities and control measures. 

September 1, 2022

Start construction of required facilities. October 31, 2022 April 1, 2023

Complete 100 percent design of any 
required facilities and control measures.

June 1,2023 September 1, 2023

Complete 30 percent of construction of 
required facilities.

October 1, 2023 April 1, 2024

Complete 60 percent of construction of 
required facilities.

September 30, 2024 March 30, 2025
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Task Compliance Date

Complete 100 percent of construction of 
required facilities.

September 29, 2025 March 29, 2026

Begin testing of facilities. February 28, 2026 August 28, 2026

Complete startup, commissioning, and 
testing of facilities. 

November 30, 2026 April 1, 2027

Start operation of facilities and achieve 
consistent compliance with final effluent 
limitations for MTBE and  zinc in Order 
No. R9-2022-0003. 

December 21, 2026 May 1, 2027
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