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City of San Mateo, Town of Hillsborough, and
Crystal Springs County Sanitation District, San Mateo County —
Issuance of Cease and Desist Order

The Board has not considered this item before

The Revised Tentative Cease and Desist Order (CDO) (Appendix A)
was initially issued by the Board’s Prosecution Team to the City of
San Mateo, Town of Hillsborough, and the Crystal Springs County
Sanitation District because they have violated and threaten to violate
discharge prohibitions due to ongoing sanitary sewer overflows
(SSOs). This CDO requires elimination of SSOs. The CDO includes
requirements and provisions to resolve the causes of the SSOs in order
to reduce sewage discharges to storm drains, surface waters, and
groundwaters of the State and United States.

From December 2004 through July 2008, there have been several large
volume capacity-related SSOs from the collection systems that connect
to the City of San Mateo’s wastewater treatment plant. In order to
correct the problem that causes these capacity-related SSOs, the
Prosecution Staff recommends issuing a single CDO to all three
dischargers to ensure that they coordinate their efforts.

During the public comment period, all three dischargers and two
stakeholder groups commented on the initial tentative CDO (Appendix
B). Prosecution Staff revised the CDO as appropriate and responded
to all comments (Appendix C).

In summary, the Revised Tentative CDO will require the three
dischargers to address several issues with the following major points:

. Eliminate capacity-related SSOs within the San Mateo
wastewater treatment plant’s sewershed via the rehabilitation of the
Crystal Springs/El Cerrito Trunk Sewer. The CDO includes a
construction schedule for completion of this project.



RECOMMEN-
DATION:

CIWQS Place ID:

Appendices:

. Require the Crystal Springs CSD to complete the remaining
capital improvement projects identified in its Sewer Master Plan to
address structural deficiencies within its collection system.

. Improve Sewer System Management Plan elements including
requiring each discharger to conduct condition and capacity
assessments of its entire collection system.

. Complete short- and long-term improvements addressing
capacity and infrastructure deficiencies through a construction
completion schedule.

. Require each discharger to achieve full compliance with the
Statewide General WDRs for collection systems by December 31,
2018.

I will have a recommendation at the end of the hearing.
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