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Table 22B-1a. Alternatives 1A, 2A, and 6A (Pipeline/Tunnel Alignment) Construction Schedule 1 

Phase 

Intake 1 Intake 2 Intake 3 Intake 4 Intake 5 

Start Month Start Year Days Start Month Start Year Days Start Month Start Year Days Start Month Start Year Days Start Month Start Year Days 

Clear & Grub/Demolition  March 2017 1.00 December 2017 1.00 October 2017 1.00 January 2018 1.00 November 2017 1.00 

Construct Detour Road 
   

            

 Dewater April 2017 6.00 January 2018 6.00 November 2017 6.00 February 2018 6.00 December 2017 6.00 

 Overexc/Recompact April 2017 6.00 January 2018 6.00 November 2017 6.00 February 2018 6.00 December 2017 6.00 

 Import/Place Fill April 2017 6.00 January 2018 6.00 November 2017 6.00 February 2018 6.00 December 2017 6.00 

 Base & Paving April 2017 6.00 January 2018 6.00 November 2017 6.00 February 2018 6.00 December 2017 6.00 

 Stripe & Sign April 2017 1.00 January 2018 1.00 November 2017 1.00 February 2018 1.00 December 2017 1.00 

Const B/U Levee/Widen Levee Top Access 
   

            

 Dewater April 2017 6.00 January 2018 6.00 November 2017 6.00 February 2018 6.00 December 2017 6.00 

 Overexc/Recompact April 2017 6.00 January 2018 6.00 November 2017 6.00 February 2018 6.00 December 2017 6.00 

 Import & Place Fill May 2017 6.00 February 2018 6.00 December 2017 6.00 March 2018 6.00 January 2018 6.00 

 Asphalt Concrete F/Road June 2017 6.00 March 2018 6.00 January 2018 6.00 April 2018 6.00 February 2018 6.00 

 Stripe & Sign June 2017 1.00 March 2018 1.00 January 2018 1.00 April 2018 1.00 February 2018 1.00 

Construct Sheetpile Cofferdam 
   

            

 Install & Remove Sheet Piles 
   

            

  Drive Sheet Piles, PZ40 June 2018 50.67 August 2018 50.67 May 2018 50.67 September 2018 50.67 July 2018 50.67 

  Cutoff & Remove Sheetpiles July 2018 12.67 September 2018 12.67 June 2018 12.67 October 2018 12.67 August 2018 12.67 

 Install & Remove Wales & Struts 
   

            

  Install Wales & Struts June 2018 5.42 August 2018 5.42 May 2018 5.42 September 2018 5.42 July 2018 5.42 

  Cutoff & Remove Sheetpiles June 2018 1.45 August 2018 1.45 May 2018 1.45 September 2018 1.45 July 2018 1.45 

Excavate Cell 
   

            

 Clamshell Excavation May 2019 37.17 August 2019 37.17 June 2019 37.17 August 2019 37.17 June 2019 37.17 

 Unload Barge & Export June 2019 14.30 September 2019 14.30 July 2019 14.30 September 2019 14.30 July 2019 14.30 

Drive Foundation Piles 
   

            

 Provide Piles 
   

            

  Purchase Piles, 24" X 90' June 2019 16.88 August 2019 16.88 June 2019 16.88 September 2019 16.88 July 2019 16.88 

  Weld Bottom Closure & Joint June 2019 33.75 August 2019 33.75 June 2019 33.75 September 2019 33.75 July 2019 33.75 

 Drive Piles 
   

            

  Drive Foundation Piles July 2019 45.00 September 2019 45.00 July 2019 45.00 October 2019 45.00 August 2019 45.00 

Place Tremie Plug 
   

            

 Unwater Cell September 2019 2.00 October 2019 2.00 August 2019 2.00 November 2019 2.00 September 2019 2.00 

 Place Concrete September 2019 6.18 October 2019 6.18 August 2019 6.18 November 2019 6.18 September 2019 6.18 

Microtunnel Intake Conduits 
   

            

 Set Pipe forms & Bulkhead October 2019 15.00 January 2020 15.00 December 2019 15.00 January 2020 15.00 November 2019 15.00 

 Equip Intake for Jacking November 2019 7.00 February 2020 7.00 January 2020 7.00 February 2020 7.00 December 2019 7.00 

 Set TBM & Jacking Frame December 2019 36.00 March 2020 36.00 February 2020 36.00 March 2020 36.00 January 2020 36.00 

 Jack Pipe Inplace April 2020 120.00 July 2020 120.00 August 2020 120.00 September 2020 120.00 May 2020 120.00 

 Remove TBM & Haul to Pier April 2020 15.00 July 2020 15.00 August 2020 15.00 September 2020 15.00 May 2020 15.00 
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Phase 

Intake 1 Intake 2 Intake 3 Intake 4 Intake 5 

Start Month Start Year Days Start Month Start Year Days Start Month Start Year Days Start Month Start Year Days Start Month Start Year Days 

 Grouting 
   

            

  Pump Anular Grout May 2020 24.00 August 2020 24.00 September 2020 24.00 October 2020 24.00 June 2020 24.00 

  Clean Pipe June 2020 12.00 August 2020 12.00 September 2020 12.00 October 2020 12.00 July 2020 12.00 

 Muck Disposal 
   

            

  Muck Disposal June 2020 82.00 September 2020 82.00 October 2020 82.00 November 2020 82.00 August 2020 82.00 

Place Concrete Hopper 
   

            

 Place Concrete 
   

            

  Plant & Operations April 2020 101.28 May 2020 101.28 April 2020 101.28 June 2020 101.28 April 2020 101.28 

  Placing Crew April 2020 57.78 May 2020 57.78 April 2020 57.78 June 2020 57.78 April 2020 57.78 

  Point & Patch May 2020 6.16 June 2020 6.16 May 2020 6.16 July 2020 6.16 May 2020 6.16 

  Treat CJ June 2020 59.88 July 2020 59.88 June 2020 59.88 August 2020 59.88 June 2020 59.88 

  Cure & Cleanup July 2020 16.90 August 2020 16.90 July 2020 16.90 September 2020 16.90 July 2020 16.90 

  Formwork July 2020 92.18 August 2020 92.18 July 2020 92.18 September 2020 92.18 July 2020 92.18 

Construct Walls & Deck 
   

            

 Outside Walls Concrete 
   

            

  Plant & Operations June 2020 15.45 August 2020 15.45 July 2020 15.45 September 2020 15.45 July 2020 15.45 

  Placing Crew June 2020 7.05 August 2020 7.05 July 2020 7.05 September 2020 7.05 July 2020 7.05 

  Point & Patch June 2020 28.38 August 2020 28.38 July 2020 28.38 September 2020 28.38 July 2020 28.38 

  Treat CJ July 2020 7.89 August 2020 7.89 August 2020 7.89 October 2020 7.89 August 2020 7.89 

  Cure & Cleanup July 2020 33.12 August 2020 33.12 August 2020 33.12 October 2020 33.12 August 2020 33.12 

  Formwork August 2020 132.38 October 2020 132.38 September 2020 132.38 November 2020 132.38 September 2020 132.38 

 Falsework Up/Down For Roof January 2021 42.25 March 2021 42.25 February 2021 42.25 April 2021 42.25 February 2021 42.25 

 Slab Concrete 
   

            

  Plant & Operations June 2020 4.27 August 2020 4.27 July 2020 4.27 September 2020 4.27 July 2020 4.27 

  Placing Crew June 2020 1.30 August 2020 1.30 July 2020 1.30 September 2020 1.30 July 2020 1.30 

  Finish June 2020 5.84 August 2020 5.84 July 2020 5.84 September 2020 5.84 July 2020 5.84 

  Point & Patch June 2020 7.15 August 2020 7.15 July 2020 7.15 September 2020 7.15 July 2020 7.15 

  Treat CJ June 2020 1.27 August 2020 1.27 July 2020 1.27 September 2020 1.27 July 2020 1.27 

  Cure & Cleanup June 2020 6.95 August 2020 6.95 July 2020 6.95 September 2020 6.95 July 2020 6.95 

  Formwork June 2020 37.25 August 2020 37.25 July 2020 37.25 September 2020 37.25 July 2020 37.25 

 Bridge October 2020 60.00 November 2020 60.00 October 2020 60.00 January 2020 60.00 November 2020 60.00 

 Rip Rap 
   

            

  Place Rip Rap June 2021 5.83 August 2021 5.83 June 2021 5.83 September 2021 5.83 July 2021 5.83 

  Place Bedding Material June 2021 1.25 August 2021 1.25 June 2021 1.25 September 2021 1.25 July 2021 1.25 

  Place Fabric June 2021 2.83 August 2021 2.83 June 2021 2.83 September 2021 2.83 July 2021 2.83 

 Barge Unloading Facility 
   

            

  Construct Barge Unloading Facility October 2020 21.00 November 2020 21.00 October 2020 21.00 January 2020 21.00 November 2020 21.00 

  Remove Barge Unloading Facility August 2021 21.00 September 2021 21.00 August 2021 21.00 October 2021 21.00 August 2021 21.00 

 Cleanup, Demobe August 2021 5.00 September 2021 5.00 August 2021 5.00 October 2021 5.00 August 2021 5.00 
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Table 22B-1b. Alternatives 1A, 2A, and 6A (Pipeline/Tunnel Alignment) Construction Schedule 1 

Phase 

Pumping Plant 1 Pumping Plant 2 Pumping Plant 3 Pumping Plant 4 Pumping Plant 5 

Start Month Start Year Days Start Month Start Year Days Start Month Start Year Days Start Month Start Year Days Start Month Start Year Days 

Clearing/Grubbing                

 Clearing/Grubbing September 2017 5.00 January 2018 5.00 October 2017 5.00 January 2018 5.00 October 2017 5.00 

 Dewatering September 2017 434.00 January 2018 434.00 October 2017 434.00 January 2018 434.00 October 2017 434.00 

Excavation & Backfill                

 Excavation & Haul to Waste October 2017 82.53 January 2018 82.53 November 2017 82.53 February 2018 82.53 November 2017 82.53 

 Excavation & Stockpile February 2019 44.37 April 2019 44.37 March 2019 44.37 June 2019 44.37 February 2019 44.37 

 Place Stockpiled Material as Backfill February 2019 28.26 April 2019 28.26 March 2019 28.26 June 2019 28.26 February 2019 28.26 

 Import & Place Material February 2019 190.14 April 2019 190.14 March 2019 190.14 June 2019 190.14 February 2019 190.14 

Sedimentation Basin                

 Place Gavel Bedding August 2017 5.20 January 2018 5.20 November 2017 5.20 February 2018 5.20 November 2017 5.20 

 Drive Foundation Piles December 2017 118.00 March 2018 118.00 February 2018 118.00 March 2018 118.00 February 2018 118.00 

 Place Concrete Fill in Piles April 2018 42.46 October 2018 42.46 March 2018 42.46 October 2018 42.46 September 2018 42.46 

 Sedimentation SOG & Solids Lagoons                

  Plant & Operations April 2018 66.41 October 2018 66.41 March 2018 66.41 October 2018 66.41 September 2018 66.41 

  Placing Crews April 2018 26.20 October 2018 26.20 March 2018 26.20 October 2018 26.20 September 2018 26.20 

  Point & Patch April 2018 5.97 October 2018 5.97 March 2018 5.97 October 2018 5.97 September 2018 5.97 

  Treat CJ May 2018 10.75 November 2018 10.75 April 2018 10.75 November 2018 10.75 October 2018 10.75 

  Cure & Cleanup May 2018 115.00 November 2018 115.00 April 2018 115.00 November 2018 115.00 October 2018 115.00 

  Formwork August 2018 37.37 February 2019 37.37 July 2018 37.37 February 2019 37.37 January 2019 37.37 

 Sedimentation Wall Concrete                

  Plant & Operations January 2019 140.00 May 2019 140.00 March 2019 140.00 May 2019 140.00 April 2019 140.00 

  Placing Crews January 2019 27.41 May 2019 27.41 March 2019 27.41 May 2019 27.41 April 2019 27.41 

  Finish January 2019 1.68 May 2019 1.68 March 2019 1.68 May 2019 1.68 April 2019 1.68 

  Point & Patch February 2019 72.31 June 2019 72.31 April 2019 72.31 June 2019 72.31 May 2019 72.31 

  Treat CJ April 2019 4.85 August 2019 4.85 June 2019 4.85 August 2019 4.85 July 2019 4.85 

  Cure & Cleanup April 2019 451.95 August 2019 451.95 June 2019 451.95 August 2019 451.95 July 2019 451.95 

 Sedimentation Basin Roof Concrete                

  Placing Crews June 2019 2.23 November 2019 2.23 September 2019 2.23 December 2019 2.23 October 2019 2.23 

  Finish June 2019 1.40 November 2019 1.40 September 2019 1.40 December 2019 1.40 October 2019 1.40 

  Point & Patch June 2019 2.31 November 2019 2.31 September 2019 2.31 December 2019 2.31 October 2019 2.31 

  Cure & Cleanup June 2019 12.00 November 2019 12.00 September 2019 12.00 December 2019 12.00 October 2019 12.00 

  Formwork June 2019 14.42 November 2019 14.42 September 2019 14.42 December 2019 14.42 October 2019 14.42 

  Roof Falsework July 2019 46.68 December 2019 46.68 October 2019 46.68 January 2020 46.68 November 2019 46.68 

 Hanging & Baffle Wall Concrete                

  Plant & Operations January 2019 9.05 May 2019 9.05 March 2019 9.05 May 2019 9.05 April 2019 9.05 

  Finish January 2019 0.47 May 2019 0.47 March 2019 0.47 May 2019 0.47 April 2019 0.47 

  Point & Patch January 2019 14.88 May 2019 14.88 March 2019 14.88 May 2019 14.88 April 2019 14.88 

  Treat CJ January 2019 1.60 May 2019 1.60 March 2019 1.60 May 2019 1.60 April 2019 1.60 

  Cure & Cleanup January 2019 20.78 May 2019 20.78 March 2019 20.78 May 2019 20.78 April 2019 20.78 
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Phase 

Pumping Plant 1 Pumping Plant 2 Pumping Plant 3 Pumping Plant 4 Pumping Plant 5 

Start Month Start Year Days Start Month Start Year Days Start Month Start Year Days Start Month Start Year Days Start Month Start Year Days 

  Formwork February 2019 93.00 June 2019 93.00 April 2019 93.00 June 2019 93.00 May 2019 93.00 

 Hanging Wall Falsework May 2019 0.58 September 2019 0.58 July 2019 0.58 September 2019 0.58 August 2019 0.58 

Pump House                

 Place Gravel Bedding September 2017 2.18 January 2018 2.18 November 2017 2.18 February 2018 2.18 December 2017 2.18 

 Drive Foundation Piles December 2017 71.33 March 2018 71.33 February 2018 71.33 April 2018 71.33 February 2018 71.33 

 Place Concrete Fill on Piles March 2018 25.65 May 2018 25.65 June 2018 25.65 July 2018 25.65 June 2018 25.65 

 Slab On Grade Concrete                

  Plant & Operations March 2018 50.00 May 2018 50.00 June 2018 50.00 July 2018 50.00 June 2018 50.00 

  Placing Crews March 2018 20.19 May 2018 20.19 June 2018 20.19 July 2018 20.19 June 2018 20.19 

  Finish March 2018 15.40 May 2018 15.40 June 2018 15.40 July 2018 15.40 June 2018 15.40 

  Point & Patch April 2018 0.85 June 2018 0.85 July 2018 0.85 August 2018 0.85 July 2018 0.85 

  Treat CJ April 2018 6.77 June 2018 6.77 July 2018 6.77 August 2018 6.77 July 2018 6.77 

  Cure & Cleanup April 2018 28.70 June 2018 28.70 July 2018 28.70 August 2018 28.70 July 2018 28.70 

  Formwork May 2018 5.29 July 2018 5.29 August 2018 5.29 September 2018 5.29 August 2018 5.29 

 Pump House Wall Concrete                

  Plant & Operations June 2018 100.00 September 2018 100.00 August 2018 100.00 October 2018 100.00 September 2018 100.00 

  Placing Crews June 2018 32.96 September 2018 32.96 August 2018 32.96 October 2018 32.96 September 2018 32.96 

  Finish July 2018 3.45 October 2018 3.45 September 2018 3.45 November 2018 3.45 October 2018 3.45 

  Point & Patch July 2018 80.32 October 2018 80.32 September 2018 80.32 November 2018 80.32 October 2018 80.32 

  Treat CJ September 2018 6.77 December 2018 6.77 November 2018 6.77 January 2019 6.77 December 2018 6.77 

  Cure & Cleanup September 2018 113.99 December 2018 113.99 November 2018 113.99 January 2019 113.99 December 2018 113.99 

  Formwork January 2019 502.02 April 2019 502.02 March 2019 502.02 May 2019 502.02 April 2019 502.02 

 Pump House Roof Concrete                

  Plant & Operations November 2018 15.48 February 2019 15.48 December 2018 15.48 February 2019 15.48 January 2019 15.48 

  Placing Crews November 2018 11.64 February 2019 11.64 December 2018 11.64 February 2019 11.64 January 2019 11.64 

  Finish November 2018 15.68 February 2019 15.68 December 2018 15.68 February 2019 15.68 January 2019 15.68 

  Point & Patch November 2018 19.29 February 2019 19.29 December 2018 19.29 February 2019 19.29 January 2019 19.29 

  Cure & Cleanup December 2018 50.17 March 2019 50.17 January 2019 50.17 March 2019 50.17 February 2019 50.17 

  Formwork February 2019 120.59 May 2019 120.59 March 2019 120.59 May 2019 120.59 April 2019 120.59 

 Roof Falsework June 2019 46.68 September 2019 46.68 July 2019 46.68 September 2019 46.68 August 2019 46.68 

Flow Meter Vaults                

 Flow Meter Vault Concrete July 2019 23.71 January 2020 23.71 October 2019 23.71 January 2020 23.71 December 2019 23.71 

 Ultra-Sonic Flow Meters July 2019 14.00 January 2020 14.00 October 2019 14.00 January 2020 14.00 December 2019 14.00 

Butterfly Valves                

 Electrical Actuated BFV(96") January 2019 35.00 February 2020 35.00 February 2019 35.00 March 2020 35.00 February 2019 35.00 

 Hydraulic Actuated BFV(96") January 2019 35.00 February 2020 35.00 February 2019 35.00 March 2020 35.00 February 2019 35.00 

Piping To Outside                

 Discharge Piping (8' Dia) January 2019 56.00 February 2020 56.00 February 2019 56.00 March 2020 56.00 February 2019 56.00 

 Installation of Pumps, Valves & Fittings January 2019 240.00 February 2020 240.00 February 2019 240.00 March 2020 240.00 February 2019 240.00 

 Flex Couplings January 2019 14.00 February 2020 14.00 February 2019 14.00 March 2020 14.00 February 2019 14.00 

 Air Valves January 2019 7.00 February 2020 7.00 February 2019 7.00 March 2020 7.00 February 2019 7.00 
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Table 22B-1c. Alternatives 1A, 2A, and 6A (Pipeline/Tunnel Alignment) Construction Schedule 1 

Phase 

Intermediate Pumping Plant 

Start Month Start Year Days 

Clearing/Grubbing/Dewatering 
  

  Clearing & Grubbing June 2017 2.00 

 Dewatering June 2017 493.00 

 SWPPP June 2017 5.00 

PP Excavation & Backfill 
  

  Excavate & Waste August 2017 84.72 

 Excavation & Stockpile August 2017 76.25 

 Place Stockpiled Material As Backfill November 2017 334.45 

Forebay From New North Canal 
  

  Forebay From New North Canal - Excavation & Stockpile August 2017 263.64 

 Forebay From New North Canal - Place Stockpiled Material As Backfill January 2018 34.38 

 Forebay Concrete 
  

   Forebay From New North Canal Plant & Operations July 2018 57.80 

  Forebay From New North Canal Placing Crews July 2018 19.05 

  Forebay From New North Canal Finish August 2018 3.45 

  Forebay From New North Canal Point & Patch August 2018 15.68 

  Forebay From New North Canal Treat CJ August 2018 0.30 

  Forebay From New North Canal Cure & Cleanup August 2018 145.66 

  Forebay From New North Canal Formwork August 2019 97.98 

 Pump House 
  

   Place Gravel Bedding August 2017 5.38 

  Drive Foundation Piles February 2018 591.33 

  Place Concrete Fill on Piles July 2018 212.89 

 Slab On Grade Concrete 
  

   Plant & Operations July 2018 77.72 

  Placing Crews July 2018 31.31 

  Finish August 2018 43.70 

  Point & Patch September 2018 4.28 

  Treat CJ September 2018 3.28 

  Cure & Cleanup September 2018 80.41 

  Formwork September 2018 26.75 

 Volute Concrete 
  

   Plant & Operations January 2019 68.71 

  Placing Crews January 2019 15.10 

  Finish January 2019 6.72 

  Point & Patch January 2019 0.00 

  Cure & Cleanup January 2019 6.88 

  Formwork February 2019 0.00 

 Pump House Wall Concrete 
  

   Plant & Operations September 2018 211.22 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-8 
November 2013 

ICF 00674.11 

 

Phase 

Intermediate Pumping Plant 

Start Month Start Year Days 

  Point & Patch September 2018 296.55 

  Cure & Cleanup January 2019 408.96 

  Formwork January 2018 500.00 

 Pump House Elevated Slab Concrete 
  

   Plant & Operations April 2019 101.68 

  Placing Crews April 2019 18.89 

  Finish April 2019 34.60 

  Point & Patch May 2019 2.31 

  Cure & Cleanup May 2019 58.37 

  Formwork May 2019 14.46 

  Roof Falsework June 2019 136.60 

 Haul Road 
  

   Overexc & Recompact 40' Widex 5' Deep May 2019 8.00 

  Remove Base Rock May 2019 4.00 

 Piping 
  

   11' Dia Piping June 2019 48.00 

  12' Dia Piping June 2019 48.00 

  Flex Couplings June 2019 80.00 

  Air Valve June 2019 16.00 

  Install All Piping, Fittings & Valves June 2019 16.00 

 Butterfly Valves 
  

   11' Hydraulically Activated BFV July 2019 50.00 

  8' Electrically Activated BFV July 2019 30.00 

 Flow Meter Vaults 
  

   Flow Meter Vaults, 16'x16'x20' Deep July 2019 218.84 

  Ultra Sonic Flow Meters July 2019 12.00 
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Table 22B-1d. Alternatives 1A, 2A, and 6A (Pipeline/Tunnel Alignment) Construction Schedule 1 

Pipelines 

Pipeline A Pipeline B Pipeline C Pipeline D Surge Tower Base 

 
Start 
Month 

Start 
Year Days  

Start 
Month 

Start 
Year Days  Start Month 

Start 
Year Days  

Start 
Month 

Start 
Year Days 

 Start 
Month 

Start 
Year Days 

Clear & Grub/ Demolition December 2021 8.00 Dewatering May 2022 176.00 Dewatering May 2022 176.00 Excavate & Export May 2022 16.24 Drive Foundation Piles April 2019 62.17 

Dewatering For Conduits    Excavate & Export June 2022 5.52 Place Bedding May 2022 0.50 Excavate & Stockpile May 2022 30.14 Place Concrete Fill In Lpiles June 2019 23.31 

Used Deep Wells. December 2021 14.50 Excavate & Stockpile June 2022 5.52 Place Invert Concrete    Backfill December 2022 44.20     

Sumps & Pumps December 2021 14.50 Backfill January 2023 3.80 Flow Meter Vault Concrete September 2022 29.38 8 inch pipe        

Excavate & Haul Off Excess    Install & Remove Sheet 
Piles 

June 2022 18.50 Place Wall Concrete    Stage & Handle 8' Pipe June 2022 1.00     

Export 1 Mile December 2021 106.25 Stage & Handle Pipe June 2022 0.58 Flow Meter Vault Con September 2022 38.21 Place Bedding April 2022 0.76     

Excavate & Stockpile For 
Reuse as BF 

   Place Pipe June 2022 25.00 Elevated Slab    Place Pipe June 2022 13.60     

Excavate & Haul-Stockpile December 2021 153.53 Weld Pipe June 2022 25.00 Flow Meter Vault Concrete January 2023 8.50 Weld Pipe Nov 2022 11.00     

Pipe Procurement    Place Slurry Backfill January 2023 37.59 Roof Falsework    Place Sand Backfill December 2022 2.00     

Stage & Handle Pipe December 2021 11.20 Weld Manifold Tie-Ins, 23' Nov 2022 2.00 Roof Falsework January 2023 4.62 16 inch pipe        

Place Pipe Bedding    Weld Small Tie-Ins, 8' Nov 2022 5.00     Stage & Handle 16' Pipe June 2022 1.16     

Place Bedding December 2021 67.20 Weld Dished Heads, 23' Nov 2022 5.00     Place Bedding April 2022 9.33     

Set & Weld Pipe            Place Pipe. 16' June 2022 46.56     

Place Pipe December 2021 466.67         Weld Pipe Nov 2022 201.25     

Weld Pipe December 2021 466.67         Place Sand Backfill December 2022 22.59     

Place Backfill Slurry            8' Electric Butterfly Valves December 2022 20.00     

Place Sand In Pipe Zone December 2021 164.50         Flex Couplings December 2022 4.00     

Load, Haul, Compact BF 
From Stockpile 

December 2021 230.30         Weld Manifold Tie-Ins December 2022 0.04     

Regrade ROW            Weld Small Tie-Ins, 8' December 2022 19.75     

Restore Area-Grade to 
Drain 

March 2022 6.00         Weld Dished Heads, 16' December 2022 17.50     

Air & Vacuum Release            16' Pipe Fittings December 2022 105.00     

Air & Vacuum Release March 2022 10.00                 

 2 
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Table 22B-1e. Alternatives 1A, 2A, and 6A (Pipeline/Tunnel Alignment) Construction Schedule 1 

Pipelines 
Pipeline E Pipeline F Pipeline G Pipeline H Surge Tower/Weir Structure 

 
Start 
Month 

Start 
Year Days  

Start 
Month 

Start 
Year Days  

Start 
Month 

Start 
Year Days  

Start 
Month 

Start 
Year Days 

 Start 
Month 

Start 
Year Days 

Valve Box Structure    Dewatering October 2018 121.00 Dewatering October 2017 121.00 Valve Box Structure    Dewatering April 2020 60.00 
Dewatering February 2020 283.00 Excavate & Stockpile September 2018 13.72 Excavate & Export September 2017 21.59 Place Bedding May 2022 3.00 Excavate & Export April 2020 18.85 
Place Bedding February 2020 5.69 Backfill February 2019 34.30 Excavate & Stockpile September 2017 29.00 SOG Concrete    Excavate & Stockpile April 2020 10.05 
Flow Meter Vault Concrete February 2020 294.92 Place Bedding October 2018 17.00 Backfill March 2018 58.00 Flow Meter Vault Concrete July 2022 10.13 Backfill April 2020 12.57 
Place Wall Concrete April 2021 149.63 SOG Concrete    Place Bedding October 2017 4.00 Wall Concrete    Place Bedding May 2020 3.00 
Elevated Slab Concrete April 2021 31.46 Flow Meter Vault Concrete January 2019 582.25 Drive Foundation Piles November 2017 46.00 Flow Meter Vault Concrete August 2022 20.04 Drive Foundation Piles May 2020 40.83 
Roof Falsework January 2021 15.31 Wall Concrete    Place Concrete Fill In Piles December 2017 46.00 Place Roof Concrete    Place Concrete Fill In Piles June 2020 12.25 
Drive Foundation Piles June 2020 62.17 Flow Meter Vault Concrete May 2019 480.00 Invert Concrete    Flow Meter Vault Concrete January 2023 2.08 Invert Concrete    
Place Concrete Fill In Piles July 2020 23.31 Roof Falsework    Flow Meter Vault Concrete January 2018 426.25 Roof Falsework January 2023 1.54 Flow Meter Vault Concrete July 2020 484.76 

Pipelines    Roof Falsework March 2019 45.10 Wall Concrete    Drive Foundation Piles June 2022 4.33 Wall Concrete    
Excavate & Export February 2020 10.33 Place Roof Concrete    Flow Meter Vault Concrete January 2018 201.67 Pipelines    Flow Meter Vault Concrete May 2021 205.96 
Excavate & Stockpile February 2020 12.61 Flow Meter Vault Concrete March 2019 45.10 Rip Rap    Excavate & Export May 2022 6.62     
Backfill March 2020 18.50     Place Riprap October 2017 6.00 Excavate & Stockpile May 2022 11.97     
Stage & Handle Pipe February 2020 1.85     Place Bedding October 2017 6.00 Backfill January 2023 17.56     
Place Bedding March 2020 6.93     Place Fabric October 2017 6.00 Stage & Handle Pipe October 2022 1.00     
Place Pipe February 2020 46.32         Place Bedding May 2022 3.77     
Weld Pipe March 2020 92.00         Place Pipe October 2022 9.20     
Place Sand Backfill June 2020 9.67         Weld Pipe October 2022 20.00     

16 inch pipe            Place Sand Backfill January 2023 5.26     
Stage & Handle 16' Pipe February 2020 1.00         12 inch pipe        
Place Bedding March 2020 0.40         Stage & Handle 12' Pipe October 2022 1.00     
Place Pipe. 16' February 2020 8.64         Place Bedding May 2022 1.74     
Weld Pipe, 16' March 2020 25.88         Place Pipe. 12' October 2022 10.00     
Place Sand Backfill March 2020 1.60         Weld Pipe, 12' October 2022 21.25     

23 inch pipe            Place Sand Backfill January 2023 2.56     
Stage & Handle 23' Pipe February 2020 2.00         16 inch pipe        
Place Pipe, 23' February 2020 22.96         Stage & Handle 16' Pipe October 2022 1.00     
Weld Pipe, 23' February 2020 146.63         Place Bedding May 2022 7.92     
Place Backfill Slurry June 2020 122.14         Place Pipe. 16' October 2022 7.92     

Manifold Tie-Ins, 11' April 2020 24.00         Weld Pipe, 16' October 2022 35.00     
Manifold Tie-Ins, 23' April 2020 4.00         Place Sand Backfill January 2023 1.46     
Dished Heads, 16' April 2020 4.00         22 inch pipe        
Dished Heads, 23' April 2020 4.00         Stage & Handle 22' Pipe October 2022 1.00     
Electric Butterfly Valves, 11' April 2020 60.00         Place Bedding May 2022 1.00     
Flex Couplings April 2020 12.00         Place Pipe. 22' October 2022 3.68     
            Weld Pipe, 22' October 2022 25.50     
            Place Sand Backfill January 2023 0.85     
            Install & Remove Sheet Piles June 2022 110.22     
            Install & Remove Wales & Struts October 2022 79.50     
            Manifold Tie-Ins, 11' October 2022 6.00     
            Manifold Tie-Ins, 12' October 2022 10.00     
            Manifold Tie-Ins, 33' October 2022 6.00     
            Dished Heads, 16' October 2022 4.00     
            11' Welds October 2022 4.00     
            11' X 16' Increaser October 2022 4.00     
            16' Welds October 2022 26.25     
            16' X 22' Increaser October 2022 12.00     
            22' Welds October 2022 50.00     
            22' X 33' Increaser October 2022 16.00     
            33' Welds October 2022 36.00     
            11 Degree Bends, 33' Diameter October 2022 20.00     
            Electric Butterfly Valves, 11' October 2022 5.00     
            Flex Couplings October 2022 1.00     
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Table 22B-1f. Alternatives 1A, 2A, and 6A (Pipeline/Tunnel Alignment) Construction Schedule 1 

Tunnel 
REACH #1 REACH #2 REACH #3 REACH #4 

 Start Month 
Start 
Year Days  Start Month 

Start 
Year Days  

Start 
Month 

Start 
Year Days  Start Month 

Start 
Year Days 

Launch Shaft    Launch Shaft    Launch Shaft A    Launch Shaft A    
Excavate and Support Shaft August 2017 16.00 Excavate and Support Shaft July 2017 30.00 Excavate and Support Shaft July 2017 30.00 Excavate and Support Shaft July 2017 30.00 
Invert work slab October 2017 1.33 Invert work slab October 2017 2.67 Invert work slab October 2017 2.67 Invert work slab September 2017 2.67 
Shaft Rebar December 2017 5.33 Shaft Invert & Wall Rebar November 2017 7.33 Shaft Invert & Wall Rebar December 2017 7.33 Shaft Invert & Wall Rebar November 2017 7.33 
Shaft invert pour December 2017 1.33 Place invert slab November 2017 1.00 Place invert slab December 2017 1.00 Place invert slab November 2017 1.00 
Form Shaft Walls January 2018 4.33 Form Shaft Walls November 2017 6.00 Form Shaft Walls January 2018 6.00 Form Shaft Walls November 2017 6.00 
Place Shaft Walls January 2018 1.33 Place Shaft Walls November 2017 2.00 Place Shaft Walls January 2018 2.00 Place Shaft Walls November 2017 2.00 
Set & Weld Steel pipe Liner January 2018 4.67 Clean Shaft Invert November 2017 1.00 Clean Shaft Invert January 2018 1.00 Clean Shaft Invert November 2017 1.00 
Concrete Backfill Pipe January 2018 2.67 Shaft Tunnel Invert Pour November 2017 0.67 Shaft Tunnel Invert Pour January 2018 0.67 Shaft Tunnel Invert November 2017 0.67 
Controlled Density Fill April 2018 3.67 Tunnel & Riser Rebar November 2017 6.00 Tunnel & Riser Rebar January 2018 6.00 Tunnel & Riser Rebar November 2017 6.00 

Intermediate Shaft     Tunnel & Riser Forms November 2017 9.67 Tunnel & Riser Forms January 2018 9.67 Tunnel & Riser Forms January 2018 9.67 
Form & Place Shaft Collar January 2018 1.33 Place tunnel & Riser concrete January 2018 1.67 Place tunnel & Riser concrete January 2018 1.67 Place tunnel & Riser concrete February 2018 1.67 
Excavate and build tunnel / shaft 
collar 

February 2018 3.00 Controlled Density Fill February 2018 14.00 Controlled Density Fill February 2018 14.00 Controlled Density Fill March 2018 14.00 

Install ladder / Vent & Cover January 2018 0.67 Intermediate Shaft     Launch Shaft B    Launch Shaft B    
Backfill Shaft January 2018 2.67 Form & Place Shaft Collar November 2018 1.33 Excavate and Support Shaft July 2017 30.00 Excavate and Support Shaft July 2017 30.00 

Retrieval Shaft    Excavate and build tunnel / shaft 
collar 

October 2018 3.00 Invert work slab October 2017 2.67 Invert work slab November 2017 2.67 

Excavate Retrieval Shafts September 2018 8.00 Install ladder / Vent & Cover November 2018 0.67 Shaft Invert & Wall Rebar January 2018 7.33 Shaft Invert & Wall Rebar January 2018 7.33 
Invert prep October 2018 0.67 Backfill Shaft November 2018 2.67 Place Invert Slab January 2018 1.00 Place invert slab January 2018 1.00 
Invert Rebar October 2019 0.67 Retrieval Shaft    Form Shaft Walls January 2018 6.00 Form Shaft Walls January 2018 6.00 
Place invert slab February 2019 0.33 Excavate Retrieval Shafts January 2019 8.00 Place Shaft Walls January 2018 2.00 Place Shaft Walls January 2018 2.00 
Clean Shaft Invert February 2019 0.33 Invert prep February 2019 0.67 Clean Shaft Invert January 2018 1.00 Clean Shaft Invert January 2018 1.00 
Elbow & Riser Forms February 2019 8.67 Invert Rebar February 2019 0.67 Shaft Tunnel Invert Pour January 2018 0.67 Shaft Tunnel Invert Pour January 2018 0.67 
Elbow & Riser Rebar February 2019 9.33 Place invert slab May 2019 0.33 Tunnel & Riser Rebar January 2018 6.00 Tunnel & Riser Rebar January 2018 6.00 
Place Elbow & Riser concrete February 2019 2.33 Clean Shaft Invert May 2019 0.33 Tunnel & Riser Forms January 2018 9.67 Tunnel & Riser Forms January 2018 9.67 
Controlled Density Fill February 2019 2.67 Elbow & Riser Forms May 2019 8.67 Place tunnel & Riser concrete February 2018 1.67 Place tunnel & Riser concrete March 2018 1.67 

Muck Disposal Shafts    Elbow & Riser Rebar May 2019 9.33 Controlled Density Fill March 2018 14.00 Controlled Density Fill May 2018 14.00 
Load & Haul excavated materials February 2018 55.00 Place Elbow & Riser concrete May 2019 2.33 Intermediate Shaft A    Intermediate Shaft A    

23' ID Tunnel 115+00 => 267+00 *    Controlled Density Fill May 2019 2.67 Form & Place Shaft Collar November 2018 1.33 Form & Place Shaft Collar December 2018 1.33 
Set Up For Tunnel Excavation October 2019 6.00 Muck Disposal Shafts    Excavate and build tunnel / shaft 

collar 
October 2018 3.00 Excavate and build tunnel / shaft 

collar 
December 2018 3.00 

TBM & Vertical Conv. Assy. October 2019 76.00 Load & Haul excavated materials June 2019 161.33 Install ladder / Vent & Cover November 2018 0.67 Install ladder / Vent & Cover December 2018 0.67 
Mine 26' Tunnel December 2019 390.33 33ft Tunnel    Backfill Shaft November 2018 2.67 Backfill Shaft December 2018 2.67 
Tunnel Mining Surface Support February 2020 503.00 Set Up For Tunnel Excavation December 2018 6.00 Intermediate Shaft B    Intermediate Shaft B    
Sunday Maint. September 2021 10.67 TBM & Vertical Conv. Assy.  December 2018 76.00 Form & Place Shaft Collar November 2018 1.33 Form & Place Shaft Collar November 2018 1.33 
Remove TBM @ Launch Shaft September 2021 1.67 Mine 37' Tunnel March 2019 787.00 Excavate and build tunnel / shaft 

collar 
October 2018 6.67 Excavate and build tunnel / shaft 

collar 
November 2018 3.00 

Grout September 2021 38.00 Tunnel Mining Surface Support April 2019 959.33 Tunnel / Shaft Collar November 2018 3.00 Install ladder / Vent & Cover November 2018 0.67 
Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

December 2021 33.00 Sunday Maint. October 2021 21.67 Install ladder / Vent & Cover November 2018 0.67 Backfill December 2018 2.67 

Final Lining over TBM Skin September 2021 3.00 Remove TBM @ Retrieval Shaft November 2021 8.67 Backfill November 2018 2.67 Retrieving Shaft A    
Equip Op Cost 24/7 July 2021 611.00 Grout Leakage October 2021 65.00 Retrieving Shaft A    Excavate Retrieval Shafts May 2019 8.00 

Muck Disposal Tunnel     Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

November 2021 52.00 Excavate Retrieval Shafts March 2019 8.00 Invert prep June 2019 0.67 

Muck Disposal November 2021 136.67 Equip Op Cost 24/7 December 2018 1093.00 Invert prep April 2019 0.67 Invert Rebar June 2019 0.67 
    Launch Shaft    Invert Rebar April 2019 0.67 Place invert slab September 2019 0.33 
    Muck Disposal March 2022 262.33 Place invert slab July 2019 0.33 Clean Shaft Invert September 2019 1.00 
        Clean Shaft Invert July 2019 0.33 Elbow & Riser Forms  September 2019 1.46 
        Elbow & Riser Forms  July 2019 8.67 Elbow & Riser Rebar September 2019 4.00 
        Elbow & Riser Rebar July 2019 9.33 Place Elbow & Riser concrete September 2019 1.00 
        Place Elbow & Riser concrete July 2019 2.33 Controlled Density Fill September 2019 5.52 
        Controlled Density Fill July 2019 2.67     
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Tunnel 
REACH #1 REACH #2 REACH #3 REACH #4 

 Start Month 
Start 
Year Days  Start Month 

Start 
Year Days  

Start 
Month 

Start 
Year Days  Start Month 

Start 
Year Days 

        Retrieving Shaft B    Retrieving Shaft B    
        Excavate Retrieval Shafts May 2019 8.00 Excavate Retrieval Shafts May 2019 8.00 
        Invert prep May 2019 0.67 Invert prep June 2019 0.67 
        Invert Rebar May 2019 0.67 Invert Rebar June 2019 0.67 
        Place invert slab September 2019 0.33 Place invert slab September 2019 0.33 
        Clean Shaft Invert September 2019 0.33 Clean Shaft Invert September 2019 1.00 
        Elbow & Riser Forms September 2019 8.67 Elbow & Riser Forms September 2019 0.67 
        Elbow & Riser Rebar September 2019 9.33 Elbow & Riser Rebar September 2019 1.46 
        Place Elbow & Riser concrete September 2019 2.33 Place Elbow & Riser concrete September 2019 4.00 
        Controlled Density Fill September 2019 2.67 Controlled Density Fill September 2019 1.00 
        Muck Disposal Shafts    Muck Disposal Shafts    
        Load & Haul excavated materials October 2019 322.67 Load & Haul excavated materials July 2019 244.33 
        33 ft Tunnel A Reach #3    33 ft Tunnel A Reach #4    
        Set Up For Tunnel Excavation January 2019 6.00 Set Up For Tunnel Excavation July 2019 6.00 
        Mine 37' Tunnel March 2019 799.00 TBM & Vertical Conv. Assy. April 2019 83.00 
        Tunnel Mining Surface Support May 2019 966.00 Mine 37' Tunnel July 2019 1056.00 
        Sunday Maint September 2021 22.00 Tunnel Mining Surface Support July 2019 1274.00 
        TBM Removal @ Retrieval Shaft October 2021 8.67 Sunday Maint November 2022 29.33 
        Grout Leakage October 2021 66.00 TBM Removal @ Retrieval Shaft February 2023 2.00 
        Remove Rail, Utilities, TBM, 

Ventilation, and Clean Tun. 
October 2021 52.00 Grout Leakage November 2022 87.00 

        Equip Op Cost 24/7 January 2019 1130.33 Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

February 2023 70.00 

        33 ft Tunnel B reach #3    Equip Op Cost 24/7 April 2019 1452.33 
        Set Up For Tunnel Excavation February 2019 6.00 33 ft Tunnel B Reach #4    
        TBM & Vertical Conv. Assy. February 2019 83.00 Set Up For Tunnel Excavation August 2019 6.00 
        Mine 37' Tunnel March 2019 799.00 TBM & Vertical Conv. Assy. August 2019 83.00 
        Tunnel Mining Surface Support July 2019 966.00 Mine 37' Tunnel November 2019 1056.00 
        Sunday Maint January 2022 22.00 Tunnel Mining Surface Support December 2019 1274.00 
        TBM Removal @ Retrieval Shaft January 2022 8.67 Sunday Maint March 2023 29.33 
        Grout Leakage April 2022 66.00 TBM Removal @ Retrieval Shaft May 2023 2.00 
        Remove Rail, Utilities, TBM, 

Ventilation, and Clean Tun. 
January 2022 52.00 Grout Leakage March 2023 87.00 

        Equip Op Cost 24/7 February 2019 1130.33 Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

May 2023 70.00 

        Muck Disposal Tunnels    Equip Op Cost 24/7 August 2019 1452.33 
        Muck Disposal May 2022 266.33 Muck Disposal Tunnels    
            Muck Disposal March 2019 342.00 
*(For the purposes of this cost estimate, a 23’ ID tunnel was assumed. However, updated engineering documents specify that this tunnel would be built with an internal diameter of 29 feet, as noted in Appendix 3C.) 
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Table 22B-1g. Alternatives 1A, 2A, and 6A (Pipeline/Tunnel Alignment) Construction Schedule 1 

Tunnel 

REACH #5 REACH #6 REACH #7 REACH #8 

 
Start 
Month 

Start 
Year Days  

Start 
Month 

Start 
Year Days  

Start 
Month 

Start 
Year Days  

Start 
Month 

Start 
Year Days 

Launch Shaft A    Launch Shaft A    Launch Shaft A    Launch Shaft A    

Excavate and Support Shaft October 2017 30.00 Excavate and Support Shaft December 2017 30.00 Excavate and Support Shaft February 2018 30.00 Excavate and Support Shaft January 2018 30.00 

Invert work slab January 2018 2.67 Invert work slab October 2017 2.67 Invert work slab December 2017 2.67 Invert work slab October 2017 2.67 

Shaft Invert & Wall Rebar January 2018 7.33 Shaft Invert & Wall Rebar January 2018 7.33 Shaft Invert & Wall Rebar February 2018 7.33 Shaft Invert & Wall Rebar January 2018 7.33 

Place invert slab January 2018 1.00 Place invert slab January 2018 1.00 Place invert slab February 2018 1.00 Place invert slab January 2018 1.00 

Form Shaft Walls January 2018 6.00 Form Shaft Walls January 2018 6.00 Form Shaft Walls February 2018 6.00 Form Shaft Walls January 2018 6.00 

Place Shaft Walls January 2018 2.00 Place Shaft Walls January 2018 2.00 Place Shaft Walls February 2018 2.00 Place Shaft Walls January 2018 2.00 

Clean Shaft Invert January 2018 1.00 Clean Shaft Invert January 2018 1.00 Clean Shaft Invert February 2018 1.00 Clean Shaft Invert  January 2018 1.00 

Shaft Tunnel Invert Pour January 2018 0.67 Shaft Tunnel Invert Pour January 2018 0.67 Shaft Tunnel Invert Pour February 2018 0.67 Shaft Tunnel Invert Pour January 2018 0.67 

Tunnel & Riser Rebar January 2018 6.00 Tunnel & Riser Rebar January 2018 6.00 Tunnel & Riser Rebar February 2018 6.00 Tunnel & Riser Rebar January 2018 6.00 

Tunnel & Riser Forms January 2018 9.67 Tunnel & Riser Forms January 2018 9.67 Tunnel & Riser Forms February 2018 9.67 Tunnel & Riser Forms January 2018 9.67 

Place tunnel & Riser concrete March 2018 1.67 Place tunnel & Riser concrete March 2018 1.67 Place tunnel & Riser concrete February 2018 1.67 Place tunnel & Riser concrete March 2018 1.67 

Controlled Density Fill April 2018 14.00 Controlled Density Fill April 2018 14.00 Controlled Density Fill/Backfill April 2018 14.00 Controlled Density Fill May 2018 14.00 

Launch Shaft B    Launch Shaft B     Launch Shaft B     Launch Shaft B    

Excavate and Support Shaft August 2017 30.00 Excavate and Support Shaft February 2018 30.00 Excavate and Support Shaft February 2018 30.00 Excavate and Support Shaft February 2018 30.00 

Invert work slab November 2017 2.67 Invert work slab December 2017 2.67 Invert work slab December 2017 2.67 Invert work slab November 2017 2.67 

Shaft Invert & Wall Rebar February 2018 7.33 Shaft Invert & Wall Rebar February 2018 7.33 Shaft Invert & Wall Rebar February 2018 7.33 Shaft Invert & Wall Rebar February 2018 7.33 

Place invert slab February 2018 1.00 Place invert slab February 2018 1.00 Place invert slab February 2018 1.00 Place invert slab February 2018 1.00 

Form Shaft Walls February 2018 6.00 Form Shaft Walls February 2018 6.00 Form Shaft Walls February 2018 6.00 Form Shaft Walls February 2018 6.00 

Place Shaft Walls February 2018 2.00 Place Shaft Walls February 2018 2.00 Place Shaft Walls February 2018 2.00 Place Shaft Walls February 2018 2.00 

Clean Shaft Invert February 2018 1.00 Clean Shaft Invert February 2018 1.00 Clean Shaft Invert February 2018 1.00 Clean Shaft Invert February 2018 1.00 

Tunnel & Riser Rebar February 2018 6.00 Shaft Tunnel Invert Pour February 2018 0.67 Shaft Tunnel Invert Pour February 2018 0.67 Shaft Tunnel Invert Pour February 2018 0.67 

Tunnel & Riser Forms February 2018 9.67 Tunnel & Riser Rebar February 2018 6.00 Tunnel & Riser Rebar February 2018 6.00 Tunnel & Riser Rebar February 2018 6.00 

Place tunnel & Riser concrete April 2018 1.67 Tunnel & Riser Forms February 2018 9.67 Tunnel & Riser Forms February 2018 9.67 Tunnel & Riser Forms February 2018 9.67 

Controlled Density Fill June 2018 14.00 Place tunnel & Riser concrete April 2018 1.67 Place tunnel & Riser concrete April 2018 1.67 Place tunnel & Riser concrete April 2018 1.67 

Intermediate Shaft A    Controlled Density Fill June 2018 14.00 Controlled Density Fill May 2018 14.00 Controlled Density Fill May 2018 14.00 

Form & Place Shaft Collar January 2019 1.33 Intermediate Shaft A     Intermediate Shaft A    Intermediate Shaft A    

Excavate and build tunnel / shaft 
collar 

December 2018 3.00 Form & Place Shaft Collar December 2018 1.33 Form & Place Shaft Collar December 2018 1.33 Form & Place Shaft Collar December 2018 1.33 

Install ladder / Vent & Cover January 2019 0.67 Excavate and build tunnel / shaft 
collar 

November 2018 3.00 Excavate and build tunnel / shaft 
collar 

November 2018 3.00 Excavate and build tunnel / shaft 
collar 

December 2018 3.00 

Backfill Shaft January 2019 2.67 Install ladder / Vent & Cover December 2018 0.67 Install ladder / Vent & Cover December 2018 0.67 Install ladder / Vent & Cover December 2018 0.67 

Intermediate Shaft B     Backfill Shaft December 2018 2.67 Backfill Shaft January 2019 2.67 Backfill Shaft December 2019 2.67 

Form & Place Shaft Collar March 2019 1.33 Intermediate Shaft B     Intermediate Shaft B     Intermediate Shaft B    

Excavate and build tunnel / shaft 
collar 

February 2019 3.00 Form & Place Shaft Collar March 2019 1.33 Form & Place Shaft Collar February 2019 1.33 Form & Place Shaft Collar February 2019 1.33 

Install ladder / Vent & Cover March 2019 0.67 Excavate and build tunnel / shaft 
collar 

February 2019 3.00 Excavate and build tunnel / shaft 
collar 

January 2019 3.00 Excavate and build tunnel / shaft 
collar 

February 2019 3.00 

Backfill Shaft March 2019 2.67 Install ladder / Vent & Cover March 2019 0.67 Install ladder / Vent & Cover February 2019 0.67 Install ladder / Vent & Cover February 2019 0.67 

Retrieval Shaft A    Backfill Shaft March 2019 2.67 Backfill Shaft February 2019 2.67 Backfill Shaft February 2019 2.67 

Excavate Retrieval Shafts August 2019 8.00 Retrieval Shaft A    Retrieval Shaft A    Retrieval Shaft A    

Invert prep June 2019 0.67 Excavate Retrieval Shafts April 2019 1.67 Excavate Retrieval Shafts September 2017 1.67 Excavate Retrieval Shafts July 2019 8.00 

Invert Rebar June 2019 0.67 Invert prep May 2019 5.00 Invert prep October 2017 5.00 Invert prep May 2019 0.67 

Place invert slab September 2019 0.33 Invert Rebar May 2019 5.00 Invert Rebar October 2017 5.00 Invert Rebar May 2019 0.67 

Clean Shaft Invert September 2019 1.00 Place invert slab May 2019 8.00 Place invert slab January 2018 8.00 Place invert slab August 2019 0.33 

Tunnel Rebar September 2019 1.46 Clean Shaft Invert May 2019 8.00 Clean Shaft Invert January 2018 8.00 Clean Shaft Invert August 2019 0.33 
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Tunnel 

REACH #5 REACH #6 REACH #7 REACH #8 

 
Start 
Month 

Start 
Year Days  

Start 
Month 

Start 
Year Days  

Start 
Month 

Start 
Year Days  

Start 
Month 

Start 
Year Days 

Tunnel Forms September 2019 4.00 Tunnel Forms May 2019 8.00 Tunnel Forms January 2018 8.00 Elbow & Riser Forms August 2019 8.67 

Place tunnel concrete September 2019 1.00 Tunnel Rebar May 2019 8.00 Tunnel Rebar January 2018 8.00 Elbow & Riser  Rebar August 2019 9.33 

Controlled Density Fill September 2019 5.52 Place tunnel concrete May 2019 8.00 Place tunnel concrete January 2018 8.00 Place Elbow & Riser concrete August 2019 2.33 

Retrieval Shaft B    Controlled Density Fill August 2019 8.00 Controlled Density Fill January 2018 8.00 Controlled Density Fill August 2019 2.67 

Excavate Retrieval Shafts September 2019 8.00 Retrieval Shaft B    Retrieval Shaft B    Retrieval Shaft B    

Invert prep July 2019 0.67 Excavate Retrieval Shafts June 2019 1.67 Excavate Retrieval Shafts August 2017 1.67 Excavate Retrieval Shafts August 2019 8.00 

Invert Rebar July 2019 0.67 Invert prep August 2019 5.00 Invert prep September 2017 5.00 Invert prep June 2019 0.67 

Place invert slab October 2019 0.33 Invert Rebar August 2019 5.00 Invert Rebar September 2017 5.00 Invert Rebar June 2019 0.67 

Clean Shaft Invert October 2019 1.00 Place invert slab November 2019 8.00 Place invert slab January 2018 8.00 Place invert slab October 2019 0.33 

Shaft Tunnel Invert Pour October 2019 0.67 Clean Shaft Invert November 2019 8.00 Clean Shaft Invert January 2018 8.00 Clean Shaft Invert October 2019 0.33 

Tunnel & Riser Rebar October 2019 1.46 Tunnel Forms November 2019 8.00 Tunnel Forms January 2018 8.00 Elbow & Riser Forms October 2019 8.67 

Tunnel Forms October 2019 4.00 Tunnel Rebar November 2019 8.00 Tunnel Rebar January 2018 8.00 Elbow & Riser Rebar October 2019 9.33 

Place tunnel concrete October 2019 1.00 Place tunnel concrete November 2019 8.00 Place tunnel concrete January 2018 8.00 Place Elbow & Riser concrete October 2019 2.33 

Controlled Density Fill October 2019 5.52 Controlled Density Fill November 2020 8.00 Controlled Density Fill January 2018 8.00 Controlled Density Fill October 2019 2.67 

Muck Disposal Shafts            Muck Disposal Shafts    

Load & Haul excavated materials November 2019 199.33 Muck Disposal Shafts    Muck Disposal Shafts    Load & Haul excavated materials November 2019 153.33 

33 ft Tunnel A Reach #5    Load & Haul excavated materials November 2019 244.33 Load & Haul excavated materials February 2018 244.33 33 ft Tunnel A Reach #8    

Set Up For Tunnel Excavation February 2019 6.00 33 ft Tunnel A Reach #6    33 ft Tunnel A Reach #7    Set Up For Tunnel Excavation August 2019 6.00 

TBM & Vertical Conv. Assy. February 2019 76.00 Set Up For Tunnel Excavation May 2019 6.00 Set Up For Tunnel Excavation February 2019 6.00 TBM & Vertical Conv. Assy. August 2019 76.00 

Mine 37' Tunnel April 2019 981.00 TBM & Vertical Conv. Assy. May 2019 76.00 TBM & Vertical Conv. Assy. February 2019 76.00 Mine 37' Tunnel September 2019 754.00 

Tunnel Mining Surface Support June 2019 1,192.00 Mine 37' Tunnel July 2019 966.00 Mine 37' Tunnel April 2019 950.00 Tunnel Mining Surface Support December 2019 918.33 

Sunday Maint September 2022 27.00 Tunnel Mining Surface Support September 2019 1177.00 Tunnel Mining Surface Support June 2019 1,156.00 Sunday Maint May 2022 21.00 

TBM Removal @ Retrieval Shaft September 2022 8.67 Sunday Maint September 2022 26.67 Sunday Maint May 2022 26.33 TBM Removal @ Retrieval Shaft June 2022 8.67 

Grout Leakage August 2022 83.00 TBM Removal @ Retrieval Shaft November 2022 8.67 TBM Removal @ Retrieval Shaft August 2022 2.00 Grout Leakage May 2022 62.00 

Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

September 2022 68.00 Grout Leakage September 2022 83.00 Grout Leakage May 2022 78.00 Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

June 2022 49.00 

Final Lining over TBM Skin September 2022 4.00 Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

November 2022 68.00 Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

August 2022 62.00 Equip Op Cost 24/7 August 2019 1069.06 

Equip Op Cost 24/7 February 2019 1500.00 Equip Op Cost 24/7 May 2019 1373.06 Final Lining over TBM Skin July 2022 4.00 33 ft Tunnel B Reach #8    

33 ft Tunnel B Reach #5    33 ft Tunnel B Reach #6    Equip Op Cost 24/7 February 2019 13,48.33 Set Up For Tunnel Excavation November 2019 6.00 

Set Up For Tunnel Excavation May 2019 6.00 Set Up For Tunnel Excavation August 2019 6.00 33 ft Tunnel B Reach #7    TBM & Vertical Conv. Assy. November 2019 76.00 

TBM & Vertical Conv. Assy. May 2019 76.00 TBM & Vertical Conv. Assy. August 2019 76.00 Set Up For Tunnel Excavation July 2019 6.00 Mine 37' Tunnel January 2020 754.00 

Mine 37' Tunnel July 2019 981.00 Mine 37' Tunnel October 2019 966.00 TBM & Vertical Conv. Assy. July 2019 76.00 Tunnel Mining Surface Support March 2020 918.33 

Tunnel Mining Surface Support September 2019 1,192.00 Tunnel Mining Surface Support December 2019 1177.00 Mine 37' Tunnel October 2019 950.00 Sunday Maint August 2022 21.00 

Sunday Maint November 2022 27.33 Sunday Maint January 2023 26.67 Tunnel Mining Surface Support December 2019 1,156.00 TBM Removal @ Retrieval Shaft September 2022 8.67 

TBM Removal @ Retrieval Shaft January 2023 8.67 TBM Removal @ Retrieval Shaft January 2023 8.67 Sunday Maint December 2022 26.33 Grout Leakage August 2022 62.00 

Grout Leakage November 2022 83.00 Grout Leakage January 2023 83.00 TBM Removal @ Retrieval Shaft February 2023 2.00 Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

September 2022 49.00 

Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

January 2023 68.00 Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

January 2023 68.00 Grout Leakage December 2022 78.00 Equip Op Cost 24/7 November 2019 356.33 

Final Lining over TBM Skin January 2023 4.00 Equip Op Cost 24/7 August 2019 1373.00 Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

February 2023 66.93 Muck Disposal Tunnels    

Equip Op Cost 24/7 May 2019 1,500.00  Muck Disposal Tunnels    Final Lining over TBM Skin April 2023 4.00 Muck Disposal November 2019 251.30 

Muck Disposal Tunnels    Muck Disposal May 2023 322.00 Equip Op Cost 24/7 July 2019 1,348.33     

Muck Disposal April 2023 327.00     Muck Disposal Tunnels        

        Muck Disposal April 2023 316.67     
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Table 22B-1h. Alternatives 1A, 2A, and 6A (Pipeline/Tunnel Alignment) Construction Schedule 1 

Utilities Start Month Start Year Days 

Temporary Power SMAQMD (12 kV) February 2016 92.00 

Temporary Power SMAQMD (69 kV) February 2016 302.00 

Temporary Power SJVAPCD (12 kV) November 2016 123.00 

Temporary Power SJVAPCD (69 kV) November 2016 193.00 

Temporary Power BAAQMD (12 kV) February 2017 22.00 

Temporary Power BAAQMD (69 kV) February 2017 92.00 

Permanent Power SMAQMD (69 kV) September 2016 30.00 

Permanent Power SMAQMD (230 kV) September 2016 894.00 

Permanent Power SJVAPCD (230 kV) March 2018 1,700.00 

Permanent Power BAAQMD (230 kV) May 2017 1,266.00 
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Table 22B-1i. Alternatives 1A, 2A, and 6A (Pipeline/Tunnel Alignment) Construction Schedule 1 

Forebays Start Month Start Year Days 

Intermediate Forebay 

   Dewater Forebay Excavation 

   Excavate Trenches July 2017 748.13 

Operate Pumps July 2017 466.67 

Pump Install & Maintain July 2017 748.13 

Construct/Remove Sedimentation Ponds June 2017 80.00 

Remove Unsuitable 

   Excavate, Haul Off Unsuitable July 2017 160.94 

Excavate, Stockpile A July 2017 526.23 

Excavate, Stockpile B July 2017 1,052.45 

Cut/Fill - Build Levees 

   Cut/Fill - Build Levees December 2017 56.67 

Cut/Fill - Inside Forebay December 2017 600.00 

Moisture Condition Suitable Soil 

   Construct Drying Beds December 2017 13.33 

Load And Haul To Levee December 2017 171.43 

Slope Finish July 2019 78.84 

Bottom Finish July 2019 201.28 

Levee Top Finish July 2019 20.44 

Slope Protection 

   Place Rip Rap July 2017 437.35 

Place Bedding Material July 2017 31.25 

Place Fabric July 2017 211.46 

SWPPP July 2017 300.00 

Maintenance Roads 

   Asphalt Concrete February 2016 7.00 

Spillway 

   Concrete Stilling Basin 

   Stilling Basin Concrete May 2018 87.50 

Headwall Concrete 

   Headwall Concrete May 2018 12.50 

Bridge Replaces Microtunnel May 2018 60.00 

Bypass 

   Bypass Inlet Structure 

   Excavate and Stockpile December 2019 6.53 

Place Gravel Bedding December 2019 0.32 

Drive Foundation Piles January 2020 38.83 

Place Concrete Fill In Piles February 2020 14.56 

Bypass Slab On Grade 

   Bypass SOG February 2020 185.83 

Wall Concrete 
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Forebays Start Month Start Year Days 

Bypass Wall Concrete March 2020 345.96 

Place Roof Concrete 

   Roof Concrete June 2020 26.67 

Roof Falsework 

   Roof Falsework June 2020 11.42 

Load/Haul/Compact Backfill from Stockpile July 2020 9.58 

Bypass Piping 

   Excavate and Export November 2020 12.35 

Install and Remove Sheet Piles November 2020 28.88 

Install and Remove Wales and Struts November 2020 21.00 

Stage and Handle Pipe December 2020 1.21 

Place Pipe (26") December 2020 50.40 

Weld Pipe (26' - 1" Thick) January 2021 50.40 

Place Backfill Slurry February 2021 47.88 

Load/Haul/Compact Backfill from Stockpile March 2021 4.91 

Flex Couplings March 2021 12.00 

Air Valves March 2021 12.00 

Byron Tract Forebay (Clifton Court) 

   Dewatering 

   Excavate Trenches February 2019 641.25 

Operate Pumps February 2019 400.00 

Pump Install & Maintain February 2019 300.00 

Construct/Remove Sedimentation Ponds February 2019 66.67 

Remove Unsuitable-Export 

   Excavate & Haul Off Unsuitable February 2019 1,063.85 

Cut/Fill-Build Levees 

   Scraper Cut/Fill March 2019 396.93 

Slope Finish March 2019 86.00 

Bottom Finish March 2019 147.35 

Levee Top Finish March 2019 21.39 

Export Suitable 

   Load & Haul February 2019 593.02 

Slope Protection 

   Place Rip Rap January 2019 315.58 

Place Bedding Material January 2019 26.53 

Place Fabric January 2019 167.13 

SWPPP January 2019 500.00 

Primary Maintenance Road 

   Asphalt Concrete February 2016 7.00 

 1 
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Table 22B-1j. Alternatives 1A, 2A, and 6A (Pipeline/Tunnel Alignment) Construction Schedule 1 

Control Structures Start Month Start Year Days 

Forebay Outlet 1 Inline Control Structure 

   Upstream and Downstream Transitions 

   Excavation/Grading December 2019 16.16 

Place Gravel Bedding December 2019 0.77 

Excavate To Export December 2019 90.96 

Place Invert Slab Concrete 

   Plant & Operations December 2019 15.00 

Placing Crews December 2019 13.55 

Finish December 2019 62.07 

Point & Patch February 2020 4.58 

Treat CJ February 2020 6.22 

Cure & Cleanup February 2020 98.44 

Formwork May 2020 17.60 

Place Wall Concrete 

   Plant & Operations December 2019 30.00 

Placing Crews December 2019 19.64 

Point & Patch December 2019 4.58 

Cure & Cleanup January 2020 3.66 

Formwork January 2020 132.11 

Backfill January 2020 10.00 

Upstream and Downstream Control Structures 

   Excavation/Grading February 2024 1.58 

Place Gravel Bedding February 2024 0.18 

Drive Foundation Piles February 2024 18.33 

Place Invert Slab Concrete 

   Placing Crews February 2024 4.54 

Finish February 2024 0.52 

Point & Patch February 2024 0.94 

Treat CJ February 2024 1.13 

Cure & Cleanup February 2024 2.73 

Formwork February 2024 5.89 

Place Wall Concrete 

   Placing Crews February 2024 7.18 

Point & Patch February 2024 10.56 

Cure & Cleanup February 2024 13.73 

Formwork March 2024 65.99 

Backfill May 2024 10.00 

Forebay Outlet 2 Inline Control Structure 

   Upstream and Downstream Transitions 

   Excavation/Grading February 2019 24.67 

Place Gravel Bedding February 2019 0.91 
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Control Structures Start Month Start Year Days 

Excavate To Export February 2019 90.96 

Place Invert Slab Concrete 

   Plant & Operations February 2019 15.00 

Placing Crews February 2019 13.55 

Finish February 2019 62.07 

Point & Patch April 2019 4.58 

Treat CJ April 2019 6.22 

Cure & Cleanup April 2019 98.44 

Formwork July 2019 17.60 

Place Wall Concrete 

   Plant & Operations July 2019 30.00 

Placing Crews July 2019 19.64 

Point & Patch July 2019 4.58 

Cure & Cleanup July 2019 3.66 

Formwork July 2019 132.11 

Backfill November 2019 47.46 

Upstream and Downstream Control Structures 

   Install / Remove Sheetpile Cutoff In River February 2024 195.00 

Excavation/Grading February 2024 2.42 

Place Gravel Bedding February 2024 0.08 

Drive Foundation Piles February 2024 18.33 

Place Invert Slab Concrete 

   Placing Crews February 2024 4.54 

Finish February 2024 0.52 

Point & Patch February 2024 0.94 

Treat CJ February 2024 1.13 

Cure & Cleanup February 2024 2.73 

Formwork February 2024 5.89 

Place Wall Concrete 

   Placing Crews February 2024 7.18 

Point & Patch February 2024 10.56 

Cure & Cleanup February 2024 13.73 

Formwork February 2024 65.99 

Backfill April 2024 10.00 

California Aqueduct Inline Control Structure 

   Upstream and Downstream Transitions 

   Dewatering February 2024 121.00 

Excavation/Grading February 2024 24.67 

Place Gravel Bedding February 2024 0.91 

Place Invert Slab Concrete 

   Plant & Operations February 2024 15.00 

Placing Crews February 2024 13.55 
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Control Structures Start Month Start Year Days 

Finish February 2024 62.07 

Point & Patch March 2024 4.58 

Treat CJ March 2024 6.22 

Cure & Cleanup March 2024 98.44 

Formwork June 2024 17.60 

Place Wall Concrete 

   Plant & Operations June 2024 30.00 

Placing Crews June 2024 19.64 

Point & Patch June 2024 4.58 

Cure & Cleanup June 2024 3.66 

Formwork July 2024 132.11 

Backfill November 2024 47.46 

Upstream and Downstream Control Structures 

   Install / Remove Sheetpile Cutoff In River February 2024 195.00 

Excavation/Grading August 2024 2.42 

Place Gravel Bedding August 2024 0.08 

Drive Foundation Piles August 2024 18.33 

Place Invert Slab Concrete 

   Plant & Operations August 2024 1.68 

Placing Crews August 2024 4.54 

Finish August 2024 0.52 

Point & Patch August 2024 0.94 

Treat CJ August 2024 1.13 

Cure & Cleanup August 2024 2.73 

Formwork August 2024 5.89 

Place Wall Concrete 

   Plant & Operations August 2024 1.61 

Placing Crews August 2024 7.18 

Point & Patch August 2024 10.56 

Cure & Cleanup August 2024 13.73 

Formwork September 2024 65.99 

Backfill Shaft November 2024 10.00 

Delta Mendota Inline Control Structure 

   Upstream and Downstream Transitions 

   Dewatering February 2024 121.00 

Excavation/Grading February 2024 2.42 

Place Gravel Bedding February 2024 0.91 

Place Invert Slab Concrete 

   Plant & Operations February 2024 15.00 

Placing Crews February 2024 13.55 

Finish February 2024 62.07 

Point & Patch April 2024 4.58 
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Control Structures Start Month Start Year Days 

Treat CJ April 2024 6.22 

Cure & Cleanup April 2024 98.44 

Formwork July 2024 17.60 

Place Wall Concrete 

   Plant & Operations July 2024 15.00 

Placing Crews July 2024 19.64 

Point & Patch July 2024 4.58 

Cure & Cleanup July 2024 3.66 

Formwork July 2024 132.11 

Backfill Shaft September 2024 101.29 

Upstream and Downstream Control Structures 

   Install / Remove Sheetpile Cutoff In River February 2024 195.00 

Excavation/Grading August 2024 2.42 

Place Gravel Bedding August 2024 0.08 

Drive Foundation Piles August 2024 18.33 

Place Invert Slab Concrete 

   Plant & Operations August 2024 1.68 

Placing Crews August 2024 4.52 

Finish August 2024 0.52 

Point & Patch August 2024 0.94 

Treat CJ August 2024 1.12 

Cure & Cleanup August 2024 2.75 

Formwork August 2024 5.86 

Place Wall Concrete 

   Plant & Operations August 2024 1.61 

Placing Crews August 2024 7.18 

Point & Patch August 2024 10.56 

Cure & Cleanup August 2024 13.73 

Formwork September 2024 65.99 

Backfill November 2024 10.00 

Head of Old River Barrier *    

Phase 1 January 2022 290 

Phase 2 November 2022 390 

Phase 3 December 2023 120 

* Barrier only included for Alternative 2A 

 1 
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Table 22B-2. Alternatives 1B, 2B, and 6B (East Alignment) Construction Schedule  1 

Phase Start Month Start Year Days 
Intake 1 

   
Clear & Grub/Demolition  February 2015 1.00 
Construct Detour Road  

   
Dewater  April 2015 6.00 
Overexc/Recompact  April 2015 6.00 
Import/Place Fill  April 2015 6.00 
Base & Paving  April 2015 6.00 
Stripe & Sign  April 2015 1.00 

Const B/U Levee/Widen Levee Top Access  
   

Dewater  April 2015 6.00 
Overexc/Recompact  April 2015 6.00 
Import & Place Fill  April 2015 6.00 
Asphalt Concrete F/Road  April 2015 6.00 
Stripe & Sign  April 2015 1.00 

Construct Sheetpile Cofferdam  
   

Install & Remove Sheet Piles  
   

Drive Sheet Piles, PZ40  November 2015 50.67 
Cutoff & Remove Sheetpiles  December 2015 12.67 

Install & Remove Wales & Struts  
   

Install Wales & Struts  February 2017 5.42 
Cutoff & Remove Sheetpiles  February 2017 1.45 

Excavate Cell  
   

Clamshell Excavation  September 2016 37.17 
Unload Barge & Export  October 2016 14.30 

Drive Foundation Piles  
   

Provide Piles  
   

Purchase Piles, 24" X 90'  November 2016 16.88 
Weld Bottom Closure & Joint  November 2016 33.75 

Drive Piles  
   

Drive Foundation Piles  December 2016 45.00 
Place Tremie Plug  

   
Unwater Cell  January 2017 2.00 
Place Concrete  January 2017 6.18 

Microtunnel Intake Conduits  
   

Set Pipe forms & Bulkhead February 2017 15.00 
Equip Intake for Jacking March 2017 7.00 
Set TBM & Jacking Frame April 2017 36.00 
Jack Pipe inplace August 2017 120.00 
Remove TBM & Haul to Pier August 2017 15.00 

Grouting 
   

Pump Anular Grout September 2017 24.00 
Clean Pipe October 2017 12.00 

Muck Disposal 
   

Muck Disposal November 2017 82.00 
Place Concrete Hopper  

   
Place Concrete  

   
Plant & Operations  July 2017 101.28 
Placing Crew  July 2017 57.78 
Point & Patch  August 2017 6.16 
Treat CJ  September 2017 59.88 
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Phase Start Month Start Year Days 
Cure & Cleanup  October 2017 16.90 
Formwork  October 2017 92.18 

Construct Walls & Deck  
   

Outside Walls Concrete  
   

Plant & Operations  October 2017 15.45 
Placing Crew  October 2017 7.05 
Point & Patch  October 2017 28.38 
Treat CJ  November 2017 7.89 
Cure & Cleanup  November 2017 33.12 
Formwork  December 2017 132.38 

Falsework Up/Down For Roof  August 2018 42.25 
Slab Concrete  

   
Plant & Operations  January 2018 4.27 
Placing Crew  January 2018 1.30 
Finish  January 2018 5.84 
Point & Patch  January 2018 7.15 
Treat CJ  January 2018 1.27 
Cure & Cleanup  January 2018 6.95 
Formwork  January 2018 37.25 

Bridge  February 2018 60.00 
Rip Rap  

   
Place Rip Rap  February 2015 5.83 
Place Bedding Material  February 2015 1.25 
Place Fabric  February 2015 2.83 

Barge Unloading Facility  
   

Construct Barge Unloading Facility  January 2017 21.00 
Remove Barge Unloading Facility  October 2018 21.00 

Cleanup, Demobe  June 2018 5.00 
Intake 2 

   
Clear & Grub/Demolition  February 2016 1.00 
Construct Detour Road  

   
Dewater  March 2016 6.00 
Overexc/Recompact  March 2016 6.00 
Import/Place Fill  March 2016 6.00 
Base & Paving  March 2016 6.00 
Stripe & Sign  March 2016 1.00 

Const B/U Levee/Widen Levee Top Access  
   

Dewater  March 2016 6.00 
Overexc/Recompact  March 2016 6.00 
Import & Place Fill  April 2016 6.00 
Asphalt Concrete F/Road  May 2016 6.00 
Stripe & Sign  May 2016 1.00 

Construct Sheetpile Cofferdam  
   

Install & Remove Sheet Piles  
   

Drive Sheet Piles, PZ40  September 2016 50.67 
Cutoff & Remove Sheetpiles  October 2016 12.67 

Install & Remove Wales & Struts  
   

Install Wales & Struts  December 2017 5.42 
Cutoff & Remove Sheetpiles  December 2017 1.45 

Excavate Cell  
   

Clamshell Excavation  September 2017 37.17 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-24 
November 2013 

ICF 00674.11 

 

Phase Start Month Start Year Days 
Unload Barge & Export  October 2017 14.30 

Drive Foundation Piles  
   

Provide Piles  
   

Purchase Piles, 24" X 90'  November 2017 16.88 
Weld Bottom Closure & Joint  November 2017 33.75 

Drive Piles  
   

Drive Foundation Piles  December 2017 45.00 
Place Tremie Plug  

   
Unwater Cell  January 2018 2.00 
Place Concrete  January 2018 6.18 

Microtunnel Intake Conduits  
   

Set Pipe forms & Bulkhead March 2018 15.00 
Equip Intake for Jacking April 2018 7.00 
Set TBM & Jacking Frame May 2018 36.00 
Jack Pipe inplace September 2018 120.00 
Remove TBM & Haul to Pier September 2018 15.00 

Grouting 
   

Pump Anular Grout October 2018 24.00 
Clean Pipe November 2018 12.00 

Muck Disposal 
   

Muck Disposal December 2018 82.00 
Place Concrete Hopper  

   
Place Concrete  

   
Plant & Operations  July 2018 101.28 
Placing Crew  July 2018 57.78 
Point & Patch  August 2018 6.16 
Treat CJ  September 2018 59.88 
Cure & Cleanup  October 2018 16.90 
Formwork  October 2018 92.18 

Construct Walls & Deck  
   

Outside Walls Concrete  
   

Plant & Operations  October 2018 15.45 
Placing Crew  October 2018 7.05 
Point & Patch  October 2018 28.38 
Treat CJ  November 2018 7.89 
Cure & Cleanup  November 2018 33.12 
Formwork  December 2018 132.38 

Falsework Up/Down For Roof  August 2019 42.25 
Slab Concrete  

   
Plant & Operations  January 2019 4.27 
Placing Crew  January 2019 1.30 
Finish  January 2019 5.84 
Point & Patch  January 2019 7.15 
Treat CJ  January 2019 1.27 
Cure & Cleanup  January 2019 6.95 
Formwork  January 2019 37.25 

Bridge  February 2019 60.00 
Rip Rap  

   
Place Rip Rap  February 2016 5.83 
Place Bedding Material  February 2016 1.25 
Place Fabric  February 2016 2.83 
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Phase Start Month Start Year Days 
Barge Unloading Facility  

   
Construct Barge Unloading Facility  January 2018 21.00 
Remove Barge Unloading Facility  November 2019 21.00 

Cleanup, Demobe  November 2019 5.00 
Intake 3 

   
Clear & Grub/Demolition  March 2015 1.00 
 Construct Detour Road  

   
 Dewater  April 2015 6.00 
 Overexc/Recompact  December 2015 6.00 
 Import/Place Fill  December 2015 6.00 
 Base & Paving  December 2015 6.00 
 Stripe & Sign  December 2015 1.00 

 Const B/U Levee/Widen Levee Top Access  
   

 Dewater  March 2016 6.00 
 Overexc/Recompact  March 2016 6.00 
 Import & Place Fill  April 2016 6.00 
 Asphalt Concrete F/Road  May 2016 6.00 
 Stripe & Sign  May 2016 1.00 

 Construct Sheetpile Cofferdam  
   

 Install & Remove Sheet Piles  
   

 Drive Sheet Piles, PZ40  June 2016 50.67 
 Cutoff & Remove Sheetpiles  July 2016 12.67 

 Install & Remove Wales & Struts  
   

 Install Wales & Struts  February 2017 5.42 
 Cutoff & Remove Sheetpiles  February 2017 1.45 

 Excavate Cell  
   

 Clamshell Excavation  November 2016 37.17 
 Unload Barge & Export  December 2016 14.30 

 Drive Foundation Piles  
   

 Provide Piles  
   

 Purchase Piles, 24" X 90'  November 2016 16.88 
 Weld Bottom Closure & Joint  November 2016 33.75 

 Drive Piles  
   

 Drive Foundation Piles  December 2016 45.00 
 Place Tremie Plug  

   
 Unwater Cell  January 2017 2.00 
 Place Concrete  January 2017 6.18 

 Microtunnel Intake Conduits  
   

Set Pipe forms & Bulkhead March 2017 15.00 
Equip Intake for Jacking April 2017 7.00 
Set TBM & Jacking Frame May 2017 36.00 
Jack Pipe inplace September 2017 120.00 
Remove TBM & Haul to Pier September 2017 15.00 

Grouting 
   

Pump Anular Grout October 2017 24.00 
Clean Pipe November 2017 12.00 

Muck Disposal 
   

Muck Disposal December 2017 82.00 
 Place Concrete Hopper  

   
 Place Concrete  

   
 Plant & Operations  July 2017 101.28 
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Phase Start Month Start Year Days 
 Placing Crew  July 2017 57.78 
 Point & Patch  August 2017 6.16 
 Treat CJ  September 2017 59.88 
 Cure & Cleanup  October 2017 16.90 
 Formwork  October 2017 92.18 

 Construct Walls & Deck  
   

 Outside Walls Concrete  
   

 Plant & Operations  November 2017 15.45 
 Placing Crew  November 2017 7.05 
 Point & Patch  November 2017 28.38 
 Treat CJ  December 2017 7.89 
 Cure & Cleanup  December 2017 33.12 
 Formwork  January 2018 132.38 

 Falsework Up/Down For Roof  August 2019 42.25 
 Slab Concrete  

   
 Plant & Operations  January 2018 4.27 
 Placing Crew  January 2018 1.30 
 Finish  January 2018 5.84 
 Point & Patch  January 2018 7.15 
 Treat CJ  January 2018 1.27 
 Cure & Cleanup  January 2018 6.95 
 Formwork  January 2018 37.25 

 Bridge  February 2018 60.00 
 Rip Rap  

   
 Place Rip Rap  March 2015 5.83 
 Place Bedding Material  March 2015 1.25 
 Place Fabric  March 2015 2.83 

 Barge Unloading Facility  
   

 Construct Barge Unloading Facility  February 2018 21.00 
 Remove Barge Unloading Facility  December 2018 21.00 

 Cleanup, Demobe  December 2018 5.00 
Intake 4 

   
 Clear & Grub/Demolition  April 2016 1.00 
 Construct Detour Road  

   
 Dewater  May 2016 6.00 
 Overexc/Recompact  May 2016 6.00 
 Import/Place Fill  May 2016 6.00 
 Base & Paving  May 2016 6.00 
 Stripe & Sign  May 2016 1.00 

 Const B/U Levee/Widen Levee Top Access  
   

 Dewater  May 2016 6.00 
 Overexc/Recompact  May 2016 6.00 
 Import & Place Fill  June 2016 6.00 
 Asphalt Concrete F/Road  July 2016 6.00 
 Stripe & Sign  July 2016 1.00 

 Construct Sheetpile Cofferdam  
   

 Install & Remove Sheet Piles  
   

 Drive Sheet Piles, PZ40  May 2017 50.67 
 Cutoff & Remove Sheetpiles  June 2018 12.67 

 Install & Remove Wales & Struts  
   

 Install Wales & Struts  January 2018 5.42 
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Phase Start Month Start Year Days 
 Cutoff & Remove Sheetpiles  January 2018 1.45 

 Excavate Cell  
   

 Clamshell Excavation  October 2017 37.17 
 Unload Barge & Export  November 2019 14.30 

 Drive Foundation Piles  
   

 Provide Piles  
   

 Purchase Piles, 24" X 90'  October 2017 16.88 
 Weld Bottom Closure & Joint  October 2017 33.75 

 Drive Piles  
   

 Drive Foundation Piles  November 2017 45.00 
 Place Tremie Plug  

   
 Unwater Cell  January 2017 2.00 
 Place Concrete  January 2017 6.18 

 Microtunnel Intake Conduits  
   

Set Pipe forms & Bulkhead February 2018 15.00 
Equip Intake for Jacking March 2018 7.00 
Set TBM & Jacking Frame April 2018 36.00 
Jack Pipe inplace August 2018 120.00 
Remove TBM & Haul to Pier August 2018 15.00 

Grouting 
   

Pump Anular Grout September 2018 24.00 
Clean Pipe October 2018 12.00 

Muck Disposal 
   

Muck Disposal November 2018 82.00 
 Place Concrete Hopper  

   
 Place Concrete  

   
 Plant & Operations  July 2018 101.28 
 Placing Crew  July 2018 57.78 
 Point & Patch  August 2018 6.16 
 Treat CJ  September 2018 59.88 
 Cure & Cleanup  October 2018 16.90 
 Formwork  October 2018 92.18 

 Construct Walls & Deck  
   

 Outside Walls Concrete  
   

 Plant & Operations  October 2018 15.45 
 Placing Crew  October 2018 7.05 
 Point & Patch  October 2018 28.38 
 Treat CJ  January 2018 7.89 
 Cure & Cleanup  January 2018 33.12 
 Formwork  December 2018 132.38 

 Falsework Up/Down For Roof  September 2019 42.25 
 Slab Concrete  

   
 Plant & Operations  February 2019 4.27 
 Placing Crew  February 2019 1.30 
 Finish  February 2019 5.84 
 Point & Patch  February 2019 7.15 
 Treat CJ  February 2019 1.27 
 Cure & Cleanup  February 2019 6.95 
 Formwork  February 2019 37.25 

 Bridge  January 2019 60.00 
 Rip Rap  
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Phase Start Month Start Year Days 
 Place Rip Rap  April 2016 5.83 
 Place Bedding Material  April 2016 1.25 
 Place Fabric  April 2016 2.83 

 Barge Unloading Facility  
   

 Construct Barge Unloading Facility  January 2018 21.00 
 Remove Barge Unloading Facility  November 2019 21.00 

 Cleanup, Demobe  November 2019 5.00 
Intake 5 

   
 Clear & Grub/Demolition  May 2015 1.00 
 Construct Detour Road  

   
 Dewater  June 2015 6.00 
 Overexc/Recompact  June 2015 6.00 
 Import/Place Fill  June 2015 6.00 
 Base & Paving  June 2015 6.00 
 Stripe & Sign  June 2015 1.00 

 Const B/U Levee/Widen Levee Top Access  
   

 Dewater  June 2015 6.00 
 Overexc/Recompact  June 2015 6.00 
 Import & Place Fill  July 2015 6.00 
 Asphalt Concrete F/Road  August 2015 6.00 
 Stripe & Sign  August 2015 1.00 

 Construct Sheetpile Cofferdam  
   

 Install & Remove Sheet Piles  
   

 Drive Sheet Piles, PZ40  May 2016 50.67 
 Cutoff & Remove Sheetpiles  June 2016 12.67 

 Install & Remove Wales & Struts  
   

 Install Wales & Struts  January 2017 5.42 
 Cutoff & Remove Sheetpiles  January 2017 1.45 

 Excavate Cell  
   

 Clamshell Excavation  October 2016 37.17 
 Unload Barge & Export  November 2016 14.30 

 Drive Foundation Piles  
   

 Provide Piles  
   

 Purchase Piles, 24" X 90'  November 2016 16.88 
 Weld Bottom Closure & Joint  November 2016 33.75 

 Drive Piles  
   

 Drive Foundation Piles  December 2016 45.00 
 Place Tremie Plug  

   
 Unwater Cell  December 2017 2.00 
 Place Concrete  December 2017 6.18 

 Microtunnel Intake Conduits  
   

Set Pipe forms & Bulkhead April 2017 15.00 
Equip Intake for Jacking May 2017 7.00 
Set TBM & Jacking Frame June 2017 36.00 
Jack Pipe inplace October 2017 120.00 
Remove TBM & Haul to Pier October 2017 15.00 

Grouting 
   

Pump Anular Grout November 2017 24.00 
Clean Pipe December 2017 12.00 

Muck Disposal 
   

Muck Disposal January 2018 82.00 
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Phase Start Month Start Year Days 
 Place Concrete Hopper  

   
 Place Concrete  

   
 Plant & Operations  July 2017 101.28 
 Placing Crew  July 2017 57.78 
 Point & Patch  August 2017 6.16 
 Treat CJ  September 2017 59.88 
 Cure & Cleanup  October 2017 16.90 
 Formwork  October 2017 92.18 

 Construct Walls & Deck  
   

 Outside Walls Concrete  
   

 Plant & Operations  October 2017 15.45 
 Placing Crew  October 2017 7.05 
 Point & Patch  October 2017 28.38 
 Treat CJ  November 2017 7.89 
 Cure & Cleanup  November 2017 33.12 
 Formwork  December 2017 132.38 

 Falsework Up/Down For Roof  August 2018 42.25 
 Slab Concrete  

   
 Plant & Operations  January 2018 4.27 
 Placing Crew  January 2018 1.30 
 Finish  January 2018 5.84 
 Point & Patch  January 2018 7.15 
 Treat CJ  January 2018 1.27 
 Cure & Cleanup  January 2018 6.95 
 Formwork  January 2018 37.25 

 Bridge  February 2018 60.00 
 Rip Rap  

   
 Place Rip Rap  May 2015 5.83 
 Place Bedding Material  May 2015 1.25 
 Place Fabric  May 2015 2.83 

 Barge Unloading Facility  
   

 Construct Barge Unloading Facility  March 2017 21.00 
 Remove Barge Unloading Facility  July 2018 21.00 

 Cleanup, Demobe  July 2018 5.00 
Pumping Plant 1 

   
 Clearing/Grubbing  

   
 Clearing/Grubbing  February 2015 5.00 
 Dewatering  February 2015 434.00 

 Excavation & Backfill  
   

 Excavation & Haul To Waste  March 2015 82.53 
 Excavation & Stockpile  July 2016 44.37 
 Place Stockpiled Material As Backfill  July 2016 28.26 
Import & Place Material July 2016 190.14 

 Sedimentation Basin  
   

 Place Gavel Bedding  February 2015 5.20 
 Drive Foundation Piles  May 2015 118.00 
 Place Concrete Fill In Piles  December 2015 42.46 
 Sedimentation SOG & Solids Lagoons  

   
 Plant & Operations  November 2015 66.41 
 Placing Crews  November 2015 26.20 
 Point & Patch  November 2015 5.97 
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 Treat CJ  December 2015 10.75 
 Cure & Cleanup  December 2015 115.00 
 Formwork  March 2016 37.37 

 Sedimentation Wall Concrete  
   

 Plant & Operations  June 2016 140.00 
 Placing Crews  June 2016 27.41 
 Finish  June 2016 1.68 
 Point & Patch  July 2016 72.31 
 Treat CJ  September 2016 4.85 
 Cure & Cleanup  September 2016 451.95 

 Sedimentation Basin Roof Concrete  
   

 Placing Crews  January 2017 2.23 
 Finish  January 2017 1.40 
 Point & Patch  January 2017 2.31 
 Cure & Cleanup  January 2017 12.00 
 Formwork  January 2017 14.42 
 Roof Falsework  February 2017 46.68 

 Hanging & Baffle Wall Concrete  
   

 Plant & Operations  June 2015 9.05 
 Finish  June 2015 0.47 
 Point & Patch  June 2015 14.88 
 Treat CJ  June 2015 1.60 
 Cure & Cleanup  June 2015 20.78 
 Formwork  July 2015 93.00 

 Hanging Wall Falsework  October 2015 0.58 
 Pump House  

   
 Place Gravel Bedding  April 2015 2.18 
 Drive Foundation Piles  July 2015 71.33 
 Place Concrete Fill On Piles  October 2015 25.65 
 Slab On Grade Concrete  

   
 Plant & Operations  September 2015 50.00 
 Placing Crews  September 2015 20.19 
 Finish  September 2015 15.40 
 Point & Patch  October 2015 0.85 
 Treat CJ  October 2015 6.77 
 Cure & Cleanup  October 2015 28.70 
 Formwork  November 2015 5.29 

 Pump House Wall Concrete  
   

 Plant & Operations  November 2015 100.00 
 Placing Crews  November 2015 32.96 
 Finish  December 2015 3.45 
 Point & Patch  December 2015 80.32 
 Treat CJ  February 2016 6.77 
 Cure & Cleanup  February 2016 113.99 
 Formwork  June 2016 502.02 

 Pump House Roof Concrete  
   

 Plant & Operations  April 2016 15.48 
 Placing Crews  April 2016 11.64 
 Finish  April 2016 15.68 
 Point & Patch  April 2016 19.29 
 Cure & Cleanup  May 2016 50.17 
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 Formwork  July 2016 120.59 

 Roof Falsework  November 2016 46.68 
 Flow Meter Vaults  

   
 Flow Meter Vault Concrete  December 2016 23.71 
 Ultra-Sonic Flow Meters  December 2016 14.00 

 Butterfly Valves  
   

 Electrical Actuated BFV(96")  June 2016 35.00 
 Hydraulic Actuated BFV(96")  June 2016 35.00 

 Piping To Outside  
   

 Discharge Piping (8' Dia)  June 2016 56.00 
 Installation Of Pumps, Valves & Fittings  June 2016 240.00 
 Flex Couplings  June 2016 14.00 
 Air Valves  June 2016 7.00 

Pumping Plant 2 
   

 Clearing/Grubbing  
   

 Clearing/Grubbing  April 2015 5.00 
 Dewatering  April 2015 434.00 

 Excavation & Backfill  
   

 Excavation & Haul To Waste  May 2015 82.53 
 Excavation & Stockpile  October 2016 44.37 
 Place Stockpiled Material As Backfill  October 2016 28.26 
Import & Place Material October 2016 190.14 

 Sedimentation Basin  
   

 Place Gavel Bedding  June 2015 5.20 
 Drive Foundation Piles  September 2015 118.00 
 Place Concrete Fill In Piles  April 2016 42.46 
 Sedimentation SOG & Solids Lagoons  

   
 Plant & Operations  February 2016 66.41 
 Placing Crews  February 2016 26.20 
 Point & Patch  February 2016 5.97 
 Treat CJ  March 2016 10.75 
 Cure & Cleanup  March 2016 115.00 
 Formwork  June 2016 37.37 

 Sedimentation Wall Concrete  
   

 Plant & Operations  October 2016 140.00 
 Placing Crews  October 2016 27.41 
 Finish  October 2016 1.68 
 Point & Patch  November 2016 72.31 
 Treat CJ  January 2017 4.85 
 Cure & Cleanup  January 2017 451.95 

 Sedimentation Basin Roof Concrete  
   

 Placing Crews  April 2017 2.23 
 Finish  April 2017 1.40 
 Point & Patch  April 2017 2.31 
 Cure & Cleanup  April 2017 12.00 
 Formwork  April 2017 14.42 
 Roof Falsework  May 2017 46.68 

 Hanging & Baffle Wall Concrete  
   

 Plant & Operations  October 2015 9.05 
 Finish  October 2015 0.47 
 Point & Patch  October 2015 14.88 
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 Treat CJ  October 2015 1.60 
 Cure & Cleanup  October 2015 20.78 
 Formwork  November 2015 93.00 

 Hanging Wall Falsework  February 2016 0.58 
 Pump House  

   
 Place Gravel Bedding  August 2015 2.18 
 Drive Foundation Piles  October 2015 71.33 
 Place Concrete Fill On Piles  December 2015 25.65 
 Slab On Grade Concrete  

   
 Plant & Operations  November 2015 50.00 
 Placing Crews  November 2015 20.19 
 Finish  November 2015 15.40 
 Point & Patch  December 2015 0.85 
 Treat CJ  December 2015 6.77 
 Cure & Cleanup  December 2015 28.70 
 Formwork  January 2015 5.29 

 Pump House Wall Concrete  
   

 Plant & Operations  May 2016 100.00 
 Placing Crews  May 2016 32.96 
 Finish  June 2016 3.45 
 Point & Patch  June 2016 80.32 
 Treat CJ  August 2016 6.77 
 Cure & Cleanup  August 2016 113.99 
 Formwork  December 2016 502.02 

 Pump House Roof Concrete  
   

 Plant & Operations  August 2016 15.48 
 Placing Crews  August 2016 11.64 
 Finish  August 2016 15.68 
 Point & Patch  August 2016 19.29 
 Cure & Cleanup  September 2016 50.17 
 Formwork  November 2016 120.59 

 Roof Falsework  March 2017 46.68 
 Flow Meter Vaults  

   
 Flow Meter Vault Concrete  September 2018 23.71 
 Ultra-Sonic Flow Meters  September 2018 14.00 

 Butterfly Valves  
   

 Electrical Actuated BFV(96")  October 2018 35.00 
 Hydraulic Actuated BFV(96")  October 2018 35.00 

 Piping To Outside  
   

 Discharge Piping (8' Dia)  October 2018 56.00 
 Installation Of Pumps, Valves & Fittings  October 2018 240.00 
 Flex Couplings  October 2018 14.00 
 Air Valves  October 2018 7.00 

Pumping Plant 3 
   

 Clearing/Grubbing  
   

 Clearing/Grubbing  March 2015 5.00 
 Dewatering  March 2015 434.00 

 Excavation & Backfill  
   

 Excavation & Haul To Waste  April 2015 82.53 
 Excavation & Stockpile  July 2016 44.37 
 Place Stockpiled Material As Backfill  July 2016 28.26 
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Import & Place Material July 2016 190.14 

 Sedimentation Basin  
   

 Place Gavel Bedding  March 2015 5.20 
 Drive Foundation Piles  June 2015 118.00 
 Place Concrete Fill In Piles  January 2016 42.46 
 Sedimentation SOG & Solids Lagoons  

   
 Plant & Operations  January 2016 66.41 
 Placing Crews  January 2016 26.20 
 Point & Patch  January 2016 5.97 
 Treat CJ  February 2016 10.75 
 Cure & Cleanup  February 2016 115.00 
 Formwork  May 2016 37.37 

 Sedimentation Wall Concrete  
   

 Plant & Operations  August 2016 140.00 
 Placing Crews  August 2016 27.41 
 Finish  August 2016 1.68 
 Point & Patch  September 2016 72.31 
 Treat CJ  November 2016 4.85 
 Cure & Cleanup  November 2016 451.95 

 Sedimentation Basin Roof Concrete  
   

 Placing Crews  March 2017 2.23 
 Finish  March 2017 1.40 
 Point & Patch  March 2017 2.31 
 Cure & Cleanup  March 2017 12.00 
 Formwork  March 2017 14.42 
 Roof Falsework  April 2017 46.68 

 Hanging & Baffle Wall Concrete  
   

 Plant & Operations  July 2015 9.05 
 Finish  July 2015 0.47 
 Point & Patch  July 2015 14.88 
 Treat CJ  July 2015 1.60 
 Cure & Cleanup  July 2015 20.78 
 Formwork  August 2015 93.00 

 Hanging Wall Falsework  November 2015 0.58 
 Pump House  

   
 Place Gravel Bedding  June 2015 2.18 
 Drive Foundation Piles  September 2015 71.33 
 Place Concrete Fill On Piles  January 2016 25.65 
 Slab On Grade Concrete  

   
 Plant & Operations  October 2015 50.00 
 Placing Crews  October 2015 20.19 
 Finish  October 2015 15.40 
 Point & Patch  November 2015 0.85 
 Treat CJ  November 2015 6.77 
 Cure & Cleanup  November 2015 28.70 
 Formwork  December 2015 5.29 

 Pump House Wall Concrete  
   

 Plant & Operations  February 2016 100.00 
 Placing Crews  February 2016 32.96 
 Finish  March 2016 3.45 
 Point & Patch  March 2016 80.32 
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 Treat CJ  May 2016 6.77 
 Cure & Cleanup  May 2016 113.99 
 Formwork  September 2016 502.02 

 Pump House Roof Concrete  
   

 Plant & Operations  May 2016 15.48 
 Placing Crews  May 2016 11.64 
 Finish  May 2016 15.68 
 Point & Patch  May 2016 19.29 
 Cure & Cleanup  June 2016 50.17 
 Formwork  August 2016 120.59 

 Roof Falsework  December 2016 46.68 
 Flow Meter Vaults  

   
 Flow Meter Vault Concrete  April 2017 23.71 
 Ultra-Sonic Flow Meters  April 2017 14.00 

 Butterfly Valves  
   

 Electrical Actuated BFV(96")  August 2016 35.00 
 Hydraulic Actuated BFV(96")  August 2016 35.00 

 Piping To Outside  
   

 Discharge Piping (8' Dia)  August 2016 56.00 
 Installation Of Pumps, Valves & Fittings  August 2016 240.00 
 Flex Couplings  August 2016 14.00 
 Air Valves  August 2016 7.00 

Pumping Plant 4 
   

 Clearing/Grubbing  
   

 Clearing/Grubbing  June 2015 5.00 
 Dewatering  June 2015 434.00 

 Excavation & Backfill  
   

 Excavation & Haul To Waste  July 2015 82.53 
 Excavation & Stockpile  November 2016 44.37 
 Place Stockpiled Material As Backfill  November 2016 28.26 
Import & Place Material November 2016 190.14 

 Sedimentation Basin  
   

 Place Gavel Bedding  June 2015 5.20 
 Drive Foundation Piles  September 2015 118.00 
 Place Concrete Fill In Piles  April 2016 42.46 
 Sedimentation SOG & Solids Lagoons  

   
 Plant & Operations  March 2016 66.41 
 Placing Crews  March 2016 26.20 
 Point & Patch  March 2016 5.97 
 Treat CJ  April 2016 10.75 
 Cure & Cleanup  April 2016 115.00 
 Formwork  July 2016 37.37 

 Sedimentation Wall Concrete  
   

 Plant & Operations  November 2016 140.00 
 Placing Crews  November 2016 27.41 
 Finish  November 2016 1.68 
 Point & Patch  December 2016 72.31 
 Treat CJ  February 2017 4.85 
 Cure & Cleanup  February 2017 451.95 

 Sedimentation Basin Roof Concrete  
   

 Placing Crews  May 2017 2.23 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-35 
November 2013 

ICF 00674.11 

 

Phase Start Month Start Year Days 
 Finish  May 2017 1.40 
 Point & Patch  May 2017 2.31 
 Cure & Cleanup  May 2017 12.00 
 Formwork  May 2017 14.42 
 Roof Falsework  June 2017 46.68 

 Hanging & Baffle Wall Concrete  
   

 Plant & Operations  November 2015 9.05 
 Finish  November 2015 0.47 
 Point & Patch  November 2015 14.88 
 Treat CJ  November 2015 1.60 
 Cure & Cleanup  November 2015 20.78 
 Formwork  December 2015 93.00 

 Hanging Wall Falsework  March 2016 0.58 
 Pump House  

   
 Place Gravel Bedding  September 2015 2.18 
 Drive Foundation Piles  October 2015 71.33 
 Place Concrete Fill On Piles  January 2016 25.65 
 Slab On Grade Concrete  

   
 Plant & Operations  January 2016 50.00 
 Placing Crews  January 2016 20.19 
 Finish  January 2016 15.40 
 Point & Patch  February 2016 0.85 
 Treat CJ  February 2016 6.77 
 Cure & Cleanup  February 2016 28.70 
 Formwork  March 2016 5.29 

 Pump House Wall Concrete  
   

 Plant & Operations  May 2016 100.00 
 Placing Crews  May 2016 32.96 
 Finish  June 2016 3.45 
 Point & Patch  June 2016 80.32 
 Treat CJ  August 2016 6.77 
 Cure & Cleanup  August 2016 113.99 
 Formwork  December 2016 502.02 

 Pump House Roof Concrete  
   

 Plant & Operations  September 2016 15.48 
 Placing Crews  September 2016 11.64 
 Finish  September 2016 15.68 
 Point & Patch  September 2016 19.29 
 Cure & Cleanup  October 2016 50.17 
 Formwork  December 2016 120.59 

 Roof Falsework  April 2017 46.68 
 Flow Meter Vaults  

   
 Flow Meter Vault Concrete  November 2018 23.71 
 Ultra-Sonic Flow Meters  November 2018 14.00 

 Butterfly Valves  
   

 Electrical Actuated BFV(96")  January 2019 35.00 
 Hydraulic Actuated BFV(96")  January 2019 35.00 

 Piping To Outside  
   

 Discharge Piping (8' Dia)  January 2019 56.00 
 Installation Of Pumps, Valves & Fittings  January 2019 240.00 
 Flex Couplings  January 2019 14.00 
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 Air Valves  January 2019 7.00 

Pumping Plant 5 
   

 Clearing/Grubbing  
   

 Clearing/Grubbing  April 2015 5.00 
 Dewatering  April 2015 434.00 

 Excavation & Backfill  
   

 Excavation & Haul To Waste  May 2015 82.53 
 Excavation & Stockpile  August 2016 44.37 
 Place Stockpiled Material As Backfill  August 2016 28.26 
Import & Place Material August 2016 190.14 

 Sedimentation Basin  
   

 Place Gavel Bedding  November 2015 5.20 
 Drive Foundation Piles  August 2015 118.00 
 Place Concrete Fill In Piles  March 2016 42.46 
 Sedimentation SOG & Solids Lagoons  

   
 Plant & Operations  March 2016 66.41 
 Placing Crews  March 2016 26.20 
 Point & Patch  March 2016 5.97 
 Treat CJ  April 2016 10.75 
 Cure & Cleanup  April 2016 115.00 
 Formwork  July 2016 37.37 

 Sedimentation Wall Concrete  
   

 Plant & Operations  September 2016 140.00 
 Placing Crews  September 2016 27.41 
 Finish  September 2016 1.68 
 Point & Patch  October 2016 72.31 
 Treat CJ  December 2016 4.85 
 Cure & Cleanup  December 2016 451.95 

 Sedimentation Basin Roof Concrete  
   

 Placing Crews  March 2017 2.23 
 Finish  March 2017 1.40 
 Point & Patch  March 2017 2.31 
 Cure & Cleanup  March 2017 12.00 
 Formwork  March 2017 14.42 
 Roof Falsework  April 2017 46.68 

 Hanging & Baffle Wall Concrete  
   

 Plant & Operations  August 2015 9.05 
 Finish  August 2015 0.47 
 Point & Patch  August 2015 14.88 
 Treat CJ  August 2015 1.60 
 Cure & Cleanup  August 2015 20.78 
 Formwork  September 2015 93.00 

 Hanging Wall Falsework  December 2015 0.58 
 Pump House  

   
 Place Gravel Bedding  September 2015 2.18 
 Drive Foundation Piles  November 2015 71.33 
 Place Concrete Fill On Piles  March 2016 25.65 
 Slab On Grade Concrete  

   
 Plant & Operations  November 2015 50.00 
 Placing Crews  November 2015 20.19 
 Finish  November 2015 15.40 
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 Point & Patch  December 2015 0.85 
 Treat CJ  December 2015 6.77 
 Cure & Cleanup  December 2015 28.70 
 Formwork  January 2015 5.29 

 Pump House Wall Concrete  
   

 Plant & Operations  December 2015 100.00 
 Placing Crews  December 2015 32.96 
 Finish  January 2016 3.45 
 Point & Patch  January 2016 80.32 
 Treat CJ  March 2016 6.77 
 Cure & Cleanup  March 2016 113.99 
 Formwork  July 2016 502.02 

 Pump House Roof Concrete  
   

 Plant & Operations  May 2016 15.48 
 Placing Crews  May 2016 11.64 
 Finish  May 2016 15.68 
 Point & Patch  May 2016 19.29 
 Cure & Cleanup  June 2016 50.17 
 Formwork  August 2016 120.59 

 Roof Falsework  December 2016 46.68 
 Flow Meter Vaults  

   
 Flow Meter Vault Concrete  June 2017 23.71 
 Ultra-Sonic Flow Meters  June 2017 14.00 

 Butterfly Valves  
   

 Electrical Actuated BFV(96")  August 2016 35.00 
 Hydraulic Actuated BFV(96")  August 2016 35.00 

 Piping To Outside  
   

 Discharge Piping (8' Dia)  August 2016 56.00 
 Installation Of Pumps, Valves & Fittings  August 2016 240.00 
 Flex Couplings  August 2016 14.00 
 Air Valves  August 2016 7.00 

Intermediate Pumping Plant 
   

Clearing/Grubbing/Dewatering 
   

Clearing & Grubbing June 2014 2.00 
Dewatering June 2014 493.00 
SWPPP June 2014 5.00 

PP Excavation & Backfill 
   Excavate & Waste August 2014 84.72 

Excavation & Stockpile August 2014 76.25 
Place Stockpiled Material As Backfill November 2014 334.45 

Forebay From New North Canal 
   Forebay From New North Canal - Excavation & 

Stockpile August 2014 263.64 
Forebay From New North Canal - Place Stockpiled 
Material As Backfill January 2015 34.38 
Forebay Concrete 

   Forebay From New North Canal Plant & 
Operations September 2015 57.80 
Forebay From New North Canal Placing Crews September 2015 19.05 
Forebay From New North Canal Finish October 2015 3.45 
Forebay From New North Canal Point & Patch October 2015 15.68 
Forebay From New North Canal Treat CJ October 2015 0.30 
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Forebay From New North Canal Cure & Cleanup October 2015 145.66 
Forebay From New North Canal Formwork October 2015 97.98 

Pump House 
   Place Gravel Bedding August 2014 5.38 

Drive Foundation Piles April 2015 591.33 
Place Concrete Fill On Piles September 2015 212.89 

Slab On Grade Concrete 
   Plant & Operations September 2015 77.72 

Placing Crews September 2015 31.31 
Finish October 2015 43.70 
Point & Patch November 2015 4.28 
Treat CJ November 2015 3.28 
Cure & Cleanup November 2015 80.41 
Formwork November 2015 26.75 

Volute Concrete 
   Plant & Operations March 2016 68.71 

Placing Crews March 2016 15.10 
Finish March 2016 6.72 
Point & Patch March 2016 0.00 
Cure & Cleanup March 2016 6.88 
Formwork April 2016 0.00 

Pump House Wall Concrete 
   Plant & Operations November 2015 211.22 

Point & Patch November 2015 296.55 
Cure & Cleanup February 2016 408.96 
Formwork February 2016 1853.46 

Pump House Elevated Slab Concrete 
   Plant & Operations May 2016 101.68 

Placing Crews May 2016 18.89 
Finish May 2016 34.60 
Point & Patch June 2016 2.31 
Cure & Cleanup June 2016 58.37 
Formwork June 2016 14.46 
Roof Falsework July 2016 136.60 

Haul Road 
   Overexc & Recompact 40' Widex 5' Deep July 2016 8.00 

Remove Base Rock July 2016 4.00 
Piping 

   11' Dia Piping June 2017 48.00 
12' Dia Piping June 2017 80.00 
Flex Couplings June 2017 16.00 
Air Valve June 2017 16.00 
Install All Piping, Fittings & Valves June 2017 16.00 

Butterfly Valves 
   11' Hydraulicall Activated BFV July 2017 50.00 

8' Electrically Activated BFV July 2017 30.00 
Flow Meter Vaults 

   Flow Meter Vaults, 16'x16'x20' Deep July 2017 218.84 
Ultra Sonic Flow Meters July 2017 12.00 

Pipelines 
   

Pipeline 
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Dewatering for Conduits 

   
Wellpoint System October 2015 22.00 

Excavate & Stockpile For Reuse As BF December 2015 886.36 
Pipe Procurement 

   
Stage and Handle Pipe January 2016 59.98 

Place Pipe Bedding 
   

Place Bedding November 2015 375.00 
Set & Weld Pipe 

   
Place Pipe January 2016 2495.20 
Weld Pipe January 2016 2500.00 

Place Backfill 
   

Place Sand in Pipe Zone January 2016 916.25 
Backfill - Load and Haul January 2016 1300.00 
Backfill - Place and Compact January 2016 130.00 

Air and Vacuum Release January 2016 12.00 
SWPPP November 2015 1240.00 
Pumping Plant Transition Structure 

   
Place Bedding January 2016 1.00 
Excavate and Stockpile December 2015 53.71 
Backfill March 2016 25.82 
SOG Concrete 

   
Plant & Operations January 2016 197.06 
Placing Crews January 2016 32.78 
Finish February 2016 18.75 
Point and Patch February 2016 17.12 
Treat CJ March 2016 50.00 
Cure & Cleanup April 2016 82.26 
Formwork July 2016 107.07 

Place Wall Concrete 
   

Plant & Operations January 2016 148.71 
Placing Crews January 2016 49.01 
Finish February 2016 0.63 
Point and Patch February 2016 112.26 
Treat CJ June 2016 14.13 
Cure & Cleanup June 2016 155.42 
Formwork December 2017 701.61 

Roof Falsework 
   

Plant & Operations March 2016 74.93 
Placing Crews March 2016 12.47 
Finish March 2016 21.88 
Point and Patch April 2016 44.00 
Cure & Cleanup June 2016 70.20 
Formwork July 2016 169.23 

Pipeline - Canal Transition Structure 
   

Excavate and Haul July 2016 36.50 
Excavate and Stockpile July 2016 17.21 
Backfill January 2017 25.82 
Place Bedding August 2016 1.00 
SOG Concrete 

   
Plant & Operations October 2016 220.00 
Placing Crews October 2016 60.45 
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Finish December 2016 86.92 
Point and Patch February 2017 31.87 
Treat CJ March 2017 13.17 
Cure & Cleanup April 2017 191.18 
Formwork October 2017 199.16 

Place Wall Concrete 
   

Plant & Operations November 2016 936.56 
Placing Crews November 2016 119.92 
Finish February 2017 13.10 
Point and Patch February 2017 216.62 
Treat CJ September 2017 13.68 
Cure & Cleanup October 2017 307.57 
Formwork May 2018 1374.71 

Canals 
   

Canal Stations 
   

Clear and Grub 
   

Clear and Grub March 2015 482.60 
Demolition of Structures March 2015 136.36 

Overexcavate & Replace Under Embankments 
   

Dewatering Embankment Area 
   

Excavate Trenches March 2015 1934.54 
Operate Pumps March 2015 1766.86 
Pump Install and Maintain March 2015 588.95 
Construct/Remove Sedimentation Ponds March 2015 196.32 

Waste Unsuitable Material 
   

Unsuitable to ROW Spoil Berm June 2016 81.00 
Unsuitable to Borrow Backfill 5 Truck June 2016 81.00 
Unsuitable to Borrow Backfill 6 Truck June 2016 81.00 
Unsuitable to Borrow Backfill 7 Truck June 2016 81.00 

Scarify and Recompact Canal Invert March 2015 401.10 
Flip Flop Non Organics May 2015 166.03 
Import and Replace to OG 

   
Truck from Borrow 2.5m to 7m Haul, Truck May 2015 1013.13 
Truck from Borrow 7m to 11m Haul, Truck May 2015 1032.77 
Truck from Borrow >11m Haul, Truck May 2015 762.47 
Truck from Borrow to King Island May 2015 482.43 

On-Site Excavation 
   

Export Unsuitable Material  
   

Unsuitable from Canal Excavation to ROW 
Berms 

May 2015 680.05 

Unsuitable from Canal Excavation to Borrow BF 
2.5m to 7m truck 

May 2015 152.01 

Unsuitable from Canal Excavation to Borrow BF 
7m to 11m truck 

May 2015 818.22 

Unsuitable from Canal Excavation to Borrow BF 
from >11m truck 

May 2015 639.52 

Cut and Fill Suitable Material 
   

Canal Exc To Replace Unsuit Exc Under 
Embankment 

May 2015 1583.57 

Canal Exc To Canal Embankment Lower Section  May 2015 2255.65 
Canal Exc To Dry Bed For Emb. Top Out May 2015 383.77 
Canal Exc To Dry Bed Reach To Reach May 2015 367.92 
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Moisture Condition Suitable Material 

   
Construction Drying Beds March 2015 93.33 
Operate Drying Beds July 2015 1500.00 
Double Handle Suitable March 2015 1519.55 

Dewater Canal Exc Area 
   

Excavate Trenches May 2015 11.00 
Operate Pumps March 2015 1800.00 
Pump Install and Maintain March 2015 600.00 
Construct/Remove Sedimentation Ponds June 2015 200.00 

Import and Place as Embankment 
   

Import and Place 
   

Clear and Grub Borrow Area June 2015 849.41 
Strip Unsuitable from Borrow Areas June 2015 1621.02 
Haul from Borrow, 100 T Tr <2500 June 2015 45.19 
Haul from Borrow, 100 T Tr, 2500-7000 June 2015 1439.84 
Haul from Borrow, 100 T Tr, >11000 June 2015 512.55 
Haul from Borrow to King Island June 2015 1196.79 
Excavate Trenches July 2016 11.00 
Operate Pumps March 2015 1800.00 
Pump Install and Maintain March 2015 600.00 
Construct/Remove Sedimentation Ponds May 2015 200.00 

Slope Finish May 2015 1533.83 
Channel Bottom Finish May 2015 768.30 
Embankment Top Finish May 2015 131.39 
Other Flat Area Finish May 2015 1125.55 

Toe Roads 
   

Excavate for Toe Roads September 2015 685.16 
Backfill Excavation from Borrow September 2015 787.93 

Drainage 
   

Export Unsuitable Material  May 2015 216.79 
Finish Grade Ditch May 2015 667.69 

Irrigation Ditches 
   

Export Unsuitable Material  May 2015 324.09 
Finish Grade Ditch May 2015 1068.30 

SWPPP June 2015 1333.33 
Haul Roads 

   
Overexc and Recompact 40'W X3'Dx 71 Miles 

   
Excavate Overburden to 3' Depth September 2015 296.99 
Refill from Borrow September 2015 296.99 

Remove Haul Road Base September 2015 215.28 
Construct Trestles Over Slough September 2015 1111.00 
Maintain Haul Roads September 2015 2025.02 

Siphons 
   

E1 Stone Lake Drain 
   

Upstream & Downstream Transitions 
   

Excavation/Grading April 2017 0.75 
Place Gravel Bedding January 2017 1.05 
Place Invert Slab Concrete 

   
Plant & Operations June 2017 30.00 
Placing Crews June 2017 13.55 
Finish June 2017 62.07 
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Point and Patch August 2017 4.58 
Treat CJ August 2017 6.22 
Cure & Cleanup August 2017 98.44 
Formwork November 2017 17.60 

Place Wall Concrete 
   

Plant & Operations July 2017 60.00 
Placing Crews July 2017 19.64 
Point and Patch July 2017 4.58 
Treat CJ July 2017 6.22 
Cure & Cleanup August 2017 3.66 
Formwork August 2017 132.11 

Backfill October 2017 5.03 
Upstream & Downstream Control Structures 

   
Excavation/Grading April 2017 0.83 
Place Gravel Bedding January 2017 0.33 
Drive Foundation Piles June 2017 18.33 
Place Invert Slab Concrete 

   
Plant & Operations July 2017 15.00 
Placing Crews July 2017 5.05 
Finish July 2017 4.89 
Point and Patch July 2017 0.92 
Treat CJ July 2017 1.25 
Cure & Cleanup July 2017 9.77 
Formwork July 2017 5.74 

Place Wall Concrete 
   

Plant & Operations July 2017 25.65 
Placing Crews July 2017 1677.00 
Point and Patch February 2022 11.75 
Cure & Cleanup March 2022 15.27 

Backfill October 2017 5.03 
Box Culvert Section  

   
Excavate Channel/Build Levee April 2017 22.50 
Install and Remove Sheetpile Cutoff 

   
Place Sheetpile Cells March 2018 300.00 
Cell Fill March 2018 100.00 
Remove Cell Fill June 2018 62.50 
Remove Sheet Pile August 2018 50.00 
PZ 32 Crew October 2018 200.00 
Install Walers May 2019 200.00 

Repair Levee February 2018 30.00 
Excavation 

   
Wet Exc/Dragline April 2017 65.12 
Dry Exc/Backhoe April 2017 55.96 

Drive Foundation Piles June 2017 58.50 
Place Gravel Bedding December 2016 6.81 
SOG Concrete 

   
Plant & Operations June 2017 100.00 
Placing Crews June 2017 17.50 
Finish June 2017 3.88 
Point and Patch June 2017 7.37 
Treat CJ June 2017 6.50 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-43 
November 2013 

ICF 00674.11 

 

Phase Start Month Start Year Days 
Cure & Cleanup July 2017 67.56 
Formwork September 2017 49.39 

Wall Concrete 
   

Plant & Operations July 2017 200.00 
Placing Crews July 2017 14.31 
Point and Patch July 2017 105.56 
Treat CJ November 2017 13.00 
Cure & Cleanup November 2017 145.03 
Formwork April 2018 70.37 

Roof Concrete 
   

Plant & Operations September 2017 240.00 
Placing Crews September 2017 12.44 
Finish September 2017 13.10 
Point and Patch September 2017 44.00 
Cure & Cleanup November 2017 119.08 
Formwork March 2018 12.11 

Backfill October 2017 76.23 
SWPP January 2017 480.00 

E2 Beaver Slough 
   

Upstream & Downstream Transitions 
   

Excavation/Grading November 2015 1.01 
Place Gravel Bedding October 2017 1.05 
Place Invert Slab Concrete 

   
Plant & Operations April 2016 15.00 
Placing Crews April 2016 13.55 
Finish April 2016 62.07 
Point and Patch June 2016 4.58 
Treat CJ June 2016 6.22 
Cure & Cleanup July 2016 98.44 
Formwork November 2016 17.60 

Place Wall Concrete 
   

Plant & Operations March 2016 30.00 
Placing Crews March 2016 19.64 
Point and Patch March 2016 4.58 
Treat CJ March 2016 0.00 
Cure & Cleanup March 2016 3.66 
Formwork April 2016 132.11 

Backfill June 2016 26.43 
Upstream & Downstream Control Structures 

   
Excavation/Grading April 2016 15.62 
Place Gravel Bedding October 2017 0.33 
Drive Foundation Piles January 2016 18.33 
Place Invert Slab Concrete 

   
Plant & Operations March 2016 15.00 
Placing Crews March 2016 5.05 
Finish March 2016 4.89 
Point and Patch March 2016 0.92 
Treat CJ March 2016 1.25 
Cure & Cleanup March 2016 9.77 
Formwork March 2016 5.74 

Place Wall Concrete 
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Plant & Operations April 2016 40.00 
Placing Crews April 2016 7.99 
Point and Patch April 2016 11.75 
Cure & Cleanup April 2016 15.27 
Formwork May 2016 73.43 

Backfill June 2016 34.35 
Box Culvert Section  

   
Overexc & Recompact Diversion Channel October 2015 22.50 
Install and Remove Sheetpile Cutoff 

   
Erect Cells January 2017 300.00 
Cell Fill October 2017 100.00 
Remove Cell Fill January 2018 62.50 
Remove Sheet Pile March 2018 50.00 
PZ 32 Crew May 2018 225.00 
Install Walers December 2018 225.00 

Repair Levee September 2016 30.00 
Excavation 

   
Wet Exc/Dragline September 2015 73.90 
Dry Exc/Backhoe September 2015 55.96 

Drive Foundation Piles February 2016 62.00 
Place Gravel Bedding June 2015 8.12 
SOG Concrete 

   
Plant & Operations January 2016 120.00 
Placing Crews January 2016 20.86 
Finish January 2016 7.07 
Point and Patch January 2016 6.04 
Treat CJ February 2016 15.50 
Cure & Cleanup February 2016 115.73 
Formwork June 2016 37.76 

Wall Concrete 
   

Plant & Operations March 2016 200.00 
Placing Crews March 2016 17.06 
Point and Patch March 2016 125.86 
Treat CJ July 2016 15.50 
Cure & Cleanup August 2016 172.92 
Formwork January 2017 83.91 

Roof Concrete 
   

Plant & Operations April 2016 260.00 
Placing Crews April 2016 14.83 
Point and Patch April 2016 52.46 
Cure & Cleanup June 2016 141.98 
Formwork October 2016 14.43 

Backfill June 2016 50.15 
SWPP June 2015 480.00 

E3 Hog Slough 
   

Upstream & Downstream Transitions 
   

Excavation/Grading December 2015 1.26 
Place Gravel Bedding September 2015 1.05 
Backfill August 2016 26.43 

Upstream & Downstream Control Structures 
   

Excavation/Grading December 2015 0.83 
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Place Gravel Bedding September 2015 0.33 
Drive Foundation Piles March 2016 18.33 
Backfill August 2016 5.03 

Box Culvert Section  
   

Overexc & Recompact Diversion Channel September 2015 22.50 
Install and Remove Sheetpile Cutoff 

   
Erect Cells January 2017 300.00 
Cell Fill October 2017 100.00 
Remove Cell Fill January 2018 62.50 
Remove Cells March 2018 50.00 
Set Walers May 2018 225.00 

Repair Levee December 2016 30.00 
Excavation 

   
Wet Exc/Dragline December 2015 64.06 
Dry Exc/Backhoe December 2015 95.09 

Drive Foundation Piles March 2016 65.50 
Place Gravel Bedding September 2015 8.12 
SOG Concrete 

   
Plant & Operations March 2016 120.00 
Placing Crews March 2016 20.86 
Finish March 2016 7.07 
Point and Patch March 2016 6.04 
Treat CJ April 2016 15.50 
Cure & Cleanup April 2016 115.73 
Formwork August 2016 37.76 

Wall Concrete 
   

Plant & Operations April 2016 200.00 
Placing Crews April 2016 17.06 
Point and Patch April 2016 125.86 
Treat CJ August 2016 15.50 
Cure & Cleanup September 2016 172.92 
Formwork February 2017 83.91 

Roof Concrete 
   

Plant & Operations June 2016 260.00 
Placing Crews June 2016 14.83 
Finish June 2016 15.62 
Point and Patch July 2016 52.46 
Cure & Cleanup August 2016 141.98 
Formwork January 2017 14.43 

Backfill July 2016 50.56 
SWPP September 2015 480.00 

E4 Sycamore Slough 
   

Upstream & Downstream Transitions 
   

Excavation/Grading August 2016 1.51 
Place Gravel Bedding April 2016 1.05 
Place Wall Concrete 

   
Plant & Operations December 2016 60.00 

Backfill March 2017 31.71 
Upstream & Downstream Control Structures 

   
Excavation/Grading August 2016 1.66 
Place Gravel Bedding April 2016 2.18 
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Drive Foundation Piles October 2016 18.33 
Place Invert Slab Concrete 

   
Plant & Operations November 2016 1.88 
Placing Crews November 2016 5.05 
Finish November 2016 4.89 
Point and Patch November 2016 0.92 
Treat CJ November 2016 1.25 
Cure & Cleanup November 2016 9.77 
Formwork November 2016 5.74 

Place Wall Concrete 
   

Plant & Operations December 2016 1.79 
Placing Crews December 2016 7.99 
Point and Patch December 2016 11.75 
Cure & Cleanup December 2016 15.27 
Formwork January 2017 73.43 

Backfill March 2017 6.04 
Box Culvert Section  

   
Overexc & Recompact Diversion Channel May 2016 75.00 
Install and Remove Sheetpile Cutoff 

   
Erect Cells August 2017 300.00 
Cell Fill May 2018 100.00 
Remove Cell Fill August 2018 62.50 
Remove Sheet Pile October 2018 50.00 
PZ 32 Crew December 2018 275.00 
Set Walers September 2019 275.00 

Repair Levee July 2017 100.00 
Excavation 

   
Wet Exc/Dragline August 2016 63.29 
Dry Exc/Backhoe August 2016 113.72 

Drive Foundation Piles October 2016 68.83 
Place Gravel Bedding April 2016 8.78 
SOG Concrete 

   
Plant & Operations November 2016 120.00 
Placing Crews November 2016 22.55 
Finish November 2016 7.64 
Point and Patch December 2016 6.27 
Treat CJ December 2016 16.75 
Cure & Cleanup January 2017 124.73 
Formwork May 2017 39.20 

Wall Concrete 
   

Plant & Operations December 2016 280.00 
Placing Crews December 2016 18.43 
Finish December 2016 0.00 
Point and Patch December 2016 136.01 
Treat CJ May 2017 16.75 
Cure & Cleanup May 2017 186.86 
Formwork October 2017 850.06 

Roof Concrete 
   

Plant & Operations February 2017 280.00 
Placing Crews February 2017 19.61 
Finish February 2017 20.65 
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Point and Patch March 2017 69.39 
Cure & Cleanup May 2017 187.78 
Formwork December 2017 19.09 

Backfill March 2017 57.06 
SWPP April 2016 480.00 

E5 White Slough 
   

Upstream & Downstream Transitions 
   

Excavation/Grading August 2015 11.30 
Place Gravel Bedding March 2015 1.05 
Drive Foundation Piles September 2015 18.33 
Backfill January 2016 34.69 

Upstream & Downstream Control Structures 
   

Excavation/Grading August 2015 1.38 
Place Gravel Bedding April 2015 0.33 
Drive Foundation Piles September 2015 18.33 
Backfill January 2016 7.54 

Box Culvert Section  
   

Overexc & Recompact Diversion Channel May 2016 75.00 
Install and Remove Sheetpile Cutoff 

   
Place Sheet Pile Cells April 2015 840.00 
Cell Fill July 2017 280.00 
Remove Cell Fill April 2018 175.00 
Remove Cells  October 2018 140.00 
PZ 32 Crew March 2018 170.00 
Set Walers August 2018 170.00 

Excavation 
   

Wet Exc/Dragline July 2016 236.61 
Dry Exc/Backhoe July 2016 28.65 

Drive Foundation Piles September 2016 79.17 
Place Gravel Bedding May 2016 10.74 
SOG Concrete 

   
Plant & Operations September 2016 140.00 
Placing Crews September 2016 27.59 
Finish September 2016 9.34 
Point and Patch October 2016 6.97 
Treat CJ October 2016 20.50 
Cure & Cleanup November 2016 151.73 
Formwork April 2017 43.53 

Wall Concrete 
   

Plant & Operations October 2016 240.00 
Placing Crews October 2016 22.56 
Point and Patch October 2016 166.46 
Treat CJ April 2017 20.50 
Cure & Cleanup April 2017 228.70 
Formwork December 2017 110.97 

Roof Concrete 
   

Plant & Operations December 2016 280.00 
Placing Crews December 2016 19.61 
Finish December 2016 20.65 
Point and Patch January 2017 69.39 
Cure & Cleanup March 2017 187.78 
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Formwork September 2017 19.09 

Backfill January 2017 73.11 
SWPP April 2016 480.00 

E6 Disappointment Slough 
   

Upstream & Downstream Transitions 
   

Excavation/Grading September 2015 11.86 
Place Gravel Bedding June 2015 1.05 
Drive Foundation Piles September 2015 18.33 
Backfill January 2016 39.37 

Upstream & Downstream Control Structures 
   

Excavation/Grading August 2016 1.38 
Place Gravel Bedding May 2016 0.33 
Drive Foundation Piles September 2016 82.67 
Backfill January 2017 7.54 

Box Culvert Section  
   

Install and Remove Sheetpile Cutoff 
   

Erect Cells January 2017 900.00 
Cell Fill July 2019 300.00 
Remove Cell Fill May 2019 187.50 
Remove Cells  November 2019 150.00 
PZ 32 Crew April 2020 175.00 
Set Walers October 2020 175.00 

Excavation 
   

Wet Exc/Dragline August 2016 257.11 
Dry Exc/Backhoe August 2016 32.45 

Drive Foundation Piles September 2016 82.67 
Place Gravel Bedding May 2016 11.39 
SOG Concrete 

   
Plant & Operations October 2016 160.00 
Placing Crews October 2016 29.28 
Finish November 2016 9.91 
Point and Patch November 2016 7.20 
Treat CJ November 2016 21.75 
Cure & Cleanup December 2016 160.73 
Formwork May 2017 44.97 

Wall Concrete 
   

Plant & Operations September 2016 360.00 
Placing Crews September 2016 23.94 
Point and Patch September 2016 176.61 
Treat CJ March 2017 21.75 
Cure & Cleanup April 2017 242.64 
Formwork December 2017 117.74 

Roof Concrete 
   

Plant & Operations December 2016 380.00 
Placing Crews December 2016 20.81 
Finish December 2016 21.91 
Point and Patch January 2017 73.62 
Cure & Cleanup March 2017 199.23 
Formwork October 2017 20.25 

Backfill January 2017 80.02 
SWPP February 2016 480.00 
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E7 BNSF Railroad 

   
Upstream & Downstream Transitions 

   
Excavation/Grading April 2016 1.69 
Place Gravel Bedding August 2015 1.05 
Drive Foundation Piles April 2016 18.33 
Backfill July 2016 34.69 

Upstream & Downstream Control Structures 
   

Excavation/Grading April 2016 1.45 
Place Gravel Bedding August 2015 0.33 
Drive Foundation Piles April 2016 18.33 
Place Invert Slab Concrete 

   
Plant & Operations June 2016 15.00 
Placing Crews June 2016 5.05 
Finish June 2016 4.89 
Point and Patch June 2016 0.92 
Treat CJ June 2016 1.25 
Cure & Cleanup June 2016 9.77 
Formwork June 2016 5.74 

Place Wall Concrete 
   

Plant & Operations May 2016 40.00 
Placing Crews May 2016 7.99 
Point and Patch May 2016 11.75 
Cure & Cleanup May 2016 15.27 
Formwork June 2016 73.43 

Backfill August 2016 2.04 
Box Culvert Section  

   
Shoofly Railroad 

   
Embankment August 2015 33.33 
Sub-Ballast September 2015 8.33 
Dry Exc/Backhoe April 2016 96.27 

Drive Foundation Piles April 2016 51.67 
Place Gravel Bedding August 2015 5.50 
SOG Concrete 

   
Plant & Operations June 2016 80.00 
Placing Crews June 2016 14.13 
Finish June 2016 4.79 
Point and Patch June 2016 5.12 
Treat CJ June 2016 10.50 
Cure & Cleanup July 2016 79.73 
Formwork October 2016 31.99 

Wall Concrete 
   

Plant & Operations May 2016 200.00 
Placing Crews May 2016 11.56 
Point and Patch May 2016 85.26 
Treat CJ August 2016 10.50 
Cure & Cleanup August 2016 117.14 
Formwork December 2016 56.84 

Roof Concrete 
   

Plant & Operations August 2016 180.00 
Placing Crews August 2016 10.05 
Finish August 2016 10.58 
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Point and Patch August 2016 35.54 
Cure & Cleanup September 2016 96.18 
Formwork January 2017 9.78 

SWPP August 2016 31.58 
Backfill August 2016 31.58 
PZ 32 Crew April 2016 170.00 
Set Walers April 2016 210.00 

E8 Middle River Slough 
   

Upstream & Downstream Transitions 
   

Excavation/Grading March 2016 3.39 
Place Gravel Bedding September 2015 1.05 
Drive Foundation Piles May 2016 18.33 
Backfill January 2017 34.69 

Upstream & Downstream Control Structures 
   

Excavation/Grading March 2016 0.21 
Place Gravel Bedding September 2015 0.33 
Drive Foundation Piles May 2016 18.33 
Backfill January 2017 7.54 

Box Culvert Section  
   

Install and Remove Sheetpile Cutoff 
   

Erect Cells February 2017 840.00 
Cell Fill May 2019 280.00 
Remove Cell Fill February 2019 175.00 
Remove Cells  August 2019 140.00 
PZ 32 Crew December 2019 195.00 
Set Walers July 2020 195.00 

Excavation 
   

Wet Exc/Dragline March 2016 217.74 
Dry Exc/Backhoe March 2016 43.38 

Drive Foundation Piles April 2016 82.67 
Place Gravel Bedding April 2016 11.39 
SOG Concrete 

   
Plant & Operations May 2016 160.00 
Placing Crews May 2016 29.28 
Finish June 2016 9.91 
Point and Patch June 2016 7.20 
Treat CJ June 2016 21.75 
Cure & Cleanup July 2016 160.73 
Formwork January 2017 44.97 

Wall Concrete 
   

Plant & Operations June 2016 360.00 
Placing Crews June 2016 23.94 
Point and Patch June 2016 176.61 
Treat CJ January 2017 21.75 
Cure & Cleanup February 2017 242.64 
Formwork November 2017 117.74 

Roof Concrete 
   

Plant & Operations April 2016 380.00 
Placing Crews April 2016 20.81 
Finish April 2016 21.91 
Point and Patch May 2016 73.62 
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Cure & Cleanup July 2016 199.23 
Formwork February 2017 20.25 

Backfill January 2017 85.30 
SWPP October 2015 480.00 

Control Structures 
   

Forebay Outlet 1 Inline Control Structure 
   

Upstream & Downstream Transitions 
   

Excavation/Grading November 2016 18.18 
Place Gravel Bedding November 2016 0.80 
Backfill November 2016 102.33 

Upstream & Downstream Control Structures 
   

Excavation/Grading November 2016 1.78 
Place Gravel Bedding November 2016 0.18 
Drive Foundation Piles November 2016 18.33 
Place Invert Slab Concrete 

   
Finish November 2016 0.52 
Point and Patch November 2016 0.94 
Treat CJ November 2016 1.13 
Cure & Cleanup November 2016 2.73 
Formwork November 2016 5.89 

Place Wall Concrete 
   

Placing Crews November 2016 7.18 
Point and Patch November 2016 10.56 
Cure & Cleanup November 2016 13.73 
Formwork December 2016 65.99 

Backfill November 2016 102.33 
SWPP November 2016 240.00 

Forebay Outlet 2 Inline Control Structure 
   

Upstream & Downstream Transitions 
   

Excavation/Grading January 2015 27.75 
Place Gravel Bedding January 2015 0.91 
Backfill January 2015 53.39 

Upstream & Downstream Control Structures 
   

Excavation/Grading January 2015 3.01 
Place Gravel Bedding January 2015 0.08 
Drive Foundation Piles January 2015 18.33 
Place Invert Slab Concrete 

   
Placing Crews January 2015 4.54 
Finish January 2015 0.52 
Point and Patch January 2015 0.94 
Treat CJ January 2015 1.13 
Cure & Cleanup January 2015 2.73 
Formwork January 2015 5.89 

Place Wall Concrete 
   

Placing Crews January 2015 7.18 
Point and Patch January 2015 10.56 
Cure & Cleanup January 2015 13.73 
Formwork January 2015 65.99 

Backfill January 2015 113.95 
SWPP January 2015 240.00 

California Aqueduct Inline Control Structure 
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Upstream and Downstream Transitions 

   
Excavation/Grading April 2015 27.75 
Place Gravel Bedding April 2015 0.91 
Place Invert Slab Concrete 

   
Plant & Operations April 2015 15.00 
Placing Crews April 2015 13.55 
Finish April 2015 62.07 
Point & Patch July 2015 4.58 
Treat CJ July 2015 6.22 
Cure & Cleanup July 2015 98.44 
Formwork November 2015 17.60 

Place Wall Concrete 
   

Plant & Operations November 2015 30.00 
Placing Crews December 2015 19.64 
Point & Patch December 2015 4.58 
Cure & Cleanup December 2015 3.66 
Formwork December 2015 132.11 

Backfill April 2016 53.39 
Upstream and Downstream Control Structures 

   
Install / Remove Sheetpile Cutoff In River 

   
Erect Cells April 2015 75.00 
Cell Fill July 2015 25.00 
Remove Cell Fill July 2015 15.63 
Remove Cells July 2015 12.50 
Set Walers August 2015 56.25 

Excavation/Grading September 2015 3.01 
Place Gravel Bedding September 2015 0.08 
Drive Foundation Piles September 2015 18.33 
Place Invert Slab Concrete 

   
Plant & Operations September 2015 1.68 
Placing Crews September 2015 4.54 
Finish September 2015 0.52 
Point & Patch September 2015 0.94 
Treat CJ September 2015 1.13 
Cure & Cleanup September 2015 2.73 
Formwork September 2015 5.89 

Place Wall Concrete 
   

Plant & Operations September 2015 1.61 
Placing Crews September 2015 7.18 
Point & Patch October 2015 10.56 
Cure & Cleanup October 2015 13.73 
Formwork October 2015 65.99 

Backfill Shaft January 2016 113.95 
SWPPP April 2015 240.00 

Delta Mendota Inline Control Structure 
   

Upstream and Downstream Transitions 
   

Excavation/Grading June 2016 6.00 
Place Gravel Bedding June 2016 6.00 
Place Invert Slab Concrete 

   
Plant & Operations June 2016 6.00 
Placing Crews June 2016 6.00 
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Finish July 2016 7.00 
Point & Patch September 2016 9.00 
Treat CJ September 2016 9.00 
Cure & Cleanup September 2016 9.00 
Formwork January 2017 1.00 

Place Wall Concrete 
   

Plant & Operations January 2017 1.00 
Placing Crews January 2017 1.00 
Point & Patch January 2017 1.00 
Cure & Cleanup January 2017 1.00 
Formwork January 2017 1.00 

Backfill Shaft May 2017 5.00 
Upstream and Downstream Control Structures 

   
Install / Remove Sheetpile Cutoff In River 

   
Erect Cells June 2016 6.00 
Cell Fill June 2016 6.00 
Remove Cell Fill June 2016 6.00 
Remove Cells June 2016 6.00 
Set Walers June 2016 6.00 

Excavation/Grading July 2016 7.00 
Place Gravel Bedding July 2016 7.00 
Drive Foundation Piles July 2016 7.00 
Place Invert Slab Concrete 

   
Plant & Operations July 2016 7.00 
Placing Crews July 2016 7.00 
Finish July 2016 7.00 
Point & Patch July 2016 7.00 
Treat CJ July 2016 7.00 
Cure & Cleanup July 2016 7.00 
Formwork July 2016 7.00 

Place Wall Concrete 
   

Plant & Operations July 2016 7.00 
Placing Crews July 2016 7.00 
Point & Patch July 2016 7.00 
Cure & Cleanup July 2016 7.00 
Formwork July 2016 7.00 

Backfill July 2016 7.00 
SWPPP June 2016 6.00 

Bridges 
   

G2 Scribner Road 
   

Bridge Construction May 2015 123.00 
Roadway Embankment 

   
Load and Haul Borrow April 2015 59.95 
Place Embankment April 2015 59.95 

G3 Hood-Franklin Road 
   

Bridge Construction December 2016 125.00 
Roadway Embankment 

   
Load and Haul Borrow November 2016 39.19 
Place Embankment November 2016 39.19 

G4 Lambert Road 
   

Bridge Construction February 2018 168.00 
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Roadway Embankment 

   
Load and Haul Borrow January 2018 36.93 
Place Embankment January 2018 36.93 

G5 Dierssen Road 
   

Bridge Construction October 2015 201.00 
Roadway Embankment 

   
Load and Haul Borrow September 2015 34.87 
Place Embankment September 2015 34.87 

G6 Twin Cities Road 
   

Bridge Construction October 2016 167.00 
Roadway Embankment 

   
Load and Haul Borrow September 2016 78.19 
Place Embankment September 2016 78.19 

G7 West Barber Road 
   

Bridge Construction February 2017 177.00 
Roadway Embankment 

   
Load and Haul Borrow January 2017 27.51 
Place Embankment January 2017 27.51 

G8 West Walnut Grove Road 
   

Bridge Construction February 2018 177.00 
Roadway Embankment 

   
Load and Haul Borrow February 2018 38.99 
Place Embankment February 2018 38.99 

G9 North Blossom Road 
   

Bridge Construction September 2015 292.00 
Roadway Embankment 

   
Load and Haul Borrow August 2015 17.96 
Place Embankment August 2015 17.96 

G10 West Woodbridge Road 
   

Bridge Construction February 2017 171.00 
Roadway Embankment 

   
Load and Haul Borrow January 2017 31.78 
Place Embankment January 2017 31.78 

G11 SR12  
   

Bridge Construction March 2015 167.00 
Roadway Embankment 

   
Load and Haul Borrow February 2015 67.87 
Place Embankment February 2015 67.87 

G12 North Guard Road 
   

Bridge Construction February 2016 198.00 
Roadway Embankment 

   
Load and Haul Borrow January 2016 22.25 
Place Embankment January 2016 22.25 

G13 West Eight Mile Road 
   

Bridge Construction March 2017 167.00 
Roadway Embankment 

   
Load and Haul Borrow February 2017 49.51 
Place Embankment February 2017 49.51 

G14 West McDonald Road 
   

Bridge Construction February 2016 167.00 
Roadway Embankment 
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Load and Haul Borrow January 2016 70.32 
Place Embankment January 2016 70.32 

G15 SR4 
   

Bridge Construction October 2015 167.00 
Roadway Embankment 

   
Load and Haul Borrow September 2015 107.19 
Place Embankment September 2015 107.19 

G16 West Bacon Island Road 
   

Bridge Construction August 2016 170.00 
Roadway Embankment 

   
Load and Haul Borrow July 2016 15.82 
Place Embankment July 2016 15.82 

G17 South Tracy Road 
   

Bridge Construction June 2017 218.00 
Roadway Embankment 

   
Load and Haul Borrow May 2017 7.03 
Place Embankment May 2017 7.03 

G18 Cal Pack Road 
   

Bridge Construction March 2015 231.00 
Roadway Embankment 

   
Load and Haul Borrow February 2015 67.89 
Place Embankment February 2015 7.03 

G19 Clifton Court Road 
   

Bridge Construction May 2016 241.00 
Roadway Embankment 

   
Load and Haul Borrow April 2016 88.68 
Place Embankment April 2016 88.68 

Forebay 
   

Remove Unsuitable-Export 
   

Excavate and Haul Off Unsuitable July 2015 1063.85 
Cut/Fill-Build Levees 

   
Scraper Cut/Fill January 2018 500.13 
Slope Finish May 2019 86.00 
Bottom Finish January 2018 160.00 

Export Suitable 
   

Load and Haul June 2015 593.02 
Slope Protection 

   
Place Rip Rap June 2015 315.58 
Place Bedding Material June 2015 26.53 
Place Fabric June 2015 167.13 

SWPP June 2015 500.00 
Utilities 

   
Temporary Power SMAQMD (12 kV) June 2014 89.00 
Temporary Power SMAQMD (69 kV) 

   
Temporary Power SJVAPCD (12 kV) September 2014 244.00 
Temporary Power SJVAPCD (69 kV) August 2014 273.00 

Temporary Power BAAQMD (12 kV) March 2015 16.00 
Temporary Power BAAQMD (69 kV) March 2015 44.00 

Permanent Power SMAQMD (69 kV) August 2014 43.00 

Permanent Power SJVAPCD (230 kV) October 2014 1718.00 

Permanent Power BAAQMD (230 kV) August 2019 585.00 
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Tunnels 

   
Mokelumne River Tunnel 

   
 Launch Shaft "A"  

   
Excavate and Support Shaft September 2015 44.00 

 Invert work slab  July 2015 2.67 
 Shaft Invert & Wall Rebar  September 2015 6.00 
 Place invert slab  September 2015 1.00 
 Form Shaft Walls  September 2015 6.00 
 Place Shaft Walls  September 2015 2.00 
 Clean Shaft Invert  September 2015 1.00 
 Shaft Tunnel Invert Pour  September 2015 1.33 
 Tunnel & Riser Rebar  September 2015 8.00 
 Tunnel & Elbow Forms  September 2015 10.77 
 Place tunnel & Elbow Concrete  September 2015 3.33 
 Set & Strip Riser forms  October 2015 16.33 
 Place Riser Shaft Concrete  October 2015 3.00 
 Controlled Density Fill  September 2015 18.67 

 33 ft Tunnel "A"  
   

 Set Up For Tunnel Excavation  April 2017 6.00 
 TBM.  March 2017 51.00 
 Mine 37' Tunnel  June 2017 225.33 
 Tunnel Mining Surface Support  May 2017 307.00 
 Remove TBM @ Launch Shaft  January 2018 8.67 
 Grout Leakage  January 2018 12.33 
 Remove Rail, Utilities, and Clean Tun.  February 2018 10.00 
 Equip Op Cost 24/7  March 2017 329.00 

 Retrieval Shaft "A"  
   

 Excavate Retrieval Shafts  March 2016 11.67 
 Invert prep  February 2016 0.67 
 Invert Rebar  February 2016 0.67 
 Place invert slab  April 2016 0.33 
 Clean Shaft Invert  April 2016 0.33 
 Elbow Forms  April 2016 5.33 
 Elbow & Riser Rebar  April 2016 4.00 
 Place Elbow Concrete  April 2016 3.33 
 Set & Strip Riser forms  April 2016 7.67 
 Place Riser Shaft Concrete  April 2016 0.00 
 Controlled Density Fill  April 2016 6.80 

 Launch Shaft "B"  
   

 Excavate and Support Shaft  November 2015 44.00 
 Invert work slab  July 2015 2.67 
 Shaft Invert & Wall Rebar  November 2015 7.33 
 Place invert slab  November 2015 1.00 
 Form Shaft Walls  November 2015 6.00 
 Place Shaft Walls  November 2015 288.00 
 Clean Shaft Invert  April 2018 1.00 
 Shaft Tunnel Invert Pour  April 2018 1.33 
 Tunnel & Riser Rebar  April 2018 8.00 
 Tunnel & Elbow Forms  April 2018 10.77 
 Place tunnel & Elbow Concrete  April 2018 3.33 
 Set & Strip Riser forms  May 2018 16.33 
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Phase Start Month Start Year Days 
 Place Riser Shaft Concrete  May 2018 3.00 
 Controlled Density Fill  November 2015 18.67 

33 ft Tunnel "B" 
   

 TBM.  April 2018 51.00 
 Mine 37' Tunnel  August 2018 225.33 
 Tunnel Mining Surface Support  July 2018 0.00 
 Remove TBM @ Launch Shaft  February 2019 8.67 
 Grout Leakage  February 2019 12.33 
 Remove Rail, Utilities, and Clean Tun.  March 2019 10.00 
 Equip Op Cost 24/7  April 2018 329.00 

 Retrieval Shaft "B"  
   

 Excavate Retrieval Shafts  August 2016 11.67 
 Invert prep  July 2016 0.67 
 Invert Rebar  July 2016 0.67 
 Place invert slab  October 2016 0.33 
 Clean Shaft Invert  October 2016 0.33 
 Elbow Forms  October 2016 5.33 
 Elbow & Riser Rebar  October 2016 4.00 
 Place Elbow Concrete  October 2016 3.33 
 Set & Strip Riser forms  October 2016 7.67 
 Place Riser Shaft Concrete  October 2016 2.67 
 Controlled Density Fill  October 2016 6.80 

 Muck Disposal Shafts  
   

Load & Haul excavated materials  December 2016 251.00 
 Muck Disposal Tunnel  

   
Muck Disposal  December 2016 77.67 

Old River Tunnel 
   

 Launch Shaft "A"  
   

 Excavate and Support Shaft  June 2015 44.00 
 Invert work slab  May 2015 2.67 
 Shaft Invert & Wall Rebar  July 2015 7.33 
 Place invert slab  July 2015 1.00 
 Form Shaft Walls  July 2015 6.00 
 Place Shaft Walls  July 2015 2.00 
 Clean Shaft Invert  July 2015 1.00 
 Shaft Tunnel Invert Pour  July 2015 1.33 
 Tunnel & Riser Rebar  July 2015 8.00 
 Tunnel & Elbow Forms  July 2015 10.77 
 Place tunnel & Elbow Concrete  July 2015 3.33 
 Set & Strip Riser forms  August 2015 16.33 
 Place Riser Shaft Concrete  August 2015 3.00 
 Controlled Density Fill  July 2015 18.67 

 33 ft Tunnel "A"  
   

 Set Up For Tunnel Excavation  January 2019 6.00 
 TBM.  November 2018 51.00 
 Mine 27' Tunnel  March 2019 88.00 
 Tunnel Mining Surface Support  February 2019 121.00 
 Remove TBM @ Launch Shaft  April 2019 8.67 
 Grout Leakage  April 2019 4.00 
 Remove Rail, Utilities, and Clean Tun.  May 2019 3.00 
 Equip Op Cost 24/7  November 2018 141.00 
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Phase Start Month Start Year Days 
 Retrieval Shaft "A"  

   
 Excavate Retrieval Shafts  January 2017 11.67 
 Invert prep  December 2016 0.67 
 Invert Rebar  December 2016 0.67 
 Place invert slab  March 2017 0.33 
 Clean Shaft Invert  March 2017 0.33 
 Elbow Forms  March 2017 5.33 
 Elbow & Riser Rebar  March 2017 4.00 
 Place Elbow Concrete  March 2017 3.33 
 Set & Strip Riser forms  March 2017 7.67 
 Place Riser Shaft Concrete  March 2017 2.67 
 Controlled Density Fill  April 2017 6.80 

 Launch Shaft "B"  
   

 Excavate and Support Shaft  September 2016 44.00 
 Invert work slab  July 2016 2.67 
 Shaft Invert & Wall Rebar  September 2016 7.33 
 Place invert slab  September 2016 1.00 
 Form Shaft Walls  September 2016 6.00 
 Place Shaft Walls  September 2016 2.00 
 Clean Shaft Invert  September 2016 1.00 
 Shaft Tunnel Invert Pour  September 2016 1.33 
 Tunnel & Riser Rebar  September 2016 8.00 
 Tunnel & Elbow Forms  September 2016 10.77 
 Place tunnel & Elbow Concrete  October 2016 3.33 
 Set & Strip Riser forms  October 2016 16.33 
 Place Riser Shaft Concrete  October 2016 3.00 
 Controlled Density Fill  September 2016 18.67 

 33 ft Tunnel "B"  
   

 TBM.  August 2019 51.00 
 Mine 27' Tunnel  December 2019 88.00 
 Tunnel Mining Surface Support  October 2019 121.00 
 Remove TBM @ Launch Shaft  January 2020 8.67 
 Grout Leakage  January 2020 4.00 
 Remove Rail, Utilities, and Clean Tun.  February 2020 3.00 
 Equip Op Cost 24/7  August 2019 141.00 

 Retrieval Shaft "B"  
   

 Excavate Retrieval Shafts  July 2017 11.67 
 Invert prep  June 2017 0.67 
 Invert Rebar  June 2017 0.67 
 Place invert slab  September 2017 0.33 
 Clean Shaft Invert  September 2017 0.33 
 Elbow Forms  September 2017 5.33 
 Elbow & Riser Rebar  September 2017 4.00 
 Place Elbow Concrete  September 2017 3.33 
 Set & Strip Riser forms  September 2017 7.67 
 Place Riser Shaft Concrete  September 2017 2.67 
 Controlled Density Fill  September 2017 6.80 

 Muck Disposal Shafts  
   

Load & Haul excavated materials  December 2017 251.00 
 Muck Disposal Tunnel  

   
Muck Disposal  December 2017 29.33 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-59 
November 2013 

ICF 00674.11 

 

Phase Start Month Start Year Days 
San Joaquin River Tunnel 

   
 Launch Shaft "A"  

   
 Excavate and Support Shaft  July 2015 44.00 

 Invert work slab  May 2015 2.67 
 Shaft Invert & Wall Rebar  July 2015 7.33 
 Place invert slab  July 2015 1.00 
 Form Shaft Walls  July 2015 6.00 
 Place Shaft Walls  July 2015 2.00 
 Clean Shaft Invert  July 2015 1.00 
 Shaft Tunnel Invert Pour  July 2015 1.33 
 Tunnel & Riser Rebar  July 2015 8.00 
 Tunnel & Elbow Forms  July 2015 10.77 
 Place tunnel & Elbow Concrete  August 2015 3.33 
 Set & Strip Riser forms  August 2015 16.33 
 Place Riser Shaft Concrete  August 2015 3.00 
 Controlled Density Fill  July 2015 18.67 

 33 ft Tunnel "A"  
   

 Set Up For Tunnel Excavation  May 2017 6.00 
 TBM.  March 2017 51.00 
 Mine 27' Tunnel  July 2017 144.00 
 Tunnel Mining Surface Support  June 2017 165.00 
 Remove TBM @ Launch Shaft  October 2018 8.67 
 Grout Leakage  October 2017 4.00 
 Remove Rail, Utilities, and Clean Tun.  November 2018 6.00 
 Equip Op Cost 24/7  March 2017 192.67 

 Retrieval Shaft "A"  
   

 Excavate Retrieval Shafts  January 2016 11.67 
 Invert prep  December 2015 0.67 
 Invert Rebar  December 2015 0.67 
 Place invert slab  March 2016 0.33 
 Clean Shaft Invert  March 2016 0.33 
 Elbow Forms  March 2016 5.33 
 Elbow & Riser Rebar  March 2016 4.00 
 Place Elbow Concrete  March 2016 3.33 
 Set & Strip Riser forms  March 2016 7.67 
 Place Riser Shaft Concrete  March 2016 2.67 
 Controlled Density Fill  April 2016 6.80 

 Launch Shaft "B"  
   

 Excavate and Support Shaft  September 2015 44.00 
 Invert work slab  July 2015 2.67 
 Shaft Invert & Wall Rebar  September 2015 7.33 
 Place invert slab  September 2015 1.00 
 Form Shaft Walls  September 2015 6.00 
 Place Shaft Walls  September 2015 2.00 
 Clean Shaft Invert  September 2015 1.00 
 Shaft Tunnel Invert Pour  September 2015 1.33 
 Tunnel & Riser Rebar  September 2015 8.00 
 Tunnel & Elbow Forms  September 2015 10.77 
 Place tunnel & Elbow Concrete  October 2015 3.33 
 Set & Strip Riser forms  October 2015 16.33 
 Place Riser Shaft Concrete  October 2015 3.00 
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Phase Start Month Start Year Days 
 Controlled Density Fill  September 2015 18.67 

 33 ft Tunnel "B"  
   

 TBM.  January 2018 51.00 
 Mine 27' Tunnel  May 2018 144.00 
 Tunnel Mining Surface Support  March 2018 165.00 
 Remove TBM @ Launch Shaft  July 2018 8.67 
 Grout Leakage  October 2018 4.00 
 Remove Rail, Utilities, and Clean Tun.  August 2018 6.00 
 Equip Op Cost 24/7  January 2018 192.67 

 Retrieval Shaft "B"  
   

 Excavate Retrieval Shafts  June 2016 11.67 
 Invert prep  May 2016 0.67 
 Invert Rebar  May 2016 0.67 
 Place invert slab  August 2016 0.33 
 Clean Shaft Invert  August 2016 0.33 
 Elbow Forms  August 2016 5.33 
 Elbow & Riser Rebar  August 2016 4.00 
 Place Elbow Concrete  August 2016 3.33 
 Set & Strip Riser forms  August 2016 7.67 
 Place Riser Shaft Concrete  August 2016 2.67 
 Controlled Density Fill  August 2016 6.80 

 Muck Disposal Shafts  
   

Load & Haul excavated materials  September 2016 251.00 
 Muck Disposal Tunnel  

   
Muck Disposal  September 2016 42.67 

Head of Old River Barrier *    
Phase 1 January 2022 290 
Phase 2 November 2022 390 
Phase 3 December 2023 120 

* Barrier only included for Alternative 2B 

 1 
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Table 22B-3. Alternative 9 (Through Delta/Separate Corridors Alignment) Construction Schedule  1 

Phase 
Start 
Month Start Year Days 

Temporary Power SMAQMD (12 kv) January 2014 48 

Temporary Power SJVAPCD (12 kv) March 2014 77 

Temporary Power BAAQMD (12 kv) June 2014 9 

DCC Fish Screen Intake Facility (1st half) July 2017 450 

DCC Fish Screen Intake Facility (2nd half) May 2019 450 

Georgiana Slough Fish Screen Intake Facility (1st half) January 2014 450 

Georgiana Slough Fish Screen Intake Facility (2nd half) October 2015 450 

San Joaquin at Old River Pumping Plant December 2014 200 

Middle River Diversion Pumping Plant February 2016 200 

Old River Siphon February 2015 405 

West Canal Siphon September 2016 405 

Coney Island Canal August 2014 150 

Flood Gate at SJR at Old River July 2014 300 

Tidal Gate at Middle River September 2015 300 

Flood Gate at Sacramento River at Meadows Slough April 2014 300 

Tidal Gate w/Boat Lock at Snodgrass Slough October 2016 350 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock July 2015 350 

Frank's Tract (Type III Barrier w/Boat Lock) February 2017 300 

Three Mile Slough (Type III Barrier) June 2014 450 

Fisherman's Cut (Type III Barrier w/Boat Lock) February 2016 250 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) April 2018 150 

Connection Slough (Type III Barrier w/Boat Lock) February 2018 150 

Railroad Cut (Type III Barrier w/Boat Lock) October 2018 150 

Woodward Canal / North Victoria Canal (Type III Barrier w/Boat 
Lock) November 2018 150 

Intertie Channel from CCF to DMC Approach January 2018 150 

Control Gate in DMC Approach January 2017 250 

Victoria Canal Dredging February 2014 865 

Middle River Dredging June 2017 850 

Re-Channeling for River's End Marina Diversion April 2016 132 

Levee for Victoria Canal Enlargement July 2014 200 

Intertie Channel at CCF Perimeter Road Bridge September 2016 264 

Intertie Channel at Herdlyn Road Bridge January 2017 264 

 2 
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Table 22B-4a. Alternative 4 (Modified Pipeline/Tunnel Alignment) Construction Schedule   1 

Phase Start Month Start Year Days 

Intake 1 Same as Pipeline Tunnel Alignment (see Table 22B-1a)  

Intake 2 Same as Pipeline Tunnel Alignment (see Table 22B-1a)  

Intake 3 Same as Pipeline Tunnel Alignment (see Table 22B-1a)  

Intake 4 Same as Pipeline Tunnel Alignment (see Table 22B-1a)  

Intake 5 Same as Pipeline Tunnel Alignment (see Table 22B-1a) 

Pumping Plant 1 Same as Pipeline Tunnel Alignment (see Table 22B-1b) 

Pumping Plant 2 Same as Pipeline Tunnel Alignment (see Table 22B-1b) 

Pumping Plant 3 Same as Pipeline Tunnel Alignment (see Table 22B-1b) 

Pumping Plant 4 Same as Pipeline Tunnel Alignment (see Table 22B-1b) 

Pumping Plant 5 Same as Pipeline Tunnel Alignment (see Table 22B-1b) 

Intermediate Pumping Plant Same as Pipeline Tunnel Alignment (see Table 22B-1c) 

Pipelines  
Same as Pipeline Tunnel Alignment (see Tables 22B-1d and 

22B-1e) 

Utilities    
Temporary Power SMAQMD (230 kV) February 2016 272 

Temporary Power SJVAPCD (34.5 kV) November 2016 76 

Temporary Power SJVAPCD (230 kV) November 2016 1309 

Temporary Power BAAQMD (230 kV) February 2017 864 

Permanent Power SMAQMD (69 kV) September 2016 17 

Permanent Power SMAQMD (230 kV) September 2016 998 

Forebays  
   

Intermediate Forebay Same as Pipeline Tunnel Alignment (see Table 22B-1i) 

Byron Tract Forebay (Clifton Court)    

Dewatering Same as Pipeline Tunnel Alignment (see Table 22B-1i) 

Pump Install & Maintain Same as Pipeline Tunnel Alignment (see Table 22B-1i) 

Remove Unsuitable-Export Same as Pipeline Tunnel Alignment (see Table 22B-1i) 

Cut/Fill-Build Levees    

Scraper Cut/Fill March 2019 218 

Slope Finish March 2019 47 

Bottom Finish March 2019 81 

Levee Top Finish March 2019 12 

Export Suitable Same as Pipeline Tunnel Alignment (see Table 22B-1i) 

Slope Protection Same as Pipeline Tunnel Alignment (see Table 22B-1i) 

Primary Maintenance Road Same as Pipeline Tunnel Alignment (see Table 22B-1i) 

Control Structures  Same as Pipeline Tunnel Alignment (see Table 22B-j) 

Head of Old River Barrier  Same as Pipeline Tunnel Alignment (see Table 22B-j) 
Expanded Clifton Court    

East Side Embankment    

Clearing and Grubbing October 2018 30 

Dewatering/Underwatering October 2018 545 

Sheetpile Cell October 2018 208 

Excavation November 2019 109 

Embankment December 2019 277 

Remove Sheetpiles January 2021 104 

Area Restoration March 2021 30 

Demobilization May 2021 21 
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Phase Start Month Start Year Days 
West Side Embankment    

Clearing and Grubbing July 2019 30 

Dewatering/Underwatering July 2019 528 

Sheetpile Cell July 2019 206 

Excavation September 2020 103 

Embankment October 2020 262 

Remove Sheetpiles September 2021 103 

Area Restoration January 2022 30 

Demobilization January 2022 21 

Partition Forebay    

Clearing and Grubbing April 2020 30 

Dewatering/Underwatering April 2020 686 

Sheetpile Cell April 2020 369 

Excavation December 2021 202 

Embankment January 2022 257 

Remove Sheetpiles January 2023 185 

Area Restoration March 2023 30 

Demobilization September 2023 21 

North Side Embankment    

Clearing and Grubbing April 2020 30 

Dewatering/Underwatering April 2020 497 

Sheetpile Cell April 2020 188 

Excavation March 2021 98 

Embankment April 2021 249 

Remove Sheetpiles March 2022 94 

Area Restoration June 2022 30 

Demobilization July 2022 21 

CCF Embankment Removal    

Clearing and Grubbing April 2021 30 

Dewatering/Underwatering April 2021 740 

Sheetpile Cell April 2021 573 

Excavation January 2024 127 

Remove Sheetpiles March 2024 144 

Demobilization December 2024 21 

Dredge Forebay    

Dredge Forebay September 2021 534 
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Table 22B-4b. Alternative 4 (Modified Pipeline/Tunnel Alignment) Construction Schedule 1 

Tunnel 
Reach #1  

Retrieval Shaft Same as Pipeline Tunnel Alignment (see Table 22B-1f) Muck Disposal Shafts    

Muck Disposal Shafts Same as Pipeline Tunnel Alignment (see Table 22B-1f) 
Load & Haul excavated 
materials 

July 2019 244.33 

23' ID Tunnel 115+00 => 267+00 *    33 ft Tunnel A *    

Set Up For Tunnel Excavation Same as Pipeline Tunnel Alignment (see Table 22B-1f) 
Set Up For Tunnel 
Excavation 

July 2019 6.00 

TBM & Vertical Conv. Assy. Same as Pipeline Tunnel Alignment (see Table 22B-1f) TBM & Vertical Conv. Assy. April 2019 83.00 

Mine 26' Tunnel December 2019 342 Mine 37' Tunnel July 2019 1302 

Tunnel Mining Surface Support December 2020 503.00 
Tunnel Mining Surface 
Support 

July 2019 1562 

Sunday Maint. Same as Pipeline Tunnel Alignment (see Table 22B-1f) Sunday Maint November 2022 29.33 

Remove TBM @ Launch Shaft Same as Pipeline Tunnel Alignment (see Table 22B-1f) 
TBM Removal @ Retrieval 
Shaft 

February 2023 2.00 

Grout Same as Pipeline Tunnel Alignment (see Table 22B-1f) Grout Leakage November 2022 87.00 

Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Same as Pipeline Tunnel Alignment (see Table 22B-1f) 
Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

February 2023 70.00 

Final Lining over TBM Skin Same as Pipeline Tunnel Alignment (see Table 22B-1f) Equip Op Cost 24/7 April 2019 1452.33 

Equip Op Cost 24/7 Same as Pipeline Tunnel Alignment (see Table 22B-1f) 33 ft Tunnel B *    

Muck Disposal Tunnel Same as Pipeline Tunnel Alignment (see Table 22B-1f) 
Set Up For Tunnel 
Excavation 

August 2019 6.00 

Reach #2 TBM & Vertical Conv. Assy. August 2019 83.00 

Launch Shaft Same as Pipeline Tunnel Alignment (see Table 22B-1f) Mine 37' Tunnel November  2019 1302 

Intermediate Shaft  Same as Pipeline Tunnel Alignment (see Table 22B-1f) 
Tunnel Mining Surface 
Support 

November 2019 1562 

Retrieval Shaft Same as Pipeline Tunnel Alignment (see Table 22B-1f) Sunday Maint March 2023 29.33 

Muck Disposal Shafts Same as Pipeline Tunnel Alignment (see Table 22B-1f) 
TBM Removal @ Retrieval 
Shaft 

May 2023 2.00 

33ft Tunnel *    Grout Leakage March 2023 87.00 

Set Up For Tunnel Excavation Same as Pipeline Tunnel Alignment (see Table 22B-1f) 
Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

May 2023 70.00 

TBM & Vertical Conv. Assy.  Same as Pipeline Tunnel Alignment (see Table 22B-1f) Equip Op Cost 24/7 August 2019 1452.33 
Mine 37' Tunnel March 2019 827 Muck Disposal Tunnels    
Tunnel Mining Surface Support March  2019 959.33 Muck Disposal March 2019 342.00 

Sunday Maint. Same as Pipeline Tunnel Alignment (see Table 22B-1f) Reach #6 

Remove TBM @ Retrieval Shaft Same as Pipeline Tunnel Alignment (see Table 22B-1f) Launch Shaft A    

Grout Leakage Same as Pipeline Tunnel Alignment (see Table 22B-1f) Excavate and Support Shaft October 2017 30.00 
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Tunnel 
Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Same as Pipeline Tunnel Alignment (see Table 22B-1f) Invert work slab January 2018 2.67 

Equip Op Cost 24/7 Same as Pipeline Tunnel Alignment (see Table 22B-1f) Shaft Invert & Wall Rebar January 2018 7.33 

Muck Disposal Tunnel Same as Pipeline Tunnel Alignment (see Table 22B-1f) Place invert slab January 2018 1.00 

Reach #3 Form Shaft Walls January 2018 6.00 

Launch Shaft     Place Shaft Walls January 2018 2.00 

Excavate and Support Shaft February 2018 30 Clean Shaft Invert January 2018 1.00 

Invert work slab December 2017 3 Shaft Tunnel Invert Pour January 2018 0.67 

Shaft Invert & Wall Rebar February 2018 7 Tunnel & Riser Rebar January 2018 6.00 

Place invert slab February 2018 1 Tunnel & Riser Forms January 2018 9.67 

Form Shaft Walls February 2018 6 
Place tunnel & Riser 
concrete 

March 2018 1.67 

Place Shaft Walls February 2018 2 Controlled Density Fill April 2018 14.00 

Clean Shaft Invert February 2018 1 Launch Shaft B    

Shaft Tunnel Invert Pour February 2018 1 Excavate and Support Shaft August 2017 30.00 

Tunnel & Riser Rebar February 2018 6 Invert work slab November 2017 2.67 

Tunnel & Riser Forms February 2018 10 Shaft Invert & Wall Rebar February 2018 7.33 

Place tunnel & Riser concrete February 2018 2 Place invert slab February 2018 1.00 

Controlled Density Fill/Backfill April 2018 14 Form Shaft Walls February 2018 6.00 

Intermediate Shaft    Place Shaft Walls February 2018 2.00 

Form & Place Shaft Collar December 2018 1 Clean Shaft Invert February 2018 1.00 

Excavate and build tunnel / shaft collar November 2018 3 Tunnel & Riser Rebar February 2018 6.00 

Install ladder / Vent & Cover December 2018 1 Tunnel & Riser Forms February 2018 9.67 

Backfill Shaft January 2019 3 
Place tunnel & Riser 
concrete 

April 2018 1.67 

Retrieval Shaft    Controlled Density Fill June 2018 14.00 

Excavate Retrieval Shafts September 2017 2 Intermediate Shaft A    

Invert prep October 2017 5 Form & Place Shaft Collar January 2019 1.33 

Invert Rebar October 2017 5 
Excavate and build tunnel / 
shaft collar 

December 2018 3.00 

Place invert slab January 2018 8 Install ladder / Vent & Cover January 2019 0.67 

Clean Shaft Invert January 2018 8 Backfill Shaft January 2019 2.67 

Tunnel Forms January 2018 8 Intermediate Shaft B     

Tunnel Rebar January 2018 8 Form & Place Shaft Collar March 2019 1.33 

Place tunnel concrete January 2018 8 
Excavate and build tunnel / 
shaft collar 

February 2019 3.00 
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Tunnel 

Controlled Density Fill January 2018 8 Install ladder / Vent & Cover March 2019 0.67 

Muck Disposal Shafts    Backfill Shaft March 2019 2.67 

Load & Haul excavated materials February 2018 244 Retrieval Shaft     

33 ft Tunnel *     Excavate Retrieval Shafts August 2019 8.00 

Set Up For Tunnel Excavation February 2019 6 Invert prep June 2019 0.67 

TBM & Vertical Conv. Assy. February 2019 76 Invert Rebar June 2019 0.67 

Mine 37' Tunnel April 2019 623 Place invert slab September 2019 0.33 

Tunnel Mining Surface Support June 2019 503 Clean Shaft Invert September 2019 1.00 

Sunday Maint May 2022 11 Tunnel Rebar September 2019 1.46 

TBM Removal @ Retrieval Shaft August 2022 2 Tunnel Forms September 2019 4.00 

Grout Leakage May 2022 38 Place tunnel concrete September 2019 1.00 

Remove Rail, Utilities, TBM, Ventilation, and 

Clean Tun. 
August 2022 33 

Controlled Density Fill September 2019 5.52 

Final Lining over TBM Skin July 2022 4 Muck Disposal Shafts    

Equip Op Cost 24/7 February 2019 611 
Load & Haul excavated 
materials 

November 2019 199.33 

Muck Disposal Tunnels    33 ft Tunnel A *    

Muck Disposal April 2023 317 
Set Up For Tunnel 
Excavation 

February 2019 6.00 

Reach #4 TBM & Vertical Conv. Assy. February 2019 76.00 

Launch Shaft A    Mine 37' Tunnel April 2019 1344 

Excavate and Support Shaft July 2017 30.00 Tunnel Mining Surface 
Support 

April 2019 1613 

Invert work slab October 2017 2.67 Sunday Maint September 2022 27.00 

Shaft Invert & Wall Rebar December 2017 7.33 TBM Removal @ Retrieval 
Shaft 

September 2022 8.67 

Place invert slab December 2017 1.00 Grout Leakage August 2022 83.00 

Form Shaft Walls January 2018 6.00 Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

September 2022 68.00 

Place Shaft Walls January 2018 2.00 Final Lining over TBM Skin September 2022 4.00 

Clean Shaft Invert January 2018 1.00 Equip Op Cost 24/7 February 2019 1500.00 

Shaft Tunnel Invert Pour January 2018 0.67 33 ft Tunnel B *    

Tunnel & Riser Rebar January 2018 6.00 Set Up For Tunnel 
Excavation 

May 2019 6.00 

Tunnel & Riser Forms January 2018 9.67 TBM & Vertical Conv. Assy. May 2019 76.00 

Place tunnel & Riser concrete January 2018 1.67 Mine 37' Tunnel July 2019 1344 
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Tunnel 
Controlled Density Fill February 2018 14.00 Tunnel Mining Surface 

Support 
July 2019 1613 

Launch Shaft B    Sunday Maint November 2022 27.33 

Excavate and Support Shaft July 2017 30.00 TBM Removal @ Retrieval 
Shaft 

January 2023 8.67 

Invert work slab October 2017 2.67 Grout Leakage November 2022 83.00 

Shaft Invert & Wall Rebar January 2018 7.33 Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

January 2023 68.00 

Place Invert Slab January 2018 1.00 Final Lining over TBM Skin January 2023 4.00 

Form Shaft Walls January 2018 6.00 Equip Op Cost 24/7 May 2019 1,500.00 

Place Shaft Walls January 2018 2.00 Muck Disposal Tunnels    

Clean Shaft Invert January 2018 1.00 Muck Disposal April 2023 327.00 

Shaft Tunnel Invert Pour January 2018 0.67 Reach #7 

Tunnel & Riser Rebar January 2018 6.00 Launch Shaft A    

Tunnel & Riser Forms January 2018 9.67 Excavate and Support Shaft December 2017 30.00 

Place tunnel & Riser concrete February 2018 1.67 Invert work slab October 2017 2.67 

Controlled Density Fill March 2018 14.00 Shaft Invert & Wall Rebar January 2018 7.33 

Intermediate Shaft A    Place invert slab January 2018 1.00 

Form & Place Shaft Collar November 2018 1.33 Form Shaft Walls January 2018 6.00 

Excavate and build tunnel / shaft collar October 2018 3.00 Place Shaft Walls January 2018 2.00 

Install ladder / Vent & Cover November 2018 0.67 Clean Shaft Invert January 2018 1.00 

Backfill Shaft November 2018 2.67 Shaft Tunnel Invert Pour January 2018 0.67 

Intermediate Shaft B    Tunnel & Riser Rebar January 2018 6.00 

Form & Place Shaft Collar November 2018 1.33 Tunnel & Riser Forms January 2018 9.67 

Excavate and build tunnel / shaft collar October 2018 6.67 Place tunnel & Riser 
concrete 

March 2018 1.67 

Tunnel / Shaft Collar November 2018 3.00 Controlled Density Fill April 2018 14.00 

Install ladder / Vent & Cover November 2018 0.67 Launch Shaft B    

Backfill November 2018 2.67 Excavate and Support Shaft February 2018 30.00 

Retrieving Shaft A    Invert work slab December 2017 2.67 

Excavate Retrieval Shafts March 2019 8.00 Shaft Invert & Wall Rebar February 2018 7.33 

Invert prep April 2019 0.67 Place invert slab February 2018 1.00 

Invert Rebar April 2019 0.67 Form Shaft Walls February 2018 6.00 

Place invert slab July 2019 0.33 Place Shaft Walls February 2018 2.00 

Clean Shaft Invert July 2019 0.33 Clean Shaft Invert February 2018 1.00 
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Tunnel 
Elbow & Riser Forms  July 2019 8.67 Shaft Tunnel Invert Pour February 2018 0.67 

Elbow & Riser Rebar July 2019 9.33 Tunnel & Riser Rebar February 2018 6.00 

Place Elbow & Riser concrete July 2019 2.33 Tunnel & Riser Forms February 2018 9.67 

Controlled Density Fill July 2019 2.67 Place tunnel & Riser 
concrete 

April 2018 1.67 

Retrieving Shaft B    Controlled Density Fill June 2018 14.00 

Excavate Retrieval Shafts May 2019 8.00 Intermediate Shaft A    

Invert prep May 2019 0.67 Form & Place Shaft Collar December 2018 1.33 

Invert Rebar May 2019 0.67 Excavate and build tunnel / 
shaft collar 

November 2018 3.00 

Place invert slab September 2019 0.33 Install ladder / Vent & Cover December 2018 0.67 

Clean Shaft Invert September 2019 0.33 Backfill Shaft December 2018 2.67 

Elbow & Riser Forms September 2019 8.67 Intermediate Shaft B    

Elbow & Riser Rebar September 2019 9.33 Form & Place Shaft Collar March 2019 1.33 

Place Elbow & Riser concrete September 2019 2.33 Excavate and build tunnel / 
shaft collar 

February 2019 3.00 

Controlled Density Fill September 2019 2.67 Install ladder / Vent & Cover March 2019 0.67 

Muck Disposal Shafts    Backfill Shaft March 2019 2.67 

Load & Haul excavated materials October 2019 322.67 Retrieval Shaft A    

33 ft Tunnel A *    Excavate Retrieval Shafts April 2019 1.67 

Set Up For Tunnel Excavation January 2019 6.00 Invert prep May 2019 5.00 

Mine 37' Tunnel March 2019 1,027 Invert Rebar May 2019 5.00 

Tunnel Mining Surface Support March 2019 1,232 Place invert slab May 2019 8.00 

Sunday Maint September 2021 22.00 Clean Shaft Invert May 2019 8.00 

TBM Removal @ Retrieval Shaft October 2021 8.67 Tunnel Forms May 2019 8.00 

Grout Leakage October 2021 66.00 Tunnel Rebar May 2019 8.00 

Remove Rail, Utilities, TBM, Ventilation, and 
Clean Tun. 

October 2021 52.00 Place tunnel concrete May 2019 8.00 

Equip Op Cost 24/7 January 2019 1130.33 Controlled Density Fill August 2019 8.00 

33 ft Tunnel B *    Retrieval Shaft B    

Set Up For Tunnel Excavation February 2019 6.00 Excavate Retrieval Shafts June 2019 1.67 

TBM & Vertical Conv. Assy. February 2019 83.00 Invert prep August 2019 5.00 

Mine 37' Tunnel March 2019 1,027 Invert Rebar August 2019 5.00 

Tunnel Mining Surface Support March 2019 1,232 Place invert slab November 2019 8.00 

Sunday Maint January 2022 22.00 Clean Shaft Invert November 2019 8.00 
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Tunnel 
TBM Removal @ Retrieval Shaft January 2022 8.67 Tunnel Forms November 2019 8.00 

Grout Leakage April 2022 66.00 Tunnel Rebar November 2019 8.00 

Remove Rail, Utilities, TBM, Ventilation, and 
Clean Tun. 

January 2022 52.00 Place tunnel concrete November 2019 8.00 

Equip Op Cost 24/7 February 2019 1130.33 Controlled Density Fill November 2020 8.00 

Muck Disposal Tunnels        

Muck Disposal May 2022 266.33 Muck Disposal Shafts    

Reach #5 
   Load & Haul excavated 

materials 
November 2019 244.33 

Launch Shaft A    33 ft Tunnel A *    

Excavate and Support Shaft July 2017 30.00 Set Up For Tunnel 
Excavation 

May 2019 6.00 

Shaft Invert & Wall Rebar November 2017 7.33 TBM & Vertical Conv. Assy. May 2019 76.00 

Place invert slab November 2017 1.00 Mine 37' Tunnel July 2019 1345 

Form Shaft Walls November 2017 6.00 Tunnel Mining Surface 
Support 

July 2019 1614 

Place Shaft Walls November 2017 2.00 Sunday Maint September 2022 26.67 

Clean Shaft Invert November 2017 1.00 TBM Removal @ Retrieval 
Shaft 

November 2022 8.67 

Shaft Tunnel Invert November 2017 0.67 Grout Leakage September 2022 83.00 

Tunnel & Riser Rebar November 2017 6.00 Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

November 2022 68.00 

Tunnel & Riser Forms January 2018 9.67 Equip Op Cost 24/7 May 2019 1373.06 

Place tunnel & Riser concrete February 2018 1.67 33 ft Tunnel B *    

Controlled Density Fill March 2018 14.00 Set Up For Tunnel 
Excavation 

August 2019 6.00 

Launch Shaft B    TBM & Vertical Conv. Assy. October  2019 1345 

Excavate and Support Shaft July 2017 30.00 Mine 37' Tunnel October 2019 1614 

Invert work slab November 2017 2.67 Tunnel Mining Surface 
Support 

December 2019 1177.00 

Shaft Invert & Wall Rebar January 2018 7.33 Sunday Maint January 2023 26.67 

Place invert slab January 2018 1.00 TBM Removal @ Retrieval 
Shaft 

January 2023 8.67 

Form Shaft Walls January 2018 6.00 Grout Leakage January 2023 83.00 

Place Shaft Walls January 2018 2.00 Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

January 2023 68.00 

Clean Shaft Invert January 2018 1.00 Equip Op Cost 24/7 August 2019 1373.00 
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Tunnel 
Shaft Tunnel Invert Pour January 2018 0.67  Muck Disposal Tunnels    

Tunnel & Riser Rebar January 2018 6.00 Muck Disposal May 2023 322.00 

Tunnel & Riser Forms January 2018 9.67     
Place tunnel & Riser concrete March 2018 1.67     
Controlled Density Fill May 2018 14.00     

Intermediate Shaft A        
Form & Place Shaft Collar December 2018 1.33     
Excavate and build tunnel / shaft collar December 2018 3.00     
Install ladder / Vent & Cover December 2018 0.67     
Backfill Shaft December 2018 2.67     

Intermediate Shaft B        
Form & Place Shaft Collar November 2018 1.33     
Excavate and build tunnel / shaft collar November 2018 3.00     
Install ladder / Vent & Cover November 2018 0.67     
Backfill December 2018 2.67     

Retrieving Shaft A        
Excavate Retrieval Shafts May 2019 8.00     
Invert prep June 2019 0.67     
Invert Rebar June 2019 0.67     
Place invert slab September 2019 0.33     
Clean Shaft Invert September 2019 1.00     
Elbow & Riser Forms  September 2019 1.46     
Elbow & Riser Rebar September 2019 4.00     
Place Elbow & Riser concrete September 2019 1.00     
Controlled Density Fill September 2019 5.52     

Retrieving Shaft B        
Excavate Retrieval Shafts May 2019 8.00     
Invert prep June 2019 0.67     
Invert Rebar June 2019 0.67     
Place invert slab September 2019 0.33     
Clean Shaft Invert September 2019 1.00     
Elbow & Riser Forms September 2019 0.67     
Elbow & Riser Rebar September 2019 1.46     
Place Elbow & Riser concrete September 2019 4.00     
Controlled Density Fill September 2019 1.00     

* Tunnel size for modeling purposes only.  Please refer to Appendix 3C for actual tunnel diameters.   

 1 
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Table 22B-4c. Alternative 4 (Modified Pipeline/Tunnel Alignment) Construction Schedule   1 

 Siphons 

Main Tunnel Siphon 
   

Phase 2 March 2021 20 

Phase 1 
   

Clearing & Grubbing 
/ Demolition 

March 2021 477 

Clearing & Grubbing / 
Demolition 

June 2018 20 
Dewatering / 
Unwatering 

March 2021 507 

Dewatering / Unwatering July 2018 448 
Erosion & Sediment 
Control BMP's 

April 2021 60 

Erosion & Sediment Control 
BMP's 

July 2018 478 Sheetpile Cell September 2021 33 

Sheetpile Cell July 2018 60 Excavation October 2021 24 

Excavation February 2020 25 Pile Installation October 2021 32 

Pile Installation March 2020 15 Slab On Grade November 2021 52 

Slab On Grade April 2020 20 Siphon Walls February 2022 32 

Siphon Walls May 2020 33 Siphon Roof February 2022 58 

Siphon Roof June 2020 20 
Backfill & 
Embankments 

May 2022 21 

Backfill & Embankments July 2020 39 
Waterway 
Reconstruction 

June 2022 170 

Waterway Reconstruction August 2020 21 
Inlet & Outlet 
Transition Structure 

   

Inlet & Outlet Transition 
Structure 

September 2020 170 
Upstream & 
Downstream 
Transitions 

May 2020 4 

Upstream & Downstream 
Transitions    

Excavation/Grading May 2020 2 

Excavation/Grading September 2020 4 
Place Gravel 
Bedding 

May 2020 30 

Place Gravel Bedding September 2020 2 
Place Invert Slab 
Concrete:Plant & 
Operations 

June 2020 7 

Place Invert Slab Concrete:Plant 
& Operations 

September 2020 30 
Place Invert Slab 
Concrete:Placing 
Crews 

June 2020 7 
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 Siphons 

Place Invert Slab 
Concrete:Placing Crews 

October 2020 7 
Place Invert Slab 
Concrete:Finish 

July 2020 3 

Place Invert Slab 
Concrete:Finish 

October 2020 7 
Place Invert Slab 
Concrete:Point and 
Patch 

July 2020 3 

Place Invert Slab Concrete:Point 
and Patch 

November 2020 3 
Place Invert Slab 
Concrete:Treat CJ 

July 2020 49 

Place Invert Slab Concrete:Treat 
CJ 

November 2020 3 
Place Invert Slab 
Concrete:Cure & 
Cleanup 

August 2020 18 

Place Invert Slab Concrete:Cure 
& Cleanup 

November 2020 49 
Place Invert Slab 
Concrete:Formwork 

June 2020 60 

Place Invert Slab 
Concrete:Formwork 

December 2020 18 
Place Wall 
Concrete:Plant & 
Operations 

June 2020 20 

Place Wall Concrete:Plant & 
Operations 

October 2020 60 
Place Wall 
Concrete:Placing 
Crews 

June 2020 6 

Place Wall Concrete:Placing 
Crews 

October 2020 20 
Place Wall 
Concrete:Point and 
Patch 

July 2020 6 

Place Wall Concrete:Point and 
Patch 

October 2020 6 
Place Wall 
Concrete:Treat CJ 

July 2020 4 

Place Wall Concrete:Treat CJ December 2020 6 
Place Wall 
Concrete:Cure & 
Cleanup 

July 2020 60 

Place Wall Concrete:Cure & 
Cleanup 

December 2020 4 
Place Wall 
Concrete:Formwork 

October 2020 2 

Place Wall Concrete:Formwork December 2020 60 
Backfill (Including 
Embankment)  

    

Backfill (Including 
Embankment)  

February 2021 2 
Upstream & 
Downstream 
Control Structures 

July 2020 3 

Upstream & Downstream 
Control Structures   

  Excavation/Grading July 2020 1 

Excavation/Grading November 2020 3 
Place Gravel 
Bedding 

July 2020 15 
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 Siphons 

Place Gravel Bedding November 2020 1 
Drive Foundation 
Piles 

August 2020 15 

Drive Foundation Piles November 2020 15 
Place Invert Slab 
Concrete:Plant & 
Operations 

August 2020 4 

Place Invert Slab Concrete:Plant 
& Operations 

December 2020 15 
Place Invert Slab 
Concrete:Placing 
Crews 

August 2020 4 

Place Invert Slab 
Concrete:Placing Crews 

December 2020 4 
Place Invert Slab 
Concrete:Finish 

August 2020 1 

Place Invert Slab 
Concrete:Finish 

December 2020 4 
Place Invert Slab 
Concrete:Point and 
Patch 

August 2020 1 

Place Invert Slab Concrete:Point 
and Patch 

December 2020 1 
Place Invert Slab 
Concrete:Treat CJ 

August 2020 10 

Place Invert Slab Concrete:Treat 
CJ 

December 2020 1 
Place Invert Slab 
Concrete:Cure & 
Cleanup 

August 2020 5 

Place Invert Slab Concrete:Cure 
& Cleanup 

December 2020 10 
Place Invert Slab 
Concrete:Formwork 

September 2020 20 

Place Invert Slab 
Concrete:Formwork 

December 2020 5 
Place Wall 
Concrete:Plant & 
Operations 

September 2020 6 

Place Wall Concrete:Plant & 
Operations 

January 2021 20 
Place Wall 
Concrete:Placing 
Crews 

September 2020 12 

Place Wall Concrete:Placing 
Crews 

January 2021 6 
Place Wall 
Concrete:Point and 
Patch 

October 2020 15 

Place Wall Concrete:Point and 
Patch 

January 2021 12 
Place Wall 
Concrete:Cure & 
Cleanup 

October 2020 3 

Place Wall Concrete:Cure & 
Cleanup 

February 2021 15 
Backfill (Including 
Embankment)  

February 2023 30 

Backfill (Including 
Embankment)  

February 2021 3 Remove Sheetpiles February 2023 30 

Remove Sheetpiles June 2021 30 Area Restoration March 2023 20 
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 Siphons 

Area Restoration June 2021 30 Demobilization March 2021 20 

Demobilization July 2021 20 Byron Highway    

Phase 2 
   

Clearing & Grubbing 
/ Demolition 

September 2019 20 

Clearing & Grubbing / 
Demolition 

September 2021 20 
Dewatering / 
Unwatering 

September 2019 529 

Dewatering / Unwatering September 2021 817 
Erosion & Sediment 
Control BMP's 

September 2019 559 

Erosion & Sediment Control 
BMP's 

September 2021 847 
Build Highway 
Detour and Railroad 
Shoofly 

   

Sheetpile Cell October 2021 60 Detour Road    

Excavation March 2022 25 
Demolition (Remove 
Road) 

October 2019 20 

Pile Installation April 2022 15 
Place Road and 
Bedding 

November 2019 44 

Slab On Grade May 2022 20 Pave Road/Striping December 2019 24 

Siphon Walls June 2022 33 Shoofly    

Siphon Roof July 2022 20 
Rails/Ballast/subBal
last 

October 2019 84 

Backfill & Embankments July 2022 39 Excavation April 2020 30 

Waterway Reconstruction October 2022 21 Pile Installation May 2020 24 

Inlet & Outlet Transition 
Structure 

April 2023 170 Slab On Grade June 2020 33 

Upstream & Downstream 
Transitions    

Siphon Walls June 2020 53 

Excavation/Grading April 2023 4 Siphon Roof August 2020 33 

Place Gravel Bedding April 2023 2 
Backfill & 
Embankments 

September 2020 30 

Place Invert Slab Concrete:Plant 
& Operations 

April 2023 30 
Railroad and 
Highway 
Reconstruction 

   

Place Invert Slab 
Concrete:Placing Crews 

May 2023 7 Highway    
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 Siphons 

Place Invert Slab 
Concrete:Finish 

May 2023 7 
Place Road and 
Bedding 

October 2020 80 

Place Invert Slab Concrete:Point 
and Patch 

June 2023 3 Pave Road/Striping November 2020 24 

Place Invert Slab Concrete:Treat 
CJ 

June 2023 3 Railroad    

Place Invert Slab Concrete:Cure 
& Cleanup 

June 2023 49 
Rails/Ballast/subBal
last 

October 2020 80 

Place Invert Slab 
Concrete:Formwork 

July 2023 18 
Inlet & Outlet 
Transition Structure 

February 2021 170 

Place Wall Concrete:Plant & 
Operations 

May 2023 60 
Upstream & 
Downstream 
Transitions 

   

Place Wall Concrete:Placing 
Crews 

May 2023 20 Excavation/Grading February 2021 4 

Place Wall Concrete:Point and 
Patch 

May 2023 6 
Place Gravel 
Bedding 

February 2021 2 

Place Wall Concrete:Treat CJ July 2023 6 
Place Invert Slab 
Concrete:Plant & 
Operations 

February 2021 30 

Place Wall Concrete:Cure & 
Cleanup 

July 2023 4 
Place Invert Slab 
Concrete:Placing 
Crews 

March 2021 7 

Place Wall Concrete:Formwork July 2023 60 
Place Invert Slab 
Concrete:Finish 

March 2021 7 

Backfill (Including 
Embankment)  

September 2023 2 
Place Invert Slab 
Concrete:Point and 
Patch 

April 2021 3 

Upstream & Downstream 
Control Structures   

  
Place Invert Slab 
Concrete:Treat CJ 

April 2021 3 

Excavation/Grading June 2023 3 
Place Invert Slab 
Concrete:Cure & 
Cleanup 

April 2021 49 

Place Gravel Bedding June 2023 1 
Place Invert Slab 
Concrete:Formwork 

May 2021 18 

Drive Foundation Piles June 2023 15 Place Wall 
Concrete:Plant & 

March 2021 60 
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 Siphons 

Operations 

Place Invert Slab Concrete:Plant 
& Operations 

July 2023 15 
Place Wall 
Concrete:Placing 
Crews 

March 2021 20 

Place Invert Slab 
Concrete:Placing Crews 

July 2023 4 
Place Wall 
Concrete:Point and 
Patch 

March 2021 6 

Place Invert Slab 
Concrete:Finish 

July 2023 4 
Place Wall 
Concrete:Treat CJ 

May 2021 6 

Place Invert Slab Concrete:Point 
and Patch 

July 2023 1 
Place Wall 
Concrete:Cure & 
Cleanup 

May 2021 4 

Place Invert Slab Concrete:Treat 
CJ 

July 2023 1 
Place Wall 
Concrete:Formwork 

May 2021 60 

Place Invert Slab Concrete:Cure 
& Cleanup 

July 2023 10 
Backfill (Including 
Embankment)  

July 2021 2 

Place Invert Slab 
Concrete:Formwork 

July 2023 5 
Upstream & 
Downstream 
Control Structures 

    

Place Wall Concrete:Plant & 
Operations 

August 2023 20 Excavation/Grading April 2021 3 

Place Wall Concrete:Placing 
Crews 

August 2023 6 
Place Gravel 
Bedding 

April 2021 1 

Place Wall Concrete:Point and 
Patch 

August 2023 12 
Drive Foundation 
Piles 

April 2021 15 

Place Wall Concrete:Cure & 
Cleanup 

September 2023 15 
Place Invert Slab 
Concrete:Plant & 
Operations 

May 2021 15 

Backfill (Including 
Embankment)  

September 2023 3 
Place Invert Slab 
Concrete:Placing 
Crews 

May 2021 4 

Remove Sheetpiles November 2023 30 
Place Invert Slab 
Concrete:Finish 

May 2021 4 

Area Restoration November 2023 30 
Place Invert Slab 
Concrete:Point and 
Patch 

May 2021 1 

Demobilization January 2024 20 Place Invert Slab May 2021 1 
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 Siphons 

Concrete:Treat CJ 

North Forebay 
   

Place Invert Slab 
Concrete:Cure & 
Cleanup 

May 2021 10 

Phase 1 
   

Place Invert Slab 
Concrete:Formwork 

May 2021 5 

Clearing & Grubbing / 
Demolition 

February 2019 20 
Place Wall 
Concrete:Plant & 
Operations 

June 2021 20 

Dewatering / Unwatering February 2019 477 
Place Wall 
Concrete:Placing 
Crews 

June 2021 6 

Erosion & Sediment Control 
BMP's 

February 2019 507 
Place Wall 
Concrete:Point and 
Patch 

June 2021 12 

Sheetpile Cell March 2019 60 
Place Wall 
Concrete:Cure & 
Cleanup 

July 2021 15 

Excavation August 2019 33 
Backfill (Including 
Embankment)  

July 2021 3 

Pile Installation September 2019 24 Area Restoration October 2021 30 

Slab On Grade October 2019 32 Demobilization December 2021 20 

Siphon Walls October 2019 52     

Siphon Roof December 2019 32     

Backfill & Embankments January 2020 58     

Waterway Reconstruction April 2020 21     

Inlet & Outlet Transition 
Structure 

May 2020 170     

Upstream & Downstream 
Transitions    

    

Excavation/Grading April 2023 4     

Place Gravel Bedding April 2023 2     

Place Invert Slab Concrete:Plant 
& Operations 

April 2023 30     
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 Siphons 

Place Invert Slab 
Concrete:Placing Crews 

May 2023 7     

Place Invert Slab 
Concrete:Finish 

May 2023 7     

Place Invert Slab Concrete:Point 
and Patch 

June 2023 3     

Place Invert Slab Concrete:Treat 
CJ 

June 2023 3     

Place Invert Slab Concrete:Cure 
& Cleanup 

June 2023 49     

Place Invert Slab 
Concrete:Formwork 

July 2023 18     

Place Wall Concrete:Plant & 
Operations 

May 2023 60     

Place Wall Concrete:Placing 
Crews 

May 2023 20     

Place Wall Concrete:Point and 
Patch 

May 2023 6     

Place Wall Concrete:Treat CJ July 2023 6     

Place Wall Concrete:Cure & 
Cleanup 

July 2023 4     

Place Wall Concrete:Formwork July 2023 60     

Backfill (Including 

Embankment)  
September 2023 2     

Remove Sheetpiles January 2021 30     

Area Restoration January 2021 30     

Demobilization February 2021 20     

 1 
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Table 22B-4d. Alternative 4 (Modified Pipeline/Tunnel Alignment) Construction Schedule   1 

  Canals  

Clear and Grub October 2019 23 Dewater Canal Exc Area    

Demolition of Structures October 2019 23 Excavate Trenches December 2019 184 

Overexcavate & Replace Under Embankments    Operate Pumps January 2020 276 

Dewatering Embankment Area    Pump Install and Maintain January 2020 276 

Excavate Trenches October 2019 23 Construct/Remove Sedimentation Ponds January  2020 69 

Operate Pumps October 2019 92 Import and Place as Embankment    

Pump Install and Maintain 
October 

2019 46 
Import and Place : Haul from Borrow, 100 T 
Tr <2500  

February 
2020 276 

Construct/Remove Sedimentation Ponds October 2019 23 Embankment Finish    

Waste Unsuitable Material    Slope Finish November 2020 92 

Unsuitable to ROW Spoil Berm October 2019 23 Channel Bottom Finish November 2020 92 

Unsuitable to Borrow Backfill 5 Truck October 2019 23 Embankment Top Finish November 2020 92 

Scarify and Recompact Canal Invert October 2019 10 Other Flat Area Finish November 2020 92 

Flip Flop Non Organics November 2019 23 Haul Roads    

Import and Replace to OG : Truck from Borrow 
2.5m to 7m Haul, Truck :  

November 
2019 92 

Overexc and Recompact 40'W X3'Dx <7 
Miles : Excavate Overburden to 3' Depth :  

November 
2019 35 

On-Site Excavation 
 

  
Overexc and Recompact 40'W X3'Dx <7 
Miles : Refill from Borrow :  

November 
2019 35 

Export Unsuitable Material    Remove Haul Road Base December 2020 46 

Unsuitable from Canal Excavation to ROW 
Berms 

January 
2020 92 Maintain Haul Roads 

November 
2019 46 

Unsuitable from Canal Excavation to Borrow 
BF 2.5m to 7m truck 

January 
2020 92 Drainage 

 
  

Cut and Fill Suitable Material    Export Unsuitable Material May 2020 69 

Canal Exc To Replace Unsuit Exc Under 
Embankment 

February 
2020 161 Finish Grade Ditch 

May 
2020 69 

Canal Exc To Canal Embankment Lower 
Section 

February 
2020 161 SWPPP 

October 
2019 85 

Canal Exc To Dry Bed For Emb. Top Out February 2020 161     

Canal Exc To Dry Bed Reach To Reach February 2020 161     

Moisture Condition Suitable Material        

Construction Drying Beds January 2020 184     

Double Handle Suitable January 2020 184     

Operate Drying Beds January 2020 184     

 2 
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Table 22B-5. Summary of Construction Off-Road Equipment, On-Road Vehicles, Locomotives, Marine Vessels, and Helicopters for 1 
Construction of the Water Conveyance Facilities Associated with Alternatives 1A, 2A, and 6A (Pipeline/Tunnel Alignment) 2 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Backfill:  

Off-Highway Trucks 500 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Backfill:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Backfill:  

Plate Compactors 7 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Backfill:  

T7 Heavy Duty - 4 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Backfill:  

LDA Passenger - 17 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 2 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 22 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Install / Remove 
Sheetpile Cutoff In River:  

Cranes 200 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Install / Remove 
Sheetpile Cutoff In River:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Install / Remove 
Sheetpile Cutoff In River:  

Other Construction 
Equipment 

325 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Install / Remove 
Sheetpile Cutoff In River:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Install / Remove 
Sheetpile Cutoff In River:  

Cranes 350 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Install / Remove 
Sheetpile Cutoff In River:  

Off-Highway Trucks 175 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Install / Remove 
Sheetpile Cutoff In River:  

LDA Passenger - 18 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 2 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Invert Slab 
Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Invert Slab 
Concrete: Finish 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Invert Slab 
Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Invert Slab 
Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Invert Slab 
Concrete: Placing Crews 

LDA Passenger - 14 Employees 
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Facility Phase CalEEMod Name HP 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Invert Slab 
Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Invert Slab 
Concrete: Point & Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Invert Slab 
Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Invert Slab 
Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Wall Concrete: 
Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Wall Concrete: 
Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Wall Concrete: 
Placing Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Wall Concrete: 
Placing Crews 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Wall Concrete: 
Plant & Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Wall Concrete: 
Point & Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Backfill:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Backfill:  

T7 Heavy Duty - 4 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Backfill:  

Off-Highway Trucks 500 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Backfill:  

LDA Passenger - 13 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Dewatering:  

Off-Highway Trucks 479 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Dewatering:  

Pumps 10 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Excavation/Grading:  

LDA Passenger - 22 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 2 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Invert Slab Concrete: Cure 
& Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Invert Slab Concrete: 
Finish 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Invert Slab Concrete: 
Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Invert Slab Concrete: 
Placing Crews 

Pumps 210 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Invert Slab Concrete: 
Placing Crews 

LDA Passenger - 24 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Invert Slab Concrete: 
Plant & Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Invert Slab Concrete: 
Plant & Operations 

Air Compressors 560 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Invert Slab Concrete: 
Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Invert Slab Concrete: 
Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Invert Slab Concrete: 
Plant & Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Invert Slab Concrete: 
Plant & Operations 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Invert Slab Concrete: 
Point & Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Invert Slab Concrete: 
Treat CJ 

Air Compressors 123 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Invert Slab Concrete: 
Treat CJ 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Wall Concrete: Cure & 
Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Wall Concrete: Placing 
Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Wall Concrete: Placing 
Crews 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Wall Concrete: Plant & 
Operations 

LDA Passenger - 6 Employees 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Wall Concrete: Plant & 
Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Wall Concrete: Plant & 
Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Wall Concrete: Plant & 
Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Wall Concrete: Plant & 
Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Wall Concrete: Plant & 
Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Transitions: Place Wall Concrete: Point & 
Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

T7 Heavy Duty - 4 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Off-Highway Trucks 500 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

LDA Passenger - 17 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Plate Compactors 7 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
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Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 22 Employees 
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Facility Phase CalEEMod Name HP 
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Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff 
In River:  

LDA Passenger - 18 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff 
In River:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff 
In River:  

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff 
In River:  

Off-Highway Trucks 175 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff 
In River:  

Cranes 200 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff 
In River:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff 
In River:  

Other Construction 
Equipment 

325 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 2 Employees 
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Facility Phase CalEEMod Name HP 
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Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Cure & 
Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: 
Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Placing 
Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Placing 
Crews 

LDA Passenger - 12 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Point & 
Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
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Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Cure & 
Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Placing Crews 

LDA Passenger - 12 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Plant & 
Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Plant & 
Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Plant & 
Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Plant & 
Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Plant & 
Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Plant & 
Operations 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Point & Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 
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Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

T7 Heavy Duty - 4 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Off-Highway Trucks 500 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

LDA Passenger - 13 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Dewatering:  

Pumps 10 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Dewatering:  

Off-Highway Trucks 479 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

LDA Passenger - 22 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
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employees/trucks) Type 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 2 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Cure & 
Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

Generator Sets 150 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
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employees/trucks) Type 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Point & Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Placing Crews 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 
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Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Point & Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Plate Compactors 7 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

T7 Heavy Duty - 4 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Off-Highway Trucks 500 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

LDA Passenger - 17 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
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employees/trucks) Type 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 22 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 2 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Cure & 
Cleanup 

LDA Passenger - 4 Employees 
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Facility Phase CalEEMod Name HP 
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Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: 
Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Placing 
Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Placing 
Crews 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Point & 
Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Cure & 
Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Placing Crews 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Point & Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Rollers 150 8 Offroad Equip 
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employees/trucks) Type 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Plate Compactors 7 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

T7 Heavy Duty - 4 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Off-Highway Trucks 500 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

LDA Passenger - 17 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavate To Export:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavate To Export:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavate To Export:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavate To Export:  

T7 Heavy Duty - 4 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavate To Export:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavate To Export:  

Off-Highway Trucks 500 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavate To Export:  

LDA Passenger - 13 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 
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Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

LDA Passenger - 22 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 2 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Cure & 
Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Point & Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Formwork 

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Placing Crews 

LDA Passenger - 16 Employees 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Point & Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Plate Compactors 7 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

T7 Heavy Duty - 4 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Off-Highway Trucks 500 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

LDA Passenger - 17 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
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employees/trucks) Type 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 2 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 22 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff 
In River:  

Other Construction 
Equipment 

325 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff 
In River:  

LDA Passenger - 18 Employees 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff 
In River:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff 
In River:  

Cranes 200 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff 
In River:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff 
In River:  

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 2 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Cure & 
Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: 
Formwork 

LDA Passenger - 6 Employees 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Placing 
Crews 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Placing 
Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Point & 
Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Cure & 
Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Placing Crews 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Point & Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

T7 Heavy Duty - 4 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Off-Highway Trucks 500 16 Offroad Equip 
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Facility Phase CalEEMod Name HP 
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employees/trucks) Type 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

LDA Passenger - 13 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavate To Export:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

LDA Passenger - 22 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-106 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 2 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Cure & 
Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & 
Operations 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Point & Patch 

LDA Passenger - 10 Employees 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Placing Crews 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Point & Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Invert Slab 
Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Invert Slab 
Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Invert Slab 
Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Invert Slab 
Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Invert Slab 
Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Wall Concrete: 
Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Wall Concrete: 
Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Wall Concrete: 
Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Wall Concrete: 
Plant & Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: 
Upstream and Downstream Control Structures: Place Wall Concrete: 
Plant & Operations 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavate To Export:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavate To Export:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavate To Export:  

T7 Heavy Duty - 4 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavate To Export:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavate To Export:  

Off-Highway Trucks 500 16 Offroad Equip 

Control 
Structure 

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream 
and Downstream Transitions: Excavate To Export:  

LDA Passenger - 13 Employees 

Pipeline Pipeline A: Excavate & Stockpile For Reuse As BF: Excavate & Haul-
Stockpile 

Graders 285 8 Offroad Equip 

Pipeline Pipeline A: Excavate & Stockpile For Reuse As BF: Excavate & Haul-
Stockpile 

Excavators 608 8 Offroad Equip 
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Pipeline Pipeline A: Excavate & Stockpile For Reuse As BF: Excavate & Haul-
Stockpile 

LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline A: Excavate & Stockpile For Reuse As BF: Excavate & Haul-
Stockpile 

Off-Highway Trucks 500 16 Offroad Equip 

Pipeline Pipeline A: Excavate & Stockpile For Reuse As BF: Excavate & Haul-
Stockpile 

LDA Passenger - 12 Employees 

Pipeline Pipeline A: Air & Vacuum Release: Air & Vacuum Release LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline A: Air & Vacuum Release: Air & Vacuum Release LDA Passenger - 18 Employees 

Pipeline Pipeline A: Clear & Grub/Demolition:  Other Material Handling 
Equipment 

35 8 Offroad Equip 

Pipeline Pipeline A: Clear & Grub/Demolition:  Excavators 128 8 Offroad Equip 

Pipeline Pipeline A: Clear & Grub/Demolition:  Rubber Tired Dozers 140 16 Offroad Equip 

Pipeline Pipeline A: Clear & Grub/Demolition:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline A: Clear & Grub/Demolition:  T7 Heavy Duty - 16 Trucks 

Pipeline Pipeline A: Clear & Grub/Demolition:  LDA Passenger - 16 Employees 

Pipeline Pipeline A: Dewatering For Conduits: Sumps & Pumps Off-Highway Trucks 479 8 Offroad Equip 

Pipeline Pipeline A: Dewatering For Conduits: Sumps & Pumps Pumps 10 8 Offroad Equip 

Pipeline Pipeline A: Dewatering For Conduits: Sumps & Pumps LDA Passenger - 3 Employees 

Pipeline Pipeline A: Dewatering For Conduits: Sumps & Pumps LDA Passenger - 3 Employees 

Pipeline Pipeline A: Dewatering For Conduits: USED DEEP WELLS. Pumps 10 8 Offroad Equip 

Pipeline Pipeline A: Dewatering For Conduits: USED DEEP WELLS. Off-Highway Trucks 479 8 Offroad Equip 

Pipeline Pipeline A: Dewatering For Conduits: USED DEEP WELLS. LDA Passenger - 3 Employees 

Pipeline Pipeline A: Dewatering For Conduits: USED DEEP WELLS. LDA Passenger - 3 Employees 

Pipeline Pipeline A: Excavate & Haul Off Excess: Export 1 Mile Graders 285 8 Offroad Equip 

Pipeline Pipeline A: Excavate & Haul Off Excess: Export 1 Mile Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline A: Excavate & Haul Off Excess: Export 1 Mile Excavators 608 8 Offroad Equip 

Pipeline Pipeline A: Excavate & Haul Off Excess: Export 1 Mile LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline A: Excavate & Haul Off Excess: Export 1 Mile Off-Highway Trucks 500 32 Offroad Equip 

Pipeline Pipeline A: Excavate & Haul Off Excess: Export 1 Mile LDA Passenger - 18 Employees 

Pipeline Pipeline A: Pipe Procurement: Stage & Handle Pipe Cranes 200 8 Offroad Equip 

Pipeline Pipeline A: Pipe Procurement: Stage & Handle Pipe LDT1 Light Duty - 8 Trucks 
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Pipeline Pipeline A: Pipe Procurement: Stage & Handle Pipe Off-Highway Trucks 175 40 Offroad Equip 

Pipeline Pipeline A: Pipe Procurement: Stage & Handle Pipe LDA Passenger - 24 Employees 

Pipeline Pipeline A: Place Backfill: Load, Haul, Compact BF From Stockpile Graders 215 8 Offroad Equip 

Pipeline Pipeline A: Place Backfill: Load, Haul, Compact BF From Stockpile Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline A: Place Backfill: Load, Haul, Compact BF From Stockpile LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline A: Place Backfill: Load, Haul, Compact BF From Stockpile Off-Highway Trucks 500 16 Offroad Equip 

Pipeline Pipeline A: Place Backfill: Load, Haul, Compact BF From Stockpile LDA Passenger - 10 Employees 

Pipeline Pipeline A: Place Backfill: Place Sand In Pipe Zone Graders 215 8 Offroad Equip 

Pipeline Pipeline A: Place Backfill: Place Sand In Pipe Zone Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline A: Place Backfill: Place Sand In Pipe Zone Rollers 150 16 Offroad Equip 

Pipeline Pipeline A: Place Backfill: Place Sand In Pipe Zone Rubber Tired Dozers 310 16 Offroad Equip 

Pipeline Pipeline A: Place Backfill: Place Sand In Pipe Zone Rollers 3 32 Offroad Equip 

Pipeline Pipeline A: Place Backfill: Place Sand In Pipe Zone Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline A: Place Backfill: Place Sand In Pipe Zone LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline A: Place Backfill: Place Sand In Pipe Zone LDA Passenger - 28 Employees 

Pipeline Pipeline A: Place Pipe Bedding: Place Bedding Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline A: Place Pipe Bedding: Place Bedding Rollers 150 8 Offroad Equip 

Pipeline Pipeline A: Place Pipe Bedding: Place Bedding LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline A: Place Pipe Bedding: Place Bedding T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline A: Place Pipe Bedding: Place Bedding LDA Passenger - 8 Employees 

Pipeline Pipeline A: Regrade ROW: Restore Area-Grade To Drain Graders 215 8 Offroad Equip 

Pipeline Pipeline A: Regrade ROW: Restore Area-Grade To Drain Scrapers 150 8 Offroad Equip 

Pipeline Pipeline A: Regrade ROW: Restore Area-Grade To Drain Rollers 150 8 Offroad Equip 

Pipeline Pipeline A: Regrade ROW: Restore Area-Grade To Drain LDA Passenger - 8 Employees 

Pipeline Pipeline A: Set & Weld Pipe: Place Pipe LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline A: Set & Weld Pipe: Place Pipe Cranes 340 8 Offroad Equip 

Pipeline Pipeline A: Set & Weld Pipe: Place Pipe LDA Passenger - 18 Employees 

Pipeline Pipeline A: Set & Weld Pipe: Weld Pipe T7 Heavy Duty - 24 Trucks 

Pipeline Pipeline A: Set & Weld Pipe: Weld Pipe LDA Passenger - 12 Employees 

Pipeline Pipeline B: Backfill Graders 215 8 Offroad Equip 
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Pipeline Pipeline B: Backfill Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline B: Backfill LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline B: Backfill Off-Highway Trucks 500 16 Offroad Equip 

Pipeline Pipeline B: Backfill LDA Passenger - 10 Employees 

Pipeline Pipeline B: Dewatering Pumps 10 8 Offroad Equip 

Pipeline Pipeline B: Dewatering Off-Highway Trucks 479 8 Offroad Equip 

Pipeline Pipeline B: Dewatering LDA Passenger - 3 Employees 

Pipeline Pipeline B: Dewatering LDA Passenger - 3 Employees 

Pipeline Pipeline B: Excavate & Export Graders 285 8 Offroad Equip 

Pipeline Pipeline B: Excavate & Export Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline B: Excavate & Export Excavators 608 8 Offroad Equip 

Pipeline Pipeline B: Excavate & Export LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline B: Excavate & Export Off-Highway Trucks 500 32 Offroad Equip 

Pipeline Pipeline B: Excavate & Export LDA Passenger - 10 Employees 

Pipeline Pipeline B: Excavate & Stockpile Graders 285 8 Offroad Equip 

Pipeline Pipeline B: Excavate & Stockpile Excavators 608 8 Offroad Equip 

Pipeline Pipeline B: Excavate & Stockpile LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline B: Excavate & Stockpile Off-Highway Trucks 500 16 Offroad Equip 

Pipeline Pipeline B: Excavate & Stockpile LDA Passenger - 12 Employees 

Pipeline Pipeline B: Install & Remove Sheet Piles Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline B: Install & Remove Sheet Piles Cranes 200 8 Offroad Equip 

Pipeline Pipeline B: Install & Remove Sheet Piles Welders 46 16 Offroad Equip 

Pipeline Pipeline B: Install & Remove Sheet Piles LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline B: Install & Remove Sheet Piles LDA Passenger - 14 Employees 

Pipeline Pipeline B: Place Pipe LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline B: Place Pipe Cranes 340 8 Offroad Equip 

Pipeline Pipeline B: Place Pipe LDA Passenger - 18 Employees 

Pipeline Pipeline B: Place Slurry Backfill LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline B: Place Slurry Backfill Cranes 350 8 Offroad Equip 

Pipeline Pipeline B: Place Slurry Backfill LDA Passenger - 10 Employees 
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Pipeline Pipeline B: Stage & Handle Pipe LDA Passenger - 24 Employees 

Pipeline Pipeline B: Stage & Handle Pipe Cranes 200 8 Offroad Equip 

Pipeline Pipeline B: Stage & Handle Pipe LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline B: Stage & Handle Pipe Cranes 350 8 Offroad Equip 

Pipeline Pipeline B: Stage & Handle Pipe Off-Highway Trucks 175 40 Offroad Equip 

Pipeline Pipeline B: Weld Dished Heads, 23' Pumps 10 8 Offroad Equip 

Pipeline Pipeline B: Weld Dished Heads, 23' LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline B: Weld Dished Heads, 23' Cranes 340 8 Offroad Equip 

Pipeline Pipeline B: Weld Dished Heads, 23' T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline B: Weld Dished Heads, 23' LDA Passenger - 26 Employees 

Pipeline Pipeline B: Weld Manifold Tie-Ins, 23' LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline B: Weld Manifold Tie-Ins, 23' Cranes 340 8 Offroad Equip 

Pipeline Pipeline B: Weld Manifold Tie-Ins, 23' T7 Heavy Duty - 16 Trucks 

Pipeline Pipeline B: Weld Manifold Tie-Ins, 23' LDA Passenger - 26 Employees 

Pipeline Pipeline B: Weld Pipe T7 Heavy Duty - 32 Trucks 

Pipeline Pipeline B: Weld Pipe LDA Passenger - 16 Employees 

Pipeline Pipeline B: Weld Small Tie-Ins, 8' LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline B: Weld Small Tie-Ins, 8' Cranes 340 8 Offroad Equip 

Pipeline Pipeline B: Weld Small Tie-Ins, 8' T7 Heavy Duty - 16 Trucks 

Pipeline Pipeline B: Weld Small Tie-Ins, 8' LDA Passenger - 26 Employees 

Pipeline Pipeline C: Dewatering Pumps 10 8 Offroad Equip 

Pipeline Pipeline C: Dewatering Off-Highway Trucks 479 8 Offroad Equip 

Pipeline Pipeline C: Dewatering LDA Passenger - 4 Employees 

Pipeline Pipeline C: Elevated Slab: Flow Meter Vault Concrete:  Pumps 210 8 Offroad Equip 

Pipeline Pipeline C: Elevated Slab: Flow Meter Vault Concrete:  LDA Passenger - 16 Employees 

Pipeline Pipeline C: Place Bedding Air Compressors 48 2 Offroad Equip 

Pipeline Pipeline C: Place Bedding Rubber Tired Loaders 164 4 Offroad Equip 

Pipeline Pipeline C: Place Bedding Pumps 10 8 Offroad Equip 

Pipeline Pipeline C: Place Bedding LDA Passenger - 11 Employees 

Pipeline Pipeline C: Place Invert Concrete: Flow Meter Vault Concrete:  Pumps 210 8 Offroad Equip 

Pipeline Pipeline C: Place Invert Concrete: Flow Meter Vault Concrete:  LDA Passenger - 16 Employees 
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Pipeline Pipeline C: Place Wall Concrete: Flow Meter Vault Con:  Pumps 210 8 Offroad Equip 

Pipeline Pipeline C: Place Wall Concrete: Flow Meter Vault Con:  LDA Passenger - 16 Employees 

Pipeline Pipeline C: Roof Falsework: Roof Falsework:  LDA Passenger - 26 Employees 

Pipeline Pipeline D: 16 inch pipe: Place Bedding:  Graders 215 8 Offroad Equip 

Pipeline Pipeline D: 16 inch pipe: Place Bedding:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline D: 16 inch pipe: Place Bedding:  Rollers 150 8 Offroad Equip 

Pipeline Pipeline D: 16 inch pipe: Place Bedding:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline D: 16 inch pipe: Place Bedding:  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline D: 16 inch pipe: Place Bedding:  LDA Passenger - 10 Employees 

Pipeline Pipeline D: 16 inch pipe: Place Pipe. 16':  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline D: 16 inch pipe: Place Pipe. 16':  Cranes 340 8 Offroad Equip 

Pipeline Pipeline D: 16 inch pipe: Place Pipe. 16':  LDA Passenger - 18 Employees 

Pipeline Pipeline D: 16 inch pipe: Place Sand Backfill:  Graders 215 8 Offroad Equip 

Pipeline Pipeline D: 16 inch pipe: Place Sand Backfill:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline D: 16 inch pipe: Place Sand Backfill:  Rollers 150 16 Offroad Equip 

Pipeline Pipeline D: 16 inch pipe: Place Sand Backfill:  Rubber Tired Dozers 310 16 Offroad Equip 

Pipeline Pipeline D: 16 inch pipe: Place Sand Backfill:  Rollers 3 32 Offroad Equip 

Pipeline Pipeline D: 16 inch pipe: Place Sand Backfill:  Tractors/Loaders/ 
Backhoes 

500 8 Offroad Equip 

Pipeline Pipeline D: 16 inch pipe: Place Sand Backfill:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline D: 16 inch pipe: Place Sand Backfill:  LDA Passenger - 28 Employees 

Pipeline Pipeline D: 16 inch pipe: Stage & Handle 16' Pipe:  Cranes 200 8 Offroad Equip 

Pipeline Pipeline D: 16 inch pipe: Stage & Handle 16' Pipe:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline D: 16 inch pipe: Stage & Handle 16' Pipe:  Cranes 350 8 Offroad Equip 

Pipeline Pipeline D: 16 inch pipe: Stage & Handle 16' Pipe:  Off-Highway Trucks 175 40 Offroad Equip 

Pipeline Pipeline D: 16 inch pipe: Stage & Handle 16' Pipe:  LDA Passenger - 24 Employees 

Pipeline Pipeline D: 16 inch pipe: Weld Pipe:  T7 Heavy Duty - 1 Trucks 

Pipeline Pipeline D: 16 inch pipe: Weld Pipe:  LDA Passenger - 4 Employees 

Pipeline Pipeline D: 16' Pipe Fittings LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline D: 16' Pipe Fittings Cranes 340 8 Offroad Equip 

Pipeline Pipeline D: 16' Pipe Fittings T7 Heavy Duty - 32 Trucks 
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Pipeline Pipeline D: 16' Pipe Fittings LDA Passenger - 34 Employees 

Pipeline Pipeline D: 8' Electric Butterfly Valves LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline D: 8' Electric Butterfly Valves Cranes 340 8 Offroad Equip 

Pipeline Pipeline D: 8' Electric Butterfly Valves LDA Passenger - 18 Employees 

Pipeline Pipeline D: 8 inch pipe: Place Bedding:  Graders 215 8 Offroad Equip 

Pipeline Pipeline D: 8 inch pipe: Place Bedding:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline D: 8 inch pipe: Place Bedding:  Rollers 150 8 Offroad Equip 

Pipeline Pipeline D: 8 inch pipe: Place Bedding:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline D: 8 inch pipe: Place Bedding:  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline D: 8 inch pipe: Place Bedding:  LDA Passenger - 10 Employees 

Pipeline Pipeline D: 8 inch pipe: Place Pipe:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline D: 8 inch pipe: Place Pipe:  Cranes 340 8 Offroad Equip 

Pipeline Pipeline D: 8 inch pipe: Place Pipe:  LDA Passenger - 18 Employees 

Pipeline Pipeline D: 8 inch pipe: Place Sand Backfill:  Graders 215 8 Offroad Equip 

Pipeline Pipeline D: 8 inch pipe: Place Sand Backfill:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline D: 8 inch pipe: Place Sand Backfill:  Rollers 150 16 Offroad Equip 

Pipeline Pipeline D: 8 inch pipe: Place Sand Backfill:  Rubber Tired Dozers 310 16 Offroad Equip 

Pipeline Pipeline D: 8 inch pipe: Place Sand Backfill:  Rollers 3 32 Offroad Equip 

Pipeline Pipeline D: 8 inch pipe: Place Sand Backfill:  Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline D: 8 inch pipe: Place Sand Backfill:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline D: 8 inch pipe: Place Sand Backfill:  LDA Passenger - 16 Employees 

Pipeline Pipeline D: 8 inch pipe: Stage & Handle 8' Pipe:  Cranes 200 8 Offroad Equip 

Pipeline Pipeline D: 8 inch pipe: Stage & Handle 8' Pipe:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline D: 8 inch pipe: Stage & Handle 8' Pipe:  Cranes 350 8 Offroad Equip 

Pipeline Pipeline D: 8 inch pipe: Stage & Handle 8' Pipe:  Off-Highway Trucks 175 40 Offroad Equip 

Pipeline Pipeline D: 8 inch pipe: Stage & Handle 8' Pipe:  LDA Passenger - 24 Employees 

Pipeline Pipeline D: 8 inch pipe: Weld Pipe:  T7 Heavy Duty - 1 Trucks 

Pipeline Pipeline D: 8 inch pipe: Weld Pipe:  LDA Passenger - 4 Employees 

Pipeline Pipeline D: Backfill Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline D: Backfill LDT1 Light Duty - 8 Trucks 
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Pipeline Pipeline D: Backfill Off-Highway Trucks 500 16 Offroad Equip 

Pipeline Pipeline D: Backfill LDA Passenger - 10 Employees 

Pipeline Pipeline D: Excavate & Export Graders 285 8 Offroad Equip 

Pipeline Pipeline D: Excavate & Export Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline D: Excavate & Export Excavators 608 8 Offroad Equip 

Pipeline Pipeline D: Excavate & Export LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline D: Excavate & Export Off-Highway Trucks 500 32 Offroad Equip 

Pipeline Pipeline D: Excavate & Export LDA Passenger - 18 Employees 

Pipeline Pipeline D: Excavate & Stockpile Graders 285 8 Offroad Equip 

Pipeline Pipeline D: Excavate & Stockpile Excavators 608 8 Offroad Equip 

Pipeline Pipeline D: Excavate & Stockpile Graders 215 8 Offroad Equip 

Pipeline Pipeline D: Excavate & Stockpile LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline D: Excavate & Stockpile Off-Highway Trucks 500 16 Offroad Equip 

Pipeline Pipeline D: Excavate & Stockpile LDA Passenger - 12 Employees 

Pipeline Pipeline D: Flex Couplings LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline D: Flex Couplings Cranes 340 8 Offroad Equip 

Pipeline Pipeline D: Flex Couplings LDA Passenger - 18 Employees 

Pipeline Pipeline D: Weld Dished Heads, 16' T7 Heavy Duty - 1 Trucks 

Pipeline Pipeline D: Weld Dished Heads, 16' LDA Passenger - 4 Employees 

Pipeline Pipeline D: Weld Manifold Tie-Ins T7 Heavy Duty - 1 Trucks 

Pipeline Pipeline D: Weld Manifold Tie-Ins LDA Passenger - 4 Employees 

Pipeline Pipeline D: Weld Small Tie-Ins, 8' T7 Heavy Duty - 1 Trucks 

Pipeline Pipeline D: Weld Small Tie-Ins, 8' LDA Passenger - 4 Employees 

Pipeline Pipeline E: 16 inch pipe: Place Bedding:  Graders 215 8 Offroad Equip 

Pipeline Pipeline E: 16 inch pipe: Place Bedding:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline E: 16 inch pipe: Place Bedding:  Rollers 150 8 Offroad Equip 

Pipeline Pipeline E: 16 inch pipe: Place Bedding:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: 16 inch pipe: Place Bedding:  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline E: 16 inch pipe: Place Bedding:  LDA Passenger - 10 Employees 

Pipeline Pipeline E: 16 inch pipe: Place Pipe. 16':  LDT1 Light Duty - 8 Trucks 
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Pipeline Pipeline E: 16 inch pipe: Place Pipe. 16':  Cranes 340 8 Offroad Equip 

Pipeline Pipeline E: 16 inch pipe: Place Pipe. 16':  LDA Passenger - 18 Employees 

Pipeline Pipeline E: 16 inch pipe: Place Sand Backfill:  Rubber Tired Dozers 310 16 Offroad Equip 

Pipeline Pipeline E: 16 inch pipe: Place Sand Backfill:  Graders 215 8 Offroad Equip 

Pipeline Pipeline E: 16 inch pipe: Place Sand Backfill:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline E: 16 inch pipe: Place Sand Backfill:  Rollers 150 16 Offroad Equip 

Pipeline Pipeline E: 16 inch pipe: Place Sand Backfill:  Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline E: 16 inch pipe: Place Sand Backfill:  Rollers 3 32 Offroad Equip 

Pipeline Pipeline E: 16 inch pipe: Place Sand Backfill:  LDT1 Light Duty - 13 Trucks 

Pipeline Pipeline E: 16 inch pipe: Place Sand Backfill:  LDA Passenger - 28 Employees 

Pipeline Pipeline E: 16 inch pipe: Stage & Handle 16' Pipe:  Cranes 200 8 Offroad Equip 

Pipeline Pipeline E: 16 inch pipe: Stage & Handle 16' Pipe:  LDT1 Light Duty - 16 Trucks 

Pipeline Pipeline E: 16 inch pipe: Stage & Handle 16' Pipe:  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline E: 16 inch pipe: Stage & Handle 16' Pipe:  Cranes 350 8 Offroad Equip 

Pipeline Pipeline E: 16 inch pipe: Stage & Handle 16' Pipe:  Off-Highway Trucks 175 40 Offroad Equip 

Pipeline Pipeline E: 16 inch pipe: Stage & Handle 16' Pipe:  LDA Passenger - 24 Employees 

Pipeline Pipeline E: 16 inch pipe: Weld Pipe, 16':  LDA Passenger - 4 Employees 

Pipeline Pipeline E: 23 inch pipe: Place Backfill Slurry:  Cranes 200 8 Offroad Equip 

Pipeline Pipeline E: 23 inch pipe: Place Backfill Slurry:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: 23 inch pipe: Place Backfill Slurry:  LDA Passenger - 8 Employees 

Pipeline Pipeline E: 23 inch pipe: Place Pipe, 23':  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: 23 inch pipe: Place Pipe, 23':  Cranes 340 8 Offroad Equip 

Pipeline Pipeline E: 23 inch pipe: Place Pipe, 23':  LDA Passenger - 18 Employees 

Pipeline Pipeline E: 23 inch pipe: Stage & Handle 23' Pipe:  Cranes 200 8 Offroad Equip 

Pipeline Pipeline E: 23 inch pipe: Stage & Handle 23' Pipe:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: 23 inch pipe: Stage & Handle 23' Pipe:  Cranes 350 8 Offroad Equip 

Pipeline Pipeline E: 23 inch pipe: Stage & Handle 23' Pipe:  Off-Highway Trucks 175 40 Offroad Equip 

Pipeline Pipeline E: 23 inch pipe: Stage & Handle 23' Pipe:  LDA Passenger - 24 Employees 

Pipeline Pipeline E: 23 inch pipe: Weld Pipe, 23':  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline E: 23 inch pipe: Weld Pipe, 23':  LDA Passenger - 4 Employees 
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Pipeline Pipeline E: Dished Heads, 16' LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Dished Heads, 16' Cranes 340 8 Offroad Equip 

Pipeline Pipeline E: Dished Heads, 16' T7 Heavy Duty - 40 Trucks 

Pipeline Pipeline E: Dished Heads, 16' LDA Passenger - 26 Employees 

Pipeline Pipeline E: Dished Heads, 23' LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Dished Heads, 23' Cranes 340 8 Offroad Equip 

Pipeline Pipeline E: Dished Heads, 23' T7 Heavy Duty - 24 Trucks 

Pipeline Pipeline E: Dished Heads, 23' LDA Passenger - 30 Employees 

Pipeline Pipeline E: Electric Butterfly Valves, 11' LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Electric Butterfly Valves, 11' Cranes 340 8 Offroad Equip 

Pipeline Pipeline E: Electric Butterfly Valves, 11' LDA Passenger - 18 Employees 

Pipeline Pipeline E: Flex Couplings LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Flex Couplings Cranes 340 8 Offroad Equip 

Pipeline Pipeline E: Flex Couplings LDA Passenger - 18 Employees 

Pipeline Pipeline E: Manifold Tie-Ins, 11' T7 Heavy Duty - 24 Trucks 

Pipeline Pipeline E: Manifold Tie-Ins, 11' LDA Passenger - 30 Employees 

Pipeline Pipeline E: Manifold Tie-Ins, 11' LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Manifold Tie-Ins, 11' Cranes 340 8 Offroad Equip 

Pipeline Pipeline E: Manifold Tie-Ins, 23' LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Manifold Tie-Ins, 23' Cranes 340 8 Offroad Equip 

Pipeline Pipeline E: Manifold Tie-Ins, 23' T7 Heavy Duty - 16 Trucks 

Pipeline Pipeline E: Manifold Tie-Ins, 23' LDA Passenger - 26 Employees 

Pipeline Pipeline E: Pipelines: Backfill:  Graders 285 16 Offroad Equip 

Pipeline Pipeline E: Pipelines: Backfill:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline E: Pipelines: Backfill:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Pipelines: Backfill:  Off-Highway Trucks 500 16 Offroad Equip 

Pipeline Pipeline E: Pipelines: Backfill:  LDA Passenger - 10 Employees 

Pipeline Pipeline E: Pipelines: Excavate & Export:  Graders 285 8 Offroad Equip 

Pipeline Pipeline E: Pipelines: Excavate & Export:  Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline E: Pipelines: Excavate & Export:  Excavators 608 8 Offroad Equip 
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Pipeline Pipeline E: Pipelines: Excavate & Export:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Pipelines: Excavate & Export:  Off-Highway Trucks 500 32 Offroad Equip 

Pipeline Pipeline E: Pipelines: Excavate & Export:  LDA Passenger - 18 Employees 

Pipeline Pipeline E: Pipelines: Excavate & Stockpile:  Graders 285 8 Offroad Equip 

Pipeline Pipeline E: Pipelines: Excavate & Stockpile:  Excavators 608 8 Offroad Equip 

Pipeline Pipeline E: Pipelines: Excavate & Stockpile:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Pipelines: Excavate & Stockpile:  Off-Highway Trucks 500 16 Offroad Equip 

Pipeline Pipeline E: Pipelines: Excavate & Stockpile:  LDA Passenger - 12 Employees 

Pipeline Pipeline E: Pipelines: Place Bedding:  Graders 215 8 Offroad Equip 

Pipeline Pipeline E: Pipelines: Place Bedding:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline E: Pipelines: Place Bedding:  Rollers 150 8 Offroad Equip 

Pipeline Pipeline E: Pipelines: Place Bedding:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Pipelines: Place Bedding:  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline E: Pipelines: Place Bedding:  LDA Passenger - 10 Employees 

Pipeline Pipeline E: Pipelines: Place Pipe:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Pipelines: Place Pipe:  Cranes 340 8 Offroad Equip 

Pipeline Pipeline E: Pipelines: Place Pipe:  LDA Passenger - 18 Employees 

Pipeline Pipeline E: Pipelines: Place Sand Backfill:  Graders 215 8 Offroad Equip 

Pipeline Pipeline E: Pipelines: Place Sand Backfill:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline E: Pipelines: Place Sand Backfill:  Rollers 150 16 Offroad Equip 

Pipeline Pipeline E: Pipelines: Place Sand Backfill:  Rubber Tired Dozers 310 16 Offroad Equip 

Pipeline Pipeline E: Pipelines: Place Sand Backfill:  Rollers 3 32 Offroad Equip 

Pipeline Pipeline E: Pipelines: Place Sand Backfill:  Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline E: Pipelines: Place Sand Backfill:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Pipelines: Place Sand Backfill:  LDA Passenger - 28 Employees 

Pipeline Pipeline E: Pipelines: Stage & Handle Pipe:  Cranes 200 8 Offroad Equip 

Pipeline Pipeline E: Pipelines: Stage & Handle Pipe:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Pipelines: Stage & Handle Pipe:  Cranes 350 8 Offroad Equip 

Pipeline Pipeline E: Pipelines: Stage & Handle Pipe:  Off-Highway Trucks 175 40 Offroad Equip 

Pipeline Pipeline E: Pipelines: Stage & Handle Pipe:  LDA Passenger - 24 Employees 
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Pipeline Pipeline E: Pipelines: Weld Pipe:  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline E: Pipelines: Weld Pipe:  LDA Passenger - 4 Employees 

Pipeline Pipeline E: Valve Box Structure: Dewatering:  Pumps 10 8 Offroad Equip 

Pipeline Pipeline E: Valve Box Structure: Dewatering:  Off-Highway Trucks 479 8 Offroad Equip 

Pipeline Pipeline E: Valve Box Structure: Dewatering:  LDA Passenger - 3 Employees 

Pipeline Pipeline E: Valve Box Structure: Dewatering:  LDA Passenger - 3 Employees 

Pipeline Pipeline E: Valve Box Structure: Drive Foundation Piles:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline E: Valve Box Structure: Drive Foundation Piles:  Other Construction 
Equipment 

500 8 Offroad Equip 

Pipeline Pipeline E: Valve Box Structure: Drive Foundation Piles:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Valve Box Structure: Drive Foundation Piles:  Cranes 350 8 Offroad Equip 

Pipeline Pipeline E: Valve Box Structure: Drive Foundation Piles:  Off-Highway Trucks 175 8 Offroad Equip 

Pipeline Pipeline E: Valve Box Structure: Drive Foundation Piles:  LDA Passenger - 18 Employees 

Pipeline Pipeline E: Valve Box Structure: Elevated Slab Concrete:  Pumps 210 8 Offroad Equip 

Pipeline Pipeline E: Valve Box Structure: Elevated Slab Concrete:  LDA Passenger - 16 Employees 

Pipeline Pipeline E: Valve Box Structure: Flow Meter Vault Concrete:  Pumps 210 8 Offroad Equip 

Pipeline Pipeline E: Valve Box Structure: Flow Meter Vault Concrete:  LDA Passenger - 16 Employees 

Pipeline Pipeline E: Valve Box Structure: Place Bedding:  Air Compressors 48 2 Offroad Equip 

Pipeline Pipeline E: Valve Box Structure: Place Bedding:  Rubber Tired Loaders 164 4 Offroad Equip 

Pipeline Pipeline E: Valve Box Structure: Place Bedding:  Plate Compactors 7 8 Offroad Equip 

Pipeline Pipeline E: Valve Box Structure: Place Bedding:  Pumps 10 2 Offroad Equip 

Pipeline Pipeline E: Valve Box Structure: Place Bedding:  LDA Passenger - 11 Employees 

Pipeline Pipeline E: Valve Box Structure: Place Concrete Fill In Piles:  Cranes 160 8 Offroad Equip 

Pipeline Pipeline E: Valve Box Structure: Place Concrete Fill In Piles:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline E: Valve Box Structure: Place Concrete Fill In Piles:  LDA Passenger - 8 Employees 

Pipeline Pipeline E: Valve Box Structure: Place Wall Concrete:  Pumps 210 8 Offroad Equip 

Pipeline Pipeline E: Valve Box Structure: Place Wall Concrete:  LDA Passenger - 16 Employees 

Pipeline Pipeline E: Valve Box Structure: Roof Falsework:  LDA Passenger - 24 Employees 

Pipeline Pipeline F: Backfill Graders 215 8 Offroad Equip 

Pipeline Pipeline F: Backfill Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline F: Backfill Rollers 150 8 Offroad Equip 
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Pipeline Pipeline F: Backfill Plate Compactors 7 8 Offroad Equip 

Pipeline Pipeline F: Backfill LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline F: Backfill T7 Heavy Duty - 4 Trucks 

Pipeline Pipeline F: Backfill Off-Highway Trucks 500 16 Offroad Equip 

Pipeline Pipeline F: Backfill LDA Passenger - 17 Employees 

Pipeline Pipeline F: Dewatering Pumps 10 8 Offroad Equip 

Pipeline Pipeline F: Dewatering Off-Highway Trucks 479 8 Offroad Equip 

Pipeline Pipeline F: Dewatering LDA Passenger - 3 Employees 

Pipeline Pipeline F: Dewatering LDA Passenger - 3 Employees 

Pipeline Pipeline F: Excavate & Stockpile Graders 285 8 Offroad Equip 

Pipeline Pipeline F: Excavate & Stockpile Rubber Tired Dozers 310 8 Offroad Equip 

Pipeline Pipeline F: Excavate & Stockpile Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline F: Excavate & Stockpile Excavators 384 8 Offroad Equip 

Pipeline Pipeline F: Excavate & Stockpile LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline F: Excavate & Stockpile Off-Highway Trucks 500 24 Offroad Equip 

Pipeline Pipeline F: Excavate & Stockpile LDA Passenger - 18 Employees 

Pipeline Pipeline F: Place Bedding Air Compressors 48 2 Offroad Equip 

Pipeline Pipeline F: Place Bedding Rubber Tired Loaders 164 4 Offroad Equip 

Pipeline Pipeline F: Place Bedding Plate Compactors 7 8 Offroad Equip 

Pipeline Pipeline F: Place Bedding Pumps 10 2 Offroad Equip 

Pipeline Pipeline F: Place Bedding LDA Passenger - 11 Employees 

Pipeline Pipeline F: Place Roof Concrete: Flow Meter Vault Concrete:  Pumps 210 8 Offroad Equip 

Pipeline Pipeline F: Place Roof Concrete: Flow Meter Vault Concrete:  LDA Passenger - 16 Employees 

Pipeline Pipeline F: Roof Falsework: Roof Falsework:  LDA Passenger - 26 Employees 

Pipeline Pipeline F: SOG Concrete: Flow Meter Vault Concrete:  Pumps 210 8 Offroad Equip 

Pipeline Pipeline F: SOG Concrete: Flow Meter Vault Concrete:  LDA Passenger - 16 Employees 

Pipeline Pipeline F: Wall Concrete: Flow Meter Vault Concrete:  Pumps 210 8 Offroad Equip 

Pipeline Pipeline F: Wall Concrete: Flow Meter Vault Concrete:  LDA Passenger - 16 Employees 

Pipeline Pipeline G: Backfill Graders 215 8 Offroad Equip 

Pipeline Pipeline G: Backfill Rubber Tired Loaders 164 8 Offroad Equip 
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Pipeline Pipeline G: Backfill Rollers 150 8 Offroad Equip 

Pipeline Pipeline G: Backfill Plate Compactors 7 8 Offroad Equip 

Pipeline Pipeline G: Backfill LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline G: Backfill T7 Heavy Duty - 4 Trucks 

Pipeline Pipeline G: Backfill Off-Highway Trucks 500 16 Offroad Equip 

Pipeline Pipeline G: Backfill LDA Passenger - 17 Employees 

Pipeline Pipeline G: Dewatering Pumps 10 8 Offroad Equip 

Pipeline Pipeline G: Dewatering Off-Highway Trucks 479 8 Offroad Equip 

Pipeline Pipeline G: Dewatering LDA Passenger - 3 Employees 

Pipeline Pipeline G: Dewatering LDA Passenger - 3 Employees 

Pipeline Pipeline G: Drive Foundation Piles LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline G: Drive Foundation Piles Cranes 350 8 Offroad Equip 

Pipeline Pipeline G: Drive Foundation Piles Off-Highway Trucks 175 8 Offroad Equip 

Pipeline Pipeline G: Drive Foundation Piles LDA Passenger - 18 Employees 

Pipeline Pipeline G: Drive Foundation Piles Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline G: Drive Foundation Piles Cranes 200 8 Offroad Equip 

Pipeline Pipeline G: Drive Foundation Piles Other Construction 
Equipment 

500 8 Offroad Equip 

Pipeline Pipeline G: Excavate & Export Graders 285 8 Offroad Equip 

Pipeline Pipeline G: Excavate & Export Rubber Tired Dozers 310 8 Offroad Equip 

Pipeline Pipeline G: Excavate & Export Rubber Tired Dozers 410 8 Offroad Equip 

Pipeline Pipeline G: Excavate & Export Graders 215 8 Offroad Equip 

Pipeline Pipeline G: Excavate & Export Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline G: Excavate & Export Excavators 608 8 Offroad Equip 

Pipeline Pipeline G: Excavate & Export Pumps 24 8 Offroad Equip 

Pipeline Pipeline G: Excavate & Export LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline G: Excavate & Export LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline G: Excavate & Export Off-Highway Trucks 500 24 Offroad Equip 

Pipeline Pipeline G: Excavate & Export LDA Passenger - 22 Employees 

Pipeline Pipeline G: Excavate & Stockpile Graders 285 8 Offroad Equip 

Pipeline Pipeline G: Excavate & Stockpile Rubber Tired Dozers 310 8 Offroad Equip 
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Pipeline Pipeline G: Excavate & Stockpile Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline G: Excavate & Stockpile Excavators 384 8 Offroad Equip 

Pipeline Pipeline G: Excavate & Stockpile LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline G: Excavate & Stockpile Off-Highway Trucks 500 24 Offroad Equip 

Pipeline Pipeline G: Excavate & Stockpile LDA Passenger - 18 Employees 

Pipeline Pipeline G: Invert Concrete: Flow Meter Vault Concrete:  Pumps 210 8 Offroad Equip 

Pipeline Pipeline G: Invert Concrete: Flow Meter Vault Concrete:  LDA Passenger - 16 Employees 

Pipeline Pipeline G: Place Bedding Air Compressors 48 2 Offroad Equip 

Pipeline Pipeline G: Place Bedding Rubber Tired Loaders 164 4 Offroad Equip 

Pipeline Pipeline G: Place Bedding Plate Compactors 7 8 Offroad Equip 

Pipeline Pipeline G: Place Bedding Pumps 10 2 Offroad Equip 

Pipeline Pipeline G: Place Bedding LDA Passenger - 11 Employees 

Pipeline Pipeline G: Place Concrete Fill In Piles LDA Passenger - 8 Employees 

Pipeline Pipeline G: Place Concrete Fill In Piles Cranes 160 8 Offroad Equip 

Pipeline Pipeline G: Place Concrete Fill In Piles LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline G: Rip Rap: Place Bedding:  Graders 215 8 Offroad Equip 

Pipeline Pipeline G: Rip Rap: Place Bedding:  Rubber Tired Loaders 164 16 Offroad Equip 

Pipeline Pipeline G: Rip Rap: Place Bedding:  LDA Passenger - 28 Employees 

Pipeline Pipeline G: Rip Rap: Place Fabric:  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline G: Rip Rap: Place Fabric:  LDA Passenger - 10 Employees 

Pipeline Pipeline G: Rip Rap: Place Riprap:  Rubber Tired Loaders 164 16 Offroad Equip 

Pipeline Pipeline G: Rip Rap: Place Riprap:  Excavators 163 8 Offroad Equip 

Pipeline Pipeline G: Rip Rap: Place Riprap:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline G: Rip Rap: Place Riprap:  LDA Passenger - 12 Employees 

Pipeline Pipeline G: Wall Concrete: Flow Meter Vault Concrete:  Pumps 210 8 Offroad Equip 

Pipeline Pipeline G: Wall Concrete: Flow Meter Vault Concrete:  LDA Passenger - 16 Employees 

Pipeline Pipeline H: 11 Degree Bends, 33' Diameter LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 11 Degree Bends, 33' Diameter Cranes 340 8 Offroad Equip 

Pipeline Pipeline H: 11 Degree Bends, 33' Diameter LDA Passenger - 34 Employees 

Pipeline Pipeline H: 11 Degree Bends, 33' Diameter T7 Heavy Duty - 32 Trucks 
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Pipeline Pipeline H: 11' Welds LDA Passenger - 4 Employees 

Pipeline Pipeline H: 11' Welds T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline H: 11' X 16' Increaser LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 11' X 16' Increaser Cranes 340 8 Offroad Equip 

Pipeline Pipeline H: 11' X 16' Increaser LDA Passenger - 30 Employees 

Pipeline Pipeline H: 11' X 16' Increaser T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline H: 12 inch pipe: Place Bedding:  Graders 215 8 Offroad Equip 

Pipeline Pipeline H: 12 inch pipe: Place Bedding:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline H: 12 inch pipe: Place Bedding:  Rollers 150 8 Offroad Equip 

Pipeline Pipeline H: 12 inch pipe: Place Bedding:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 12 inch pipe: Place Bedding:  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline H: 12 inch pipe: Place Bedding:  LDA Passenger - 10 Employees 

Pipeline Pipeline H: 12 inch pipe: Place Pipe. 12':  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 12 inch pipe: Place Pipe. 12':  Cranes 340 8 Offroad Equip 

Pipeline Pipeline H: 12 inch pipe: Place Pipe. 12':  LDA Passenger - 18 Employees 

Pipeline Pipeline H: 12 inch pipe: Place Sand Backfill:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline H: 12 inch pipe: Place Sand Backfill:  Rollers 150 16 Offroad Equip 

Pipeline Pipeline H: 12 inch pipe: Place Sand Backfill:  Rubber Tired Dozers 310 16 Offroad Equip 

Pipeline Pipeline H: 12 inch pipe: Place Sand Backfill:  Rollers 3 32 Offroad Equip 

Pipeline Pipeline H: 12 inch pipe: Place Sand Backfill:  Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline H: 12 inch pipe: Place Sand Backfill:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 12 inch pipe: Place Sand Backfill:  LDA Passenger - 28 Employees 

Pipeline Pipeline H: 12 inch pipe: Place Sand Backfill:  Graders 215 8 Offroad Equip 

Pipeline Pipeline H: 12 inch pipe: Stage & Handle 12' Pipe:  LDA Passenger - 24 Employees 

Pipeline Pipeline H: 12 inch pipe: Stage & Handle 12' Pipe:  Cranes 200 8 Offroad Equip 

Pipeline Pipeline H: 12 inch pipe: Stage & Handle 12' Pipe:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 12 inch pipe: Stage & Handle 12' Pipe:  Cranes 350 8 Offroad Equip 

Pipeline Pipeline H: 12 inch pipe: Stage & Handle 12' Pipe:  Off-Highway Trucks 175 40 Offroad Equip 

Pipeline Pipeline H: 12 inch pipe: Weld Pipe, 12':  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline H: 12 inch pipe: Weld Pipe, 12':  LDA Passenger - 4 Employees 
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Pipeline Pipeline H: 16 inch pipe: Place Bedding:  Graders 215 8 Offroad Equip 

Pipeline Pipeline H: 16 inch pipe: Place Bedding:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline H: 16 inch pipe: Place Bedding:  Rollers 150 8 Offroad Equip 

Pipeline Pipeline H: 16 inch pipe: Place Bedding:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 16 inch pipe: Place Bedding:  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline H: 16 inch pipe: Place Bedding:  LDA Passenger - 10 Employees 

Pipeline Pipeline H: 16 inch pipe: Place Pipe. 16':  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 16 inch pipe: Place Pipe. 16':  Cranes 340 8 Offroad Equip 

Pipeline Pipeline H: 16 inch pipe: Place Pipe. 16':  LDA Passenger - 18 Employees 

Pipeline Pipeline H: 16 inch pipe: Place Sand Backfill:  Graders 215 8 Offroad Equip 

Pipeline Pipeline H: 16 inch pipe: Place Sand Backfill:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline H: 16 inch pipe: Place Sand Backfill:  Rollers 150 16 Offroad Equip 

Pipeline Pipeline H: 16 inch pipe: Place Sand Backfill:  Rubber Tired Dozers 310 16 Offroad Equip 

Pipeline Pipeline H: 16 inch pipe: Place Sand Backfill:  Tractors/Loaders/ 
Backhoes 

500 8 Offroad Equip 

Pipeline Pipeline H: 16 inch pipe: Place Sand Backfill:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 16 inch pipe: Place Sand Backfill:  LDA Passenger - 28 Employees 

Pipeline Pipeline H: 16 inch pipe: Stage & Handle 16' Pipe:  Cranes 200 8 Offroad Equip 

Pipeline Pipeline H: 16 inch pipe: Stage & Handle 16' Pipe:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 16 inch pipe: Stage & Handle 16' Pipe:  Cranes 350 8 Offroad Equip 

Pipeline Pipeline H: 16 inch pipe: Stage & Handle 16' Pipe:  Off-Highway Trucks 175 40 Offroad Equip 

Pipeline Pipeline H: 16 inch pipe: Stage & Handle 16' Pipe:  LDA Passenger - 24 Employees 

Pipeline Pipeline H: 16 inch pipe: Weld Pipe, 16':  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline H: 16 inch pipe: Weld Pipe, 16':  LDA Passenger - 4 Employees 

Pipeline Pipeline H: 16' Welds LDA Passenger - 4 Employees 

Pipeline Pipeline H: 16' Welds T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline H: 16' X 22' Increaser LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 16' X 22' Increaser Cranes 340 8 Offroad Equip 

Pipeline Pipeline H: 16' X 22' Increaser LDA Passenger - 34 Employees 

Pipeline Pipeline H: 16' X 22' Increaser T7 Heavy Duty - 32 Trucks 

Pipeline Pipeline H: 22 inch pipe: Place Bedding:  Graders 215 8 Offroad Equip 
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Pipeline Pipeline H: 22 inch pipe: Place Bedding:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline H: 22 inch pipe: Place Bedding:  Rollers 150 8 Offroad Equip 

Pipeline Pipeline H: 22 inch pipe: Place Bedding:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 22 inch pipe: Place Bedding:  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline H: 22 inch pipe: Place Bedding:  LDA Passenger - 10 Employees 

Pipeline Pipeline H: 22 inch pipe: Place Pipe. 22':  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 22 inch pipe: Place Pipe. 22':  Cranes 340 8 Offroad Equip 

Pipeline Pipeline H: 22 inch pipe: Place Pipe. 22':  LDA Passenger - 18 Employees 

Pipeline Pipeline H: 22 inch pipe: Place Sand Backfill:  Graders 215 8 Offroad Equip 

Pipeline Pipeline H: 22 inch pipe: Place Sand Backfill:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline H: 22 inch pipe: Place Sand Backfill:  Rollers 150 16 Offroad Equip 

Pipeline Pipeline H: 22 inch pipe: Place Sand Backfill:  Rubber Tired Dozers 310 16 Offroad Equip 

Pipeline Pipeline H: 22 inch pipe: Place Sand Backfill:  Rollers 3 32 Offroad Equip 

Pipeline Pipeline H: 22 inch pipe: Place Sand Backfill:  Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline H: 22 inch pipe: Place Sand Backfill:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 22 inch pipe: Place Sand Backfill:  LDA Passenger - 28 Employees 

Pipeline Pipeline H: 22 inch pipe: Stage & Handle 22' Pipe:  LDA Passenger - 24 Employees 

Pipeline Pipeline H: 22 inch pipe: Stage & Handle 22' Pipe:  Cranes 200 8 Offroad Equip 

Pipeline Pipeline H: 22 inch pipe: Stage & Handle 22' Pipe:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 22 inch pipe: Stage & Handle 22' Pipe:  Cranes 350 8 Offroad Equip 

Pipeline Pipeline H: 22 inch pipe: Stage & Handle 22' Pipe:  Off-Highway Trucks 175 40 Offroad Equip 

Pipeline Pipeline H: 22 inch pipe: Weld Pipe, 22':  LDA Passenger - 4 Employees 

Pipeline Pipeline H: 22 inch pipe: Weld Pipe, 22':  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline H: 22' Welds T7 Heavy Duty - 32 Trucks 

Pipeline Pipeline H: 22' Welds LDA Passenger - 4 Employees 

Pipeline Pipeline H: 22' X 33' Increaser LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: 22' X 33' Increaser Cranes 340 8 Offroad Equip 

Pipeline Pipeline H: 22' X 33' Increaser LDA Passenger - 34 Employees 

Pipeline Pipeline H: 22' X 33' Increaser T7 Heavy Duty - 32 Trucks 

Pipeline Pipeline H: 33' Welds LDA Passenger - 4 Employees 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-126 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Pipeline Pipeline H: 33' Welds T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline H: Dished Heads, 16' Cranes 340 8 Offroad Equip 

Pipeline Pipeline H: Dished Heads, 16' LDA Passenger - 26 Employees 

Pipeline Pipeline H: Dished Heads, 16' LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Dished Heads, 16' T7 Heavy Duty - 16 Trucks 

Pipeline Pipeline H: Drive Foundation Piles Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline H: Drive Foundation Piles Cranes 200 8 Offroad Equip 

Pipeline Pipeline H: Drive Foundation Piles Other Construction 
Equipment 

500 8 Offroad Equip 

Pipeline Pipeline H: Drive Foundation Piles LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Drive Foundation Piles Cranes 350 8 Offroad Equip 

Pipeline Pipeline H: Drive Foundation Piles Off-Highway Trucks 175 8 Offroad Equip 

Pipeline Pipeline H: Drive Foundation Piles LDA Passenger - 18 Employees 

Pipeline Pipeline H: Electric Butterfly Valves, 11' LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Electric Butterfly Valves, 11' Cranes 340 8 Offroad Equip 

Pipeline Pipeline H: Electric Butterfly Valves, 11' LDA Passenger - 18 Employees 

Pipeline Pipeline H: Flex Couplings LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Flex Couplings Cranes 340 8 Offroad Equip 

Pipeline Pipeline H: Flex Couplings LDA Passenger - 18 Employees 

Pipeline Pipeline H: Install & Remove Sheet Piles Other Construction 
Equipment 

325 8 Offroad Equip 

Pipeline Pipeline H: Install & Remove Sheet Piles LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Install & Remove Sheet Piles Cranes 350 8 Offroad Equip 

Pipeline Pipeline H: Install & Remove Sheet Piles Off-Highway Trucks 175 8 Offroad Equip 

Pipeline Pipeline H: Install & Remove Sheet Piles LDA Passenger - 14 Employees 

Pipeline Pipeline H: Install & Remove Wales & Struts LDA Passenger - 14 Employees 

Pipeline Pipeline H: Install & Remove Wales & Struts Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline H: Install & Remove Wales & Struts Welders 46 16 Offroad Equip 

Pipeline Pipeline H: Install & Remove Wales & Struts LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Install & Remove Wales & Struts Cranes 350 8 Offroad Equip 

Pipeline Pipeline H: Manifold Tie-Ins, 11' LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Manifold Tie-Ins, 11' Cranes 340 8 Offroad Equip 
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Pipeline Pipeline H: Manifold Tie-Ins, 11' LDA Passenger - 26 Employees 

Pipeline Pipeline H: Manifold Tie-Ins, 11' T7 Heavy Duty - 16 Trucks 

Pipeline Pipeline H: Manifold Tie-Ins, 12' LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Manifold Tie-Ins, 12' Cranes 340 8 Offroad Equip 

Pipeline Pipeline H: Manifold Tie-Ins, 12' LDA Passenger - 30 Employees 

Pipeline Pipeline H: Manifold Tie-Ins, 12' T7 Heavy Duty - 24 Trucks 

Pipeline Pipeline H: Manifold Tie-Ins, 33' LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Manifold Tie-Ins, 33' Cranes 340 8 Offroad Equip 

Pipeline Pipeline H: Manifold Tie-Ins, 33' LDA Passenger - 30 Employees 

Pipeline Pipeline H: Manifold Tie-Ins, 33' T7 Heavy Duty - 24 Trucks 

Pipeline Pipeline H: Pipelines: Backfill:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Backfill:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Pipelines: Backfill:  Graders 215 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Backfill:  Off-Highway Trucks 500 16 Offroad Equip 

Pipeline Pipeline H: Pipelines: Backfill:  LDA Passenger - 10 Employees 

Pipeline Pipeline H: Pipelines: Excavate & Export:  Graders 285 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Excavate & Export:  Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Excavate & Export:  Excavators 608 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Excavate & Export:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Pipelines: Excavate & Export:  Off-Highway Trucks 500 32 Offroad Equip 

Pipeline Pipeline H: Pipelines: Excavate & Export:  LDA Passenger - 18 Employees 

Pipeline Pipeline H: Pipelines: Excavate & Stockpile:  Graders 285 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Excavate & Stockpile:  Excavators 608 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Excavate & Stockpile:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Pipelines: Excavate & Stockpile:  Off-Highway Trucks 500 16 Offroad Equip 

Pipeline Pipeline H: Pipelines: Excavate & Stockpile:  LDA Passenger - 12 Employees 

Pipeline Pipeline H: Pipelines: Place Bedding:  Graders 215 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Place Bedding:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Place Bedding:  Rollers 150 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Place Bedding:  LDT1 Light Duty - 8 Trucks 
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Pipeline Pipeline H: Pipelines: Place Bedding:  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline H: Pipelines: Place Bedding:  LDA Passenger - 10 Employees 

Pipeline Pipeline H: Pipelines: Place Pipe:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Pipelines: Place Pipe:  Cranes 340 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Place Pipe:  LDA Passenger - 18 Employees 

Pipeline Pipeline H: Pipelines: Place Sand Backfill:  Graders 215 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Place Sand Backfill:  Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Place Sand Backfill:  Rollers 150 16 Offroad Equip 

Pipeline Pipeline H: Pipelines: Place Sand Backfill:  Rubber Tired Dozers 310 16 Offroad Equip 

Pipeline Pipeline H: Pipelines: Place Sand Backfill:  Rollers 3 32 Offroad Equip 

Pipeline Pipeline H: Pipelines: Place Sand Backfill:  Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Place Sand Backfill:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Pipelines: Place Sand Backfill:  LDA Passenger - 28 Employees 

Pipeline Pipeline H: Pipelines: Stage & Handle Pipe:  Cranes 200 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Stage & Handle Pipe:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline H: Pipelines: Stage & Handle Pipe:  Cranes 350 8 Offroad Equip 

Pipeline Pipeline H: Pipelines: Stage & Handle Pipe:  Off-Highway Trucks 175 40 Offroad Equip 

Pipeline Pipeline H: Pipelines: Stage & Handle Pipe:  LDA Passenger - 24 Employees 

Pipeline Pipeline H: Pipelines: Weld Pipe:  T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline H: Pipelines: Weld Pipe:  LDA Passenger - 4 Employees 

Pipeline Pipeline H: Place Roof Concrete: Flow Meter Vault Concrete:  Pumps 210 8 Offroad Equip 

Pipeline Pipeline H: Place Roof Concrete: Flow Meter Vault Concrete:  LDA Passenger - 16 Employees 

Pipeline Pipeline H: Place Roof Concrete: Roof Falsework:  LDA Passenger - 26 Employees 

Pipeline Pipeline H: SOG Concrete: Flow Meter Vault Concrete:  LDA Passenger - 16 Employees 

Pipeline Pipeline H: SOG Concrete: Flow Meter Vault Concrete:  Pumps 210 8 Offroad Equip 

Pipeline Pipeline H: Valve Box Structure: Place Bedding:  Pumps 10 2 Offroad Equip 

Pipeline Pipeline H: Valve Box Structure: Place Bedding:  LDA Passenger - 11 Employees 

Pipeline Pipeline H: Valve Box Structure: Place Bedding:  Air Compressors 48 2 Offroad Equip 

Pipeline Pipeline H: Valve Box Structure: Place Bedding:  Rubber Tired Loaders 164 4 Offroad Equip 

Pipeline Pipeline H: Valve Box Structure: Place Bedding:  Plate Compactors 7 8 Offroad Equip 
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Pipeline Pipeline H: Wall Concrete: Flow Meter Vault Concrete:  Pumps 210 8 Offroad Equip 

Pipeline Pipeline H: Wall Concrete: Flow Meter Vault Concrete:  LDA Passenger - 16 Employees 

Pipeline Surge Tower Base: Drive Foundation Piles Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Surge Tower Base: Drive Foundation Piles Cranes 200 8 Offroad Equip 

Pipeline Surge Tower Base: Drive Foundation Piles Other Construction 
Equipment 

500 8 Offroad Equip 

Pipeline Surge Tower Base: Drive Foundation Piles LDT1 Light Duty - 8 Trucks 

Pipeline Surge Tower Base: Drive Foundation Piles Cranes 350 8 Offroad Equip 

Pipeline Surge Tower Base: Drive Foundation Piles Off-Highway Trucks 175 8 Offroad Equip 

Pipeline Surge Tower Base: Drive Foundation Piles LDA Passenger - 18 Employees 

Pipeline Surge Tower Base: Place Concrete Fill In Lpiles Cranes 160 8 Offroad Equip 

Pipeline Surge Tower Base: Place Concrete Fill In Lpiles LDT1 Light Duty - 8 Trucks 

Pipeline Surge Tower Base: Place Concrete Fill In Lpiles LDA Passenger - 8 Employees 

Pipeline Surge Tower/Weir Structure: Backfill Graders 215 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Backfill Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Backfill Rollers 150 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Backfill Plate Compactors 7 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Backfill LDT1 Light Duty - 8 Trucks 

Pipeline Surge Tower/Weir Structure: Backfill T7 Heavy Duty - 4 Trucks 

Pipeline Surge Tower/Weir Structure: Backfill Off-Highway Trucks 500 16 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Backfill LDA Passenger - 17 Employees 

Pipeline Surge Tower/Weir Structure: Dewatering Pumps 10 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Dewatering Off-Highway Trucks 479 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Dewatering LDA Passenger - 3 Employees 

Pipeline Surge Tower/Weir Structure: Dewatering LDA Passenger - 3 Employees 

Pipeline Surge Tower/Weir Structure: Drive Foundation Piles LDT1 Light Duty - 8 Trucks 

Pipeline Surge Tower/Weir Structure: Drive Foundation Piles Cranes 350 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Drive Foundation Piles Off-Highway Trucks 175 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Drive Foundation Piles LDA Passenger - 18 Employees 

Pipeline Surge Tower/Weir Structure: Drive Foundation Piles Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Drive Foundation Piles Cranes 200 8 Offroad Equip 
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Pipeline Surge Tower/Weir Structure: Drive Foundation Piles Other Construction 
Equipment 

500 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Excavate & Export Graders 215 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Excavate & Export Rubber Tired Dozers 310 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Excavate & Export Rubber Tired Dozers 410 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Excavate & Export Tractors/Loaders/Back
hoes 

500 2 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Excavate & Export Excavators 384 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Excavate & Export Pumps 24 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Excavate & Export LDT1 Light Duty - 8 Trucks 

Pipeline Surge Tower/Weir Structure: Excavate & Export LDT1 Light Duty - 8 Trucks 

Pipeline Surge Tower/Weir Structure: Excavate & Export Off-Highway Trucks 500 24 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Excavate & Export LDA Passenger - 3 Employees 

Pipeline Surge Tower/Weir Structure: Excavate & Stockpile LDT1 Light Duty - 8 Trucks 

Pipeline Surge Tower/Weir Structure: Excavate & Stockpile Off-Highway Trucks 500 24 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Excavate & Stockpile LDA Passenger - 17 Employees 

Pipeline Surge Tower/Weir Structure: Excavate & Stockpile Graders 285 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Excavate & Stockpile Rubber Tired Dozers 310 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Excavate & Stockpile Tractors/Loaders/Back
hoes 

500 2 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Excavate & Stockpile Excavators 384 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Invert Concrete: Flow Meter Vault 
Concrete:  

Pumps 210 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Invert Concrete: Flow Meter Vault 
Concrete:  

LDA Passenger - 16 Employees 

Pipeline Surge Tower/Weir Structure: Place Bedding Air Compressors 48 2 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Place Bedding Rubber Tired Loaders 164 4 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Place Bedding Plate Compactors 7 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Place Bedding Pumps 10 2 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Place Bedding LDA Passenger - 11 Employees 

Pipeline Surge Tower/Weir Structure: Place Concrete Fill In Piles Cranes 160 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Place Concrete Fill In Piles LDT1 Light Duty - 8 Trucks 
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Pipeline Surge Tower/Weir Structure: Place Concrete Fill In Piles LDA Passenger - 8 Employees 

Pipeline Surge Tower/Weir Structure: Wall Concrete: Flow Meter Vault Concrete:  Pumps 210 8 Offroad Equip 

Pipeline Surge Tower/Weir Structure: Wall Concrete: Flow Meter Vault Concrete:  LDA Passenger - 16 Employees 

Forebays Forebays: Byron Tract: Primary Maintenance Road: Asphalt Concrete:  LDA Passenger - 8 Employees 

Forebays Forebays: Byron Tract: Primary Maintenance Road: Asphalt Concrete:  Pavers 89 8 Offroad Equip 

Forebays Forebays: Byron Tract: Primary Maintenance Road: Asphalt Concrete:  Paving Equipment 82 8 Offroad Equip 

Forebays Forebays: Byron Tract: Primary Maintenance Road: Asphalt Concrete:  Rollers 84 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Bottom Finish:  Graders 215 16 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Bottom Finish:  Scrapers 150 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Bottom Finish:  Rollers 150 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Bottom Finish:  LDA Passenger - 10 Employees 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Levee Top Finish:  Graders 215 16 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Levee Top Finish:  Scrapers 150 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Levee Top Finish:  Rollers 150 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Levee Top Finish:  LDA Passenger - 10 Employees 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Scraper Cut/Fill:  Scrapers 283 40 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Scraper Cut/Fill:  Rollers 315 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Scraper Cut/Fill:  Rubber Tired Dozers 140 16 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Scraper Cut/Fill:  Rubber Tired Dozers 410 16 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Scraper Cut/Fill:  LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Scraper Cut/Fill:  LDA Passenger - 24 Employees 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Slope Finish:  Graders 215 16 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Slope Finish:  Scrapers 150 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Slope Finish:  Rollers 150 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Cut/Fill-Build Levees: Slope Finish:  LDA Passenger - 10 Employees 

Forebays Forebays: Byron Tract Forebay: Dewatering: Construct/Remove 
Sedimentation Ponds:  

Excavators 384 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Dewatering: Construct/Remove 
Sedimentation Ponds:  

Off-Highway Trucks 285 16 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Dewatering: Construct/Remove 
Sedimentation Ponds:  

LDA Passenger - 22 Employees 

Forebays Forebays: Byron Tract Forebay: Dewatering: Excavate Trenches:  Rubber Tired Dozers 140 8 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-132 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Forebays Forebays: Byron Tract Forebay: Dewatering: Excavate Trenches:  Excavators 384 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Dewatering: Excavate Trenches:  LDT1 Light Duty - 4 Trucks 

Forebays Forebays: Byron Tract Forebay: Dewatering: Excavate Trenches:  LDA Passenger - 5 Employees 

Forebays Forebays: Byron Tract Forebay: Dewatering: Pump Install & Maintain:  T7 Heavy Duty - 8 Trucks 

Forebays Forebays: Byron Tract Forebay: Dewatering: Pump Install & Maintain:  LDA Passenger - 10 Employees 

Forebays Forebays: Byron Tract Forebay: Export Suitable: Load & Haul:  Rubber Tired Dozers 310 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Export Suitable: Load & Haul:  Excavators 608 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Export Suitable: Load & Haul:  LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Byron Tract Forebay: Export Suitable: Load & Haul:  Off-Highway Trucks 500 40 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Export Suitable: Load & Haul:  LDA Passenger - 16 Employees 

Forebays Forebays: Byron Tract Forebay: Remove Unsuitable-Export: Excavate & 
Haul Off Unsuitable:  

Rubber Tired Dozers 310 16 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Remove Unsuitable-Export: Excavate & 
Haul Off Unsuitable:  

Excavators 608 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Remove Unsuitable-Export: Excavate & 
Haul Off Unsuitable:  

LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Byron Tract Forebay: Remove Unsuitable-Export: Excavate & 
Haul Off Unsuitable:  

Off-Highway Trucks 500 40 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Remove Unsuitable-Export: Excavate & 
Haul Off Unsuitable:  

LDA Passenger - 18 Employees 

Forebays Forebays: Byron Tract Forebay: Slope Protection: Place Bedding 
Material:  

Rubber Tired Loaders 164 16 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Slope Protection: Place Bedding 
Material:  

Graders 215 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Slope Protection: Place Bedding 
Material:  

LDA Passenger - 8 Employees 

Forebays Forebays: Byron Tract Forebay: Slope Protection: Place Fabric:  LDT2 Light Duty - 8 Trucks 

Forebays Forebays: Byron Tract Forebay: Slope Protection: Place Fabric:  LDA Passenger - 10 Employees 

Forebays Forebays: Byron Tract Forebay: Slope Protection: Place Rip Rap:  Rubber Tired Loaders 164 16 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Slope Protection: Place Rip Rap:  LDA Passenger - 12 Employees 

Forebays Forebays: Byron Tract Forebay: Slope Protection: Place Rip Rap:  Excavators 163 8 Offroad Equip 

Forebays Forebays: Byron Tract Forebay: Slope Protection: Place Rip Rap:  LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Byron Tract Forebay: Slope Protection: SWPPP:  Rubber Tired Loaders 164 8 Offroad Equip 
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Forebays Forebays: Byron Tract Forebay: Slope Protection: SWPPP:  T7 Heavy Duty - 8 Trucks 

Forebays Forebays: Byron Tract Forebay: Slope Protection: SWPPP:  LDA Passenger - 18 Employees 

Forebays Forebays: Intermediate Forebay: Bypass: Bypass Inlet Structure: 
Excavate and Stockpile 

Graders 285 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Bypass Inlet Structure: 
Excavate and Stockpile 

Rubber Tired Dozers 310 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Bypass Inlet Structure: 
Excavate and Stockpile 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Bypass Inlet Structure: 
Excavate and Stockpile 

Excavators 384 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Bypass Inlet Structure: 
Excavate and Stockpile 

LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass: Bypass Inlet Structure: 
Excavate and Stockpile 

Off-Highway Trucks 500 24 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Bypass Inlet Structure: 
Excavate and Stockpile 

LDA Passenger - 18 Employees 

Forebays Forebays: Intermediate Forebay: Bypass: Bypass Slab On Grade: Bypass 
SOG 

Pumps 210 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Bypass Slab On Grade: Bypass 
SOG 

LDA Passenger - 16 Employees 

Forebays Forebays: Intermediate Forebay: Bypass: Drive Foundation Piles:  Rubber Tired Loaders 164 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Drive Foundation Piles:  Cranes 200 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Drive Foundation Piles:  Other Construction 
Equipment 

500 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Drive Foundation Piles:  LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass: Drive Foundation Piles:  Cranes 350 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Drive Foundation Piles:  Off-Highway Trucks 175 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Drive Foundation Piles:  LDA Passenger - 18 Employees 

Forebays Forebays: Intermediate Forebay: Bypass: Load/Haul/Compact Backfill 
from Stockpile:  

Graders 215 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Load/Haul/Compact Backfill 
from Stockpile:  

Rubber Tired Loaders 164 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Load/Haul/Compact Backfill 
from Stockpile:  

Rollers 150 8 Offroad Equip 
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Forebays Forebays: Intermediate Forebay: Bypass: Load/Haul/Compact Backfill 
from Stockpile:  

LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass: Load/Haul/Compact Backfill 
from Stockpile:  

T7 Heavy Duty - 4 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass: Load/Haul/Compact Backfill 
from Stockpile:  

Off-Highway Trucks 500 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Load/Haul/Compact Backfill 
from Stockpile:  

LDA Passenger - 13 Employees 

Forebays Forebays: Intermediate Forebay: Bypass: Place Concrete Fill In Piles:  Cranes 160 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Place Concrete Fill In Piles:  LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass: Place Concrete Fill In Piles:  LDA Passenger - 8 Employees 

Forebays Forebays: Intermediate Forebay: Bypass: Place Gravel Bedding:  LDA Passenger - 22 Employees 

Forebays Forebays: Intermediate Forebay: Bypass: Place Gravel Bedding:  Rubber Tired Loaders 164 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Place Gravel Bedding:  Rollers 150 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Place Gravel Bedding:  Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Place Gravel Bedding:  Pumps 24 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Place Gravel Bedding:  LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass: Place Gravel Bedding:  Off-Highway Trucks 405 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Place Roof Concrete: Roof 
Concrete 

Pumps 210 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Place Roof Concrete: Roof 
Concrete 

LDA Passenger - 16 Employees 

Forebays Forebays: Intermediate Forebay: Bypass: Roof Falsework: Roof 
Falsework 

LDA Passenger - 26 Employees 

Forebays Forebays: Intermediate Forebay: Bypass: Wall Concrete: Bypass Wall 
Concrete 

Pumps 210 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass: Wall Concrete: Bypass Wall 
Concrete 

LDA Passenger - 16 Employees 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Air Valves:  LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Air Valves:  Cranes 340 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Air Valves:  LDA Passenger - 18 Employees 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Excavate and Export:  Off-Highway Trucks 500 32 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Excavate and Export:  LDA Passenger - 18 Employees 
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Forebays Forebays: Intermediate Forebay: Bypass Piping: Excavate and Export:  Graders 285 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Excavate and Export:  Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Excavate and Export:  Excavators 608 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Excavate and Export:  LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Flex Couplings:  LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Flex Couplings:  Cranes 340 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Flex Couplings:  LDA Passenger - 18 Employees 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Install and Remove 
Sheet Piles:  

Other Construction 
Equipment 

325 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Install and Remove 
Sheet Piles:  

LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Install and Remove 
Sheet Piles:  

Cranes 350 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Install and Remove 
Sheet Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Install and Remove 
Sheet Piles:  

LDA Passenger - 14 Employees 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Install and Remove 
Wales and Struts:  

Rubber Tired Loaders 164 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Install and Remove 
Wales and Struts:  

LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Install and Remove 
Wales and Struts:  

Cranes 350 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Install and Remove 
Wales and Struts:  

LDA Passenger - 18 Employees 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Load/Haul/Compact 
Backfill from Stockpile:  

Off-Highway Trucks 500 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Load/Haul/Compact 
Backfill from Stockpile:  

LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Load/Haul/Compact 
Backfill from Stockpile:  

Graders 215 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Load/Haul/Compact 
Backfill from Stockpile:  

Rubber Tired Loaders 164 8 Offroad Equip 
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Forebays Forebays: Intermediate Forebay: Bypass Piping: Load/Haul/Compact 
Backfill from Stockpile:  

LDA Passenger - 10 Employees 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Place Backfill Slurry:  LDA Passenger - 10 Employees 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Place Backfill Slurry:  Air Compressors 123 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Place Backfill Slurry:  Cranes 200 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Place Pipe (26"):  LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Place Pipe (26"):  T7 Heavy Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Place Pipe (26"):  LDA Passenger - 2 Employees 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Stage and Handle Pipe:  LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Stage and Handle Pipe:  T7 Heavy Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Stage and Handle Pipe:  LDA Passenger - 2 Employees 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Weld Pipe (26' - 1" 
Thick):  

LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Weld Pipe (26' - 1" 
Thick):  

T7 Heavy Duty - 56 Trucks 

Forebays Forebays: Intermediate Forebay: Bypass Piping: Weld Pipe (26' - 1" 
Thick):  

LDA Passenger - 48 Employees 

Forebays Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Build 
Levees:  

LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Build 
Levees:  

Off-Highway Trucks 500 24 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Build 
Levees:  

LDA Passenger - 2 Employees 

Forebays Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Build 
Levees:  

Graders 215 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Build 
Levees:  

Rollers 315 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Build 
Levees:  

Rubber Tired Dozers 310 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Build 
Levees:  

Excavators 608 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Inside 
Forebay:  

Excavators 608 8 Offroad Equip 
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Forebays Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Inside 
Forebay:  

LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Inside 
Forebay:  

Graders 215 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Inside 
Forebay:  

Rollers 315 24 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Inside 
Forebay:  

Rubber Tired Dozers 310 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Inside 
Forebay:  

Off-Highway Trucks 500 32 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Inside 
Forebay:  

LDA Passenger - 34 Employees 

Forebays Forebays: Intermediate Forebay: Dewater Forebay Excavation: 
Construct/Remove Sedimentation Ponds:  

Excavators 384 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Dewater Forebay Excavation: 
Construct/Remove Sedimentation Ponds:  

Off-Highway Trucks 285 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Dewater Forebay Excavation: 
Construct/Remove Sedimentation Ponds:  

LDA Passenger - 22 Employees 

Forebays Forebays: Intermediate Forebay: Dewater Forebay Excavation: Excavate 
Trenches:  

Rubber Tired Dozers 140 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Dewater Forebay Excavation: Excavate 
Trenches:  

Excavators 384 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Dewater Forebay Excavation: Excavate 
Trenches:  

LDT1 Light Duty - 4 Trucks 

Forebays Forebays: Intermediate Forebay: Dewater Forebay Excavation: Excavate 
Trenches:  

LDA Passenger - 5 Employees 

Forebays Forebays: Intermediate Forebay: Dewater Forebay Excavation: Pump 
Install & Maintain:  

T7 Heavy Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Dewater Forebay Excavation: Pump 
Install & Maintain:  

LDA Passenger - 10 Employees 

Forebays Forebays: Intermediate Forebay: Maintenance Roads: Asphalt Concrete:  LDA Passenger - 8 Employees 

Forebays Forebays: Intermediate Forebay: Maintenance Roads: Asphalt Concrete:  Pavers 89 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Maintenance Roads: Asphalt Concrete:  Paving Equipment 82 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Maintenance Roads: Asphalt Concrete:  Rollers 84 8 Offroad Equip 
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Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: 
Bottom Finish:  

Graders 215 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: 
Bottom Finish:  

Rollers 150 2 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: 
Bottom Finish:  

LDA Passenger - 5 Employees 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: 
Construct Drying Beds:  

Graders 215 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: 
Construct Drying Beds:  

Scrapers 283 24 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: 
Construct Drying Beds:  

Rollers 150 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: 
Construct Drying Beds:  

Rubber Tired Dozers 140 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: 
Construct Drying Beds:  

LDA Passenger - 18 Employees 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Levee 
Top Finish:  

Graders 215 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Levee 
Top Finish:  

Scrapers 150 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Levee 
Top Finish:  

Rollers 150 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Levee 
Top Finish:  

LDA Passenger - 10 Employees 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Load 
And Haul To Levee:  

Rubber Tired Dozers 310 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Load 
And Haul To Levee:  

Excavators 384 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Load 
And Haul To Levee:  

Graders 215 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Load 
And Haul To Levee:  

Rollers 315 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Load 
And Haul To Levee:  

Off-Highway Trucks 405 24 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Load 
And Haul To Levee:  

LDT1 Light Duty - 8 Trucks 
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Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Load 
And Haul To Levee:  

LDA Passenger - 16 Employees 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Slope 
Finish:  

Graders 215 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Slope 
Finish:  

Scrapers 150 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Slope 
Finish:  

Rollers 150 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Moisture Condition Suitable Soil: Slope 
Finish:  

LDA Passenger - 10 Employees 

Forebays Forebays: Intermediate Forebay: Remove Unsuitable: Excavate, Haul Off 
Unsuitable:  

Rubber Tired Dozers 310 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Remove Unsuitable: Excavate, Haul Off 
Unsuitable:  

Excavators 608 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Remove Unsuitable: Excavate, Haul Off 
Unsuitable:  

LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Remove Unsuitable: Excavate, Haul Off 
Unsuitable:  

Off-Highway Trucks 500 40 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Remove Unsuitable: Excavate, Haul Off 
Unsuitable:  

LDA Passenger - 18 Employees 

Forebays Forebays: Intermediate Forebay: Remove Unsuitable: Excavate, 
Stockpile A:  

Rubber Tired Dozers 310 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Remove Unsuitable: Excavate, 
Stockpile A:  

LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Remove Unsuitable: Excavate, 
Stockpile A:  

LDA Passenger - 24 Employees 

Forebays Forebays: Intermediate Forebay: Remove Unsuitable: Excavate, 
Stockpile B:  

Rubber Tired Dozers 310 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Remove Unsuitable: Excavate, 
Stockpile B:  

LDA Passenger - 4 Employees 

Forebays Forebays: Intermediate Forebay: Slope Protection: Place Bedding 
Material:  

Graders 215 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Slope Protection: Place Bedding 
Material:  

Rubber Tired Loaders 164 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Slope Protection: Place Bedding 
Material:  

LDA Passenger - 8 Employees 
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Forebays Forebays: Intermediate Forebay: Slope Protection: Place Fabric:  LDT2 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Slope Protection: Place Fabric:  LDA Passenger - 10 Employees 

Forebays Forebays: Intermediate Forebay: Slope Protection: Place Rip Rap:  Rubber Tired Loaders 164 16 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Slope Protection: Place Rip Rap:  Excavators 163 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Slope Protection: Place Rip Rap:  LDT1 Light Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Slope Protection: Place Rip Rap:  LDA Passenger - 12 Employees 

Forebays Forebays: Intermediate Forebay: Slope Protection: SWPPP:  Rubber Tired Loaders 164 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Slope Protection: SWPPP:  T7 Heavy Duty - 8 Trucks 

Forebays Forebays: Intermediate Forebay: Slope Protection: SWPPP:  LDA Passenger - 18 Employees 

Forebays Forebays: Intermediate Forebay: Spillway: Concrete Stilling Basin: 
Stilling Basin Concrete 

Pumps 210 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Spillway: Concrete Stilling Basin: 
Stilling Basin Concrete 

LDA Passenger - 16 Employees 

Forebays Forebays: Intermediate Forebay: Spillway: Headwall Concrete: Bridge 
Replaces Microtunnel 

Cranes 147 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Spillway: Headwall Concrete: Bridge 
Replaces Microtunnel 

Pavers 89 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Spillway: Headwall Concrete: Bridge 
Replaces Microtunnel 

Paving Equipment 82 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Spillway: Headwall Concrete: Bridge 
Replaces Microtunnel 

Rollers 84 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Spillway: Headwall Concrete: Bridge 
Replaces Microtunnel 

Rubber Tired Dozers 285 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Spillway: Headwall Concrete: Bridge 
Replaces Microtunnel 

Scrapers 313 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Spillway: Headwall Concrete: Bridge 
Replaces Microtunnel 

Excavators 315 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Spillway: Headwall Concrete: Bridge 
Replaces Microtunnel 

Graders 215 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Spillway: Headwall Concrete: Bridge 
Replaces Microtunnel 

Rubber Tired Loaders 164 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Spillway: Headwall Concrete: Bridge 
Replaces Microtunnel 

Trenchers 69 8 Offroad Equip 
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Forebays Forebays: Intermediate Forebay: Spillway: Headwall Concrete: Bridge 
Replaces Microtunnel 

Off-Highway Trucks 189 8 Offroad Equip 

Forebays Forebays: Intermediate Forebay: Spillway: Headwall Concrete: Headwall 
Concrete 

LDA Passenger - 16 Employees 

Forebays Forebays: Intermediate Forebay: Spillway: Headwall Concrete: Headwall 
Concrete 

Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing : Clearing/Grubbing  Graders 215 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing : Clearing/Grubbing  Excavators 315 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing : Clearing/Grubbing  Rubber Tired Dozers 285 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing : Clearing/Grubbing  Scrapers 313 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing : Clearing/Grubbing  Tractors/Loaders/Back
hoes 

48 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing : Clearing/Grubbing  LDA Passenger - 2 Employees 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing : Dewatering  Pumps 10 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing : Dewatering  Off-Highway Trucks 479 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing : Dewatering  LDA Passenger - 5 Employees 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Haul To Waste  Rubber Tired Dozers 310 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Haul To Waste  Graders 215 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Haul To Waste  Pumps 24 4 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Haul To Waste  Excavators 608 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Haul To Waste  Rubber Tired Dozers 410 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Haul To Waste  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Haul To Waste  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Haul To Waste  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Haul To Waste  T7 Heavy Duty - 4 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Haul To Waste  LDA Passenger - 19 Employees 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Stockpile  T7 Heavy Duty - 4 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Stockpile  Off-Highway Trucks 500 24 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Stockpile  LDA Passenger - 2 Employees 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Stockpile  Graders 215 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Stockpile  Rubber Tired Dozers 310 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Stockpile  Rubber Tired Dozers 410 8 Offroad Equip 
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Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Stockpile  Excavators 608 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Stockpile  Pumps 24 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Excavation & Stockpile  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Place Stockpiled Material As 
Backfill  

Rubber Tired Loaders 164 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Place Stockpiled Material As 
Backfill  

Rollers 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Place Stockpiled Material As 
Backfill  

Rubber Tired Dozers 140 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Place Stockpiled Material As 
Backfill  

Rubber Tired Dozers 310 4 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Place Stockpiled Material As 
Backfill  

Plate Compactors 6.5 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Place Stockpiled Material As 
Backfill  

Pumps 24 4 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Place Stockpiled Material As 
Backfill  

T7 Heavy Duty - 4 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Place Stockpiled Material As 
Backfill  

LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Place Stockpiled Material As 
Backfill  

Off-Highway Trucks 405 24 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Place Stockpiled Material As 
Backfill  

LDA Passenger - 2 Employees 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Import & Place Material Graders 215 4 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Import & Place Material Rollers 315 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Import & Place Material Rubber Tired Loaders 164 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Import & Place Material Rubber Tired Dozers 310 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Import & Place Material Pumps 24 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Import & Place Material T7 Heavy Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Import & Place Material Off-Highway Trucks 405 32 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill : Import & Place Material LDA Passenger - 23 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Place Gavel Bedding  Rollers 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Place Gavel Bedding  Graders 215 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Place Gavel Bedding  Rubber Tired Loaders 164 8 Offroad Equip 
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Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Place Gavel Bedding  Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Place Gavel Bedding  Pumps 24 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Place Gavel Bedding  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Place Gavel Bedding  Off-Highway Trucks 405 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Place Gavel Bedding  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Drive Foundation Piles  Cranes 350 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Drive Foundation Piles  Off-Highway Trucks 175 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Drive Foundation Piles  Cranes 200 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Drive Foundation Piles  Rubber Tired Loaders 164 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Drive Foundation Piles  Other Construction 
Equipment 

500 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Drive Foundation Piles  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Drive Foundation Piles  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Place Concrete Fill In Piles  Cranes 160 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Place Concrete Fill In Piles  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Place Concrete Fill In Piles  LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation SOG & Solids 
Lagoons : Plant & Operations :  

Welders 30 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation SOG & Solids 
Lagoons : Plant & Operations :  

Air Compressors 560 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation SOG & Solids 
Lagoons : Plant & Operations :  

Cranes 147 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation SOG & Solids 
Lagoons : Plant & Operations :  

Generator Sets 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation SOG & Solids 
Lagoons : Plant & Operations :  

LDT2 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation SOG & Solids 
Lagoons : Plant & Operations :  

LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation SOG & Solids 
Lagoons : Placing Crews :  

Pumps 210 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation SOG & Solids 
Lagoons : Placing Crews :  

LDA Passenger - 32 Employees 
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Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids 
Lagoons: Point & Patch :  

LDA Passenger - 10 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation SOG & Solids 
Lagoons : Treat CJ :  

Air Compressors 123 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation SOG & Solids 
Lagoons : Treat CJ :  

LDA Passenger - 6 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids 
Lagoons: Cure & Cleanup :  

LDA Passenger - 2 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids 
Lagoons: Formwork :  

LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation Wall Concrete : 
Plant & Operations :  

Welders 30 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation Wall Concrete : 
Plant & Operations :  

Air Compressors 560 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation Wall Concrete : 
Plant & Operations :  

Cranes 147 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation Wall Concrete : 
Plant & Operations :  

Generator Sets 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation Wall Concrete : 
Plant & Operations :  

LDT2 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation Wall Concrete : 
Plant & Operations :  

LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation Wall Concrete : 
Placing Crews :  

Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation Wall Concrete : 
Placing Crews :  

LDA Passenger - 14 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: 
Finish :  

LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: 
Point & Patch :  

LDA Passenger - 10 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation Wall Concrete : 
Treat CJ :  

Air Compressors 123 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation Wall Concrete : 
Treat CJ :  

LDA Passenger - 6 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: 
Cure & Cleanup :  

LDA Passenger - 16 Employees 
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Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Basin Roof 
Concrete: Placing Crews: 

LDA Passenger - 14 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Basin Roof 
Concrete: Placing Crews: 

Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Basin Roof 
Concrete: Finish :  

LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Basin Roof 
Concrete: Point & Patch :  

LDA Passenger - 10 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Basin Roof 
Concrete: Cure & Cleanup :  

LDA Passenger - 2 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Basin Roof 
Concrete: Formwork :  

LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Sedimentation Basin Roof 
Concrete : Roof Falsework :  

LDA Passenger - 26 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Hanging & Baffle Wall Concrete : 
Plant & Operations :  

Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Hanging & Baffle Wall Concrete : 
Plant & Operations :  

LDA Passenger - 14 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Hanging & Baffle Wall Concrete: 
Finish :  

LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Hanging & Baffle Wall Concrete: 
Point & Patch :  

LDA Passenger - 10 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Hanging & Baffle Wall Concrete : 
Treat CJ :  

Air Compressors 123 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin : Hanging & Baffle Wall Concrete : 
Treat CJ :  

LDA Passenger - 6 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Hanging & Baffle Wall Concrete: 
Cure & Cleanup :  

LDA Passenger - 4 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Hanging & Baffle Wall Concrete: 
Formwork :  

LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Hanging Wall Falsework::  LDA Passenger - 24 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House : Place Gravel Bedding  Graders 215 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Place Gravel Bedding  Rubber Tired Loaders 164 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Place Gravel Bedding  Rollers 150 8 Offroad Equip 
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Pumping Plant 1 Pumping Plant 1: Pump House : Place Gravel Bedding  Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Place Gravel Bedding  Pumps 24 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Place Gravel Bedding  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Pump House : Place Gravel Bedding  Off-Highway Trucks 405 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Place Gravel Bedding  LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House : Drive Foundation Piles  Rubber Tired Loaders 164 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Drive Foundation Piles  Cranes 200 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Drive Foundation Piles  Other Construction 
Equipment 

500 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Drive Foundation Piles  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Pump House : Drive Foundation Piles  Cranes 350 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Drive Foundation Piles  Off-Highway Trucks 175 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Drive Foundation Piles  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House : Place Concrete Fill On Piles  Cranes 160 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Place Concrete Fill On Piles  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Pump House : Place Concrete Fill On Piles  LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House : Slab On Grade Concrete: Plant & 
Operations :  

Welders 30 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Slab On Grade Concrete: Plant & 
Operations :  

Air Compressors 560 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Slab On Grade Concrete: Plant & 
Operations :  

Cranes 147 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Slab On Grade Concrete: Plant & 
Operations :  

Generator Sets 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Slab On Grade Concrete: Plant & 
Operations :  

LDT2 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Pump House : Slab On Grade Concrete: Plant & 
Operations :  

Cranes 335 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Slab On Grade Concrete: Plant & 
Operations :  

LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Placing Crews :  Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Placing Crews :  LDA Passenger - 14 Employees 
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Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Finish :  LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Point & Patch :  LDA Passenger - 10 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Treat CJ :  LDA Passenger - 6 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Treat CJ :  Air Compressors 123 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Cure & Cleanup 
:  

LDA Passenger - 4 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Formwork :  LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Wall Concrete : Plant & 
Operations :  

Cranes 147 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Wall Concrete : Plant & 
Operations :  

Generator Sets 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Wall Concrete : Plant & 
Operations :  

LDT2 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Wall Concrete : Plant & 
Operations :  

Cranes 335 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Wall Concrete : Plant & 
Operations :  

LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Wall Concrete : Plant & 
Operations :  

Welders 30 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Wall Concrete : Plant & 
Operations :  

Air Compressors 560 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Wall Concrete : Placing 
Crews:  

Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Wall Concrete : Placing 
Crews:  

LDA Passenger - 14 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Finish :  LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Point & 
Patch :  

LDA Passenger - 10 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Wall Concrete : Treat CJ :  Air Compressors 123 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Wall Concrete : Treat CJ :  LDA Passenger - 6 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Cure & 
Cleanup :  

LDA Passenger - 4 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Formwork :  LDA Passenger - 16 Employees 
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Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Roof Concrete : Plant & 
Operations :  

Welders 30 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Roof Concrete : Plant & 
Operations :  

Air Compressors 560 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Roof Concrete : Plant & 
Operations :  

Cranes 147 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Roof Concrete : Plant & 
Operations :  

Generator Sets 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Roof Concrete : Plant & 
Operations :  

LDT2 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Roof Concrete : Plant & 
Operations :  

Cranes 335 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Roof Concrete : Plant & 
Operations :  

LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Roof Concrete : Placing 
Crews :  

Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House : Pump House Roof Concrete : Placing 
Crews :  

LDA Passenger - 14 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Finish :  LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Point & 
Patch :  

LDA Passenger - 10 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Cure & 
Cleanup :  

LDA Passenger - 4 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Formwork :  LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Roof Falsework::  LDA Passenger - 26 Employees 

Pumping Plant 1 Pumping Plant 1: Flow Meter Vaults : Flow Meter Vault Concrete  Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Flow Meter Vaults : Flow Meter Vault Concrete  LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Flow Meter Vaults : Ultra-Sonic Flow Meters  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Flow Meter Vaults : Ultra-Sonic Flow Meters  Cranes 340 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Flow Meter Vaults : Ultra-Sonic Flow Meters  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Butterfly Valves : Electrical Actuated BFV(96")  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Butterfly Valves : Electrical Actuated BFV(96")  Cranes 340 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Butterfly Valves : Electrical Actuated BFV(96")  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Butterfly Valves : Hydraulic Actuated BFV(96")  LDT1 Light Duty - 8 Trucks 
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Pumping Plant 1 Pumping Plant 1: Butterfly Valves : Hydraulic Actuated BFV(96")  Cranes 340 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Butterfly Valves : Hydraulic Actuated BFV(96")  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Piping To Outside : Discharge Piping (8' Dia)  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Piping To Outside : Discharge Piping (8' Dia)  Cranes 340 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Piping To Outside : Discharge Piping (8' Dia)  T7 Heavy Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Piping To Outside : Discharge Piping (8' Dia)  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Piping To Outside : Installation Of Pumps, Valves & 
Fittings  

LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Piping To Outside : Installation Of Pumps, Valves & 
Fittings  

Cranes 340 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Piping To Outside : Installation Of Pumps, Valves & 
Fittings  

LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Piping To Outside : Flex Couplings  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Piping To Outside : Flex Couplings  Cranes 340 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Piping To Outside : Flex Couplings  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Piping To Outside : Air Valves  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Piping To Outside : Air Valves  Cranes 340 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Piping To Outside : Air Valves  LDA Passenger - 18 Employees 

River Intake 1 River Intake 1: Clear & Grub/Demolition :  Excavators 315 8 Offroad Equip 

River Intake 1 River Intake 1: Clear & Grub/Demolition :  Graders 215 8 Offroad Equip 

River Intake 1 River Intake 1: Clear & Grub/Demolition :  Rubber Tired Dozers 285 8 Offroad Equip 

River Intake 1 River Intake 1: Clear & Grub/Demolition :  Tractors/Loaders/Back
hoes 

48 24 Offroad Equip 

River Intake 1 River Intake 1: Clear & Grub/Demolition :  LDA Passenger - 15 Employees 

River Intake 1 River Intake 1: Construct Detour Road : Dewater  Pumps 10 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road : Dewater  Off-Highway Trucks 479 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road : Dewater  LDA Passenger - 5 Employees 

River Intake 1 River Intake 1: Construct Detour Road : Overexc/Recompact  Excavators 315 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road : Overexc/Recompact  Plate Compactors 6.5 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road : Overexc/Recompact  LDA Passenger - 5 Employees 

River Intake 1 River Intake 1: Construct Detour Road : Import/Place Fill  LDA Passenger - 12 Employees 

River Intake 1 River Intake 1: Construct Detour Road : Import/Place Fill  Excavators 315 8 Offroad Equip 
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River Intake 1 River Intake 1: Construct Detour Road : Import/Place Fill  Graders 215 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road : Import/Place Fill  Rubber Tired Loaders 164 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road : Import/Place Fill  Scrapers 313 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road : Import/Place Fill  Off-Highway Trucks 189 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road : Import/Place Fill  T7 Heavy Duty - 8 Trucks 

River Intake 1 River Intake 1: Construct Detour Road : Base & Paving  LDA Passenger - 2 Employees 

River Intake 1 River Intake 1: Construct Detour Road : Base & Paving  Pavers 89 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road : Base & Paving  Paving Equipment 82 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road : Base & Paving  Rollers 84 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road : Stripe & Sign  LDA Passenger - 8 Employees 

River Intake 1 River Intake 1: Construct Detour Road : Stripe & Sign  Off-Highway Trucks 479 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Dewater  Pumps 10 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Dewater  Off-Highway Trucks 479 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Dewater  LDA Passenger - 5 Employees 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: 
Overexc/Recompact  

Excavators 315 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: 
Overexc/Recompact  

Plate Compactors 6.5 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: 
Overexc/Recompact  

LDA Passenger - 5 Employees 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Import & 
Place Fill  

LDA Passenger - 12 Employees 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Import & 
Place Fill  

Excavators 315 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Import & 
Place Fill  

Graders 215 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Import & 
Place Fill  

Rubber Tired Loaders 164 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Import & 
Place Fill  

Scrapers 313 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Import & 
Place Fill  

Off-Highway Trucks 189 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Import & 
Place Fill  

T7 Heavy Duty - 8 Trucks 
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River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Asphalt 
Concrete F/Road  

LDA Passenger - 2 Employees 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Asphalt 
Concrete F/Road  

Pavers 89 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Asphalt 
Concrete F/Road  

Paving Equipment 82 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Asphalt 
Concrete F/Road  

Rollers 84 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Stripe & Sign  LDA Passenger - 8 Employees 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Stripe & Sign  Off-Highway Trucks 479 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet 
Piles: Drive Sheet Piles, PZ40:  

Air Compressors 123 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet 
Piles: Drive Sheet Piles, PZ40:  

Other Construction 
Equipment 

31 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet 
Piles: Drive Sheet Piles, PZ40:  

Other Construction 
Equipment 

325 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet 
Piles: Drive Sheet Piles, PZ40:  

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet 
Piles: Drive Sheet Piles, PZ40:  

category 1 work boats 100 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet 
Piles: Drive Sheet Piles, PZ40:  

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet 
Piles: Drive Sheet Piles, PZ40:  

Cranes 335 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet 
Piles: Drive Sheet Piles, PZ40:  

LDA Passenger - 16 Employees 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet 
Piles: Cutoff & Remove Sheetpiles:  

Air Compressors 123 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet 
Piles: Cutoff & Remove Sheetpiles:  

Other Construction 
Equipment 

31 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet 
Piles: Cutoff & Remove Sheetpiles:  

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet 
Piles: Cutoff & Remove Sheetpiles:  

category 1 work boats 100 8 Marine 
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River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet 
Piles: Cutoff & Remove Sheetpiles:  

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet 
Piles: Cutoff & Remove Sheetpiles:  

LDA Passenger - 18 Employees 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts:  

category 1 work boats 100 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts:  

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts:  

Cranes 335 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts:  

LDA Passenger - 24 Employees 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts:  

Air Compressors 123 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts:  

Other Construction 
Equipment 

31 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts:  

Other Construction 
Equipment 

325 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts:  

Welders 30 16 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Cutoff & Remove Sheetpiles:  

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Cutoff & Remove Sheetpiles:  

category 1 work boats 100 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Cutoff & Remove Sheetpiles:  

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Cutoff & Remove Sheetpiles:  

LDA Passenger - 8 Employees 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Cutoff & Remove Sheetpiles:  

Air Compressors 123 8 Offroad Equip 

River Intake 1 River Intake 1: Excavate Cell: Clamshell Excavation  category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Excavate Cell: Clamshell Excavation  category 1 work boats 100 8 Marine 

River Intake 1 River Intake 1: Excavate Cell: Clamshell Excavation  Cranes 335 8 Offroad Equip 

River Intake 1 River Intake 1: Excavate Cell: Clamshell Excavation  LDA Passenger - 8 Employees 

River Intake 1 River Intake 1: Excavate Cell: Unload Barge & Export  Rubber Tired Loaders 164 8 Offroad Equip 
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River Intake 1 River Intake 1: Excavate Cell: Unload Barge & Export  Rubber Tired Dozers 140 8 Offroad Equip 

River Intake 1 River Intake 1: Excavate Cell: Unload Barge & Export  LDT1 Light Duty - 8 Trucks 

River Intake 1 River Intake 1: Excavate Cell: Unload Barge & Export  LDT2 Light Duty - 24 Trucks 

River Intake 1 River Intake 1: Excavate Cell: Unload Barge & Export  LDA Passenger - 12 Employees 

River Intake 1 River Intake 1: Drive Foundation Piles: Provide Piles: Purchase Piles, 24" 
X 90':  

Cranes 280 8 Offroad Equip 

River Intake 1 River Intake 1: Drive Foundation Piles: Provide Piles: Purchase Piles, 24" 
X 90':  

LDA Passenger - 12 Employees 

River Intake 1 River Intake 1: Drive Foundation Piles: Provide Piles: Weld Bottom 
Closure & Joint:  

Welders 30 16 Offroad Equip 

River Intake 1 River Intake 1: Drive Foundation Piles: Provide Piles: Weld Bottom 
Closure & Joint:  

Cranes 280 4 Offroad Equip 

River Intake 1 River Intake 1: Drive Foundation Piles: Provide Piles: Weld Bottom 
Closure & Joint:  

LDA Passenger - 6 Employees 

River Intake 1 River Intake 1: Drive Foundation Piles: Drive Piles: Drive Foundation 
Piles:  

Air Compressors 123 8 Offroad Equip 

River Intake 1 River Intake 1: Drive Foundation Piles: Drive Piles: Drive Foundation 
Piles:  

Other Construction 
Equipment 

31 8 Offroad Equip 

River Intake 1 River Intake 1: Drive Foundation Piles: Drive Piles: Drive Foundation 
Piles:  

category 1 work boats 100 8 Marine 

River Intake 1 River Intake 1: Drive Foundation Piles: Drive Piles: Drive Foundation 
Piles:  

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Drive Foundation Piles: Drive Piles: Drive Foundation 
Piles:  

Cranes 335 8 Offroad Equip 

River Intake 1 River Intake 1: Drive Foundation Piles: Drive Piles: Drive Foundation 
Piles:  

LDA Passenger - 14 Employees 

River Intake 1 River Intake 1: Drive Foundation Piles: Drive Piles: Drive Foundation 
Piles:  

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Place Tremie Plug: Unwater Cell  Pumps 100 32 Offroad Equip 

River Intake 1 River Intake 1: Place Tremie Plug: Unwater Cell  LDA Passenger - 4 Employees 

River Intake 1 River Intake 1: Place Tremie Plug: Unwater Cell  Pumps 210 16 Offroad Equip 

River Intake 1 River Intake 1: Place Tremie Plug: Place Concrete  Pumps 210 16 Offroad Equip 

River Intake 1 River Intake 1: Place Tremie Plug: Place Concrete  Pumps 127 16 Offroad Equip 

River Intake 1 River Intake 1: Place Tremie Plug: Place Concrete  LDA Passenger - 24 Employees 
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River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Set Pipe forms & Bulkhead 

LDA Passenger - 31 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Set Pipe forms & Bulkhead 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Set Pipe forms & Bulkhead 

Pumps 127 2 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Set Pipe forms & Bulkhead 

Cranes 235 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Set Pipe forms & Bulkhead 

Welders 30 24 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Equip Intake for Jacking 

LDA Passenger - 21 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Equip Intake for Jacking 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Equip Intake for Jacking 

Pumps 127 2 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Equip Intake for Jacking 

Cranes 235 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Equip Intake for Jacking 

Welders 30 24 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Set TBM & Jacking Frame 

LDA Passenger - 26 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Set TBM & Jacking Frame 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Set TBM & Jacking Frame 

Cranes 235 16 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Set TBM & Jacking Frame 

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Jack Pipe inplace 

LDA Passenger - 26 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Jack Pipe inplace 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Jack Pipe inplace 

Cranes 235 16 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Jack Pipe inplace 

Other Material Handling 
Equipment 

127 8 Offroad Equip 
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River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Jack Pipe inplace 

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Remove TBM & Haul to Pier 

LDA Passenger - 26 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Remove TBM & Haul to Pier 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Remove TBM & Haul to Pier 

Cranes 235 16 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Remove TBM & Haul to Pier 

Other Material Handling 
Equipment 

127 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Micro 
Tunnel Intake Pipe: Remove TBM & Haul to Pier 

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Grouting: 
Pump Anular Grout 

LDA Passenger - 26 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Grouting: 
Pump Anular Grout 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Grouting: 
Pump Anular Grout 

Cranes 235 16 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Grouting: 
Pump Anular Grout 

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Grouting: 
Clean Pipe 

LDA Passenger - 26 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Grouting: 
Clean Pipe 

Cranes 235 16 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Grouting: 
Clean Pipe 

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Grouting: 
Clean Pipe 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Muck 
Disposal: Muck Disposal 

LDA Passenger - 10 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Muck 
Disposal: Muck Disposal 

Rollers 315 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Muck 
Disposal: Muck Disposal 

Rubber Tired Dozers 140 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Muck 
Disposal: Muck Disposal 

Off-Highway Trucks 235 16 Offroad Equip 
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River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling: Muck 
Disposal: Muck Disposal 

Rubber Tired Loaders 164 8 Offroad Equip 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Plant & 
Operations:  

Welders 30 16 Offroad Equip 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Plant & 
Operations:  

Air Compressors 560 8 Offroad Equip 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Plant & 
Operations:  

Generator Sets 150 8 Offroad Equip 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Plant & 
Operations:  

LDT2 Light Duty - 8 Trucks 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Plant & 
Operations:  

Cranes 335 8 Offroad Equip 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Plant & 
Operations:  

LDA Passenger - 6 Employees 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Placing Crew:  Pumps 210 8 Offroad Equip 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Placing Crew:  Pumps 127 8 Offroad Equip 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Placing Crew:  LDA Passenger - 14 Employees 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Point & Patch:  LDA Passenger - 8 Employees 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Treat CJ:  LDA Passenger - 6 Employees 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Cure & Cleanup:  LDA Passenger - 4 Employees 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Formwork:  LDA Passenger - 16 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Plant & 
Operations:  

Air Compressors 560 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Plant & 
Operations:  

Welders 30 16 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Plant & 
Operations:  

Generator Sets 150 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Plant & 
Operations:  

LDT2 Light Duty - 8 Trucks 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Plant & 
Operations:  

Cranes 335 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Plant & 
Operations:  

LDA Passenger - 6 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Placing 
Crew:  

Pumps 127 8 Offroad Equip 
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River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Placing 
Crew:  

Pumps 210 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Placing 
Crew:  

LDA Passenger - 16 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Point & 
Patch:  

LDA Passenger - 10 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Treat 
CJ:  

LDA Passenger - 6 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Cure & 
Cleanup:  

LDA Passenger - 4 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: 
Formwork:  

LDA Passenger - 16 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Falsework Up/Down For Roof:  LDA Passenger - 12 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Plant & 
Operations:  

Air Compressors 560 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Plant & 
Operations:  

Welders 30 16 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Plant & 
Operations:  

Generator Sets 150 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Plant & 
Operations:  

LDT2 Light Duty - 8 Trucks 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Plant & 
Operations:  

Cranes 335 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Plant & 
Operations:  

LDA Passenger - 6 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Placing Crew:  Pumps 210 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Placing Crew:  Pumps 127 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Placing Crew:  LDA Passenger - 14 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Finish:  LDA Passenger - 16 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Point & Patch:  LDA Passenger - 10 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Treat CJ:  Air Compressors 123 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Treat CJ:  LDA Passenger - 6 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Cure & Cleanup:  LDA Passenger - 8 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Formwork:  LDA Passenger - 16 Employees 
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River Intake 1 River Intake 1: Bridge:  Rubber Tired Dozers 285 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge:  Scrapers 313 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge:  Rubber Tired Loaders 164 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge:  Pavers 89 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge:  Paving Equipment 82 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge:  Rollers 84 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge:  Trenchers 69 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge:  Off-Highway Trucks 189 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge:  LDA Passenger - 18 Employees 

River Intake 1 River Intake 1: Rip Rap: Place Rip Rap  Excavators 163 8 Offroad Equip 

River Intake 1 River Intake 1: Rip Rap: Place Rip Rap  Rubber Tired Loaders 164 16 Offroad Equip 

River Intake 1 River Intake 1: Rip Rap: Place Rip Rap  LDT1 Light Duty - 8 Trucks 

River Intake 1 River Intake 1: Rip Rap: Place Rip Rap  LDA Passenger - 8 Employees 

River Intake 1 River Intake 1: Rip Rap: Place Bedding Material  Rubber Tired Loaders 164 16 Offroad Equip 

River Intake 1 River Intake 1: Rip Rap: Place Bedding Material  Graders 215 8 Offroad Equip 

River Intake 1 River Intake 1: Rip Rap: Place Bedding Material  LDT2 Light Duty - 8 Trucks 

River Intake 1 River Intake 1: Rip Rap: Place Bedding Material  LDA Passenger - 12 Employees 

River Intake 1 River Intake 1: Rip Rap: Place Fabric::  LDA Passenger - 10 Employees 

River Intake 1 River Intake 1: Clean Up Demobe LDA Passenger - 16 Employees 

River Intake 1 River Intake 1: Clean Up Demobe Cranes 335 8 Offroad Equip 

River Intake 1 River Intake 1: Clean Up Demobe category 1 work boats 100 8 Marine 

River Intake 1 River Intake 1: Clean Up Demobe category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Barge Unloading Facility: Construct Barge Unloading 
Facility::  

LDA Passenger - 13 Employees 

River Intake 1 River Intake 1: Barge Unloading Facility: Construct Barge Unloading 
Facility::  

Cranes 147 8 Offroad Equip 

River Intake 1 River Intake 1: Barge Unloading Facility: Construct Barge Unloading 
Facility::  

Rough Terrain Forklifts 83 16 Offroad Equip 

River Intake 1 River Intake 1: Barge Unloading Facility: Construct Barge Unloading 
Facility::  

Tractors/Loaders/Back
hoes 

48 16 Offroad Equip 

River Intake 1 River Intake 1: Barge Unloading Facility: Remove Barge Unloading 
Facility  

Cranes 147 8 Offroad Equip 
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River Intake 1 River Intake 1: Barge Unloading Facility: Remove Barge Unloading 
Facility  

Rough Terrain Forklifts 83 16 Offroad Equip 

River Intake 1 River Intake 1: Barge Unloading Facility: Remove Barge Unloading 
Facility  

Tractors/Loaders/Back
hoes 

48 16 Offroad Equip 

River Intake 1 River Intake 1: Barge Unloading Facility: Remove Barge Unloading 
Facility  

LDA Passenger - 13 Employees 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Equip Op Cost 24/7 Pumps 3 64 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Final Lining over TBM Skin Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Final Lining over TBM Skin Other General Industrial 
Equipment 

82 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Final Lining over TBM Skin LDA Passenger - 16 Employees 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Grout Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Grout LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Mine 26' Tunnel Other Material Handling 
Equipment 

15 68 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Mine 26' Tunnel Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Mine 26' Tunnel Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Mine 26' Tunnel LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Remove TBM @ Launch Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Remove TBM @ Launch Shaft LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Set Up For Tunnel Excavation Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Set Up For Tunnel Excavation Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Set Up For Tunnel Excavation Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Set Up For Tunnel Excavation Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Set Up For Tunnel Excavation Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #1: 23' ID Tunnel: Set Up For Tunnel Excavation Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Set Up For Tunnel Excavation Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Set Up For Tunnel Excavation Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Set Up For Tunnel Excavation LDA Passenger - 48 Employees 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Sunday Maint. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Sunday Maint. Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Sunday Maint. LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: TBM & Vertical Conv. Assy. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: TBM & Vertical Conv. Assy. Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: TBM & Vertical Conv. Assy. LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Tunnel Mining Surface Support Other Material Handling 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Tunnel Mining Surface Support Other Material Handling 
Equipment 

50 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Tunnel Mining Surface Support Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Tunnel Mining Surface Support Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Tunnel Mining Surface Support Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #1: 23' ID Tunnel: Tunnel Mining Surface Support LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Backfill Shaft Air Compressors 275 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Backfill Shaft Plate Compactors 7 16 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Backfill Shaft Rollers 10 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Backfill Shaft Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Backfill Shaft Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Backfill Shaft Other General Industrial 
Equipment 

20 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Backfill Shaft LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Excavate and build tunnel / shaft 
collar 

Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Excavate and build tunnel / shaft 
collar 

Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Excavate and build tunnel / shaft 
collar 

Generator Sets 48 8 Offroad Equip 
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Tunnel Tunnel: Reach #1: Intermediate Shaft: Excavate and build tunnel / shaft 
collar 

Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Excavate and build tunnel / shaft 
collar 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Excavate and build tunnel / shaft 
collar 

Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Excavate and build tunnel / shaft 
collar 

LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Form & Place Shaft Collar LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Install ladder / Vent & Cover Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Install ladder / Vent & Cover Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Install ladder / Vent & Cover Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Install ladder / Vent & Cover Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Install ladder / Vent & Cover Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Install ladder / Vent & Cover Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Intermediate Shaft: Install ladder / Vent & Cover LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #1: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Muck Disposal Shafts: Load & Haul excavated 
materials 

T7 Heavy Duty - 16 Trucks 

Tunnel Tunnel: Reach #1: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Muck Disposal Shafts: Load & Haul excavated 
materials 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #1: Muck Disposal Tunnel: Muck Disposal Plate Compactors 255 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Muck Disposal Tunnel: Muck Disposal Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Muck Disposal Tunnel: Muck Disposal Graders 215 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Muck Disposal Tunnel: Muck Disposal Off-Highway Trucks 479 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Muck Disposal Tunnel: Muck Disposal Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Muck Disposal Tunnel: Muck Disposal LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Clean Shaft Invert Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #1: Retrieval Shaft: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Clean Shaft Invert Air Compressors 560 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Elbow & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Elbow & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Elbow & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Excavate Retrieval Shafts Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Excavate Retrieval Shafts LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Invert prep Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Invert prep Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Invert Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Invert Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Place Elbow & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Place Elbow & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Place Elbow & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Retrieval Shaft: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #1: Launch Shaft: Concrete Backfill Pipe Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Concrete Backfill Pipe Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Concrete Backfill Pipe LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #1: Launch Shaft: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Controlled Density Fill Rollers 10 16 Offroad Equip 
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Tunnel Tunnel: Reach #1: Launch Shaft: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #1: Launch Shaft: Excavate and Support Shaft Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Excavate and Support Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Excavate and Support Shaft Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Excavate and Support Shaft Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Excavate and Support Shaft LDA Passenger - 44 Employees 

Tunnel Tunnel: Reach #1: Launch Shaft: Form Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Form Shaft Walls LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #1: Launch Shaft: Invert work slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Invert work slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Invert work slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #1: Launch Shaft: Place Shaft Walls Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Place Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Place Shaft Walls LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #1: Launch Shaft: Set & Weld Steel pipe Liner Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Set & Weld Steel pipe Liner LDA Passenger - 26 Employees 

Tunnel Tunnel: Reach #1: Launch Shaft: Shaft invert pour Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Shaft invert pour Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Shaft invert pour LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #1: Launch Shaft: Shaft Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #1: Launch Shaft: Shaft Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Backfill Shaft Air Compressors 275 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Backfill Shaft Plate Compactors 7 16 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Backfill Shaft Rollers 10 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Backfill Shaft Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Backfill Shaft Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Backfill Shaft LDA Passenger - 20 Employees 
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Tunnel Tunnel: Reach #2: Intermediate Shaft: Excavate and build tunnel / shaft 
collar 

Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Excavate and build tunnel / shaft 
collar 

Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Excavate and build tunnel / shaft 
collar 

Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Excavate and build tunnel / shaft 
collar 

Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Excavate and build tunnel / shaft 
collar 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Excavate and build tunnel / shaft 
collar 

Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Excavate and build tunnel / shaft 
collar 

LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Form & Place Shaft Collar LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Install ladder / Vent & Cover Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Install ladder / Vent & Cover Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Install ladder / Vent & Cover Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Install ladder / Vent & Cover Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Install ladder / Vent & Cover Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Install ladder / Vent & Cover Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Intermediate Shaft: Install ladder / Vent & Cover LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #2: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Muck Disposal Shafts: Load & Haul excavated 
materials 

T7 Heavy Duty - 16 Trucks 

Tunnel Tunnel: Reach #2: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Muck Disposal Shafts: Load & Haul excavated 
materials 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 
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Tunnel Tunnel: Reach #2: Retrieval Shaft: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Elbow & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Elbow & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Elbow & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Elbow & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Excavate Retrieval Shafts Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Excavate Retrieval Shafts LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Invert prep Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Invert prep Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Invert prep LDA Passenger - 26 Employees 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Invert Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Invert Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Place Elbow & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Place Elbow & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Place Elbow & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Retrieval Shaft: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Grout Leakage Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Grout Leakage LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Mine 37' Tunnel Other Material Handling 
Equipment 

15 104 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Mine 37' Tunnel Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Mine 37' Tunnel Locomotive Engine 150 15 Locomotive 
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Tunnel Tunnel: Reach #2: 33ft Tunnel: Mine 37' Tunnel LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Remove TBM @ Retrieval Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Remove TBM @ Retrieval Shaft LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Remove Rail, Utilities, TBM, Ventilation, 
and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Remove Rail, Utilities, TBM, Ventilation, 
and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Remove Rail, Utilities, TBM, Ventilation, 
and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Remove Rail, Utilities, TBM, Ventilation, 
and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Set Up For Tunnel Excavation Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Set Up For Tunnel Excavation Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Set Up For Tunnel Excavation Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Set Up For Tunnel Excavation Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Set Up For Tunnel Excavation Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Set Up For Tunnel Excavation Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Set Up For Tunnel Excavation Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Set Up For Tunnel Excavation Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Set Up For Tunnel Excavation LDA Passenger - 48 Employees 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Sunday Maint. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Sunday Maint. Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Sunday Maint. LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #2: 33ft Tunnel: TBM & Vertical Conv. Assy. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: TBM & Vertical Conv. Assy. Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: TBM & Vertical Conv. Assy. LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Tunnel Mining Surface Support Other Material Handling 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Tunnel Mining Surface Support Other Material Handling 
Equipment 

50 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Tunnel Mining Surface Support Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Tunnel Mining Surface Support Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #2: 33ft Tunnel: Tunnel Mining Surface Support Welders 30 8 Offroad Equip 
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Tunnel Tunnel: Reach #2: 33ft Tunnel: Tunnel Mining Surface Support LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #2: Launch Shaft: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #2: Launch Shaft: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #2: Launch Shaft: Excavate and Support Shaft Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Excavate and Support Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Excavate and Support Shaft Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Excavate and Support Shaft Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Excavate and Support Shaft LDA Passenger - 44 Employees 

Tunnel Tunnel: Reach #2: Launch Shaft: Form Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Form Shaft Walls LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #2: Launch Shaft: Invert work slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Invert work slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Invert work slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #2: Launch Shaft: Muck Disposal Plate Compactors 255 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Muck Disposal Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Muck Disposal Graders 215 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Muck Disposal Off-Highway Trucks 479 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Muck Disposal Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Muck Disposal LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #2: Launch Shaft: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #2: Launch Shaft: Place Shaft Walls Pumps 127 8 Offroad Equip 
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Tunnel Tunnel: Reach #2: Launch Shaft: Place Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Place Shaft Walls LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #2: Launch Shaft: Place tunnel & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Place tunnel & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Place tunnel & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #2: Launch Shaft: Shaft Invert & Wall Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Shaft Invert & Wall Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #2: Launch Shaft: Shaft Tunnel Invert Pour Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Shaft Tunnel Invert Pour Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Shaft Tunnel Invert Pour LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #2: Launch Shaft: Tunnel & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Tunnel & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #2: Launch Shaft: Tunnel & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #2: Launch Shaft: Tunnel & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Grout Leakage Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Grout Leakage LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Mine 37' Tunnel Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Mine 37' Tunnel Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Mine 37' Tunnel LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Set Up For Tunnel 
Excavation 

Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Set Up For Tunnel 
Excavation 

Air Compressors 123 8 Offroad Equip 
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Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Set Up For Tunnel 
Excavation 

Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Set Up For Tunnel 
Excavation 

Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Set Up For Tunnel 
Excavation 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Set Up For Tunnel 
Excavation 

Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Set Up For Tunnel 
Excavation 

LDA Passenger - 48 Employees 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Sunday Maint Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Sunday Maint Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Sunday Maint LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: TBM Removal @ Retrieval 
Shaft 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: TBM Removal @ Retrieval 
Shaft 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

50 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Tunnel Mining Surface 
Support 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Tunnel Mining Surface 
Support 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Tunnel Mining Surface 
Support 

LDA Passenger - 24 Employees 
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Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Grout Leakage Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Grout Leakage LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Mine 37' Tunnel Other Material Handling 
Equipment 

15 104 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Mine 37' Tunnel Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Mine 37' Tunnel Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Mine 37' Tunnel LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other Material Handling 
Equipment 

15 104 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Set Up For Tunnel 
Excavation 

Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Set Up For Tunnel 
Excavation 

Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Set Up For Tunnel 
Excavation 

Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Set Up For Tunnel 
Excavation 

Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Set Up For Tunnel 
Excavation 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Set Up For Tunnel 
Excavation 

Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 
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Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Set Up For Tunnel 
Excavation 

LDA Passenger - 48 Employees 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Sunday Maint Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Sunday Maint Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Sunday Maint LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: TBM & Vertical Conv. Assy. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: TBM & Vertical Conv. Assy. Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: TBM & Vertical Conv. Assy. LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: TBM Removal @ Retrieval 
Shaft 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: TBM Removal @ Retrieval 
Shaft 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

50 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Tunnel Mining Surface 
Support 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Tunnel Mining Surface 
Support 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #3: 33 ft Tunnel B reach #3: Tunnel Mining Surface 
Support 

LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Backfill Shaft Air Compressors 275 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Backfill Shaft Plate Compactors 7 16 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Backfill Shaft Rollers 10 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Backfill Shaft Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Backfill Shaft Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Backfill Shaft LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Cranes 235 8 Offroad Equip 
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Tunnel Tunnel: Reach #3: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Form & Place Shaft Collar LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Install ladder / Vent & Cover Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Install ladder / Vent & Cover Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Install ladder / Vent & Cover Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Install ladder / Vent & Cover Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Install ladder / Vent & Cover Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Install ladder / Vent & Cover Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft A: Install ladder / Vent & Cover LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Backfill Shaft Air Compressors 275 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Backfill Shaft Plate Compactors 7 16 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Backfill Shaft Rollers 10 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Backfill Shaft Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Backfill Shaft Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Backfill Shaft LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

LDA Passenger - 18 Employees 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Form & Place Shaft Collar LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Install ladder / Vent & Cover Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Install ladder / Vent & Cover Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Install ladder / Vent & Cover Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Install ladder / Vent & Cover Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Install ladder / Vent & Cover Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Install ladder / Vent & Cover Pumps 10 8 Offroad Equip 
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Tunnel Tunnel: Reach #3: Intermediate Shaft B: Install ladder / Vent & Cover LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Tunnel / Shaft Collar Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Tunnel / Shaft Collar Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Tunnel / Shaft Collar Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Tunnel / Shaft Collar Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Tunnel / Shaft Collar Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Tunnel / Shaft Collar Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Intermediate Shaft B: Tunnel / Shaft Collar LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft A: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft A: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft A: Excavate and Support Shaft Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Excavate and Support Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Excavate and Support Shaft Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Excavate and Support Shaft Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Excavate and Support Shaft LDA Passenger - 44 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft A: Form Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Form Shaft Walls LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft A: Invert work slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Invert work slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Invert work slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft A: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Place invert slab LDA Passenger - 36 Employees 
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Tunnel Tunnel: Reach #3: Launch Shaft A: Place Shaft Walls Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Place Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Place Shaft Walls LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft A: Place tunnel & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Place tunnel & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Place tunnel & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft A: Shaft Invert & Wall Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Shaft Invert & Wall Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft A: Shaft Tunnel Invert Pour Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Shaft Tunnel Invert Pour Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Shaft Tunnel Invert Pour LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft A: Tunnel & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Tunnel & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft A: Tunnel & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft A: Tunnel & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft B: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft B: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft B: Excavate and Support Shaft Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Excavate and Support Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Excavate and Support Shaft Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Excavate and Support Shaft Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Excavate and Support Shaft LDA Passenger - 44 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft B: Form Shaft Walls Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #3: Launch Shaft B: Form Shaft Walls LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft B: Invert work slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Invert work slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Invert work slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft B: Place Invert Slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Place Invert Slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Place Invert Slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft B: Place Shaft Walls Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Place Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Place Shaft Walls LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft B: Place tunnel & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Place tunnel & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Place tunnel & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft B: Shaft Invert & Wall Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Shaft Invert & Wall Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft B: Shaft Tunnel Invert Pour Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Shaft Tunnel Invert Pour Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Shaft Tunnel Invert Pour LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft B: Tunnel & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Tunnel & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: Launch Shaft B: Tunnel & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Launch Shaft B: Tunnel & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: Muck Disposal Tunnels: Muck Disposal Plate Compactors 255 12 Offroad Equip 

Tunnel Tunnel: Reach #3: Muck Disposal Tunnels: Muck Disposal Rubber Tired Dozers 285 12 Offroad Equip 

Tunnel Tunnel: Reach #3: Muck Disposal Tunnels: Muck Disposal Graders 215 12 Offroad Equip 

Tunnel Tunnel: Reach #3: Muck Disposal Tunnels: Muck Disposal Off-Highway Trucks 479 12 Offroad Equip 

Tunnel Tunnel: Reach #3: Muck Disposal Tunnels: Muck Disposal Rubber Tired Loaders 164 12 Offroad Equip 

Tunnel Tunnel: Reach #3: Muck Disposal Tunnels: Muck Disposal LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Elbow & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Elbow & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Clean Shaft Invert Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #3: Retrieving Shaft A: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Elbow & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Elbow & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Excavate Retrieval Shafts Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Excavate Retrieval Shafts LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Invert prep Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Invert prep Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Invert prep LDA Passenger - 26 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Invert Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Invert Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Place Elbow & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Place Elbow & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Place Elbow & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft A: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 
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Tunnel Tunnel: Reach #3: Retrieving Shaft B: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Elbow & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Elbow & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Elbow & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Elbow & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Excavate Retrieval Shafts Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Excavate Retrieval Shafts LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Invert prep Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Invert prep Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Invert prep LDA Passenger - 26 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Invert Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Invert Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Place Elbow & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Place Elbow & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Place Elbow & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Retrieving Shaft B: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #3: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Muck Disposal Shafts: Load & Haul excavated 
materials 

T7 Heavy Duty - 16 Trucks 

Tunnel Tunnel: Reach #3: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #3: Muck Disposal Shafts: Load & Haul excavated 
materials 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Grout Leakage Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Grout Leakage LDA Passenger - 8 Employees 
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Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Mine 37' Tunnel Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Mine 37' Tunnel Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Mine 37' Tunnel LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other Material Handling 
Equipment 

15 104 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Set Up For Tunnel 
Excavation 

Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Set Up For Tunnel 
Excavation 

Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Set Up For Tunnel 
Excavation 

Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Set Up For Tunnel 
Excavation 

Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Set Up For Tunnel 
Excavation 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Set Up For Tunnel 
Excavation 

Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Set Up For Tunnel 
Excavation 

LDA Passenger - 48 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Sunday Maint Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Sunday Maint Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Sunday Maint LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: TBM & Vertical Conv. Assy. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: TBM & Vertical Conv. Assy. Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: TBM & Vertical Conv. Assy. LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: TBM Removal @ Retrieval 
Shaft 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: TBM Removal @ Retrieval 
Shaft 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

50 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Tunnel Mining Surface 
Support 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Tunnel Mining Surface 
Support 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Tunnel Mining Surface 
Support 

LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Grout Leakage Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Grout Leakage LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Mine 37' Tunnel Other Material Handling 
Equipment 

15 104 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Mine 37' Tunnel Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Mine 37' Tunnel Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Mine 37' Tunnel LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-180 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Set Up For Tunnel 
Excavation 

Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Set Up For Tunnel 
Excavation 

Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Set Up For Tunnel 
Excavation 

Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Set Up For Tunnel 
Excavation 

Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Set Up For Tunnel 
Excavation 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Set Up For Tunnel 
Excavation 

Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Set Up For Tunnel 
Excavation 

LDA Passenger - 48 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Sunday Maint Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Sunday Maint Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Sunday Maint LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: TBM & Vertical Conv. Assy. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: TBM & Vertical Conv. Assy. Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: TBM & Vertical Conv. Assy. LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: TBM Removal @ Retrieval 
Shaft 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: TBM Removal @ Retrieval 
Shaft 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

400 8 Offroad Equip 
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Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

50 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Tunnel Mining Surface 
Support 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Tunnel Mining Surface 
Support 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Tunnel Mining Surface 
Support 

LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Backfill Shaft Air Compressors 275 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Backfill Shaft Plate Compactors 7 16 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Backfill Shaft Rollers 10 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Backfill Shaft Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Backfill Shaft Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Backfill Shaft LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Form & Place Shaft Collar LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Install ladder / Vent & Cover Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Install ladder / Vent & Cover Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Install ladder / Vent & Cover Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Install ladder / Vent & Cover Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Install ladder / Vent & Cover Welders 30 8 Offroad Equip 
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Tunnel Tunnel: Reach #4: Intermediate Shaft A: Install ladder / Vent & Cover Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft A: Install ladder / Vent & Cover LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Backfill Shaft Air Compressors 275 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Backfill Shaft Plate Compactors 7 16 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Backfill Shaft Rollers 10 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Backfill Shaft Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Backfill Shaft Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Backfill Shaft LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Form & Place Shaft Collar LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Install ladder / Vent & Cover Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Install ladder / Vent & Cover Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Install ladder / Vent & Cover Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Install ladder / Vent & Cover Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Install ladder / Vent & Cover Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Install ladder / Vent & Cover Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Intermediate Shaft B: Install ladder / Vent & Cover LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #4: Muck Disposal Tunnels: Muck Disposal Plate Compactors 255 12 Offroad Equip 

Tunnel Tunnel: Reach #4: Muck Disposal Tunnels: Muck Disposal Rubber Tired Dozers 285 12 Offroad Equip 

Tunnel Tunnel: Reach #4: Muck Disposal Tunnels: Muck Disposal Graders 215 12 Offroad Equip 
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Tunnel Tunnel: Reach #4: Muck Disposal Tunnels: Muck Disposal Off-Highway Trucks 479 12 Offroad Equip 

Tunnel Tunnel: Reach #4: Muck Disposal Tunnels: Muck Disposal Rubber Tired Loaders 164 12 Offroad Equip 

Tunnel Tunnel: Reach #4: Muck Disposal Tunnels: Muck Disposal LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #4: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Muck Disposal Shafts: Load & Haul excavated 
materials 

T7 Heavy Duty - 16 Trucks 

Tunnel Tunnel: Reach #4: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Muck Disposal Shafts: Load & Haul excavated 
materials 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft A: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft A: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft A: Excavate and Support Shaft Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Excavate and Support Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Excavate and Support Shaft Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Excavate and Support Shaft Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Excavate and Support Shaft LDA Passenger - 44 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft A: Form Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Form Shaft Walls LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft A: Invert work slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Invert work slab Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #4: Launch Shaft A: Invert work slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft A: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft A: Place Shaft Walls Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Place Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Place Shaft Walls LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft A: Place tunnel & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Place tunnel & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Place tunnel & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft A: Shaft Invert & Wall Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Shaft Invert & Wall Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft A: Shaft Tunnel Invert Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Shaft Tunnel Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Shaft Tunnel Invert LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft A: Tunnel & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Tunnel & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft A: Tunnel & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft A: Tunnel & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft B: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft B: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft B: Excavate and Support Shaft Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Excavate and Support Shaft Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #4: Launch Shaft B: Excavate and Support Shaft Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Excavate and Support Shaft Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Excavate and Support Shaft LDA Passenger - 44 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft B: Form Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Form Shaft Walls LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft B: Invert work slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Invert work slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Invert work slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft B: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft B: Place Shaft Walls Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Place Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Place Shaft Walls LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft B: Place tunnel & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Place tunnel & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Place tunnel & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft B: Shaft Invert & Wall Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Shaft Invert & Wall Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft B: Shaft Tunnel Invert Pour Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Shaft Tunnel Invert Pour Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Shaft Tunnel Invert Pour LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft B: Tunnel & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Tunnel & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #4: Launch Shaft B: Tunnel & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Launch Shaft B: Tunnel & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Controlled Density Fill Rollers 10 16 Offroad Equip 
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Tunnel Tunnel: Reach #4: Retrieving Shaft A: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Elbow & Riser Forms Air Compressors 560 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Elbow & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Elbow & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Elbow & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Elbow & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Excavate Retrieval Shafts Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Excavate Retrieval Shafts LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Invert prep Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Invert prep Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Invert prep LDA Passenger - 26 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Invert Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Invert Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Place Elbow & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Place Elbow & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Place Elbow & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft A: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 
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Tunnel Tunnel: Reach #4: Retrieving Shaft B: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Elbow & Riser Forms Air Compressors 560 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Elbow & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Elbow & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Elbow & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Elbow & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Excavate Retrieval Shafts Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Excavate Retrieval Shafts LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Invert prep Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Invert prep Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Invert prep LDA Passenger - 26 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Invert Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Invert Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Place Elbow & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Place Elbow & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Place Elbow & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #4: Retrieving Shaft B: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Final Lining over TBM Skin Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Final Lining over TBM Skin Other General Industrial 
Equipment 

82 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Final Lining over TBM Skin LDA Passenger - 16 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Grout Leakage Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Grout Leakage LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Mine 37' Tunnel Other Material Handling 
Equipment 

15 104 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Mine 37' Tunnel Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Mine 37' Tunnel Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Mine 37' Tunnel LDA Passenger - 38 Employees 
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Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other Material Handling 
Equipment 

15 104 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Set Up For Tunnel 
Excavation 

Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Set Up For Tunnel 
Excavation 

Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Set Up For Tunnel 
Excavation 

Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Set Up For Tunnel 
Excavation 

Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Set Up For Tunnel 
Excavation 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Set Up For Tunnel 
Excavation 

Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Set Up For Tunnel 
Excavation 

LDA Passenger - 48 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Sunday Maint. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Sunday Maint. Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Sunday Maint. LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: TBM & Vertical Conv. Assy. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: TBM & Vertical Conv. Assy. Welders 30 8 Offroad Equip 
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Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: TBM & Vertical Conv. Assy. LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: TBM Removal @ Retrieval 
Shaft 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: TBM Removal @ Retrieval 
Shaft 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

50 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Tunnel Mining Surface 
Support 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Tunnel Mining Surface 
Support 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Tunnel Mining Surface 
Support 

LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Final Lining over TBM Skin Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Final Lining over TBM Skin Other General Industrial 
Equipment 

82 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Final Lining over TBM Skin LDA Passenger - 16 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Grout Leakage Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Grout Leakage LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Mine 37' Tunnel Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Mine 37' Tunnel Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Mine 37' Tunnel LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other General Industrial 
Equipment 

400 8 Offroad Equip 
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Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Set Up For Tunnel 
Excavation 

Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Set Up For Tunnel 
Excavation 

Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Set Up For Tunnel 
Excavation 

Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Set Up For Tunnel 
Excavation 

Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Set Up For Tunnel 
Excavation 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Set Up For Tunnel 
Excavation 

Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Set Up For Tunnel 
Excavation 

LDA Passenger - 48 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Sunday Maint Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Sunday Maint Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Sunday Maint LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: TBM & Vertical Conv. Assy. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: TBM & Vertical Conv. Assy. Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: TBM & Vertical Conv. Assy. LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: TBM Removal @ Retrieval 
Shaft 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: TBM Removal @ Retrieval 
Shaft 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

50 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Tunnel Mining Surface 
Support 

Rubber Tired Loaders 164 8 Offroad Equip 
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Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Tunnel Mining Surface 
Support 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Tunnel Mining Surface 
Support 

LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Backfill Shaft Air Compressors 275 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Backfill Shaft Plate Compactors 7 16 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Backfill Shaft Rollers 10 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Backfill Shaft Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Backfill Shaft Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Backfill Shaft LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Form & Place Shaft Collar LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Tunnel / Shaft Collar Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Tunnel / Shaft Collar Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Tunnel / Shaft Collar Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Tunnel / Shaft Collar Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Tunnel / Shaft Collar Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Tunnel / Shaft Collar Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft A: Tunnel / Shaft Collar LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Backfill Shaft Air Compressors 275 8 Offroad Equip 
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Tunnel Tunnel: Reach #5: Intermediate Shaft B: Backfill Shaft Plate Compactors 7 16 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Backfill Shaft Rollers 10 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Backfill Shaft Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Backfill Shaft Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Backfill Shaft LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Form & Place Shaft Collar LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Install ladder / Vent & Cover Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Install ladder / Vent & Cover Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Install ladder / Vent & Cover Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Install ladder / Vent & Cover Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Install ladder / Vent & Cover Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Install ladder / Vent & Cover Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Intermediate Shaft B: Install ladder / Vent & Cover LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #5: Muck Disposal Tunnels: Muck Disposal Plate Compactors 255 12 Offroad Equip 

Tunnel Tunnel: Reach #5: Muck Disposal Tunnels: Muck Disposal Rubber Tired Dozers 285 12 Offroad Equip 

Tunnel Tunnel: Reach #5: Muck Disposal Tunnels: Muck Disposal Graders 215 12 Offroad Equip 

Tunnel Tunnel: Reach #5: Muck Disposal Tunnels: Muck Disposal Off-Highway Trucks 479 12 Offroad Equip 

Tunnel Tunnel: Reach #5: Muck Disposal Tunnels: Muck Disposal Rubber Tired Loaders 164 12 Offroad Equip 

Tunnel Tunnel: Reach #5: Muck Disposal Tunnels: Muck Disposal LDA Passenger - 12 Employees 
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Tunnel Tunnel: Reach #5: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Muck Disposal Shafts: Load & Haul excavated 
materials 

T7 Heavy Duty - 16 Trucks 

Tunnel Tunnel: Reach #5: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Muck Disposal Shafts: Load & Haul excavated 
materials 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Excavate Retrieval Shafts Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Excavate Retrieval Shafts LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Invert prep Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Invert prep Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Invert prep LDA Passenger - 26 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Invert Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Invert Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Place tunnel concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Place tunnel concrete Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #5: Retrieval Shaft A: Place tunnel concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Tunnel Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Tunnel Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Tunnel Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft A: Tunnel Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Excavate Retrieval Shafts Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Excavate Retrieval Shafts LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Invert prep Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Invert prep Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Invert prep LDA Passenger - 26 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Invert Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Invert Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Place tunnel concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Place tunnel concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Place tunnel concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Shaft Tunnel Invert Pour Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Shaft Tunnel Invert Pour Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Shaft Tunnel Invert Pour LDA Passenger - 36 Employees 
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Tunnel Tunnel: Reach #5: Retrieval Shaft B: Tunnel & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Tunnel & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Tunnel Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Retrieval Shaft B: Tunnel Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft A: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Clean Shaft Invert LDA Passenger - 56 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft A: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Controlled Density Fill LDA Passenger - 72 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft A: Excavate and Support Shaft Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Excavate and Support Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Excavate and Support Shaft Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Excavate and Support Shaft Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Excavate and Support Shaft LDA Passenger - 88 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft A: Form Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Form Shaft Walls LDA Passenger - 68 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft A: Invert work slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Invert work slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Invert work slab LDA Passenger - 72 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft A: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Place invert slab LDA Passenger - 72 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft A: Place Shaft Walls Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Place Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Place Shaft Walls LDA Passenger - 72 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft A: Place tunnel & Riser concrete Pumps 127 8 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-196 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Tunnel Tunnel: Reach #5: Launch Shaft A: Place tunnel & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Place tunnel & Riser concrete LDA Passenger - 72 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft A: Shaft Invert & Wall Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Shaft Invert & Wall Rebar LDA Passenger - 68 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft A: Shaft Tunnel Invert Pour Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Shaft Tunnel Invert Pour Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Shaft Tunnel Invert Pour LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft A: Tunnel & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Tunnel & Riser Forms LDA Passenger - 68 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft A: Tunnel & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft A: Tunnel & Riser Rebar LDA Passenger - 68 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft B: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft B: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft B: Excavate and Support Shaft Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Excavate and Support Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Excavate and Support Shaft Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Excavate and Support Shaft Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Excavate and Support Shaft LDA Passenger - 44 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft B: Form Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Form Shaft Walls LDA Passenger - 68 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft B: Invert work slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Invert work slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Invert work slab LDA Passenger - 36 Employees 
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Tunnel Tunnel: Reach #5: Launch Shaft B: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft B: Place Shaft Walls Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Place Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Place Shaft Walls LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft B: Place tunnel & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Place tunnel & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Place tunnel & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft B: Shaft Invert & Wall Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Shaft Invert & Wall Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft B: Tunnel & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Tunnel & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #5: Launch Shaft B: Tunnel & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #5: Launch Shaft B: Tunnel & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Grout Leakage Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Grout Leakage LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Mine 37' Tunnel Other Material Handling 
Equipment 

15 104 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Mine 37' Tunnel Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Mine 37' Tunnel Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Mine 37' Tunnel LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other Material Handling 
Equipment 

15 104 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-198 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Set Up For Tunnel 
Excavation 

Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Set Up For Tunnel 
Excavation 

Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Set Up For Tunnel 
Excavation 

Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Set Up For Tunnel 
Excavation 

Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Set Up For Tunnel 
Excavation 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Set Up For Tunnel 
Excavation 

Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Set Up For Tunnel 
Excavation 

LDA Passenger - 48 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Sunday Maint Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Sunday Maint Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Sunday Maint LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: TBM & Vertical Conv. Assy. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: TBM & Vertical Conv. Assy. Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: TBM & Vertical Conv. Assy. LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: TBM Removal @ Retrieval 
Shaft 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: TBM Removal @ Retrieval 
Shaft 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

50 8 Offroad Equip 
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Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Tunnel Mining Surface 
Support 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Tunnel Mining Surface 
Support 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Tunnel Mining Surface 
Support 

LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Grout Leakage Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Grout Leakage LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Mine 37' Tunnel Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Mine 37' Tunnel Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Mine 37' Tunnel LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Set Up For Tunnel 
Excavation 

Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Set Up For Tunnel 
Excavation 

Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Set Up For Tunnel 
Excavation 

Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Set Up For Tunnel 
Excavation 

Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Set Up For Tunnel 
Excavation 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Set Up For Tunnel 
Excavation 

Rubber Tired Dozers 285 8 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-200 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Set Up For Tunnel 
Excavation 

LDA Passenger - 48 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Sunday Maint Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Sunday Maint Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Sunday Maint LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: TBM & Vertical Conv. Assy. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: TBM & Vertical Conv. Assy. Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: TBM & Vertical Conv. Assy. LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: TBM Removal @ Retrieval 
Shaft 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: TBM Removal @ Retrieval 
Shaft 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

50 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Tunnel Mining Surface 
Support 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Tunnel Mining Surface 
Support 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Tunnel Mining Surface 
Support 

LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Backfill Shaft Air Compressors 275 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Backfill Shaft Plate Compactors 7 16 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Backfill Shaft Rollers 10 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Backfill Shaft Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Backfill Shaft Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Backfill Shaft LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Air Compressors 300 8 Offroad Equip 
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Tunnel Tunnel: Reach #6: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Form & Place Shaft Collar LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Install ladder / Vent & Cover Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Install ladder / Vent & Cover Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Install ladder / Vent & Cover Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Install ladder / Vent & Cover Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Install ladder / Vent & Cover Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Install ladder / Vent & Cover Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft A: Install ladder / Vent & Cover LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Backfill Shaft Air Compressors 275 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Backfill Shaft Plate Compactors 7 16 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Backfill Shaft Rollers 10 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Backfill Shaft Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Backfill Shaft Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Backfill Shaft LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Rubber Tired Loaders 164 3 Offroad Equip 
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Tunnel Tunnel: Reach #6: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Form & Place Shaft Collar LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Install ladder / Vent & Cover Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Install ladder / Vent & Cover Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Install ladder / Vent & Cover Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Install ladder / Vent & Cover Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Install ladder / Vent & Cover Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Install ladder / Vent & Cover Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Intermediate Shaft B: Install ladder / Vent & Cover LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft B: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft B: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft B: Excavate and Support Shaft Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Excavate and Support Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Excavate and Support Shaft Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Excavate and Support Shaft Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Excavate and Support Shaft LDA Passenger - 44 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft B: Form Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Form Shaft Walls LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft B: Invert work slab Pumps 127 8 Offroad Equip 
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Tunnel Tunnel: Reach #6: Launch Shaft B: Invert work slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Invert work slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft B: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft B: Place Shaft Walls Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Place Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Place Shaft Walls LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft B: Place tunnel & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Place tunnel & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Place tunnel & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft B: Shaft Invert & Wall Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Shaft Invert & Wall Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft B: Shaft Tunnel Invert Pour Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Shaft Tunnel Invert Pour Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Shaft Tunnel Invert Pour LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft B: Tunnel & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Tunnel & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft B: Tunnel & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft B: Tunnel & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: Muck Disposal Tunnels: Muck Disposal Plate Compactors 255 12 Offroad Equip 

Tunnel Tunnel: Reach #6: Muck Disposal Tunnels: Muck Disposal Rubber Tired Dozers 285 12 Offroad Equip 

Tunnel Tunnel: Reach #6: Muck Disposal Tunnels: Muck Disposal Graders 215 12 Offroad Equip 

Tunnel Tunnel: Reach #6: Muck Disposal Tunnels: Muck Disposal Off-Highway Trucks 479 12 Offroad Equip 

Tunnel Tunnel: Reach #6: Muck Disposal Tunnels: Muck Disposal Rubber Tired Loaders 164 12 Offroad Equip 

Tunnel Tunnel: Reach #6: Muck Disposal Tunnels: Muck Disposal LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #6: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Muck Disposal Shafts: Load & Haul excavated 
materials 

T7 Heavy Duty - 16 Trucks 
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Tunnel Tunnel: Reach #6: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Muck Disposal Shafts: Load & Haul excavated 
materials 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft A: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft A: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft A: Excavate and Support Shaft Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Excavate and Support Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Excavate and Support Shaft Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Excavate and Support Shaft Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Excavate and Support Shaft LDA Passenger - 44 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft A: Form Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Form Shaft Walls LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft A: Invert work slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Invert work slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Invert work slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft A: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft A: Place Shaft Walls Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Place Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Place Shaft Walls LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft A: Place tunnel & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Place tunnel & Riser concrete Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #6: Launch Shaft A: Place tunnel & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft A: Shaft Invert & Wall Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Shaft Invert & Wall Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft A: Shaft Tunnel Invert Pour Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Shaft Tunnel Invert Pour Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Shaft Tunnel Invert Pour LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft A: Tunnel & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Tunnel & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: Launch Shaft A: Tunnel & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Launch Shaft A: Tunnel & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Elbow & Riser Forms Air Compressors 560 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Elbow & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Elbow & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Elbow & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Elbow & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Excavate Retrieval Shafts Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Excavate Retrieval Shafts LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Invert prep Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Invert prep Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Invert prep LDA Passenger - 26 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Invert Rebar Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #6: Retrieving Shaft A: Invert Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Place Elbow & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Place Elbow & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Place Elbow & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft A: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Elbow & Riser Forms Air Compressors 560 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Elbow & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Elbow & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Elbow & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Elbow & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Excavate Retrieval Shafts Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Excavate Retrieval Shafts LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Invert prep Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Invert prep Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Invert prep LDA Passenger - 26 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Invert Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Invert Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Place Elbow & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Place Elbow & Riser concrete Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #6: Retrieving Shaft B: Place Elbow & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #6: Retrieving Shaft B: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Final Lining over TBM Skin Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Final Lining over TBM Skin Other General Industrial 
Equipment 

82 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Final Lining over TBM Skin LDA Passenger - 16 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Grout Leakage Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Grout Leakage LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Mine 37' Tunnel Other Material Handling 
Equipment 

15 104 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Mine 37' Tunnel Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Mine 37' Tunnel Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Mine 37' Tunnel LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other Material Handling 
Equipment 

15 104 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Set Up For Tunnel 
Excavation 

Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Set Up For Tunnel 
Excavation 

Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Set Up For Tunnel 
Excavation 

Excavators 135 8 Offroad Equip 
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Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Set Up For Tunnel 
Excavation 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Set Up For Tunnel 
Excavation 

Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Set Up For Tunnel 
Excavation 

LDA Passenger - 48 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Sunday Maint Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Sunday Maint Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Sunday Maint LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: TBM & Vertical Conv. Assy. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: TBM & Vertical Conv. Assy. Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: TBM & Vertical Conv. Assy. LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: TBM Removal @ Retrieval 
Shaft 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: TBM Removal @ Retrieval 
Shaft 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

50 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Tunnel Mining Surface 
Support 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Tunnel Mining Surface 
Support 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Tunnel Mining Surface 
Support 

LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Final Lining over TBM Skin Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Final Lining over TBM Skin Other General Industrial 
Equipment 

82 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Final Lining over TBM Skin LDA Passenger - 16 Employees 
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Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Grout Leakage Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Grout Leakage LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Mine 37' Tunnel Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Mine 37' Tunnel Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Mine 37' Tunnel LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other Material Handling 
Equipment 

15 104 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Set Up For Tunnel 
Excavation 

Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Set Up For Tunnel 
Excavation 

Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Set Up For Tunnel 
Excavation 

Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Set Up For Tunnel 
Excavation 

Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Set Up For Tunnel 
Excavation 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Set Up For Tunnel 
Excavation 

Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 
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Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Set Up For Tunnel 
Excavation 

LDA Passenger - 48 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Sunday Maint. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Sunday Maint. Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Sunday Maint. LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: TBM & Vertical Conv. Assy. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: TBM & Vertical Conv. Assy. Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: TBM & Vertical Conv. Assy. LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: TBM Removal @ Retrieval 
Shaft 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: TBM Removal @ Retrieval 
Shaft 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

50 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Tunnel Mining Surface 
Support 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Tunnel Mining Surface 
Support 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Tunnel Mining Surface 
Support 

LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Backfill Shaft Air Compressors 275 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Backfill Shaft Plate Compactors 7 16 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Backfill Shaft Rollers 10 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Backfill Shaft Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Backfill Shaft Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Backfill Shaft LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Generator Sets 48 8 Offroad Equip 
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Tunnel Tunnel: Reach #7: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Form & Place Shaft Collar LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Install ladder / Vent & Cover Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Install ladder / Vent & Cover Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Install ladder / Vent & Cover Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Install ladder / Vent & Cover Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Install ladder / Vent & Cover Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Install ladder / Vent & Cover Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft A: Install ladder / Vent & Cover LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Backfill Shaft Air Compressors 275 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Backfill Shaft Plate Compactors 7 16 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Backfill Shaft Rollers 10 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Backfill Shaft Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Backfill Shaft Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Backfill Shaft LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

Pumps 10 8 Offroad Equip 
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Tunnel Tunnel: Reach #7: Intermediate Shaft B: Excavate and build tunnel / 
shaft collar 

LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Form & Place Shaft Collar LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Install ladder / Vent & Cover Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Install ladder / Vent & Cover Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Install ladder / Vent & Cover Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Install ladder / Vent & Cover Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Install ladder / Vent & Cover Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Install ladder / Vent & Cover Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Intermediate Shaft B: Install ladder / Vent & Cover LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft A: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft A: Controlled Density Fill/Backfill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Controlled Density Fill/Backfill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Controlled Density Fill/Backfill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Controlled Density Fill/Backfill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Controlled Density Fill/Backfill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Controlled Density Fill/Backfill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Controlled Density Fill/Backfill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft A: Excavate and Support Shaft Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Excavate and Support Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Excavate and Support Shaft Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Excavate and Support Shaft Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Excavate and Support Shaft LDA Passenger - 44 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft A: Form Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Form Shaft Walls LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft A: Invert work slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Invert work slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Invert work slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft A: Place invert slab Pumps 127 8 Offroad Equip 
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Tunnel Tunnel: Reach #7: Launch Shaft A: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft A: Place Shaft Walls Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Place Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Place Shaft Walls LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft A: Place tunnel & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Place tunnel & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Place tunnel & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft A: Shaft Invert & Wall Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Shaft Invert & Wall Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft A: Shaft Tunnel Invert Pour Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Shaft Tunnel Invert Pour Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Shaft Tunnel Invert Pour LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft A: Tunnel & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Tunnel & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft A: Tunnel & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft A: Tunnel & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft B: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft B: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft B: Excavate and Support Shaft Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Excavate and Support Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Excavate and Support Shaft Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Excavate and Support Shaft Skid Steer Loaders 128 8 Offroad Equip 
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Tunnel Tunnel: Reach #7: Launch Shaft B: Excavate and Support Shaft LDA Passenger - 44 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft B: Form Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Form Shaft Walls LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft B: Invert work slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Invert work slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Invert work slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft B: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft B: Place Shaft Walls Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Place Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Place Shaft Walls LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft B: Place tunnel & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Place tunnel & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft B: Shaft Invert & Wall Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Shaft Invert & Wall Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft B: Shaft Tunnel Invert Pour Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Shaft Tunnel Invert Pour Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Shaft Tunnel Invert Pour LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft B: Tunnel & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Tunnel & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #7: Launch Shaft B: Tunnel & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Launch Shaft B: Tunnel & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #7: Muck Disposal Tunnels: Muck Disposal Plate Compactors 255 12 Offroad Equip 

Tunnel Tunnel: Reach #7: Muck Disposal Tunnels: Muck Disposal Rubber Tired Dozers 285 12 Offroad Equip 

Tunnel Tunnel: Reach #7: Muck Disposal Tunnels: Muck Disposal Graders 215 12 Offroad Equip 

Tunnel Tunnel: Reach #7: Muck Disposal Tunnels: Muck Disposal Off-Highway Trucks 479 12 Offroad Equip 

Tunnel Tunnel: Reach #7: Muck Disposal Tunnels: Muck Disposal Rubber Tired Loaders 164 12 Offroad Equip 

Tunnel Tunnel: Reach #7: Muck Disposal Tunnels: Muck Disposal LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #7: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rollers 315 8 Offroad Equip 
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Tunnel Tunnel: Reach #7: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Muck Disposal Shafts: Load & Haul excavated 
materials 

T7 Heavy Duty - 16 Trucks 

Tunnel Tunnel: Reach #7: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Muck Disposal Shafts: Load & Haul excavated 
materials 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Elbow & Riser Forms Air Compressors 560 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Elbow & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Elbow & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Elbow & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Elbow & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Excavate Retrieval Shafts Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Excavate Retrieval Shafts LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Invert prep Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Invert prep Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Invert prep LDA Passenger - 26 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Invert Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Invert Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Place Elbow & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Place Elbow & Riser concrete Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #7: Retrieving Shaft A: Place Elbow & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft A: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Elbow & Riser Forms Air Compressors 560 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Elbow & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Elbow & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Elbow & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Elbow & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Excavate Retrieval Shafts Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Excavate Retrieval Shafts LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Invert prep Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Invert prep Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Invert prep LDA Passenger - 26 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Invert Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Invert Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Place Elbow & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Place Elbow & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Place Elbow & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #7: Retrieving Shaft B: Place invert slab Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #7: Retrieving Shaft B: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Grout Leakage Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Grout Leakage LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Mine 37' Tunnel Other Material Handling 
Equipment 

15 104 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Mine 37' Tunnel Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Mine 37' Tunnel Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Mine 37' Tunnel LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other Material Handling 
Equipment 

15 104 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Set Up For Tunnel 
Excavation 

Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Set Up For Tunnel 
Excavation 

Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Set Up For Tunnel 
Excavation 

Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Set Up For Tunnel 
Excavation 

Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Set Up For Tunnel 
Excavation 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Set Up For Tunnel 
Excavation 

Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 
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Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Set Up For Tunnel 
Excavation 

LDA Passenger - 48 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Sunday Maint Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Sunday Maint Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Sunday Maint LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: TBM & Vertical Conv. Assy. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: TBM & Vertical Conv. Assy. Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: TBM & Vertical Conv. Assy. LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: TBM Removal @ Retrieval 
Shaft 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: TBM Removal @ Retrieval 
Shaft 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

50 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Tunnel Mining Surface 
Support 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Tunnel Mining Surface 
Support 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Tunnel Mining Surface 
Support 

LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Grout Leakage Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Grout Leakage LDA Passenger - 8 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Mine 37' Tunnel Other Material Handling 
Equipment 

15 104 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Mine 37' Tunnel Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Mine 37' Tunnel Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Mine 37' Tunnel LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 
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Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Other General Industrial 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Set Up For Tunnel 
Excavation 

Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Set Up For Tunnel 
Excavation 

Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Set Up For Tunnel 
Excavation 

Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Set Up For Tunnel 
Excavation 

Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Set Up For Tunnel 
Excavation 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Set Up For Tunnel 
Excavation 

Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Set Up For Tunnel 
Excavation 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Set Up For Tunnel 
Excavation 

LDA Passenger - 48 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Sunday Maint Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Sunday Maint Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Sunday Maint LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: TBM & Vertical Conv. Assy. Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: TBM & Vertical Conv. Assy. Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: TBM & Vertical Conv. Assy. LDA Passenger - 38 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: TBM Removal @ Retrieval 
Shaft 

Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: TBM Removal @ Retrieval 
Shaft 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

400 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Tunnel Mining Surface 
Support 

Other Material Handling 
Equipment 

50 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Tunnel Mining Surface 
Support 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Tunnel Mining Surface 
Support 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Tunnel Mining Surface 
Support 

LDA Passenger - 24 Employees 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Backfill Shaft Air Compressors 275 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Backfill Shaft Plate Compactors 7 16 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Backfill Shaft Rollers 10 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Backfill Shaft Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Backfill Shaft Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Backfill Shaft LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Form & Place Shaft Collar LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Install ladder / Vent & Cover Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Install ladder / Vent & Cover Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Install ladder / Vent & Cover Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Install ladder / Vent & Cover Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Install ladder / Vent & Cover Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Install ladder / Vent & Cover Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Install ladder / Vent & Cover LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Tunnel / Shaft Collar Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Tunnel / Shaft Collar Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Tunnel / Shaft Collar Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Tunnel / Shaft Collar Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Tunnel / Shaft Collar Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Tunnel / Shaft Collar Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft B: Tunnel / Shaft Collar LDA Passenger - 31 Employees 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-221 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Tunnel Tunnel: Reach #8: Launch Shaft B: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft B: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft B: Excavate and Support Shaft Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Excavate and Support Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Excavate and Support Shaft Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Excavate and Support Shaft Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Excavate and Support Shaft LDA Passenger - 44 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft B: Form Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Form Shaft Walls LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft B: Invert work slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Invert work slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Invert work slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft B: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft B: Place Shaft Walls Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Place Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Place Shaft Walls LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft B: Place tunnel & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Place tunnel & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Place tunnel & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft B: Shaft Invert & Wall Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Shaft Invert & Wall Rebar LDA Passenger - 34 Employees 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-222 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Tunnel Tunnel: Reach #8: Launch Shaft B: Shaft Tunnel Invert Pour Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Shaft Tunnel Invert Pour Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Shaft Tunnel Invert Pour LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft B: Tunnel & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Tunnel & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft B: Tunnel & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft B: Tunnel & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #8: Muck Disposal Tunnels: Muck Disposal Plate Compactors 255 12 Offroad Equip 

Tunnel Tunnel: Reach #8: Muck Disposal Tunnels: Muck Disposal Rubber Tired Dozers 285 12 Offroad Equip 

Tunnel Tunnel: Reach #8: Muck Disposal Tunnels: Muck Disposal Graders 215 12 Offroad Equip 

Tunnel Tunnel: Reach #8: Muck Disposal Tunnels: Muck Disposal Off-Highway Trucks 479 12 Offroad Equip 

Tunnel Tunnel: Reach #8: Muck Disposal Tunnels: Muck Disposal Rubber Tired Loaders 164 12 Offroad Equip 

Tunnel Tunnel: Reach #8: Muck Disposal Tunnels: Muck Disposal LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #8: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Muck Disposal Shafts: Load & Haul excavated 
materials 

T7 Heavy Duty - 16 Trucks 

Tunnel Tunnel: Reach #8: Muck Disposal Shafts: Load & Haul excavated 
materials 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Muck Disposal Shafts: Load & Haul excavated 
materials 

LDA Passenger - 10 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 
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Tunnel Tunnel: Reach #8: Retrieval Shaft B: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Elbow & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Elbow & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Elbow & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Elbow & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Excavate Retrieval Shafts Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Excavate Retrieval Shafts LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Invert prep Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Invert prep Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Invert prep LDA Passenger - 26 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Invert Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Invert Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Place Elbow & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Place Elbow & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Place Elbow & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft B: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Backfill Shaft Air Compressors 275 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Backfill Shaft Plate Compactors 7 16 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Backfill Shaft Rollers 10 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Backfill Shaft Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Backfill Shaft Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Backfill Shaft LDA Passenger - 20 Employees 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Rubber Tired Loaders 164 3 Offroad Equip 
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Tunnel Tunnel: Reach #8: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Excavate and build tunnel / 
shaft collar 

LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Form & Place Shaft Collar LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Install ladder / Vent & Cover Air Compressors 300 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Install ladder / Vent & Cover Cranes 235 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Install ladder / Vent & Cover Generator Sets 48 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Install ladder / Vent & Cover Rubber Tired Loaders 164 3 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Install ladder / Vent & Cover Welders 30 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Install ladder / Vent & Cover Pumps 10 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Intermediate Shaft A: Install ladder / Vent & Cover LDA Passenger - 31 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft A: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft A: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft A: Excavate and Support Shaft Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Excavate and Support Shaft Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Excavate and Support Shaft Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Excavate and Support Shaft Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Excavate and Support Shaft LDA Passenger - 44 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft A: Form Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Form Shaft Walls LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft A: Invert work slab Pumps 127 8 Offroad Equip 
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Tunnel Tunnel: Reach #8: Launch Shaft A: Invert work slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Invert work slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft A: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Place invert slab LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft A: Place Shaft Walls Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Place Shaft Walls Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Place Shaft Walls LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft A: Place tunnel & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Place tunnel & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Place tunnel & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft A: Shaft Invert & Wall Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Shaft Invert & Wall Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft A: Shaft Tunnel Invert Pour Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Shaft Tunnel Invert Pour Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Shaft Tunnel Invert Pour LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft A: Tunnel & Riser Forms Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Tunnel & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #8: Launch Shaft A: Tunnel & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Launch Shaft A: Tunnel & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Clean Shaft Invert Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Clean Shaft Invert Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Clean Shaft Invert LDA Passenger - 28 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Controlled Density Fill Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Controlled Density Fill Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Controlled Density Fill Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Controlled Density Fill Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Controlled Density Fill Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Controlled Density Fill Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Controlled Density Fill LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Elbow & Riser Forms Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Reach #8: Retrieval Shaft A: Elbow & Riser Forms LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Elbow & Riser Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Elbow & Riser Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Excavate Retrieval Shafts Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Excavate Retrieval Shafts LDA Passenger - 12 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Invert prep Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Invert prep Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Invert prep LDA Passenger - 26 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Invert Rebar Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Invert Rebar LDA Passenger - 34 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Place Elbow & Riser concrete Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Place Elbow & Riser concrete Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Place Elbow & Riser concrete LDA Passenger - 36 Employees 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Place invert slab Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Place invert slab Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Reach #8: Retrieval Shaft A: Place invert slab LDA Passenger - 36 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing 
& Grubbing 

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing 
& Grubbing 

Rubber Tired Dozers 140 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing 
& Grubbing 

Other Material Handling 
Equipment 

35 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing 
& Grubbing 

Excavators 128 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing 
& Grubbing 

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing 
& Grubbing 

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing 
& Grubbing 

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: 
Dewatering 

LDA Passenger - 5 Employees 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: 
Dewatering 

Pumps 10 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: 
Dewatering 

Off-Highway Trucks 479 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: SWPPP LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: SWPPP Rubber Tired Dozers 140 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: SWPPP Excavators 315 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: SWPPP Off-Highway Trucks 285 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste LDA Passenger - 17 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste Rubber Tired Dozers 410 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste Rubber Tired Dozers 310 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste Excavators 608 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste Graders 215 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste Tractors/Loaders/Back
hoes 

500 2 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste Off-Highway Trucks 500 24 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste Pumps 24 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile 

LDA Passenger - 17 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile 

Excavators 608 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile 

Rubber Tired Dozers 410 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile 

Rubber Tired Dozers 310 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile 

Graders 215 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile 

Tractors/Loaders/Back
hoes 

500 2 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile 

Off-Highway Trucks 500 24 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile 

Pumps 24 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile 

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile 

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill 

LDA Passenger - 24 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill 

Rubber Tired Loaders 164 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill 

Off-Highway Trucks 500 24 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill 

Graders 215 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill 

Rollers 315 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill 

Plate Compactors 7 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill 

Rubber Tired Dozers 310 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill 

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill 

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
From New North Canal - Excavation & Stockpile 

LDA Passenger - 18 Employees 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
From New North Canal - Excavation & Stockpile 

Excavators 608 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
From New North Canal - Excavation & Stockpile 

Off-Highway Trucks 500 24 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
From New North Canal - Excavation & Stockpile 

Rubber Tired Dozers 310 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
From New North Canal - Excavation & Stockpile 

Graders 215 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
From New North Canal - Excavation & Stockpile 

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
From New North Canal - Place Stockpiled Material As Backfill 

LDA Passenger - 17 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
From New North Canal - Place Stockpiled Material As Backfill 

Rubber Tired Loaders 164 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
From New North Canal - Place Stockpiled Material As Backfill 

Off-Highway Trucks 500 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
From New North Canal - Place Stockpiled Material As Backfill 

Graders 215 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
From New North Canal - Place Stockpiled Material As Backfill 

Rollers 315 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
From New North Canal - Place Stockpiled Material As Backfill 

T7 Heavy Duty - 4 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
From New North Canal - Place Stockpiled Material As Backfill 

Plate Compactors 7 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
From New North Canal - Place Stockpiled Material As Backfill 

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Plant & Operations:  

LDA Passenger - 6 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Plant & Operations:  

Air Compressors 560 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Plant & Operations:  

Welders 30 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Plant & Operations:  

Generator Sets 150 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Plant & Operations:  

Cranes 147 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Plant & Operations:  

Cranes 335 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Plant & Operations:  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Placing Crews:  

LDA Passenger - 14 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Placing Crews:  

Pumps 210 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Finish:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Point & Patch:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Treat CJ:  

LDA Passenger - 6 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Treat CJ:  

Air Compressors 123 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Cure & Cleanup:  

LDA Passenger - 4 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Formwork:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Place Gravel Bedding:  

LDA Passenger - 19 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 4 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Drive Foundation Piles:  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Place Concrete Fill On Piles:  

LDA Passenger - 8 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Place Concrete Fill On Piles:  

Cranes 160 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House: Place Concrete Fill On Piles:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Plant & Operations:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Plant & Operations:  

Air Compressors 560 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Plant & Operations:  

Welders 30 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Plant & Operations:  

Generator Sets 150 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Plant & Operations:  

Cranes 147 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Plant & Operations:  

Cranes 335 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Plant & Operations:  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Placing Crews:  

LDA Passenger - 24 Employees 
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Facility Phase CalEEMod Name HP 
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Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Placing Crews:  

Pumps 210 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Finish:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Point & Patch:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Treat CJ:  

LDA Passenger - 6 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Treat CJ:  

Air Compressors 123 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Cure & Cleanup:  

LDA Passenger - 4 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On 
Grade Concrete: Formwork:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Plant & Operations:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Plant & Operations:  

Air Compressors 560 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Plant & Operations:  

Welders 30 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Plant & Operations:  

Generator Sets 150 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Plant & Operations:  

Cranes 147 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Plant & Operations:  

Cranes 335 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Plant & Operations:  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Placing Crews:  

LDA Passenger - 24 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Placing Crews:  

Pumps 210 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Finish:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Point & Patch:  

LDA Passenger - 10 Employees 
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Facility Phase CalEEMod Name HP 
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Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Cure & Cleanup:  

LDA Passenger - 4 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Formwork:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Wall Concrete: Plant & Operations:  

LDA Passenger - 12 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Wall Concrete: Plant & Operations:  

Air Compressors 560 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Wall Concrete: Plant & Operations:  

Welders 30 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Wall Concrete: Plant & Operations:  

Generator Sets 150 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Wall Concrete: Plant & Operations:  

Cranes 147 24 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Wall Concrete: Plant & Operations:  

Cranes 335 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Wall Concrete: Plant & Operations:  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Wall Concrete: Point & Patch:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Wall Concrete: Cure & Cleanup:  

LDA Passenger - 4 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Wall Concrete: Formwork:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Elevated Slab Concrete: Plant & Operations:  

LDA Passenger - 12 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Elevated Slab Concrete: Plant & Operations:  

Air Compressors 560 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Elevated Slab Concrete: Plant & Operations:  

Welders 30 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Elevated Slab Concrete: Plant & Operations:  

Generator Sets 150 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Elevated Slab Concrete: Plant & Operations:  

Cranes 147 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Elevated Slab Concrete: Plant & Operations:  

Cranes 335 24 Offroad Equip 
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Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Elevated Slab Concrete: Plant & Operations:  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Elevated Slab Concrete: Placing Crews:  

LDA Passenger - 14 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Elevated Slab Concrete: Finish:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Elevated Slab Concrete: Point & Patch:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Elevated Slab Concrete: Cure & Cleanup:  

LDA Passenger - 4 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Elevated Slab Concrete: Formwork:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump 
House Elevated Slab Concrete: Roof Falsework:  

LDA Passenger - 24 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Overexc & Recompact 40' Widex 5' Deep:  

LDA Passenger - 17 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Overexc & Recompact 40' Widex 5' Deep:  

Scrapers 283 24 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Overexc & Recompact 40' Widex 5' Deep:  

Rubber Tired Dozers 613 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Overexc & Recompact 40' Widex 5' Deep:  

Rollers 315 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Overexc & Recompact 40' Widex 5' Deep:  

Graders 215 4 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Overexc & Recompact 40' Widex 5' Deep:  

Rubber Tired Dozers 140 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Overexc & Recompact 40' Widex 5' Deep:  

Pumps 24 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Overexc & Recompact 40' Widex 5' Deep:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Overexc & Recompact 40' Widex 5' Deep:  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Remove Base Rock:  

LDA Passenger - 12 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Remove Base Rock:  

Scrapers 283 24 Offroad Equip 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Remove Base Rock:  

Rubber Tired Dozers 613 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Remove Base Rock:  

Graders 215 4 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Remove Base Rock:  

Rubber Tired Dozers 140 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Remove Base Rock:  

Pumps 24 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Remove Base Rock:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul 
Road: Remove Base Rock:  

T7 Heavy Duty - 4 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
11' Dia Piping:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
11' Dia Piping:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
11' Dia Piping:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
12' Dia Piping:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
12' Dia Piping:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
12' Dia Piping:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
Flex Couplings:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
Flex Couplings:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
Flex Couplings:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
Air Valve:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
Air Valve:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
Air Valve:  

LDT1 Light Duty - 8 Trucks 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
Install All Piping, Fittings & Valves:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
Install All Piping, Fittings & Valves:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 
Install All Piping, Fittings & Valves:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Butterfly 
Valves: 11' Hydraulicall Activated BFV:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Butterfly 
Valves: 11' Hydraulicall Activated BFV:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Butterfly 
Valves: 11' Hydraulicall Activated BFV:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Butterfly 
Valves: 8' Electrically Activated BFV:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Butterfly 
Valves: 8' Electrically Activated BFV:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Butterfly 
Valves: 8' Electrically Activated BFV:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Flow 
Meter Vaults: Flow Meter Vaults, 16'x16'x20' Deep:  

LDA Passenger - 15 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Flow 
Meter Vaults: Flow Meter Vaults, 16'x16'x20' Deep:  

Pumps 210 2 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Flow 
Meter Vaults: Ultra Sonic Flow Meters:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Flow 
Meter Vaults: Ultra Sonic Flow Meters:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Flow 
Meter Vaults: Ultra Sonic Flow Meters:  

LDT1 Light Duty - 8 Trucks 

Utilities Utilities: Install Temporary Power: 12 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Tractors/Loaders/ 
Backhoes 

48 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Cranes 350 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Off-Highway Trucks 189 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Utilities Utilities: Install Temporary Power: 12 kV Off-Highway Trucks 285 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Cranes 350 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Other Construction 
Equipment 

300 16 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV LDA Passenger - 28 Employees 

Utilities Utilities: Install Temporary Power: 69 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Tractors/Loaders/Back
hoes 

48 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Cranes 350 16 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Off-Highway Trucks 189 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Off-Highway Trucks 285 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Cranes 350 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Other Construction 
Equipment 

300 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV LDA Passenger - 33 Employees 

Utilities Utilities: Install Permanent Power: 69 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Tractors/Loaders/Back
hoes 

48 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Cranes 350 16 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Off-Highway Trucks 189 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Off-Highway Trucks 285 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Cranes 350 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Other Construction 
Equipment 

300 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV LDA Passenger - 33 Employees 
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Facility Phase CalEEMod Name HP 
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employees/trucks) Type 

Utilities Utilities: Install Permanent Power: 230 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Tractors/Loaders/Back
hoes 

48 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Cranes 340 16 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Off-Highway Trucks 189 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Off-Highway Trucks 285 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Cranes 340 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Helicopter 420 8 Helicopter 

Utilities Utilities: Install Permanent Power: 230 kV LDA Passenger - 32 Employees 

Head of Old 
River Barrier * 

Phase 1 Cranes 208 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Excavators 157 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Graders 162 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Other Construction 
Equipment 

327 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Rollers 84 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Rubber Tired Dozers 358 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Rubber Tired Loaders 87 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Scrapers 356 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Tractors/Loaders/Back
hoes 

75 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 LDA Passenger - 30 Employees 

Head of Old 
River Barrier * 

Phase 1 T7 Heavy Duty - 21 Trucks 
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Facility Phase CalEEMod Name HP 
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Head of Old 
River Barrier * 

Phase 2 Cranes 208 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 2 Graders 162 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 2 Other Construction 
Equipment 

327 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 2 Rollers 84 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 2 Rubber Tired Loaders 87 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 2 Scrapers 356 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 2 LDA Passenger - 30 Employees 

Head of Old 
River Barrier * 

Phase 2 T7 Heavy Duty - 11 Trucks 

Head of Old 
River Barrier * 

Phase 3 Cranes 208 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 3 Excavators 157 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 3 Graders 162 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 3 Other Construction 
Equipment 

327 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 3 Rubber Tired Loaders 87 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 3 LDA Passenger - 40 Employees 

Head of Old 
River Barrier * 

Phase 3 T7 Heavy Duty - 52 Trucks 

* Barrier only included for Alternative 2A 

 1 
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Table 22B-6. Summary of Construction Off-Road Equipment, On-Road Vehicles, Locomotives, Marine Vessels, and Helicopters for 1 
Construction of the Water Conveyance Facilities Associated with Alternative 4  (Modified Pipeline/Tunnel Alignment) 2 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Intake 1 Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Intake 2 Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Intake 3 Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Intake 4 Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Intake 5 Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Pumping Plant 1 Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Pumping Plant 2 Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Pumping Plant 3 Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Pumping Plant 4 Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Pumping Plant 5 Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Intermediate 
Pumping Plant 

Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Pipelines  Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Utilities Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Forebays  Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Control 
Structures  

Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Head of Old River 
Barrier  

Same as Pipeline Tunnel Alignment (see Table 22B-5)      

Head of Old River 
Barrier 

Same as Pipeline Tunnel Alignment (see Table 22B-5)     

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Clearing and 
Grubbing 

Excavators 315 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Clearing and 
Grubbing 

Graders 215 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Clearing and 
Grubbing 

Rubber Tired Dozers 285 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Clearing and 
Grubbing 

Tractors/Loaders/ 
Backhoes 

48 24 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Clearing and 
Grubbing 

BAAQMD:LDA   15 Employees 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side 
Embankment:Dewatering/Underwatering 

Pumps 10 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side 
Embankment:Dewatering/Underwatering 

Off-Highway Trucks 479 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side 
Embankment:Dewatering/Underwatering 

BAAQMD:LDA   5 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Sheetpile Cell Other Construction 
Equipment 

325 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Sheetpile Cell Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Sheetpile Cell Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Sheetpile Cell Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Sheetpile Cell BAAQMD:LDA   16 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Excavation Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Excavation Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Excavation Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Excavation Barge 0 16 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Excavation BAAQMD:LDA   8 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Embankment Rubber Tired Dozers 285 16 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Embankment Rubber Tired Loaders 285 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Embankment Off-Highway Trucks 479 16 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Embankment Graders 215 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Embankment Rollers 150 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Embankment BAAQMD:LDA   12 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Embankment BAAQMD:T7   8 Trucks 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Embankment BAAQMD:T1   8 Trucks 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Remove Sheetpiles Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Remove Sheetpiles Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Remove Sheetpiles Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Remove Sheetpiles Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Remove Sheetpiles BAAQMD:LDA   18 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Area Restoration Graders 215 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Area Restoration Scrapers 150 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Area Restoration Rollers 150 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Area Restoration BAAQMD:LDA   8 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Demobilization BAAQMD:LDA   16 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Demobilization Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Demobilization Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Demobilization Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:East Side Embankment:Demobilization Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Clearing and 
Grubbing 

Excavators 315 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Clearing and 
Grubbing 

Graders 215 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Clearing and 
Grubbing 

Rubber Tired Dozers 285 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Clearing and 
Grubbing 

Tractors/Loaders/Back
hoes 

48 24 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Clearing and 
Grubbing 

BAAQMD:LDA   15 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side 
Embankment:Dewatering/Underwatering 

Pumps 10 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side 
Embankment:Dewatering/Underwatering 

Off-Highway Trucks 479 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side 
Embankment:Dewatering/Underwatering 

BAAQMD:LDA   5 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Sheetpile Cell Other Construction 
Equipment 

325 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Sheetpile Cell Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Sheetpile Cell Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Sheetpile Cell Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Sheetpile Cell Cranes 335 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Sheetpile Cell BAAQMD:LDA   16 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Excavation Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Excavation Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Excavation Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Excavation Barge 0 16 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Excavation Cranes 335 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Excavation BAAQMD:LDA   8 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Embankment Rubber Tired Dozers 285 16 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Embankment Rubber Tired Loaders 285 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Embankment Off-Highway Trucks 479 16 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Embankment Graders 215 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Embankment Rollers 150 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Embankment BAAQMD:LDA   12 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Embankment BAAQMD:T7   8 Trucks 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Embankment BAAQMD:T1   8 Trucks 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Remove Sheetpiles Air Compressors 123 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Remove Sheetpiles Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Remove Sheetpiles Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Remove Sheetpiles Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Remove Sheetpiles Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Remove Sheetpiles BAAQMD:LDA   18 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Area Restoration Graders 215 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Area Restoration Scrapers 150 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Area Restoration Rollers 150 8 Offroad Equip 
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Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Area Restoration BAAQMD:LDA   8 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Demobilization BAAQMD:LDA   16 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Demobilization Cranes 335 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Demobilization Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Demobilization Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Demobilization Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:West Side Embankment:Demobilization Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Clearing and Grubbing Excavators 315 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Clearing and Grubbing Graders 215 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Clearing and Grubbing Rubber Tired Dozers 285 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Clearing and Grubbing Tractors/Loaders/Back
hoes 

48 24 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Clearing and Grubbing BAAQMD:LDA   30 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition 
Forebay:Dewatering/Underwatering 

Pumps 10 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition 
Forebay:Dewatering/Underwatering 

Off-Highway Trucks 479 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition 
Forebay:Dewatering/Underwatering 

BAAQMD:LDA   5 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Sheetpile Cell Air Compressors 123 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Sheetpile Cell Other Construction 
Equipment 

325 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Sheetpile Cell Category 1 work boats 100 8 Marine 
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Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Sheetpile Cell Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Sheetpile Cell Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Sheetpile Cell Cranes 335 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Sheetpile Cell BAAQMD:LDA   16 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Excavation Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Excavation Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Excavation Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Excavation Barge 0 16 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Excavation Cranes 335 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Excavation BAAQMD:LDA   8 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Embankment Rubber Tired Dozers 285 16 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Embankment Rubber Tired Loaders 285 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Embankment Off-Highway Trucks 479 16 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Embankment Graders 215 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Embankment Rollers 150 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Embankment BAAQMD:LDA   12 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Embankment BAAQMD:T7   8 Trucks 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Embankment BAAQMD:T1   8 Trucks 
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Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Remove Sheetpiles Air Compressors 123 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Remove Sheetpiles Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Remove Sheetpiles Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Remove Sheetpiles Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Remove Sheetpiles Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Remove Sheetpiles BAAQMD:LDA   18 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Area Restoration Graders 215 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Area Restoration Scrapers 150 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Area Restoration Rollers 150 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Area Restoration BAAQMD:LDA   8 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Demobilization BAAQMD:LDA   16 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Demobilization Cranes 335 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Demobilization Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Demobilization Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Demobilization Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Partition Forebay:Demobilization Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Clearing and 
Grubbing 

Excavators 315 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Clearing and 
Grubbing 

Graders 215 8 Offroad Equip 
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Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Clearing and 
Grubbing 

Rubber Tired Dozers 285 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Clearing and 
Grubbing 

Tractors/Loaders/Back
hoes 

48 24 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Clearing and 
Grubbing 

BAAQMD:LDA   15 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side 
Embankment:Dewatering/Underwatering 

Pumps 10 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side 
Embankment:Dewatering/Underwatering 

Off-Highway Trucks 479 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side 
Embankment:Dewatering/Underwatering 

BAAQMD:LDA   5 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Sheetpile Cell Air Compressors 123 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Sheetpile Cell Other Construction 
Equipment 

325 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Sheetpile Cell Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Sheetpile Cell Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Sheetpile Cell Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Sheetpile Cell Cranes 335 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Sheetpile Cell BAAQMD:LDA   16 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Excavation Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Excavation Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Excavation Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Excavation Barge 0 16 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Excavation Cranes 335 8 Offroad Equip 
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Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Excavation BAAQMD:LDA   8 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Embankment Rubber Tired Dozers 285 16 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Embankment Rubber Tired Loaders 285 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Embankment Off-Highway Trucks 479 16 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Embankment Graders 215 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Embankment Rollers 150 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Embankment BAAQMD:LDA   12 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Embankment BAAQMD:T7   8 Trucks 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Embankment BAAQMD:T1   8 Trucks 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Remove Sheetpiles Air Compressors 123 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Remove Sheetpiles Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Remove Sheetpiles Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Remove Sheetpiles Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Remove Sheetpiles Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Remove Sheetpiles BAAQMD:LDA   18 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Area Restoration Graders 215 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Area Restoration Scrapers 150 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Area Restoration Rollers 150 8 Offroad Equip 
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Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Area Restoration BAAQMD:LDA   8 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Demobilization BAAQMD:LDA   16 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Demobilization Cranes 335 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Demobilization Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Demobilization Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Demobilization Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:North Side Embankment:Demobilization Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Clearing and 
Grubbing 

Excavators 315 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Clearing and 
Grubbing 

Graders 215 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Clearing and 
Grubbing 

Rubber Tired Dozers 285 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Clearing and 
Grubbing 

Tractors/Loaders/Back
hoes 

48 24 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Clearing and 
Grubbing 

BAAQMD:LDA   15 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment 
Removal:Dewatering/Underwatering 

Pumps 10 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment 
Removal:Dewatering/Underwatering 

Off-Highway Trucks 479 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment 
Removal:Dewatering/Underwatering 

BAAQMD:LDA   5 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Sheetpile Cell Air Compressors 123 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Sheetpile Cell Other Construction 
Equipment 

325 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Sheetpile Cell Category 1 work boats 100 8 Marine 
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Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Sheetpile Cell Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Sheetpile Cell Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Sheetpile Cell Cranes 335 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Sheetpile Cell BAAQMD:LDA   16 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Excavation Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Excavation Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Excavation Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Excavation Barge 0 16 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Excavation Cranes 335 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Excavation BAAQMD:LDA   8 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Remove 
Sheetpiles 

Air Compressors 123 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Remove 
Sheetpiles 

Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Remove 
Sheetpiles 

Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Remove 
Sheetpiles 

Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Remove 
Sheetpiles 

Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Remove 
Sheetpiles 

BAAQMD:LDA   18 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Demobilization BAAQMD:LDA   16 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Demobilization Cranes 335 8 Offroad Equip 
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Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Demobilization Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Demobilization Barge 0 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Demobilization Category 1 work boats 100 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:CCF Embankment Removal:Demobilization Category 1 work boats 400 8 Marine 

Expanded Clifton 
Court 

Expanded Clifton Court:Dredge Forebay Cranes 587.5 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Dredge Forebay Pumps 337.5 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Dredge Forebay Pumps 300 8 Offroad Equip 

Expanded Clifton 
Court 

Expanded Clifton Court:Dredge Forebay BAAQMD:LDA   5 Employees 

Expanded Clifton 
Court 

Expanded Clifton Court:Dredge Forebay BAAQMD:T1   2 Trucks 

Expanded Clifton 
Court 

Expanded Clifton Court:Dredge Forebay Category 1 work boats 100 8 Marine 

Siphon Main Tunnel Siphon:Phase 1:Clearing & Grubbing / Demolition BAAQMD:LDA   24 Employees 

Siphon Main Tunnel Siphon:Phase 1:Clearing & Grubbing / Demolition BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Clearing & Grubbing / Demolition Excavators 608 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Clearing & Grubbing / Demolition Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Clearing & Grubbing / Demolition Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Clearing & Grubbing / Demolition Graders 215 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Clearing & Grubbing / Demolition Graders 285 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Clearing & Grubbing / Demolition Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Clearing & Grubbing / Demolition Off-Highway Trucks 500 24 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Clearing & Grubbing / Demolition Pumps 10 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Clearing & Grubbing / Demolition BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Dewatering / Unwatering Pumps 10 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Dewatering / Unwatering Off-Highway Trucks 479 8 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 1:Dewatering / Unwatering BAAQMD:LDA   5 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Sheetpile Cell 

Air Compressors 123 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Sheetpile Cell 

Other Construction 
Equipment 

325 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Sheetpile Cell 

Category 1 work boats 100 8 Marine 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Sheetpile Cell 

Barge 0 8 Marine 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Sheetpile Cell 

Category 1 work boats 400 8 Marine 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Sheetpile Cell 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Sheetpile Cell 

BAAQMD:LDA   16 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

BAAQMD:LDA   12 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

Excavators 608 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

Rollers 315 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

BAAQMD:LDA   18 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Cranes 350 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Cranes 200 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Off-Highway Trucks 175 8 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Slab 
On Grade 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Slab 
On Grade 

Air Compressors 560 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Slab 
On Grade 

Generator Sets 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Slab 
On Grade 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Siphon Walls 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Siphon Walls 

Air Compressors 560 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Siphon Walls 

Generator Sets 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Siphon Walls 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Siphon Walls 

BAAQMD:LDA   6 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Siphon Roof 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Siphon Roof 

Air Compressors 560 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Siphon Roof 

Generator Sets 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Siphon Roof 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Siphon Roof 

BAAQMD:LDA   6 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

BAAQMD:LDA   24 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

BAAQMD:T1   8 Trucks 
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Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

Graders 215 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

Pumps 10 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

Rollers 315 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Waterway Reconstruction 

BAAQMD:LDA   12 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Waterway Reconstruction 

Excavators 608 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Waterway Reconstruction 

Rollers 315 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Waterway Reconstruction 

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Waterway Reconstruction 

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Excavators 608 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Graders 215 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Graders 285 8 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Pumps 24 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:LDA   10 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:T2   24 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Graders 215 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Pumps 24 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Tractors/Loaders/Back
hoes 

500 0 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Rollers 150 8 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:LDA   8 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:T2   16 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:T1   2 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

BAAQMD:LDA   6 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

BAAQMD:T1   4 Trucks 
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Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Finish 

BAAQMD:LDA   5 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 
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Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rubber Tired Loaders 164 8 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Graders 215 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Pumps 24 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rollers 315 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:LDA   13 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:T2   32 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Excavators 608 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Graders 215 8 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-261 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Graders 285 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Pumps 24 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:LDA   10 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:T2   24 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Graders 215 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Pumps 24 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Tractors/Loaders/Back
hoes 

500 0 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Rollers 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:LDA   7 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:T2   16 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Cranes 350 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Cranes 200 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:LDA   7 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Finish 

BAAQMD:LDA   5 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 
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Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 
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Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Graders 215 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Pumps 24 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rollers 315 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:LDA   13 Employees 
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Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:T2   32 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Remove Sheetpiles 

BAAQMD:LDA   10 Employees 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Remove Sheetpiles 

BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Remove Sheetpiles 

Cranes 350 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Remove Sheetpiles 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control 
BMP's:Remove Sheetpiles 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Area 
Restoration 

Graders 215 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Area 
Restoration 

Scrapers 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Area 
Restoration 

Rollers 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Area 
Restoration 

BAAQMD:LDA   8 Employees 

Siphon Main Tunnel Siphon:Phase 1:Demobilization Barge 0 8 Marine 

Siphon Main Tunnel Siphon:Phase 2:Clearing & Grubbing / Demolition BAAQMD:LDA   24 Employees 

Siphon Main Tunnel Siphon:Phase 2:Clearing & Grubbing / Demolition BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Clearing & Grubbing / Demolition Excavators 608 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Clearing & Grubbing / Demolition Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Clearing & Grubbing / Demolition Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Clearing & Grubbing / Demolition Graders 215 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Clearing & Grubbing / Demolition Graders 285 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Clearing & Grubbing / Demolition Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Clearing & Grubbing / Demolition Off-Highway Trucks 500 24 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 2:Clearing & Grubbing / Demolition Pumps 0 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Clearing & Grubbing / Demolition BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Dewatering / Unwatering Off-Highway Trucks 479 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Dewatering / Unwatering BAAQMD:LDA   5 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Sheetpile Cell 

Air Compressors 123 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Sheetpile Cell 

Other Construction 
Equipment 

325 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Sheetpile Cell 

Category 1 work boats 100 8 Marine 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Sheetpile Cell 

Barge 0 8 Marine 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Sheetpile Cell 

Category 1 work boats 400 8 Marine 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Sheetpile Cell 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Sheetpile Cell 

BAAQMD:LDA   16 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Excavation 

BAAQMD:LDA   12 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Excavation 

Excavators 608 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Excavation 

Rollers 315 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Excavation 

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Excavation 

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Pile 
Installation 

BAAQMD:LDA   18 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Pile 
Installation 

BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Pile 
Installation 

Cranes 350 8 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Pile 
Installation 

Cranes 200 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Pile 
Installation 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Pile 
Installation 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Pile 
Installation 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Slab 
On Grade 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Slab 
On Grade 

Air Compressors 560 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Slab 
On Grade 

Generator Sets 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Slab 
On Grade 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Siphon Walls 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Siphon Walls 

Air Compressors 560 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Siphon Walls 

Generator Sets 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Siphon Walls 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Siphon Walls 

BAAQMD:LDA   6 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Siphon Roof 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Siphon Roof 

Air Compressors 560 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Siphon Roof 

Generator Sets 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Siphon Roof 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Siphon Roof 

BAAQMD:LDA   6 Employees 
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Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

BAAQMD:LDA   24 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

Graders 215 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

Pumps 0 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

Rollers 315 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Backfill & Embankments 

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Waterway Reconstruction 

BAAQMD:LDA   12 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Waterway Reconstruction 

Excavators 608 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Waterway Reconstruction 

Rollers 315 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Waterway Reconstruction 

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Waterway Reconstruction 

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Excavators 608 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Rubber Tired Dozers 310 8 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Graders 215 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Graders 285 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Pumps 24 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:LDA   10 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:T2   24 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Graders 215 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Pumps 24 8 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Tractors/Loaders/Back
hoes 

500 0 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Rollers 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:LDA   8 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:T2   16 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:T1   2 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

Pumps 210 16 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-272 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

BAAQMD:LDA   6 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Finish 

BAAQMD:LDA   5 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Formwork 

BAAQMD:T1   4 Trucks 
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Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Graders 215 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Pumps 24 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rollers 315 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:LDA   13 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:T2   32 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Excavators 608 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Rubber Tired Dozers 410 8 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Graders 215 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Graders 285 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Pumps 24 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:LDA   10 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:T2   24 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Graders 215 16 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Pumps 24 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Tractors/Loaders/Back
hoes 

500 0 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Rollers 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:LDA   7 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:T2   16 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Cranes 350 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Cranes 200 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:LDA   7 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:T2   8 Trucks 
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Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Finish 

BAAQMD:LDA   5 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-278 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Graders 215 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Pumps 24 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rollers 315 16 Offroad Equip 
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Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:LDA   13 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:T2   32 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Inlet 
& Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:T1   4 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Remove Sheetpiles 

BAAQMD:LDA   10 Employees 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Remove Sheetpiles 

BAAQMD:T1   8 Trucks 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Remove Sheetpiles 

Cranes 350 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Remove Sheetpiles 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control 
BMP's:Remove Sheetpiles 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Area 
Restoration 

Graders 215 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Area 
Restoration 

Scrapers 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Area 
Restoration 

Rollers 150 8 Offroad Equip 

Siphon Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Area 
Restoration 

BAAQMD:LDA   8 Employees 

Siphon Main Tunnel Siphon:Phase 2:Demobilization Barge 0 8 Marine 

Siphon North Forebay:Phase 1:Clearing & Grubbing / Demolition BAAQMD:LDA   24 Employees 

Siphon North Forebay:Phase 1:Clearing & Grubbing / Demolition BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 1:Clearing & Grubbing / Demolition Excavators 608 8 Offroad Equip 

Siphon North Forebay:Phase 1:Clearing & Grubbing / Demolition Rubber Tired Dozers 410 8 Offroad Equip 
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Siphon North Forebay:Phase 1:Clearing & Grubbing / Demolition Rubber Tired Dozers 310 8 Offroad Equip 

Siphon North Forebay:Phase 1:Clearing & Grubbing / Demolition Graders 215 8 Offroad Equip 

Siphon North Forebay:Phase 1:Clearing & Grubbing / Demolition Graders 285 8 Offroad Equip 

Siphon North Forebay:Phase 1:Clearing & Grubbing / Demolition Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon North Forebay:Phase 1:Clearing & Grubbing / Demolition Off-Highway Trucks 500 24 Offroad Equip 

Siphon North Forebay:Phase 1:Clearing & Grubbing / Demolition BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 1:Dewatering / Unwatering Off-Highway Trucks 479 8 Offroad Equip 

Siphon North Forebay:Phase 1:Dewatering / Unwatering BAAQMD:LDA   5 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Sheetpile 
Cell 

Air Compressors 123 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Sheetpile 
Cell 

Other Construction 
Equipment 

325 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Sheetpile 
Cell 

Category 1 work boats 100 8 Marine 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Sheetpile 
Cell 

Barge 0 8 Marine 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Sheetpile 
Cell 

Category 1 work boats 400 8 Marine 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Sheetpile 
Cell 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Sheetpile 
Cell 

BAAQMD:LDA   16 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

BAAQMD:LDA   12 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

Excavators 608 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

Rollers 315 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

BAAQMD:LDA   18 Employees 
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Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Cranes 350 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Cranes 200 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Slab On 
Grade 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Slab On 
Grade 

Air Compressors 560 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Slab On 
Grade 

Generator Sets 150 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Slab On 
Grade 

BAAQMD:T2   8 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Walls 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Walls 

Air Compressors 560 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Walls 

Generator Sets 150 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Walls 

BAAQMD:T2   8 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Walls 

BAAQMD:LDA   6 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Roof 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Roof 

Air Compressors 560 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Roof 

Generator Sets 150 8 Offroad Equip 
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Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Roof 

BAAQMD:T2   8 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Roof 

BAAQMD:LDA   6 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

BAAQMD:LDA   24 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Graders 215 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Rollers 315 16 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Waterway 
Reconstruction 

BAAQMD:LDA   12 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Waterway 
Reconstruction 

Excavators 608 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Waterway 
Reconstruction 

Rollers 315 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Waterway 
Reconstruction 

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Waterway 
Reconstruction 

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Graders 215 8 Offroad Equip 
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Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Graders 285 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Off-Highway Trucks 500 24 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Pumps 24 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:LDA   10 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:T2   24 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Graders 215 16 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Pumps 24 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Tractors/Loaders/Back
hoes 

500 0 Offroad Equip 
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Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Rollers 150 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:LDA   8 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:T2   16 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:T1   2 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

BAAQMD:LDA   6 Employees 
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Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Finish 

BAAQMD:LDA   5 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 
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Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:T1   4 Trucks 
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Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Graders 215 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Pumps 24 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rollers 315 16 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:LDA   13 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:T2   32 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Excavators 608 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Rubber Tired Dozers 310 8 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-289 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Graders 215 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Graders 285 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Off-Highway Trucks 500 24 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Pumps 24 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:LDA   10 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:T2   24 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Graders 215 16 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Pumps 24 8 Offroad Equip 
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Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Tractors/Loaders/Back
hoes 

500 0 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Rollers 150 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:LDA   7 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:T2   16 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Cranes 350 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Cranes 200 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:LDA   7 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:T2   8 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:T1   4 Trucks 
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Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Finish 

BAAQMD:LDA   5 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 
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Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 
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Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Graders 215 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Pumps 24 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rollers 315 16 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rubber Tired Dozers 410 16 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-294 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:LDA   13 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:T2   32 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Remove 
Sheetpiles 

BAAQMD:LDA   10 Employees 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Remove 
Sheetpiles 

BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Remove 
Sheetpiles 

Cranes 350 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Remove 
Sheetpiles 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Remove 
Sheetpiles 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Area 
Restoration 

Graders 215 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Area 
Restoration 

Scrapers 150 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Area 
Restoration 

Rollers 150 8 Offroad Equip 

Siphon North Forebay:Phase 1:Erosion & Sediment Control BMP's:Area 
Restoration 

BAAQMD:LDA   8 Employees 

Siphon North Forebay:Phase 1:Demobilization Barge 0 8 Marine 

Siphon North Forebay:Phase 2:Clearing & Grubbing / Demolition BAAQMD:LDA   24 Employees 

Siphon North Forebay:Phase 2:Clearing & Grubbing / Demolition BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 2:Clearing & Grubbing / Demolition Excavators 608 8 Offroad Equip 

Siphon North Forebay:Phase 2:Clearing & Grubbing / Demolition Rubber Tired Dozers 410 8 Offroad Equip 

Siphon North Forebay:Phase 2:Clearing & Grubbing / Demolition Rubber Tired Dozers 310 8 Offroad Equip 

Siphon North Forebay:Phase 2:Clearing & Grubbing / Demolition Graders 215 8 Offroad Equip 

Siphon North Forebay:Phase 2:Clearing & Grubbing / Demolition Graders 285 8 Offroad Equip 
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Siphon North Forebay:Phase 2:Clearing & Grubbing / Demolition Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon North Forebay:Phase 2:Clearing & Grubbing / Demolition Off-Highway Trucks 500 24 Offroad Equip 

Siphon North Forebay:Phase 2:Clearing & Grubbing / Demolition BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 2:Dewatering / Unwatering Off-Highway Trucks 479 8 Offroad Equip 

Siphon North Forebay:Phase 2:Dewatering / Unwatering BAAQMD:LDA   5 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Sheetpile 
Cell 

Air Compressors 123 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Sheetpile 
Cell 

Other Construction 
Equipment 

325 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Sheetpile 
Cell 

Category 1 work boats 100 8 Marine 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Sheetpile 
Cell 

Barge 0 8 Marine 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Sheetpile 
Cell 

Category 1 work boats 400 8 Marine 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Sheetpile 
Cell 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Sheetpile 
Cell 

BAAQMD:LDA   16 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control 
BMP's:Excavation 

BAAQMD:LDA   12 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control 
BMP's:Excavation 

Excavators 608 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control 
BMP's:Excavation 

Rollers 315 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control 
BMP's:Excavation 

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control 
BMP's:Excavation 

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Pile 
Installation 

BAAQMD:LDA   18 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Pile 
Installation 

BAAQMD:T1   8 Trucks 
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Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Pile 
Installation 

Cranes 350 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Pile 
Installation 

Cranes 200 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Pile 
Installation 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Pile 
Installation 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Pile 
Installation 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Slab On 
Grade 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Slab On 
Grade 

Air Compressors 560 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Slab On 
Grade 

Generator Sets 150 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Slab On 
Grade 

BAAQMD:T2   8 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Siphon 
Walls 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Siphon 
Walls 

Air Compressors 560 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Siphon 
Walls 

Generator Sets 150 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Siphon 
Walls 

BAAQMD:T2   8 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Siphon 
Walls 

BAAQMD:LDA   6 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Siphon 
Roof 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Siphon 
Roof 

Air Compressors 560 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Siphon 
Roof 

Generator Sets 150 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Siphon 
Roof 

BAAQMD:T2   8 Trucks 
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Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Siphon 
Roof 

BAAQMD:LDA   6 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

BAAQMD:LDA   24 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Graders 215 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Rollers 315 16 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Waterway 
Reconstruction 

BAAQMD:LDA   12 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Waterway 
Reconstruction 

Excavators 608 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Waterway 
Reconstruction 

Rollers 315 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Waterway 
Reconstruction 

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Waterway 
Reconstruction 

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Graders 215 8 Offroad Equip 
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Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Graders 285 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Off-Highway Trucks 500 24 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Pumps 24 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:LDA   10 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:T2   24 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Graders 215 16 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Pumps 24 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Tractors/Loaders/Back
hoes 

500 0 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Rollers 150 8 Offroad Equip 
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Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:LDA   8 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:T2   16 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:T1   2 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

BAAQMD:LDA   6 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

BAAQMD:T1   4 Trucks 
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Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Finish 

BAAQMD:LDA   5 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 
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Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rubber Tired Loaders 164 8 Offroad Equip 
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Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Graders 215 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Pumps 24 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rollers 315 16 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:LDA   13 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:T2   32 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Excavators 608 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Graders 215 8 Offroad Equip 
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Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Graders 285 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Off-Highway Trucks 500 24 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Pumps 24 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:LDA   10 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:T2   24 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Graders 215 16 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Pumps 24 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Tractors/Loaders/Back
hoes 

500 0 Offroad Equip 
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Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Rollers 150 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:LDA   7 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:T2   16 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Cranes 350 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Cranes 200 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:LDA   7 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:T2   8 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-305 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Finish 

BAAQMD:LDA   5 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 
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Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 
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Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Graders 215 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Pumps 24 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rollers 315 16 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:LDA   13 Employees 
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Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:T2   32 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:T1   4 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Remove 
Sheetpiles 

BAAQMD:LDA   10 Employees 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Remove 
Sheetpiles 

BAAQMD:T1   8 Trucks 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Remove 
Sheetpiles 

Cranes 350 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Remove 
Sheetpiles 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Remove 
Sheetpiles 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Area 
Restoration 

Graders 215 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Area 
Restoration 

Scrapers 150 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Area 
Restoration 

Rollers 150 8 Offroad Equip 

Siphon North Forebay:Phase 2:Erosion & Sediment Control BMP's:Area 
Restoration 

BAAQMD:LDA   8 Employees 

Siphon North Forebay:Phase 2:Demobilization Barge 0 8 Marine 

Siphon Byron Highway:Phase 1:Clearing & Grubbing / Demolition BAAQMD:LDA   24 Employees 

Siphon Byron Highway:Phase 1:Clearing & Grubbing / Demolition BAAQMD:T1   8 Trucks 

Siphon Byron Highway:Phase 1:Clearing & Grubbing / Demolition Excavators 608 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Clearing & Grubbing / Demolition Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Clearing & Grubbing / Demolition Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Clearing & Grubbing / Demolition Graders 215 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Clearing & Grubbing / Demolition Graders 285 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Clearing & Grubbing / Demolition Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Clearing & Grubbing / Demolition Off-Highway Trucks 500 24 Offroad Equip 
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Siphon Byron Highway:Phase 1:Clearing & Grubbing / Demolition BAAQMD:T1   8 Trucks 

Siphon Byron Highway:Phase 1:Dewatering / Unwatering Off-Highway Trucks 479 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Dewatering / Unwatering BAAQMD:LDA   5 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Demolition 
(Remove Road) 

Off-Highway Trucks 253 16 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Demolition 
(Remove Road) 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Demolition 
(Remove Road) 

Rubber Tired Loaders 375 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Demolition 
(Remove Road) 

Rubber Tired Dozers 145 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Demolition 
(Remove Road) 

BAAQMD:T1   2 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Demolition 
(Remove Road) 

BAAQMD:LDA   6 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Demolition 
(Remove Road) 

BAAQMD:T2   16 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Make Road 
Subgrade and Place Base 

Rollers 150 16 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Make Road 
Subgrade and Place Base 

BAAQMD:T1   16 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Make Road 
Subgrade and Place Base 

Scrapers 500 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Make Road 
Subgrade and Place Base 

Rubber Tired Dozers 410 8 Offroad Equip 
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Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Make Road 
Subgrade and Place Base 

Rollers 300 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Make Road 
Subgrade and Place Base 

BAAQMD:LDA   6 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Pave 
Road/Striping 

Rollers 150 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Pave 
Road/Striping 

Pavers 225 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad Shoofly:Detour Road:Pave 
Road/Striping 

BAAQMD:LDA   4 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad 
Shoofly:Shoofly:Rails/Ballast/subBallast 

Off-Highway Trucks 253 16 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad 
Shoofly:Shoofly:Rails/Ballast/subBallast 

Rollers 300 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad 
Shoofly:Shoofly:Rails/Ballast/subBallast 

Rubber Tired Dozers 145 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad 
Shoofly:Shoofly:Rails/Ballast/subBallast 

Rubber Tired Loaders 283 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad 
Shoofly:Shoofly:Rails/Ballast/subBallast 

BAAQMD:T1   2 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad 
Shoofly:Shoofly:Rails/Ballast/subBallast 

BAAQMD:LDA   5 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Build 
Highway Detour and Railroad 
Shoofly:Shoofly:Rails/Ballast/subBallast 

BAAQMD:T2   16 Trucks 
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Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Highway:Make Road Subgrade and 
Place Base 

Rollers 150 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Highway:Make Road Subgrade and 
Place Base 

BAAQMD:T1   2 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Highway:Make Road Subgrade and 
Place Base 

Scrapers 500 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Highway:Make Road Subgrade and 
Place Base 

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Highway:Make Road Subgrade and 
Place Base 

Rollers 300 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Highway:Make Road Subgrade and 
Place Base 

Off-Highway Trucks 253 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Highway:Make Road Subgrade and 
Place Base 

BAAQMD:LDA   6 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Highway:Make Road Subgrade and 
Place Base 

BAAQMD:T2   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Highway:Pave Road/Striping 

Rollers 150 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Highway:Pave Road/Striping 

Pavers 225 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Highway:Pave Road/Striping 

BAAQMD:LDA   4 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Railroad:Rails/Ballast/subBallast 

Off-Highway Trucks 253 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Railroad:Rails/Ballast/subBallast 

Rollers 300 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Railroad:Rails/Ballast/subBallast 

Rubber Tired Dozers 145 8 Offroad Equip 
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Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Railroad:Rails/Ballast/subBallast 

Rubber Tired Loaders 283 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Railroad:Rails/Ballast/subBallast 

BAAQMD:T1   2 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Railroad:Rails/Ballast/subBallast 

BAAQMD:LDA   4 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Railroad 
and Highway Reconstruction:Railroad:Rails/Ballast/subBallast 

BAAQMD:T2   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

BAAQMD:LDA   12 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

Excavators 608 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

Rollers 315 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control 
BMP's:Excavation 

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

BAAQMD:LDA   18 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

BAAQMD:T1   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Cranes 350 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Cranes 200 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Pile 
Installation 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Slab On 
Grade 

Cranes 335 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Slab On 
Grade 

Air Compressors 560 8 Offroad Equip 
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Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Slab On 
Grade 

Generator Sets 150 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Slab On 
Grade 

BAAQMD:T2   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Walls 

Cranes 335 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Walls 

Air Compressors 560 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Walls 

Generator Sets 150 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Walls 

BAAQMD:T2   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Walls 

BAAQMD:LDA   6 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Roof 

Cranes 335 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Roof 

Air Compressors 560 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Roof 

Generator Sets 150 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Roof 

BAAQMD:T2   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Siphon 
Roof 

BAAQMD:LDA   6 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

BAAQMD:LDA   24 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

BAAQMD:T1   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Graders 215 8 Offroad Equip 
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Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Rollers 315 16 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Backfill & 
Embankments 

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Excavators 608 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Graders 215 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Graders 285 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

Pumps 24 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:LDA   10 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:T2   24 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Excavation/Grading 

BAAQMD:T1   2 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Off-Highway Trucks 405 16 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-315 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Graders 215 16 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Pumps 24 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Tractors/Loaders/Back
hoes 

500 0 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

Rollers 150 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:LDA   8 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:T2   16 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Gravel Bedding 

BAAQMD:T1   2 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 
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Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

BAAQMD:LDA   6 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Placing Crews 

BAAQMD:T1   4 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Finish 

BAAQMD:LDA   5 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Invert Slab Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 
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Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 
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Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Place Wall Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:T1   4 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Graders 215 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Pumps 24 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rollers 315 16 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:LDA   13 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream 
Transitions:Backfill (Including Embankment) 

BAAQMD:T2   32 Trucks 
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Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Excavators 608 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Graders 215 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Graders 285 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

Pumps 24 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:LDA   10 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:T2   24 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Excavation/Grading 

BAAQMD:T1   4 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Rubber Tired Loaders 164 8 Offroad Equip 
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Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Graders 215 16 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Pumps 24 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Tractors/Loaders/Back
hoes 

500 0 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

Rollers 150 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:LDA   7 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:T2   16 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Gravel Bedding 

BAAQMD:T1   4 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Cranes 350 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Cranes 200 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

Rubber Tired Loaders 164 8 Offroad Equip 
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Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:LDA   7 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:T2   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Drive Foundation Piles 

BAAQMD:T1   4 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 
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Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Finish 

BAAQMD:LDA   5 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Treat CJ 

BAAQMD:LDA   2 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Invert Slab Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:T2   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:LDA   4 Employees 
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Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Plant & Operations 

BAAQMD:T1   8 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

BAAQMD:LDA   4 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Placing Crews 

BAAQMD:T1   2 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Point and Patch 

BAAQMD:LDA   4 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Cure & Cleanup 

BAAQMD:LDA   2 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Formwork 

BAAQMD:LDA   5 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Place Wall Concrete:Formwork 

BAAQMD:T1   4 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Graders 215 8 Offroad Equip 
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Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Pumps 24 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rollers 315 16 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:LDA   13 Employees 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:T2   32 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Inlet & 
Outlet Transition Structure:Upstream & Downstream Control 
Structures:Backfill (Including Embankment) 

BAAQMD:T1   4 Trucks 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Area 
Restoration 

Graders 215 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Area 
Restoration 

Scrapers 150 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Area 
Restoration 

Rollers 150 8 Offroad Equip 

Siphon Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Area 
Restoration 

BAAQMD:LDA   8 Employees 

Siphon Byron Highway:Phase 1:Demobilization Barge 0 8 Marine 

Canal North Clifton Court Approach Canal : Clear and Grub : Clear and Grub 
:  :  

BAAQMD:LDA   8 Employees 

Canal North Clifton Court Approach Canal : Clear and Grub : Clear and Grub 
:  :  

Rubber Tired Dozers 140 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Clear and Grub : Clear and Grub 
:  :  

BAAQMD:T1   8 Trucks 

Canal North Clifton Court Approach Canal : Clear and Grub : Clear and Grub 
:  :  

BAAQMD:T2   8 Trucks 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-325 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Canal North Clifton Court Approach Canal : Clear and Grub : Demolition of 
Structures :  :  

BAAQMD:LDA   6 Employees 

Canal North Clifton Court Approach Canal : Clear and Grub : Demolition of 
Structures :  :  

Rubber Tired Dozers 140 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Clear and Grub : Demolition of 
Structures :  :  

Excavators 128 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Clear and Grub : Demolition of 
Structures :  :  

BAAQMD:T2   8 Trucks 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Dewatering Embankment Area : Excavate Trenches :  

BAAQMD:LDA   5 Employees 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Dewatering Embankment Area : Excavate Trenches :  

Excavators 384 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Dewatering Embankment Area : Operate Pumps :  

Pumps 0 176 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Dewatering Embankment Area : Pump Install and 
Maintain :  

BAAQMD:LDA   10 Employees 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Dewatering Embankment Area : Pump Install and 
Maintain :  

BAAQMD:T7   8 Trucks 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Dewatering Embankment Area : Construct/Remove 
Sedimentation Ponds :  

BAAQMD:LDA   8 Employees 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Dewatering Embankment Area : Construct/Remove 
Sedimentation Ponds :  

BAAQMD:T1   8 Trucks 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Dewatering Embankment Area : Construct/Remove 
Sedimentation Ponds :  

Rubber Tired Dozers 140 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Dewatering Embankment Area : Construct/Remove 
Sedimentation Ponds :  

Excavators 315 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Dewatering Embankment Area : Construct/Remove 
Sedimentation Ponds :  

Off-Highway Trucks 285 8 Offroad Equip 
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Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Waste Unsuitable Material : Unsuitable to ROW Spoil 
Berm :  

BAAQMD:LDA   18 Employees 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Waste Unsuitable Material : Unsuitable to ROW Spoil 
Berm :  

BAAQMD:T1   0 Trucks 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Waste Unsuitable Material : Unsuitable to ROW Spoil 
Berm :  

Scrapers 283 24 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Waste Unsuitable Material : Unsuitable to ROW Spoil 
Berm :  

Rubber Tired Dozers 0 16 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Waste Unsuitable Material : Unsuitable to ROW Spoil 
Berm :  

Rollers 315 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Waste Unsuitable Material : Unsuitable to ROW Spoil 
Berm :  

Graders 215 4 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Waste Unsuitable Material : Unsuitable to ROW Spoil 
Berm :  

Tractors/Loaders/Back
hoes 

500 4 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Waste Unsuitable Material : Unsuitable to Borrow 
Backfill 5 Truck :  

BAAQMD:LDA   16 Employees 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Waste Unsuitable Material : Unsuitable to Borrow 
Backfill 5 Truck :  

BAAQMD:T1   0 Trucks 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Waste Unsuitable Material : Unsuitable to Borrow 
Backfill 5 Truck :  

Excavators 608 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Waste Unsuitable Material : Unsuitable to Borrow 
Backfill 5 Truck :  

Off-Highway Trucks 500 40 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Waste Unsuitable Material : Unsuitable to Borrow 
Backfill 5 Truck :  

Rubber Tired Dozers 310 8 Offroad Equip 
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Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Scarify and Recompact Canal Invert :  :  

Graders 215 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Scarify and Recompact Canal Invert :  :  

BAAQMD:LDA   4 Employees 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Scarify and Recompact Canal Invert :  :  

Rollers 315 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Flip Flop Non Organics :  :  

BAAQMD:LDA   24 Employees 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Flip Flop Non Organics :  :  

BAAQMD:T1   0 Trucks 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Flip Flop Non Organics :  :  

Scrapers 283 16 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Flip Flop Non Organics :  :  

Rubber Tired Dozers 0 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Flip Flop Non Organics :  :  

Rubber Tired Dozers 140 16 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Flip Flop Non Organics :  :  

Rollers 315 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Flip Flop Non Organics :  :  

Graders 215 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Import and Replace to OG : Truck from Borrow 2.5m 
to 7m Haul, Truck :  

BAAQMD:LDA   16 Employees 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Import and Replace to OG : Truck from Borrow 2.5m 
to 7m Haul, Truck :  

Excavators 608 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Import and Replace to OG : Truck from Borrow 2.5m 
to 7m Haul, Truck :  

Rollers 315 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Import and Replace to OG : Truck from Borrow 2.5m 
to 7m Haul, Truck :  

Rubber Tired Dozers 310 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Import and Replace to OG : Truck from Borrow 2.5m 
to 7m Haul, Truck :  

Off-Highway Trucks 500 16 Offroad Equip 
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Canal North Clifton Court Approach Canal : Overexcavate & Replace Under 
Embankments : Import and Replace to OG : Truck from Borrow 2.5m 
to 7m Haul, Truck :  

Graders 215 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Export 
Unsuitable Material  : Unsuitable from Canal Excavation to ROW 
Berms :  

BAAQMD:LDA   15 Employees 

Canal North Clifton Court Approach Canal : On-Site Excavation : Export 
Unsuitable Material  : Unsuitable from Canal Excavation to ROW 
Berms :  

BAAQMD:T1   0 Trucks 

Canal North Clifton Court Approach Canal : On-Site Excavation : Export 
Unsuitable Material  : Unsuitable from Canal Excavation to ROW 
Berms :  

Excavators 608 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Export 
Unsuitable Material  : Unsuitable from Canal Excavation to ROW 
Berms :  

Off-Highway Trucks 500 16 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Export 
Unsuitable Material  : Unsuitable from Canal Excavation to ROW 
Berms :  

Rubber Tired Dozers 310 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Export 
Unsuitable Material  : Unsuitable from Canal Excavation to ROW 
Berms :  

Rollers 315 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Export 
Unsuitable Material  : Unsuitable from Canal Excavation to ROW 
Berms :  

Graders 215 3 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Export 
Unsuitable Material  : Unsuitable from Canal Excavation to Borrow BF 
2.5m to 7m truck :  

BAAQMD:LDA   10 Employees 

Canal North Clifton Court Approach Canal : On-Site Excavation : Export 
Unsuitable Material  : Unsuitable from Canal Excavation to Borrow BF 
2.5m to 7m truck :  

BAAQMD:T1   0 Trucks 

Canal North Clifton Court Approach Canal : On-Site Excavation : Export 
Unsuitable Material  : Unsuitable from Canal Excavation to Borrow BF 
2.5m to 7m truck :  

Excavators 608 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Export 
Unsuitable Material  : Unsuitable from Canal Excavation to Borrow BF 
2.5m to 7m truck :  

Off-Highway Trucks 500 16 Offroad Equip 
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Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Replace Unsuit Exc Under 
Embankment :  

BAAQMD:LDA   20 Employees 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Replace Unsuit Exc Under 
Embankment :  

Excavators 608 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Replace Unsuit Exc Under 
Embankment :  

BAAQMD:T1   0 Trucks 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Replace Unsuit Exc Under 
Embankment :  

Off-Highway Trucks 500 16 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Replace Unsuit Exc Under 
Embankment :  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Replace Unsuit Exc Under 
Embankment :  

Rollers 315 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Replace Unsuit Exc Under 
Embankment :  

Graders 215 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Canal Embankment Lower Section  :  

BAAQMD:LDA   21 Employees 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Canal Embankment Lower Section  :  

Excavators 608 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Canal Embankment Lower Section  :  

BAAQMD:T1   0 Trucks 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Canal Embankment Lower Section  :  

Off-Highway Trucks 500 16 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Canal Embankment Lower Section  :  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Canal Embankment Lower Section  :  

Rollers 315 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Canal Embankment Lower Section  :  

Graders 215 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Dry Bed For Emb. Top Out :  

BAAQMD:LDA   16 Employees 
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Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Dry Bed For Emb. Top Out :  

BAAQMD:T1   0 Trucks 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Dry Bed For Emb. Top Out :  

Excavators 608 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Dry Bed For Emb. Top Out :  

Off-Highway Trucks 500 32 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Dry Bed For Emb. Top Out :  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Dry Bed Reach To Reach :  

BAAQMD:LDA   28 Employees 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Dry Bed Reach To Reach :  

BAAQMD:T1   8 Trucks 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Dry Bed Reach To Reach :  

Excavators 608 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Dry Bed Reach To Reach :  

Off-Highway Trucks 405 40 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Cut and Fill 
Suitable Material : Canal Exc To Dry Bed Reach To Reach :  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Moisture 
Condition Suitable Material : Construction Drying Beds :  

BAAQMD:LDA   12 Employees 

Canal North Clifton Court Approach Canal : On-Site Excavation : Moisture 
Condition Suitable Material : Construction Drying Beds :  

Rubber Tired Dozers 140 16 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Moisture 
Condition Suitable Material : Construction Drying Beds :  

Scrapers 283 16 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Moisture 
Condition Suitable Material : Construction Drying Beds :  

Rollers 150 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Moisture 
Condition Suitable Material : Construction Drying Beds :  

Graders 215 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Moisture 
Condition Suitable Material : Operate Drying Beds :  

BAAQMD:LDA   4 Employees 

Canal North Clifton Court Approach Canal : On-Site Excavation : Moisture 
Condition Suitable Material : Double Handle Suitable :  

BAAQMD:LDA   16 Employees 

Canal North Clifton Court Approach Canal : On-Site Excavation : Moisture 
Condition Suitable Material : Double Handle Suitable :  

BAAQMD:T1   0 Trucks 

Canal North Clifton Court Approach Canal : On-Site Excavation : Moisture 
Condition Suitable Material : Double Handle Suitable :  

Off-Highway Trucks 405 16 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-331 
November 2013 

ICF 00674.11 

 

Facility Phase CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Canal North Clifton Court Approach Canal : On-Site Excavation : Moisture 
Condition Suitable Material : Double Handle Suitable :  

Rubber Tired Loaders 164 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Moisture 
Condition Suitable Material : Double Handle Suitable :  

Rubber Tired Dozers 310 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Moisture 
Condition Suitable Material : Double Handle Suitable :  

Rollers 315 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Moisture 
Condition Suitable Material : Double Handle Suitable :  

Graders 215 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Dewater 
Canal Exc Area : Excavate Trenches :  

BAAQMD:LDA   5 Employees 

Canal North Clifton Court Approach Canal : On-Site Excavation : Dewater 
Canal Exc Area : Excavate Trenches :  

BAAQMD:T1   0 Trucks 

Canal North Clifton Court Approach Canal : On-Site Excavation : Dewater 
Canal Exc Area : Excavate Trenches :  

Excavators 608 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Dewater 
Canal Exc Area : Excavate Trenches :  

Rubber Tired Dozers 140 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Dewater 
Canal Exc Area : Operate Pumps :  

Pumps 0 88 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Dewater 
Canal Exc Area : Pump Install and Maintain :  

BAAQMD:LDA   10 Employees 

Canal North Clifton Court Approach Canal : On-Site Excavation : Dewater 
Canal Exc Area : Pump Install and Maintain :  

BAAQMD:T7   8 Trucks 

Canal North Clifton Court Approach Canal : On-Site Excavation : Dewater 
Canal Exc Area : Construct/Remove Sedimentation Ponds :  

BAAQMD:LDA   16 Employees 

Canal North Clifton Court Approach Canal : On-Site Excavation : Dewater 
Canal Exc Area : Construct/Remove Sedimentation Ponds :  

BAAQMD:T1   8 Trucks 

Canal North Clifton Court Approach Canal : On-Site Excavation : Dewater 
Canal Exc Area : Construct/Remove Sedimentation Ponds :  

Rubber Tired Dozers 140 16 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Dewater 
Canal Exc Area : Construct/Remove Sedimentation Ponds :  

Excavators 315 8 Offroad Equip 

Canal North Clifton Court Approach Canal : On-Site Excavation : Dewater 
Canal Exc Area : Construct/Remove Sedimentation Ponds :  

Off-Highway Trucks 285 16 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Import and Place : Haul from Borrow, 100 T Tr <2500 
:  

BAAQMD:LDA   20 Employees 
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Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Import and Place : Haul from Borrow, 100 T Tr <2500 
:  

Excavators 608 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Import and Place : Haul from Borrow, 100 T Tr <2500 
:  

BAAQMD:T1   0 Trucks 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Import and Place : Haul from Borrow, 100 T Tr <2500 
:  

Rollers 315 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Import and Place : Haul from Borrow, 100 T Tr <2500 
:  

Rubber Tired Dozers 310 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Import and Place : Haul from Borrow, 100 T Tr <2500 
:  

Off-Highway Trucks 500 24 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Import and Place : Haul from Borrow, 100 T Tr <2500 
:  

Graders 215 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Import and Place : Haul from Borrow, 100 T Tr <2500 
:  

Rubber Tired Dozers 140 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Slope Finish :  :  

Graders 215 16 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Slope Finish :  :  

BAAQMD:LDA   8 Employees 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Slope Finish :  :  

Rollers 150 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Slope Finish :  :  

Scrapers 150 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Slope Finish :  :  

Rubber Tired Dozers 140 0 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Channel Bottom Finish :  :  

Graders 215 16 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Channel Bottom Finish :  :  

BAAQMD:LDA   8 Employees 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Channel Bottom Finish :  :  

Rollers 150 8 Offroad Equip 
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Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Channel Bottom Finish :  :  

Scrapers 150 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Embankment Top Finish :  :  

Graders 215 16 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Embankment Top Finish :  :  

BAAQMD:LDA   8 Employees 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Embankment Top Finish :  :  

Rollers 150 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Embankment Top Finish :  :  

Scrapers 150 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Other Flat Area Finish :  :  

Graders 215 16 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Other Flat Area Finish :  :  

BAAQMD:LDA   8 Employees 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Other Flat Area Finish :  :  

Rollers 150 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Import and Place as 
Embankment : Other Flat Area Finish :  :  

Scrapers 150 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Drainage : Export Unsuitable 
Material  :  :  

BAAQMD:LDA   12 Employees 

Canal North Clifton Court Approach Canal : Drainage : Export Unsuitable 
Material  :  :  

BAAQMD:T2   8 Trucks 

Canal North Clifton Court Approach Canal : Drainage : Export Unsuitable 
Material  :  :  

Excavators 384 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Drainage : Export Unsuitable 
Material  :  :  

Off-Highway Trucks 405 16 Offroad Equip 

Canal North Clifton Court Approach Canal : Drainage : Export Unsuitable 
Material  :  :  

Rubber Tired Dozers 140 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Drainage : Finish Grade Ditch :  :  Excavators 163 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Drainage : Finish Grade Ditch :  :  BAAQMD:LDA   8 Employees 

Canal North Clifton Court Approach Canal : Drainage : Finish Grade Ditch :  :  BAAQMD:T2   16 Trucks 

Canal North Clifton Court Approach Canal : SWPPP :  :  :  BAAQMD:LDA   25 Employees 

Canal North Clifton Court Approach Canal : SWPPP :  :  :  BAAQMD:T2   8 Trucks 

Canal North Clifton Court Approach Canal : SWPPP :  :  :  Tractors/Loaders/Back
hoes 

164 8 Offroad Equip 
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Canal North Clifton Court Approach Canal : Haul Roads : Overexc and 
Recompact 40'W X3'Dx <7 Miles : Excavate Overburden to 3' Depth :  

BAAQMD:LDA   10 Employees 

Canal North Clifton Court Approach Canal : Haul Roads : Overexc and 
Recompact 40'W X3'Dx <7 Miles : Excavate Overburden to 3' Depth :  

Scrapers 283 16 Offroad Equip 

Canal North Clifton Court Approach Canal : Haul Roads : Overexc and 
Recompact 40'W X3'Dx <7 Miles : Excavate Overburden to 3' Depth :  

Rubber Tired Dozers 0 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Haul Roads : Overexc and 
Recompact 40'W X3'Dx <7 Miles : Excavate Overburden to 3' Depth :  

Rollers 315 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Haul Roads : Overexc and 
Recompact 40'W X3'Dx <7 Miles : Excavate Overburden to 3' Depth :  

BAAQMD:T1   0 Trucks 

Canal North Clifton Court Approach Canal : Haul Roads : Overexc and 
Recompact 40'W X3'Dx <7 Miles : Refill from Borrow :  

BAAQMD:LDA   10 Employees 

Canal North Clifton Court Approach Canal : Haul Roads : Overexc and 
Recompact 40'W X3'Dx <7 Miles : Refill from Borrow :  

Scrapers 283 16 Offroad Equip 

Canal North Clifton Court Approach Canal : Haul Roads : Overexc and 
Recompact 40'W X3'Dx <7 Miles : Refill from Borrow :  

Rubber Tired Dozers 0 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Haul Roads : Overexc and 
Recompact 40'W X3'Dx <7 Miles : Refill from Borrow :  

Graders 215 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Haul Roads : Overexc and 
Recompact 40'W X3'Dx <7 Miles : Refill from Borrow :  

Rollers 315 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Haul Roads : Remove Haul Road 
Base :  :  

BAAQMD:LDA   8 Employees 

Canal North Clifton Court Approach Canal : Haul Roads : Remove Haul Road 
Base :  :  

Off-Highway Trucks 340 16 Offroad Equip 

Canal North Clifton Court Approach Canal : Haul Roads : Remove Haul Road 
Base :  :  

Rubber Tired Dozers 310 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Haul Roads : Remove Haul Road 
Base :  :  

Rubber Tired Loaders 164 8 Offroad Equip 

Canal North Clifton Court Approach Canal : Haul Roads : Maintain Haul 
Roads :  :  

BAAQMD:LDA   12 Employees 

Canal North Clifton Court Approach Canal : Haul Roads : Maintain Haul 
Roads :  :  

Graders 215 10 Offroad Equip 

Canal North Clifton Court Approach Canal : Haul Roads : Maintain Haul 
Roads :  :  

BAAQMD:T7   16 Trucks 

 1 
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Table 22B-7. Summary of Construction Off-Road Equipment, On-Road Vehicles, Locomotives, Marine Vessels, and Helicopters for 2 
Construction of the Water Conveyance Facilities Associated with Alternatives 1B, 2B, and 6B (East Alignment) 3 

Phase Phase Directory CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Bridge Bridges: G2 Scribner Road: Roadway Embankment: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G2 Scribner Road: Roadway Embankment: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G2 Scribner Road: Roadway Embankment: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G2 Scribner Road: Roadway Embankment: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 

Bridge Bridges: G2 Scribner Road: Roadway Embankment: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G2 Scribner Road: Roadway Embankment: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G2 Scribner Road: Roadway Embankment: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G2 Scribner Road: Roadway Embankment: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G3 Hood-Franklin Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G3 Hood-Franklin Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G3 Hood-Franklin Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G3 Hood-Franklin Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 

Bridge Bridges: G3 Hood-Franklin Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G3 Hood-Franklin Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G3 Hood-Franklin Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G3 Hood-Franklin Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G4 Lambert Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G4 Lambert Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G4 Lambert Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G4 Lambert Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 

Bridge Bridges: G4 Lambert Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G4 Lambert Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G4 Lambert Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G4 Lambert Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G5 Dierssen Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G5 Dierssen Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G5 Dierssen Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G5 Dierssen Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 
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Bridge Bridges: G5 Dierssen Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G5 Dierssen Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G5 Dierssen Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G5 Dierssen Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G6 Twin Cities Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G6 Twin Cities Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G6 Twin Cities Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G6 Twin Cities Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 

Bridge Bridges: G6 Twin Cities Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G6 Twin Cities Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G6 Twin Cities Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G6 Twin Cities Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G7 West Barber Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G7 West Barber Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G7 West Barber Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G7 West Barber Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 

Bridge Bridges: G7 West Barber Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G7 West Barber Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G7 West Barber Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G7 West Barber Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G8 West Walnut Grove Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G8 West Walnut Grove Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G8 West Walnut Grove Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G8 West Walnut Grove Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 

Bridge Bridges: G8 West Walnut Grove Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G8 West Walnut Grove Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G8 West Walnut Grove Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G8 West Walnut Grove Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G9 North Blossom Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G9 North Blossom Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G9 North Blossom Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G9 North Blossom Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 
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Bridge Bridges: G9 North Blossom Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G9 North Blossom Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G9 North Blossom Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G9 North Blossom Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G10 West Woodbridge Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G10 West Woodbridge Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G10 West Woodbridge Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G10 West Woodbridge Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 

Bridge Bridges: G10 West Woodbridge Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G10 West Woodbridge Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G10 West Woodbridge Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G10 West Woodbridge Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G11 SR12: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G11 SR12: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G11 SR12: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G11 SR12: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 

Bridge Bridges: G11 SR12: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G11 SR12: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G11 SR12: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G11 SR12: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G12 North Guard Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G12 North Guard Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G12 North Guard Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G12 North Guard Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 

Bridge Bridges: G12 North Guard Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G12 North Guard Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G12 North Guard Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G12 North Guard Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G13 West Eight Mile Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G13 West Eight Mile Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G13 West Eight Mile Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G13 West Eight Mile Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-338 
November 2013 

ICF 00674.11 

 

Phase Phase Directory CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Bridge Bridges: G13 West Eight Mile Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G13 West Eight Mile Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G13 West Eight Mile Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G13 West Eight Mile Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G14 West McDonald Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G14 West McDonald Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G14 West McDonald Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G14 West McDonald Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 

Bridge Bridges: G14 West McDonald Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G14 West McDonald Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G14 West McDonald Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G14 West McDonald Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G15 SR4: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G15 SR4: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G15 SR4: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G15 SR4: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 

Bridge Bridges: G15 SR4: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G15 SR4: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G15 SR4: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G15 SR4: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G16 West Bacon Island Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G16 West Bacon Island Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G16 West Bacon Island Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G16 West Bacon Island Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 

Bridge Bridges: G16 West Bacon Island Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G16 West Bacon Island Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G16 West Bacon Island Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G16 West Bacon Island Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G17 South Tracy Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G17 South Tracy Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G17 South Tracy Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G17 South Tracy Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 
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Bridge Bridges: G17 South Tracy Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G17 South Tracy Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G17 South Tracy Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G17 South Tracy Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G18 Cal Pack Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G18 Cal Pack Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G18 Cal Pack Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G18 Cal Pack Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 

Bridge Bridges: G18 Cal Pack Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G18 Cal Pack Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G18 Cal Pack Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G18 Cal Pack Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Bridge Bridges: G19 Clifton Court Road: Roadway Fill: Load and Haul Borrow:  LDA Passenger - 16 Employees 

Bridge Bridges: G19 Clifton Court Road: Roadway Fill: Load and Haul Borrow:  Excavators 384 8 Offroad Equip 

Bridge Bridges: G19 Clifton Court Road: Roadway Fill: Load and Haul Borrow:  Graders 215 8 Offroad Equip 

Bridge Bridges: G19 Clifton Court Road: Roadway Fill: Load and Haul Borrow:  Off-Highway Trucks 340 40 Offroad Equip 

Bridge Bridges: G19 Clifton Court Road: Roadway Fill: Place Embankment:  LDA Passenger - 8 Employees 

Bridge Bridges: G19 Clifton Court Road: Roadway Fill: Place Embankment:  Rollers 315 8 Offroad Equip 

Bridge Bridges: G19 Clifton Court Road: Roadway Fill: Place Embankment:  Rubber Tired Dozers 310 8 Offroad Equip 

Bridge Bridges: G19 Clifton Court Road: Roadway Fill: Place Embankment:  T7 Heavy Duty - 8 Trucks 

Canal Canals: Clear and Grub: Clear and Grub::  LDA Passenger - 16 Employees 

Canal Canals: Clear and Grub: Clear and Grub::  Rubber Tired Dozers 140 16 Offroad Equip 

Canal Canals: Clear and Grub: Clear and Grub::  LDT1 Light Duty - 8 Trucks 

Canal Canals: Clear and Grub: Clear and Grub::  LDT2 Light Duty - 16 Trucks 

Canal Canals: Clear and Grub: Clear and Grub::  Other Material Handling 
Equipment 

35 8 Offroad Equip 

Canal Canals: Clear and Grub: Clear and Grub::  Excavators 128 8 Offroad Equip 

Canal Canals: Clear and Grub: Demolition of Structures::  LDA Passenger - 18 Employees 

Canal Canals: Clear and Grub: Demolition of Structures::  Rubber Tired Dozers 140 8 Offroad Equip 

Canal Canals: Clear and Grub: Demolition of Structures::  Excavators 128 8 Offroad Equip 

Canal Canals: Clear and Grub: Demolition of Structures::  LDT2 Light Duty - 16 Trucks 

Canal Canals: Overexcavate & Replace Under Embankments: Dewatering 
Embankment Area: Excavate Trenches:  

LDA Passenger - 5 Employees 
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Canal Canals: Overexcavate & Replace Under Embankments: Dewatering 
Embankment Area: Excavate Trenches:  

LDT1 Light Duty - 4 Trucks 

Canal Canals: Overexcavate & Replace Under Embankments: Dewatering 
Embankment Area: Excavate Trenches:  

Excavators 384 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Dewatering 
Embankment Area: Excavate Trenches:  

Rubber Tired Dozers 140 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Dewatering 
Embankment Area: Pump Install and Maintain:  

LDA Passenger - 10 Employees 

Canal Canals: Overexcavate & Replace Under Embankments: Dewatering 
Embankment Area: Pump Install and Maintain:  

T7 Heavy Duty - 8 Trucks 

Canal Canals: Overexcavate & Replace Under Embankments: Dewatering 
Embankment Area: Construct/Remove Sedimentation Ponds:  

LDA Passenger - 16 Employees 

Canal Canals: Overexcavate & Replace Under Embankments: Dewatering 
Embankment Area: Construct/Remove Sedimentation Ponds:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Overexcavate & Replace Under Embankments: Dewatering 
Embankment Area: Construct/Remove Sedimentation Ponds:  

Rubber Tired Dozers 140 16 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Dewatering 
Embankment Area: Construct/Remove Sedimentation Ponds:  

Excavators 315 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Dewatering 
Embankment Area: Construct/Remove Sedimentation Ponds:  

Off-Highway Trucks 285 16 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to ROW Spoil Berm:  

LDA Passenger - 20 Employees 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to ROW Spoil Berm:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to ROW Spoil Berm:  

Scrapers 283 24 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to ROW Spoil Berm:  

Rubber Tired Dozers 613 16 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to ROW Spoil Berm:  

Rollers 315 16 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to ROW Spoil Berm:  

Graders 215 4 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to ROW Spoil Berm:  

Tractors/Loaders/Back
hoes 

500 4 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 5 Truck:  

LDA Passenger - 16 Employees 
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Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 5 Truck:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 5 Truck:  

Excavators 608 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 5 Truck:  

Off-Highway Trucks 500 32 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 5 Truck:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 6 Truck:  

LDA Passenger - 16 Employees 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 6 Truck:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 6 Truck:  

Excavators 608 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 6 Truck:  

Off-Highway Trucks 500 32 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 6 Truck:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 7 Truck:  

LDA Passenger - 20 Employees 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 7 Truck:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 7 Truck:  

Excavators 608 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 7 Truck:  

Off-Highway Trucks 500 48 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable 
Material: Unsuitable to Borrow Backfill 7 Truck:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Scarify and 
Recompact Canal Invert::  

Graders 215 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Scarify and 
Recompact Canal Invert::  

LDA Passenger - 4 Employees 

Canal Canals: Overexcavate & Replace Under Embankments: Scarify and 
Recompact Canal Invert::  

Rollers 315 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Flip Flop Non 
Organics::  

LDA Passenger - 22 Employees 
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Canal Canals: Overexcavate & Replace Under Embankments: Flip Flop Non 
Organics::  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Overexcavate & Replace Under Embankments: Flip Flop Non 
Organics::  

Scrapers 283 32 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Flip Flop Non 
Organics::  

Rubber Tired Dozers 613 16 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Flip Flop Non 
Organics::  

Rubber Tired Dozers 140 16 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Flip Flop Non 
Organics::  

Rollers 315 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Flip Flop Non 
Organics::  

Graders 215 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow 2.5m to 7m Haul, Truck:  

LDA Passenger - 22 Employees 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow 2.5m to 7m Haul, Truck:  

Excavators 608 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow 2.5m to 7m Haul, Truck:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow 2.5m to 7m Haul, Truck:  

Rollers 315 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow 2.5m to 7m Haul, Truck:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow 2.5m to 7m Haul, Truck:  

Off-Highway Trucks 500 32 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow 2.5m to 7m Haul, Truck:  

Graders 215 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow 7m to 11m Haul, Truck:  

LDA Passenger - 22 Employees 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow 7m to 11m Haul, Truck:  

Excavators 608 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow 7m to 11m Haul, Truck:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow 7m to 11m Haul, Truck:  

Rollers 315 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow 7m to 11m Haul, Truck:  

Rubber Tired Dozers 310 16 Offroad Equip 
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Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow 7m to 11m Haul, Truck:  

Off-Highway Trucks 500 32 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow 7m to 11m Haul, Truck:  

Graders 215 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow >11m Haul, Truck:  

LDA Passenger - 26 Employees 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow >11m Haul, Truck:  

Excavators 608 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow >11m Haul, Truck:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow >11m Haul, Truck:  

Rollers 315 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow >11m Haul, Truck:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow >11m Haul, Truck:  

Off-Highway Trucks 500 48 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow >11m Haul, Truck:  

Graders 215 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow to King Island:  

LDA Passenger - 32 Employees 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow to King Island:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow to King Island:  

Excavators 608 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow to King Island:  

Off-Highway Trucks 405 40 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow to King Island:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow to King Island:  

Rollers 315 8 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow to King Island:  

Graders 215 4 Offroad Equip 

Canal Canals: Overexcavate & Replace Under Embankments: Import and Replace to 
OG: Truck from Borrow to King Island:  

Tractors/Loaders/Back
hoes 

500 3 Offroad Equip 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to ROW Berms:  

LDA Passenger - 17 Employees 
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Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to ROW Berms:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to ROW Berms:  

Excavators 608 8 Offroad Equip 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to ROW Berms:  

Off-Highway Trucks 500 24 Offroad Equip 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to ROW Berms:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to ROW Berms:  

Rollers 315 8 Offroad Equip 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to ROW Berms:  

Graders 215 3 Offroad Equip 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF 2.5m to 7m truck:  

LDA Passenger - 16 Employees 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF 2.5m to 7m truck:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF 2.5m to 7m truck:  

Excavators 608 8 Offroad Equip 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF 2.5m to 7m truck:  

Off-Highway Trucks 500 32 Offroad Equip 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF 2.5m to 7m truck:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF 7m to 11m truck:  

LDA Passenger - 18 Employees 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF 7m to 11m truck:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF 7m to 11m truck:  

Excavators 608 8 Offroad Equip 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF 7m to 11m truck:  

Off-Highway Trucks 500 40 Offroad Equip 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF 7m to 11m truck:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF from >11m truck:  

LDA Passenger - 28 Employees 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF from >11m truck:  

LDT1 Light Duty - 8 Trucks 
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Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF from >11m truck:  

Excavators 608 8 Offroad Equip 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF from >11m truck:  

Off-Highway Trucks 500 40 Offroad Equip 

Canal Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from 
Canal Excavation to Borrow BF from >11m truck:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To 
Replace Unsuit Exc Under Embankment:  

LDA Passenger - 20 Employees 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To 
Replace Unsuit Exc Under Embankment:  

Excavators 608 8 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To 
Replace Unsuit Exc Under Embankment:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To 
Replace Unsuit Exc Under Embankment:  

Off-Highway Trucks 500 24 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To 
Replace Unsuit Exc Under Embankment:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To 
Replace Unsuit Exc Under Embankment:  

Rollers 315 8 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To 
Replace Unsuit Exc Under Embankment:  

Graders 215 8 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Canal 
Embankment Lower Section:  

LDA Passenger - 21 Employees 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Canal 
Embankment Lower Section:  

Excavators 608 8 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Canal 
Embankment Lower Section:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Canal 
Embankment Lower Section:  

Off-Highway Trucks 500 28 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Canal 
Embankment Lower Section:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Canal 
Embankment Lower Section:  

Rollers 315 8 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Canal 
Embankment Lower Section:  

Graders 215 8 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Dry 
Bed For Emb. Top Out:  

LDA Passenger - 16 Employees 
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Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Dry 
Bed For Emb. Top Out:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Dry 
Bed For Emb. Top Out:  

Excavators 608 8 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Dry 
Bed For Emb. Top Out:  

Off-Highway Trucks 500 32 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Dry 
Bed For Emb. Top Out:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Dry 
Bed Reach To Reach:  

LDA Passenger - 28 Employees 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Dry 
Bed Reach To Reach:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Dry 
Bed Reach To Reach:  

Excavators 608 8 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Dry 
Bed Reach To Reach:  

Off-Highway Trucks 405 40 Offroad Equip 

Canal Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Dry 
Bed Reach To Reach:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: On-Site Excavation: Moisture Condition Suitable Material: 
Construction Drying Beds:  

LDA Passenger - 18 Employees 

Canal Canals: On-Site Excavation: Moisture Condition Suitable Material: 
Construction Drying Beds:  

Rubber Tired Dozers 140 16 Offroad Equip 

Canal Canals: On-Site Excavation: Moisture Condition Suitable Material: 
Construction Drying Beds:  

Scrapers 283 24 Offroad Equip 

Canal Canals: On-Site Excavation: Moisture Condition Suitable Material: 
Construction Drying Beds:  

Rollers 150 8 Offroad Equip 

Canal Canals: On-Site Excavation: Moisture Condition Suitable Material: 
Construction Drying Beds:  

Graders 215 8 Offroad Equip 

Canal Canals: On-Site Excavation: Moisture Condition Suitable Material: Operate 
Drying Beds:  

Rubber Tired Dozers 140 16 Offroad Equip 

Canal Canals: On-Site Excavation: Moisture Condition Suitable Material: Operate 
Drying Beds:  

LDA Passenger - 4 Employees 

Canal Canals: On-Site Excavation: Moisture Condition Suitable Material: Double 
Handle Suitable:  

LDA Passenger - 22 Employees 

Canal Canals: On-Site Excavation: Moisture Condition Suitable Material: Double 
Handle Suitable:  

LDT1 Light Duty - 8 Trucks 
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Canal Canals: On-Site Excavation: Moisture Condition Suitable Material: Double 
Handle Suitable:  

Off-Highway Trucks 405 40 Offroad Equip 

Canal Canals: On-Site Excavation: Moisture Condition Suitable Material: Double 
Handle Suitable:  

Rubber Tired Loaders 164 8 Offroad Equip 

Canal Canals: On-Site Excavation: Moisture Condition Suitable Material: Double 
Handle Suitable:  

Rubber Tired Dozers 310 8 Offroad Equip 

Canal Canals: On-Site Excavation: Moisture Condition Suitable Material: Double 
Handle Suitable:  

Rollers 315 8 Offroad Equip 

Canal Canals: On-Site Excavation: Moisture Condition Suitable Material: Double 
Handle Suitable:  

Graders 215 8 Offroad Equip 

Canal Canals: On-Site Excavation: Dewater Canal Exc Area: Excavate Trenches:  LDA Passenger - 5 Employees 

Canal Canals: On-Site Excavation: Dewater Canal Exc Area: Excavate Trenches:  LDT1 Light Duty - 4 Trucks 

Canal Canals: On-Site Excavation: Dewater Canal Exc Area: Excavate Trenches:  Excavators 608 8 Offroad Equip 

Canal Canals: On-Site Excavation: Dewater Canal Exc Area: Excavate Trenches:  Rubber Tired Dozers 140 8 Offroad Equip 

Canal Canals: On-Site Excavation: Dewater Canal Exc Area: Pump Install and 
Maintain:  

LDA Passenger - 10 Employees 

Canal Canals: On-Site Excavation: Dewater Canal Exc Area: Pump Install and 
Maintain:  

T7 Heavy Duty - 8 Trucks 

Canal Canals: On-Site Excavation: Dewater Canal Exc Area: Construct/Remove 
Sedimentation Ponds:  

LDA Passenger - 16 Employees 

Canal Canals: On-Site Excavation: Dewater Canal Exc Area: Construct/Remove 
Sedimentation Ponds:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: On-Site Excavation: Dewater Canal Exc Area: Construct/Remove 
Sedimentation Ponds:  

Rubber Tired Dozers 140 16 Offroad Equip 

Canal Canals: On-Site Excavation: Dewater Canal Exc Area: Construct/Remove 
Sedimentation Ponds:  

Excavators 315 8 Offroad Equip 

Canal Canals: On-Site Excavation: Dewater Canal Exc Area: Construct/Remove 
Sedimentation Ponds:  

Off-Highway Trucks 285 16 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Clear and Grub 
Borrow Area:  

LDA Passenger - 16 Employees 

Canal Canals: Import and Place as Embankment: Import and Place: Clear and Grub 
Borrow Area:  

Rubber Tired Dozers 140 16 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Clear and Grub 
Borrow Area:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Import and Place as Embankment: Import and Place: Clear and Grub 
Borrow Area:  

LDT2 Light Duty - 16 Trucks 
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Canal Canals: Import and Place as Embankment: Import and Place: Clear and Grub 
Borrow Area:  

Other Material Handling 
Equipment 

35 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Clear and Grub 
Borrow Area:  

Excavators 128 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Strip Unsuitable 
from Borrow Areas:  

LDA Passenger - 14 Employees 

Canal Canals: Import and Place as Embankment: Import and Place: Strip Unsuitable 
from Borrow Areas:  

Scrapers 283 32 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Strip Unsuitable 
from Borrow Areas:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Strip Unsuitable 
from Borrow Areas:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr <2500:  

LDA Passenger - 32 Employees 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr <2500:  

Excavators 608 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr <2500:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr <2500:  

Rollers 315 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr <2500:  

Rubber Tired Dozers 310 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr <2500:  

Off-Highway Trucks 500 24 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr <2500:  

Graders 215 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr <2500:  

Rubber Tired Dozers 140 16 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, 2500-7000:  

LDA Passenger - 36 Employees 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, 2500-7000:  

Excavators 608 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, 2500-7000:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, 2500-7000:  

Rollers 315 8 Offroad Equip 
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Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, 2500-7000:  

Rubber Tired Dozers 310 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, 2500-7000:  

Off-Highway Trucks 500 40 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, 2500-7000:  

Graders 215 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, 2500-7000:  

Rubber Tired Dozers 140 16 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, >11000:  

LDA Passenger - 38 Employees 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, >11000:  

Excavators 608 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, >11000:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, >11000:  

Rollers 315 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, >11000:  

Rubber Tired Dozers 310 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, >11000:  

Off-Highway Trucks 500 48 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, >11000:  

Graders 215 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow, 100 T Tr, >11000:  

Rubber Tired Dozers 140 16 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow to King Island:  

LDA Passenger - 28 Employees 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow to King Island:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow to King Island:  

Excavators 384 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow to King Island:  

Off-Highway Trucks 405 40 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Haul from 
Borrow to King Island:  

Rubber Tired Dozers 310 16 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Excavate 
Trenches:  

LDA Passenger - 5 Employees 
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Canal Canals: Import and Place as Embankment: Import and Place: Excavate 
Trenches:  

LDT1 Light Duty - 4 Trucks 

Canal Canals: Import and Place as Embankment: Import and Place: Excavate 
Trenches:  

Excavators 384 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Excavate 
Trenches:  

Rubber Tired Dozers 140 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: Pump Install 
and Maintain:  

LDA Passenger - 12 Employees 

Canal Canals: Import and Place as Embankment: Import and Place: Pump Install 
and Maintain:  

T7 Heavy Duty - 8 Trucks 

Canal Canals: Import and Place as Embankment: Import and Place: 
Construct/Remove Sedimentation Ponds:  

LDA Passenger - 16 Employees 

Canal Canals: Import and Place as Embankment: Import and Place: 
Construct/Remove Sedimentation Ponds:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Import and Place as Embankment: Import and Place: 
Construct/Remove Sedimentation Ponds:  

Rubber Tired Dozers 140 16 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: 
Construct/Remove Sedimentation Ponds:  

Excavators 315 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Import and Place: 
Construct/Remove Sedimentation Ponds:  

Off-Highway Trucks 285 16 Offroad Equip 

Canal Canals: Import and Place as Embankment: Slope Finish::  Graders 215 16 Offroad Equip 

Canal Canals: Import and Place as Embankment: Slope Finish::  LDA Passenger - 10 Employees 

Canal Canals: Import and Place as Embankment: Slope Finish::  Rollers 150 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Slope Finish::  Scrapers 150 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Slope Finish::  Rubber Tired Dozers 140 0 Offroad Equip 

Canal Canals: Import and Place as Embankment: Channel Bottom Finish::  Graders 215 16 Offroad Equip 

Canal Canals: Import and Place as Embankment: Channel Bottom Finish::  LDA Passenger - 10 Employees 

Canal Canals: Import and Place as Embankment: Channel Bottom Finish::  Rollers 150 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Channel Bottom Finish::  Scrapers 150 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Embankment Top Finish::  Graders 215 16 Offroad Equip 

Canal Canals: Import and Place as Embankment: Embankment Top Finish::  LDA Passenger - 10 Employees 

Canal Canals: Import and Place as Embankment: Embankment Top Finish::  Rollers 150 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Embankment Top Finish::  Scrapers 150 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Other Flat Area Finish::  Graders 215 16 Offroad Equip 

Canal Canals: Import and Place as Embankment: Other Flat Area Finish::  LDA Passenger - 10 Employees 
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Canal Canals: Import and Place as Embankment: Other Flat Area Finish::  Rollers 150 8 Offroad Equip 

Canal Canals: Import and Place as Embankment: Other Flat Area Finish::  Scrapers 150 8 Offroad Equip 

Canal Canals: Toe Roads: Excavate for Toe Roads::  LDA Passenger - 8 Employees 

Canal Canals: Toe Roads: Excavate for Toe Roads::  LDT1 Light Duty - 8 Trucks 

Canal Canals: Toe Roads: Excavate for Toe Roads::  Excavators 384 8 Offroad Equip 

Canal Canals: Toe Roads: Excavate for Toe Roads::  Rubber Tired Dozers 140 8 Offroad Equip 

Canal Canals: Toe Roads: Excavate for Toe Roads::  Rollers 315 8 Offroad Equip 

Canal Canals: Toe Roads: Backfill Excavation from Borrow::  Excavators 384 8 Offroad Equip 

Canal Canals: Toe Roads: Backfill Excavation from Borrow::  LDA Passenger - 16 Employees 

Canal Canals: Toe Roads: Backfill Excavation from Borrow::  Rubber Tired Dozers 140 16 Offroad Equip 

Canal Canals: Toe Roads: Backfill Excavation from Borrow::  Graders 215 8 Offroad Equip 

Canal Canals: Toe Roads: Backfill Excavation from Borrow::  Rollers 315 8 Offroad Equip 

Canal Canals: Toe Roads: Backfill Excavation from Borrow::  Off-Highway Trucks 405 24 Offroad Equip 

Canal Canals: Drainage: Export Unsuitable Material::  LDA Passenger - 22 Employees 

Canal Canals: Drainage: Export Unsuitable Material::  LDT2 Light Duty - 8 Trucks 

Canal Canals: Drainage: Export Unsuitable Material::  Excavators 384 8 Offroad Equip 

Canal Canals: Drainage: Export Unsuitable Material::  Off-Highway Trucks 405 40 Offroad Equip 

Canal Canals: Drainage: Export Unsuitable Material::  Rubber Tired Dozers 140 8 Offroad Equip 

Canal Canals: Drainage: Finish Grade Ditch::  Excavators 163 16 Offroad Equip 

Canal Canals: Drainage: Finish Grade Ditch::  LDA Passenger - 10 Employees 

Canal Canals: Drainage: Finish Grade Ditch::  LDT2 Light Duty - 16 Trucks 

Canal Canals: Irrigation Ditches: Export Unsuitable Material::  LDA Passenger - 24 Employees 

Canal Canals: Irrigation Ditches: Export Unsuitable Material::  LDT2 Light Duty - 8 Trucks 

Canal Canals: Irrigation Ditches: Export Unsuitable Material::  Excavators 384 8 Offroad Equip 

Canal Canals: Irrigation Ditches: Export Unsuitable Material::  Off-Highway Trucks 405 40 Offroad Equip 

Canal Canals: Irrigation Ditches: Export Unsuitable Material::  Rubber Tired Dozers 140 8 Offroad Equip 

Canal Canals: Irrigation Ditches: Export Unsuitable Material::  LDT1 Light Duty - 8 Trucks 

Canal Canals: Irrigation Ditches: Finish Grade Ditch::  Excavators 163 16 Offroad Equip 

Canal Canals: Irrigation Ditches: Finish Grade Ditch::  LDA Passenger - 10 Employees 

Canal Canals: Irrigation Ditches: Finish Grade Ditch::  LDT2 Light Duty - 16 Trucks 

Canal Canals: SWPPP:::  LDA Passenger - 14 Employees 

Canal Canals: SWPPP:::  LDT2 Light Duty - 8 Trucks 
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Canal Canals: SWPPP:::  Rubber Tired Loaders 164 8 Offroad Equip 

Canal Canals: Haul Roads: Overexc and Recompact 40'W X3'Dx 71 Miles: Excavate 
Overburden to 3' Depth:  

LDA Passenger - 14 Employees 

Canal Canals: Haul Roads: Overexc and Recompact 40'W X3'Dx 71 Miles: Excavate 
Overburden to 3' Depth:  

Scrapers 283 32 Offroad Equip 

Canal Canals: Haul Roads: Overexc and Recompact 40'W X3'Dx 71 Miles: Excavate 
Overburden to 3' Depth:  

Rubber Tired Dozers 613 8 Offroad Equip 

Canal Canals: Haul Roads: Overexc and Recompact 40'W X3'Dx 71 Miles: Excavate 
Overburden to 3' Depth:  

Rollers 315 8 Offroad Equip 

Canal Canals: Haul Roads: Overexc and Recompact 40'W X3'Dx 71 Miles: Excavate 
Overburden to 3' Depth:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Haul Roads: Overexc and Recompact 40'W X3'Dx 71 Miles: Refill 
from Borrow:  

LDA Passenger - 20 Employees 

Canal Canals: Haul Roads: Overexc and Recompact 40'W X3'Dx 71 Miles: Refill 
from Borrow:  

Scrapers 283 48 Offroad Equip 

Canal Canals: Haul Roads: Overexc and Recompact 40'W X3'Dx 71 Miles: Refill 
from Borrow:  

Rubber Tired Dozers 613 8 Offroad Equip 

Canal Canals: Haul Roads: Overexc and Recompact 40'W X3'Dx 71 Miles: Refill 
from Borrow:  

Graders 215 8 Offroad Equip 

Canal Canals: Haul Roads: Overexc and Recompact 40'W X3'Dx 71 Miles: Refill 
from Borrow:  

Rollers 315 8 Offroad Equip 

Canal Canals: Haul Roads: Overexc and Recompact 40'W X3'Dx 71 Miles: Refill 
from Borrow:  

LDT1 Light Duty - 8 Trucks 

Canal Canals: Haul Roads: Remove Haul Road Base::  LDA Passenger - 16 Employees 

Canal Canals: Haul Roads: Remove Haul Road Base::  Off-Highway Trucks 340 32 Offroad Equip 

Canal Canals: Haul Roads: Remove Haul Road Base::  Rubber Tired Dozers 310 8 Offroad Equip 

Canal Canals: Haul Roads: Remove Haul Road Base::  Rubber Tired Loaders 164 8 Offroad Equip 

Canal Canals: Haul Roads: Remove Haul Road Base::  Rubber Tired Dozers 140 8 Offroad Equip 

Canal Canals: Haul Roads: Remove Haul Road Base::  LDT1 Light Duty - 8 Trucks 

Canal Canals: Haul Roads: Construct Trestles Over Slough::  LDA Passenger - 36 Employees 

Canal Canals: Haul Roads: Construct Trestles Over Slough::  Cranes 340 8 Offroad Equip 

Canal Canals: Haul Roads: Construct Trestles Over Slough::  Cranes 200 8 Offroad Equip 

Canal Canals: Haul Roads: Construct Trestles Over Slough::  LDT2 Light Duty - 8 Trucks 

Canal Canals: Haul Roads: Construct Trestles Over Slough::  LDT1 Light Duty - 8 Trucks 

Canal Canals: Haul Roads: Maintain Haul Roads::  LDA Passenger - 20 Employees 
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Canal Canals: Haul Roads: Maintain Haul Roads::  LDT2 Light Duty - 16 Trucks 

Canal Canals: Haul Roads: Maintain Haul Roads::  Rubber Tired Loaders 164 8 Offroad Equip 

Canal Canals: Haul Roads: Maintain Haul Roads::  Graders 215 24 Offroad Equip 

Canal Canals: Haul Roads: Maintain Haul Roads::  T7 Heavy Duty - 24 Trucks 

Canal Canals: Haul Roads: Maintain Haul Roads::  LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDA Passenger - 24 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 
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Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

LDA Passenger - 24 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

Rollers 315 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 24 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 
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Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 20 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 
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Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Wall Concrete: Placing Crews 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

LDA Passenger - 24 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 
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Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

Rollers 315 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: SWPP:  

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & 
Downstream Control Structures: SWPP:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDA Passenger - 24 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 
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Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

LDA Passenger - 24 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

Rollers 315 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 24 Employees 
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Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 
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Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 20 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Placing Crews 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Wall Concrete: Placing Crews 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 
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Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Place Wall Concrete: Formwork 

LDA Passenger - 18 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

LDA Passenger - 24 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

Rollers 315 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: SWPP:  

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & 
Downstream Control Structures: SWPP:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

LDA Passenger - 24 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Point & Patch 

LDA Passenger - 8 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Invert Slab Concrete: Formwork 

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Placing Crews 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Point & Patch 

LDA Passenger - 8 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Place Wall Concrete: Formwork 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

LDA Passenger - 22 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Rollers 315 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Transitions: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Erect Cells 

LDA Passenger - 18 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Erect Cells 

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Erect Cells 

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Erect Cells 

Cranes 200 8 Offroad Equip 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Erect Cells 

Off-Highway Trucks 175 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Erect Cells 

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Erect Cells 

Other Construction 
Equipment 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Cell Fill 

LDA Passenger - 8 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Cell Fill 

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Remove Cell Fill 

LDA Passenger - 8 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Remove Cell Fill 

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Remove Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Remove Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Remove Cells 

LDA Passenger - 8 Employees 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Remove Cells 

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Remove Cells 

Cranes 200 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Remove Cells 

Off-Highway Trucks 175 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Remove Cells 

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Remove Cells 

Other Construction 
Equipment 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Set Walers 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Set Walers 

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Set Walers 

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Install / Remove Sheetpile Cutoff In 
River: Set Walers 

Welders 46 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 22 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 16 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 8 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Placing 
Crews 

LDA Passenger - 12 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Placing 
Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Finish 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Point & 
Patch 

LDA Passenger - 8 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Cure & 
Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Invert Slab Concrete: Formwork 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Plant & 
Operations 

Welders 30 16 Offroad Equip 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Plant & 
Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Plant & 
Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Plant & 
Operations 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Plant & 
Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Plant & 
Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Placing Crews 

LDA Passenger - 8 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Point & Patch 

LDA Passenger - 8 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Place Wall Concrete: Formwork 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

LDA Passenger - 22 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 
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Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Rollers 315 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: SWPPP:  

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: California Aqueduct Inline Control Structure: Upstream 
and Downstream Control Structures: SWPPP:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Excavation/Grading:  

LDA Passenger - 22 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 
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Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Invert Slab Concrete: Placing Crews 

LDA Passenger - 20 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Invert Slab Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Invert Slab Concrete: Finish 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Invert Slab Concrete: Point & Patch 

LDA Passenger - 8 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 2 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Invert Slab Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Invert Slab Concrete: Formwork 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 
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Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Wall Concrete: Placing Crews 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Wall Concrete: Point & Patch 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Place Wall Concrete: Formwork 

LDA Passenger - 2 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Backfill:  

LDA Passenger - 20 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Backfill:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Backfill:  

Rollers 315 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Transitions: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Erect Cells 

LDA Passenger - 8 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Erect Cells 

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Erect Cells 

Cranes 200 8 Offroad Equip 
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Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Erect Cells 

Off-Highway Trucks 175 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Erect Cells 

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Erect Cells 

Other Construction 
Equipment 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Cell Fill 

LDA Passenger - 10 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Cell Fill 

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Cell Fill 

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Remove Cell Fill 

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Remove Cell Fill 

LDA Passenger - 8 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Remove Cell Fill 

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Remove Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 
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Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Remove Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Remove Cells 

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Remove Cells 

LDA Passenger - 8 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Remove Cells 

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Remove Cells 

Cranes 200 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Remove Cells 

Off-Highway Trucks 175 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Remove Cells 

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Remove Cells 

Other Construction 
Equipment 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Set Walers 

LDA Passenger - 2 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Set Walers 

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Set Walers 

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Install / Remove Sheetpile Cutoff In River: 
Set Walers 

Welders 46 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 22 Employees 
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Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 
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Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Invert Slab Concrete: Placing Crews 

LDA Passenger - 6 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

LDA Passenger - 12 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Invert Slab Concrete: Finish 

LDA Passenger - 12 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Invert Slab Concrete: Point & Patch 

LDA Passenger - 6 Employees 
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Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 2 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Invert Slab Concrete: Finish 

Air Compressors 123 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Invert Slab Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Invert Slab Concrete: Formwork 

LDA Passenger - 12 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Wall Concrete: Placing Crews 

LDA Passenger - 12 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Wall Concrete: Point & Patch 

LDA Passenger - 8 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Place Wall Concrete: Formwork 

LDA Passenger - 14 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Backfill:  

LDA Passenger - 20 Employees 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 
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Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Backfill:  

Pumps 24 8 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Backfill:  

Rollers 315 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: SWPPP:  

LDT1 Light Duty - 8 Trucks 

Control 
Structure 

Control Structure: Delta Mendota Inline Control Structure: Upstream and 
Downstream Control Structures: SWPPP:  

LDA Passenger - 4 Employees 

Forebay Forebays: Remove Unsuitable-Export: Excavate and Haul Off Unsuitable::  LDA Passenger - 18 Employees 

Forebay Forebays: Remove Unsuitable-Export: Excavate and Haul Off Unsuitable::  LDT1 Light Duty - 8 Trucks 

Forebay Forebays: Remove Unsuitable-Export: Excavate and Haul Off Unsuitable::  Excavators 608 8 Offroad Equip 

Forebay Forebays: Remove Unsuitable-Export: Excavate and Haul Off Unsuitable::  Off-Highway Trucks 500 40 Offroad Equip 

Forebay Forebays: Remove Unsuitable-Export: Excavate and Haul Off Unsuitable::  Rubber Tired Dozers 310 16 Offroad Equip 

Forebay Forebays: Cut/Fill-Build Levees: Scraper Cut/Fill::  LDA Passenger - 26 Employees 

Forebay Forebays: Cut/Fill-Build Levees: Scraper Cut/Fill::  LDT1 Light Duty - 8 Trucks 

Forebay Forebays: Cut/Fill-Build Levees: Scraper Cut/Fill::  Scrapers 283 48 Offroad Equip 

Forebay Forebays: Cut/Fill-Build Levees: Scraper Cut/Fill::  Rubber Tired Dozers 410 16 Offroad Equip 

Forebay Forebays: Cut/Fill-Build Levees: Scraper Cut/Fill::  Rubber Tired Dozers 140 16 Offroad Equip 

Forebay Forebays: Cut/Fill-Build Levees: Scraper Cut/Fill::  Rollers 315 8 Offroad Equip 

Forebay Forebays: Cut/Fill-Build Levees: Slope Finish::  Graders 215 16 Offroad Equip 

Forebay Forebays: Cut/Fill-Build Levees: Slope Finish::  LDA Passenger - 10 Employees 

Forebay Forebays: Cut/Fill-Build Levees: Slope Finish::  Rollers 150 8 Offroad Equip 

Forebay Forebays: Cut/Fill-Build Levees: Slope Finish::  Scrapers 150 8 Offroad Equip 

Forebay Forebays: Cut/Fill-Build Levees: Bottom Finish::  Graders 215 16 Offroad Equip 

Forebay Forebays: Cut/Fill-Build Levees: Bottom Finish::  LDA Passenger - 10 Employees 

Forebay Forebays: Cut/Fill-Build Levees: Bottom Finish::  Rollers 150 8 Offroad Equip 

Forebay Forebays: Cut/Fill-Build Levees: Bottom Finish::  Scrapers 150 8 Offroad Equip 

Forebay Forebays: Export Suitable: Load and Haul::  LDA Passenger - 16 Employees 

Forebay Forebays: Export Suitable: Load and Haul::  Excavators 608 8 Offroad Equip 

Forebay Forebays: Export Suitable: Load and Haul::  LDT1 Light Duty - 8 Trucks 
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Forebay Forebays: Export Suitable: Load and Haul::  Rubber Tired Dozers 310 8 Offroad Equip 

Forebay Forebays: Export Suitable: Load and Haul::  Off-Highway Trucks 500 40 Offroad Equip 

Forebay Forebays: Export Suitable: Slope Protection: Place Rip Rap:  Excavators 163 8 Offroad Equip 

Forebay Forebays: Export Suitable: Slope Protection: Place Rip Rap:  LDA Passenger - 12 Employees 

Forebay Forebays: Export Suitable: Slope Protection: Place Rip Rap:  LDT1 Light Duty - 8 Trucks 

Forebay Forebays: Export Suitable: Slope Protection: Place Rip Rap:  Rubber Tired Loaders 164 16 Offroad Equip 

Forebay Forebays: Export Suitable: Slope Protection: Place Bedding Material:  Rubber Tired Loaders 164 16 Offroad Equip 

Forebay Forebays: Export Suitable: Slope Protection: Place Bedding Material:  LDA Passenger - 8 Employees 

Forebay Forebays: Export Suitable: Slope Protection: Place Bedding Material:  Graders 215 8 Offroad Equip 

Forebay Forebays: Export Suitable: Slope Protection: Place Fabric:  LDA Passenger - 10 Employees 

Forebay Forebays: Export Suitable: Slope Protection: Place Fabric:  LDT2 Light Duty - 8 Trucks 

Forebay Forebays: SWPP:::  LDA Passenger - 18 Employees 

Forebay Forebays: SWPP:::  LDT2 Light Duty - 8 Trucks 

Forebay Forebays: SWPP:::  Rubber Tired Loaders 164 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing & 
Grubbing::  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing & 
Grubbing::  

Rubber Tired Dozers 140 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing & 
Grubbing::  

Other Material Handling 
Equipment 

35 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing & 
Grubbing::  

Excavators 128 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing & 
Grubbing::  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing & 
Grubbing::  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing & 
Grubbing::  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Dewatering::  LDA Passenger - 5 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Dewatering::  Pumps 10 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Dewatering::  Off-Highway Trucks 479 8 Offroad Equip 
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Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: SWPPP::  LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: SWPPP::  Rubber Tired Dozers 140 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: SWPPP::  Excavators 315 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: SWPPP::  Off-Highway Trucks 285 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste::  LDA Passenger - 17 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste::  Rubber Tired Dozers 410 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste::  Rubber Tired Dozers 310 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste::  Excavators 608 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste::  Graders 215 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste::  Tractors/Loaders/Back
hoes 

500 2 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste::  Off-Highway Trucks 500 24 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste::  Pumps 24 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste::  LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste::  LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile::  

LDA Passenger - 17 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile::  

Excavators 608 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile::  

Rubber Tired Dozers 410 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile::  

Rubber Tired Dozers 310 8 Offroad Equip 
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Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile::  

Graders 215 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile::  

Tractors/Loaders/Back
hoes 

500 2 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile::  

Off-Highway Trucks 500 24 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile::  

Pumps 24 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile::  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & 
Stockpile::  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill::  

LDA Passenger - 24 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill::  

Rubber Tired Loaders 164 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill::  

Off-Highway Trucks 500 24 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill::  

Graders 215 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill::  

Rollers 315 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill::  

Plate Compactors 6.5 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill::  

Rubber Tired Dozers 310 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill::  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled 
Material As Backfill::  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From 
New North Canal - Excavation & Stockpile::  

LDA Passenger - 18 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From 
New North Canal - Excavation & Stockpile::  

Excavators 608 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From 
New North Canal - Excavation & Stockpile::  

Off-Highway Trucks 500 24 Offroad Equip 
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Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From 
New North Canal - Excavation & Stockpile::  

Rubber Tired Dozers 310 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From 
New North Canal - Excavation & Stockpile::  

Graders 215 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From 
New North Canal - Excavation & Stockpile::  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From 
New North Canal - Place Stockpiled Material As Backfill::  

LDA Passenger - 17 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From 
New North Canal - Place Stockpiled Material As Backfill::  

Rubber Tired Loaders 164 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From 
New North Canal - Place Stockpiled Material As Backfill::  

Off-Highway Trucks 500 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From 
New North Canal - Place Stockpiled Material As Backfill::  

Graders 215 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From 
New North Canal - Place Stockpiled Material As Backfill::  

Rollers 315 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From 
New North Canal - Place Stockpiled Material As Backfill::  

T7 Heavy Duty - 4 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From 
New North Canal - Place Stockpiled Material As Backfill::  

Plate Compactors 6.5 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From 
New North Canal - Place Stockpiled Material As Backfill::  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Plant & Operations:  

LDA Passenger - 6 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Plant & Operations:  

Air Compressors 560 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Plant & Operations:  

Welders 30 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Plant & Operations:  

Generator Sets 150 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Plant & Operations:  

Cranes 147 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Plant & Operations:  

Cranes 335 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Plant & Operations:  

T7 Heavy Duty - 8 Trucks 
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Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Placing Crews:  

LDA Passenger - 14 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Placing Crews:  

Pumps 210 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Finish:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Point & Patch:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Treat CJ:  

LDA Passenger - 6 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Treat CJ:  

Air Compressors 123 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Cure & Cleanup:  

LDA Passenger - 4 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay 
Concrete: Forebay From New North Canal Formwork:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Place Gravel Bedding:  

LDA Passenger - 19 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 4 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 
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Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Drive Foundation Piles:  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Drive Foundation Piles:  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Place Concrete Fill On Piles:  

LDA Passenger - 8 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Place Concrete Fill On Piles:  

Cranes 160 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House: 
Place Concrete Fill On Piles:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Plant & Operations:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Plant & Operations:  

Air Compressors 560 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Plant & Operations:  

Welders 30 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Plant & Operations:  

Generator Sets 150 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Plant & Operations:  

Cranes 147 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Plant & Operations:  

Cranes 335 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Plant & Operations:  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Placing Crews:  

LDA Passenger - 24 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Placing Crews:  

Pumps 210 16 Offroad Equip 
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Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Finish:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Point & Patch:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Treat CJ:  

LDA Passenger - 6 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Treat CJ:  

Air Compressors 123 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Cure & Cleanup:  

LDA Passenger - 4 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Slab On Grade 
Concrete: Formwork:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Plant & Operations:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Plant & Operations:  

Air Compressors 560 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Plant & Operations:  

Welders 30 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Plant & Operations:  

Generator Sets 150 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Plant & Operations:  

Cranes 147 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Plant & Operations:  

Cranes 335 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Plant & Operations:  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Placing Crews:  

LDA Passenger - 24 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Placing Crews:  

Pumps 210 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Finish:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Point & Patch:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Cure & Cleanup:  

LDA Passenger - 4 Employees 
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Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Volute 
Concrete: Formwork:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Wall Concrete: Plant & Operations:  

LDA Passenger - 12 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Wall Concrete: Plant & Operations:  

Air Compressors 560 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Wall Concrete: Plant & Operations:  

Welders 30 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Wall Concrete: Plant & Operations:  

Generator Sets 150 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Wall Concrete: Plant & Operations:  

Cranes 147 24 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Wall Concrete: Plant & Operations:  

Cranes 335 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Wall Concrete: Plant & Operations:  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Wall Concrete: Point & Patch:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Wall Concrete: Cure & Cleanup:  

LDA Passenger - 4 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Wall Concrete: Formwork:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Elevated Slab Concrete: Plant & Operations:  

LDA Passenger - 12 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Elevated Slab Concrete: Plant & Operations:  

Air Compressors 560 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Elevated Slab Concrete: Plant & Operations:  

Welders 30 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Elevated Slab Concrete: Plant & Operations:  

Generator Sets 150 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Elevated Slab Concrete: Plant & Operations:  

Cranes 147 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Elevated Slab Concrete: Plant & Operations:  

Cranes 335 24 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Elevated Slab Concrete: Plant & Operations:  

T7 Heavy Duty - 8 Trucks 
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Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Elevated Slab Concrete: Placing Crews:  

LDA Passenger - 14 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Elevated Slab Concrete: Finish:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Elevated Slab Concrete: Point & Patch:  

LDA Passenger - 10 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Elevated Slab Concrete: Cure & Cleanup:  

LDA Passenger - 4 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Elevated Slab Concrete: Formwork:  

LDA Passenger - 16 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Pump House 
Elevated Slab Concrete: Roof Falsework:  

LDA Passenger - 24 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Overexc & Recompact 40' Widex 5' Deep:  

LDA Passenger - 17 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Overexc & Recompact 40' Widex 5' Deep:  

Scrapers 283 24 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Overexc & Recompact 40' Widex 5' Deep:  

Rubber Tired Dozers 613 16 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Overexc & Recompact 40' Widex 5' Deep:  

Rollers 315 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Overexc & Recompact 40' Widex 5' Deep:  

Graders 215 4 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Overexc & Recompact 40' Widex 5' Deep:  

Rubber Tired Dozers 140 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Overexc & Recompact 40' Widex 5' Deep:  

Pumps 24 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Overexc & Recompact 40' Widex 5' Deep:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Overexc & Recompact 40' Widex 5' Deep:  

T7 Heavy Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Remove Base Rock:  

LDA Passenger - 12 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Remove Base Rock:  

Scrapers 283 24 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Remove Base Rock:  

Rubber Tired Dozers 613 8 Offroad Equip 
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Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Remove Base Rock:  

Graders 215 4 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Remove Base Rock:  

Rubber Tired Dozers 140 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Remove Base Rock:  

Pumps 24 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Remove Base Rock:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: 
Remove Base Rock:  

T7 Heavy Duty - 4 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 11' Dia 
Piping:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 11' Dia 
Piping:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 11' Dia 
Piping:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 12' Dia 
Piping:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 12' Dia 
Piping:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: 12' Dia 
Piping:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: Flex 
Couplings:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: Flex 
Couplings:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: Flex 
Couplings:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: Air 
Valve:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: Air 
Valve:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: Air 
Valve:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: Install 
All Piping, Fittings & Valves:  

LDA Passenger - 20 Employees 
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Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: Install 
All Piping, Fittings & Valves:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Piping: Install 
All Piping, Fittings & Valves:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Butterfly 
Valves: 11' Hydraulicall Activated BFV:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Butterfly 
Valves: 11' Hydraulicall Activated BFV:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Butterfly 
Valves: 11' Hydraulicall Activated BFV:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Butterfly 
Valves: 8' Electrically Activated BFV:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Butterfly 
Valves: 8' Electrically Activated BFV:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Butterfly 
Valves: 8' Electrically Activated BFV:  

LDT1 Light Duty - 8 Trucks 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Flow Meter 
Vaults: Flow Meter Vaults, 16'x16'x20' Deep:  

LDA Passenger - 15 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Flow Meter 
Vaults: Flow Meter Vaults, 16'x16'x20' Deep:  

Pumps 210 2 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Flow Meter 
Vaults: Ultra Sonic Flow Meters:  

LDA Passenger - 20 Employees 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Flow Meter 
Vaults: Ultra Sonic Flow Meters:  

Cranes 340 8 Offroad Equip 

Intermediate 
Pumping Plant 

Intermediate Pumping Plant: Forebay From New North Canal: Flow Meter 
Vaults: Ultra Sonic Flow Meters:  

LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline: Dewatering for Conduits: Sumps and Pumps LDA Passenger - 18 Employees 

Pipeline Pipeline: Dewatering for Conduits: Sumps and Pumps LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline: Dewatering for Conduits: Sumps and Pumps Excavators 608 8 Offroad Equip 

Pipeline Pipeline: Dewatering for Conduits: Sumps and Pumps Off-Highway Trucks 500 32 Offroad Equip 

Pipeline Pipeline: Dewatering for Conduits: Sumps and Pumps Graders 285 8 Offroad Equip 

Pipeline Pipeline: Dewatering for Conduits: Sumps and Pumps Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline: Excavate & Stockpile For Reuse As BF:  LDA Passenger - 12 Employees 

Pipeline Pipeline: Excavate & Stockpile For Reuse As BF:  LDT1 Light Duty - 8 Trucks 
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Pipeline Pipeline: Excavate & Stockpile For Reuse As BF:  Excavators 608 8 Offroad Equip 

Pipeline Pipeline: Excavate & Stockpile For Reuse As BF:  Off-Highway Trucks 500 16 Offroad Equip 

Pipeline Pipeline: Excavate & Stockpile For Reuse As BF:  Graders 285 8 Offroad Equip 

Pipeline Pipeline: Pipe Procurement: Stage and Handle Pipe LDA Passenger - 24 Employees 

Pipeline Pipeline: Pipe Procurement: Stage and Handle Pipe LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline: Pipe Procurement: Stage and Handle Pipe Cranes 350 8 Offroad Equip 

Pipeline Pipeline: Pipe Procurement: Stage and Handle Pipe Cranes 200 8 Offroad Equip 

Pipeline Pipeline: Pipe Procurement: Stage and Handle Pipe Off-Highway Trucks 175 40 Offroad Equip 

Pipeline Pipeline: Place Pipe Bedding: Place Bedding LDA Passenger - 10 Employees 

Pipeline Pipeline: Place Pipe Bedding: Place Bedding LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline: Place Pipe Bedding: Place Bedding Graders 215 8 Offroad Equip 

Pipeline Pipeline: Place Pipe Bedding: Place Bedding Rollers 150 8 Offroad Equip 

Pipeline Pipeline: Place Pipe Bedding: Place Bedding T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline: Place Pipe Bedding: Place Bedding Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline: Set & Weld Pipe: Place Pipe LDA Passenger - 18 Employees 

Pipeline Pipeline: Set & Weld Pipe: Place Pipe LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline: Set & Weld Pipe: Place Pipe Cranes 340 8 Offroad Equip 

Pipeline Pipeline: Set & Weld Pipe: Place Pipe T7 Heavy Duty - 8 Trucks 

Pipeline Pipeline: Set & Weld Pipe: Weld Pipe LDA Passenger - 12 Employees 

Pipeline Pipeline: Set & Weld Pipe: Weld Pipe T7 Heavy Duty - 24 Trucks 

Pipeline Pipeline: Place Backfill: Place Sand in Pipe Zone LDA Passenger - 28 Employees 

Pipeline Pipeline: Place Backfill: Place Sand in Pipe Zone LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline: Place Backfill: Place Sand in Pipe Zone Rubber Tired Dozers 310 16 Offroad Equip 

Pipeline Pipeline: Place Backfill: Place Sand in Pipe Zone Graders 215 8 Offroad Equip 

Pipeline Pipeline: Place Backfill: Place Sand in Pipe Zone Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline: Place Backfill: Place Sand in Pipe Zone Rollers 150 16 Offroad Equip 

Pipeline Pipeline: Place Backfill: Place Sand in Pipe Zone Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline: Place Backfill: Place Sand in Pipe Zone Rollers 2.8 16 Offroad Equip 

Pipeline Pipeline: Place Backfill: Backfill - Load and Haul LDA Passenger - 10 Employees 

Pipeline Pipeline: Place Backfill: Backfill - Load and Haul LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline: Place Backfill: Backfill - Load and Haul Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline: Place Backfill: Backfill - Load and Haul Off-Highway Trucks 500 16 Offroad Equip 
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Pipeline Pipeline: Place Backfill: Backfill - Load and Haul Graders 285 8 Offroad Equip 

Pipeline Pipeline: Place Backfill: Backfill - Place and Compact LDA Passenger - 10 Employees 

Pipeline Pipeline: Place Backfill: Backfill - Place and Compact LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline: Place Backfill: Backfill - Place and Compact Rubber Tired Dozers 310 16 Offroad Equip 

Pipeline Pipeline: Place Backfill: Backfill - Place and Compact Rollers 315 8 Offroad Equip 

Pipeline Pipeline: Place Backfill: Backfill - Place and Compact Graders 215 8 Offroad Equip 

Pipeline Pipeline: Air and Vacuum Release:  LDA Passenger - 4 Employees 

Pipeline Pipeline: SWPPP:  LDA Passenger - 6 Employees 

Pipeline Pipeline: SWPPP:  LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline: Pumping Plant Transition Structure: Excavate and Stockpile LDA Passenger - 24 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Excavate and Stockpile LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline: Pumping Plant Transition Structure: Excavate and Stockpile Excavators 608 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Excavate and Stockpile Rubber Tired Dozers 410 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Excavate and Stockpile Rubber Tired Dozers 310 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Excavate and Stockpile Graders 215 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Excavate and Stockpile Graders 285 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Excavate and Stockpile Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Excavate and Stockpile Off-Highway Trucks 500 24 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Excavate and Stockpile Pumps 24 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Excavate and Stockpile LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline: Pumping Plant Transition Structure: Backfill LDA Passenger - 24 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Backfill LDT1 Light Duty - 8 Trucks 

Pipeline Pipeline: Pumping Plant Transition Structure: Backfill Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Backfill Off-Highway Trucks 405 24 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Backfill Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Backfill Graders 215 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Backfill Pumps 24 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Backfill Rollers 315 16 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Backfill Rubber Tired Dozers 410 16 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Bedding LDA Passenger - 18 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Bedding LDT1 Light Duty - 8 Trucks 
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Pipeline Pipeline: Pumping Plant Transition Structure: Place Bedding Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Bedding Off-Highway Trucks 405 16 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Bedding Graders 215 16 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Bedding Pumps 24 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Bedding Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Bedding Rollers 150 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Plant & 
Operations:  

Air Compressors 560 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Plant & 
Operations:  

Welders 30 16 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Plant & 
Operations:  

Generator Sets 150 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Plant & 
Operations:  

LDT2 Light Duty - 8 Trucks 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Plant & 
Operations:  

LDA Passenger - 8 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Plant & 
Operations:  

Cranes 147 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Plant & 
Operations:  

Cranes 335 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Placing Crews:  LDA Passenger - 24 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Placing Crews:  Pumps 210 16 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Finish:  LDA Passenger - 16 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Point and 
Patch:  

LDA Passenger - 10 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Treat CJ:  LDA Passenger - 6 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Treat CJ:  Air Compressors 123 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Cure & Cleanup:  LDA Passenger - 4 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: SOG Concrete: Formwork:  LDA Passenger - 16 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: Plant & 
Operations:  

Air Compressors 560 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: Plant & 
Operations:  

Welders 30 16 Offroad Equip 
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Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: Plant & 
Operations:  

Generator Sets 150 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: Plant & 
Operations:  

LDT2 Light Duty - 8 Trucks 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: Plant & 
Operations:  

LDA Passenger - 8 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: Plant & 
Operations:  

Cranes 147 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: Plant & 
Operations:  

Cranes 335 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: Placing 
Crews:  

LDA Passenger - 10 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: Placing 
Crews:  

Pumps 210 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: Finish:  LDA Passenger - 16 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: Point and 
Patch:  

LDA Passenger - 10 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: Treat CJ:  LDA Passenger - 6 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: Treat CJ:  Air Compressors 123 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: Cure & 
Cleanup:  

LDA Passenger - 4 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Place Wall Concrete: 
Formwork:  

LDA Passenger - 16 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Roof Falsework: Plant & 
Operations:  

Air Compressors 560 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Roof Falsework: Plant & 
Operations:  

Welders 30 16 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Roof Falsework: Plant & 
Operations:  

Generator Sets 150 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Roof Falsework: Plant & 
Operations:  

LDT2 Light Duty - 8 Trucks 

Pipeline Pipeline: Pumping Plant Transition Structure: Roof Falsework: Plant & 
Operations:  

LDA Passenger - 8 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Roof Falsework: Plant & 
Operations:  

Cranes 147 8 Offroad Equip 
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Pipeline Pipeline: Pumping Plant Transition Structure: Roof Falsework: Plant & 
Operations:  

Cranes 335 8 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Roof Falsework: Placing 
Crews:  

LDA Passenger - 24 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Roof Falsework: Placing 
Crews:  

Pumps 210 16 Offroad Equip 

Pipeline Pipeline: Pumping Plant Transition Structure: Roof Falsework: Finish:  LDA Passenger - 16 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Roof Falsework: Point and 
Patch:  

LDA Passenger - 10 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Roof Falsework: Cure & 
Cleanup:  

LDA Passenger - 4 Employees 

Pipeline Pipeline: Pumping Plant Transition Structure: Roof Falsework: Formwork:  LDA Passenger - 16 Employees 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Haul LDA Passenger - 24 Employees 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Haul LDT1 Light Duty - 8 Trucks 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Haul Excavators 608 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Haul Rubber Tired Dozers 410 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Haul Rubber Tired Dozers 310 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Haul Graders 215 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Haul Graders 285 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Haul Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Haul Off-Highway Trucks 500 24 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Haul Pumps 24 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Haul LDT1 Light Duty - 8 Trucks 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Stockpile LDA Passenger - 24 Employees 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Stockpile LDT1 Light Duty - 8 Trucks 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Stockpile Excavators 608 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Stockpile Rubber Tired Dozers 410 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Stockpile Rubber Tired Dozers 310 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Stockpile Graders 215 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Stockpile Graders 285 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Stockpile Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Stockpile Off-Highway Trucks 500 24 Offroad Equip 
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Pipeline  Pipeline to Canal Transition Structure: Excavate and Stockpile Pumps 24 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Excavate and Stockpile LDT1 Light Duty - 8 Trucks 

Pipeline  Pipeline to Canal Transition Structure: Backfill LDA Passenger - 24 Employees 

Pipeline  Pipeline to Canal Transition Structure: Backfill LDT1 Light Duty - 8 Trucks 

Pipeline  Pipeline to Canal Transition Structure: Backfill Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Backfill Off-Highway Trucks 405 32 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Backfill Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Backfill Graders 215 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Backfill Pumps 24 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Backfill Rollers 315 16 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Backfill Rubber Tired Dozers 410 16 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Place Bedding LDA Passenger - 18 Employees 

Pipeline  Pipeline to Canal Transition Structure: Place Bedding LDT1 Light Duty - 8 Trucks 

Pipeline  Pipeline to Canal Transition Structure: Place Bedding Rubber Tired Loaders 164 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Place Bedding Off-Highway Trucks 405 16 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Place Bedding Graders 215 16 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Place Bedding Pumps 24 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Place Bedding Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Place Bedding Rollers 150 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: SOG Concrete: Plant & Operations:  Air Compressors 560 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: SOG Concrete: Plant & Operations:  Welders 30 16 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: SOG Concrete: Plant & Operations:  Generator Sets 150 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: SOG Concrete: Plant & Operations:  LDT2 Light Duty - 8 Trucks 

Pipeline  Pipeline to Canal Transition Structure: SOG Concrete: Plant & Operations:  LDA Passenger - 6 Employees 

Pipeline  Pipeline to Canal Transition Structure: SOG Concrete: Plant & Operations:  Cranes 335 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: SOG Concrete: Placing Crews:  LDA Passenger - 24 Employees 

Pipeline  Pipeline to Canal Transition Structure: SOG Concrete: Placing Crews:  Pumps 210 16 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: SOG Concrete: Finish:  LDA Passenger - 16 Employees 

Pipeline  Pipeline to Canal Transition Structure: SOG Concrete: Point and Patch:  LDA Passenger - 10 Employees 

Pipeline  Pipeline to Canal Transition Structure: SOG Concrete: Treat CJ:  LDA Passenger - 6 Employees 

Pipeline  Pipeline to Canal Transition Structure: SOG Concrete: Treat CJ:  Air Compressors 123 8 Offroad Equip 
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Pipeline  Pipeline to Canal Transition Structure: SOG Concrete: Cure & Cleanup:  LDA Passenger - 4 Employees 

Pipeline  Pipeline to Canal Transition Structure: SOG Concrete: Formwork:  LDA Passenger - 16 Employees 

Pipeline  Pipeline to Canal Transition Structure: Place Wall Concrete: Plant & 
Operations:  

Air Compressors 560 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Place Wall Concrete: Plant & 
Operations:  

Welders 30 16 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Place Wall Concrete: Plant & 
Operations:  

Generator Sets 150 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Place Wall Concrete: Plant & 
Operations:  

LDT2 Light Duty - 8 Trucks 

Pipeline  Pipeline to Canal Transition Structure: Place Wall Concrete: Plant & 
Operations:  

LDA Passenger - 6 Employees 

Pipeline  Pipeline to Canal Transition Structure: Place Wall Concrete: Plant & 
Operations:  

Cranes 335 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Place Wall Concrete: Placing Crews:  LDA Passenger - 14 Employees 

Pipeline  Pipeline to Canal Transition Structure: Place Wall Concrete: Placing Crews:  Pumps 210 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Place Wall Concrete: Finish:  LDA Passenger - 16 Employees 

Pipeline  Pipeline to Canal Transition Structure: Place Wall Concrete: Point and Patch:  LDA Passenger - 10 Employees 

Pipeline  Pipeline to Canal Transition Structure: Place Wall Concrete: Treat CJ:  LDA Passenger - 6 Employees 

Pipeline  Pipeline to Canal Transition Structure: Place Wall Concrete: Treat CJ:  Air Compressors 123 8 Offroad Equip 

Pipeline  Pipeline to Canal Transition Structure: Place Wall Concrete: Cure & Cleanup:  LDA Passenger - 4 Employees 

Pipeline  Pipeline to Canal Transition Structure: Place Wall Concrete: Formwork:  LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing: Clearing/Grubbing  Graders 215 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing: Clearing/Grubbing  Excavators 315 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing: Clearing/Grubbing  Rubber Tired Dozers 285 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing: Clearing/Grubbing  Scrapers 313 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing: Clearing/Grubbing  Tractors/Loaders/Back
hoes 

48 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing: Clearing/Grubbing  LDA Passenger - 2 Employees 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing: Dewatering  Pumps 10 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing: Dewatering  Off-Highway Trucks 479 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Clearing/Grubbing: Dewatering  LDA Passenger - 5 Employees 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Haul To Waste  Rubber Tired Dozers 310 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Haul To Waste  Graders 215 8 Offroad Equip 
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Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Haul To Waste  Pumps 24 4 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Haul To Waste  Excavators 608 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Haul To Waste  Rubber Tired Dozers 410 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Haul To Waste  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Haul To Waste  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Haul To Waste  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Haul To Waste  T7 Heavy Duty - 4 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Haul To Waste  LDA Passenger - 19 Employees 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Stockpile  T7 Heavy Duty - 4 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Stockpile  Off-Highway Trucks 500 24 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Stockpile  LDA Passenger - 2 Employees 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Stockpile  Graders 215 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Stockpile  Rubber Tired Dozers 310 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Stockpile  Rubber Tired Dozers 410 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Stockpile  Excavators 608 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Stockpile  Pumps 24 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Excavation & Stockpile  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Place Stockpiled Material As Backfill  Rubber Tired Loaders 164 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Place Stockpiled Material As Backfill  Rollers 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Place Stockpiled Material As Backfill  Rubber Tired Dozers 140 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Place Stockpiled Material As Backfill  Rubber Tired Dozers 310 4 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Place Stockpiled Material As Backfill  Plate Compactors 6.5 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Place Stockpiled Material As Backfill  Pumps 24 4 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Place Stockpiled Material As Backfill  T7 Heavy Duty - 4 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Place Stockpiled Material As Backfill  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Place Stockpiled Material As Backfill  Off-Highway Trucks 405 24 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill: Place Stockpiled Material As Backfill  LDA Passenger - 2 Employees 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill:Import & Place Material:: Graders 215 4 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill:Import & Place Material:: Rollers 315 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill:Import & Place Material:: Rubber Tired Loaders 164 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill:Import & Place Material:: Rubber Tired Dozers 310 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill:Import & Place Material:: Pumps 24 8 Offroad Equip 
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Pumping Plant 1 Pumping Plant 1: Excavation & Backfill:Import & Place Material:: T7 Heavy Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill:Import & Place Material:: Off-Highway Trucks 405 32 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Excavation & Backfill:Import & Place Material:: LDA Passenger - 23 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Place Gavel Bedding  Rollers 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Place Gavel Bedding  Graders 215 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Place Gavel Bedding  Rubber Tired Loaders 164 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Place Gavel Bedding  Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Place Gavel Bedding  Pumps 24 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Place Gavel Bedding  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Place Gavel Bedding  Off-Highway Trucks 405 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Place Gavel Bedding  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Drive Foundation Piles  Cranes 350 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Drive Foundation Piles  Off-Highway Trucks 175 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Drive Foundation Piles  Cranes 200 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Drive Foundation Piles  Rubber Tired Loaders 164 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Drive Foundation Piles  Other Construction 
Equipment 

500 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Drive Foundation Piles  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Drive Foundation Piles  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Place Concrete Fill In Piles  Cranes 160 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Place Concrete Fill In Piles  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Place Concrete Fill In Piles  LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids Lagoons: 
Plant & Operations: 

Welders 30 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids Lagoons: 
Plant & Operations: 

Air Compressors 560 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids Lagoons: 
Plant & Operations: 

Cranes 147 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids Lagoons: 
Plant & Operations: 

Generator Sets 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids Lagoons: 
Plant & Operations: 

LDT2 Light Duty - 8 Trucks 
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Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids Lagoons: 
Plant & Operations: 

LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids Lagoons: 
Placing Crews: 

Pumps 210 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids Lagoons: 
Placing Crews: 

LDA Passenger - 32 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids Lagoons: 
Point & Patch: 

LDA Passenger - 10 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids Lagoons: 
Treat CJ: 

Air Compressors 123 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids Lagoons: 
Treat CJ: 

LDA Passenger - 6 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids Lagoons: 
Cure & Cleanup: 

LDA Passenger - 2 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation SOG & Solids Lagoons: 
Formwork: 

LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: Plant 
& Operations: 

Welders 30 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: Plant 
& Operations: 

Air Compressors 560 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: Plant 
& Operations: 

Cranes 147 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: Plant 
& Operations: 

Generator Sets 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: Plant 
& Operations: 

LDT2 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: Plant 
& Operations: 

LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: 
Placing Crews: 

Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: 
Placing Crews: 

LDA Passenger - 14 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: Finish: LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: Point 
& Patch: 

LDA Passenger - 10 Employees 
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Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: Treat 
CJ: 

Air Compressors 123 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: Treat 
CJ: 

LDA Passenger - 6 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Wall Concrete: Cure & 
Cleanup: 

LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Basin Roof Concrete: 
Placing Crews: 

LDA Passenger - 14 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Basin Roof Concrete: 
Placing Crews: 

Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Basin Roof Concrete: 
Finish: 

LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Basin Roof Concrete: 
Point & Patch: 

LDA Passenger - 10 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Basin Roof Concrete: 
Cure & Cleanup: 

LDA Passenger - 2 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Basin Roof Concrete: 
Formwork: 

LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Sedimentation Basin Roof Concrete: 
Roof Falsework: 

LDA Passenger - 26 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Hanging & Baffle Wall Concrete: 
Plant & Operations: 

Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Hanging & Baffle Wall Concrete: 
Plant & Operations: 

LDA Passenger - 14 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Hanging & Baffle Wall Concrete: 
Finish: 

LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Hanging & Baffle Wall Concrete: 
Point & Patch: 

LDA Passenger - 10 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Hanging & Baffle Wall Concrete: 
Treat CJ: 

Air Compressors 123 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Hanging & Baffle Wall Concrete: 
Treat CJ: 

LDA Passenger - 6 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Hanging & Baffle Wall Concrete: Cure 
& Cleanup: 

LDA Passenger - 4 Employees 

Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Hanging & Baffle Wall Concrete: 
Formwork: 

LDA Passenger - 16 Employees 
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Pumping Plant 1 Pumping Plant 1: Sedimentation Basin: Hanging Wall Falsework  LDA Passenger - 24 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Place Gravel Bedding  Graders 215 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Place Gravel Bedding  Rubber Tired Loaders 164 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Place Gravel Bedding  Rollers 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Place Gravel Bedding  Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Place Gravel Bedding  Pumps 24 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Place Gravel Bedding  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Pump House: Place Gravel Bedding  Off-Highway Trucks 405 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Place Gravel Bedding  LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Drive Foundation Piles  Rubber Tired Loaders 164 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Drive Foundation Piles  Cranes 200 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Drive Foundation Piles  Other Construction 
Equipment 

500 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Drive Foundation Piles  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Pump House: Drive Foundation Piles  Cranes 350 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Drive Foundation Piles  Off-Highway Trucks 175 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Drive Foundation Piles  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Place Concrete Fill On Piles  Cranes 160 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Place Concrete Fill On Piles  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Pump House: Place Concrete Fill On Piles  LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Plant & Operations: Welders 30 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Plant & Operations: Air Compressors 560 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Plant & Operations: Cranes 147 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Plant & Operations: Generator Sets 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Plant & Operations: LDT2 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Plant & Operations: Cranes 335 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Plant & Operations: LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Placing Crews: Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Placing Crews: LDA Passenger - 14 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Finish: LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Point & Patch: LDA Passenger - 10 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Treat CJ: LDA Passenger - 6 Employees 
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Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Treat CJ: Air Compressors 123 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Cure & Cleanup: LDA Passenger - 4 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Slab On Grade Concrete: Formwork: LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Plant & 
Operations: 

Cranes 147 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Plant & 
Operations: 

Generator Sets 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Plant & 
Operations: 

LDT2 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Plant & 
Operations: 

Cranes 335 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Plant & 
Operations: 

LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Plant & 
Operations: 

Welders 30 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Plant & 
Operations: 

Air Compressors 560 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Placing Crews: Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Placing Crews: LDA Passenger - 14 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Finish: LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Point & Patch: LDA Passenger - 10 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Treat CJ: Air Compressors 123 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Treat CJ: LDA Passenger - 6 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Cure & Cleanup: LDA Passenger - 4 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Wall Concrete: Formwork: LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Plant & 
Operations: 

Welders 30 16 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Plant & 
Operations: 

Air Compressors 560 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Plant & 
Operations: 

Cranes 147 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Plant & 
Operations: 

Generator Sets 150 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Plant & 
Operations: 

LDT2 Light Duty - 8 Trucks 
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Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Plant & 
Operations: 

Cranes 335 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Plant & 
Operations: 

LDA Passenger - 8 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Placing Crews: Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Placing Crews: LDA Passenger - 14 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Finish: LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Point & Patch: LDA Passenger - 10 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Cure & Cleanup: LDA Passenger - 4 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Pump House Roof Concrete: Formwork: LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Pump House: Roof Falsework  LDA Passenger - 26 Employees 

Pumping Plant 1 Pumping Plant 1: Flow Meter Vaults: Flow Meter Vault Concrete  Pumps 210 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Flow Meter Vaults: Flow Meter Vault Concrete  LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Flow Meter Vaults: Ultra-Sonic Flow Meters  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Flow Meter Vaults: Ultra-Sonic Flow Meters  Cranes 340 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Flow Meter Vaults: Ultra-Sonic Flow Meters  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Butterfly Valves: Electrical Actuated BFV(96")  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Butterfly Valves: Electrical Actuated BFV(96")  Cranes 340 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Butterfly Valves: Electrical Actuated BFV(96")  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Butterfly Valves: Hydraulic Actuated BFV(96")  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Butterfly Valves: Hydraulic Actuated BFV(96")  Cranes 340 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Butterfly Valves: Hydraulic Actuated BFV(96")  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Piping To Outside: Discharge Piping (8' Dia)  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Piping To Outside: Discharge Piping (8' Dia)  Cranes 340 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Piping To Outside: Discharge Piping (8' Dia)  T7 Heavy Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Piping To Outside: Discharge Piping (8' Dia)  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Piping To Outside: Installation Of Pumps, Valves & Fittings  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Piping To Outside: Installation Of Pumps, Valves & Fittings  Cranes 340 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Piping To Outside: Installation Of Pumps, Valves & Fittings  LDA Passenger - 16 Employees 

Pumping Plant 1 Pumping Plant 1: Piping To Outside: Flex Couplings  LDT1 Light Duty - 8 Trucks 

Pumping Plant 1 Pumping Plant 1: Piping To Outside: Flex Couplings  Cranes 340 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Piping To Outside: Flex Couplings  LDA Passenger - 18 Employees 

Pumping Plant 1 Pumping Plant 1: Piping To Outside: Air Valves  LDT1 Light Duty - 8 Trucks 
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Pumping Plant 1 Pumping Plant 1: Piping To Outside: Air Valves  Cranes 340 8 Offroad Equip 

Pumping Plant 1 Pumping Plant 1: Piping To Outside: Air Valves  LDA Passenger - 18 Employees 

River Intake 1 River Intake 1: Clear & Grub/Demolition  Excavators 315 8 Offroad Equip 

River Intake 1 River Intake 1: Clear & Grub/Demolition  Graders 215 8 Offroad Equip 

River Intake 1 River Intake 1: Clear & Grub/Demolition  Rubber Tired Dozers 285 8 Offroad Equip 

River Intake 1 River Intake 1: Clear & Grub/Demolition  Tractors/Loaders/Back
hoes 

48 24 Offroad Equip 

River Intake 1 River Intake 1: Clear & Grub/Demolition  LDA Passenger - 15 Employees 

River Intake 1 River Intake 1: Construct Detour Road: Dewater  Pumps 10 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road: Dewater  Off-Highway Trucks 479 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road: Dewater  LDA Passenger - 5 Employees 

River Intake 1 River Intake 1: Construct Detour Road: Overexc/Recompact  Excavators 315 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road: Overexc/Recompact  Plate Compactors 6.5 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road: Overexc/Recompact  LDA Passenger - 5 Employees 

River Intake 1 River Intake 1: Construct Detour Road: Import/Place Fill LDA Passenger - 12 Employees 

River Intake 1 River Intake 1: Construct Detour Road: Import/Place Fill Excavators 315 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road: Import/Place Fill Graders 215 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road: Import/Place Fill Rubber Tired Loaders 164 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road: Import/Place Fill Scrapers 313 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road: Import/Place Fill Off-Highway Trucks 189 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road: Import/Place Fill T7 Heavy Duty - 8 Trucks 

River Intake 1 River Intake 1: Construct Detour Road: Base & Paving LDA Passenger - 2 Employees 

River Intake 1 River Intake 1: Construct Detour Road: Base & Paving Pavers 89 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road: Base & Paving Paving Equipment 82 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road: Base & Paving Rollers 84 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Detour Road: Stripe & Sign LDA Passenger - 8 Employees 

River Intake 1 River Intake 1: Construct Detour Road: Stripe & Sign Off-Highway Trucks 479 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Dewater Pumps 10 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Dewater Off-Highway Trucks 479 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Dewater LDA Passenger - 5 Employees 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: 
Overexc/Recompact 

Excavators 315 8 Offroad Equip 
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River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: 
Overexc/Recompact 

Plate Compactors 6.5 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: 
Overexc/Recompact 

LDA Passenger - 5 Employees 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Import & Place 
Fill 

LDA Passenger - 12 Employees 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Import & Place 
Fill 

Excavators 315 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Import & Place 
Fill 

Graders 215 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Import & Place 
Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Import & Place 
Fill 

Scrapers 313 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Import & Place 
Fill 

Off-Highway Trucks 189 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Import & Place 
Fill 

T7 Heavy Duty - 8 Trucks 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Asphalt Concrete 
F/Road 

LDA Passenger - 2 Employees 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Asphalt Concrete 
F/Road 

Pavers 89 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Asphalt Concrete 
F/Road 

Paving Equipment 82 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Asphalt Concrete 
F/Road 

Rollers 84 8 Offroad Equip 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Stripe & Sign LDA Passenger - 8 Employees 

River Intake 1 River Intake 1: Const B/U Levee/Widen Levee Top Access: Stripe & Sign Off-Highway Trucks 479 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet Piles: 
Drive Sheet Piles, PZ40: 

Air Compressors 123 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet Piles: 
Drive Sheet Piles, PZ40: 

Other Construction 
Equipment 

31 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet Piles: 
Drive Sheet Piles, PZ40: 

Other Construction 
Equipment 

325 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet Piles: 
Drive Sheet Piles, PZ40: 

Welders 30 8 Offroad Equip 
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River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet Piles: 
Drive Sheet Piles, PZ40: 

category 1 work boats 100 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet Piles: 
Drive Sheet Piles, PZ40: 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet Piles: 
Drive Sheet Piles, PZ40: 

Cranes 335 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet Piles: 
Drive Sheet Piles, PZ40: 

LDA Passenger - 16 Employees 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet Piles: 
Cutoff & Remove Sheetpiles: 

Air Compressors 123 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet Piles: 
Cutoff & Remove Sheetpiles: 

Other Construction 
Equipment 

31 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet Piles: 
Cutoff & Remove Sheetpiles: 

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet Piles: 
Cutoff & Remove Sheetpiles: 

category 1 work boats 100 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet Piles: 
Cutoff & Remove Sheetpiles: 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Sheet Piles: 
Cutoff & Remove Sheetpiles: 

LDA Passenger - 18 Employees 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts: 

category 1 work boats 100 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts: 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts: 

Cranes 335 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts: 

LDA Passenger - 24 Employees 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts: 

Air Compressors 123 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts: 

Other Construction 
Equipment 

31 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts: 

Other Construction 
Equipment 

325 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Install Wales & Struts: 

Welders 30 16 Offroad Equip 
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River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Cutoff & Remove Sheetpiles: 

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Cutoff & Remove Sheetpiles: 

category 1 work boats 100 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Cutoff & Remove Sheetpiles: 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Cutoff & Remove Sheetpiles: 

LDA Passenger - 8 Employees 

River Intake 1 River Intake 1: Construct Sheetpile Cofferdam: Install & Remove Wales & 
Struts: Cutoff & Remove Sheetpiles: 

Air Compressors 123 8 Offroad Equip 

River Intake 1 River Intake 1: Excavate Cell: Clamshell Excavation category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Excavate Cell: Clamshell Excavation category 1 work boats 100 8 Marine 

River Intake 1 River Intake 1: Excavate Cell: Clamshell Excavation Cranes 335 8 Offroad Equip 

River Intake 1 River Intake 1: Excavate Cell: Clamshell Excavation LDA Passenger - 8 Employees 

River Intake 1 River Intake 1: Excavate Cell: Unload Barge & Export Rubber Tired Loaders 164 8 Offroad Equip 

River Intake 1 River Intake 1: Excavate Cell: Unload Barge & Export Rubber Tired Dozers 140 8 Offroad Equip 

River Intake 1 River Intake 1: Excavate Cell: Unload Barge & Export LDT1 Light Duty - 8 Trucks 

River Intake 1 River Intake 1: Excavate Cell: Unload Barge & Export LDT2 Light Duty - 24 Trucks 

River Intake 1 River Intake 1: Excavate Cell: Unload Barge & Export LDA Passenger - 12 Employees 

River Intake 1 River Intake 1: Drive Foundation Piles: Provide Piles: Purchase Piles, 24" X 
90': 

Cranes 280 8 Offroad Equip 

River Intake 1 River Intake 1: Drive Foundation Piles: Provide Piles: Purchase Piles, 24" X 
90': 

LDA Passenger - 12 Employees 

River Intake 1 River Intake 1: Drive Foundation Piles: Provide Piles: Weld Bottom Closure & 
Joint: 

Welders 30 16 Offroad Equip 

River Intake 1 River Intake 1: Drive Foundation Piles: Provide Piles: Weld Bottom Closure & 
Joint: 

Cranes 280 4 Offroad Equip 

River Intake 1 River Intake 1: Drive Foundation Piles: Provide Piles: Weld Bottom Closure & 
Joint: 

LDA Passenger - 6 Employees 

River Intake 1 River Intake 1: Drive Foundation Piles: Drive Piles: Drive Foundation Piles: Air Compressors 123 8 Offroad Equip 

River Intake 1 River Intake 1: Drive Foundation Piles: Drive Piles: Drive Foundation Piles: Other Construction 
Equipment 

31 8 Offroad Equip 

River Intake 1 River Intake 1: Drive Foundation Piles: Drive Piles: Drive Foundation Piles: category 1 work boats 100 8 Marine 

River Intake 1 River Intake 1: Drive Foundation Piles: Drive Piles: Drive Foundation Piles: category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Drive Foundation Piles: Drive Piles: Drive Foundation Piles: Cranes 335 8 Offroad Equip 
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River Intake 1 River Intake 1: Drive Foundation Piles: Drive Piles: Drive Foundation Piles: LDA Passenger - 14 Employees 

River Intake 1 River Intake 1: Drive Foundation Piles: Drive Piles: Drive Foundation Piles: Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Place Tremie Plug: Unwater Cell Pumps 100 32 Offroad Equip 

River Intake 1 River Intake 1: Place Tremie Plug: Unwater Cell LDA Passenger - 4 Employees 

River Intake 1 River Intake 1: Place Tremie Plug: Place Concrete Pumps 210 16 Offroad Equip 

River Intake 1 River Intake 1: Place Tremie Plug: Place Concrete Pumps 210 16 Offroad Equip 

River Intake 1 River Intake 1: Place Tremie Plug: Place Concrete Pumps 127 16 Offroad Equip 

River Intake 1 River Intake 1: Place Tremie Plug: Place Concrete LDA Passenger - 24 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe:Set Pipe forms & Bulkhead 

LDA Passenger - 31 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe:Set Pipe forms & Bulkhead 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe:Set Pipe forms & Bulkhead 

Pumps 127 2 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe:Set Pipe forms & Bulkhead 

Cranes 235 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe:Set Pipe forms & Bulkhead 

Welders 30 24 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Equip Intake for Jacking 

LDA Passenger - 21 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Equip Intake for Jacking 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Equip Intake for Jacking 

Pumps 127 2 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Equip Intake for Jacking 

Cranes 235 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Equip Intake for Jacking 

Welders 30 24 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe:Set TBM & Jacking Frame 

LDA Passenger - 26 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe:Set TBM & Jacking Frame 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe:Set TBM & Jacking Frame 

Cranes 235 16 Offroad Equip 
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River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe:Set TBM & Jacking Frame 

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Jack Pipe inplace 

LDA Passenger - 26 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Jack Pipe inplace 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Jack Pipe inplace 

Cranes 235 16 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Jack Pipe inplace 

Other Material Handling 
Equipment 

127 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Jack Pipe inplace 

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Remove TBM & Haul to Pier 

LDA Passenger - 26 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Remove TBM & Haul to Pier 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Remove TBM & Haul to Pier 

Cranes 235 16 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Remove TBM & Haul to Pier 

Other Material Handling 
Equipment 

127 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Micro Tunnel 
Intake Pipe: Remove TBM & Haul to Pier 

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Grouting: Pump 
Anular Grout 

LDA Passenger - 26 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Grouting: Pump 
Anular Grout 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Grouting: Pump 
Anular Grout 

Cranes 235 16 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Grouting: Pump 
Anular Grout 

Welders 30 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Grouting: Clean 
Pipe 

LDA Passenger - 26 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Grouting: Clean 
Pipe 

Cranes 235 16 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Grouting: Clean 
Pipe 

Welders 30 8 Offroad Equip 
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River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Grouting: Clean 
Pipe 

category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Muck Disposal: 
Muck Disposal 

LDA Passenger - 10 Employees 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Muck Disposal: 
Muck Disposal 

Rollers 315 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Muck Disposal: 
Muck Disposal 

Rubber Tired Dozers 140 8 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Muck Disposal: 
Muck Disposal 

Off-Highway Trucks 235 16 Offroad Equip 

River Intake 1 River Intake 1: Microtunnel Intake Conduits: Microtunneling:Muck Disposal: 
Muck Disposal 

Rubber Tired Loaders 164 8 Offroad Equip 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Plant & Operations: Welders 30 16 Offroad Equip 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Plant & Operations: Air Compressors 560 8 Offroad Equip 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Plant & Operations: Generator Sets 150 8 Offroad Equip 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Plant & Operations: LDT2 Light Duty - 8 Trucks 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Plant & Operations: Cranes 335 8 Offroad Equip 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Plant & Operations: LDA Passenger - 6 Employees 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Placing Crew: Pumps 210 8 Offroad Equip 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Placing Crew: Pumps 127 8 Offroad Equip 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Placing Crew: LDA Passenger - 14 Employees 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Point & Patch: LDA Passenger - 8 Employees 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Treat CJ: LDA Passenger - 6 Employees 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Cure & Cleanup: LDA Passenger - 4 Employees 

River Intake 1 River Intake 1: Place Concrete Hopper: Place Concrete: Formwork: LDA Passenger - 16 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Plant & 
Operations: 

Air Compressors 560 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Plant & 
Operations: 

Welders 30 16 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Plant & 
Operations: 

Generator Sets 150 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Plant & 
Operations: 

LDT2 Light Duty - 8 Trucks 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Plant & 
Operations: 

Cranes 335 8 Offroad Equip 
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River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Plant & 
Operations: 

LDA Passenger - 6 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Placing 
Crew: 

Pumps 127 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Placing 
Crew: 

Pumps 210 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Placing 
Crew: 

LDA Passenger - 16 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Point & 
Patch: 

LDA Passenger - 10 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Treat CJ: LDA Passenger - 6 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Cure & 
Cleanup: 

LDA Passenger - 4 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Outside Walls Concrete: Formwork: LDA Passenger - 16 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Falsework Up/Down For Roof: LDA Passenger - 12 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Plant & Operations: Air Compressors 560 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Plant & Operations: Welders 30 16 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Plant & Operations: Generator Sets 150 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Plant & Operations: LDT2 Light Duty - 8 Trucks 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Plant & Operations: Cranes 335 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Plant & Operations: LDA Passenger - 6 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Placing Crew: Pumps 210 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Placing Crew: Pumps 127 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Placing Crew: LDA Passenger - 14 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Finish: LDA Passenger - 16 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Point & Patch: LDA Passenger - 10 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Treat CJ: Air Compressors 123 8 Offroad Equip 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Treat CJ: LDA Passenger - 6 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Cure & Cleanup: LDA Passenger - 8 Employees 

River Intake 1 River Intake 1: Construct Walls & Deck: Slab Concrete: Formwork: LDA Passenger - 16 Employees 

River Intake 1 River Intake 1: Bridge Rubber Tired Dozers 285 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge Scrapers 313 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge Rubber Tired Loaders 164 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge Pavers 89 8 Offroad Equip 
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River Intake 1 River Intake 1: Bridge Paving Equipment 82 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge Rollers 84 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge Trenchers 69 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge Off-Highway Trucks 189 8 Offroad Equip 

River Intake 1 River Intake 1: Bridge LDA Passenger - 18 Employees 

River Intake 1 River Intake 1: Rip Rap: Place Rip Rap Excavators 163 8 Offroad Equip 

River Intake 1 River Intake 1: Rip Rap: Place Rip Rap Rubber Tired Loaders 164 16 Offroad Equip 

River Intake 1 River Intake 1: Rip Rap: Place Rip Rap LDT1 Light Duty - 8 Trucks 

River Intake 1 River Intake 1: Rip Rap: Place Rip Rap LDA Passenger - 8 Employees 

River Intake 1 River Intake 1: Rip Rap: Place Bedding Material Rubber Tired Loaders 164 16 Offroad Equip 

River Intake 1 River Intake 1: Rip Rap: Place Bedding Material Graders 215 8 Offroad Equip 

River Intake 1 River Intake 1: Rip Rap: Place Bedding Material LDT2 Light Duty - 8 Trucks 

River Intake 1 River Intake 1: Rip Rap: Place Bedding Material LDA Passenger - 12 Employees 

River Intake 1 River Intake 1: Rip Rap: Place Fabric LDA Passenger - 10 Employees 

River Intake 1 River Intake 1: Cleanup, Demobe LDA Passenger - 16 Employees 

River Intake 1 River Intake 1: Cleanup, Demobe Cranes 335 8 Offroad Equip 

River Intake 1 River Intake 1: Cleanup, Demobe category 1 work boats 100 8 Marine 

River Intake 1 River Intake 1: Cleanup, Demobe category 1 work boats 400 8 Marine 

River Intake 1 River Intake 1: Barge Unloading Facility: Construct Barge Unloading Facility LDA Passenger - 13 Employees 

River Intake 1 River Intake 1: Barge Unloading Facility: Construct Barge Unloading Facility Cranes 147 8 Offroad Equip 

River Intake 1 River Intake 1: Barge Unloading Facility: Construct Barge Unloading Facility Rough Terrain Forklifts 83 16 Offroad Equip 

River Intake 1 River Intake 1: Barge Unloading Facility: Construct Barge Unloading Facility Tractors/Loaders/Back
hoes 

48 16 Offroad Equip 

River Intake 1 River Intake 1: Barge Unloading Facility: Remove Barge Unloading Facility Cranes 147 8 Offroad Equip 

River Intake 1 River Intake 1: Barge Unloading Facility: Remove Barge Unloading Facility Rough Terrain Forklifts 83 16 Offroad Equip 

River Intake 1 River Intake 1: Barge Unloading Facility: Remove Barge Unloading Facility Tractors/Loaders/Back
hoes 

48 16 Offroad Equip 

River Intake 1 River Intake 1: Barge Unloading Facility: Remove Barge Unloading Facility LDA Passenger - 13 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-413 
November 2013 

ICF 00674.11 

 

Phase Phase Directory CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Wall Concrete: Placing Crews 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Wall Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Wall Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Place Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Backfill:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 
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Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 20 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rollers 315 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 
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Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Placing Crews 

LDA Passenger - 20 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Point and Patch 

LDA Passenger - 10 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Wall Concrete: Placing Crews 

LDA Passenger - 14 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Backfill:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavate Channel/Build Levee:  

LDA Passenger - 12 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavate Channel/Build Levee:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavate Channel/Build Levee:  

Rollers 315 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavate Channel/Build Levee:  

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavate Channel/Build Levee:  

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Place Sheetpile Cells 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Place Sheetpile Cells 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Place Sheetpile Cells 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Place Sheetpile Cells 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Place Sheetpile Cells 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Place Sheetpile Cells 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Place Sheetpile Cells 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

LDA Passenger - 10 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

LDT1 Light Duty - 8 Trucks 
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Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Install Walers 

LDA Passenger - 14 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Install Walers 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Install Walers 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Install Walers 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Install Walers 

Welders 46 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Repair Levee:  

LDA Passenger - 12 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Repair Levee:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Repair Levee:  

Rollers 315 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Repair Levee:  

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Repair Levee:  

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Cranes 350 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Off-Highway Trucks 500 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Off-Highway Trucks 500 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SOG Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Wall Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Wall Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Wall Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Wall Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Wall Concrete: Formwork 

LDA Passenger - 16 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Roof Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Roof Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Roof Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Roof Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Roof Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Roof Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Roof Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Roof Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Roof Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Backfill:  

LDA Passenger - 32 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Backfill:  

Graders 215 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SWPP:  

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert 
Section: SWPP:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 
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Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Point and Patch 

LDA Passenger - 10 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Invert Slab Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Placing Crews 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Backfill:  

LDA Passenger - 26 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Cranes 335 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Placing Crews 

LDA Passenger - 14 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Placing Crews 

LDA Passenger - 14 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Backfill:  

LDA Passenger - 26 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

LDA Passenger - 12 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

Rollers 315 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Erect Cells 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Erect Cells 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Erect Cells 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Erect Cells 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Erect Cells 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Erect Cells 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Erect Cells 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

LDA Passenger - 10 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: PZ 32 Crew 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: PZ 32 Crew 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Other Construction 
Equipment 

500 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Install Walers 

LDA Passenger - 14 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Install Walers 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Install Walers 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Install Walers 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Install Walers 

Welders 46 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Repair Levee:  

LDA Passenger - 12 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Repair Levee:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Repair Levee:  

Rollers 315 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Repair Levee:  

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Repair Levee:  

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

Off-Highway Trucks 500 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

LDA Passenger - 16 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

Off-Highway Trucks 500 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Place Gravel Bedding:  

Graders 215 16 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SOG Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SOG Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SOG Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SOG Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SOG Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SOG Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SOG Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SOG Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Wall Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Wall Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Wall Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Wall Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

LDA Passenger - 6 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Roof Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Roof Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Roof Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Roof Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Roof Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Roof Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Backfill:  

LDA Passenger - 26 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SWPP:  

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: 
SWPP:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDA Passenger - 24 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 12 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Backfill:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Backfill:  

Off-Highway Trucks 405 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 12 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Backfill:  

LDA Passenger - 26 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

LDA Passenger - 12 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

Rollers 315 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Erect Cells 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Erect Cells 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Erect Cells 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Erect Cells 

Cranes 200 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Erect Cells 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Erect Cells 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Erect Cells 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cells 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cells 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cells 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cells 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cells 

Off-Highway Trucks 175 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cells 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cells 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Set Walers 

LDA Passenger - 14 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Set Walers 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Set Walers 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Set Walers 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Set Walers 

Welders 46 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Repair Levee:  

LDA Passenger - 12 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Repair Levee:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Repair Levee:  

Rollers 315 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Repair Levee:  

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Repair Levee:  

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

Off-Highway Trucks 500 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

T7 Heavy Duty - 8 Trucks 
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Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

Off-Highway Trucks 500 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Treat CJ 

LDA Passenger - 6 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SOG Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Wall Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Wall Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Wall Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Wall Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Roof Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Roof Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Roof Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Roof Concrete: Finish 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Roof Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Roof Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Roof Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Backfill:  

LDA Passenger - 26 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SWPP:  

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: 
SWPP:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDA Passenger - 48 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 30 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Place Wall Concrete: Plant & Operations 

LDA Passenger - 12 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Backfill:  

LDA Passenger - 48 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Backfill:  

Rollers 315 16 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Placing Crews 

LDA Passenger - 26 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Placing Crews 

LDA Passenger - 26 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Place Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Backfill:  

Off-Highway Trucks 405 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Overexc & Recompact Diversion Channel:  

LDA Passenger - 12 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Overexc & Recompact Diversion Channel:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Overexc & Recompact Diversion Channel:  

Rollers 315 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Overexc & Recompact Diversion Channel:  

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Overexc & Recompact Diversion Channel:  

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Other Construction 
Equipment 

500 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Sheet Pile 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

LDA Passenger - 18 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

LDA Passenger - 14 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

Welders 46 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Repair Levee:  

LDA Passenger - 12 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Repair Levee:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Repair Levee:  

Rollers 315 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Repair Levee:  

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Repair Levee:  

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

LDT1 Light Duty - 8 Trucks 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-458 
November 2013 

ICF 00674.11 

 

Phase Phase Directory CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Off-Highway Trucks 500 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Off-Highway Trucks 500 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Place Gravel Bedding:  

LDA Passenger - 12 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Place Gravel Bedding:  

Off-Highway Trucks 405 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Place Gravel Bedding:  

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Place Gravel Bedding:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SOG Concrete: Placing Crews 

LDA Passenger - 26 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SOG Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SOG Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SOG Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SOG Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SOG Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SOG Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SOG Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Placing Crews 

LDA Passenger - 22 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Treat CJ 

LDA Passenger - 6 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Roof Concrete: Placing Crews 

LDA Passenger - 22 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Roof Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Roof Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Roof Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Roof Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Roof Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Roof Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Backfill:  

LDA Passenger - 26 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Backfill:  

LDT1 Light Duty - 8 Trucks 
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Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SWPP:  

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert 
Section: SWPP:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Backfill:  

LDA Passenger - 24 Employees 
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employees/trucks) Type 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Backfill:  

Off-Highway Trucks 405 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Backfill:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 
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Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Backfill:  

Off-Highway Trucks 405 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

LDA Passenger - 12 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

Rollers 315 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

Rubber Tired Dozers 140 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Overexc & Recompact Diversion Channel:  

Rubber Tired Dozers 310 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Place Sheet Pile Cells 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Place Sheet Pile Cells 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Place Sheet Pile Cells 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Place Sheet Pile Cells 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Place Sheet Pile Cells 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Place Sheet Pile Cells 

Rubber Tired Loaders 164 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Place Sheet Pile Cells 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cells  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cells  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cells  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cells  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cells  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cells  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Remove Cells  

Other Construction 
Equipment 

500 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: PZ 32 Crew 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: PZ 32 Crew 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Set Walers 

LDA Passenger - 14 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Set Walers 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Set Walers 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Set Walers 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Install and Remove Sheetpile Cutoff: Set Walers 

Welders 46 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

Off-Highway Trucks 500 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

T7 Heavy Duty - 8 Trucks 
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Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Excavation: Wet Exc/Dragline 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

Off-Highway Trucks 500 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Excavation: Dry Exc/Backhoe 

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Place Gravel Bedding:  

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Place Gravel Bedding:  

Graders 215 16 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SOG Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-471 
November 2013 

ICF 00674.11 

 

Phase Phase Directory CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Wall Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Wall Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Wall Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Wall Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Roof Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Roof Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Roof Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Roof Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Roof Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Roof Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Roof Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Roof Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Backfill:  

LDA Passenger - 26 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SWPP:  

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: 
SWPP:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 
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Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

LDA Passenger - 20 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Backfill:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 20 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 
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Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Backfill:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Cranes 200 8 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-477 
November 2013 

ICF 00674.11 

 

Phase Phase Directory CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cells  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cells  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cells  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cells  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cells  

Off-Highway Trucks 175 8 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-478 
November 2013 

ICF 00674.11 

 

Phase Phase Directory CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cells  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cells  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

LDA Passenger - 14 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

Welders 46 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Off-Highway Trucks 500 32 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Off-Highway Trucks 500 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Drive Foundation Piles:  

LDA Passenger - 20 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Place Gravel Bedding:  

LDA Passenger - 16 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SOG Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Wall Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Wall Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Wall Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Wall Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Roof Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Roof Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Roof Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Roof Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Roof Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Roof Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Roof Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Backfill:  

LDA Passenger - 26 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SWPP:  

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert 
Section: SWPP:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

LDA Passenger - 20 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Backfill:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Backfill:  

Rollers 315 16 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-485 
November 2013 

ICF 00674.11 

 

Phase Phase Directory CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 20 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Plant & 
Operations 

LDA Passenger - 6 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Placing Crews 

LDA Passenger - 14 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Invert Slab Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Wall Concrete: Placing Crews 

LDA Passenger - 14 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Wall Concrete: Placing Crews 

Pumps 210 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 
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Hours (trips for 
employees/trucks) Type 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Place Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Backfill:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Shoofly Railroad: Embankment 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Shoofly Railroad: Embankment 

Excavators 384 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Shoofly Railroad: Embankment 

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Shoofly Railroad: Embankment 

Off-Highway Trucks 340 40 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Shoofly Railroad: Embankment 

Rollers 315 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Shoofly Railroad: Embankment 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Shoofly Railroad: Embankment 

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Shoofly Railroad: Sub-Ballast 

LDA Passenger - 8 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Shoofly Railroad: Sub-Ballast 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Shoofly Railroad: Sub-Ballast 

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Shoofly Railroad: Sub-Ballast 

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Shoofly Railroad: Sub-Ballast 

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Dewatering: Dry Exc/Backhoe 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Dewatering: Dry Exc/Backhoe 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Dewatering: Dry Exc/Backhoe 

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Dewatering: Dry Exc/Backhoe 

Off-Highway Trucks 500 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Dewatering: Dry Exc/Backhoe 

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Dewatering: Dry Exc/Backhoe 

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Dewatering: Dry Exc/Backhoe 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Drive Foundation Piles:  

LDA Passenger - 20 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Place Gravel Bedding:  

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SOG Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Wall Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Wall Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Wall Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Wall Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Roof Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Roof Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Roof Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Roof Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Roof Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Roof Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Roof Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Roof Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Roof Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Roof Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SWPP:  

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
SWPP:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Backfill:  

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Backfill:  

Off-Highway Trucks 500 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Unknown Category: PZ 32 Crew 

LDA Passenger - 18 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Unknown Category: PZ 32 Crew 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Unknown Category: PZ 32 Crew 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Unknown Category: PZ 32 Crew 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Unknown Category: PZ 32 Crew 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Unknown Category: PZ 32 Crew 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Unknown Category: PZ 32 Crew 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Unknown Category: Set Walers 

LDA Passenger - 14 Employees 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Unknown Category: Set Walers 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Unknown Category: Set Walers 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Unknown Category: Set Walers 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: 
Unknown Category: Set Walers 

Welders 46 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Graders 285 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Backfill:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Transitions: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 410 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Off-Highway Trucks 500 24 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Excavation/Grading:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Place Gravel Bedding:  

Rollers 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDA Passenger - 20 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Backfill:  

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Backfill:  

Off-Highway Trucks 405 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Backfill:  

Tractors/Loaders/Back
hoes 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Backfill:  

Pumps 24 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rollers 315 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & 
Downstream Control Structures: Backfill:  

Rubber Tired Dozers 410 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Erect Cells 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

LDT1 Light Duty - 8 Trucks 
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Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cell Fill 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cells  

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cells  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cells  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cells  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cells  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cells  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Remove Cells  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Cranes 350 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: PZ 32 Crew 

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

LDA Passenger - 14 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Install and Remove Sheetpile Cutoff: Set Walers 

Welders 46 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

LDA Passenger - 18 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Off-Highway Trucks 500 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Excavation: Wet Exc/Dragline 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

LDT1 Light Duty - 8 Trucks 
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Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Excavators 608 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Off-Highway Trucks 500 32 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Graders 285 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

T7 Heavy Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Excavation: Dry Exc/Backhoe 

Rubber Tired Dozers 310 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Drive Foundation Piles:  

LDA Passenger - 20 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Drive Foundation Piles:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Drive Foundation Piles:  

Cranes 350 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Drive Foundation Piles:  

Cranes 200 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Drive Foundation Piles:  

Off-Highway Trucks 175 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Drive Foundation Piles:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Drive Foundation Piles:  

Other Construction 
Equipment 

500 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Place Gravel Bedding:  

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Place Gravel Bedding:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Place Gravel Bedding:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Place Gravel Bedding:  

Off-Highway Trucks 405 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Place Gravel Bedding:  

Graders 215 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Finish 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SOG Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 
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Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Wall Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Wall Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Wall Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Wall Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Wall Concrete: Treat CJ 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Wall Concrete: Treat CJ 

Air Compressors 123 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Wall Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Wall Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Cranes 335 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Air Compressors 560 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Welders 30 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

Generator Sets 150 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

LDT2 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Roof Concrete: Plant & Operations 

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Roof Concrete: Placing Crews 

LDA Passenger - 24 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Roof Concrete: Placing Crews 

Pumps 210 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Roof Concrete: Finish 

LDA Passenger - 16 Employees 
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Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Roof Concrete: Finish 

Other Construction 
Equipment 

18 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Roof Concrete: Point and Patch 

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Roof Concrete: Cure & Cleanup 

LDA Passenger - 4 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Roof Concrete: Formwork 

LDA Passenger - 16 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Backfill:  

LDA Passenger - 10 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Backfill:  

LDT1 Light Duty - 8 Trucks 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Backfill:  

Rubber Tired Loaders 164 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Backfill:  

Off-Highway Trucks 500 16 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: Backfill:  

Graders 215 8 Offroad Equip 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SWPP:  

LDA Passenger - 6 Employees 

Siphon Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert 
Section: SWPP:  

LDT1 Light Duty - 8 Trucks 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Excavate and Support 
Shaft 

Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Excavate and Support 
Shaft 

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Excavate and Support 
Shaft 

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Excavate and Support 
Shaft 

Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Excavate and Support 
Shaft 

LDA Passenger - 44 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Invert work slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Invert work slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Invert work slab  LDA Passenger - 36 Employees 
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Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Shaft Invert & Wall 
Rebar  

LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Place invert slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Place invert slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Place invert slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Form Shaft Walls  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Form Shaft Walls  LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Place Shaft Walls  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Place Shaft Walls  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Place Shaft Walls  LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Clean Shaft Invert  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Clean Shaft Invert  LDA Passenger - 28 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Shaft Tunnel Invert 
Pour  

Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Shaft Tunnel Invert 
Pour  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Shaft Tunnel Invert 
Pour  

LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Tunnel & Riser Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Tunnel & Riser Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Tunnel & Elbow Forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Tunnel & Elbow Forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Place tunnel & Elbow 
Concrete  

Other Material Handling 
Equipment 

127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Place tunnel & Elbow 
Concrete  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Place tunnel & Elbow 
Concrete  

LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Set & Strip Riser forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Set & Strip Riser forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Place Riser Shaft 
Concrete  

Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Place Riser Shaft 
Concrete  

Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Place Riser Shaft 
Concrete  

LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Controlled Density Fill  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Controlled Density Fill  LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

LDA Passenger - 48 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : TBM.  Welders 30 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : TBM.  LDA Passenger - 30 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Mine 37' Tunnel  Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Mine 37' Tunnel  LDA Passenger - 31 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Tunnel Mining Surface 
Support  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Tunnel Mining Surface 
Support  

Rubber Tired Loaders 164 8 Offroad Equip 
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Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Tunnel Mining Surface 
Support  

Welders 30 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Tunnel Mining Surface 
Support  

LDA Passenger - 24 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Remove TBM @ Launch 
Shaft  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Remove TBM @ Launch 
Shaft  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Remove TBM @ Launch 
Shaft  

LDA Passenger - 10 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Grout Leakage  Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Grout Leakage  LDA Passenger - 8 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Equip Op Cost 24/7  Pumps 2.5 24 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Excavate Retrieval 
Shafts  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Excavate Retrieval 
Shafts  

LDA Passenger - 12 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Invert prep  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Invert prep  Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Invert prep  LDA Passenger - 26 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Invert Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Invert Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Place invert slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Place invert slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Place invert slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Clean Shaft Invert  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Clean Shaft Invert  Rubber Tired Loaders 164 8 Offroad Equip 
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Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Clean Shaft Invert  LDA Passenger - 28 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Elbow Forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Elbow Forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Elbow & Riser Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Elbow & Riser Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Place Elbow Concrete  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Place Elbow Concrete  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Place Elbow Concrete  LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Set & Strip Riser 
forms  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Set & Strip Riser 
forms  

LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Place Riser Shaft 
Concrete  

Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Place Riser Shaft 
Concrete  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Place Riser Shaft 
Concrete  

LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Controlled Density 
Fill  

Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Controlled Density 
Fill  

Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Controlled Density 
Fill  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Controlled Density 
Fill  

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Controlled Density 
Fill  

Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Controlled Density 
Fill  

Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Controlled Density 
Fill  

LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Excavate and Support 
Shaft  

Cranes 350 8 Offroad Equip 
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Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Excavate and Support 
Shaft  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Excavate and Support 
Shaft  

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Excavate and Support 
Shaft  

Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Excavate and Support 
Shaft  

LDA Passenger - 44 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Invert work slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Invert work slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Invert work slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Shaft Invert & Wall 
Rebar  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Shaft Invert & Wall 
Rebar  

LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Place invert slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Place invert slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Place invert slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Form Shaft Walls  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Form Shaft Walls  LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Place Shaft Walls  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Place Shaft Walls  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Place Shaft Walls  LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Clean Shaft Invert  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Clean Shaft Invert  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Clean Shaft Invert  LDA Passenger - 28 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Shaft Tunnel Invert 
Pour  

Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Shaft Tunnel Invert 
Pour  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Shaft Tunnel Invert 
Pour  

LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Tunnel & Riser Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Tunnel & Riser Rebar  LDA Passenger - 34 Employees 
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Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Tunnel & Elbow Forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Tunnel & Elbow Forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Place tunnel & Elbow 
Concrete  

Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Place tunnel & Elbow 
Concrete  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Place tunnel & Elbow 
Concrete  

LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Set & Strip Riser forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Set & Strip Riser forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Place Riser Shaft 
Concrete  

Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Place Riser Shaft 
Concrete  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Place Riser Shaft 
Concrete  

LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Controlled Density Fill  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Controlled Density Fill  LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": TBM.  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": TBM.  Welders 30 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": TBM.  LDA Passenger - 30 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Mine 37' Tunnel  Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Mine 37' Tunnel  LDA Passenger - 31 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Tunnel Mining Surface 
Support  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Tunnel Mining Surface 
Support  

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Tunnel Mining Surface 
Support  

Welders 30 8 Offroad Equip 
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Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Tunnel Mining Surface 
Support  

LDA Passenger - 24 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Remove TBM @ Launch 
Shaft  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Remove TBM @ Launch 
Shaft  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Remove TBM @ Launch 
Shaft  

LDA Passenger - 10 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Grout Leakage  Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Grout Leakage  LDA Passenger - 8 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Equip Op Cost 24/7  Pumps 2.5 24 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Excavate Retrieval 
Shafts  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Excavate Retrieval 
Shafts  

LDA Passenger - 12 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Invert prep  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Invert prep  Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Invert prep  LDA Passenger - 26 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Invert Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Invert Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Place invert slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Place invert slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Place invert slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Clean Shaft Invert  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Clean Shaft Invert  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Clean Shaft Invert  LDA Passenger - 28 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Elbow Forms  Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Elbow Forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Elbow & Riser Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Elbow & Riser Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Place Elbow Concrete  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Place Elbow Concrete  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Place Elbow Concrete  LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Set & Strip Riser 
forms  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Set & Strip Riser 
forms  

LDA Passenger - 34 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Place Riser Shaft 
Concrete  

Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Place Riser Shaft 
Concrete  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Place Riser Shaft 
Concrete  

LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Controlled Density 
Fill  

Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Controlled Density 
Fill  

Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Controlled Density 
Fill  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Controlled Density 
Fill  

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Controlled Density 
Fill  

Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Controlled Density 
Fill  

Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Retrieval Shaft "B" : Controlled Density 
Fill  

LDA Passenger - 36 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Muck Disposal Shafts : Load & Haul 
excavated materials  

Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Muck Disposal Shafts : Load & Haul 
excavated materials  

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Muck Disposal Shafts : Load & Haul 
excavated materials  

T7 Heavy Duty - 16 Trucks 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-512 
November 2013 

ICF 00674.11 

 

Phase Phase Directory CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Tunnel Tunnel: Mokelumne River Tunnel: Muck Disposal Shafts : Load & Haul 
excavated materials  

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Muck Disposal Shafts : Load & Haul 
excavated materials  

LDA Passenger - 10 Employees 

Tunnel Tunnel: Mokelumne River Tunnel: Muck Disposal Tunnel : Muck Disposal  Tractors/Loaders/Back
hoes 

255 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Muck Disposal Tunnel : Muck Disposal  Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Muck Disposal Tunnel : Muck Disposal  Graders 215 8 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Muck Disposal Tunnel : Muck Disposal  Off-Highway Trucks 479 16 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Muck Disposal Tunnel : Muck Disposal  Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Mokelumne River Tunnel: Muck Disposal Tunnel : Muck Disposal  LDA Passenger - 10 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Excavate and Support Shaft  Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Excavate and Support Shaft  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Excavate and Support Shaft  Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Excavate and Support Shaft  Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Excavate and Support Shaft  LDA Passenger - 44 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Invert work slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Invert work slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Invert work slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Shaft Invert & Wall Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Place invert slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Place invert slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Place invert slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Form Shaft Walls  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Form Shaft Walls  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Place Shaft Walls  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Place Shaft Walls  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Place Shaft Walls  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Clean Shaft Invert  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Clean Shaft Invert  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Clean Shaft Invert  LDA Passenger - 28 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Shaft Tunnel Invert Pour  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Shaft Tunnel Invert Pour  Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Shaft Tunnel Invert Pour  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Tunnel & Riser Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Tunnel & Riser Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Tunnel & Elbow Forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Tunnel & Elbow Forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Place tunnel & Elbow Concrete  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Place tunnel & Elbow Concrete  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Place tunnel & Elbow Concrete  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Set & Strip Riser forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Set & Strip Riser forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Place Riser Shaft Concrete  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Place Riser Shaft Concrete  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Place Riser Shaft Concrete  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Controlled Density Fill  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "A" : Controlled Density Fill  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel Excavation  Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel Excavation  Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel Excavation  Excavators 135 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel Excavation  Cranes 200 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel Excavation  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel Excavation  Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel Excavation  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel Excavation  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel Excavation  LDA Passenger - 48 Employees 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : TBM.  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : TBM.  Welders 30 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : TBM.  LDA Passenger - 30 Employees 
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Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Mine 27' Tunnel  Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Mine 27' Tunnel  LDA Passenger - 30 Employees 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Tunnel Mining Surface Support  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Tunnel Mining Surface Support  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Tunnel Mining Surface Support  Welders 30 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Tunnel Mining Surface Support  LDA Passenger - 24 Employees 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Remove TBM @ Launch Shaft  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Remove TBM @ Launch Shaft  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Remove TBM @ Launch Shaft  LDA Passenger - 10 Employees 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Grout Leakage  Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Grout Leakage  LDA Passenger - 8 Employees 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Equip Op Cost 24/7  Pumps 2.5 24 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Excavate Retrieval Shafts  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Excavate Retrieval Shafts  LDA Passenger - 12 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Invert prep  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Invert prep  Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Invert prep  LDA Passenger - 26 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Invert Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Invert Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Place invert slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Place invert slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Place invert slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Clean Shaft Invert  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Clean Shaft Invert  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Clean Shaft Invert  LDA Passenger - 28 Employees 
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Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Elbow Forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Elbow Forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Elbow & Riser Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Elbow & Riser Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Place Elbow Concrete  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Place Elbow Concrete  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Place Elbow Concrete  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Set & Strip Riser forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Set & Strip Riser forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Place Riser Shaft Concrete  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Place Riser Shaft Concrete  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Place Riser Shaft Concrete  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Controlled Density Fill  Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Controlled Density Fill  Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Controlled Density Fill  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Controlled Density Fill  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Controlled Density Fill  Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Controlled Density Fill  Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "A" : Controlled Density Fill  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Excavate and Support Shaft  Cranes 350 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Excavate and Support Shaft  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Excavate and Support Shaft  Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Excavate and Support Shaft  Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Excavate and Support Shaft  LDA Passenger - 44 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Invert work slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Invert work slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Invert work slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Shaft Invert & Wall Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Shaft Invert & Wall Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Place invert slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Place invert slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Place invert slab  LDA Passenger - 36 Employees 
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Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Form Shaft Walls  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Form Shaft Walls  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Place Shaft Walls  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Place Shaft Walls  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Place Shaft Walls  LDA Passenger - 28 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Clean Shaft Invert  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Clean Shaft Invert  LDA Passenger - 28 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Shaft Tunnel Invert Pour  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Shaft Tunnel Invert Pour  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Shaft Tunnel Invert Pour  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Tunnel & Riser Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Tunnel & Riser Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Tunnel & Elbow Forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Tunnel & Elbow Forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Place tunnel & Elbow Concrete  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Place tunnel & Elbow Concrete  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Place tunnel & Elbow Concrete  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Set & Strip Riser forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Set & Strip Riser forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Place Riser Shaft Concrete  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Place Riser Shaft Concrete  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Place Riser Shaft Concrete  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Controlled Density Fill  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Launch Shaft "B" : Controlled Density Fill  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : TBM.  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : TBM.  Welders 30 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : TBM.  LDA Passenger - 30 Employees 
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Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Mine 27' Tunnel  Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Mine 27' Tunnel  LDA Passenger - 30 Employees 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Tunnel Mining Surface Support  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Tunnel Mining Surface Support  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Tunnel Mining Surface Support  Welders 30 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Tunnel Mining Surface Support  LDA Passenger - 24 Employees 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Remove TBM @ Launch Shaft  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Remove TBM @ Launch Shaft  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Remove TBM @ Launch Shaft  LDA Passenger - 10 Employees 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Grout Leakage  Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Grout Leakage  LDA Passenger - 8 Employees 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Remove Rail, Utilities, TBM, 
Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Equip Op Cost 24/7  Pumps 2.5 24 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Excavate Retrieval Shafts  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Excavate Retrieval Shafts  LDA Passenger - 12 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Invert prep  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Invert prep  Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Invert prep  LDA Passenger - 26 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Invert Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Invert Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Place invert slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Place invert slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Place invert slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Clean Shaft Invert  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Clean Shaft Invert  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Clean Shaft Invert  LDA Passenger - 28 Employees 
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Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Elbow Forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Elbow Forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Elbow & Riser Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Elbow & Riser Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Place Elbow Concrete  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Place Elbow Concrete  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Place Elbow Concrete  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Set & Strip Riser forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Set & Strip Riser forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Place Riser Shaft Concrete  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Place Riser Shaft Concrete  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Place Riser Shaft Concrete  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Controlled Density Fill  Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Controlled Density Fill  Rollers 10 16 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Controlled Density Fill  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Controlled Density Fill  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Controlled Density Fill  Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Controlled Density Fill  Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Retrieval Shaft "B" : Controlled Density Fill  LDA Passenger - 36 Employees 

Tunnel Tunnel: Old River Tunnel: Muck Disposal Shafts : Load & Haul excavated 
materials  

Rollers 315 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Muck Disposal Shafts : Load & Haul excavated 
materials  

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Muck Disposal Shafts : Load & Haul excavated 
materials  

T7 Heavy Duty - 16 Trucks 

Tunnel Tunnel: Old River Tunnel: Muck Disposal Shafts : Load & Haul excavated 
materials  

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Muck Disposal Shafts : Load & Haul excavated 
materials  

LDA Passenger - 10 Employees 

Tunnel Tunnel: Old River Tunnel: Muck Disposal Tunnel : Muck Disposal  Tractors/Loaders/Back
hoes 

255 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Muck Disposal Tunnel : Muck Disposal  Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Muck Disposal Tunnel : Muck Disposal  Graders 215 8 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Muck Disposal Tunnel : Muck Disposal  Off-Highway Trucks 479 16 Offroad Equip 
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Tunnel Tunnel: Old River Tunnel: Muck Disposal Tunnel : Muck Disposal  Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: Old River Tunnel: Muck Disposal Tunnel : Muck Disposal  LDA Passenger - 10 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Excavate and Support 
Shaft  

Cranes 350 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Excavate and Support 
Shaft  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Excavate and Support 
Shaft  

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Excavate and Support 
Shaft  

Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Excavate and Support 
Shaft  

LDA Passenger - 44 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Invert work slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Invert work slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Invert work slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Shaft Invert & Wall 
Rebar  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Shaft Invert & Wall 
Rebar  

LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Place invert slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Place invert slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Place invert slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Form Shaft Walls  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Form Shaft Walls  LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Place Shaft Walls  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Place Shaft Walls  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Place Shaft Walls  LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Clean Shaft Invert  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Clean Shaft Invert  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Clean Shaft Invert  LDA Passenger - 28 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Shaft Tunnel Invert 
Pour  

Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Shaft Tunnel Invert 
Pour  

Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Shaft Tunnel Invert 
Pour  

LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Tunnel & Riser Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Tunnel & Riser Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Tunnel & Elbow Forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Tunnel & Elbow Forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Place tunnel & Elbow 
Concrete  

Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Place tunnel & Elbow 
Concrete  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Place tunnel & Elbow 
Concrete  

LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Set & Strip Riser forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Set & Strip Riser forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Place Riser Shaft 
Concrete  

Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Place Riser Shaft 
Concrete  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Place Riser Shaft 
Concrete  

LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rollers 315 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rollers 10 16 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Controlled Density Fill  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Controlled Density Fill  Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Controlled Density Fill  LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Air Compressors 48 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Air Compressors 123 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Excavators 135 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Cranes 200 8 Offroad Equip 
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Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel 
Excavation  

LDA Passenger - 48 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : TBM.  Cranes 335 0 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : TBM.  Welders 30 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : TBM.  LDA Passenger - 30 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Mine 27' Tunnel  Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Mine 27' Tunnel  LDA Passenger - 30 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Tunnel Mining Surface 
Support  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Tunnel Mining Surface 
Support  

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Tunnel Mining Surface 
Support  

Welders 30 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Tunnel Mining Surface 
Support  

LDA Passenger - 24 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Remove TBM @ Launch 
Shaft  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Remove TBM @ Launch 
Shaft  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Remove TBM @ Launch 
Shaft  

LDA Passenger - 10 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Grout Leakage  Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Grout Leakage  LDA Passenger - 8 Employees 
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Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Equip Op Cost 24/7  Pumps 2.5 24 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Excavate Retrieval 
Shafts  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Excavate Retrieval 
Shafts  

LDA Passenger - 12 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Invert prep  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Invert prep  Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Invert prep  LDA Passenger - 26 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Invert Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Invert Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Place invert slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Place invert slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Place invert slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Clean Shaft Invert  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Clean Shaft Invert  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Clean Shaft Invert  LDA Passenger - 28 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Elbow Forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Elbow Forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Elbow & Riser Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Elbow & Riser Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Place Elbow Concrete  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Place Elbow Concrete  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Place Elbow Concrete  LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Set & Strip Riser 
forms  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Set & Strip Riser 
forms  

LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Place Riser Shaft 
Concrete  

Pumps 127 8 Offroad Equip 
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Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Place Riser Shaft 
Concrete  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Place Riser Shaft 
Concrete  

LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Controlled Density 
Fill  

Rollers 315 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Controlled Density 
Fill  

Rollers 10 16 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Controlled Density 
Fill  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Controlled Density 
Fill  

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Controlled Density 
Fill  

Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Controlled Density 
Fill  

Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Controlled Density 
Fill  

LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Excavate and Support 
Shaft  

Cranes 350 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Excavate and Support 
Shaft  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Excavate and Support 
Shaft  

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Excavate and Support 
Shaft  

Skid Steer Loaders 128 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Excavate and Support 
Shaft  

LDA Passenger - 44 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Invert work slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Invert work slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Invert work slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Shaft Invert & Wall 
Rebar  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Shaft Invert & Wall 
Rebar  

LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Place invert slab  Pumps 127 8 Offroad Equip 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-524 
November 2013 

ICF 00674.11 

 

Phase Phase Directory CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Place invert slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Place invert slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Form Shaft Walls  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Form Shaft Walls  LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Place Shaft Walls  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Place Shaft Walls  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Place Shaft Walls  LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Clean Shaft Invert  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Clean Shaft Invert  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Clean Shaft Invert  LDA Passenger - 28 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Shaft Tunnel Invert 
Pour  

Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Shaft Tunnel Invert 
Pour  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Shaft Tunnel Invert 
Pour  

LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Tunnel & Riser Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Tunnel & Riser Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Tunnel & Elbow Forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Tunnel & Elbow Forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Place tunnel & Elbow 
Concrete  

Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Place tunnel & Elbow 
Concrete  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Place tunnel & Elbow 
Concrete  

LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Set & Strip Riser forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Set & Strip Riser forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Place Riser Shaft 
Concrete  

Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Place Riser Shaft 
Concrete  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Place Riser Shaft 
Concrete  

LDA Passenger - 36 Employees 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-525 
November 2013 

ICF 00674.11 

 

Phase Phase Directory CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rollers 315 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rollers 10 16 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Controlled Density Fill  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Controlled Density Fill  Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Controlled Density Fill  LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : TBM.  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : TBM.  Welders 30 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : TBM.  LDA Passenger - 30 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Mine 27' Tunnel  Locomotive Engine 150 15 Locomotive 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Mine 27' Tunnel  LDA Passenger - 30 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Tunnel Mining Surface 
Support  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Tunnel Mining Surface 
Support  

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Tunnel Mining Surface 
Support  

Welders 30 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Tunnel Mining Surface 
Support  

LDA Passenger - 24 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

Locomotive Engine 150 20 Locomotive 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

LDA Passenger - 74 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Remove TBM @ Launch 
Shaft  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Remove TBM @ Launch 
Shaft  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Remove TBM @ Launch 
Shaft  

LDA Passenger - 10 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Grout Leakage  Locomotive Engine 150 10 Locomotive 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Grout Leakage  LDA Passenger - 8 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 
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Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Remove Rail, Utilities, 
TBM, Ventilation, and Clean Tun. 

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Equip Op Cost 24/7  Pumps 2.5 24 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Excavate Retrieval 
Shafts  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Excavate Retrieval 
Shafts  

LDA Passenger - 12 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Invert prep  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Invert prep  Skid Steer Loaders 62 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Invert prep  LDA Passenger - 26 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Invert Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Invert Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Place invert slab  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Place invert slab  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Place invert slab  LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Clean Shaft Invert  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Clean Shaft Invert  Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Clean Shaft Invert  LDA Passenger - 28 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Elbow Forms  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Elbow Forms  LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Elbow & Riser Rebar  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Elbow & Riser Rebar  LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Place Elbow Concrete  Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Place Elbow Concrete  Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Place Elbow Concrete  LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Set & Strip Riser 
forms  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Set & Strip Riser 
forms  

LDA Passenger - 34 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Place Riser Shaft 
Concrete  

Pumps 127 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Place Riser Shaft 
Concrete  

Cranes 335 8 Offroad Equip 
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Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Place Riser Shaft 
Concrete  

LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Controlled Density 
Fill  

Rollers 315 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Controlled Density 
Fill  

Rollers 10 16 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Controlled Density 
Fill  

Cranes 335 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Controlled Density 
Fill  

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Controlled Density 
Fill  

Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Controlled Density 
Fill  

Rubber Tired Loaders 270 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Retrieval Shaft "B" : Controlled Density 
Fill  

LDA Passenger - 36 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Muck Disposal Shafts : Load & Haul 
excavated materials  

Rollers 315 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Muck Disposal Shafts : Load & Haul 
excavated materials  

Rubber Tired Dozers 140 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Muck Disposal Shafts : Load & Haul 
excavated materials  

T7 Heavy Duty - 16 Trucks 

Tunnel Tunnel: San Joaquin River Tunnel: Muck Disposal Shafts : Load & Haul 
excavated materials  

Rubber Tired Loaders 164 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Muck Disposal Shafts : Load & Haul 
excavated materials  

LDA Passenger - 10 Employees 

Tunnel Tunnel: San Joaquin River Tunnel: Muck Disposal Tunnel : Muck Disposal  Tractors/Loaders/Back
hoes 

255 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Muck Disposal Tunnel : Muck Disposal  Rubber Tired Dozers 285 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Muck Disposal Tunnel : Muck Disposal  Graders 215 8 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Muck Disposal Tunnel : Muck Disposal  Off-Highway Trucks 479 16 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Muck Disposal Tunnel : Muck Disposal  Rubber Tired Loaders 164 16 Offroad Equip 

Tunnel Tunnel: San Joaquin River Tunnel: Muck Disposal Tunnel : Muck Disposal  LDA Passenger - 10 Employees 

Utilities Utilities: Install Temporary Power: 12 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Tractors/Loaders/Back
hoes 

48 8 Offroad Equip 
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Utilities Utilities: Install Temporary Power: 12 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Cranes 350 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Off-Highway Trucks 189 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Off-Highway Trucks 285 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Cranes 350 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV Other Construction 
Equipment 

300 16 Offroad Equip 

Utilities Utilities: Install Temporary Power: 12 kV LDA Passenger - 28 Employees 

Utilities Utilities: Install Temporary Power: 69 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Tractors/Loaders/Back
hoes 

48 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Cranes 350 16 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Off-Highway Trucks 189 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Off-Highway Trucks 285 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Cranes 350 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV Other Construction 
Equipment 

300 8 Offroad Equip 

Utilities Utilities: Install Temporary Power: 69 kV LDA Passenger - 33 Employees 

Utilities Utilities: Install Permanent Power: 69 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Tractors/Loaders/Back
hoes 

48 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Cranes 350 16 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Off-Highway Trucks 189 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Off-Highway Trucks 285 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Cranes 350 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV Off-Highway Trucks 479 8 Offroad Equip 
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Utilities Utilities: Install Permanent Power: 69 kV Other Construction 
Equipment 

300 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 69 kV LDA Passenger - 33 Employees 

Utilities Utilities: Install Permanent Power: 230 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Tractors/Loaders/Back
hoes 

48 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Rubber Tired Dozers 285 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Cranes 340 16 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Off-Highway Trucks 189 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Off-Highway Trucks 285 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Cranes 340 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Off-Highway Trucks 479 8 Offroad Equip 

Utilities Utilities: Install Permanent Power: 230 kV Helicopter 420 8 Helicopter 

Utilities Utilities: Install Permanent Power: 230 kV LDA Passenger - 32 Employees 

Head of Old 
River Barrier * 

Phase 1 Cranes 208 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Excavators 157 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Graders 162 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Other Construction 
Equipment 

327 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Rollers 84 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Rubber Tired Dozers 358 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Rubber Tired Loaders 87 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Scrapers 356 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 Tractors/Loaders/Back
hoes 

75 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 1 LDA Passenger - 30 Employees 
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Head of Old 
River Barrier * 

Phase 1 T7 Heavy Duty - 21 Trucks 

Head of Old 
River Barrier * 

Phase 2 Cranes 208 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 2 Graders 162 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 2 Other Construction 
Equipment 

327 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 2 Rollers 84 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 2 Rubber Tired Loaders 87 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 2 Scrapers 356 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 2 LDA Passenger - 30 Employees 

Head of Old 
River Barrier * 

Phase 2 T7 Heavy Duty - 11 Trucks 

Head of Old 
River Barrier * 

Phase 3 Cranes 208 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 3 Excavators 157 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 3 Graders 162 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 3 Other Construction 
Equipment 

327 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 3 Rubber Tired Loaders 87 8 Offroad Equip 

Head of Old 
River Barrier * 

Phase 3 LDA Passenger - 40 Employees 

Head of Old 
River Barrier * 

Phase 3 T7 Heavy Duty - 52 Trucks 

* Barrier only included for Alternative 2B 

 1 
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Table 22B-8. Summary of Construction Off-Road Equipment, On-Road Vehicles, Marine Vessels, and Helicopters for Construction of the Water 1 
Conveyance Facilities Associated with Alternative 9 (Through Delta/Separate Corridors Alignment) 2 

Facility CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

DCC Fish Screen Intake Facility Cranes 335 105 Offroad 

DCC Fish Screen Intake Facility Cranes 235 380 Offroad 

DCC Fish Screen Intake Facility Excavators 530 1 Offroad 

DCC Fish Screen Intake Facility Excavators 345 2 Offroad 

DCC Fish Screen Intake Facility Rubber Tired Loaders 164 13 Offroad 

DCC Fish Screen Intake Facility Rubber Tired Loaders 164 15 Offroad 

DCC Fish Screen Intake Facility Skid Steer Loaders 37 1 Offroad 

DCC Fish Screen Intake Facility Rubber Tired Dozers 285 1 Offroad 

DCC Fish Screen Intake Facility Rubber Tired Dozers 140 0 Offroad 

DCC Fish Screen Intake Facility Rubber Tired Dozers 48 1 Offroad 

DCC Fish Screen Intake Facility Plate Compactors 360 0 Offroad 

DCC Fish Screen Intake Facility Graders 215 1 Offroad 

DCC Fish Screen Intake Facility Welders 46 0 Offroad 

DCC Fish Screen Intake Facility T7 Heavy Duty - 32 Trucks 

DCC Fish Screen Intake Facility T7 Heavy Duty - 4 Trucks 

DCC Fish Screen Intake Facility Off-Highway Trucks 189 114 Offroad 

DCC Fish Screen Intake Facility Off-Highway Trucks 189 2 Offroad 

DCC Fish Screen Intake Facility LDT1 Light Duty - 429 Trucks 

DCC Fish Screen Intake Facility LDA Passenger - 163 Employees 

Georgiana Slough Fish Screen Intake Facility Cranes 335 105 Offroad 

Georgiana Slough Fish Screen Intake Facility Cranes 235 383 Offroad 

Georgiana Slough Fish Screen Intake Facility Excavators 530 2 Offroad 

Georgiana Slough Fish Screen Intake Facility Excavators 345 1 Offroad 

Georgiana Slough Fish Screen Intake Facility Rubber Tired Loaders 164 12 Offroad 

Georgiana Slough Fish Screen Intake Facility Rubber Tired Loaders 164 15 Offroad 

Georgiana Slough Fish Screen Intake Facility Other Construction Equipment 20 0 Offroad 

Georgiana Slough Fish Screen Intake Facility Skid Steer Loaders 37 0 Offroad 
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Georgiana Slough Fish Screen Intake Facility Scrapers 313 0 Offroad 

Georgiana Slough Fish Screen Intake Facility Scrapers 365 1 Offroad 

Georgiana Slough Fish Screen Intake Facility Rubber Tired Dozers 285 2 Offroad 

Georgiana Slough Fish Screen Intake Facility Rubber Tired Dozers 140 0 Offroad 

Georgiana Slough Fish Screen Intake Facility Rubber Tired Dozers 48 0 Offroad 

Georgiana Slough Fish Screen Intake Facility Plate Compactors 300 2 Offroad 

Georgiana Slough Fish Screen Intake Facility Plate Compactors 360 1 Offroad 

Georgiana Slough Fish Screen Intake Facility Graders 250 0 Offroad 

Georgiana Slough Fish Screen Intake Facility Graders 215 2 Offroad 

Georgiana Slough Fish Screen Intake Facility Roller 84 1 Offroad 

Georgiana Slough Fish Screen Intake Facility Welders 46 0 Offroad 

Georgiana Slough Fish Screen Intake Facility LDA Passenger - 165 Employees 

Georgiana Slough Fish Screen Intake Facility T7 Heavy Duty - 122 Trucks 

Georgiana Slough Fish Screen Intake Facility T7 Heavy Duty - 0 Trucks 

Georgiana Slough Fish Screen Intake Facility Off-Highway Trucks 189 115 Offroad 

Georgiana Slough Fish Screen Intake Facility Off-Highway Trucks 189 4 Offroad 

Georgiana Slough Fish Screen Intake Facility LDT1 Light Duty - 431 Trucks 

San Joaquin at Old River Pumping Plant Cranes 335 52 Offroad 

San Joaquin at Old River Pumping Plant Cranes 235 203 Offroad 

San Joaquin at Old River Pumping Plant Excavators 530 1 Offroad 

San Joaquin at Old River Pumping Plant Excavators 345 0 Offroad 

San Joaquin at Old River Pumping Plant Rubber Tired Loaders 164 5 Offroad 

San Joaquin at Old River Pumping Plant Rubber Tired Loaders 164 2 Offroad 

San Joaquin at Old River Pumping Plant Skid Steer Loaders 37 1 Offroad 

San Joaquin at Old River Pumping Plant Scrapers 313 0 Offroad 

San Joaquin at Old River Pumping Plant Scrapers 365 1 Offroad 

San Joaquin at Old River Pumping Plant Rubber Tired Dozers 285 4 Offroad 

San Joaquin at Old River Pumping Plant Rubber Tired Dozers 140 1 Offroad 

San Joaquin at Old River Pumping Plant Plate Compactors 300 2 Offroad 
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San Joaquin at Old River Pumping Plant Plate Compactors 360 3 Offroad 

San Joaquin at Old River Pumping Plant Graders 250 1 Offroad 

San Joaquin at Old River Pumping Plant Graders 215 4 Offroad 

San Joaquin at Old River Pumping Plant Roller 84 3 Offroad 

San Joaquin at Old River Pumping Plant Welders 46 3 Offroad 

San Joaquin at Old River Pumping Plant LDA Passenger - 91 Employees 

San Joaquin at Old River Pumping Plant T7 Heavy Duty - 10 Trucks 

San Joaquin at Old River Pumping Plant T7 Heavy Duty - 34 Trucks 

San Joaquin at Old River Pumping Plant Off-Highway Trucks 189 49 Offroad 

San Joaquin at Old River Pumping Plant Off-Highway Trucks 189 9 Offroad 

San Joaquin at Old River Pumping Plant LDT1 Light Duty - 223 Trucks 

Middle River Diversion Pumping Plant Cranes 335 52 Offroad 

Middle River Diversion Pumping Plant Cranes 235 203 Offroad 

Middle River Diversion Pumping Plant Excavators 530 1 Offroad 

Middle River Diversion Pumping Plant Excavators 345 0 Offroad 

Middle River Diversion Pumping Plant Rubber Tired Loaders 164 5 Offroad 

Middle River Diversion Pumping Plant Rubber Tired Loaders 164 2 Offroad 

Middle River Diversion Pumping Plant Skid Steer Loaders 37 1 Offroad 

Middle River Diversion Pumping Plant Scrapers 313 0 Offroad 

Middle River Diversion Pumping Plant Scrapers 365 0 Offroad 

Middle River Diversion Pumping Plant Rubber Tired Dozers 285 4 Offroad 

Middle River Diversion Pumping Plant Rubber Tired Dozers 140 1 Offroad 

Middle River Diversion Pumping Plant Plate Compactors 300 1 Offroad 

Middle River Diversion Pumping Plant Plate Compactors 360 3 Offroad 

Middle River Diversion Pumping Plant Graders 250 0 Offroad 

Middle River Diversion Pumping Plant Graders 215 4 Offroad 

Middle River Diversion Pumping Plant Roller 84 1 Offroad 

Middle River Diversion Pumping Plant Welders 46 3 Offroad 

Middle River Diversion Pumping Plant LDA Passenger - 89 Employees 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-534 
November 2013 

ICF 00674.11 

 

Facility CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Middle River Diversion Pumping Plant T7 Heavy Duty - 6 Trucks 

Middle River Diversion Pumping Plant T7 Heavy Duty - 34 Trucks 

Middle River Diversion Pumping Plant Off-Highway Trucks 189 49 Offroad 

Middle River Diversion Pumping Plant Off-Highway Trucks 189 8 Offroad 

Middle River Diversion Pumping Plant LDT1 Light Duty - 221 Trucks 

Old River Siphon Cranes 335 78 Offroad 

Old River Siphon Cranes 235 294 Offroad 

Old River Siphon Excavators 530 6 Offroad 

Old River Siphon Excavators 345 3 Offroad 

Old River Siphon Rubber Tired Loaders 164 9 Offroad 

Old River Siphon Rubber Tired Loaders 164 4 Offroad 

Old River Siphon Skid Steer Loaders 37 0 Offroad 

Old River Siphon Scrapers 313 2 Offroad 

Old River Siphon Rubber Tired Dozers 285 12 Offroad 

Old River Siphon Plate Compactors 300 3 Offroad 

Old River Siphon Plate Compactors 360 6 Offroad 

Old River Siphon Graders 215 12 Offroad 

Old River Siphon Welders 46 0 Offroad 

Old River Siphon LDA Passenger - 136 Employees 

Old River Siphon T7 Heavy Duty - 101 Trucks 

Old River Siphon T7 Heavy Duty - 30 Trucks 

Old River Siphon Off-Highway Trucks 189 40 Offroad 

Old River Siphon Off-Highway Trucks 189 20 Offroad 

Old River Siphon LDT1 Light Duty - 339 Trucks 

West Canal Siphon Cranes 335 57 Offroad 

West Canal Siphon Cranes 235 211 Offroad 

West Canal Siphon Excavators 530 5 Offroad 

West Canal Siphon Excavators 345 3 Offroad 

West Canal Siphon Rubber Tired Loaders 164 9 Offroad 
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West Canal Siphon Rubber Tired Loaders 164 2 Offroad 

West Canal Siphon Skid Steer Loaders 37 0 Offroad 

West Canal Siphon Scrapers 313 2 Offroad 

West Canal Siphon Rubber Tired Dozers 285 11 Offroad 

West Canal Siphon Plate Compactors 300 3 Offroad 

West Canal Siphon Plate Compactors 360 6 Offroad 

West Canal Siphon Graders 215 11 Offroad 

West Canal Siphon LDA Passenger - 102 Employees 

West Canal Siphon T7 Heavy Duty - 93 Trucks 

West Canal Siphon T7 Heavy Duty - 31 Trucks 

West Canal Siphon Off-Highway Trucks 189 29 Offroad 

West Canal Siphon Off-Highway Trucks 189 20 Offroad 

West Canal Siphon LDT1 Light Duty - 247 Trucks 

Coney Island Canal Excavators 530 22 Offroad 

Coney Island Canal Rubber Tired Loaders 164 0 Offroad 

Coney Island Canal Skid Steer Loaders 37 0 Offroad 

Coney Island Canal Scrapers 313 1 Offroad 

Coney Island Canal Scrapers 365 8 Offroad 

Coney Island Canal Rubber Tired Dozers 285 17 Offroad 

Coney Island Canal Rubber Tired Dozers 48 6 Offroad 

Coney Island Canal Plate Compactors 300 12 Offroad 

Coney Island Canal Plate Compactors 360 7 Offroad 

Coney Island Canal Graders 250 5 Offroad 

Coney Island Canal Graders 215 17 Offroad 

Coney Island Canal Roller 84 10 Offroad 

Coney Island Canal LDA Passenger - 35 Employees 

Coney Island Canal T7 Heavy Duty - 798 Trucks 

Coney Island Canal T7 Heavy Duty - 0 Trucks 

Coney Island Canal Off-Highway Trucks 189 17 Offroad 
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Coney Island Canal Off-Highway Trucks 189 39 Offroad 

Coney Island Canal LDT1 Light Duty - 50 Trucks 

Flood Gate at SJR at Old River Cranes 335 12 Offroad 

Flood Gate at SJR at Old River Cranes 235 37 Offroad 

Flood Gate at SJR at Old River Excavators 530 0 Offroad 

Flood Gate at SJR at Old River Excavators 345 0 Offroad 

Flood Gate at SJR at Old River Rubber Tired Loaders 164 3 Offroad 

Flood Gate at SJR at Old River Rubber Tired Loaders 164 0 Offroad 

Flood Gate at SJR at Old River Other Construction Equipment 20 0 Offroad 

Flood Gate at SJR at Old River Skid Steer Loaders 37 0 Offroad 

Flood Gate at SJR at Old River Scrapers 313 0 Offroad 

Flood Gate at SJR at Old River Scrapers 365 1 Offroad 

Flood Gate at SJR at Old River Rubber Tired Dozers 285 0 Offroad 

Flood Gate at SJR at Old River Plate Compactors 300 1 Offroad 

Flood Gate at SJR at Old River Plate Compactors 360 0 Offroad 

Flood Gate at SJR at Old River Graders 250 1 Offroad 

Flood Gate at SJR at Old River Graders 215 0 Offroad 

Flood Gate at SJR at Old River Roller 84 2 Offroad 

Flood Gate at SJR at Old River Welders 46 0 Offroad 

Flood Gate at SJR at Old River category 1 work boats 400 16 Marine 

Flood Gate at SJR at Old River T7 Heavy Duty - 19 Trucks 

Flood Gate at SJR at Old River T7 Heavy Duty - 0 Trucks 

Flood Gate at SJR at Old River Off-Highway Trucks 189 10 Offroad 

Flood Gate at SJR at Old River Off-Highway Trucks 189 2 Offroad 

Flood Gate at SJR at Old River LDT1 Light Duty - 43 Trucks 

Flood Gate at SJR at Old River LDA Passenger - 19 Employees 

Tidal Gate at Middle River Cranes 335 16 Offroad 

Tidal Gate at Middle River Cranes 235 38 Offroad 

Tidal Gate at Middle River Excavators 530 0 Offroad 
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Tidal Gate at Middle River Excavators 345 0 Offroad 

Tidal Gate at Middle River Rubber Tired Loaders 164 3 Offroad 

Tidal Gate at Middle River Rubber Tired Loaders 164 0 Offroad 

Tidal Gate at Middle River Other Construction Equipment 20 0 Offroad 

Tidal Gate at Middle River Skid Steer Loaders 37 0 Offroad 

Tidal Gate at Middle River Scrapers 313 0 Offroad 

Tidal Gate at Middle River Scrapers 365 1 Offroad 

Tidal Gate at Middle River Rubber Tired Dozers 285 0 Offroad 

Tidal Gate at Middle River Plate Compactors 300 1 Offroad 

Tidal Gate at Middle River Plate Compactors 360 0 Offroad 

Tidal Gate at Middle River Graders 250 1 Offroad 

Tidal Gate at Middle River Graders 215 0 Offroad 

Tidal Gate at Middle River Roller 84 2 Offroad 

Tidal Gate at Middle River T7 Heavy Duty - 19 Trucks 

Tidal Gate at Middle River T7 Heavy Duty - 0 Trucks 

Tidal Gate at Middle River Off-Highway Trucks 189 10 Offroad 

Tidal Gate at Middle River Off-Highway Trucks 189 2 Offroad 

Tidal Gate at Middle River LDT1 Light Duty - 43 Trucks 

Tidal Gate at Middle River LDA Passenger - 19 Employees 

Flood Gate at Sacramento River at Meadows Slough Cranes 335 27 Offroad 

Flood Gate at Sacramento River at Meadows Slough Cranes 235 85 Offroad 

Flood Gate at Sacramento River at Meadows Slough Excavators 530 3 Offroad 

Flood Gate at Sacramento River at Meadows Slough Excavators 345 0 Offroad 

Flood Gate at Sacramento River at Meadows Slough Rubber Tired Loaders 164 7 Offroad 

Flood Gate at Sacramento River at Meadows Slough Rubber Tired Loaders 164 0 Offroad 

Flood Gate at Sacramento River at Meadows Slough Other Construction Equipment 20 0 Offroad 

Flood Gate at Sacramento River at Meadows Slough Skid Steer Loaders 37 1 Offroad 

Flood Gate at Sacramento River at Meadows Slough Scrapers 313 0 Offroad 

Flood Gate at Sacramento River at Meadows Slough Scrapers 365 2 Offroad 
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Flood Gate at Sacramento River at Meadows Slough Rubber Tired Dozers 285 3 Offroad 

Flood Gate at Sacramento River at Meadows Slough Rubber Tired Dozers 140 0 Offroad 

Flood Gate at Sacramento River at Meadows Slough Plate Compactors 300 3 Offroad 

Flood Gate at Sacramento River at Meadows Slough Plate Compactors 360 1 Offroad 

Flood Gate at Sacramento River at Meadows Slough Graders 250 2 Offroad 

Flood Gate at Sacramento River at Meadows Slough Graders 215 3 Offroad 

Flood Gate at Sacramento River at Meadows Slough Roller 84 5 Offroad 

Flood Gate at Sacramento River at Meadows Slough category 1 work boats 400 16 Marine 

Flood Gate at Sacramento River at Meadows Slough T7 Heavy Duty - 115 Trucks 

Flood Gate at Sacramento River at Meadows Slough T7 Heavy Duty - 2 Trucks 

Flood Gate at Sacramento River at Meadows Slough Off-Highway Trucks 189 13 Offroad 

Flood Gate at Sacramento River at Meadows Slough Off-Highway Trucks 189 10 Offroad 

Flood Gate at Sacramento River at Meadows Slough LDT1 Light Duty - 102 Trucks 

Flood Gate at Sacramento River at Meadows Slough LDA Passenger - 45 Employees 

Tidal Gate w/Boat Lock at Snodgrass Slough Cranes 335 13 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Cranes 235 36 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Excavators 530 0 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Excavators 345 0 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Rubber Tired Loaders 164 4 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Rubber Tired Loaders 164 0 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Other Construction Equipment 20 0 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Skid Steer Loaders 37 0 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Scrapers 313 1 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Scrapers 365 4 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Rubber Tired Dozers 285 0 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Plate Compactors 300 4 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Plate Compactors 360 0 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Graders 250 4 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Graders 215 0 Offroad 
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Tidal Gate w/Boat Lock at Snodgrass Slough Roller 84 8 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough T7 Heavy Duty - 25 Trucks 

Tidal Gate w/Boat Lock at Snodgrass Slough T7 Heavy Duty - 0 Trucks 

Tidal Gate w/Boat Lock at Snodgrass Slough Off-Highway Trucks 189 9 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough Off-Highway Trucks 189 5 Offroad 

Tidal Gate w/Boat Lock at Snodgrass Slough LDT1 Light Duty - 48 Trucks 

Tidal Gate w/Boat Lock at Snodgrass Slough LDA Passenger - 23 Employees 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Cranes 335 6 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Cranes 235 15 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Excavators 530 0 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Excavators 345 0 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Rubber Tired Loaders 164 3 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Rubber Tired Loaders 164 0 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Other Construction Equipment 20 0 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Skid Steer Loaders 37 0 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Scrapers 313 0 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Scrapers 365 3 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Rubber Tired Dozers 285 2 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Plate Compactors 300 3 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Plate Compactors 360 2 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Graders 250 3 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Graders 215 2 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Roller 84 8 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock T7 Heavy Duty - 58 Trucks 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock T7 Heavy Duty - 0 Trucks 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Off-Highway Trucks 189 5 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock Off-Highway Trucks 189 7 Offroad 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock LDT1 Light Duty - 27 Trucks 

Control Gate at Mokelumne River near Lost Slough w/Boat Lock LDA Passenger - 15 Employees 
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Frank's Tract (Type III Barrier w/Boat Lock) Cranes 335 3 Offroad 

Frank's Tract (Type III Barrier w/Boat Lock) Cranes 235 7 Offroad 

Frank's Tract (Type III Barrier w/Boat Lock) Excavators 530 2 Offroad 

Frank's Tract (Type III Barrier w/Boat Lock) Excavators 345 0 Offroad 

Frank's Tract (Type III Barrier w/Boat Lock) Rubber Tired Loaders 164 2 Offroad 

Frank's Tract (Type III Barrier w/Boat Lock) Rubber Tired Loaders 164 1 Offroad 

Frank's Tract (Type III Barrier w/Boat Lock) Other Construction Equipment 20 1 Offroad 

Frank's Tract (Type III Barrier w/Boat Lock) Skid Steer Loaders 37 1 Offroad 

Frank's Tract (Type III Barrier w/Boat Lock) Rubber Tired Dozers 285 0 Offroad 

Frank's Tract (Type III Barrier w/Boat Lock) Plate Compactors 300 0 Offroad 

Frank's Tract (Type III Barrier w/Boat Lock) Plate Compactors 360 0 Offroad 

Frank's Tract (Type III Barrier w/Boat Lock) Graders 215 0 Offroad 

Frank's Tract (Type III Barrier w/Boat Lock) category 1 work boats 400 16 Marine 

Frank's Tract (Type III Barrier w/Boat Lock) T7 Heavy Duty - 40 Trucks 

Frank's Tract (Type III Barrier w/Boat Lock) T7 Heavy Duty - 0 Trucks 

Frank's Tract (Type III Barrier w/Boat Lock) Off-Highway Trucks 189 1 Offroad 

Frank's Tract (Type III Barrier w/Boat Lock) Off-Highway Trucks 189 2 Offroad 

Frank's Tract (Type III Barrier w/Boat Lock) LDT1 Light Duty - 10 Trucks 

Frank's Tract (Type III Barrier w/Boat Lock) LDA Passenger - 5 Employees 

Three Mile Slough (Type III Barrier) Cranes 335 42 Offroad 

Three Mile Slough (Type III Barrier) Cranes 235 133 Offroad 

Three Mile Slough (Type III Barrier) Excavators 530 3 Offroad 

Three Mile Slough (Type III Barrier) Excavators 345 0 Offroad 

Three Mile Slough (Type III Barrier) Rubber Tired Loaders 164 10 Offroad 

Three Mile Slough (Type III Barrier) Rubber Tired Loaders 164 1 Offroad 

Three Mile Slough (Type III Barrier) Other Construction Equipment 20 1 Offroad 

Three Mile Slough (Type III Barrier) Skid Steer Loaders 37 1 Offroad 

Three Mile Slough (Type III Barrier) Scrapers 313 0 Offroad 

Three Mile Slough (Type III Barrier) Scrapers 365 1 Offroad 
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Three Mile Slough (Type III Barrier) Rubber Tired Dozers 285 1 Offroad 

Three Mile Slough (Type III Barrier) Rubber Tired Dozers 140 0 Offroad 

Three Mile Slough (Type III Barrier) Plate Compactors 300 2 Offroad 

Three Mile Slough (Type III Barrier) Plate Compactors 360 0 Offroad 

Three Mile Slough (Type III Barrier) Graders 250 1 Offroad 

Three Mile Slough (Type III Barrier) Graders 215 1 Offroad 

Three Mile Slough (Type III Barrier) Roller 84 3 Offroad 

Three Mile Slough (Type III Barrier) category 1 work boats 400 16 Marine 

Three Mile Slough (Type III Barrier) T7 Heavy Duty - 55 Trucks 

Three Mile Slough (Type III Barrier) Off-Highway Trucks 189 3 Offroad 

Three Mile Slough (Type III Barrier) Off-Highway Trucks 189 18 Offroad 

Three Mile Slough (Type III Barrier) LDT1 Light Duty - 6 Trucks 

Three Mile Slough (Type III Barrier) LDA Passenger - 63 Employees 

Fisherman's Cut (Type III Barrier w/Boat Lock) Cranes 335 4 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) Cranes 235 8 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) Excavators 530 1 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) Excavators 345 0 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) Rubber Tired Loaders 164 2 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) Rubber Tired Loaders 164 0 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) Other Construction Equipment 20 0 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) Skid Steer Loaders 37 0 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) Rubber Tired Dozers 285 0 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) Plate Compactors 300 0 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) Plate Compactors 360 0 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) Graders 250 0 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) Graders 215 0 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) category 1 work boats 400 16 Marine 

Fisherman's Cut (Type III Barrier w/Boat Lock) T7 Heavy Duty - 21 Trucks 

Fisherman's Cut (Type III Barrier w/Boat Lock) T7 Heavy Duty - 0 Trucks 
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Fisherman's Cut (Type III Barrier w/Boat Lock) Off-Highway Trucks 189 2 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) Off-Highway Trucks 189 1 Offroad 

Fisherman's Cut (Type III Barrier w/Boat Lock) LDT1 Light Duty - 11 Trucks 

Fisherman's Cut (Type III Barrier w/Boat Lock) LDA Passenger - 5 Employees 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) Cranes 335 6 Offroad 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) Cranes 235 14 Offroad 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) Excavators 530 1 Offroad 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) Excavators 345 0 Offroad 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) Rubber Tired Loaders 164 4 Offroad 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) Rubber Tired Loaders 164 1 Offroad 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) Other Construction Equipment 20 1 Offroad 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) Skid Steer Loaders 37 1 Offroad 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) Rubber Tired Dozers 285 0 Offroad 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) Plate Compactors 300 0 Offroad 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) Plate Compactors 360 0 Offroad 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) Graders 215 0 Offroad 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) category 1 work boats 400 16 Marine 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) T7 Heavy Duty - 32 Trucks 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) T7 Heavy Duty - 0 Trucks 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) Off-Highway Trucks 189 3 Offroad 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) Off-Highway Trucks 189 2 Offroad 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) LDT1 Light Duty - 18 Trucks 

Victoria Canal / North Canal (Type III Barrier w/Boat Lock) LDA Passenger - 9 Employees 

Connection Slough (Type III Barrier w/Boat Lock) Cranes 335 6 Offroad 

Connection Slough (Type III Barrier w/Boat Lock) Cranes 235 14 Offroad 

Connection Slough (Type III Barrier w/Boat Lock) Excavators 530 2 Offroad 

Connection Slough (Type III Barrier w/Boat Lock) Excavators 345 0 Offroad 

Connection Slough (Type III Barrier w/Boat Lock) Rubber Tired Loaders 164 4 Offroad 

Connection Slough (Type III Barrier w/Boat Lock) Rubber Tired Loaders 164 1 Offroad 
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Connection Slough (Type III Barrier w/Boat Lock) Other Construction Equipment 20 1 Offroad 

Connection Slough (Type III Barrier w/Boat Lock) Skid Steer Loaders 37 1 Offroad 

Connection Slough (Type III Barrier w/Boat Lock) Rubber Tired Dozers 285 0 Offroad 

Connection Slough (Type III Barrier w/Boat Lock) Plate Compactors 300 0 Offroad 

Connection Slough (Type III Barrier w/Boat Lock) Plate Compactors 360 0 Offroad 

Connection Slough (Type III Barrier w/Boat Lock) Graders 215 0 Offroad 

Connection Slough (Type III Barrier w/Boat Lock) category 1 work boats 400 16 Marine 

Connection Slough (Type III Barrier w/Boat Lock) T7 Heavy Duty - 49 Trucks 

Connection Slough (Type III Barrier w/Boat Lock) T7 Heavy Duty - 0 Trucks 

Connection Slough (Type III Barrier w/Boat Lock) Off-Highway Trucks 189 3 Offroad 

Connection Slough (Type III Barrier w/Boat Lock) Off-Highway Trucks 189 3 Offroad 

Connection Slough (Type III Barrier w/Boat Lock) LDT1 Light Duty - 19 Trucks 

Connection Slough (Type III Barrier w/Boat Lock) LDA Passenger - 9 Employees 

Railroad Cut (Type III Barrier w/Boat Lock) Cranes 335 6 Offroad 

Railroad Cut (Type III Barrier w/Boat Lock) Cranes 235 14 Offroad 

Railroad Cut (Type III Barrier w/Boat Lock) Excavators 530 1 Offroad 

Railroad Cut (Type III Barrier w/Boat Lock) Excavators 345 0 Offroad 

Railroad Cut (Type III Barrier w/Boat Lock) Rubber Tired Loaders 164 3 Offroad 

Railroad Cut (Type III Barrier w/Boat Lock) Rubber Tired Loaders 164 0 Offroad 

Railroad Cut (Type III Barrier w/Boat Lock) Other Construction Equipment 20 0 Offroad 

Railroad Cut (Type III Barrier w/Boat Lock) Skid Steer Loaders 37 0 Offroad 

Railroad Cut (Type III Barrier w/Boat Lock) Rubber Tired Dozers 285 0 Offroad 

Railroad Cut (Type III Barrier w/Boat Lock) Plate Compactors 360 0 Offroad 

Railroad Cut (Type III Barrier w/Boat Lock) Graders 215 0 Offroad 

Railroad Cut (Type III Barrier w/Boat Lock) category 1 work boats 400 16 Marine 

Railroad Cut (Type III Barrier w/Boat Lock) T7 Heavy Duty - 11 Trucks 

Railroad Cut (Type III Barrier w/Boat Lock) T7 Heavy Duty - 0 Trucks 

Railroad Cut (Type III Barrier w/Boat Lock) Off-Highway Trucks 189 3 Offroad 

Railroad Cut (Type III Barrier w/Boat Lock) Off-Highway Trucks 189 1 Offroad 
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Railroad Cut (Type III Barrier w/Boat Lock) LDT1 Light Duty - 17 Trucks 

Railroad Cut (Type III Barrier w/Boat Lock) LDA Passenger - 8 Employees 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) Cranes 335 6 Offroad 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) Cranes 235 14 Offroad 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) Excavators 530 1 Offroad 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) Excavators 345 0 Offroad 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) Rubber Tired Loaders 164 3 Offroad 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) Rubber Tired Loaders 164 0 Offroad 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) Other Construction Equipment 20 0 Offroad 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) Skid Steer Loaders 37 0 Offroad 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) Rubber Tired Dozers 285 0 Offroad 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) Plate Compactors 360 0 Offroad 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) Graders 215 0 Offroad 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) category 1 work boats 400 16 Marine 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) T7 Heavy Duty - 11 Trucks 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) T7 Heavy Duty - 0 Trucks 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) Off-Highway Trucks 189 3 Offroad 
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Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) Off-Highway Trucks 189 1 Offroad 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) LDT1 Light Duty - 17 Trucks 

Woodward Canal / North Victoria Canal (Type III Barrier 
w/Boat Lock) LDA Passenger - 8 Employees 

Intertie Channel from CCF to DMC Approach Cranes 335 11 Offroad 

Intertie Channel from CCF to DMC Approach Excavators 530 39 Offroad 

Intertie Channel from CCF to DMC Approach Rubber Tired Loaders 164 11 Offroad 

Intertie Channel from CCF to DMC Approach Skid Steer Loaders 37 0 Offroad 

Intertie Channel from CCF to DMC Approach Scrapers 313 1 Offroad 

Intertie Channel from CCF to DMC Approach Scrapers 365 12 Offroad 

Intertie Channel from CCF to DMC Approach Rubber Tired Dozers 285 29 Offroad 

Intertie Channel from CCF to DMC Approach Rubber Tired Dozers 48 10 Offroad 

Intertie Channel from CCF to DMC Approach Plate Compactors 300 18 Offroad 

Intertie Channel from CCF to DMC Approach Plate Compactors 360 12 Offroad 

Intertie Channel from CCF to DMC Approach Graders 250 7 Offroad 

Intertie Channel from CCF to DMC Approach Graders 215 29 Offroad 

Intertie Channel from CCF to DMC Approach Roller 84 13 Offroad 

Intertie Channel from CCF to DMC Approach T7 Heavy Duty - 1,378 Trucks 

Intertie Channel from CCF to DMC Approach T7 Heavy Duty - 0 Trucks 

Intertie Channel from CCF to DMC Approach Off-Highway Trucks 189 29 Offroad 

Intertie Channel from CCF to DMC Approach Off-Highway Trucks 189 65 Offroad 

Intertie Channel from CCF to DMC Approach LDT1 Light Duty - 94 Trucks 

Intertie Channel from CCF to DMC Approach LDA Passenger - 64 Employees 

Control Gate in DMC Approach Cranes 335 14 Offroad 

Control Gate in DMC Approach Cranes 235 35 Offroad 

Control Gate in DMC Approach Excavators 530 4 Offroad 

Control Gate in DMC Approach Excavators 345 7 Offroad 



 

 

Air Quality Assumptions 
 

Bay Delta Conservation Plan 
Draft EIR/EIS 

22B-546 
November 2013 

ICF 00674.11 

 

Facility CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Control Gate in DMC Approach Rubber Tired Loaders 164 8 Offroad 

Control Gate in DMC Approach Skid Steer Loaders 37 7 Offroad 

Control Gate in DMC Approach Rubber Tired Dozers 285 6 Offroad 

Control Gate in DMC Approach Rubber Tired Dozers 140 3 Offroad 

Control Gate in DMC Approach Rubber Tired Dozers 48 7 Offroad 

Control Gate in DMC Approach Plate Compactors 360 2 Offroad 

Control Gate in DMC Approach Graders 215 6 Offroad 

Control Gate in DMC Approach Welders 46 0 Offroad 

Control Gate in DMC Approach T7 Heavy Duty - 2 Trucks 

Control Gate in DMC Approach T7 Heavy Duty - 15 Trucks 

Control Gate in DMC Approach Off-Highway Trucks 189 3 Offroad 

Control Gate in DMC Approach Off-Highway Trucks 189 5 Offroad 

Control Gate in DMC Approach LDT1 Light Duty - 42 Trucks 

Control Gate in DMC Approach LDA Passenger - 33 Employees 

Victoria Canal Dredging Excavators 530 1 Offroad 

Victoria Canal Dredging Rubber Tired Loaders 164 1 Offroad 

Victoria Canal Dredging Rubber Tired Loaders 164 45 Offroad 

Victoria Canal Dredging Other Construction Equipment 20 45 Offroad 

Victoria Canal Dredging Skid Steer Loaders 37 45 Offroad 

Victoria Canal Dredging Rubber Tired Dozers 285 1 Offroad 

Victoria Canal Dredging Plate Compactors 360 1 Offroad 

Victoria Canal Dredging Graders 215 1 Offroad 

Victoria Canal Dredging category 1 work boats 400 86 Marine 

Victoria Canal Dredging T7 Heavy Duty - 0 Trucks 

Victoria Canal Dredging T7 Heavy Duty - 5 Trucks 

Victoria Canal Dredging Off-Highway Trucks 189 0 Offroad 

Victoria Canal Dredging Off-Highway Trucks 189 93 Offroad 

Victoria Canal Dredging LDT1 Light Duty - 3 Trucks 

Victoria Canal Dredging LDA Passenger - 44 Employees 
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Middle River Dredging Excavators 530 1 Offroad 

Middle River Dredging Rubber Tired Loaders 164 1 Offroad 

Middle River Dredging Rubber Tired Loaders 164 47 Offroad 

Middle River Dredging Other Construction Equipment 20 47 Offroad 

Middle River Dredging Skid Steer Loaders 37 47 Offroad 

Middle River Dredging Rubber Tired Dozers 285 1 Offroad 

Middle River Dredging Plate Compactors 360 1 Offroad 

Middle River Dredging Graders 215 1 Offroad 

Middle River Dredging category 1 work boats 400 86 Marine 

Middle River Dredging T7 Heavy Duty - 0 Trucks 

Middle River Dredging T7 Heavy Duty - 5 Trucks 

Middle River Dredging Off-Highway Trucks 189 0 Offroad 

Middle River Dredging Off-Highway Trucks 189 96 Offroad 

Middle River Dredging LDT1 Light Duty - 3 Trucks 

Middle River Dredging LDA Passenger - 45 Employees 

Re-Channeling for River's End Marina Diversion Cranes 335 37 Offroad 

Re-Channeling for River's End Marina Diversion Excavators 530 36 Offroad 

Re-Channeling for River's End Marina Diversion Rubber Tired Loaders 164 37 Offroad 

Re-Channeling for River's End Marina Diversion Skid Steer Loaders 37 0 Offroad 

Re-Channeling for River's End Marina Diversion Scrapers 313 0 Offroad 

Re-Channeling for River's End Marina Diversion Scrapers 365 4 Offroad 

Re-Channeling for River's End Marina Diversion Rubber Tired Dozers 285 33 Offroad 

Re-Channeling for River's End Marina Diversion Rubber Tired Dozers 48 4 Offroad 

Re-Channeling for River's End Marina Diversion Plate Compactors 300 19 Offroad 

Re-Channeling for River's End Marina Diversion Plate Compactors 360 17 Offroad 

Re-Channeling for River's End Marina Diversion Graders 250 2 Offroad 

Re-Channeling for River's End Marina Diversion Graders 215 33 Offroad 

Re-Channeling for River's End Marina Diversion Roller 84 5 Offroad 

Re-Channeling for River's End Marina Diversion category 1 work boats 400 16 Marine 
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Facility CalEEMod Name HP 
Hours (trips for 
employees/trucks) Type 

Re-Channeling for River's End Marina Diversion T7 Heavy Duty - 1,536 Trucks 

Re-Channeling for River's End Marina Diversion T7 Heavy Duty - 3 Trucks 

Re-Channeling for River's End Marina Diversion Off-Highway Trucks 189 10 Offroad 

Re-Channeling for River's End Marina Diversion Off-Highway Trucks 189 69 Offroad 

Re-Channeling for River's End Marina Diversion LDT1 Light Duty - 112 Trucks 

Re-Channeling for River's End Marina Diversion LDA Passenger - 77 Employees 

Levee for Victoria Canal Enlargement Cranes 335 2 Offroad 

Levee for Victoria Canal Enlargement Excavators 530 7 Offroad 

Levee for Victoria Canal Enlargement Rubber Tired Loaders 164 2 Offroad 

Levee for Victoria Canal Enlargement Skid Steer Loaders 37 0 Offroad 

Levee for Victoria Canal Enlargement Scrapers 313 0 Offroad 

Levee for Victoria Canal Enlargement Scrapers 365 2 Offroad 

Levee for Victoria Canal Enlargement Rubber Tired Dozers 285 5 Offroad 

Levee for Victoria Canal Enlargement Rubber Tired Dozers 48 2 Offroad 

Levee for Victoria Canal Enlargement Plate Compactors 300 3 Offroad 

Levee for Victoria Canal Enlargement Plate Compactors 360 2 Offroad 

Levee for Victoria Canal Enlargement Graders 250 1 Offroad 

Levee for Victoria Canal Enlargement Graders 215 5 Offroad 

Levee for Victoria Canal Enlargement Roller 84 3 Offroad 

Levee for Victoria Canal Enlargement T7 Heavy Duty - 258 Trucks 

Levee for Victoria Canal Enlargement T7 Heavy Duty - 0 Trucks 

Levee for Victoria Canal Enlargement Off-Highway Trucks 189 5 Offroad 

Levee for Victoria Canal Enlargement Off-Highway Trucks 189 12 Offroad 

Levee for Victoria Canal Enlargement LDT1 Light Duty - 18 Trucks 

Levee for Victoria Canal Enlargement LDA Passenger - 12 Employees 

Intertie Channel at CCF Perimeter Road Bridge Rubber Tired Loaders 164 0 Offroad 

Intertie Channel at CCF Perimeter Road Bridge Scrapers 365 0 Offroad 

Intertie Channel at CCF Perimeter Road Bridge Rubber Tired Dozers 285 0 Offroad 

Intertie Channel at CCF Perimeter Road Bridge Plate Compactors 300 0 Offroad 
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Intertie Channel at CCF Perimeter Road Bridge Plate Compactors 360 0 Offroad 

Intertie Channel at CCF Perimeter Road Bridge Graders 250 0 Offroad 

Intertie Channel at CCF Perimeter Road Bridge Graders 215 0 Offroad 

Intertie Channel at CCF Perimeter Road Bridge Roller 84 1 Offroad 

Intertie Channel at CCF Perimeter Road Bridge T7 Heavy Duty - 2 Trucks 

Intertie Channel at CCF Perimeter Road Bridge T7 Heavy Duty - 0 Trucks 

Intertie Channel at CCF Perimeter Road Bridge Off-Highway Trucks 189 2 Offroad 

Intertie Channel at CCF Perimeter Road Bridge Off-Highway Trucks 189 0 Offroad 

Intertie Channel at CCF Perimeter Road Bridge LDT1 Light Duty - 1 Trucks 

Intertie Channel at CCF Perimeter Road Bridge LDA Passenger - 1 Employees 

Intertie Channel at Herdlyn Road Bridge Rubber Tired Loaders 164 0 Offroad 

Intertie Channel at Herdlyn Road Bridge Scrapers 365 0 Offroad 

Intertie Channel at Herdlyn Road Bridge Rubber Tired Dozers 285 0 Offroad 

Intertie Channel at Herdlyn Road Bridge Plate Compactors 300 0 Offroad 

Intertie Channel at Herdlyn Road Bridge Plate Compactors 360 0 Offroad 

Intertie Channel at Herdlyn Road Bridge Graders 250 0 Offroad 

Intertie Channel at Herdlyn Road Bridge Graders 215 0 Offroad 

Intertie Channel at Herdlyn Road Bridge Roller 84 1 Offroad 

Intertie Channel at Herdlyn Road Bridge T7 Heavy Duty - 2 Trucks 

Intertie Channel at Herdlyn Road Bridge T7 Heavy Duty - 0 Trucks 

Intertie Channel at Herdlyn Road Bridge Off-Highway Trucks 189 2 Offroad 

Intertie Channel at Herdlyn Road Bridge Off-Highway Trucks 189 0 Offroad 

Intertie Channel at Herdlyn Road Bridge LDT1 Light Duty - 1 Trucks 

Intertie Channel at Herdlyn Road Bridge LDA Passenger - 1 Employees 

Temporary Power (12 kv) Rubber Tired Dozers 285 8 Offroad 

Temporary Power (12 kv) Tractors/Loaders/Backhoes 48 8 Offroad 

Temporary Power (12 kv) Rubber Tired Dozers 285 8 Offroad 

Temporary Power (12 kv) Cranes 350 8 Offroad 

Temporary Power (12 kv) Off-Highway Trucks 479 8 Offroad 
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Temporary Power (12 kv) Off-Highway Trucks 189 8 Offroad 

Temporary Power (12 kv) Off-Highway Trucks 285 8 Offroad 

Temporary Power (12 kv) Cranes 350 8 Offroad 

Temporary Power (12 kv) Off-Highway Trucks 479 8 Offroad 

Temporary Power (12 kv) Other Construction Equipment 300 16 Offroad 

Temporary Power (12 kv) LDA Passenger - 28 Employees 

Temporary Power (69 kv) Rubber Tired Dozers 285 8 Offroad 

Temporary Power (69 kv) Tractors/Loaders/Backhoes 48 8 Offroad 

Temporary Power (69 kv) Rubber Tired Dozers 285 8 Offroad 

Temporary Power (69 kv) Cranes 350 16 Offroad 

Temporary Power (69 kv) Off-Highway Trucks 479 8 Offroad 

Temporary Power (69 kv) Off-Highway Trucks 189 8 Offroad 

Temporary Power (69 kv) Off-Highway Trucks 285 8 Offroad 

Temporary Power (69 kv) Cranes 350 8 Offroad 

Temporary Power (69 kv) Off-Highway Trucks 479 8 Offroad 

Temporary Power (69 kv) Other Construction Equipment 300 8 Offroad 

Temporary Power (69 kv) LDA Passenger - 33 Employees 
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Table 22B-9. Construction Phases with Land Disturbance Activities (Pipeline/Tunnel Alignment) 1 

Phase and Acres 

Intake 1 (190.85 acres) 

River Intake 1: Clear & Grub/Demolition 

River Intake 1: Construct Detour Road : Overexc/Recompact  

River Intake 1: Const B/U Levee/Widen Levee Top Access: Overexc/Recompact  

Intake 2 (181.24 acres) 

River Intake 2: Clear & Grub/Demolition 

River Intake 2: Construct Detour Road : Overexc/Recompact  

River Intake 2: Const B/U Levee/Widen Levee Top Access: Overexc/Recompact  

Intake 3 (188.16 acres) 

River Intake 3: Clear & Grub/Demolition 

River Intake 3: Construct Detour Road : Dewater  

River Intake 3: Const B/U Levee/Widen Levee Top Access: Overexc/Recompact  

Intake 4 (142.29 acres) 

River Intake 4: Clear & Grub/Demolition 

River Intake 4: Construct Detour Road : Overexc/Recompact  

River Intake 4: Const B/U Levee/Widen Levee Top Access: Overexc/Recompact  

Intake 5 (188.24 acres) 

River Intake 5: Clear & Grub/Demolition 

River Intake 5: Construct Detour Road : Overexc/Recompact  

River Intake 5: Const B/U Levee/Widen Levee Top Access: Overexc/Recompact  

Pumping Plant 1 (190.85 acres) 

Pumping Plant 1: Clearing/Grubbing : Clearing/Grubbing  

Pumping Plant 1: Excavation & Backfill : Excavation & Haul To Waste  

Pumping Plant 1: Excavation & Backfill : Excavation & Stockpile  

Pumping Plant 1: Excavation & Backfill : Place Stockpiled Material As Backfill  

Pumping Plant 1: Excavation & Backfill : Import & Place Material 

Pumping Plant 2 (181.24 acres) 

Pumping Plant 2: Clearing/Grubbing : Clearing/Grubbing  

Pumping Plant 2: Excavation & Backfill : Excavation & Haul To Waste  

Pumping Plant 2: Excavation & Backfill : Excavation & Stockpile  

Pumping Plant 2: Excavation & Backfill : Place Stockpiled Material As Backfill  

Pumping Plant 2: Excavation & Backfill : Import & Place Material 

Pumping Plant 3 (188.16 acres) 

Pumping Plant 3: Clearing/Grubbing : Clearing/Grubbing  

Pumping Plant 3: Excavation & Backfill : Excavation & Haul To Waste  

Pumping Plant 3: Excavation & Backfill : Excavation & Stockpile  

Pumping Plant 3: Excavation & Backfill : Place Stockpiled Material As Backfill  

Pumping Plant 3: Excavation & Backfill : Import & Place Material 

Pumping Plant 4 (142.29 acres) 
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Phase and Acres 

Pumping Plant 4: Clearing/Grubbing : Clearing/Grubbing  

Pumping Plant 4: Excavation & Backfill : Excavation & Haul To Waste  

Pumping Plant 4: Excavation & Backfill : Excavation & Stockpile  

Pumping Plant 4: Excavation & Backfill : Place Stockpiled Material As Backfill  

Pumping Plant 4: Excavation & Backfill : Import & Place Material 

Pumping Plant 5 (188.24 acres) 

Pumping Plant 5: Clearing/Grubbing : Clearing/Grubbing  

Pumping Plant 5: Excavation & Backfill : Excavation & Haul To Waste  

Pumping Plant 5: Excavation & Backfill : Excavation & Stockpile  

Pumping Plant 5: Excavation & Backfill : Place Stockpiled Material As Backfill  

Pumping Plant 5: Excavation & Backfill : Import & Place Material 

Intermediate Pumping Plant (1,891.62 acres) 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing & Grubbing 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & Stockpile 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled Material As Backfill 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From New North Canal - 
Excavation & Stockpile 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From New North Canal - Place 
Stockpiled Material As Backfill 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: Overexc & Recompact 40' Widex 
5' Deep:  

Pipeline (403.04 acres) 

Pipeline A: Clear & Grub/Demolition:  

Pipeline A: Excavate & Haul Off Excess: Export 1 Mile 

Pipeline A: Excavate & Stockpile For Reuse As BF: Excavate & Haul-Stockpile 

Pipeline A: Place Backfill: Place Sand In Pipe Zone 

Pipeline A: Place Backfill: Load, Haul, Compact BF From Stockpile 

Pipeline A: Regrade ROW: Restore Area-Grade To Drain 

Pipeline B: Excavate & Export 

Pipeline B: Excavate & Stockpile 

Pipeline B: Backfill 

Pipeline B: Place Slurry Backfill 

Pipeline D: Excavate & Export 

Pipeline D: Excavate & Stockpile 

Pipeline D: Backfill 

Pipeline D: 16 inch pipe: Place Sand Backfill:  

Pipeline E: Pipelines: Excavate & Export:  

Pipeline E: Pipelines: Excavate & Stockpile:  

Pipeline E: Pipelines: Backfill:  

Pipeline E: Pipelines: Place Sand Backfill:  

Pipeline E: 16 inch pipe: Place Sand Backfill:  
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Pipeline F: Excavate & Stockpile 

Pipeline F: Backfill 

Pipeline G: Excavate & Export 

Pipeline G: Excavate & Stockpile 

Pipeline G: Backfill 

Pipeline H: Pipelines: Excavate & Export:  

Pipeline H: Pipelines: Excavate & Stockpile:  

Pipeline H: Pipelines: Backfill:  

Pipeline H: Pipelines: Place Sand Backfill:  

Pipeline H: 12 inch pipe: Place Sand Backfill:  

Pipeline H: 16 inch pipe: Place Sand Backfill:  

Pipeline H: 22 inch pipe: Place Sand Backfill:  

Surge Tower/Weir Structure: Excavate & Export 

Surge Tower/Weir Structure: Excavate & Stockpile 

Surge Tower/Weir Structure: Backfill 

Tunnel Reach 1 (401.97 acres) 

Tunnel: Reach #1: Launch Shaft: Excavate and Support Shaft 

Tunnel: Reach #1: Launch Shaft: Controlled Density Fill 

Tunnel: Reach #1: Intermediate Shaft: Excavate and build tunnel / shaft collar 

Tunnel: Reach #1: Intermediate Shaft: Backfill Shaft 

Tunnel: Reach #1: Retrieval Shaft: Excavate Retrieval Shafts 

Tunnel: Reach #1: Retrieval Shaft: Controlled Density Fill 

Tunnel: Reach #1: Muck Disposal Shafts: Load & Haul excavated materials 

Tunnel: Reach #1: 23' ID Tunnel: Set Up For Tunnel Excavation 

Tunnel: Reach #1: 23' ID Tunnel: Mine 26' Tunnel 

Tunnel Reach 2 (90.88 acres) 

Tunnel: Reach #2: Launch Shaft: Excavate and Support Shaft 

Tunnel: Reach #2: Launch Shaft: Controlled Density Fill 

Tunnel: Reach #2: Intermediate Shaft: Excavate and build tunnel / shaft collar 

Tunnel: Reach #2: Intermediate Shaft: Backfill Shaft 

Tunnel: Reach #2: Retrieval Shaft: Excavate Retrieval Shafts 

Tunnel: Reach #2: Retrieval Shaft: Controlled Density Fill 

Tunnel: Reach #2: Muck Disposal Shafts: Load & Haul excavated materials 

Tunnel: Reach #2: 33ft Tunnel: Set Up For Tunnel Excavation 

Tunnel: Reach #2: 33ft Tunnel: Mine 37' Tunnel 

Tunnel Reach 3 (11.56 acres) 

Tunnel: Reach #3: Launch Shaft A: Excavate and Support Shaft 

Tunnel: Reach #3: Launch Shaft A: Controlled Density Fill 

Tunnel: Reach #3: Launch Shaft B: Excavate and Support Shaft 

Tunnel: Reach #3: Launch Shaft B: Controlled Density Fill 

Tunnel: Reach #3: Intermediate Shaft A: Excavate and build tunnel / shaft collar 
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Tunnel: Reach #3: Intermediate Shaft A: Backfill Shaft 

Tunnel: Reach #3: Intermediate Shaft B: Excavate and build tunnel / shaft collar 

Tunnel: Reach #3: Intermediate Shaft B: Backfill Shaft 

Tunnel: Reach #3: Retrieving Shaft A: Excavate Retrieval Shafts 

Tunnel: Reach #3: Retrieving Shaft B: Excavate Retrieval Shafts 

Tunnel: Reach #3: Retrieving Shaft B: Controlled Density Fill 

Tunnel: Reach #3: Muck Disposal Shafts: Load & Haul excavated materials 

Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Set Up For Tunnel Excavation 

Tunnel: Reach #3: 33 ft Tunnel A Reach #3: Mine 37' Tunnel 

Tunnel: Reach #3: 33 ft Tunnel B reach #3: Set Up For Tunnel Excavation 

Tunnel: Reach #3: 33 ft Tunnel B reach #3: Mine 37' Tunnel 

Tunnel Reach 4 (374.50 acres) 

Tunnel: Reach #4: Launch Shaft A: Excavate and Support Shaft 

Tunnel: Reach #4: Launch Shaft A: Controlled Density Fill 

Tunnel: Reach #4: Launch Shaft B: Excavate and Support Shaft 

Tunnel: Reach #4: Launch Shaft B: Controlled Density Fill 

Tunnel: Reach #4: Intermediate Shaft A: Excavate and build tunnel / shaft collar 

Tunnel: Reach #4: Intermediate Shaft A: Backfill Shaft 

Tunnel: Reach #4: Intermediate Shaft B: Excavate and build tunnel / shaft collar 

Tunnel: Reach #4: Intermediate Shaft B: Backfill Shaft 

Tunnel: Reach #4: Retrieving Shaft A: Excavate Retrieval Shafts 

Tunnel: Reach #4: Retrieving Shaft A: Controlled Density Fill 

Tunnel: Reach #4: Retrieving Shaft B: Excavate Retrieval Shafts 

Tunnel: Reach #4: Retrieving Shaft B: Controlled Density Fill 

Tunnel: Reach #4: 33 ft Tunnel A Reach #4: Mine 37' Tunnel 

Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Set Up For Tunnel Excavation 

Tunnel: Reach #4: 33 ft Tunnel B Reach #4: Mine 37' Tunnel 

Tunnel Reach 5 (378.94 acres) 

Tunnel: Reach #5: Launch Shaft A: Excavate and Support Shaft 

Tunnel: Reach #5: Launch Shaft A: Controlled Density Fill 

Tunnel: Reach #5: Launch Shaft B: Excavate and Support Shaft 

Tunnel: Reach #5: Launch Shaft B: Controlled Density Fill 

Tunnel: Reach #5: Intermediate Shaft A: Excavate and build tunnel / shaft collar 

Tunnel: Reach #5: Intermediate Shaft A: Backfill Shaft 

Tunnel: Reach #5: Intermediate Shaft B: Excavate and build tunnel / shaft collar 

Tunnel: Reach #5: Intermediate Shaft B: Backfill Shaft 

Tunnel: Reach #5: Retrieval Shaft A: Excavate Retrieval Shafts 

Tunnel: Reach #5: Retrieval Shaft A: Controlled Density Fill 

Tunnel: Reach #5: Retrieval Shaft B: Excavate Retrieval Shafts 

Tunnel: Reach #5: Retrieval Shaft B: Controlled Density Fill 

Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Set Up For Tunnel Excavation 
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Tunnel: Reach #5: 33 ft Tunnel A Reach #5: Mine 37' Tunnel 

Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Set Up For Tunnel Excavation 

Tunnel: Reach #5: 33 ft Tunnel B Reach #5: Mine 37' Tunnel 

Tunnel Reach 6 (433.31 acres) 

Tunnel: Reach #6: Launch Shaft A: Excavate and Support Shaft 

Tunnel: Reach #6: Launch Shaft A: Controlled Density Fill 

Tunnel: Reach #6: Launch Shaft B: Excavate and Support Shaft 

Tunnel: Reach #6: Launch Shaft B: Controlled Density Fill 

Tunnel: Reach #6: Intermediate Shaft A: Excavate and build tunnel / shaft collar 

Tunnel: Reach #6: Intermediate Shaft A: Backfill Shaft 

Tunnel: Reach #6: Intermediate Shaft B: Excavate and build tunnel / shaft collar 

Tunnel: Reach #6: Intermediate Shaft B: Backfill Shaft 

Tunnel: Reach #6: Retrieving Shaft A: Excavate Retrieval Shafts 

Tunnel: Reach #6: Retrieving Shaft A: Controlled Density Fill 

Tunnel: Reach #6: Retrieving Shaft B: Excavate Retrieval Shafts 

Tunnel: Reach #6: Retrieving Shaft B: Controlled Density Fill 

Tunnel: Reach #6: 33 ft Tunnel A Reach #6: Mine 37' Tunnel 

Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Set Up For Tunnel Excavation 

Tunnel: Reach #6: 33 ft Tunnel B Reach #6: Mine 37' Tunnel 

Tunnel Reach 7 (666.69 acres) 

Tunnel: Reach #7: Launch Shaft A: Excavate and Support Shaft 

Tunnel: Reach #7: Launch Shaft A: Controlled Density Fill/Backfill 

Tunnel: Reach #7: Launch Shaft B: Excavate and Support Shaft 

Tunnel: Reach #7: Launch Shaft B: Controlled Density Fill 

Tunnel: Reach #7: Intermediate Shaft A: Excavate and build tunnel / shaft collar 

Tunnel: Reach #7: Intermediate Shaft A: Backfill Shaft 

Tunnel: Reach #7: Intermediate Shaft B: Excavate and build tunnel / shaft collar 

Tunnel: Reach #7: Intermediate Shaft B: Backfill Shaft 

Tunnel: Reach #7: Retrieving Shaft A: Excavate Retrieval Shafts 

Tunnel: Reach #7: Retrieving Shaft A: Excavate Retrieval Shafts 

Tunnel: Reach #7: Retrieving Shaft A: Controlled Density Fill 

Tunnel: Reach #7: Retrieving Shaft B: Excavate Retrieval Shafts 

Tunnel: Reach #7: Retrieving Shaft B: Controlled Density Fill 

Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Set Up For Tunnel Excavation 

Tunnel: Reach #7: 33 ft Tunnel A Reach #7: Mine 37' Tunnel 

Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Set Up For Tunnel Excavation 

Tunnel: Reach #7: 33 ft Tunnel B Reach #7: Mine 37' Tunnel 

Tunnel Reach 8 (53.85 acres) 

Tunnel: Reach #8: Launch Shaft A: Excavate and Support Shaft 

Tunnel: Reach #8: Launch Shaft A: Controlled Density Fill 

Tunnel: Reach #8: Launch Shaft B: Excavate and Support Shaft 
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Tunnel: Reach #8: Launch Shaft B: Controlled Density Fill 

Tunnel: Reach #8: Intermediate Shaft A: Excavate and build tunnel / shaft collar 

Tunnel: Reach #8: Intermediate Shaft A: Backfill Shaft 

Tunnel: Reach #8: Intermediate Shaft B: Backfill Shaft 

Tunnel: Reach #8: Retrieval Shaft A: Excavate Retrieval Shafts 

Tunnel: Reach #8: Retrieval Shaft A: Controlled Density Fill 

Tunnel: Reach #8: Retrieval Shaft B: Excavate Retrieval Shafts 

Tunnel: Reach #8: Retrieval Shaft B: Controlled Density Fill 

Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Set Up For Tunnel Excavation 

Tunnel: Reach #8: 33 ft Tunnel A Reach #8: Mine 37' Tunnel 

Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Set Up For Tunnel Excavation 

Tunnel: Reach #8: 33 ft Tunnel B Reach #8: Mine 37' Tunnel 

Temporary Power (12 kV) (20.3 acre) 

Temporary Power SMAQMD (12 kV) 

Temporary Power SJVAPCD (12 kV) 

Temporary Power BAAQMD (12 kV) 

Temporary Power (69 kV) (58.9 acre) 

Temporary Power SMAQMD (69 kV) 

Temporary Power SJVAPCD (69 kV) 

Temporary Power BAAQMD (69 kV) 

Permanent Power (69 kV) (43.3 acre) 

Permanent Power SMAQMD (69 kV) 

Permanent Power SJVAPCD (69 kV) 

Permanent Power BAAQMD (69 kV) 

Permanent Power (230 kV) (127.5 acre) 

Permanent Power SMAQMD (230 kV) 

Permanent Power SJVAPCD (230 kV) 

Permanent Power BAAQMD (230 kV) 

Forebay (1,891.62 acres) 

Forebays: Intermediate Forebay: Dewater Forebay Excavation: Excavate Trenches:  

Forebays: Intermediate Forebay: Remove Unsuitable: Excavate, Haul Off Unsuitable:  

Forebays: Intermediate Forebay: Remove Unsuitable: Excavate, Stockpile A:  

Forebays: Intermediate Forebay: Remove Unsuitable: Excavate, Stockpile B:  

Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Build Levees:  

Forebays: Intermediate Forebay: Cut/Fill - Build Levees: Cut/Fill - Inside Forebay:  

Forebays: Intermediate Forebay: Bypass: Bypass Inlet Structure: Excavate and Stockpile 

Forebays: Intermediate Forebay: Bypass Piping: Load/Haul/Compact Backfill from Stockpile:  

Forebays: Intermediate Forebay: Bypass Piping: Place Backfill Slurry:  

Forebays: Intermediate Forebay: Bypass: Load/Haul/Compact Backfill from Stockpile:  

Control Structure (1,898.87 acres) 
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Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream and Downstream Transitions: 
Excavation/Grading:  

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream and Downstream Transitions: 
Excavate To Export:  

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream and Downstream Transitions: 
Backfill:  

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream and Downstream Control 
Structures: Excavation/Grading:  

Control Structure: Forebay Outlet 1 Inline Control Structure: Upstream and Downstream Control 
Structures: Backfill:  

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream and Downstream Transitions: 
Excavation/Grading:  

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream and Downstream Transitions: 
Excavate To Export:  

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream and Downstream Transitions: 
Backfill:  

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream and Downstream Control 
Structures: Excavation/Grading:  

Control Structure: Forebay Outlet 2 Inline Control Structure: Upstream and Downstream Control 
Structures: Backfill:  

Control Structure: California Aqueduct Inline Control Structure: Upstream and Downstream Transitions: 
Excavation/Grading:  

Control Structure: California Aqueduct Inline Control Structure: Upstream and Downstream Transitions: 
Backfill:  

Control Structure: California Aqueduct Inline Control Structure: Upstream and Downstream Control 
Structures: Excavation/Grading:  

Control Structure: California Aqueduct Inline Control Structure: Upstream and Downstream Control 
Structures: Backfill:  

Control Structure: Delta Mendota Inline Control Structure: Upstream and Downstream Transitions: 
Excavation/Grading:  

Control Structure: Delta Mendota Inline Control Structure: Upstream and Downstream Transitions: 
Backfill:  

Control Structure: Delta Mendota Inline Control Structure: Upstream and Downstream Control Structures: 
Excavation/Grading:  

Head of Old River Barrier* (5 acres): Phase 1 

Head of Old River Barrier* (5 acres): Phase 2 

Head of Old River Barrier* (5 acres): Phase 3 

* Barrier only included for Alternative 2A 

 1 
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Table 22B-10. Construction Phases with Land Disturbance Activities (Modified Pipeline/Tunnel 1 
Alignment) 2 

Phase and Acres 

Intake 1 (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Intake 2 (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Intake 3 (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Intake 4 (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Intake 5 (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Pumping Plant 1 (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Pumping Plant 2 (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Pumping Plant 3 (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Pumping Plant 4 (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Pumping Plant 5 (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Intermediate Pumping Plant (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Pipelines (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Temporary Power : 34.5 kV (131.2 acres) 

Temporary Power : 230 kV (841.8 acres)  

Permanent Power : 69 kV (237.3 acres) 

Permanent Power : 230 kV (343.50 acres)  

Forebays  (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Control Structures  (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Head of Old River Barrier (same as Pipeline Tunnel Alignment, see Table 22B-9)* 

Tunnel Reach #1 (360.14 acres ; same phase types as Pipeline Tunnel Alignment) 

Tunnel Reach #2 (360.14 acres ; same phase types as Pipeline Tunnel Alignment) 

Tunnel Reach #3 (0 acres) 

Tunnel Reach #4 (476.27 acres ; same phase types as Pipeline Tunnel Alignment) 

Tunnel Reach #5 (1320.67 acres ; same phase types as Pipeline Tunnel Alignment) 

Tunnel Reach #6 (921.78 acres ; same phase types as Pipeline Tunnel Alignment) 

Tunnel Reach #7 (1156.582 acres ; same phase types as Pipeline Tunnel Alignment) 

Expanded Clifton Court (1465.40 acres)  

Expanded Clifton Court:East Side Embankment:Clearing and Grubbing 

Expanded Clifton Court:East Side Embankment:Excavation 

Expanded Clifton Court:West Side Embankment:Clearing and Grubbing 

Expanded Clifton Court:West Side Embankment:Excavation 

Expanded Clifton Court:Partition Forebay:Clearing and Grubbing 

Expanded Clifton Court:Partition Forebay:Excavation 

Expanded Clifton Court:North Side Embankment:Clearing and Grubbing 

Expanded Clifton Court:North Side Embankment:Excavation 

Expanded Clifton Court:CCF Embankment Removal:Clearing and Grubbing 

Expanded Clifton Court:CCF Embankment Removal:Excavation 

Siphons (4.40 acres)  
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Phase and Acres 

Main Tunnel Siphon:Phase 1:Clearing & Grubbing / Demolition 

Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Excavation 

Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Backfill & Embankments 

Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet & Outlet Transition Structure:Upstream & 

Downstream Transitions:Excavation/Grading 

Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet & Outlet Transition Structure:Upstream & 

Downstream Transitions:Backfill (Including Embankment) 

Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet & Outlet Transition Structure:Upstream & 

Downstream Control Structures:Excavation/Grading 

Main Tunnel Siphon:Phase 1:Erosion & Sediment Control BMP's:Inlet & Outlet Transition Structure:Backfill (Including 

Embankment) 

Main Tunnel Siphon:Phase 2:Clearing & Grubbing / Demolition 

Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Excavation 

Main Tunnel Siphon:Phase 2:Erosion & Sediment Control BMP's:Backfill & Embankments 

North Forebay:Phase 1:Clearing & Grubbing / Demolition 

North Forebay:Phase 1:Erosion & Sediment Control BMP's:Excavation 

North Forebay:Phase 1:Erosion & Sediment Control BMP's:Backfill & Embankments 

North Forebay:Phase 2:Clearing & Grubbing / Demolition 

North Forebay:Phase 2:Erosion & Sediment Control BMP's:Excavation 

North Forebay:Phase 2:Erosion & Sediment Control BMP's:Backfill & Embankments 

Byron Highway:Phase 1:Clearing & Grubbing / Demolition 

Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Excavation 

Byron Highway:Phase 1:Erosion & Sediment Control BMP's:Backfill & Embankments 

CANALS 

* Emissions scaled (see Appendix 22A)  

 1 
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Table 22B-11. Construction Phases with Land Disturbance Activities (East Alignment) 1 

Phase and Acres 

Intake 1 (190.85 acres) 

River Intake 1: Clear & Grub/Demolition 

River Intake 1: Construct Detour Road : Overexc/Recompact  

River Intake 1: Const B/U Levee/Widen Levee Top Access: Overexc/Recompact  

Intake 2 (181.24 acres) 

River Intake 2: Clear & Grub/Demolition 

River Intake 2: Construct Detour Road : Overexc/Recompact  

River Intake 2: Const B/U Levee/Widen Levee Top Access: Overexc/Recompact  

Intake 3 (188.16 acres) 

River Intake 3: Clear & Grub/Demolition 

River Intake 3: Construct Detour Road : Dewater  

River Intake 3: Const B/U Levee/Widen Levee Top Access: Overexc/Recompact  

Intake 4 (142.29 acres) 

River Intake 4: Clear & Grub/Demolition 

River Intake 4: Construct Detour Road : Overexc/Recompact  

River Intake 4: Const B/U Levee/Widen Levee Top Access: Overexc/Recompact  

Intake 5 (188.24 acres) 

River Intake 5: Clear & Grub/Demolition 

River Intake 5: Construct Detour Road : Overexc/Recompact  

River Intake 5: Const B/U Levee/Widen Levee Top Access: Overexc/Recompact  

Pumping Plant 1 (190.85 acres) 

Pumping Plant 1: Clearing/Grubbing : Clearing/Grubbing  

Pumping Plant 1: Excavation & Backfill : Excavation & Haul To Waste  

Pumping Plant 1: Excavation & Backfill : Excavation & Stockpile  

Pumping Plant 1: Excavation & Backfill : Place Stockpiled Material As Backfill  

Pumping Plant 1: Excavation & Backfill : Import & Place Material 

Pumping Plant 2 (181.24 acres) 

Pumping Plant 2: Clearing/Grubbing : Clearing/Grubbing  

Pumping Plant 2: Excavation & Backfill : Excavation & Haul To Waste  

Pumping Plant 2: Excavation & Backfill : Excavation & Stockpile  

Pumping Plant 2: Excavation & Backfill : Place Stockpiled Material As Backfill  

Pumping Plant 2: Excavation & Backfill : Import & Place Material 

Pumping Plant 3 (188.16 acres) 

Pumping Plant 3: Clearing/Grubbing : Clearing/Grubbing  

Pumping Plant 3: Excavation & Backfill : Excavation & Haul To Waste  

Pumping Plant 3: Excavation & Backfill : Excavation & Stockpile  

Pumping Plant 3: Excavation & Backfill : Place Stockpiled Material As Backfill  

Pumping Plant 3: Excavation & Backfill : Import & Place Material 

Pumping Plant 4 (142.29 acres) 

Pumping Plant 4: Clearing/Grubbing : Clearing/Grubbing  
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Phase and Acres 

Pumping Plant 4: Excavation & Backfill : Excavation & Haul To Waste  

Pumping Plant 4: Excavation & Backfill : Excavation & Stockpile  

Pumping Plant 4: Excavation & Backfill : Place Stockpiled Material As Backfill  

Pumping Plant 4: Excavation & Backfill : Import & Place Material 

Pumping Plant 5 (188.24 acres) 

Pumping Plant 5: Clearing/Grubbing : Clearing/Grubbing  

Pumping Plant 5: Excavation & Backfill : Excavation & Haul To Waste  

Pumping Plant 5: Excavation & Backfill : Excavation & Stockpile  

Pumping Plant 5: Excavation & Backfill : Place Stockpiled Material As Backfill  

Pumping Plant 5: Excavation & Backfill : Import & Place Material 

Intermediate Pumping Plant (1,624.51 acres) 

Intermediate Pumping Plant: Clearing/Grubbing/Dewatering: Clearing & Grubbing 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavate & Waste 

Intermediate Pumping Plant: PP Excavation & Backfill: Excavation & Stockpile 

Intermediate Pumping Plant: PP Excavation & Backfill: Place Stockpiled Material As Backfill 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From New North Canal - Excavation 
& Stockpile 

Intermediate Pumping Plant: Forebay From New North Canal: Forebay From New North Canal - Place 
Stockpiled Material As Backfill 

Intermediate Pumping Plant: Forebay From New North Canal: Haul Road: Overexc & Recompact 40' Widex 
5' Deep:  

Pipeline (188.94 acres) 

Pipline: Place Backfill: Place Sand in Pipe Zone 

Pipline: Place Backfill: Backfill - Load and Haul 

Pipline: Place Backfill: Backfill - Place and Compact 

Pipline: Pumping Plant Transition Structure: Excavate and Stockpile 

Pipline: Pumping Plant Transition Structure: Backfill 

 Pipeline to Canal Transition Structure: Excavate and Haul 

 Pipeline to Canal Transition Structure: Excavate and Stockpile 

 Pipeline to Canal Transition Structure: Backfill 

Canal (16,656.00 acres) 

Canals: Clear and Grub: Clear and Grub::  

Canals: Overexcavate & Replace Under Embankments: Dewatering Embankment Area: Excavate Trenches:  

Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable Material: Unsuitable to ROW Spoil 
Berm:  

Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable Material: Unsuitable to Borrow 
Backfill 5 Truck:  

Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable Material: Unsuitable to Borrow 
Backfill 6 Truck:  

Canals: Overexcavate & Replace Under Embankments: Waste Unsuitable Material: Unsuitable to Borrow 
Backfill 7 Truck:  

Canals: Overexcavate & Replace Under Embankments: Import and Replace to OG: Truck from Borrow 2.5m 
to 7m Haul, Truck:  
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Phase and Acres 

Canals: Overexcavate & Replace Under Embankments: Import and Replace to OG: Truck from Borrow 7m to 
11m Haul, Truck:  

Canals: Overexcavate & Replace Under Embankments: Import and Replace to OG: Truck from Borrow >11m 
Haul, Truck:  

Canals: Overexcavate & Replace Under Embankments: Import and Replace to OG: Truck from Borrow to 
King Island:  

Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from Canal Excavation to ROW Berms:  

Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from Canal Excavation to Borrow BF 
2.5m to 7m truck:  

Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from Canal Excavation to Borrow BF 7m 
to 11m truck:  

Canals: On-Site Excavation: Export Unsuitable Material: Unsuitable from Canal Excavation to Borrow BF 
from >11m truck:  

Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Replace Unsuit Exc Under 
Embankment:  

Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Canal Embankment Lower Section:  

Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Dry Bed For Emb. Top Out:  

Canals: On-Site Excavation: Cut and Fill Suitable Material: Canal Exc To Dry Bed Reach To Reach:  

Canals: On-Site Excavation: Dewater Canal Exc Area: Excavate Trenches:  

Canals: Import and Place as Embankment: Import and Place: Excavate Trenches:  

Canals: Toe Roads: Excavate for Toe Roads::  

Canals: Toe Roads: Backfill Excavation from Borrow::  

Canals: Haul Roads: Overexc and Recompact 40'W X3'Dx 71 Miles: Excavate Overburden to 3' Depth:  

Canals: Haul Roads: Overexc and Recompact 40'W X3'Dx 71 Miles: Refill from Borrow:  

Siphon E1 (151.95 acres) 

Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & Downstream Transitions: 
Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & Downstream Transitions: Backfill:  

Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & Downstream Control Structures: 
Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Upstream & Downstream Control Structures: 
Backfill:  

Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert Section: Excavate Channel/Build 
Levee:  

Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert Section: Excavation: Wet 
Exc/Dragline 

Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert Section: Excavation: Dry 
Exc/Backhoe 

Culvert Siphons - Shallow Crossings: E1 Stone Lake Drain: Box Culvert Section: Backfill:  

Siphon E2 (125.58 acres) 

Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & Downstream Transitions: 
Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & Downstream Transitions: Backfill:  

Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & Downstream Control Structures: 
Excavation/Grading:  
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Phase and Acres 

Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Upstream & Downstream Control Structures: 
Backfill:  

Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: Overexc & Recompact Diversion 
Channel:  

Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: Excavation: Wet Exc/Dragline 

Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: Excavation: Dry Exc/Backhoe 

Culvert Siphons - Shallow Crossings: E2 Beaver Slough: Box Culvert Section: Backfill:  

Siphon E3 (106.00 acres) 

Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & Downstream Transitions: 
Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & Downstream Transitions: Backfill:  

Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & Downstream Control Structures: 
Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E3 Hog Slough: Upstream & Downstream Control Structures: Backfill:  

Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: Overexc & Recompact Diversion 
Channel:  

Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: Excavation: Wet Exc/Dragline 

Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: Excavation: Dry Exc/Backhoe 

Culvert Siphons - Shallow Crossings: E3 Hog Slough: Box Culvert Section: Backfill:  

Siphon E4 (141.00 acres) 

Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & Downstream Transitions: 
Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & Downstream Transitions: Backfill:  

Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & Downstream Control Structures: 
Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Upstream & Downstream Control Structures: 
Backfill:  

Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert Section: Overexc & Recompact 
Diversion Channel:  

Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert Section: Excavation: Wet 
Exc/Dragline 

Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert Section: Excavation: Dry 
Exc/Backhoe 

Culvert Siphons - Shallow Crossings: E4 Sycamore Slough: Box Culvert Section: Backfill:  

Siphon E5 (120.00 acres) 

Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & Downstream Transitions: 
Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & Downstream Transitions: Backfill:  

Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & Downstream Control Structures: 
Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E5 White Slough: Upstream & Downstream Control Structures: Backfill:  

Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: Overexc & Recompact Diversion 
Channel:  

Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: Excavation: Wet Exc/Dragline 

Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: Excavation: Dry Exc/Backhoe 
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Culvert Siphons - Shallow Crossings: E5 White Slough: Box Culvert Section: Backfill:  

Siphon E6 (130.00 acres) 

Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & Downstream Transitions: 
Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & Downstream Transitions: 
Backfill:  

Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & Downstream Control 
Structures: Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Upstream & Downstream Control 
Structures: Backfill:  

Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert Section: Excavation: Wet 
Exc/Dragline 

Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert Section: Excavation: Dry 
Exc/Backhoe 

Culvert Siphons - Shallow Crossings: E6 Disappointment Slough: Box Culvert Section: Backfill:  

Siphon E7 (107.80 acres) 

Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & Downstream Transitions: 
Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & Downstream Transitions: Backfill:  

Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & Downstream Control Structures: 
Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Upstream & Downstream Control Structures: 
Backfill:  

Culvert Siphons - Shallow Crossings: E7 BNSF Railroad: Box Culvert Section: Backfill:  

Siphon E8 (142.00 acres) 

Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & Downstream Transitions: 
Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & Downstream Transitions: Backfill:  

Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & Downstream Control Structures: 
Excavation/Grading:  

Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Upstream & Downstream Control Structures: 
Backfill:  

Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert Section: Excavation: Wet 
Exc/Dragline 

Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert Section: Excavation: Dry 
Exc/Backhoe 

Culvert Siphons - Shallow Crossings: E8 Middle River Slough: Box Culvert Section: Backfill:  

Control Structure (1,624.51 acres) 

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & Downstream Transitions: 
Excavation/Grading:  

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & Downstream Transitions: Backfill:  

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & Downstream Control Structures: 
Excavation/Grading:  

Control Structure:Forebay Outlet 1 Inline Control Structure: Upstream & Downstream Control Structures: 
Backfill:  
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Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & Downstream Transitions: 
Excavation/Grading:  

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & Downstream Transitions: Backfill:  

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & Downstream Control Structures: 
Excavation/Grading:  

Control Structure:Forebay Outlet 2 Inline Control Structure: Upstream & Downstream Control Structures: 
Backfill:  

Control Structure: California Aqueduct Inline Control Structure: Upstream and Downstream Transitions: 
Backfill:  

Control Structure: California Aqueduct Inline Control Structure: Upstream and Downstream Control 
Structures: Excavation/Grading:  

Control Structure: California Aqueduct Inline Control Structure: Upstream and Downstream Control 
Structures: Backfill:  

Control Structure: Delta Mendota Inline Control Structure: Upstream and Downstream Transitions: 
Excavation/Grading:  

Control Structure: Delta Mendota Inline Control Structure: Upstream and Downstream Transitions: Backfill:  

Control Structure: Delta Mendota Inline Control Structure: Upstream and Downstream Control Structures: 
Excavation/Grading:  

Control Structure: Delta Mendota Inline Control Structure: Upstream and Downstream Control Structures: 
Backfill:  

Bridge G2 (14.62 acres) 

Bridges: G2 Scribner Road: Roadway Embankment: Load and Haul Borrow:  

Bridges: G2 Scribner Road: Roadway Embankment: Place Embankment:  

Bridge G3 (7.85 acres) 

Bridges: G3 Hood-Franklin Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G3 Hood-Franklin Road: Roadway Fill: Place Embankment:  

Bridge G4 (35.83 acres) 

Bridges: G4 Lambert Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G4 Lambert Road: Roadway Fill: Place Embankment:  

Bridge G5 (23.70 acres) 

Bridges: G5 Dierssen Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G5 Dierssen Road: Roadway Fill: Place Embankment:  

Bridge G6 (29.86 acres) 

Bridges: G6 Twin Cities Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G6 Twin Cities Road: Roadway Fill: Place Embankment:  

Bridge G7 (31.43 acres) 

Bridges: G7 West Barber Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G7 West Barber Road: Roadway Fill: Place Embankment:  

Bridge G8 (17.58 acres) 

Bridges: G8 West Walnut Grove Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G8 West Walnut Grove Road: Roadway Fill: Place Embankment:  

Bridge G9 (21.01 acres) 

Bridges: G9 North Blossom Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G9 North Blossom Road: Roadway Fill: Place Embankment:  
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Bridge G10 (17.55 acres) 

Bridges: G10 West Woodbridge Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G10 West Woodbridge Road: Roadway Fill: Place Embankment:  

Bridge G11 (30.55 acres) 

Bridges: G11 SR12: Roadway Fill: Load and Haul Borrow:  

Bridges: G11 SR12: Roadway Fill: Place Embankment:  

Bridge G12 (31.93 acres) 

Bridges: G12 North Guard Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G12 North Guard Road: Roadway Fill: Place Embankment:  

Bridge G13 (29.05 acres) 

Bridges: G13 West Eight Mile Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G13 West Eight Mile Road: Roadway Fill: Place Embankment:  

Bridge G14 (21.96 acres) 

Bridges: G14 West McDonald Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G14 West McDonald Road: Roadway Fill: Place Embankment:  

Bridge G15 (27.24 acres) 

Bridges: G15 SR4: Roadway Fill: Load and Haul Borrow:  

Bridges: G15 SR4: Roadway Fill: Place Embankment:  

Bridge G16 (25.98 acres) 

Bridges: G16 West Bacon Island Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G16 West Bacon Island Road: Roadway Fill: Place Embankment:  

Bridge G17 (20.56 acres) 

Bridges: G17 South Tracy Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G17 South Tracy Road: Roadway Fill: Place Embankment:  

Bridge G18 (34.07 acres) 

Bridges: G18 Cal Pack Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G18 Cal Pack Road: Roadway Fill: Place Embankment:  

Bridge G19 (35.30 acres) 

Bridges: G19 Clifton Court Road: Roadway Fill: Load and Haul Borrow:  

Bridges: G19 Clifton Court Road: Roadway Fill: Place Embankment:  

Forebay (1,624.51 acres) 

Forebays: Remove Unsuitable-Export: Excavate and Haul Off Unsuitable::  

Temporary Power (12 kV) (80.1 acrea) 

Temporary Power SMAQMD (12 kV) 

Temporary Power SJVAPCD (12 kV) 

Temporary Power BAAQMD (12 kV) 

Temporary Power (69 kV) (54.5 acrea) 

Temporary Power SMAQMD (69 kV) 

Temporary Power SJVAPCD (69 kV) 

Temporary Power BAAQMD (69 kV) 

Permanent Power (69 kV) (148.65 acres) 

Permanent Power SMAQMD (69 kV) 
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Permanent Power SJVAPCD (69 kV) 

Permanent Power BAAQMD (69 kV) 

Permanent Power (230 kV) (79.29 acres acre) 

Permanent Power SMAQMD (230 kV) 

Permanent Power SJVAPCD (230 kV) 

Permanent Power BAAQMD (230 kV) 

Mokelumne River Tunnel (402.85 acres) 

Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Excavate and Support Shaft 

Tunnel: Mokelumne River Tunnel: Launch Shaft "A" : Controled Desity Fill  

Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel Excavation  

Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "A" : Mine 37' Tunnel  

Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Excavate Retrival Shafts  

Tunnel: Mokelumne River Tunnel: Retrieval Shaft "A" : Controled Desity Fill  

Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Excavate and Support Shaft  

Tunnel: Mokelumne River Tunnel: Launch Shaft "B" : Controled Desity Fill  

Tunnel: Mokelumne River Tunnel: 33 ft Tunnel "B": Mine 37' Tunnel  

Tunnel: Mokelumne River Tunnel: Retrival Shaft "B" : Excavate Retrival Shafts  

Tunnel: Mokelumne River Tunnel: Retrival Shaft "B" : Controled Desity Fill  

Tunnel: Mokelumne River Tunnel: Muck Disposal Shafts : Load & Haul excavated materials  

Old River Tunnel (74.36 acres) 

Tunnel: Old River Tunnel: Launch Shaft "A" : Excavate and Support Shaft  

Tunnel: Old River Tunnel: Launch Shaft "A" : Controled Desity Fill  

Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel Excavation  

Tunnel: Old River Tunnel: 33 ft Tunnel "A" : Mine 27' Tunnel  

Tunnel: Old River Tunnel: Retrieval Shaft "A" : Excavate Retrival Shafts  

Tunnel: Old River Tunnel: Retrieval Shaft "A" : Controled Desity Fill  

Tunnel: Old River Tunnel: Launch Shaft "B" : Excavate and Support Shaft  

Tunnel: Old River Tunnel: Launch Shaft "B" : Controled Desity Fill  

Tunnel: Old River Tunnel: 33 ft Tunnel "B" : Mine 27' Tunnel  

Tunnel: Old River Tunnel: Retrival Shaft "B" : Excavate Retrival Shafts  

Tunnel: Old River Tunnel: Retrival Shaft "B" : Controled Desity Fill  

San Joaquin River Tunnel (193.82 acres) 

Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Excavate and Support Shaft  

Tunnel: San Joaquin River Tunnel: Launch Shaft "A" : Controled Desity Fill  

Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Set Up For Tunnel Excavation  

Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "A" : Mine 27' Tunnel  

Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Excavate Retrival Shafts  

Tunnel: San Joaquin River Tunnel: Retrieval Shaft "A" : Controled Desity Fill  

Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Excavate and Support Shaft  

Tunnel: San Joaquin River Tunnel: Launch Shaft "B" : Controled Desity Fill  

Tunnel: San Joaquin River Tunnel: 33 ft Tunnel "B" : Mine 27' Tunnel  

Tunnel: San Joaquin River Tunnel: Retrival Shaft "B" : Excavate Retrival Shafts  
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Phase and Acres 

Head of Old River Barrier* (5 acres): Phase 1 

Head of Old River Barrier* (5 acres): Phase 2 

Head of Old River Barrier* (5 acres): Phase 3 

* Barrier only included for Alternative 2B 
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Table 22B-12. Construction Phases with Land Disturbance Activities (Through Delta/Separate 2 
Corridors Alignment) 3 

Phase Acres 
DCC Fish Screen Intake Facility (1st half) 47.01 
DCC Fish Screen Intake Facility (2nd half) 47.01 
Georgiana Slough Fish Screen Intake Facility (1st half) 34.43 
Georgiana Slough Fish Screen Intake Facility (2nd half) 34.43 
Middle River Diversion Pumping Plant 26.00 
Old River Siphon 87.51 
West Canal Siphon 35.38 
Coney Island Canal 528.77 
Flood Gate at SJR at Old River* 31.85 
Tidal Gate at Middle River 28.00 
Flood Gate at Sacramento River at Meadows Slough 40.06 
Tidal Gate w/Boat Lock at Snodgrass Slough 18.72 
Control Gate at Mokelumne River near Lost Slough w/Boat Lock 40.94 
Frank's Tract (Type III Barrier w/Boat Lock) 65.36 
Three Mile Slough (Type III Barrier) 19.45 
Fisherman's Cut (Type III Barrier w/Boat Lock) 35.67 
Victoria Canal / North Canal (Type III Barrier w/Boat Lock) 28.18 
Connection Slough (Type III Barrier w/Boat Lock) 40.29 
Railroad Cut (Type III Barrier w/Boat Lock) 25.33 
Woodward Canal / North Victoria Canal (Type III Barrier w/Boat Lock) 45.74 
Intertie Channel from CCF to DMC Approach** 195.24 
Victoria Canal Dredging 135.49 
Middle River Dredging 907.54 
Re-Channeling for River's End Marina Diversion 60.26 
Levee for Victoria Canal Enlargement 0.00 
Temporary Power SMAQMD (12 kv) 10.9 
Temporary Power SJVAPCD (12 kv) 17.5 
Temporary Power BAAQMD (12 kv) 2.6 
* Includes San Joaquin at Old River Pumping Plant 
** Includes Control Gate in DMC Approach, Intertie Channel at CCF Perimeter Road Bridge, Intertie Channel at 
Herdlyn Road Bridge 

Tunnel: Reach #1: Retrieval Shaft: Elbow & Riser Forms 
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