

* Red text indicates staff changes to the actions

This action is related to an updated priority action

Strategic Plan Actions in Progress

STRATEGIC PLAN ACTIONS IN PROGRESS		
Action	Description	Target Date
1.1.2. Pollutant and TMDL Groupings	Document pollutant and TMDL groupings for regional/statewide application	Revised Date: June 2010, [Original: March 2009]
1.1.5. Alternative ("Non-TMDL") Restoration Strategies	Identify and begin implementation of strategies that can be applied through policies and permits to restore water quality, and that may eliminate the need for a TMDL	Revised Date: June 2010, [Original: January 2009]
1.2.3. LID Impediments	Identify and address impediments associated with the implementation of LID and stormwater reuse	Dec-10 begin to address
1.2.4. Coastal MS4 Permits	Update and standardize coastal MS4 permits to reduce wet-weather beach postings, and eliminate dry-weather beach postings and closures	2010
1.2.5. Stormwater Monitoring Strategy	Develop stormwater monitoring strategy and post data	Jul-09
1.3.2. Pilot Programs to Protect Surface Waters	Implement pilot (e.g., enforcement) programs to protect and restore surface waters, beginning with irrigated lands	No date specified for this action [objective: Dec. 2009]
1.3.3. Pilot Programs to Protect Coastal Waters	Implement pilot programs (e.g., enforcement) to protect coastal waters, including implementation of nurdles initiative, pretreatment and fraud.	No date specified for this action [goal: 2030]
2.1.2. Regional Groundwater Protection Strategies	Encourage local development of regional groundwater management strategies and funding for IRWM Plans	No date specified for this action [objective: 2012]
2.1.3. Unregulated Discharges to Groundwater	Regulate unregulated discharges to protect groundwater quality	No date specified for this action [objective: 2012]
2.2.4. Expedited IRWM Plan Funding	Collaborate with DWR to expedite funding for IRWM Plans	No date specified for this action [goal: 2030]
2.3.1. WDRs to Protect Groundwater	Issue new or revised WDRs to high priority facilities to protect groundwater quality	No date specified for this action [goal: 2030]
2.3.2. Groundwater Contamination Plumes Remediation	Coordinate with DTSC to remediate contamination that impacts or may impact drinking water sources	No date specified for this action [goal: 2030]

STRATEGIC PLAN ACTIONS IN PROGRESS		
Action	Description	Target Date
3.1.1. Urban BMPs and Agricultural Practices	Assess and update urban BMPs and efficient water management practices for agriculture	No date specified for this action [goal: 2015]
3.2.1. WWTP Water Recycling Plans	Require development and implementation of water recycling plans for WWTPs that discharge to irrecoverable sources	No date specified for this action [goal: 2015]
3.2.3. Funding Criteria Revision	Revise funding criteria to support projects that enhance water reuse, recycling, and groundwater recharge	No date specified for this action [goal: 2015]
3.3.2. Actions Beyond Minimum Stream Flow Objectives	For priority streams with minimum flow objectives and insufficient flows, identify actions to protect the public trust	Dec-12
4.1.1. CA Water Quality Plan/CA Water Plan Coordination	Develop with DWR an MOU to establish the California Water Quality Plan within the California Water Plan	Dec-09
5.1.3. (a) Water Board Process Improvement (Water Rights and WQ Permitting)	To start: (a) evaluate and improve process and timelines of the water rights application process as a first step in streamlining, and (b) evaluate and improve the formats and processes for the NPDES and other permitting programs.	Revised Date: February 2010, [Original:Dec-08] a) - water rights application processing [Dec-09 b) - permitting]
5.1.5. Organization and Program Reviews	(a) Develop plan for an organization and program review process, and (b) complete two reviews by 2009	Nov-08 a) (organization and program review process) Sep-09 b) - (complete two reviews)
5.2.1. CIWQS Recommendations and QA/QC	Implement the CIWQS review panel recommendations and prioritize QA/QC systems	Revised Date: December 2010, [Original: Sept 2008]
5.2.3. On-line Mapping of Water Board Data	Use on-line mapping technology to present all relevant Water Board data	Revised Date: December 2010, [Original: Dec. 2009]
6.1.3. Enforcement/ Permitting Staff Separation and WDR Enforcement Reviews	(a) Re-organize to separate enforcement from permitting staff, and (b) instill review process for permit enforceability	Dec-09 a) - separate staff Sep-08 b) - WDR review
6.2.1. MS4 Permit Guidance and Reissuance	Develop guidance for evaluating and measuring effectiveness of municipal stormwater permits, and reissue the statewide Phase II MS4 permit to update the baseline for consistency	Revised Date: January 2011, [Original: July 2009] [guidance: 7/1/09]

STRATEGIC PLAN ACTIONS IN PROGRESS		
Action	Description	Target Date
6.2.2. Public Participation	Implement public participation procedures for adopting policies and regulatory actions	Revised Date: July 2010, [Original: July 2009]
7.3.1. Research Inventory and Agenda	(a) Create inventory of Water Board and Water Board-funded research as a reference tool that is accessible to all employees, and (b) establish a research agenda	Jun-08 a) - inventory (date is dependent on paperless office) Dec-08 b) - agenda
7.4.1. Partnerships (e.g., R4/DFG Stormwater Enforcement Pilot)	Develop pilot enforcement program with DFG to address stormwater concerns in the LA region	Dec-08 (R4/DFG pilot)
7.4.2. Water Quality, Quantity, and Climate Change Connections (N. CA coastal pilot)	Build partnership to address coastal climate-related issues and needs	No date specified for this action
7.4.4. Staff Teams	Use teams to integrate and enhance efforts, and address cross program issues, including integrating water rights and water quality decision-making	Dec-11