

Implementing the Human Right to Water - 2017 Annual Workplan (DRAFT)  
Central Coast Region

Updated January 4, 2017

Category	Task	Description / Deliverable	PY*	Start Date	Completion Date	Status	Staff	Priority
PRIORITIZATION	<b>Map Drinking Water Impacts</b>	Develop region-wide GIS maps to identify areas where public and domestic drinking water wells are impacted by common pollutants (e.g. nitrate), as well as active drinking water cases.		1/1/2017	3/31/2017	Started	CivicSpark	Med
PRIORITIZATION	<b>Coordinate Drinking Water Data-Sharing</b>	Provide GIS maps of drinking water wells and associated pollutants to regulatory program staff to inform prioritization and increase cross-program coordination.		4/1/2017	6/30/2017	Not Started	Angela Schroeter	Med
PRIORITIZATION	<b>Upload Groundwater Data to GeoTracker</b>	Ensure all regulatory programs are uploading groundwater data to GeoTracker; Coordinate business rules as needed.		1/1/2017	6/30/2017	Evaluating Next Steps	Program Managers	Med
PRIORITIZATION	<b>Domestic Well Needs Assessment - Southern Region</b>	Identify areas in the southern Central Coast Region where domestic well users are vulnerable to contamination (including disadvantaged communities) and need assistance.		4/1/2017	12/31/2017	Not Started	CivicSpark, Potential Contract	Med
IMPLEMENTATION	<b>Ag Order 3.0</b>	Adopt and implement order conditions to protect drinking water and minimize nitrate loading from irrigated agriculture, including groundwater and nitrogen application monitoring and reporting; Conduct outreach to communities impacted by nitrate contamination to drinking water.			12/31/2017	Ongoing	Chris Rose	High
IMPLEMENTATION	<b>Drinking Water Cases - ILRP</b>	Continue to prioritize and work on ILRP drinking water cases to ensure safe drinking water (e.g. replacement water) and pollutant load reduction due to nitrate.			12/31/2017	Ongoing	Hector Hernandez, Elaine Sahl, Monica Barricarte, Arwen Wyatt-Mair	High

Implementing the Human Right to Water - 2017 Annual Workplan (DRAFT)  
Central Coast Region

Updated January 4, 2017

Category	Task	Description / Deliverable	PY*	Start Date	Completion Date	Status	Staff	Priority
IMPLEMENTATION	<b>Drinking Water Cases - SCP</b>	Continue to prioritize and work on SCP drinking water cases to ensure safe drinking water (e.g. replacement water) and pollutant load reduction due to TCE, perchlorate and other industrial pollutants.			12/31/2017	Ongoing	Thea Tryon, Dean Thomas, Sarah Treadwell, Kristina Olmos, Diane Kukol	High
IMPLEMENTATION	<b>Safe Drinking Water Grant Projects</b>	Support and assist individuals and small communities affected by nitrate in groundwater in the Salinas Valley to obtain interim replacement safe drinking water.			12/31/2017	Ongoing	Katie McNeill	Med
IMPLEMENTATION	<b>UCLA Pilot Project</b>	Permit drinking water treatment systems for UCLA Pilot Project sties; Coordinate with State Board DFA and DDW staff.		1/1/2015	6/30/2017	Ongoing	Tom Kukol	Med
IMPLEMENTATION	<b>San Luis Obispo County Domestic Well Testing Project</b>	Coordinate with SLO County Environmental Health to implement domestic well testing project using GAP funds; Coordinate with Dutch institute Deltares to pilot use of Nitrate app.		4/1/2017	12/31/2017	Pending	CivicSpark	Med
IMPLEMENTATION	<b>Region-Wide Domestic Well Outreach and Sampling Project</b>	CCAMP-GAP project to implement a domestic well outreach and sampling project within the Central Coast Region with an emphasis on high-risk nitrate areas and DACs.		TBD	TBD	Not Started	TBD	Med
IMPLEMENTATION	<b>Santa Barbara County Drinking Water Well Data Management Assistance</b>	Assist Santa Barbara County with drinking water well data and information management; Digitize existing data and produce GIS maps.		4/1/2017	12/31/2017	Not Started	CivicSpark	Med

**Implementing the Human Right to Water - 2017 Annual Workplan (DRAFT)**  
**Central Coast Region**

Updated January 4, 2017

Category	Task	Description / Deliverable	PY*	Start Date	Completion Date	Status	Staff	Priority
OUTREACH AND PARTICIPATION	<b>Support to Disadvantaged Communities</b>	Assist individual communities to increase capacity and coordination with DDW and local agencies to ensure safe and affordable drinking water for residents (e.g. San Jerardo).			12/31/2017	Ongoing	Angela Schroeter	Med
OUTREACH AND PARTICIPATION	<b>Outreach to Public Health Professionals</b>	Develop outreach and training materials for public health professionals to inform them of water quality conditions and risk of nitrate in drinking water.				Not Assigned		Low
PERFORMANCE MONITORING AND REPORTING	<b>Drinking Water Dashboard</b>	Finalize drinking water dashboard to include in Executive Officer Report to the Board.			3/31/2017	Started	Elaine Sahl	Med
PERFORMANCE MONITORING AND REPORTING	<b>HRTW Update to the Board</b>	Prepare regular progress report(s) to the Board regarding the status of the HRTW workplan activities.		10/1/2017	12/8/2017	Planned	Angela Schroeter	Med
PARTNERSHIP	<b>Coordination with Division of Drinking Water and County Environmental Health Agency</b>	Continue to share data and coordinate with other state and local government agencies (e.g. DDW and county environmental health) to increase efficiency and remove obstacles to safe and affordable drinking water.			12/31/2017	Ongoing	Angela Schroeter, CivicSpark	Med
PARTNERSHIP	<b>Community Outreach</b>	Continue to conduct outreach to non-profit organizations, impacted communities, and private businesses, to evaluate needs and ensure safe and affordable drinking water.			12/31/2017	Ongoing	Angela Schroeter	Med

TOTAL PYs: \*Note that no additional PYs are allocated for work to implement the human right to water law; All work is absorbed using existing program staff and funding.