

POSSIBLE 2008 RUBICON TRAIL PROJECTS

Please rank these 1-5 (1 being lowest priority, 5 being highest priority) under each category and total them up in the right-most column.

Jack Sweeny suggested this ranking system in 2007:

1. *(PL) potential physical loss of trail (does loss of section, put trail at risk? does bypass exist?)*
2. *(EI) environmental improvement (what's the environmental risk of NOT doing it?)*
3. *(Sf) safety (does section pose threat to user safety, as it exists?)*
4. *(US) user satisfaction upon completion (will users consense that the result is good?)*
5. *(St) story (how attractive is this, in terms of headlines?)*

ROC Brainstorm Session	PL	EI	Sf	US	St	Total
• Big Sluice Drainage (perhaps 2009)						
• Little Sluice Work (later than 2009)						
• Winter camp - west of LS (2009 for big work, small projects available sooner)						
• Walker Hill – continue maintenance						
• Buck – Side Slope (check with SMUD, small improvements available sooner)						
• Wentworth – Phase II						
• Toilet at Loon Lake near spillway (CXT)						
• Placer County: Close bypasses above Cadillac Hill						
• Placer County: Diverting water off Cadillac Hill – water bars, bypasses						
• Placer County: Discuss rerouting trail to higher area near Miller Creek (was main trail long ago)						
• Wentworth Kiosk						
• Replace bottom-of-bowl range fencing with already-funded USFS grant						
• Rework rock-ramp off the slabs at the 2003 reroute away from Pleasant Lake						
• Signs and reflectors						
• Spider Lake to Buck, across the private slab bypass to True Old Sluice						
• Wentworth Springs to Ellis Creek, County to map centerline						
• Top of slab new bypass through brush just past gatekeeper						
FOTR Brainstorm Session						
• (HiLo's) Water Bars – Tahoe Side (MAY – while it's wet)						
• Water @ WW campground (1/4 mile west)						
• Rock Fill – Tahoe Side (1000 cubic yards of gravel) (RTP Grant)						
• Old Sluice – Top end rockfill work by the tree roots						
• Repeater House on private property for year-round HAM radio network						
• Kiosk Deck Railing						
• Bypass @ Alligator						
• Trailhead Signage						

Likely FOTR major work weekends for 2008:

- **May:** (HiLo's) Water Bars – Tahoe Side (**MAY** – while it's wet)
- **July:** Diverting water off Cadillac Hill – water bars, bypasses (**JULY**)

FOTR plans another larger spring run-off tour to see where water is flowing in real-time.