Central Valley RWQCB Agricultural Waiver Technical Issues Committee MRP Critical Path

August 8, 2006 Central Valley RWQCB Ag Waiver Technical Issues Committee - D R A F T Critical Path

TASK		Feb		March		April	May	June	July	August	September
	m	m	m	m	m	m	m				
Task 2: TIC Discussion / Recommendation Process											
Follow Up to Less Than 50% Exceedance				•							
Triggers for Initiating Stormwater Event Monitoring								→			
Follow Up to Stormwater Event Exceedance								•			
Follow Up to Irrigation Monitoring Exceedance								•			
Methods for Source Identification									I	T	
Assessment Completeness for Coalition Boundaries					1		1	T	•	•	
Monitoring Reports Requirements											
Signatory Raw Data											
Electronic Data											
Language for Revision Time Allowance				۸۵	lminietr	tive and De	olicy Issues				
Timing of various reports (eg:Exceedance)				7.0	arriirii otre	ilive and r	olicy issues				
Options to aerial photos											
Option to dendi photos							T				
Follow Up to Sediment Toxicity											
Timing and Frequency of Sediment Sampling											
Minimum Monitoring Requirements / PQLs/load calculations/QAPP										•	
										_	
Criteria for consideration of Water Quality Triggers/apply narrative							1				
objectives						Not Pa	rt of MRP Plan Cor	nsideration			
Task 3: Compile TIC MRP Recommendations (CCP)										•	
Task 4: TIC Review of the Compiled Recommendations											
Task 5: RWQCB Staff Review of TIC Recommendations								ongoing			
Task 6: (if needed) Development of Alternatives to											
Recommendations											

NOTES:

m - Focus Group Meetings

M - TIC Meetings

◆ TIC Decision Milestone
B1, B2, C7 - Corresponding Topics from Strawman Schedule

T= triggers focus group

S=sediment toxicity focus group

L = Lab Round Table Focus group