

**Proposed Calendar of Activities and Deadlines
for
Coalition Group MRP Revision – TIC process
29 November 2006**

DEADLINE	ITEM	Description/Tasks
12 December 2006	TIC Meeting	Staff Comments on TIC Recommendations Proposed Language to be used in work draft MRP Proposed QAPP working draft
2 January 2007	Agenda Week	
25/26 January 2007	Board Meeting	Proposed presentation from SWRCB on NPS Implementation and Enforcement Policy
19 February 2007	Agenda Week	
15-16 March	Board Meeting	Monitoring workshop
20 March	MRP Working Draft	Circulate Working Draft MRP to TIC and small non-technical group
3 April	TIC Meeting	Discuss MRP Working Draft
6 April	TIC Comments	Due date
9 April	Agenda Week	
10 April	Tentative MRP	Exec Review of MRP
16 April	Tentative MRP	Circulate Tentative MRP for Public Comment
3-4 May	Board meeting	Workshop for Tentative MRP
15 May	Tentative MRP	Deadline for Public Comment on Tentative MRP
28 May	Agenda Week	
21-22 June	Board Meeting	ILP Agenda Action Item: MRP

Assumptions: Use Dec 2006 SAMR data in Program monitoring data review and workshop, release Working draft after monitoring data workshop, TIC and non-technical interest discussion of working draft MRP, Board workshop on Tentative MRP.