

**Calendar
Monitoring Workshop and MRP
8 February 2007 Revision**

DEADLINE	ITEM	Description/Tasks
6 February 2007	Stakeholder Meeting	
13 February 2007	TIC meeting	
21 February 2007	Stakeholder Meeting	
8 March 2007	Stakeholder Meeting	
12 March	Monitoring data discussions	By this Date: Provide opportunities for data discussions for all Zones
15-16 March	Board Meeting	ILP Agenda Information Item: NPS Implementation Policy
19 March	Draft Staff Report to Stakeholders	Draft staff report on Monitoring workshop to be shared with Stakeholders
20 March	MRP Working Draft	Circulate Working Draft MRP to TIC and Stakeholders
2 April	Comments due from Stakeholders	Due date for comments from Stakeholders on Monitoring Workshop Staff Report
3 April	TIC Meeting	Discuss MRP Working Draft
6 April	MRP Tentative	Due date for TIC and Stakeholder group comments
9 April	Agenda Week	Final Staff Report – Monitoring Workshop
16 April	Tentative MRP	Circulate Tentative for Public Comment and begin meetings to discuss
3-4 May	Board meeting	Monitoring Workshop
11 May	Three Meetings – Tentative MRP	Meetings in south, delta, and Sac watersheds to discuss tentative MRP
15 May	Tentative MRP	Deadline for Public Comment on Tentative MRP
21-22 June	Board Meeting	ILP Agenda Action Item: MRP