

CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD  
SAN FRANCISCO BAY REGION

ORDER NO. 79-102

ENFORCEMENT ORDER FOR ISSUANCE OF A TIME SCHEDULE

Order directing the City of Richmond to comply with requirements prescribed by the California Regional Water Quality Control Board, San Francisco Bay Region, Order No. 79-101, NPDES Permit No. CA0037729.

The California Regional Water Quality Control Board, San Francisco Bay Region, (hereinafter Board) finds that:

1. The Board on October 15, 1974, adopted Order 74-112 (NPDES CA0037729) prescribing waste discharge requirements for the City of Richmond (hereinafter discharger). The Board amended the Order on August 19, 1975, by adopting Order 75-52. The Board adopted Order 79-101 on August 21, 1979, revising the permit and rescinding the two previous orders.
2. The discharger has submitted evidence that compliance with certain provisions of Order 79-101 cannot be achieved until its deepwater outfall, sewer system rehabilitation and wet weather treatment projects are completed.
3. The discharger has submitted a time schedule to complete construction and to achieve full compliance with the requirements of Order No.
4. The Board finds that this action is an order to enforce waste discharge requirements previously adopted by the Board. This action is therefore categorically exempt from the provisions of the California Environmental Quality Act (CEQA) pursuant to Section 15121 of the Resources Agency Guidelines.
5. The Board has notified the discharger and interested agencies and persons of its intent to adopt a time schedule for compliance.

IT IS HEREBY ORDERED, that in accordance with Water Code Section 13300, the City of Richmond shall comply with the provisions of Order No. 79-101 as follows:

1. Compliance with Prohibition C.2 (minimum initial dilution) shall be according to the following schedule:

<u>Task</u>	<u>Completion Date</u>	<u>Progress Report Due</u>
a. Submit construction progress report	January 1, 1980	January 15, 1980
b. Submit progress report		May 1, 1980
c. Complete construction	August 1, 1980	August 15, 1980
d. Achieve compliance	September 1, 1980	September 15, 1980

2. Compliance with Effluent Limitations A.l.a (BOD), A.l.b (Suspended Solids) and A.l.e (Settleable Matter) during periods when influent flows exceed 16 mgd and compliance with Prohibition C.1 (prohibition against raw sewage bypassing) shall be according to the following schedule:

<u>Task</u>	<u>Completion Date</u>	<u>Progress Report Due</u>
a. Award contract for sewer system re-habilitation	January 1, 1980	January 15, 1980
b. Submit progress report		June 2, 1980
c. Complete sewer system rehabilitation	October 1, 1980	October 15, 1980
d. Submit progress report		February 2, 1981
e. Complete sewer system evaluation survey	May 1, 1981	May 15, 1981
f. Award contract for design of wet weather treatment facilities	July 1, 1981	July 15, 1981
g. Submit progress report		October 1, 1981
h. Advertise for bids for construction of wet weather treatment facilities	December 1, 1981	December 15, 1981
i. Award Contract	April 1, 1982	April 15, 1982
j. Submit progress report		October 15, 1982
k. Complete Construction	June 1, 1983	June 15, 1983
l. Achieve compliance	July 1, 1983	July 15, 1983

3. The action taken by this Board pertaining to the time schedule does not preclude the possibility of actions to enforce the permit by third parties pursuant to Section 505 of the Federal Water Pollution Control Act.

I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a full, true, and correct copy of an Order adopted by the California Regional Water Quality Control Board, San Francisco Bay Region, on August 21, 1979.

FRED H. DIERKER  
Executive Officer