

CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER NO. 72-26

ORDER AMENDING RESOLUTION No. 70-84
TO ADOPT A REVISED COMPLIANCE TIME SCHEDULE
FOR
THE CITY OF HAYWARD

The California Regional Water Quality Control Board, San Francisco Bay Region finds that:

1. The Regional Board on October 22, 1970, adopted Resolution 70-84 prescribing a compliance time schedule for completion of Modified Stage II Enlargements by the City of Hayward.
2. State Board approval of the City's Pre-Certification Report and Environmental Assessment has been delayed, resulting in delay of the City's authorization from EPA to advertise for bids.
3. The delay in securing State approval was beyond the control of the City.
4. In a letter dated August 19, 1971, the City requested modification of the compliance time schedule in Resolution No. 70-84.

IT IS HEREBY ORDERED THAT this Regional Board amends the compliance time schedule in its Resolution No. 70-84 to read:

"RESOLVED BY THIS REGIONAL BOARD

1. Pursuant to Section 13263 (c) of the California Water Code, this Regional Board adopts the following time schedule for compliance with the requirements of Resolution No. 70-53:

... ..

b. MODIFIED STAGE II ENLARGEMENTS

Advertise for bids	by October 1, 1972
Review Bids and Award Contract	by December 1, 1972
Complete Construction	by October 1, 1973
Demonstrate compliance with all requirements of Resolution No. 70-53, except discoloration	by October 1, 1974"

I, Fred H. Dierker, Executive Officer, do hereby certify the foregoing is a full, true, and correct copy of an Order adopted by the California Regional Water Quality Control Board, San Francisco Bay Region On June 27, 1972.

Executive Officer