

PROJECT SCHEDULE

319 (H) - Nonpoint Source

Approved 5/2/07 - under funding line

* DFA - PROGRAM ANALYST
 DAS - CONTRACT OFFICE
 DGS - FINAL AGENCY APPROVAL

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	Work Completed	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
REGION 1 (707) 576-2220											
MENDOCINO COUNTY RESOURCE CONSERVATION	NAVARRO RIVER WATERSHED SEDIMENT REDUCTION PROJECT	9206	07-502-551-0	\$946,075.00	5 /1 /2008	12/31/2011	BERNADETTE REED	(707) 576-2678	PAM NICHOLS	(916) 341-5909	EXECUTED 05/15/2008
MENDOCINO COUNTY WATER AGENCY	FISH ROCK ROAD SEDIMENT REDUCTION PROJECT	9113	07-501-551-0	\$787,552.00	3 /1 /2008	12/31/2011	BERNADETTE REED	(707) 576-2678	PAM NICHOLS	(916) 341-5909	EXECUTED 03/12/2008
USDA FOREST SERVICE	SALMON RIVER ROAD RESTORATION PHASE 3 - NORTH FORK	8968	07-500-551-0	\$315,000.00	6 /30/2008	12/31/2010	SCOTT GERGUS	(707) 576-2685	CINDY DAVIS	(916) 323-2095	EXECUTED 12/19/2008
REGION 3 (805) 549-3147											
SANTA CRUZ COUNTY RESOURCE CONSERVATION	AMENDED TO INCREASE GRANT AMOUNT TO \$984,470.	8825	06-250-553-1	\$167,724.00	12/15/2006	12/31/2010	HOWARD KOLB	(805) 549-3332	MONICA TORRES	(916) 341-5494	EXECUTED 11/28/2007

As of Monday, October 05, 2009