

PROJECT SCHEDULE

PROP. 13-PHASE I

* DFA - PROGRAM ANALYST
 DAS - CONTRACT OFFICE
 DGS - FINAL AGENCY APPROVAL

Contractor Name	Description	No	Contract No	Allocation	Begin Term	Work Completed	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
REGION 8 (909) 782-4130											
CITY OF NEWPORT BEACH	LITTLE CORONA/BUCK GULLY HABITAT AND WATER QUALITY IMPROVEMENT PROJECT	346	02-204-558-2	\$0.00	6 /1 /2003	3 /31/2007	WANDA CROSS	(951) 782-4468	PAM NICHOLS	(916) 341-5909	EXECUTED 6/28/2006
CITY OF NEWPORT BEACH	LITTLE CORONA/BUCK GULLY	I- 55	02-204-558-0	\$222,025.00	6 /1 /2003	3 /31/2005	MICHAEL PEREZ	(951) 782-4306	PAM NICHOLS	(916) 341-5909	EXECUTED 11/5/2003
CITY OF NEWPORT BEACH	LITTLE CORONA/BUCK GULLY	I- 55-1	02-204-558-1	\$0.00	6 /1 /2003	3 /31/2006	WANDA MARQUIS- SMITH	(951) 782-4668	PAM NICHOLS	(916) 341-5909	EXECUTED 7/27/2004
CITY OF NEWPORT BEACH	LITTLE CORONA/BUCK GULLY HABITAT AND WATER QUALITY IMPROVEMENT PROJECT	N/A	02-204-558-3	\$0.00	6 /1 /2003	3 /31/2008	WANDA CROSS	(951) 782-4468	PAM NICHOLS	(916) 341-5909	EXECUTED 05/08/2007

As of Monday, November 10, 2008