

PROJECT SCHEDULE

PROP. 40 - IWMP Implementation

Approved 9/6/2006

* DFA - PROGRAM ANALYST
 DAS - CONTRACT OFFICE
 DGS - FINAL AGENCY APPROVAL

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	Work Completed	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
REGION 1 (707) 576-2220											
CALIFORNIA STATE PARKS	REFORESTATION OF THE UPPER BULL CREEK WATERSHED	9122	06-143-551-1	\$0.00	12/15/2006	9 /1 /2009	JANET BLAKE	(707) 576-2805	CINDY DAVIS	(916) 323-2095	EXECUTED 05/10/2007
CALIFORNIA STATE PARKS	REFORESTATION OF THE UPPER BULL CREEK WATERSHED	9122	06-143-551-0	\$525,000.00	12/1 /2006	9 /1 /2008	JANET BLAKE	(707) 576-2805	CINDY DAVIS	(916) 323-2095	EXECUTED 01/02/2007
CITY OF YREKA	STORMWATER ATTENUATION AND FLOODPLAIN RESTORATION PROJECT	9377	06-144-551-1	\$0.00	12/15/2006	9 /1 /2010	MICHELE FORTNER	(707) 576-6706	CINDY DAVIS	(916) 323-2095	3-WAY HELD 7/11/2008
CITY OF YREKA	STORMWATER ATTENUATION AND FLOODPLAIN RESTORATION PROJECT	9377	06-144-551-0	\$5,000,000.00	12/1 /2006	9 /1 /2008	KATHLEEN DALY	(707) 576-2681	CINDY DAVIS	(916) 323-2095	EXECUTED 01/16/2007
GOLD RIDGE RESOURCE CONSERVATION	SALMON CREEK INTEGRATED ASSESSMENT PLAN	8833	06-150-551-1	\$0.00	12/1 /2006	9 /1 /2009	BERNADETTE REED	(707) 576-2678	CINDY DAVIS	(916) 323-2095	EXECUTED 03/05/2008
MATTOLE RESTORATION COUNCIL	MATTOLE RIVER WATSHED MANAGEMENT INITITATIVE	9342	06-141-551-1	\$0.00	12/1 /2006	3 /1 /2010			CINDY DAVIS	(916) 323-2095	EXECUTED 07/25/2008
MATTOLE RESTORATION COUNCIL	MATTOLE RIVER WATERSHED MANAGEMENT INITIATIVE	9342	06-141-551-0	\$3,280,200.00	12/1 /2006	9 /1 /2010	JANET BLAKE	(707) 576-2805	CINDY DAVIS	(916) 323-2095	EXECUTED 01/05/2007
MENDOCINO COUNTY DEPARTMENT OF TRANSPORTATION	TOMKI ROAD FEASIBILITY STUDY & PROTOTYPE VENTED LOW WATER CROSSING	9353	06-145-551-0	\$337,500.00	12/1 /2006	9 /1 /2008	JON WARMERDAM	(707) 576-2468	CINDY DAVIS	(916) 323-2095	EXECUTED 01/26/2007
MENDOCINO COUNTY DEPARTMENT OF TRANSPORTATION	TOMKI ROAD FEASIBILITY STUDY AND PROTOTYPE VENTED LOW WATER CROSSING	9353	06-145-551-1	\$0.00	12/29/2006	9 /1 /2009	JONATHAN WARMERDAM	(707) 576-2468	CINDY DAVIS	(916) 323-2095	EXECUTED 09/18/2008
TRINITY COUNTY PLANNING DEPARTMENT	TRINITY DRINKING WATER SOURCE SEDIMENT REDUCTION PROJECT	9019	06-142-551-1	\$0.00	12/29/2006	9 /1 /2009	JANET BLAKE	(707) 576-2805	CINDY DAVIS	(916) 323-2095	EXECUTED 09/18/2008
TRINITY COUNTY PLANNING DEPARTMENT	TRINITY DRINKING WATER SOURCE SEDIMENT REDUCTION PROJECT	9019	06-142-551-0	\$529,871.00	12/1 /2006	9 /1 /2008	JANET BLAKE	(707) 576-2805	CINDY DAVIS	(916) 323-2095	EXECUTED 01/16/2007

As of Monday, November 10, 2008

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	Work Completed	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
REGION 2 (510) 622-2300											
NATURAL HERITAGE INSTITUTE	ONE-YEAR, NO COST TIME EXTENSION	9369	06-170-552-1	\$0.00	11/1 /2006	9 /30/2009	JILL MARSHALL	(510) 622-2388	BARBARA WALTON	(916) 341-5461	EXECUTED 02/19/2008
SANTA CLARA VALLEY WATER DISTRICT	POND A8 APPLIED STUDY	8974	06-166-552-1	\$0.00	11/1 /2006	9 /1 /2009	CARRIE AUSTIN	(510) 622-1015	MARISA RODARTE	(916) 341-5682	EXECUTED 06/15/2007
SANTA CLARA VALLEY WATER DISTRICT	POND A8 APPLIED STUDY	8974	06-166-552-0	\$1,125,000.00	11/1 /2006	9 /1 /2008	CARRIE AUSTIN	(510) 622-1015	MARISA RODARTE	(916) 341-5682	EXECUTED 01/05/2007
REGION 3 (805) 549-3147											
CITY OF PASO ROBLES	SALINAS RIVER PARKWAY	9114	06-163-553-0	\$4,000,000.00	12/1 /2006	9 /1 /2008	BILL HOFFMANN	(805) 549-3691	LYNNE CUNNINGHAM	(916) 319-9227	EXECUTED 01/05/2007
COUNTY OF SAN LUIS OBISPO	LAKE NACIMIENTO WATERSHED MERCURY SEDIMENT REDUCTION PROJECT	9144	06-162-553-0	\$1,000,000.00	12/31/2006	9 /1 /2008	BILL HOFFMANN	(805) 549-3691	LYNNE CUNNINGHAM	(916) 319-9227	EXECUTED 01/16/2007
SANTA CRUZ COUNTY RESOURCE CONSERVATION	INTEGRATED WATERSHED RESTORATION PROGRAM PHASE 2	8914	06-161-553-0	\$4,048,135.00	12/15/2006	9 /1 /2008	HOWARD KOLB	(805) 549-3332	LYNNE CUNNINGHAM	(916) 319-9227	EXECUTED 01/05/2007
SANTA CRUZ COUNTY RESOURCE CONSERVATION	INTEGRATED WATERSHED RESTORATION PROGRAM PHASE 2	8914	06-161-553-1	\$0.00	12/15/2006	9 /1 /2009	HOWARD KOLB	(805) 549-3332	LYNNE CUNNINGHAM	(916) 319-9227	EXECUTED 07/11/2008
REGION 4 (213) 576-6600											
ARROYO SECO FOUNDATION	AMEND SCOPE OF WORK AND REVISE EXHIBITS A, B, AND E	9039	06-208-554-1	\$0.00	12/1 /2006	9 /30/2008	MARYANN JONES	(213) 576-6692	CINDY DAVIS	(916) 323-2095	EXECUTED 09/24/2008
ARROYO SECO FOUNDATION	AMEND SCOPE OF WORK AND REVISE EXHIBITS A, B, AND E	9039		\$0.00	12/1 /2006	9 /30/2008			JANIE MITSUHASHI	(916) 341-5495	AT STATE BOARD - DFA MGR 05/21/2008
ARROYO SECO FOUNDATION	BROOKSIDE PARK BEST MANAGEMENT PRACTICES PROGRAM	9039	06-208-554-0	\$1,930,207.00	12/1 /2006	9 /1 /2008	MARYANN JONES	(213) 576-6692	CINDY DAVIS	(916) 323-2095	EXECUTED 12/26/2006
THE TRUST FOR PUBLIC LAND	LOWER VENTURA RIVER WETLANDS RESTORATION AND ENHANCEMENT	9427	08-597-554-0	\$2,000,000.00					CINDY DAVIS	(916) 323-2095	AT STATE BOARD - DFA PA 08/11/2008

As of Monday, November 10, 2008

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	Work Completed	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
VENTURA COUNTY WATERSHED PROTECTION DISTRICT	MATIJA DAM ECOSYSTEM RESTORATION PROJECT	9124	06-207-554-1	\$0.00	12/1 /2006	9 /1 /2009			CINDY DAVIS	(916) 323-2095	DRAFT WITH REGIONAL BOARD 09/17/08
VENTURA COUNTY WATERSHED PROTECTION DISTRICT	MATILJA DAM ECOSYSTEM RESTORATION PROJECT (PROJECT)	9124	06-207-554-0	\$5,000,000.00	12/1 /2006	9 /1 /2008	MARYANN JONES	(213) 576-6692	CINDY DAVIS	(916) 323-2095	EXECUTED 12/20/2006
REGION 5S (916) 464-3291											
CSU, CHICO RESEARCH FOUNDATION	BIG CHICO CREEK AND LINDO CHANNEL FLOODPLAN	8929	06-173-555-1	\$0.00	12/1 /2006	6 /30/2009	GUY CHETELAT	(530) 224-4997	MONICA TORRES	(916) 341-5494	EXECUTED 10/16/2007
CSU, CHICO RESEARCH FOUNDATION	BIG CHICO CREEK AND LINDO CHANNEL FLOODPLAN	8929	06-173-555-0	\$1,307,418.00	12/1 /2006	9 /30/2008	GUY CHETELAT	(530) 224-4997	PAM NICHOLS	(916) 341-5909	EXECUTED 01/26/2007
REGION 6SLT (530) 542-5400											
SIERRA NEVADA ALLIANCE	EVALUATING LAND USE PRACTICES IN SIERRA NEVADA WATERSHEDS AND THEIR IMPACT ON WATER QUALITY	8828	06-156-556-1	\$0.00	12/1 /2006	9 /1 /2009	BRUCE WARDEN	(530) 542-5416	LYNNE CUNNINGHAM	(916) 319-9227	EXECUTED 03/12/2008
SIERRA NEVADA ALLIANCE	EVALUATING LAND USE PRACTICES IN SIERRA NEVADA WATERSHEDS AND THEIR IMPACT ON WATER QUALITY	8828	06-156-556-0	\$925,000.00	12/1 /2006	9 /1 /2008	BRUCE WARDEN	(530) 542-5416	LYNNE CUNNINGHAM	(916) 319-9227	EXECUTED 12/18/2006
TRUCKEE RIVER WATERSHED COUNCIL	PERRAZO MEADOWS ACQUISITION AND RESTORATION	8919	06-155-556-0	\$2,000,000.00	12/1 /2006	12/31/2008	GEORGE CELLA	(530) 542-5426	LYNNE CUNNINGHAM	(916) 319-9227	EXECUTED 01/17/2007
TRUCKEE RIVER WATERSHED COUNCIL	PERRAZO MEADOWS ACQUISITION AND RESTORATION	8919	06-155-556-1	\$0.00	12/1 /2006	12/31/2009	GEORGE CELLA	(530) 542-5426	LYNNE CUNNINGHAM	(916) 319-9227	EXECUTED 12/19/2007
REGION 8 (909) 782-4130											
CITY OF ONTARIO	MILL CREEK WETLAND REGIONAL NATURAL TREATMENT FACILITY	9556	06-176-558-1	\$0.00	12/31/2006	12/31/2010			PAM NICHOLS	(916) 341-5909	EXECUTED 09/18/2008
CITY OF ONTARIO	CONSTRUCT PHASE I OF II OF A 200-ACRE WETLAND WATER TREATMENT FACILITY	9556	06-176-558-0	\$5,000,000.00	12/31/2006	6 /1 /2008	BILL RICE	(951) 782-4459	PAM NICHOLS	(916) 341-5909	EXECUTED 02/05/2007
CITY OF UPLAND	UPLAND BASIN EXPANSION PROJECT PHASE 2	8906	06-177-558-0	\$5,000,000.00	12/31/2006	9 /1 /2008	DIXIE LASS	(951) 782-3295	PAM NICHOLS	(916) 341-5909	EXECUTED 12/26/2006

As of Monday, November 10, 2008

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	Work Completed	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
CITY OF UPLAND	UPLAND BASIN EXPANSION PROJECT PHASE 2	8906	06-177-558-1	\$0.00	12/31/2006	9 /1 /2009	DIXIE LASS	(951) 782-3295	PAM NICHOLS	(916) 341-5909	EXECUTED 07/21/2008
LAKE ELSINORE AND SAN JACINTO WATERSHED PROJECT	SAN JACINTO RIVER WATERSHED NUTRIENT TMDL BMP IMPLEMENTATION	9033	06-179-558-1	\$600,000.00	12/31/2006	9 /1 /2009	CINDY LI	(951) 782-4906	PAM NICHOLS	(916) 341-5909	EXECUTED 01/25/2008
LAKE ELSINORE AND SAN JACINTO WATERSHED PROJECT	SAN JACINTO RIVER WATERSHED NUTRIENT TMDL BMP IMPLEMENTATION	9033	06-179-558-2	\$0.00	12/31/2006	6 /1 /2010			PAM NICHOLS	(916) 341-5909	EXECUTED 09/02/2008
LESJWA	SAN JACINTO RIVER WATERSHED NUTRIENT TMDL BCP IMPLEMENTATION	9033	06-179-558-0	\$600,000.00	12/31/2006	9 /1 /2008	CINDY LI	(951) 782-4906	PAM NICHOLS	(916) 341-5909	EXECUTED 01/17/2007
SANTA ANA WATERSHED PROJECT AUTHORITY	MIDDLE SANTA ANA RIVER PATHOGEN TMDL - BMP IMPLEMENTATION	8839	06-178-558-1	\$0.00	12/31/2006	9 /1 /2009	BILL RICE	(951) 782-4459	PAM NICHOLS	(916) 341-5909	EXECUTED 04/07/2008
SAWPA	MIDDLE SANTA ANA RIVER PATHOGEN TMDL - BMP IMPLEMENTATION	8839	06-178-558-0	\$600,000.00	12/31/2006	9 /1 /2008	BILL RICE	(951) 782-4459	PAM NICHOLS	(916) 341-5909	EXECUTED 02/23/2007
REGION 9 (858) 467-2952											
LAKESIDE'S RIVER PARK CONSERVANCY	LOS COCHES CREEK/HA HANA CREEK WATER QUALITY	9112	08-598-559-0	\$1,076,850.00	11/15/2008	3 /31/2008	DAT QUACH	(858) 467-2978	MARISA RODARTE	(916) 341-5682	AT STATE BOARD - DFA PA 10/29/2008
SAN DIEGUITO RIVER PARK	FRESHWATER RUNOFF TREATMENT PONDS	9235	06-138-559-0	\$550,017.00	11/1 /2006	9 /1 /2008	MICHAEL PORTER	(858) 467-2726	MARISA RODARTE	(916) 341-5682	EXECUTED 01/05/2007

As of Monday, November 10, 2008