

# PROJECT SCHEDULE

## PROP. 50 - ICWM

Approved 10/20/2005

\* DFA - PROGRAM ANALYST  
 DAS - CONTRACT OFFICE  
 DGS - FINAL AGENCY APPROVAL

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	Work Completed	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
<b>REGION 1 (707) 576-2220</b>											
MATTOLE RESTORATION COUNCIL	MATTOLE INTEGRATED COASTAL WATERSHED MANAGEMENT PLAN	5296	05-229-550-0	\$246,772.00	1 /2 /2006	3 /1 /2008	JEFF ALBRECHT	(916) 341-5717	PAM NICHOLS	(916) 341-5909	EXECUTED 3/15/2006
<b>REGION 2 (510) 622-2300</b>											
CITY OF NEWPORT BEACH	CENTRAL COAST ORANGE COUNTY ICWM PLAN	5220	05-230-550-0	\$397,500.00	1 /2 /2006	3 /1 /2008	STEVE MCMASTERS	(916) 341-5716	PAM NICHOLS	(916) 341-5909	EXECUTED 5/16/2006
<b>REGION 9 (858) 467-2952</b>											
REGENTS OF THE UNIVERSITY OF CALIFORNIA	LA JOLLA SHORES COASTAL WATERSHED MANAGEMENT PLAN	4600	05-231-550-0	\$499,874.00	1 /2 /2006	3 /31/2008	JEFFREY ALBRECHT	(916) 341-5717	BARBARA WALTON	(916) 341-5461	EXECUTED 3/20/2006
<b>REGION State (916) 341-5700</b>											
CITY OF NEWPORT BEACH	INTEGRATED COASTAL WATERSHED MANAGEMENT PLANS	5220	05-230-550-1	\$0.00	1 /2 /2006	9 /1 /2008	STEVE MCMASTERS	(916) 341-5716	PAM NICHOLS	(916) 341-5909	EXECUTED 03/05/2008
CITY OF NEWPORT BEACH	INTEGRATED COASTAL WATERSHED MANAGEMENT PLANS	5220	05-230-550-2	\$0.00	1 /2 /2006	9 /1 /2009			PAM NICHOLS	(916) 341-5909	EXECUTED 01/07/2009
CITY OF NEWPORT BEACH	INTEGRATED COASTAL WATERSHED MANAGEMENT PLAN	5220	05-230-550-3	\$0.00	1 /2 /2006	3 /1 /2010			PAM NICHOLS	(916) 341-5909	AT STATE BOARD - DFA MGR 10/05/2009
MATTOLE RESTORATION COUNCIL	MATTOLE INTEGRATED COASTAL WATERSHED MANAGEMENT PLANS	5296	05-229-550-1	\$0.00	1 /2 /2006	3 /1 /2009			PAM NICHOLS	(916) 341-5909	EXECUTED 04/30/2008
MATTOLE RESTORATION COUNCIL	MATTOLE INTEGRATED COASTAL WATERSHED MANAGEMENT PLANS	5296	05-229-550-2	\$0.00	1 /2 /2006	12/31/2009			PAM NICHOLS	(916) 341-5909	AT STATE BOARD - DFA MGR 09/23/2009

As of Monday, October 05, 2009