

PROJECT SCHEDULE

PROP. 50 - IRWM

Approved 1/18/2007

* DFA - PROGRAM ANALYST
 DAS - CONTRACT OFFICE
 DGS - FINAL AGENCY APPROVAL

Contractor Name	Description	No.	Contract No	Allocation	Begin Term	Work Completed	Contract Manager	Contract Manager Phone	Program Analyst	Program Analyst Phone	Current Status/Issue
REGION State (916) 341-5700											
COUNTY OF HUMBOLDT	NORTH COAST IRWM PLAN IMPLEMENTATION	9595	07-541-550-0	\$25,000,000.00	1 /19/2007	3 /31/2010	JEFF ALBRECHT	(916) 341-5717	PAM NICHOLS	(916) 341-5909	EXECUTED 12/27/2007
COUNTY OF ORANGE	SOUTH ORANGE COUNTY IRWM IMPLEMENTATION PROJECT	10016	07-542-550-0	\$25,000,000.00	7 /1 /2007	3 /1 /2012	STEVEN MCMASTERS	(916) 341-5718	PAM NICHOLS	(916) 341-5909	EXECUTED 12/05/2007
COUNTY OF VENTURA	WATERSHEDS COALITION OF VENTURA COUNTY IRWM IMPLEMENTATION PROJECT	9604	07-540-550-0	\$25,000,000.00	9 /1 /2007	3 /1 /2012	ERIN RAGAZZI	(916) 341-5733	PAM NICHOLS	(916) 341-5909	EXECUTED 10/19/2007

As of Monday, October 05, 2009