

### Summary of Clear Lake Watershed Implementation Projects and Programs

Agency	Project/Program	Status
California Department of Transportation	Clear Lake Nutrient Data Collection Project	Complete
California Department of Transportation	2015 Caltrans Statewide Stormwater Management Plan	Complete and under implementation
California Department of Transportation	State Routes 20 and 29 - Repair and Improve 26 culverts, down-drains, drainage inlets and outlets	Anticipated Spring 2018
Lake County Watershed Protection District	Middle Creek Flood Damage Reduction and Ecosystem Restoration	Approximately 1/2 of the total properties have been acquired. Lake County pursuing additional funding.
Lake County	Schlinder Creek - reconnection of stream to historical floodplain	Conceptual
Lake County	Molesworth Creek - reconnection of stream to historical floodplain	Conceptual
Lake County	Tule Mitigation and Replanting Bank	Seeking funding
Lake County Stormwater Co-permittees	Lake County Clean Water Program	Under implementation
Lake County and West Lake Resource Conservation District	Clear Lake Integrated Watershed Management Plan	Complete
Lake County and West Lake Resource Conservation District	Kelsey Creek, Middle Creek and Scotts Creek Watershed Assessments	Complete
US Bureau of Land Management	Cow Mountain Recreation Area Implementation Plan	Complete
US Bureau of Land Management	Soil Conservation Plan for OHV trail system within the Cow Mountain OHV Recreation Area	Complete
US Bureau of Land Management	Eight Mile Valley Sediment Reduction and Habitat Enhancement	In process
US Bureau of Land Management	South Cow Mountain - Annual Trail Maintenance	In process
US Bureau of Land Management	Mendo-Lake Road Improvement	Complete
US Forest Service	Fuel Reduction - Mendocino National Forest	In process
US Forest Service	Middle Creek Watershed Road Stormproofing Project	Complete
US Forest Service	Grazing Permits - Best Management Practices	Under implementation
US Forest Service	Soil and Water Conservation Handbook	Complete and under implementation
USDA Natural Resources Conservation Service	Tule Lake Wetland Restoration Project	Complete
Clear Lake Nutrient TMDL Dischargers	Clear Lake Nutrient and Mercury Monitoring and Implementation Plan	Complete and under implementation
Irrigated Agriculture	Irrigated Lands Regulatory Program Waste Discharge Requirements	Complete and under implementation
Irrigated Agriculture	Sacramento Valley Water Quality Coalition - Annual Monitoring Plans	Complete and under implementation