

Table of Deliverable Due Dates

Deliverable	Due Date																																																																
	2010					2011					2012					2013					2014					2015																																							
	J	F	M	A	M	J	J	J	A	S	O	N	D	J	F	M	A	M	J	J	J	A	S	O	N	D	J	F	M	A	M	J	J	J	A	S	O	N	D	J	F	M	A	M	J	J	J	A	S	O	N	D	J	F	M	A	M	J	J	J	A	S	O	N	D
Public Release R9-2010-0016																																																																	
Adoption R9-2010-0016																																																																	
Order No. R9-2010-0016																																																																	
JRMP																																																																	
Watershed Workplan																																																																	
SSMP Update																																																																	
Start New Annual Reporting																																																																	
New Effectiveness Assessment																																																																	
Draft HMP																																																																	
Final HMP																																																																	
ROWD																																																																	
MRP No. R9-2010-0016																																																																	
Planned Monitoring Program																																																																	
Begin NAL Monitoring																																																																	
Draft Wet Weather Program																																																																	
Begin SAL Assessments																																																																	
Draft High Priority Inland																																																																	
Draft Sediment Toxicity SS																																																																	
Dft MS4 & RW Maintenance SS																																																																	
Draft Trash and Litter SS																																																																	
Draft Ag, Tribal, Red Input SS																																																																	
Int/Eph Stream Per Conv SS																																																																	
Draft Rural Roads Sediment SS																																																																	
Start New Annual Reporting																																																																	
Expiration R9-2010-0016																																																																	

20+ Meetings

- Dates based on original Order No. R9-2010-0016 scheduled for adoption in June 2010
- Months due date for deliverable delayed
- Dates based on current Order No. R9-2010-0016 scheduled for adoption in November 2010