

\* Red text indicates staff changes to the actions

This action is related to an updated priority action

## Strategic Plan Actions in Progress

<b>STRATEGIC PLAN ACTIONS IN PROGRESS</b>		
Action	Description	Target Date
1.1.2. <b>Pollutant and TMDL Groupings</b>	Document pollutant and TMDL groupings for regional/statewide application	Revised Date: June 2010, [Original: March 2009]
1.1.5. <b>Alternative ("Non-TMDL") Restoration Strategies</b>	Identify and begin implementation of strategies that can be applied through policies and permits to restore water quality, and that may eliminate the need for a TMDL	Revised Date: June 2010, [Original: January 2009]
1.2.3. <b>LID Impediments</b>	Identify and address impediments associated with the implementation of LID and stormwater reuse	Dec-10 begin to address
1.2.4. <b>Coastal MS4 Permits</b>	Update and standardize coastal MS4 permits to reduce wet-weather beach postings, and eliminate dry-weather beach postings and closures	2010
1.2.5. <b>Stormwater Monitoring Strategy</b>	Develop stormwater monitoring strategy and post data	Jul-09
1.3.2. <b>Pilot Programs to Protect Surface Waters</b>	Implement pilot (e.g., enforcement) programs to protect and restore surface waters, beginning with irrigated lands	No date specified for this action [objective: Dec. 2009]
1.3.3. <b>Pilot Programs to Protect Coastal Waters</b>	Implement pilot programs (e.g., enforcement) to protect coastal waters, including implementation of nurdles initiative, pretreatment and fraud.	No date specified for this action [goal: 2030]
2.1.2. <b>Regional Groundwater Protection Strategies</b>	Encourage local development of regional groundwater management strategies and funding for IRWM Plans	No date specified for this action [objective: 2012]
2.1.3. <b>Unregulated Discharges to Groundwater</b>	Regulate unregulated discharges to protect groundwater quality	No date specified for this action [objective: 2012]
2.2.4. <b>Expedited IRWM Plan Funding</b>	Collaborate with DWR to expedite funding for IRWM Plans	No date specified for this action [goal: 2030]
2.3.1. <b>WDRs to Protect Groundwater</b>	Issue new or revised WDRs to high priority facilities to protect groundwater quality	No date specified for this action [goal: 2030]
2.3.2. <b>Groundwater Contamination Plumes Remediation</b>	Coordinate with DTSC to remediate contamination that impacts or may impact drinking water sources	No date specified for this action [goal: 2030]

<b>STRATEGIC PLAN ACTIONS IN PROGRESS</b>		
<b>Action</b>	<b>Description</b>	<b>Target Date</b>
<b>3.1.1. Urban BMPs and Agricultural Practices</b>	Assess and update urban BMPs and efficient water management practices for agriculture	No date specified for this action [goal: 2015]
<b>3.2.1. WWTP Water Recycling Plans</b>	Require development and implementation of water recycling plans for WWTPs that discharge to irrecoverable sources	No date specified for this action [goal: 2015]
<b>3.2.3. Funding Criteria Revision</b>	Revise funding criteria to support projects that enhance water reuse, recycling, and groundwater recharge	No date specified for this action [goal: 2015]
<b>3.3.2. Actions Beyond Minimum Stream Flow Objectives</b>	For priority streams with minimum flow objectives and insufficient flows, identify actions to protect the public trust	Dec-12
<b>4.1.1. CA Water Quality Plan/CA Water Plan Coordination</b>	Develop with DWR an MOU to establish the California Water Quality Plan within the California Water Plan	Dec-09
<b>5.1.3. (a) Water Board Process Improvement (Water Rights and WQ Permitting)</b>	To start: (a) evaluate and improve process and timelines of the water rights application process as a first step in streamlining, and (b) evaluate and improve the formats and processes for the NPDES and other permitting programs.	<b>Revised Date: February 2010, [Original: Dec-08]</b> a) - water rights application processing  [Dec-09 b) - permitting]
<b>5.1.5. Organization and Program Reviews</b>	(a) Develop plan for an organization and program review process, and (b) complete two reviews by 2009	Nov-08 a) (organization and program review process)  Sep-09 b) - (complete two reviews)
<b>5.2.1. CIWQS Recommendations and QA/QC</b>	Implement the CIWQS review panel recommendations and prioritize QA/QC systems	<b>Revised Date: December 2010, [Original: Sept 2008]</b>
<b>5.2.3. On-line Mapping of Water Board Data</b>	Use on-line mapping technology to present all relevant Water Board data	<b>Revised Date: December 2010, [Original: Dec. 2009]</b>
<b>6.1.3. Enforcement/ Permitting Staff Separation and WDR Enforcement Reviews</b>	(a) Re-organize to separate enforcement from permitting staff, and (b) instill review process for permit enforceability	Dec-09 a) - separate staff  Sep-08 b) - WDR review
<b>6.2.1. MS4 Permit Guidance and Reissuance</b>	Develop guidance for evaluating and measuring effectiveness of municipal stormwater permits, and reissue the statewide Phase II MS4 permit to update the baseline for consistency	<b>Revised Date: January 2011, [Original: July 2009]</b> <b>[guidance: 7/1/09]</b>

<b>STRATEGIC PLAN ACTIONS IN PROGRESS</b>		
<b>Action</b>	<b>Description</b>	<b>Target Date</b>
<b>6.2.2. Public Participation</b>	Implement public participation procedures for adopting policies and regulatory actions	Revised Date: July 2010, [Original: July 2009]
<b>7.3.1. Research Inventory and Agenda</b>	(a) Create inventory of Water Board and Water Board-funded research as a reference tool that is accessible to all employees, and (b) establish a research agenda	Jun-08 a) - inventory (date is dependent on paperless office)  Dec-08 b) - agenda
<b>7.4.1. Partnerships (e.g., R4/DFG Stormwater Enforcement Pilot)</b>	Develop pilot enforcement program with DFG to address stormwater concerns in the LA region	Dec-08 (R4/DFG pilot)
<b>7.4.2. Water Quality, Quantity, and Climate Change Connections (N. CA coastal pilot)</b>	Build partnership to address coastal climate-related issues and needs	No date specified for this action
<b>7.4.4. Staff Teams</b>	Use teams to integrate and enhance efforts, and address cross program issues, including integrating water rights and water quality decision-making	Dec-11