

**Wetland Area Protection and Dredge and Fill Permitting Policy
Schedule January 14, 2014**

Milestones	Start Dates	Completion Dates
Finalize draft policy and staff report for management review	January 2014	April 2014
Complete management review	May 2014	June 2014
Public comment period	Third Qtr. 2014(tentative)	Third Qtr. 2014(tentative)
State Water Board public hearing	Third Qtr. 2014 (tentative)	Third Qtr. 2014(tentative)
State Water Board adoption hearing	Fourth Qtr. 2014 (tentative)	Fourth Qtr. 2014 (tentative)