
1	
2	
3	
4	BEFORE THE STATE WATER RESOURCES CONTROL BOARD
5	KESUUKCES CONTKOL BOARD
6	
7	
8	In the Matter of the State Water Resources) Control Board (State Water Board)) Hearing Date: July 23 - 25, 2008
9	Hearing to Determine whether to Adopt a)
10	Draft Cease & Desist Order against)California American Water Regarding its)Carmel River in Monterey County
11	Diversion of Water from the Carmel River) in Monterey County under Order WR 95-10)
12)
13	
14	
15	
16	
17	EXHIBIT MPWMD-AB4
18	MONTEREY PENINSULA WATER MANAGEMENT DISTRICT
19	
20	
21	
22	
23	
24	
25	
26	



California American Water Company

Update of Projected Water Supply Needs and Solutions

March 27, 2008



Coastal Water Project Schedule



11

RWE GROUP

- September 2004 Application filed with CPUC
- July 2005 Proponent's Environmental Assessment document filed with CPUC
- September 2006 Notice of Preparation released
- July 2008, anticipated Draft EIR release
- 1st Quarter, 2009, anticipated 45-day Public Comment Period and Public Hearings on DEIR
- July 2009, anticipated Final EIR release and Certificate of Public Convenience and Necessity
- January, 2010, anticipated Coastal Development Permit, California Coastal Commission
- July 2015, anticipated Final Construction